

AGENDA ITEM 8.M.

RE: Approval of Change Order for Sewer Line Replacement Project

STAFF RECOMMENDATION: That the Board approve a change order in the amount of \$43,725.00 to Mage 4 Group, LTD dba C4 construction.

BACKGROUND: The change order is attributed to an additional 9 days of excavation by hand due to the numerous infrastructure lines running through the work area. Work also included removing and re-installing the sewer line at street crossing due to water line conflict. Elevation changes also had to be made.

BUDGETARY CONSIDERATIONS: \$43,725.00. Funds for this change order will be coming from the Deferred Maintenance Fund.

CONTACT PERSONS:

Dr. Minita Ramirez, LC College President

Mr. César E. Vela Jr. CPA, Vice President of Finance and Administration

Mr. Wicho Tijerina, Director of Plant Operations and Maintenance