
Agenda Item II-P: Talahi Parking Lot Improvements Change Orders Totaling +\$45,919.50
Presented by: Amy Skaalerud, Executive Director of Finance and Business Services

Background

-Change Order #1 with Knife River Corporation in the amount of +\$28,374.50 for changes required by state and city plan review.

-Change Order #2 with Knife River Corporation in the amount of +\$17,545.00 to amend the soils beneath the stormwater system to meet MPCA and city requirements.

This project is funded long term facilities maintenance funds.

These change orders are within the approved budget for this project.

Administration Recommendation:

The Administration recommends approval of these change orders for the above named project.