

CHANGE ORDER

PURCHASE AGREEMENT No. #

CHANGE ORDER No. #

DATE:

This **Change Order** is entered into by and between **StraightUp Solar, LLC** (the "*Company*") located at 11696 Lilburn Park Road, St Louis, MO 63146, and Richland County CUSD 1 (the "*Client*") pursuant to that certain Solar Power System Purchase, Service, Modification, or Maintenance Agreement dated as of 19 Dec 2025 (the "*Agreement*"), and hereby amends the Agreement (as defined therein). In the event of any conflict between the terms and conditions set forth herein and the terms and conditions set forth in the Agreement, the terms and conditions set forth herein shall govern. All capitalized terms set forth herein and not otherwise defined herein shall have the meanings assigned thereto in the Agreement.

1. **Description of Changes.** The parties agree that the Company is directed to promptly proceed with implementing the following revision/changes from the Agreement **Exhibit A** (collectively, the "*Changes*").
2. **Amendments to the Agreement.** The parties hereby agree that the implementation of such revisions shall result in the following amendments to the Agreement (check the appropriate boxes):
 - a. ☒ Change in Total Contract Cost ☐ Increase or ☒ Decrease
 - b. ☒ Change in Aspect of Contract Design(s)
 - c. ☐ Change in Payment Terms
 - d. ☐ Contract Cancellation
3. **Affected Project(s).** This Change Order involves modifications to the following Project Numbers within this Contract:
PRJ-3059
4. **No Other Amendments.** The parties hereby acknowledge and agree that all other terms and conditions set forth in the Agreement have been unchanged by this Change Order and shall continue in full force and effect.

EXHIBIT A

Project Cost. Total as amended by this Exhibit: \$ 990,000

Payment Schedule as amended by this Exhibit

INV ID	Title	Amount	Progress
INV-622.1	Contract Signature	\$245,000.00	Paid
INV-622.2	Safe Harbor Payment	\$245,000.00	Paid
INV-622.3	Local Permits Submitted	\$100,000.00	Waiting
INV-622.4	Equipment Ordered	\$100,000.00	Waiting
INV-622.5	Mobilization	\$100,000.00	Waiting
INV-622.6	Substantial Completion	\$100,000.00	Waiting
INV-622.7	Final Completion	\$100,000.00	Waiting
Totals		\$990,000.00	

Project Change Description

This change order reduces the final DC and AC system size to avoid all mechanical attachments. The final system will consist of 606 Q.Cell 590-Watt solar modules and 1 Solaredge 120 kW Inverters and 2 Solaredge 100 kW inverters. The final system size is 357.54 kW DC / 320 kW AC. The updated estimated annual production is 470,246 kWh. These changes decrease the price of the project by \$1,460,000 for an updated total contract value of \$990,000.

In Witness Whereof, the parties have executed this Change Order as of the date first set forth above.

The Company: **StraightUp Solar, LLC**

The Client:

By: _____

By: _____

Name: _____

Name: _____

Date: _____

Date: _____