

Barrett Elementary Change Order 1

CUE Construction Services

DATE: 6.30.2026

686 Twin Oaks
Cleveland, Tx 77328
832.495.8257 Cell

TO: **Carlos**
Crosby ISD

cdillard@cueconstructionservices.com

SCR-U-1799807

RME-U-1720534

PROJECT DESCRIPTION	PROJECT LOCATION
Barrett Elementary Change Order 1	815 FM 1942
CONCRETE/UTILITIES/EARTHWORK ESTIMATOR	PAYMENT TERMS
Clint Dillard	Net 30 max

SCOPE

Provide all materials, labor, and equipment to repair leaks that have been located during pressure testing
Additional leaks may be found once repairs are made, and will be charged at an additional rate.
Pricing includes retesting after repairs are made

EXCLUSIONS:

TOTAL \$17,980.00

This proposal does not include costs that may be incurred by any of the following:

- 1) Any repairs to grass or irrigation system
- 2) Surveying, OR LAYOUT
- 3) ANY UTILITIES BY OTHERS
- 4) **ANYTHING NOT INCLUDED IN THIS BID IS EXCLUDED**
- 5) ANY FEES TO BE PAID TO THE AUTHORITY HAVING JURISDICTION FOR TAPS, METERS, OR IMPACT FEES
- 6) OFFSETS OR CHANGES DUE TO DEFECTS IN PLANS OR UNFORESEEN CONDITIONS

NOTES:

- 1) Changes in scope, due to unforeseen conditions, will be paid as and add to CUE Construction total
- 2) Anything Not included in the above bid is excluded
- 3) Items not listed above are excluded unless agreed upon.

TO ACCEPT THIS PROPOSAL, PLEASE SIGN, DATE & RETURN: Signature Shall Serve as Personal Guarantee for payment

Signature

Date

Thank you for choosing CUE Construction Services!

Crosby Elementary Change Order

1

DATE: 6.30.2026

TO: **Carlos**
Crosby ISD

CUE Construction Services

686 Twin Oaks
Cleveland, Tx 77328
832.495.8257 Cell

cdillard@cueconstructionservices.com

[SCR-U-1799807](#)

[RME-U-1720534](#)

PROJECT DESCRIPTION	PROJECT LOCATION
Crosby Elementary School Change Order 1	14705 FM 2100
CONCRETE/UTILITIES/EARTHWORK ESTIMATOR	PAYMENT TERMS
Clint Dillard	Net 30 max

SCOPE

Provide all materials, labor, and equipment to repair leaks that have been located during pressure testing

Additional leaks may be found once repairs are made, and will be charged at an additional rate.

Pricing includes retesting after repairs are made

EXCLUSIONS:

TOTAL \$11,240.00

This proposal does not include costs that may be incurred by any of the following:

- 1) Any repairs to grass or irrigation system
- 2) Surveying, OR LAYOUT
- 3) ANY UTILITIES BY OTHERS
- 4) **ANYTHING NOT INCLUDED IN THIS BID IS EXCLUDED**
- 5) ANY FEES TO BE PAID TO THE AUTHORITY HAVING JURISDICTION FOR TAPS, METERS, OR IMPACT FEES
- 6) OFFSETS OR CHANGES DUE TO DEFECTS IN PLANS OR UNFORESEEN CONDITIONS

NOTES:

- 1) Changes in scope, due to unforeseen conditions, will be paid as and add to CUE Construction total
- 2) Anything Not included in the above bid is excluded
- 3) Items not listed above are excluded unless agreed upon.

TO ACCEPT THIS PROPOSAL, PLEASE SIGN, DATE & RETURN: Signature Shall Serve as Personal Guarantee for payment

Signature

Date

Thank you for choosing CUE Construction Services!

Crosby MS Change Order 1

CUE Construction Services

686 Twin Oaks
Cleveland, Tx 77328
832.495.8257 Cell

DATE: 6.30.2026

TO: **Carlos**
Crosby ISD

cdillard@cueconstructionservices.com

[SCR-U-1799807](#)

[RME-U-1720534](#)

PROJECT DESCRIPTION	PROJECT LOCATION
Crosby Middle School Change Order 1	14703 FM2100
CONCRETE/UTILITIES/EARTHWORK ESTIMATOR	PAYMENT TERMS
Clint Dillard	Net 30 max

SCOPE

Provide all materials, labor, and equipment to repair leaks that have been located during pressure testing
 Additional leaks may be found once repairs are made, and will be charged at an additional rate.
 Pricing includes retesting after repairs are made

EXCLUSIONS:

TOTAL \$39,460.00

This proposal does not include costs that may be incurred by any of the following:

- 1) Any repairs to grass or irrigation system
- 2) Surveying, OR LAYOUT
- 3) ANY UTILITIES BY OTHERS
- 4) **ANYTHING NOT INCLUDED IN THIS BID IS EXCLUDED**
- 5) ANY FEES TO BE PAID TO THE AUTHORITY HAVING JURISDICTION FOR TAPS, METERS, OR IMPACT FEES
- 6) OFFSETS OR CHANGES DUE TO DEFECTS IN PLANS OR UNFORESEEN CONDITIONS

NOTES:

- 1) Changes in scope, due to unforeseen conditions, will be paid as and add to CUE Construction total
- 2) Anything Not included in the above bid is excluded
- 3) Items not listed above are excluded unless agreed upon.

TO ACCEPT THIS PROPOSAL, PLEASE SIGN, DATE & RETURN: Signature Shall Serve as Personal Guarantee for payment

Signature

Date

Thank you for choosing CUE Construction Services!

Drew Elementary Change Order 1

CUE Construction Services

DATE: 6.30.2026

TO: **Carlos**
Crosby ISD

686 Twin Oaks
Cleveland, Tx 77328
832.495.8257 Cell

cdillard@cueconstructionservices.com

[SCR-U-1799807](#)

[RME-U-1720534](#)

PROJECT DESCRIPTION	PROJECT LOCATION
Drew Elementary Change Order 1	223 Red Oak
CONCRETE/UTILITIES/EARTHWORK ESTIMATOR	PAYMENT TERMS
Clint Dillard	Net 30 max

SCOPE

Provide all materials, labor, and equipment to repair leaks that have been located during pressure testing

Additional leaks may be found once repairs are made, and will be charged at an additional rate.

Pricing includes retesting after repairs are made

EXCLUSIONS:

TOTAL \$11,940.00

This proposal does not include costs that may be incurred by any of the following:

- 1) Any repairs to grass or irrigation system
- 2) Surveying, OR LAYOUT
- 3) ANY UTILITIES BY OTHERS
- 4) **ANYTHING NOT INCLUDED IN THIS BID IS EXCLUDED**
- 5) ANY FEES TO BE PAID TO THE AUTHORITY HAVING JURISDICTION FOR TAPS, METERS, OR IMPACT FEES
- 6) OFFSETS OR CHANGES DUE TO DEFECTS IN PLANS OR UNFORESEEN CONDITIONS

NOTES:

- 1) Changes in scope, due to unforeseen conditions, will be paid as and add to CUE Construction total
- 2) Anything Not included in the above bid is excluded
- 3) Items not listed above are excluded unless agreed upon.

TO ACCEPT THIS PROPOSAL, PLEASE SIGN, DATE & RETURN: Signature Shall Serve as Personal Guarantee for payment

Signature

Date

Thank you for choosing CUE Construction Services!

