

# Change Order

---

**PROJECT (Name and address):**

Denton ISD\_ Evers Park ES Renovations  
26750 E University Drive  
Aubrey, Texas 76227-2703

**CHANGE ORDER NUMBER: 001**

**CHANGE ORDER DATE:**

**TO CONTRACTOR (Name and address):**

Balfour Beatty Construction, LLC  
3100 McKinnon Street, 6th Floor  
Dallas, Texas 75201

**CONTRACT NUMBER: 1**

**CONTRACT DATE: 12/20/2023**

---

**THE CONTRACT IS CHANGED AS FOLLOWS:**

<u>PCO</u>	<u>Description</u>	<u>Amount</u>
2001	OCO #1 - Return Savings	\$(53,831.00)
<b>Total Change Order Amount</b>		<b>\$(53,831.00)</b>

---

The original Contract Sum was	\$14,613,925.00
Net change by previously authorized Change Orders	\$0.00
The Contract Sum is changed by this Change Order in the amount of	\$(53,831.00)
The new Contract Sum including this Change Order will be	\$14,560,094.00

The Contract Time remains unchanged.

**NOTE: This change order does not reflect changes authorized by Construction Change Directive.**

---

**ARCHITECT**

**Corgan**

Signature: 

Print Name: **Erin K. Bossart**

Title: **Vice President** Date: **03/27/25**

**CONTRACTOR**

**Balfour Beatty Construction, LLC**

Signature: 

Print Name: **Joseph Lien**

Title: **Project Manager** Date: **03/27/2025**

**OWNER**

**Denton ISD**

Signature: \_\_\_\_\_

Print Name: \_\_\_\_\_

Title: \_\_\_\_\_ Date: \_\_\_\_\_