

HLWW Theater Lighting Project

Budget

- Equipment (lights, controls, etc.) - \$297,000
- Electrician Labor - \$ _____
- AVI Labor (hanging, programming, etc.) - \$ _____
- Wright Hennepin Electric Rebate - \$ _____
- Total - \$ _____

Timeline

- Board review proposal – August 23
 - Board consider approval of project – September 13
 - **First Time Open for Project** – September 27, 2021 – October 22, 2021 – most likely too tight...
 - **Second Time Open for Project** – December 15, 2020 – January 28, 2021
- * Timeline for lease purchase to get funds would work better with the second option