
BOARD AGENDA ITEM

Information/Discussion_____

Future Action_____

Action __X__

Item: PLC sitework and asphalt

Submitted by: Russell Bray

Date: __7/9/2026_____

Recommended by: Kevin Philipps

Board Meeting Date: __7/20/2026_____

RECOMMENDATION:

It is recommended that the Kent ISD board approve an increase in the budget for the PLC sitework project in the amount of \$15,729.63.

BACKGROUND:

In February, the Board approved work at Pine Grove Learning Center in the amount of \$682,810.68 to replace all asphalt at this location and add fencing around the property to increase student safety. During construction, a few items were discovered that required additional cost:

1. Portions of sidewalk that failed when the adjacent asphalt was removed requiring replacement for both safety and longevity of new asphalt
2. Repairs to storm drain structure
3. Addition of bollards to protect the gas meter next to parking spaces

Attached:

- Change Order 1