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PROJECT: (Name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
GCCISD_Baytown Junior High School-
Beryl Repairs

Contract For: Construction Change Order Number: 001

7707 Bayway Dr.
Baytown, TX 77520

Date: 12-15-2025 Date: 06-03-2026

OWNER: (Name and address) ARCHITECT: (Name and address) CONTRACTOR: (Name and address)
Goose Creek Consolidated Independent
School District

Lockwood Andrews & Newnam Red Oak Construction, LLC

4555 Interstate 10 East
Baytown, TX 77521

3700 W Sam Houston Pkwy S Suite 400,
Houston, TX 77042

211 E Parkwood Ave Ste #102
Friendswood, TX 77546

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon
adjustments attributable to executed Construction Change Directives.)
Structural metal bracing to secure the exterior wall

The original Contract Sum was $ 399,887.41
The net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 399,887.41
The Contract Sum will be increased by this Change Order in the amount of $ 129,817.34
The new Contract Sum including this Change Order will be $ 529,704.75

The Contract Time will be increased by Fourteen (14) days.
The new date of Substantial Completion will be  06-23-2026

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time,
that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.
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ARCHITECT (Signature)

(Printed name, title, and
license number if required)
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CONTRACTOR (Signature)
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Date
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OWNER (Signature)

(Printed name and title)

Date


