
REGULAR BOARD MEETING OF THE BOARD OF TRUSTEES

TUESDAY, AUGUST 16, 2022
6:00 PM

Alamo Colleges District
Multipurpose Conference Center/Board Room

2222 N. Alamo St.
San Antonio, TX 78215

NOTICE IS HEREBY GIVEN THAT THE REGULAR BOARD MEETING OF THE BOARD OF 
TRUSTEES OF THE ALAMO COMMUNITY COLLEGE DISTRICT WILL BE HELD AT THE 
PHYSICAL LOCATION REFERENCED ABOVE ON TUESDAY, AUGUST 16, 2022. FEWER THAN 
A QUORUM OF TRUSTEES MAY ATTEND REMOTELY BY VIDEOCONFERENCE AS 
AUTHORIZED BY TEXAS GOVERNMENT CODE SECTION 551.127.  THE REGULAR BOARD 
MEETING OF THE BOARD WILL CONVENE IN OPEN SESSION AT 6:00 PM. 

This Regular Board Meeting of the Board of Trustees, being held for the reasons listed below, is 
authorized in accordance with the Texas Government Code, §§ 551.001 - 551.146. Verification of 
Notice of Meeting and Agenda are on file in the Office of the Chancellor. Executive Session, if 
required, is authorized by Chapter 551 and will be conducted prior to the conclusion of the meeting. If 
it is decided during the course of the meeting that discussion of any item listed on the agenda should 
be held in Executive Session, the Board will convene in Executive Session in accordance with Tex. 
Govt. Code §§ 551.071 - 551.094. In order to vote on items discussed in Executive Session, the 
Board of Trustees must take action in the open portion of the meeting on items discussed in the 
Executive Session. The Board will consider, discuss, and take appropriate action regarding the 
following items:
 

AGENDA

1. CALL TO ORDER
2. CERTIFICATION AND POSTING
3. ROLL CALL
4. PLEDGE OF ALLEGIANCE
5. INVOCATION

Presenter: Katherine Beaumont Doss, Vice President of College Services, Palo Alto 
College

6. MEMORIALS
Presenter: Dr. Mike Flores

7. RECOGNITIONS
7.A. Alamo Colleges District Employee of the Month -  Sarai Carpenter, St. Philip's 

College 
Presenter: Dr. Adena Loston

7.B. AlamoPROMISE Student of the Month - Miriam Arredondo, Palo Alto College 1



Presenter: Dr. Robert Garza
7.C. LULAC Council #2

Presenter: Sheila Marlow Due
8. NEW BUSINESS

8.A. Discussion and Possible Action on Granting of Emeritus Status Gilliam Burton, San 
Antonio College 
Presenter: Dr. Francisco Solis

8.B. Discussion and Possible Action on Granting of Emeritus Status Alexander Bernal, 
San Antonio College
Presenter: Dr. Francisco Solis

8.C. Discussion and Possible Action on Granting of Emeritus Status Irma Luna, San 
Antonio College
Presenter: Dr. Francisco Solis

8.D. Discussion and Possible Action on Granting of Emeritus Status Carolyn DeLecour, 
Palo Alto College
Presenter: Dr. Robert Garza

8.E. Discussion and Possible Action on Granting of Emeritus Status Elizabeth Tanner, 
Palo Alto College
Presenter: Dr. Robert Garza

9. CITIZENS TO BE HEARD 
9.A. Registration: 5:00 PM - 5:55 PM

10. CHAIRS REPORT, Roberto Zarate
10.A. Baldrige  Site Visit

Presenter: Dr. Tom Cleary
10.B. Trustee Outreach

11. STUDENT SUCCESS COMMITTEE, Anna U. Bustamante, Chair 
11.A. Four Disciplines of Execution (4DX) Report & Wildly Important Goal Presentation: 

Palo Alto College
Presenter: Erron Gonzalez

12. AUDIT, BUDGET AND FINANCE COMMITTEE, Dr. Yvonne Katz, Chair
12.A. Discussion and Possible Action on Setting a Tax Rate for Fiscal Year 2022-2023

Presenter: Dr. Diane Snyder and Lisa Mazure
12.B. Discussion and Possible Action on Fiscal Year 2022-2023 All Funds Budget 

Presenter: Shayne West
12.C. Discussion and Possible Action on the Purchase of Medical Lab Supplies for Student 

Instruction
Presenter: Mr. Gary O'Bar

12.D. Discussion and Possible Action on the 2022 Annual Risk Assessment and the 
Proposed Fiscal 2023 Internal Audit Plan
Presenter: Frank Cortez

12.E. Discussion and Possible Action on Amending the Terms of a Promissory Note 
Payable by ACCD Public Facilities Corporation to Alamo Colleges District
Presenter: Dr. Diane Snyder

13. WORKFORCE DEVELOPMENT COMMITTEE, Dr. Gene Sprague, Chair
13.A. Discussion and Possible Action to Authorize the Chancellor or his Designee to 

Execute a Lease of the Central Texas Technology Center Facility from the City of New 
Braunfels

14. BUILDING, GROUNDS & SITES SELECTION COMMITTEE, Gloria Ray, Chair
14.A. Discussion and Possible Action on Amending the Guaranteed Maximum Price for the 

Alamo Colleges District - San Antonio College (SAC) Physical Plant, Capital 
Improvement Project (CIP), Construction Manager-at-Risk Contract with J.T. Vaughn 
Construction, LLC. (CSP 18C-005)
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Presenter: Lacy Hampton
14.B. Discussion and Possible Action on Amending the Guaranteed Maximum Price for the 

Alamo Colleges District - San Antonio College (SAC) Parking Garage/Added Scope San 
Pedro Improvements, Capital Improvement Project (CIP), Construction Manager-at-Risk 
Contract with J.T. Vaugh Construction, LLC. (CSP 18C-005)
Presenter: Lacy Hampton

14.C. Discussion and Possible Action on Amending the Guaranteed Maximum Price and 
Extending the Construction Time Schedule for Alamo Colleges District – San Antonio 
College (SAC) Early Child Care and Micronaut Center, Capital Improvement Project 
(CIP), Construction Manager-at-Risk Contract with J.T. Vaughn Construction, LLC (CSP 
18C-005)
Presenter: Lacy Hampton

14.D. Discussion and Possible Action on Amending the Guaranteed Maximum Price and 
Extending the Construction Time Schedule for Alamo Colleges District – Westside 
Education and Training Center (WETC), Capital Improvement Project (CIP), 
Construction Manager-at-Risk Contract with Joeris General Contractors Ltd. (CSP 18C-
005)
Presenter: Lacy Hampton

14.E. Discussion and Possible Action on Amending the Guaranteed Maximum Price and 
Extending the Construction Time Schedule for Alamo Colleges District – Northeast 
Lakeview College (NLC) Paluxy Hall (STEM), Capital Improvement Project (CIP), 
Construction Manager-at-Risk Contract with Turner Construction Company (CSP 18C-
005)
 
Presenter: Lacy Hampton

14.F. Discussion and Possible Action on the Purchase of Construction Services for Alamo 
Colleges, Northeast Lakeview Parking Lot Surveillance Repair and Upgrade
Presenter: Greg McClure

15. LEGISLATIVE COMMITTEE, Joe Alderete, Jr., Chair
15.A. Legislative Report 

Presenter: Priscilla Camacho 
16. POLICY AND LONG-RANGE PLANNING COMMITTEE, Dr. Lorraine Pulido, Chair

16.A. Discussion and Possible Action on Revisions to Policies to Raise the Spending 
Threshold Requiring Board Approval of Procurements and Change Orders
Presenter: Dr. Diane Snyder and Mr. Gary O'Bar

17. PERSONNEL
17.A. Discussion and Possible Action on Appointment of Full-Time Faculty

18. CONSENT AGENDA
18.A. Discussion and Possible Acton on Consent Agenda Items

18.A.1) Approval of Board Meeting Minutes
18.A.1)a. Discussion and Possible Action on Approval of Minutes of the Regular 

Board Meeting on July 26, 2022
18.A.1)b. Discussion and Possible Action on Approval of Minutes of the Meeting 

of the Board of Trustees - Meeting as a Committee of the Whole on July 19, 
2022

18.A.1)c. Discussion and Possible Action on Approval of Minutes of the Special 
Board Meeting on July 16, 2022

18.A.2) Internal Audit Department Monthly Activity Report
18.A.3) Discussion and Possible Action on Acceptance of Private Gifts to the Alamo 

Colleges Foundation and Alamo Colleges District
18.A.4) Department of Public Safety Monthly Clery Act Activity Report
18.A.5) Discussion and Possible Action on Approval of Federal College Work Study 
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(FCWS) Report
18.B. CONSENT AGENDA FISCAL SERVICES REPORTS

18.B.1) Discussion and Possible Action on Monthly Contracts Report
18.B.2) Discussion and Possible Action on Monthly Grants and Contracts Report
18.B.3) Discussion and Possible Action on Approval of Construction Reports
18.B.4) Discussion and Possible Action on Approval of Financial Reports 
18.B.5) Discussion and Possible Action on Approval of Monthly Report on 

Cooperative Purchases in Excess of $100,000
18.B.6) Capital Improvement Program (CIP) Executive Summary

19. EXECUTIVE SESSION
19.A. The Board may go into Executive Session to deliberate on any item referenced in this 

agenda for open session or executive session based on the following potential 
exceptions under the Act.

19.B. Pursuant to §551.071, Texas Government Code, the Board may consult with its 
attorney(s) to seek their advice on any matter(s) in which the duty of the attorney(s) to 
the governmental body under the Texas Disciplinary Rules of Professional Conduct of 
the State Bar of Texas clearly conflicts with this chapter.

19.C. Pursuant to §551.071, Texas Government Code, the Board may consult with its 
attorneys about pending and threatened litigations.

19.D. Pursuant to §551.074, Texas Government Code, the Board may consult with its 
attorneys about pending EEOC charges.

19.E. Pursuant to §551.072, Texas Government Code, the Board may deliberate the 
purchase, exchange, lease or value of real property.

19.F. Pursuant to §551.073, Texas Government Code, the Board may deliberate regarding 
a negotiated contract for prospective gift or donation.

19.G. Pursuant to §551.074, Texas Government Code, the Board may deliberate the appointment, 
employment, evaluation, reassignment, duties, performance of duties, discipline, or dismissal of 
a public officer or employee(s), including, without limitation, the Chancellor and the District 
Director of Internal Audit.

19.H. Any action on these matters will be taken in Open Session. 
20. RECONVENE OPEN MEETING 

20.A. Discussion and Possible Action on Items Discussed in Executive Session.
21. SETTING OF NEXT MEETING DATE

21.A. Regular Meeting of the Alamo Colleges Board of Trustees is scheduled for September 
27, 2022.

22. ADJOURNMENT

POSTED AT THE 
ALAMO COMMUNITY COLLEGE DISTRICT
2222 N. Alamo St.; San Antonio, TX 78215 at

POSTED AT 6:35 PM ON THIS 12TH DAY OF AUGUST 2022

This meeting site is wheelchair accessible. The accessible entrance is located at the side entrance of 
Multipurpose Conference Center/Board (Building D).  Accessible parking spaces are located in front 
of Building C, located in the parking lost that faces N. Alamo Street. Auxiliary aids and services are 
available upon request (interpreters for the hearing impaired must be requested twenty-four hours 
prior to the meeting) by contacting the Board of Trustees Office at dst-board@alamo.edu. 

“The following notices apply to this meeting.
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“Pursuant to Section 30.06, Penal Code, a person may not enter this property with a concealed 
handgun, whether or not that person is licensed under Subchapter H, Chapter 411, Government 
Code (handgun licensing law).” 

Pursuant to Section 30.07, Penal Code, a person may not enter this property with a handgun that is 
carried openly, whether or not that person is licensed under Subchapter H, Chapter 411, Government 
Code (handgun licensing law).”

_______________________
Dr. Mike Flores
Chancellor

5



Employee Memorials

Regular Meeting of the Board of Trustees 
August 16, 2022

Linda Boyer-Owens, SPHR, SHRM-SCP 
Associate Vice Chancellor for Talent, Organization, and Strategic Innovation
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Employee Memorials

Mary M. Twardowski
Assistant Professor-Mathematics, San Antonio College

Employed: 08/26/1985 – 07/08/1993
Demise: July 12, 2022

James R. Dickerson
Director Advance Technology Center, District Support Operations

Employed: 07/11/1988 – 08/31/2011
Demise: July 22, 2022
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Thank you. 
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Before coming to St. Philip’s College, Sarai was employed for 5 years with Texas State 

Technical College working with dual enrollment students and promoting technical 

programs. Sarai has been with St. Philip’s College for over 2 years and serves as an Off-

Site Coordinator at Randolph AFB within the Military Support Services team. Sarai 

received a bachelor's in business administration with an emphasis in Marketing back in 

2014 from The University of Texas-Austin. 

Sarai and her husband Austin, are dog-parents to their sweet girl, Bella. In her free time, 

Sarai enjoys planning their next great adventure in search of breathtaking views. A 

personal quote from Sarai that represents her work ethic and dedication connected to her 

role with St. Philip’s College is: “Go the extra mile. It’s never crowded.” She believes that 

you can never go wrong with going the extra mile in assisting students. She uses this quote 

as a reminder to make sure students are given the best customer service from on-boarding 

to being in the classroom. She would like to encourage you to take the extra 5 minutes to 

thoroughly explain a process, or follow-up with a student to make sure all their questions 

were answered. Students First!

Sarai Carpenter
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AlamoPROMISE Student of the Month: 
Miriam Arredondo

· McCollum High School Graduate
· Veterinary Technology Student
· Maintains a 4.0 GPA
· Goal is to be Licensed Veterinary Technician

“by next May, I will be earning my Associate in 
Applied Science Degree. I know that this would 
not have been possible if it wasn’t for the 
AlamoPROMISE program. Because of this program 
I can focus on being a full-time student. ” 
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AlamoPROMISE Student of the Month  

August 2022 
 

Miriam Arredondo 
Palo Alto College  

Program: PAC Hlth & Biosciences, AAS 
GPA: 4.0 Banner ID: 901295925 

 
Miriam Arredondo is the August 2022 AlamoPROMISE Student of the Month.  

 
Ms. Arredondo was born and raised in San Antonio and graduated from 
McCullum High School. 
 
At a young age, Ms. Arredondo knew that she wanted to have a career where 
she could help and care for animals. She chose to attend Palo Alto College 
because of the Veterinary Technology Program.  
 
In May she was awarded a Level 2 Veterinary Assistant Certificate and currently 
going into her second year of the program with a 4.0 GPA. She plans to 
graduate with an Associate in Applied Science Degree with a main goal of 
becoming a licensed veterinary technician. 
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To the Alamo Colleges Board of Trustees,  

I would like to thank you for being awarded the AlamoPROMISE student of 

the month. The AlamoPROMISE program has been a tremendous help, both 

academically and financially. I have been able to continue my education and 

focus on being a full-time student thanks to this program.  

Without this opportunity, I probably would not have been able to obtain a 

higher education and study to become a veterinary technician. I can remain 

more focused on my courses and not worry about financial strains. I am honored 

for being selected to represent Palo Alto College for this month. Once again, 

thank you.  

 

Sincerely, 

              Miriam Arredondo 
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Professor Emeritus: Gilliam “Mike” Burton
• 37 years of service.
• Involved in curriculum development of English courses including The Bible 

as Literature and Native American Literature.
• Served on the Faculty Senate for multiple terms
• Appointed as first coordinator of the Presidential Honors Program – later 

renamed the Raul S. Murgia Presidential Honors Program.
• Served as department chair of English, humanities, education, and 

journalism & photography programs.
• Oversaw Mexican American Studies and the Integrated Reading and 

Writing Center.
• Contributed as a committee member for the Multicultural Conference, 

Black History Month, Women’s History Month, and Hispanic Heritage 
Month.

• Passed away April 2020 after serving as a professor of English since 1982.
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Discussion and Possible Action on Granting of Emeritus Status of the English 
Department at San Antonio College in the Alamo Colleges District 
 
Presented for recommended approval to the ALAMO COLLEGES BOARD OF TRUSTEES on 
August 16, 2022. 

 
MINUTE ORDER 
 
"The Board of Trustees hereby approves, with the recognition and appreciation for 37 
years of dedicated service to Alamo Colleges District – San Antonio College and with 
the recommendation of the faculty and administration of Alamo Colleges District – San 
Antonio College and the Chancellor of the College District, Gilliam Burton, Professor 
Emeritus of English at Alamo Colleges District – San Antonio College.” 

 
PURPOSE 
 
To approve Emeritus status to a retired professor at Alamo Colleges District — San Antonio 
College. 

 
BACKGROUND 
 
The Board may approve emeritus status for retiring full-time faculty members or 
administrators as recommended by the Chancellor according to administrative guidelines. 
With respect to the designation of Professor Emeritus, the qualifications and appointment 
shall be at the sole discretion of the Board (Policy D.10.4). 

 
IMPLICATIONS 

 
Financial: None 
Strategic Objective: All 
Human Resources: Recognition of Faculty and Administrators 

 
ATTACHMENTS: Resolution 

 
 
 
 

____________________________________________________ ____________________________________________________ 
   Linda Boyer-Owens, SPHR, SHRM-SCP   Date Dr. Francisco Solis           Date 

Associate Vice Chancellor for Talent,   Interim President, San Antonio College 
Organization,& Strategic Innovation 

 
 
 
 
  ___________________________________________ 
Dr. Mike Flores                      Date                        
Chancellor 
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RESOLUTION 
 
WHEREAS, Gilliam M. Burton, Professor of English, began teaching at Alamo Community Colleges District San 
Antonio College in 1982 and has        been an exemplary teacher; 

WHEREAS, Professor Burton earned the Master of Arts in English with a 4.0 at the University of Texas at Austin; 

WHEREAS, he continued improving both his content area and teaching methodology by earning an additional 36 
hours in Humanities courses beyond the Master's degree; 

WHEREAS, Professor Burton was involved in curriculum development to include unique courses for the English 
program such as the Bible as literature, Native American literature, Ready-Set-Go for entering freshmen, Integrated 
Reading and Writing, Presidential/Raul S. Murguia Honors Program courses, as well as lending ideas to other 
department syllabi; 

WHEREAS, Professor Burton contributed to the department and college through his twenty-two- year coordination of 
the Honors program from its first class in 1989 through fall 2011, advising and supporting honors student success, 
assisting in student transfers and graduate applications to prestigious public and private local, state, and national 
colleges and universities; 

WHEREAS, Professor Burton was appointed chair of English, Education, Reading, Humanities & Journalism in fall 
2016, serving until February 2019, overseeing the combination of three departments into one, proudly housing the 
award-winning Ranger newspaper, the SAC Writing Center, and the INRW Learning Lab, with over a dozen 
professional staff and tutors, and often attending club and organization activities, supporting the programs, faculty, 
staff, and students of  these programs; 

WHEREAS, Professor Burton made numerous contributions to the Multi-Cultural Conference, and other diversity-rich 
activities, including Black History Month, Women's History Month, Hispanic Heritage Month and other co-curricular 
activities; 

WHEREAS, he worked conscientiously to develop and present appropriate budgets for the department and 
programs he supervised and managed through collaboration with faculty, program coordinators, and staff, as well as 
worked with department chairs at transfer institutions to ensure alignment between Alamo Community Colleges San 
Antonio College English courses and theirs; 

WHEREAS, he supported district/college/department/program scholarships as well as others from which our students 
benefit; 

WHEREAS, Professor Burton created learning experiences and assignments with generous flexibility, kept regular 
office hours, responding often during irregular days and times, encouraging and using technology for student 
success, retention, recruitment, and high standards; 

WHEREAS, he was elected and served on the Faculty Senate for several terms, serving on several important 
committees; 

WHEREAS, he served on district committees such as the Developmental Education Committee, the state's HB-
5/Region 20 committee to develop and implement INRW college prep taught as a high school Senior English 
option; 

WHEREAS, Professor Burton served on a variety of department committees, to include course committees, 
scheduling committees, and numerous other committees; 

WHEREAS, he created collegiality in the department, college, and district, best shown by his 2011 Yellow Rose 
Teaching Award, Minnie Stevens Piper Award nomination, and the 2013 ALAS Class Leader of Leaders 
Award; 

WHEREAS, he maintained activity in professional organizations in the Humanities, but also provided notable 
civic work with and for Blue Well Youth Center; 

WHEREAS, his dedication to scholarship, writing, music, creativity, and student and faculty advocacy has 
inspired his colleagues in the English, Education, Reading, Humanities & Journalism Department to promote 
writing across the curriculum, critical thinking & reading, cultural diversity, civic responsibility, curiosity, 
discovery, and dedication to fair play; 

WHEREAS, he maintained high standards and a sense of integrity from 1982 through his effective retirement 
date February 2019. 

NOW, BE IT THEREFORE RESOLVED, that the Alamo Board of Trustees approve the recommendation of the 
Administration of San Antonio College and the Chancellor of the District to name Gilliam M. Burton Professor 
Emeritus in appreciation for 37 years of exemplary service. 
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Professor Emeritus: Alex Bernal
• 47 years of service.
• Served as chair of the English department for 20 consecutive years.
• Elected and served on the Faculty Senate for more than 25 years.
• Chaired the Fulbright Regional Committee and recommended faculty 

for the teacher exchange program.
• Elected as chair of the District Council of Chairs.
• Served as president of the Sembradores of San Antonio Educational 

Foundation.
• Received the Yellow Rose of Texas Education Award from the 

Constance Allen Heritage Guild.
• Retired as professor of English in 2021, a position he held since 1974.
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Discussion and Possible Action on Granting of Emeritus Status of the English 
Department at San Antonio College in the Alamo Colleges District 

 
Presented for recommended approval to the ALAMO COLLEGES BOARD OF TRUSTEES on 
August 16, 2022. 

 

MINUTE ORDER 
 
"The Board of Trustees hereby approves, with the recognition and appreciation for 47 
years of dedicated service to Alamo Colleges District – San Antonio College and with 
the recommendation of the faculty and administration of Alamo Colleges District – San 
Antonio College and the Chancellor of the College District, Alexander Bernal, Professor 
Emeritus of English at Alamo Colleges District – San Antonio College.” 

 
PURPOSE 
 
To approve Emeritus status to a retired professor at Alamo Colleges District — San Antonio 
College. 

 

BACKGROUND 
 
The Board may approve emeritus status for retiring full-time faculty members or 
administrators as recommended by the Chancellor according to administrative guidelines. 
With respect to the designation of Professor Emeritus, the qualifications and appointment 
shall be at the sole discretion of the Board (Policy D.10.4). 

 

IMPLICATIONS 
 
Financial: None 
Strategic Objective: All 
Human Resources: Recognition of Faculty and Administrators 

 

ATTACHMENTS: Resolution 
 

 

 

 
____________________________________________________ ____________________________________________________ 

   Linda Boyer-Owens, SPHR, SHRM-SCP   Date Dr. Francisco Solis           Date 
Associate Vice Chancellor for Talent,   Interim President, San Antonio College 

Organization,& Strategic Innovation 
 
 
 
 
  ___________________________________________ 

Dr. Mike Flores                      Date                        

Chancellor 
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RESOLUTION 

 

WHEREAS, Professor Alexander V. Bernal began teaching English at Alamo Community Colleges District - San 
Antonio College in 1974 and has been an exemplary Chairperson and Professor; 

WHEREAS, he earned a Master of Arts degree in English with two minors, Spanish and History, and a secondary 
teaching certificate from Southwest Texas University; 

WHEREAS, he earned ABO status toward a Ph.D. from the University of Texas at Austin in American Studies with 
concentrations in American Literature & American Civilization; 

WHEREAS, he was elected as chairperson to serve the Department of English at Alamo Community Colleges 
Distr ict - San Antonio College for 20 consecutive years and taught every semester to include summers; 

WHEREAS, he was elected and served on the Faculty Senate for over 25 years under seven administrations; 

WHEREAS, his work on a Faculty Senate panel to adjudicate the firing of a tenured professor resulted in the 
District's Progressive Discipline policy; 

WHEREAS, he chaired the first two Program Reviews for Alamo Community Colleges District San Antonio College; 

WHEREAS, he chaired the Fulbright Regional Committee for six years, making recommendations to the D.C. office 
for the teacher exchange program; 

WHEREAS, in 1991 he chaired a district committee to define the role and scope of department           chair; 

WHEREAS, in 1994 he chaired a district ad hoc group to organize what became the District Council of Chairs 
representing 60 chairs in the District; 

WHEREAS, in 1995 he was elected chair of the District Council of Chairs serving for 12 years in  that position; 

WHEREAS, in 1995 as a member of the Friends of San Antonio Public Library he worked tirelessly to name a branch 
library for Professor Emeritus John Igo, dedicated by Mayor Julian Castro and Councilman Art Hall; 

WHEREAS, in 1996 he worked with Usha Venkat and Dr. Burmeister to establish a system to update faculty office 
workstations; 

WHEREAS, in 2002 he was named Outstanding San Antonio Independent School District Graduate by San 
Antonio Teachers' Council; 

WHEREAS, in 2004 he received the Yellow Rose of Texas Education Award from the Constance Allen Heritage 
Guild;  

WHEREAS, in 2006 he was one of three representatives from SAC to NISOD; 

WHEREAS, in 2007 he was recognized for Outstanding Service as Chairperson of the Chairs' Council by the San 
Antonio College Council; 

WHEREAS, in 2014 while he was President of Sembradores of San Antonio Educational Foundation, the National 
Philanthropy Foundation recognized Sembradores as Outstanding Service Organization; 

WHEREAS, over the years he introduced major keynote speakers such as Sandra Cisneros, Edward James 
Olmos, and Tim O'Brien at the Multicultural Conference and Two-Year College Association Conference; 

WHEREAS, in 2006 he chaired a panel at Oxford University, England; 

WHEREAS, in 2007 he chaired a Blue-Ribbon Committee which awarded $50,000 to a local elementary; 

WHEREAS, he has held membership in various professional organizations to include the Conference of College 
Teachers of English, Two-Year College Association, and Texas Community College Teachers Association; 

WHEREAS, he worked to organize the first Latino Read-In celebrating Hispanic literature; 

WHEREAS, as department chair he actively supported the Multicultural Conference, Women's History Week, and 
the Black History Month Read-In; 

WHEREAS, he was instrumental in making Travis Early College High School a reality; 

WHEREAS, he served on the College Curriculum Committee for four years; 

WHEREAS, he served on the following department committees: English 1301, 1302, Sophomore Literature, 
Textbook, Scheduling, Promotion and Tenure; 

WHEREAS, for the past four years he has chaired or co-chaired the Hispanic Heritage Month Essay Contest; 

WHEREAS, he chaired many college search committees ranging from dean to vice-president to president positions; 19



 

WHEREAS, he served on vice-chancellor and chancellor search committees; 

WHEREAS, he has served as SAC's Participating Member Organizations (PMO) representative to the Fiesta 
Commission for over six years; 

WHEREAS; he served as President of Sembradores for many years growing educational endowment  six colleges 
and universities including San Antonio College and Palo Alto College; 

WHEREAS, his dedication to scholarship, writing, and student and faculty advocacy continues to inspire his 
colleagues in the Department of   English to promote writing across the curriculum, critical thinking skills, cultural 
diversity, civic responsibility, and a sense of fair play; 

WHEREAS, he maintained high standards and a sense of great integrity from 1974 to his           effective retirement date 
August 31, 2021. 

NOW, THEREFORE BE IT RESOLVED that the Board of Trustees of the Alamo Colleges District, with recognition and 
appreciation of 47 years of dedicated service at Alamo Community Colleges Distr ict - San Antonio College, 
20 as chair and 27 as professor, and with the recommendation of the Faculty and Administration of Alamo 
Community Colleges District - San Antonio College and the Chancellor of the District, recognize Professor Alexander 
V. Bernal as   Professor Emeritus of Alamo Community Colleges District - San Antonio College. 
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Professor Emeritus: Irma Luna
• 35 years of service.
• Served as coordinator and manager of the English Department Development 

Learning Lab for more than 22 years.
• Served on numerous committees, including college hiring committees, the 

Multicultural Conference, and Women’s History Week.
• Edited A Reference Guide for the Developmental Learning Lab (McGraw-Hill 

1994), and Developmental Learning Lab: Reference Guide (Pearson 2006).
• Active and contributing member to several associations, including the 

American Association of University Professors, Texas Community College 
Teachers Association, and National Council of Teachers of English.

• Served as chair of the Two-Year College Association – Southwest Region 
executive committee

• Retired as professor of English in 2019 a position she held since 1984. 
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Discussion and Possible Action on Granting of Emeritus Status of the English 
Department at San Antonio College in the Alamo Colleges District 
 
Presented for recommended approval to the ALAMO COLLEGES BOARD OF TRUSTEES on 
August 16, 2022. 

 
MINUTE ORDER 
 
"The Board of Trustees hereby approves, with the recognition and appreciation for 35 
years of dedicated service to Alamo Colleges District – San Antonio College and with 
the recommendation of the faculty and administration of Alamo Colleges District – San 
Antonio College and the Chancellor of the College District, Irma Luna, Professor 
Emeritus of English at Alamo Colleges District – San Antonio College.” 

 
PURPOSE 
 
To approve Emeritus status to a retired professor at Alamo Colleges District — San Antonio 
College. 

 
BACKGROUND 
 
The Board may approve emeritus status for retiring full-time faculty members or 
administrators as recommended by the Chancellor according to administrative guidelines. 
With respect to the designation of Professor Emeritus, the qualifications and appointment 
shall be at the sole discretion of the Board (Policy D.10.4). 

 
IMPLICATIONS 

 
Financial: None 
Strategic Objective: All 
Human Resources: Recognition of Faculty and Administrators 

 
ATTACHMENTS: Resolution 

 
 
 
 

____________________________________________________ ____________________________________________________ 
   Linda Boyer-Owens, SPHR, SHRM-SCP   Date Dr. Francisco Solis           Date 

Associate Vice Chancellor for Talent,   Interim President, San Antonio College 
Organization,& Strategic Innovation 

 
 
 
 
  ___________________________________________ 
Dr. Mike Flores                      Date                        
Chancellor 
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RESOLUTION 

 
WHEREAS, Irma Luna, Professor of English, began teaching at Alamo Community Colleges District - 
San Antonio College in 1984 and has been a commendable teacher; 
WHEREAS, Professor Luna earned a Master of Arts degree in English from Incarnate Word 
College and completed the requirements for teacher education; 

WHEREAS, she continued improving both her content area and teaching methodology by earning 
36 additional hours beyond the Masters in English, in the classics and educational courses at The 
University of Texas at Austin and the University of Texas at San Antonio; 

WHEREAS, Professor Luna received an award of recognition from the Alamo Community College 
District for her "years of dedicated service to the community"; 
WHEREAS, Professor Luna contributed to the Alamo Community Colleges District and the 
college and department by coordinating and managing the English Department Developmental 
Learning Lab for over 22 years. During that time, her responsibilities included hiring and training 
staff and student tutors, administering the lab's budget, maintaining the hardware and software 
and scheduling up to 30 student assistants; 
WHEREAS, she promoted student success/retention/recruitment through continued cooperation 
with other college departments and the counseling center to support and encourage tutoring for 
students in developmental English courses; 

WHEREAS, she served on various committees, including college hiring and technical 
committees, Multicultural Conference, Women's History Week, and Dia de los Muertos 
committees, as well as departmental budget, computer, developmental, lab classrooms 
and 1301/1302 course committees; 
WHEREAS, Professor Luna edited A Reference Guide for the Developmental Learning Lab 

(McGraw-Hill 1994) and Developmental Learning Lab: Reference Guide (Pearson 2006); 

WHEREAS, Professor Luna participated in the annual community and college Art Department 
altar for Dia de los Muertos. She also provided an altar in Gonzales Hall to commemorate and 
remember deceased faculty, students and staff; 

WHEREAS, she was a contributing member of local/state/federal associations such as the 
American Association of University Professors, Texas Community College Teachers Association, 
Conference of College Teachers of English, National Council of Teachers of English and Two- 
Year College Association-Southwest Region, serving as Chair of the TYCA-SW Executive 
Committee from 2008-2011; 
WHEREAS, Professor Luna worked relentlessly to create a community of outreach and service 
for two-year college faculty in Texas and has nationally promoted Alamo Community 
Colleges District - San Antonio College by chairing three, five-state conferences (2002, 
2007, 2017) in San Antonio; 
WHEREAS, Professor Luna motivated colleagues through her dedication to student and faculty 
advocacy, inspiring her colleagues in the district and English Department to promote writing 
across the curriculum, critical thinking skills, and cultural diversity; 
WHEREAS, Professor Luna maintained high standards and a sense of integrity in her teaching 
throughout her career; 
WHEREAS, Professor Luna requested retirement effective August 30, 2019. 
NOW, THEREFORE BE IT RESOLVED that the Board of Trustees of the Alamo Community 
College District, with recognition and appreciation for 35 years of dedicated service at Alamo 
Community Colleges District - San Antonio College and with the recommendation of the Faculty and 
Administration of  Alamo Community Colleges District - San Antonio College and  the Chancellor of 
the District, name Irma Luna as Professor Emeritus of San Antonio College. 23



Professor Emeritus

• 27 years of service
• Began career teaching in the Fine & Performing 

Arts/Speech Communication department and 
retired in August 2017

• Served as department Chair for a total of eleven  
years

• Served on the District Council of Chairs and was as 
an officer for that committee

• Nominee for the PAC Minnie Piper Stevens award
• Winner of the NISOD Teaching Excellence award
• Two-term Faculty Senate President
• Helped plan and design the PAC Performing Arts 

Center, Concho Hall & Gallery, and Pedernales Hall

Carolyn DeLecour
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Discussion and Possible Action on Granting of Emeritus Status of the Fine and 
Performing Arts/Speech Communication Department at Palo Alto College in the Alamo 
Colleges District 
 
Presented for recommended approval to the ALAMO COLLEGES BOARD OF TRUSTEES on 
August 16, 2022. 

 
MINUTE ORDER 
 
"The Board of Trustees hereby approves, with the recognition and appreciation for 27 
years of dedicated service to Alamo Colleges District – Palo Alto College and with the 
recommendation of the faculty and administration of Alamo Colleges District – Palo Alto 
College and the Chancellor of the College District, Carolyn DeLecour, Professor Emeritus 
of Speech Communication at Alamo Colleges District – Palo Alto College.” 
 
PURPOSE 
 
To approve Emeritus status to a retired professor at Alamo Colleges District — Palo Alto 
College. 

 
BACKGROUND 
 
The Board may approve emeritus status for retiring full-time faculty members or 
administrators as recommended by the Chancellor according to administrative guidelines. 
With respect to the designation of Professor Emeritus, the qualifications and appointment 
shall be at the sole discretion of the Board (Policy D.10.4). 

 
IMPLICATIONS 

 
Financial: None 
Strategic Objective: All 
Human Resources: Recognition of Faculty and Administrators 

 
ATTACHMENTS: Resolution 

 
 
 
 

____________________________________________________ ____________________________________________________ 
   Linda Boyer-Owens, SPHR, SHRM-SCP   Date Dr. Robert Garza          Date 

Associate Vice Chancellor for Talent,   President, Palo Alto College 
Organization,& Strategic Innovation 

 
 
 
 
  ___________________________________________ 
Dr. Mike Flores                      Date                        
Chancellor 
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RESOLUTION 

 
WHEREAS, Professor Carolyn DeLecour began teaching in the Fine and Performing Arts/Speech 
Communication Department at Palo Alto College in the Alamo Colleges District in August 1990; 
WHEREAS, she earned a Bachelor of Science degree in Secondary Education from Texas A & I 
University in Kingsville in 1971; 
WHEREAS, she earned a Master of Arts in Speech Communication/Oral Interpretation degree from 
the University of Texas at Austin in 1977 and is ABD in Professional Studies in Education from 
Capella University; 

WHEREAS, she served as the Chair of the Fine & Performing Arts/Speech Communication Department 
from 2012-2017 and from 2000-2007; 
WHEREAS, she served on the District Council of Chairs and served as an Officer for that committee 
during years as Department Chair; 
WHEREAS, she served as Faculty Advisor of Phi Theta Kappa, the honor society for community college 
students from 2009-2017; 

WHEREAS, she was the Palo Alto College Minnie Piper Stevens nominee for Outstanding Professor 
award in 2010-2011 and was a NISOD Teaching Excellence winner; 
WHEREAS, she served as the Palo Alto College Faculty Senate President for two terms, 1997- 1998 
and 1998-1999; she also served as Departmental Faculty Senator and was a Senate officer during 14 of 
her years at the college; 
WHEREAS, she was part of the user group committee who helped plan and design the new PAC 
Performing Arts Center and Concho Hall & Gallery and Pedernales Hall; 

WHEREAS, she served as Lead Instructor of the Speech Unit from 2000 until 2015 and taught 
courses: Oral Interpretation, Fundamentals of Public Speaking; Business and Professional Speech; 
and Interpersonal Communication; 

WHEREAS, she has volunteered time and expertise to the community; 
WHEREAS, she has promoted student success and retention by working to ensure students feel heard 
and supported and receive a quality education; 

WHEREAS, she has contributed to Palo Alto College and the Alamo Colleges District by serving on 
countless committees and councils; 
WHEREAS, she has been a member of Phi Theta Kappa, the Speech Communication Association, 
the Texas Speech Communication Association, the Southern Speech Communication Association, 
the Texas Community College Teachers Association, and NISOD; 
WHEREAS, she has mentored and encouraged students who have transferred to University of Texas in 
Austin, Harvard and Columbia Schools of Law; 

WHEREAS, Professor Carolyn DeLecour has always put students first while maintaining high 
standards in her teaching; was an inspiration to her students and continues to be valued by her 
colleagues; 

WHEREAS, Professor Carolyn DeLecour requested retirement which was effective August 2017. 
NOW, THEREFORE BE IT RESOLVED that the Board of Trustees of the Alamo Colleges, with 
recognition and appreciation for twenty-seven years of dedicated service to the Alamo Colleges 
District—Palo Alto College and with the recommendation of the Faculty and Administration of Palo Alto 
College and the Chancellor of the Alamo Colleges District name Carolyn DeLecour as Professor 
Emeritus in Speech Communication at Palo Alto College 
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Administrator Emeritus

• 22 years of service 
• Served as the Vice President of Academic Success 

for the past ten years and retired in August 2022
• Began career at PAC teaching Mathematics
• Nominated for the President’s Distinguished 

Achievement Award for Core Curriculum Teaching 
at UTSA

• A four-time award winner of the National Institute for 
Staff and Organizational Development Excellence

• Helped plan and design the new bond-funded Rio 
Grande building set to open in Spring 2023

Elizabeth Tanner
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Discussion and Possible Action on Granting of Administrator Emeritus Status at the 
Palo Alto College in the Alamo Colleges District 
 
Presented for recommended approval to the ALAMO COLLEGES BOARD OF TRUSTEES on 
August 16, 2022. 

 
MINUTE ORDER 
 
"The Board of Trustees hereby approves, with the recognition and appreciation for 22 
years of dedicated service to Alamo Colleges District – Palo Alto College and with the 
recommendation of the faculty and administration of Alamo Colleges District – Palo Alto 
College and the Chancellor of the College District, Elizabeth Tanner, Administrator Emeritus 
at Palo Alto College in the Alamo Colleges District.” 
 
PURPOSE 
 
To approve Emeritus status to a retired administrator at Alamo Colleges District — Palo Alto 
College. 

 
BACKGROUND 
 
The Board may approve emeritus status for retiring full-time faculty members or 
administrators as recommended by the Chancellor according to administrative guidelines. 
With respect to the designation of Professor Emeritus, the qualifications and appointment 
shall be at the sole discretion of the Board (Policy D.10.4). 

 
IMPLICATIONS 

 
Financial: None 
Strategic Objective: All 
Human Resources: Recognition of Faculty and Administrators 

 
ATTACHMENTS: Resolution 

 
 
 
 

____________________________________________________ ___________________________________________________ 
   Linda Boyer-Owens, SPHR, SHRM-SCP   Date Dr. Robert Garza                      Date 

Associate Vice Chancellor for Talent,   President, Palo Alto College 
Organization,& Strategic Innovation 

 
 
 
 
  ___________________________________________ 
Dr. Mike Flores                      Date                        
Chancellor 
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RESOLUTION 

 
 

WHEREAS, Elizabeth (Beth) Tanner began teaching in the Mathematics Department at Palo Alto 
College in the Alamo Colleges District on August 21, 2000;  

  
WHEREAS, she earned a Bachelor of Science degree in Mathematics and a Master of Science in 
Mathematics degree from The University of Texas at San Antonio;   

  
WHEREAS, she served as the Chair of the Mathematics Department from 2004-2007;   
  

  WHEREAS, she served as the Interim Dean of Fine Arts, Humanities, and Social Sciences from                 
  2007-2009;   
  

  WHEREAS, she served as the Dean of Arts and Sciences from 2009-2012;   
   
  WHEREAS, she served as the Vice President of Academic Success from 2012-2022;    
  
WHEREAS, she was nominated the President’s Distinguished Achievement Award for Core 
Curriculum Teaching at The University of Texas at San Antonio;   
  
WHEREAS, she was a National Institute for Staff and Organizational Development Excellence 
Award Winner in 2006, 2007, 2011 and 2018;   
  
WHEREAS, she was part of the user group committee who helped plan and design the new PAC 
Rio Grande Building set to open spring 2023 as a hub for various student services and academic 
programs.    
  
WHEREAS, she has contributed to Palo Alto College and the Alamo Colleges District by serving 
on countless committees and councils;  

  
WHEREAS, she has been a member of the Texas Community College Teachers Association;   

  
WHEREAS, Elizabeth (Beth) Tanner has always put students first while maintaining high 
standards in her teaching; was an inspiration to her students and continues to be valued by her 
colleagues;  

  
WHEREAS, Elizabeth (Beth) Tanner retired effectively on August 15, 2022.   

  
NOW, THEREFORE BE IT RESOLVED that the Board of Trustees of the Alamo Colleges, with 
recognition and appreciation for twenty-two years of dedicated service to the Alamo Colleges 
District—Palo Alto College and with the recommendation of the Faculty and Administration of  
Palo Alto College and the Chancellor of the Alamo Colleges District name Elizabeth (Beth) 
Tanner as Administrator Emeritus at Alamo Colleges District - Palo Alto College. 
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4DX Highlights – STEM Center

Erron Gonzalez
STEM Center Academic Program Director
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Board Policies in 
Support of Charges

Charges to the 
Chancellor

The Alamo Way is the Board of 
Trustees established policy 
(B.9.1) that defines the top three 
priorities of the Alamo Colleges: 
Student Success, Principle-
Centered Leadership, and 
Performance Excellence.

2) AlamoPROMISE- Improve 
College Going Rates
7) AlamoENGAGE
8) AlamoWAY
12) Achieve Higher 
Persistence, Graduation and 
Completion Rates
16) AlamoEXPERIENCE

Presenter Notes
2022-08-01 19:22:34
--------------------------------------------
Our wig aligns to the Alamo Way 
Policyand these 5 charges from the 
chancellor to include focus areas 
of enrollment, persistence and 
completion strategies 
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4DX Overview: Provide STEM Events and Workshops to 
Strengthen the STEM Pipeline

•Utilized District PB and 
AlamoPromise funding
•Focused on Career 
Explorations, and skills to 
ensure academic success
•Created ways to collaborate 
with internal and external 
partners to successfully reach 
common goals
•Focused on utilizing each 
team member’s strengths to 
carry out strong programming

Discipline 1 Discipline 2 Discipline 4

Discipline 3

CREATE A 
CADENCE OF 

ACCOUNTABILITY

FOCUS ON 
THE WILDLY 
IMPORTANT 

(WIG)

ACT ON 
THE LEAD 

MEASURES

KEEP A COMPELLING 
SCOREBOARD

32



Wildly Important Goal
Wildly Important Goal for Spring 2022
· The STEM Center will work to strengthen the STEM pipeline at PAC 

through outreach events, such as workshops, speakers, and other STEM 
Center activities for students and the community from: 0 to 20 by May 
14, 2022

Lead Measure
· The STEM Center staff will work with various campus departments to 

host at least 2 STEM Center info sessions through tours and/or class 
presentations each week
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Strategies/Outreach Efforts
Strategies:
· Partnered with various departments within Alamo Colleges
· Participated in various STEM community & career day events at local 

elementary and middle schools
Audience:
· Internal Audience – Enrolled students
· External Audience – Prospective students
Tactics:
· Classroom visits/presentations
· Ray Ellison Family Center
· Collaborated with AlamoPromise enrollment coaches
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WIG – STEM Events and Workshops to Strengthen the STEM Pipeline

Final Result =
7

6

5

4

3

2

1

0

8

1 2 3 4 5 6 7 8 Weeks 9 10 11 12 13 14 15 16

WIG: The STEM Center will work to strengthen the STEM pipeline at PAC through 
outreach events, such as workshops, speakers, and other STEM Center activities 
for students and the community from: 0 to 20 by May 14, 2022

WIG Goal: 20
32
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LEAD MEASURE – Promotion of Events & Collaboration with Departments

1

0
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

Weeks

2

3

6

5

4

STEM Center Tours 

Class PresentationsLead Goal: 2 per week

Presenter Notes
2022-08-01 19:22:36
--------------------------------------------
Week 1-4 – Due to remote start
Week 9 – ISD’s being on spring
break
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Results
· Successful collaboration between internal and external partners
· Provide significantly more opportunities for students to find out 

more about STEM via events, YouTube and social media 
platforms

· Themes for Fall and Spring semester for this upcoming academic 
year
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Thank you.
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FY 2023 Property Taxes

Revised 8/9/22 Committee Presentation in RED 

August 16, 2022

Diane Snyder, Ph.D. CPA
Vice Chancellor for Fin. & Admin.

Lisa L. Mazure, MSA, CPA
Assoc. Vice Chancellor for
Finance and Fiscal Services
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FY23 Property Taxes:  Providing Sustainable Funding 
for Strategic Initiatives

• The Board Policy of a stable tax rate provides recurring tax funding of:
• AlamoBOOKs+ (saving student > $170 per class and providing 

instructional materials prior to start of class). 
• New Instructional Materials Fee of $5 eff. Spring 2023 and $10 eff. Fall 

cover 50% of $15.2M cost pressure; and stable tax rate provides other 50% 
• Talent: stable tax rate covers inflationary costs of competitive 

compensation to retain and attract Talent 
• AlamoADVISE enhancements

• Also, provides $3.3M recurring funding to expand PROMISE to add’l
high schools (FY24+) and fund 1-time Safety enhancements (FY23)

New Slide
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AND Future Proof 
the Budget with 
$17M Prior Year 
savings (1-time add 
to Fund Balance):

• FY24  BOOKS+ ($8M 
1-time funds cease) 
and Expansion of 
AlamoPROMISE

• Potential State 
Approp. Cuts FY24 & 
FY25

• Potential State 
changes to Tax Regs.

August Update to 
FY23 Oper. Budget
Revisions in RED

7/16/22 Budget w/ 1-time 
Funds

Aug. Budget w/ Sustainable 
Funding

1-Time Funds:
* $5M HEERF

* $3M Bookstore Fund Bal.  
* $8M Prev. Mtn. reduced

1-Time Funds:
* Prior Yr. Savings

1-Time Funds:
* Prior Yr. Savings

1-Time Funds:
• $5M HEERF

• $3M Bookstore Fund Bal. 
• Sustainable:  $5M Taxes

Sustainable:
• $14.3M Taxes

Sustainable:
• $2MTaxes

$3.3M Recurring Tax Rev.: 
• FY23 1-time Safety Adds
• FY24+ Promise Schol. To 

expand # of High Schools
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$0.06 
$0.01 

$0.11 

$0.11 

$0.01 $0.23 

$0.47 

Alamo Colleges District

Flood Fund

Hospital District

Bexar Count

San Antonio River
Authority
City/San Antonio

Avg. School District

Allocation $1 of Taxes of a “Typical”  
Bexar County Homeowner 2021(FY 2022)

Complied from information from Bexar Appraisal 
District- assumes COSA resident with composite 
school district, average price home

Assume average home of $244,249 
$6,015 in taxes, $364 came to ACD 
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No-New-Revenue and Voter-Approval Rate Calculations

Average Home tax year 2021 (FY22) was $244K with ACD taxes of $364 out of $6,015

At an average home taxable value in tax year 2022 (FY23) of $271K, a homeowner will pay an 
additional $41 at the same Combined Tax Rate* due to increased property values.

Fiscal 
Year Rate Type

Combined 
Rate

Average 
Home Value

ACD Taxes 
on "Average" 

Home
2022 Actual (current) 0.149150$ $244,249 $364
2023 No-New-Revenue 0.135309$ $271,336 $367
2023 Voter-Approval 0.150322$ $271,336 $408

2023 Proposed: 0.149150$ $271,336 $405

* If rate reduced ¼ cent, lowers avg. homeowner tax by $7 annually and 
$5M less ACD tax revenues for student success, talent and safety strategies
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Next Steps

DATE ACTION
Tuesday, August 16 Board votes to proceed with Tax Rate.  Requires quorum and roll–

call vote.  Announce date, time and place of meeting (Public 
Hearing) at which will vote on Tax Rate.

Tuesday, September 13
(prior to Committee of the 
Whole Board Meeting)

Public Hearing.  Board adopts Tax Rate.  Requires a quorum, 
special language and a roll-call vote.  Must take place in a public 
building inside taxing boundaries.  

Friday, September 30 Deadline to adopt Tax Rate.
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Thank you. 
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Appendix
• Overview of Property Taxes & Calculated Rates
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Property Tax Exemptions that ACD Offers
Tax Exceptions:
• Everyone who is age 65 or older or a surviving spouse of an over 65 person receives a $30,000 

reduction in appraised value before the tax rate is applied. (Surviving spouse must be 55 or over when 
the spouse died).

• Disabled persons are granted an exception of $5,000. 

• Other exemptions include that for disabled veterans from $5,000 - $12,000. (according to the disability 
rating).

Tax Freeze:
• A Tax Freeze option is available at age 65 or for disabled.

Applications for taxing exceptions are available through the Bexar County Appraisal District, not through ACD.  
Taxpayers can either visit the Appraisal District’s website or contact them directly, and they will mail the 
taxpayer the form.

Future Board Consideration – Homestead Exemption:  Alamo Colleges District may  allow a flat 
amount for local optional exemptions for Disabled Persons and Over 65 property owners.  The 
minimum homestead exemption is $5,000 and the maximum homestead exemption allowable is 
20%.  Implementation of local exemptions must be approved by the Board prior to July 1.
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• Maintenance and Operations
• Covers salaries, utilities, day-to-

day operations 
• ½ of M&O revenues support 

Student Success Strategies AND 
mitigate for past decade of State 
Funding cuts – State funding now 
makes up 22% of funding 
compared to 33% in 2009

Two Parts to the Tax Rate/Revenue
“M&O” “Debt”

• Covers Principal and Interest 
on bonds issued and secured 
by the property tax revenues

• Includes Capital Improvement 
Program (CIP Gen. Oblig. 
Bonds and Maint. Tax Notes)

• Allow for calling of bonds and 
interest savings

Alamo Colleges District’s current Tax Rate of $0.149150 
$0.107760 M&O + $0.04139 Debt
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• Covers the cost to 
operate new buildings  
in the CIP 

• Preventative 
Maintenance on aging 
facilities

Results of Managing a Stable Tax Rate

M&O Debt

• Flexibility  to pay down 
debt for interest savings 
and create additional 
capacity

• Funded $770 million for 
CIP and maintenance 
without having to raise 
the rate ($450M CIP, 
$50M MTN for CIP, and 
8/2022 new $270M MTN)

Strategy of targeting a stable tax rate 
since 2013 has allowed ACD to maintain 

5.5M gsf and construct CIP facilities 
without increasing the tax rate
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FY 23
Budget Enhancements Innovations

Debt Mgmt. Plan
(Approved May ‘22)

• Issue CIP $52M
• New $270M MTN for old facilities’ 

maintenance backlog
• Refund 2012  Revenue bonds
• Maintain flexibility for paying down 

debt = interest savings
Current Rate: $0.04139; FY23 Debt 

Service $88.7M restricted budget

M&O Needs (Oper. Budget)

• Operations (Utilities, Facilities, etc.)
• Advising
• Talent
• AlamoBOOKS+
• Investment in Safety
• Mitigating past state funding cuts and 

mitigating for risk of future cuts
• Mitigate for risk of changes in taxable 

value assessment by the state/county 
• Sustainable revenue for cost inflation

FY23 $231.0M

Taxable Asset 
Valuation 
increased 15%

Overview Core

M&O = Maintenance & Operations

FY23 Stable Rate Strategy to Leverage Tax Revenues for Critical Needs
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 A concept embodied in the Texas Constitution and the Tax Code

 Requires taxing entities to make taxpayers aware of tax rates and 
proposals and affords taxpayers the opportunity to limit tax 
increases

 Very strict rules on timing and information for public hearings and 
published notices
◦ 86th Legislative Session increased transparency

for taxpayers with additional publications/
disclosure

“Truth In Taxation”
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Truth-in-Taxation Tax Rates:  No-New-Revenue Tax Rate
Calculated Tax Rate that will produce the same amount of taxes to a Taxing Unit  if 
applied to the same properties taxed both years; formerly called “effective rate”

Truth-in-Taxation Tax Rates:  Voter-Approval Tax Rate
M&O No-New-Revenue Rate plus 8% (a)

Debt Tax Rate sufficient to pay this year’s debt
Voter-Approval Rate (formerly called “Roll-back Rate”)

If the taxing unit adopts a tax rate that exceeds the Voter-Approval rate, the taxing unit must 
automatically hold an election on the next uniform election date

(a) Note:  Community Colleges were exempted in 2019 when other agencies 
threshold lowered to 3 – 3.5%; each biennium, the State may remove exemption.
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Manage Debt to Maintain a Stable Tax Rate
2007: 3 cent tax 
hike for $450M 
2006/7 CIP

2017-2022: no tax 
hike for $500M CIP 
and MTN

2011: half cent M&O tax 
hike to cover operating 
cost of  CIP buildings

CIP= Capital Improvement Plan    MTN = Maintenance Tax Notes
53
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$88.6M net present value savings from refinancing and prepayment over past 7 years
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History of Taxable Value Growth

14% growth is 
based on the 
Certified Totals as 
of July 24, 2022 
from the Bexar 
County Appraisal 
District.
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Discussion and Possible Action on Setting a Tax Rate for Fiscal Year 2022-2023 
 
Presented to the Board Acting as Committee of the Whole August 9, 2022, and now presented with 
Committee-requested revisions to the Board for approval on August 13, 2022. 
 
MINUTE ORDER 
“The Board of Trustees hereby approves, orders and adopts a Maintenance and Operations (M&O) tax 
rate of $0.107760/$100 of assessed valuation and a Debt levy tax rate of $0.041390/$100 of assessed 
valuation, for a Combined tax rate of $0.149150/$100 of assessed valuation for FY 2022/23 which is 
greater than the No-New-Revenue tax rate of $0.135309/$100 of assessed valuation but less than the 
Voter-Approval tax rate of $0.150322/$100 of assessed valuation.  The Board hereby ratifies its implied 
delegation to the Vice Chancellor for Finance and Administration or delegate to calculate the no-new-
revenue tax rate and the voter-approval tax rate relying on the Bexar County Tax Assessor-Collector 
and hereby authorizes and directs the Vice Chancellor or delegate to provide the public notices and 
to arrange the public hearing on appropriate dates as required by the Texas Tax Code for the proposed 
tax rate increase. Following such notice and hearing, the Board of Trustees shall deliberate and vote 
on the final tax rate increase, within the applicable time frame set out in the Texas Property Tax Code.” 
  
PURPOSE 
The Alamo Colleges District strives to make higher education readily affordable while making every effort to 
keep its tax rates as low as possible. 
 
In accordance with the Debt Management Plan approved by the Board in May 2022, there is no recommended 
change to the property tax rate - the Combined rate will remain at $0.149150/$100 of assessed valuation. 
Because of the increase in taxable assessed value, this proposed Combined tax rate, although constant from 
last year, is higher than the calculated No-New-Revenue tax rate, and there is a resultant requirement for 
public notices and a public hearing prior to final approval of the tax rate. 
 
BACKGROUND 
 
For the 2022 tax rate, Alamo Colleges District has developed a stable rate strategy to address the fiscal needs 
of the college The District’s stable rate strategy results in the following: 
  

• Debt Tax rate:  No change to the debt portion of the tax rate because revenues produced are sufficient 
for required FY23 Debt Service Payments on Capital Improvement Program G.O. Bonds and critical 
past due facilities renovations and repairs funded by Maintenance Tax Notes. 

• Maintenance & Operations Tax rate: No change to the M&O portion for a balanced operating budget 
funding inflationary cost pressure and strategic student success initiatives (AlamoADVISE 
enhancements, expanding AlamoPROMISE to additional high schools, 1-time safety enhancements, 
and continuing AlamoBOOKS+ which funds the costs of Instructional materials for students. 

The proposed Combined tax rate is $0.149150/$100 of assessed valuation.  Because of the increase in 
property values, the calculated No-New-Revenue rate is now lower than current rate, requiring a public notice 
and hearing.  The recommended M&O tax rate of $0.107660/$100 of assessed valuation is higher than the 
current year calculated No-New-Revenue tax rate of $0.098134/$100 of assessed valuation, but lower than 
the Voter-Approval rate of $0.105984/$100 of assessed valuation.  The Debt rate of $0.041390/$100 of 
assessed valuation will raise the revenue needed for FY 2022/23 debt service payments and other actions 
per the approved FY 2023 Debt Management Plan. The Combined tax rate of $0.149150/$100 is higher than 
the No-New-Revenue tax rate of $0.135309/$100 of assessed valuation, but lower than the Voter-Approval 
rate of $0.150322/$100 of assessed valuation. Public notices and a public hearing are required prior to final 
approval of the tax rate when the proposed tax rate is greater than either the No-New-Revenue tax rate or the 
Voter-Approval tax rate (whichever is lower).   
 
IMPLICATIONS 
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Financial: Provide tax revenues required to support Alamo Colleges District operations and fund 
annual debt service payments  

Strategic Objective:  Goal I Student Success and Goal III Performance Excellence 
Attachments:        Exhibit A:  Notice of Calculated Tax Rates  
 Exhibit B:  2022 Tax Planning Calendar (FY 23) 
 Exhibit C:  Notice of Public Hearing/Meeting to Vote on Tax Rate  
 
 
 
    
Lisa L. Mazure, MSA, CPA Date Diane E. Snyder, CPA, Ph.D. Date 
Assoc. Vice Chancellor of Finance   Vice Chancellor for Finance and Administration 
and Fiscal Services 
 
 
   
Dr. Mike Flores Date 
Chancellor  
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Notice About 2022 Tax Rates 
Property Tax Rates in ALAMO COMMUNITY COLLEGE DISTRICT 
This notice concerns the 2022 property tax rates for ALAMO COMMUNITY COLLEGE DISTRICT. This notice 
provides information about two tax rates used in adopting the current tax year's tax rate. The no-new-revenue tax rate 
would impose the same amount of taxes as last year if you compare properties taxed in both years. In most cases, the 
voter-approval tax rate is the highest tax rate a taxing unit can adopt without holding an election. In each case, these 
rates are calculated by dividing the total amount of taxes by the current taxable value with adjustments as required by 
state law. The rates are given per $100 of property value. 

This year's no-new-revenue tax rate: $0.135309/$100  

This year's voter-approval tax rate: $0150322/$100 

To see the full calculations, please visit 233 N. Pecos-La Trinidad, San Antonio, TX 78207 for a copy of the Tax Rate 
Calculation Worksheet. 

Unencumbered Fund Balance 
The following estimated balances will be left in the unit's accounts at the end of the fiscal year. These balances are 
not encumbered by a corresponding debt obligation. 
Type of Fund Balance 
I&S 17,449,858 

Current Year Debt Service 
The following amounts are for long-term debts that are secured by property taxes. These amounts will be paid from 
upcoming property tax revenues (or additional sales tax revenues, if applicable). 

Description of Debt 
Principal or Contract 
Payment to be Paid 
from Property Taxes 

Interest to be 
Paid from 
Property Taxes 

Other Amounts 
to be Paid Total Payment 

Limited Tax Series  19,600,000  21,511,638 0 41,111,638 
Maintenance Tax Notes 34,620,000    9,257,325 0 43,877,325 

Total required for 2022 debt service $84,988,963 
- Amount (if any) paid from funds listed in
unencumbered funds $0 
- Amount (if any) paid from other resources $0 
- Excess collections last year $0 
= Total to be paid from taxes in 2022 $84,988,963 
+ Amount added in anticipation that the unit will 
collect only 99.54% of its taxes in 2022 $392,755  

= Total debt levy $85,381,718 

This notice contains a summary of actual no-new-revenue and voter-approval calculations as certified on 7/23/2022 
by The Office of the Bexar County Tax Assessor-Collector Albert Uresti, MPA, PCAC 
Carlos Gutierrez, PCC  
Property Tax Division Director  
233 N. Pecos-La Trinidad, San Antonio, TX 78207  
210-335-6600
taxoffice@bexar.org 
home.bexar.org/tax
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EXHIBIT B TAX PLANNING CALENDAR 

DATE ACTION 

Tuesday, August 16 Board votes to proceed with Tax Rate.  
Requires quorum and roll–call vote.  Announce 
date, time and place of meeting (Public 
Hearing) at which will vote on Tax Rate. 

Tuesday, September 13 

(prior to Committee of the 
Whole Board Meeting) 

Public Hearing.  Board adopts Tax Rate.  Requires 
a quorum, special language and a roll-call vote.  
Must take place in a public building inside taxing 
boundaries.   

Friday, September 30 Deadline to adopt Tax Rate. 
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NOTICE OF PUBLIC HEARING  
ON TAX INCREASE  

 
A tax rate of $0.149150 per $100 valuation has been proposed by the governing body of ALAMO 
COMMUNITY COLLEGE DISTRICT.  
 

PROPOSED TAX RATE  $0.149150 per $100 
 

NO-NEW-REVENUE TAX RATE  $0.135309 per $100 
 

VOTER-APPROVAL TAX RATE  $0.150322 per $100 
 
The no-new-revenue tax rate is the tax rate for the 2022 tax year that will raise the same amount of property 
tax revenue for ALAMO COMMUNITY COLLEGE DISTRICT from the same properties in both the 2021 
tax year and the 2022 tax year. 
 
The voter-approval rate is the highest tax rate that ALAMO COMMUNITY COLLEGE DISTRICT may 
adopt without holding an election to seek voter approval of the rate. 
 
The proposed tax rate is greater than the no-new-revenue tax rate. This means that ALAMO COMMUNITY 
COLLEGE DISTRICT is proposing to increase property taxes for the 2022 tax year. 
 
A PUBLIC HEARING ON THE PROPOSED TAX RATE WILL BE HELD ON September 13 AT 2222 N. 
Alamo Street, San Antonio, TX 78215 AT 6:00 p.m. 
 
The proposed tax rate is not greater than the voter-approval tax rate. As a result, ALAMO COMMUNITY 
COLLEGE DISTRICT is not required to hold an election at which voters may accept or reject the proposed 
tax rate. However, you may express your support for or opposition to the proposed tax rate by contacting the 
members of the of ALAMO COMMUNITY COLLEGE DISTRICT at their offices or by attending the 
public hearing mentioned above. 
YOUR TAXES OWED UNDER ANY OF THE RATES MENTIONED ABOVE CAN BE CALCULATED 

AS FOLLOWS: 
 

Property tax amount= (tax rate) x (taxable value of your property)/100  
 
FOR the proposal:  

  

   
   
   
   

AGAINST the proposal:  
  

   
   
   
   

PRESENT and not voting:  
  

   
   

ABSENT:  
  

   
   

 
Visit Texas.gov/PropertyTaxes to find a link to your local property tax database on which you can easily 
access information regarding your property taxes, including information about proposed tax rates and 
scheduled public hearings of each entity that taxes your property. 
 
The 86th Texas Legislature modified the manner in which the voter-approval tax rate is calculated to limit 
the rate of growth of property taxes in the state. 
 
The following table compares the taxes imposed on the average residence homestead by ALAMO 
COMMUNITY COLLEGE DISTRICT last year to the taxes proposed to be imposed on the average 
residence homestead by ALAMO COMMUNITY COLLEGE DISTRICT this year. 
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2021 2022 Change 
Total tax rate (per 
$100 of value)  

$0.149150  $0.149150  increase of 0.000000, or 
0.00%  

Average homestead 
taxable value  

$243,824  $271,411  increase of 27,587, or 
11.31%  

Tax on average 
homestead  

$363.66  $404.81 increase of 41.15, or 
11.32%  

Total tax levy on all 
properties  

$253,342,610  $287,214,809  increase of 33,872,199, or 
13.37%  

 
 

This notice contains a summary of actual no-new-revenue and voter-approval calculations as certified on 
08/03/2022. To see the full calculations or for a copy of the Tax Rate Calculation Worksheet, please visit: 
The Office of the Bexar County Tax Assessor-Collector Albert Uresti, MPA, PCAC 
Carlos Gutierrez, PCC  
Property Tax Division Director  
233 N. Pecos-La Trinidad, San Antonio, TX 78207  
210-335-6600  
taxoffice@bexar.org  
home.bexar.org/tax  
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Fiscal Year 2022-2023 All Funds Budget

Shayne A. West

AVC Financial Planning & 
Auxiliary Services
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Alamo Colleges District “All Funds” Revenues > $1B

General Operating 
(UNRESTRICTED)
• Maintenance & 

Operation (M&O) 
Property Tax 

• Tuition & Fees
• State Funding
• All Other

RESTRICTED
• Capital Bond Funds & Debt 

Services
• Grants: Higher Education 

Emergency Relief Funds (HEERF) 
• Grants: Financial Aid (Pell & State)
• Grants: Other (Title V STEM, 

National Science Foundation, Title 
III HBCU, etc.)

$436.1M revised to reflect 
final tax rate

$633.8M for approval August 16, 2022
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Unrestricted / Operating Budget REVISED With Board of Trustees decision on setting 
the tax rate, the fiscal year 2023 
Unrestricted / Operating budget will be 
revised to reflect:

• An increase in M&O Tax Revenue 
providing sustainable funding for FY23 
Enhancements and Innovations (Talent, 
Books+, Advising, Safety) and begin 
recruiting at new Promise High Schools.

• Restoring Preventive Maintenance 
expense budget that was previously 
reduced by $8M 

• Positioning the budget for the future with 
$17M Prior Year savings (1-time add to 
Fund Balance) for FY24 potential State 
Appropriations reductions, tax law 
changes, inflation, and future Books+ 
and other Innovations or Enhancements

July 16 Retreat August 16 RBM

$ in Millions FY23 
Approved

FY23    
Revised $ Change

REVENUE & 1-TIME RESOURCES
M&O Property Tax Revenue $202.5 $230.9 $28.5
Tuition & Fees $87.1 $87.1 $0.0
IM Fee $2.2 $2.2 $0.0
State Appropriations $89.2 $89.2 $0.0
All Other Revenue $21.7 $21.7 $0.0
1-time: HEERF $5.0 $5.0 $0.0
1-time: Designated Fund Balance $2.6 $2.6 $0.0
1-time: Prior Year Savings from Fund Balance $17.1 $0.0 -$17.1
TOTAL RESOURCES $427.4 $438.7 $11.3

EXPENSES
CORE $374.6 $374.6 $0.0
Prev. Maintenance $11.5 $19.5 $8.0

ENHANCEMENTS
Advising Model $11.8 $11.8 $0.0
Talent $14.3 $14.3 $0.0

One-time Safety Updates $3.3 $3.3

INNOVATIONS
AlamoBOOKS+ $15.2 $15.2 $0.0

TOTAL EXPENSES $427.4 $438.7 $11.3

BALANCE $0.0 $0.0 $0.0
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Board Actions Needed at Regular Board Meeting on 8/16/22

· Approve all-funds budget (> $1B), including:
· Revised Unrestricted operating budget ($436.1M)
· Restricted Revenues and Expense Budget ($633.8M)
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Questions
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Federal and State 
Grants

• Usually revenues equal expenses
• Expected to be received from grants such as Title V STEM, National 

Science Foundation, Title III HBCU, etc.
• HEERF funds to be expended in FY23 (Sept. 1, 2022 – August 31, 2023)

Revenues Expenses
Instruction and General Total $80.7 $80.7

$ in Millions
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• Pass through revenues from Pell and State Financial Aid (Texas Equalization 
Opportunity Grant (TEOG) and Texas Grant to refund to students (Note 1)

• Expenses are recorded for pass through from Pell, TEOG, Texas Grant and Texas 
Public Education Grant (TPEG) to students  

• Transfer in – from Operating Budget, State Statute requires a minimum of 6% of 
Tuition & Fees to be used for TPEG.

Financial Aid Refunds

Note 1:  Amounts do not include all federal financial aid, such as direct loans and grant amounts used to pay tuition and 
fees.

Revenues Expenses
Scholarships & Fellowships $75.8 $81.0

$ in Millions
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• Revenue/Expense includes the 2017 CIP, 2019 MTN and new 2022 
MTN.  

• Revenues are fiscal year new issuances
• Expenses are multi-year in nature, including funds from prior year 

issuances

Capital Projects

CIP = Capital Improvement Program         MTN = Maintenance Tax Notes

Revenues Expenses
Capital Projects $388.7 $327.1

$ in Millions
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• Revenues from debt tax levy for GO Bonds and MTN
• Expenses are debt service payments for GO Bonds, MTN, 

Revenue Bonds and Other
• Transfer In – from Operating Budget for Revenue Bonds

Debt Service

Revenues Expenses
Debt Service $88.6 $95.9

$ in Millions
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Discussion and Possible Action on Fiscal Year 2022 – 2023 All Funds Budget  

 
Presented to the Board Acting as Committee of the Whole on August 09, 2022 and now presented to 
the Board for approval on August 16, 2022. 
 
MINUTE ORDER 
“The Board of Trustees hereby approves the Fiscal Year 2022-23 total budget with projected 
revenues of $1,069,857,165; restricted and plant fund balance inflow of resources of 
$69,830,327; operating fund balance commitment of $2,629,227; and expenses of 
$1,002,656,065 (Exhibit I), and the All Funds Budget Report by Location (Exhibit III).” 
 
PURPOSE 
Approval of the fiscal year 2022 – 2023 total budget including all restricted accounts and operating 
budgets for Alamo Colleges District - San Antonio College, St. Philip’s College, Palo Alto College, 
Northwest Vista College, Northeast Lakeview College and district-wide support operations. 
 
BACKGROUND 
The Operating budget was approved by the Board of Trustees on July 16, 2022 to enable planning for 
the next academic year by the five colleges.  This submission is for approval of the updated Total Budget 
including: a) Operating Tax Revenue updates upon receipt of the tax rolls, b) Restricted and Plant fund 
budgets and c) related fund balance transfers.  (NOTE: The commitment of fund balance for 
construction projects is spread over multiple years.  In December, Exhibit I will be amended for 
adjustments to the beginning fund balance to match the audited August 31, 2022 financial statements.  
Exhibit II is the Operating Budget that was approved by the Board of Trustees on July 16, 2022. 
 
IMPLICATIONS 
Financial: Fiscal Year 2022-23 Total Budget:  Revenues of $1,069,857,165, Expenses of 

$1,002,656,065, Restricted and Plant Fund inflow of $69,830,327, Operating Fund 
Balance transfer of $2,629,227, resulting in a variance of $67,201,100 in fund balance 

 
Strategic Objective: Objective I, II and III: Student Success, Leadership and Performance 

Excellence 
 
Employee Services: N/A 
 
ATTACHMENTS:    All Funds Budget Report (Exhibit I); July 16, 2022 approved Operating Budget 

REVISED (Exhibit II); All Funds Budget Report by Location (Exhibit III) 
  
 
    
Shayne A. West                                      Date  Diane E. Snyder, CPA, Ph.D. Date  
Associate Vice Chancellor-Financial Planning  Vice Chancellor-Finance & Administration 
& Auxiliary Services 
 
  
Dr. Mike Flores           Date 
Chancellor 
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Proposed Budget 2022 - 2023
Unrestricted Restricted Total

REVENUES
Instruction and General 427,672,050             80,666,002               508,338,052        
Public Service 1,318,721                  -                              1,318,721            
Scholarships and Fellowships -                              75,777,242               75,777,242          
Auxiliary Enterprises 4,767,695                  -                              4,767,695            
Student Activity Fee 2,330,583                  -                              2,330,583            
Other (Use of Fund Balance) -                              -                              -                        

Subtotal Current Funds 436,089,049             156,443,244             592,532,293        
Capital Outlay -                              55,733,137               55,733,137          
Renewals & Replacements -                              -                              -                        
  Building -                              329,145,082             329,145,082        
  Furniture & Equipment -                              3,800,410                  3,800,410            
Debt Services -                              88,646,243               88,646,243          

Subtotal Plant Funds -                              477,324,872             477,324,872        
TOTAL REVENUES 436,089,049             633,768,116             1,069,857,165    

BEGINNING FUND BALANCES
Instruction and General 148,112,003             2,178,268                  150,290,271        
Public Service -                              -                              -                        
Scholarships and Fellowships -                              11,181,737               11,181,737          
Auxiliary Enterprises 3,200,000                  -                              3,200,000            
Student Activity Fee 2,871,393                  -                              2,871,393            
Other (Use of Fund Balance) -                              -                              

Subtotal Current Funds 154,183,396             13,360,005               167,543,401        
Capital Outlay -                              56,747,288               56,747,288          
Renewals & Replacements -                              -                              -                        
  Building -                              41,828,219               41,828,219          
  Furniture & Equipment -                              16,906,768               16,906,768          
Debt Services -                              17,449,857               17,449,857          

Subtotal Plant Funds -                              132,932,132             132,932,132        
TOTAL BEGINNING FUND BALANCES 154,183,396             146,292,137             300,475,533       

TOTAL AVAILABLE
Instruction and General 575,784,053             82,844,270               658,628,323        
Public Service 1,318,721                  -                              1,318,721            
Scholarships and Fellowships -                              86,958,979               86,958,979          
Auxiliary Enterprises 7,967,695                  -                              7,967,695            
Student Activity Fee 5,201,976                  -                              5,201,976            
Other (Use of Fund Balance) -                              -                              -                        

Subtotal Current Funds 590,272,445             169,803,249             760,075,694        
Capital Outlay -                              112,480,425             112,480,425        
Renewals & Replacements -                              -                              -                        
  Building -                              370,973,301             370,973,301        
  Furniture & Equipment -                              20,707,178               20,707,178          
Debt Services -                              106,096,100             106,096,100        

Subtotal Plant Funds -                              610,257,004             610,257,004        
TOTAL AVAILABLE 590,272,445             780,060,253             1,370,332,698    

TOTAL AVAILABLE  =  Current Funds  +  Plant Funds

Unspent bond proceeds from prior year are included as part of beginning capital outlay fund balances.

ALAMO COLLEGES

FY 2022 - 2023 ALL FUNDS BUDGET REPORT - PRELIM
Exhibit I

Note:  Beg. fund balance includes Board mandated 15% (Report does not include endowment: 50, 60, loan funds: 
41, 45, investment in plant fund 97, or agency funds: 31, 35; Include operating, 

1 of 2
8/15/2022 1:58 PM
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Proposed Budget 2022 - 2023
Unrestricted Restricted Total

EXPENDITURES
Instruction and General 411,790,518             80,666,002                492,456,520         
Public Service 2,013,010                  -                              2,013,010             
Scholarships and Fellowships -                              81,001,509                81,001,509           
Auxiliary Enterprises 1,883,503                  -                              1,883,503             
Student Activity Fee 2,330,583                  -                              2,330,583             
Other (Use of Fund Balance) -                              -                              

Subtotal Current Funds 418,017,614             161,667,511             579,685,125         
Capital Outlay -                              90,335,905                90,335,905           
Renewals & Replacements -                              -                              -                          
  Building -                              236,024,301             236,024,301         
  Furniture & Equipment -                              719,573                     719,573                 
Debt Services -                              95,891,161                95,891,161           

Subtotal Plant Funds -                              422,970,940             422,970,940         
TOTAL EXPENDITURES 418,017,614             584,638,451             1,002,656,065     

TRANSFERS (IN) OUT
Instruction and General -                              -                              -                          
Public Service -                              -                              -                          
Scholarships and Fellowships 5,224,267                  (5,224,267)                -                          
Auxiliary Enterprises -                              -                              -                          
Student Activity Fee -                              -                              -                          
Other (Use of Fund Balance) -                              -                              -                          

Subtotal Current Funds 5,224,267                  (5,224,267)                -                          
Capital Outlay 3,855,480                  (3,855,480)                -                          
Renewals & Replacements -                              -                              -                          
  Building 51,000                        (51,000)                      -                          
  Furniture & Equipment -                              -                              -                          
Debt Services 11,569,915            (11,569,915)              -                          

Subtotal Plant Funds 15,476,395                (15,476,395)              -                          
NET TRANSFERS 20,700,662               (20,700,662)              -                          

TOTAL EXPENSE AND TRANSFERS 438,718,276             563,937,789             1,002,656,065     
ENDING  FUND BALANCES

Instruction and General 163,993,535             2,178,268                  166,171,803         
Public Service (694,289)                    -                              (694,289)               
Scholarships and Fellowships (5,224,267)                11,181,737                5,957,470             
Auxiliary Enterprises 6,084,192                  -                              6,084,192             
Student Activity Fee 2,871,393                  -                              2,871,393             
Other (Use of Fund Balance) -                              -                              -                          

Subtotal Current Funds 167,030,564             13,360,005                180,390,569         
Capital Outlay (3,855,480)                26,000,000                22,144,520           
Renewals & Replacements -                              -                              -                          
  Building (51,000)                      135,000,000             134,949,000         
  Furniture & Equipment -                              19,987,605                19,987,605           
Debt Services (11,569,915)              21,774,854                10,204,939           

Subtotal Plant Funds (15,476,395)              202,762,459             187,286,064         
TOTAL ENDING FUND BALANCES 151,554,169             216,122,464             367,676,633         

TOTAL EXP, TRANSF & BAL 590,272,445             780,060,253             1,370,332,698     

Change in Fund Balance (2,629,227)             69,830,327            67,201,100        

ALAMO COLLEGES

FY 2022 - 2023 ALL FUNDS BUDGET REPORT - PRELIM
Exhibit I

TOTAL EXP, TRANSF & BAL  =  TOTAL EXPENDITURES + NET 
TRANSFERS + TOTAL ENDING BALANCES

2 of 2
8/15/2022 1:58 PM
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FY21 FY22 FY23* FY23 INC/(DEC)

APPROVED APPROVED APPROVED REVISED FY23 vs. FY22

 REVENUES

 STATE APPROPRIATIONS $66,832,878 $67,793,857 $67,793,857 $67,793,857 $0
     State Paid Benefits $20,443,541 $20,966,235 $21,449,664 $21,449,664 $483,429
 TUITION AND FEES:
    Tuition $114,045,106 $112,945,865 $103,689,751 $103,689,751 ($9,256,114)
    Pledged Tuition $25,507,410 $24,955,771 $22,717,778 $22,717,778 ($2,237,993)
    Exemptions ($33,169,911) ($33,809,714) ($30,400,452) ($30,400,452) $3,409,262
    Fees $4,259,978 $4,066,590 $4,749,861 $4,749,861 $683,271
 TAXES $178,255,051 $195,031,684 $202,456,853 $230,923,307 $35,891,623 A1)
 CONTRACTS & INDIRECT COSTS $560,000 $645,000 $5,000,000 $4,355,000 A2)
 INVESTMENT INTEREST INCOME $700,000 $500,000 $750,000 $750,000 $250,000
 OTHER INCOME $5,238,867 $4,971,332 $5,574,688 $5,574,688 $603,356
 TOTAL EDUCATIONAL & GENERAL REVENUE $382,672,920 $398,066,620 $398,782,000 $432,248,454 $34,181,834
 AUXILIARY ENTERPRISES $5,090,222 $4,556,488 $3,840,595 $3,840,595 ($715,893)
 TOTAL GENERAL OPERATING REVENUES $387,763,142 $402,623,108 $402,622,595 $436,089,049 $33,465,941

 FUND BALANCE COMMITMENTS:

 General Operations $0 $7,108,906 $24,795,681 $2,629,227 ($4,479,679)
 TOTAL FUNDS AVAILABLE $387,763,142 $409,732,014 $427,418,276 $438,718,276 $28,986,262

 EXPENDITURES

 EDUCATIONAL AND GENERAL *

     INSTRUCTION $121,336,166 $126,132,714 $131,685,747 $131,685,747 $5,553,033 B)
     PUBLIC SERVICE $1,475,579 $1,613,707 $2,013,010 $2,013,010 $399,303
     ACADEMIC SUPPORT $24,259,563 $25,800,657 $41,499,383 $41,499,383 $15,698,726 C)
     STUDENT SERVICES $52,123,602 $55,241,668 $58,822,502 $58,822,502 $3,580,834 D)
     INSTITUTIONAL SUPPORT $112,934,348 $120,216,179 $118,970,742 $118,970,742 ($1,245,437) E)
     OPERATIONS and MAINTENANCE of PLANT $49,159,596 $53,905,661 $49,130,530 $60,430,530 $6,524,869 F)
     SCHOLARSHIPS/EXEMPTIONS $2,076,343 $1,983,906 $1,267,677 $1,267,677 ($716,229)

 TOTAL EDUCATIONAL and GENERAL EXPENDITURES $363,365,197 $384,894,492 403,389,591.00  414,689,591.00  $29,795,099
 AUXILIARY ENTERPRISE EXPENDITURES $1,955,950 $2,105,503 $1,883,503 $1,883,503 ($222,000)
 MANDATORY TRANSFERS FOR:
    REV BOND DEBT SERV $10,459,125 $10,312,463 $10,312,463 $10,312,463 $0
    TEXAS PUBLIC EDUCATIONAL GRANT $5,943,497 $5,811,104 $5,224,267 $5,224,267 ($586,837)
    CAPITAL BUDGET $4,730,920 $5,300,000 $5,300,000 $5,300,000 $0
 NON-MANDATORY TRANSFERS FOR:
    NON-MANDATORY TRANSFER - OTHER $1,257,453 $1,257,452 $1,257,452 $1,257,452 $0
    NATATORIUM MAJOR REPAIR FUND $51,000 $51,000 $51,000 $51,000 $0
 TOTAL UNRESTRICTED CURRENT FUND $387,763,142 $409,732,014 $427,418,276 $438,718,276 $28,986,262

 * FY23 proposed budget is pending final Banner load by functional category

B)  Instruction -  FY23 Compensation Increase
C)  Academic Support - AlamoBOOKS+ $15.2M,  FY23 Compensation Increase
D)  Student Services - Peer Advisors $1.2M,  FY23 Compensation Increase
E)  Includes ($.645k) IDC Contra (PY in revenues), FY23 Compensation Increase, ($.500k) decrease in Int'l Contract Training
F) Revised FY23 includes restoring Preventive Maintenance to PY budget level and one-time $3.3m for Safety investments.

Building/Ground Maintenance, Houskeeping Expenses increases $1.4M, and $.952k Insurance increases. 

ALAMO COLLEGES DISTRICT

Three Year General Operating Budget Comparison:  FY21, FY22, & FY23

DESCRIPTION

A1)  Increase in ad valorem tax revenue based on a balanced approach pending final Tax rate in September with high taxable assessed valuation growth 
(TAV) in Bexar County; A2) $5m one-time HEERF funds committed to partially cover funding for AlamoBOOKS+
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SAC SPC PAC NVC NLC TOTAL

Formula/Non-formula Funding 53,625,134         39,290,009         27,258,939         37,830,481         17,079,772         $175,084,334
District Support Operations 43,992,954         37,162,364         24,480,816         29,498,509         14,540,128         $149,674,772
Benefits/PM/Capital/Investments/Comp $25,971,444 $19,205,116 $12,629,287 $17,967,729 $8,057,001 $83,830,577
General Institutional Expense $9,684,982 $6,527,930 $4,470,343 $6,580,532 $2,864,805 $30,128,593
Approved Operating Budget $133,274,514 $102,185,420 $68,839,385 $91,877,252 $42,541,706 $438,718,276

College Restricted Expense $116,601,584 $137,841,835 $100,232,316 $94,968,527 $55,914,341 $505,558,603
DSO Restricted Expense $13,464,241 $15,916,563 $11,574,304 $10,966,566 $6,457,512 $58,379,186
Restricted Budget $130,065,825 $153,758,398 $111,806,620 $105,935,093 $62,371,853 $563,937,789

TOTAL ALL FUNDS BUDGET $263,340,339 $255,943,818 $180,646,005 $197,812,345 $104,913,558 $1,002,656,065

FY 2022 - 2023 ALL FUNDS BUDGET SUMMARY BY LOCATION
Exhibit III

1 of 1
8/15/2022  2:02 PM
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Overview for Purchase Contract Award – Medical Lab Supplies 
for Student Instruction  

Gary O’Bar, C.P.M.
Director, Purchasing & Contract Administration

75



Purpose 

• This contract action provides for the purchase of Medical Lab Supplies for Student Instruction for use
enterprise-wide on an as needed basis. The initial purchases are scheduled for the San Antonio College
Natural Sciences, and the Allied Health and Kinesiology Programs.

• The items scheduled for purchase include equipment and supplies for minor surgery, infection
control/sterilization, personal protection and intravenous therapy that will contribute to an updated
preclinical room and laboratory, providing students a realistic opportunity to train safely using medical
equipment that is mandated to be used in the workforce.

• These items will be used during in-class lectures on how to perform various medical procedures as well
as during the hands-on demonstration and evaluation of students.
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Recommended Contract Action 

Type of Contract Action: Awarding contracts for the purchase of Medical Lab Supplies for Student Instruction

Vendors: Medical Wholesale LLC, and Pocket Nurse Enterprises, Inc. DBA Pocket Nurse

Award Amount: Estimated $350,000 annually

Contract Term: The contracts begin upon award and terminate August 31, 2026 and have three, one-year
options for renewal upon mutual consent of the contractors and the Alamo Colleges District.

Local Vendor: Y

SMWVBE: Y

Funding: Funding is not encumbered with this action and will be provided with each purchase.
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Thank you. 
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Appendix: Background
• A notice soliciting Competitive Sealed Proposals (CSP) was advertised in the San Antonio Express

News and La Prensa de San Antonio twice over a 30-day period. Additionally, Purchasing & Contract
Administration sent notices to 117 potential Offerors.

• Representatives from San Antonio College Natural Sciences, Allied Health and Kinesiology Programs
evaluated the four proposals received by the CSP deadline.

• These proposals are recommended for award on a best value basis.

• An evaluation process to formally award multiple contracts to various Offerors was conducted to
reduce the delays in repetitive bidding, expand the range of services, and to ensure services are
available when needed.

• The amounts shown are the Alamo College District’s best estimates for a one-year period. There is no
guaranteed amount of purchase commitment. The actual amount paid will be determined by the
amount of goods purchased.

•
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Discussion and Possible Action on the Purchase of Medical Lab Supplies for Student Instruction  
 
Presented to the Board Acting as Committee of the Whole on August 9, 2022 and now presented to Board for 
approval on August 16, 2022. 
 
MINUTE ORDER  
“The Board of Trustees hereby awards a contract to Medical Wholesale LLC and Pocket Nurse 
Enterprises, Inc. DBA Pocket Nurse providing for the purchase of Medical Lab Supplies for Student 
Instruction on an as needed basis for an estimated annual amount of $350,000.00 as requested by the 
office of the President for San Antonio College.”   
 
PURPOSE 
This contract action provides for the purchase of Medical Lab Supplies for Student Instruction for use enterprise-
wide on an as needed basis. The initial purchases are scheduled for the San Antonio College Natural Sciences, 
and the Allied Health and Kinesiology Programs. The items scheduled for purchase include equipment and supplies 
for minor surgery, infection control/sterilization, personal protection and intravenous therapy that will contribute to 
an updated preclinical room and laboratory, providing students a realistic opportunity to train safely using medical 
equipment that is mandated to be used in the workforce.  These items will be used during in-class lectures on how 
to perform various medical procedures as well as during the hands-on demonstration and evaluation of students. 
 
These Programs provide an environment for fostering excellence in technical achievement while remaining 
responsive to the needs of the community.  The mission is fulfilled by providing education and training that assures 
demonstration of entry-level competencies, and prepares graduates to accomplish job functions at a number of 
healthcare facilities and providers. 
 
BACKGROUND 
A notice soliciting Competitive Sealed Proposals (CSP) was advertised in the San Antonio Express News and La 
Prensa de San Antonio twice over a 30-day period.  Additionally, Purchasing & Contract Administration sent notices 
to 117 potential Offerors.  Representatives from San Antonio College Natural Sciences, Allied Health and 
Kinesiology Programs evaluated the four proposals received by the CSP deadline.  As a result of this effort, the 
proposals submitted by Medical Wholesale LLC and Pocket Nurse Enterprises, Inc. DBA Pocket Nurse is 
recommended for award on a best value basis. Contracts awarded as a result of this action will begin upon award 
and terminate August 31, 2026 and have three, one-year options for renewal upon mutual consent of the 
contractors and the Alamo Colleges District.  An evaluation process to formally award multiple contracts to various 
Offerors was conducted to reduce the delays in repetitive bidding, expand the range of services, and to ensure 
services are available when needed. The amounts shown are the Alamo College District’s best estimates for a 
one-year period.  There is no guaranteed amount of purchase commitment.  The actual amount paid will be 
determined by the amount of goods purchased. The contract award to Medical Wholesale LLC will contribute to 
the Alamo Colleges District SMWVBE Aspiration Goals. 
   
IMPLICATIONS 
Financial: Estimated $350,000.00 annually; funding is not encumbered with this action and will be provided with 
each purchase.  
Strategic Plan:  Goal I – Student Success; Goal III - Performance Excellence    
Employee Services:  None 
 
Attachments:  Price Tabulation and Evaluation Criteria 
 
Gary O’Bar, C.P.M.   Dr. Francisco Solis 
Director, Purchasing & Contract Administration  Interim President, San Antonio College 

 
   
Dr. Diane E. Snyder, CPA, Ph.D.  Dr. Mike Flores 
Vice Chancellor, Finance & Administration  Chancellor 
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  CSP 2022-0014 

 

 
 

Price Tabulation 
Purchase of Medical Lab Supplies for Student Instruction  

 

ITEM 
NO. DESCRIPTION Ebisu Supplies 

LLC 
Medical 

Wholesale LLC 

Pocket Nurse 
Enterprises, 

Inc. DBA 
Pocket Nurse 

Rubrix LLC 

    1 Discount Off Price List 10% 20-25% 20% 5% 
Price Ranking 3 1 2 4 
Technical Ranking 3 1 2 4 
Overall Ranking 3 1 2 4 

 
Notes:  

1) Purchases will be made on an as needed basis.  
2) Product types will vary by Offeror.  
3) The actual price quoted at the time of purchase to include discounts proposed by Offerors.  
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  CSP 2022-0014 

 
 

 
 

Evaluation Criteria 
Purchase of Medical Lab Supplies for Student Instruction  

 

Criteria 
Maximum 

Points 
Purchase Price 30 
Quality of Vendor’s Goods or Services 35 
Extent to Which the Goods or Services Meets the Alamo 
College District’s Needs 35 
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Summary of Internal Audit’s  
FY 2022 Risk Assessment Results 

& 
Proposed FY 2023 Internal Audit Plan

August 9, 2022
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Risk Assessment Identifies Key Areas of Risk and 

Assists in Developing the Internal Audit Plan

2

2022 / 2023

Audit

Plan

Risk Assessment 

Interviews with 

Leadership

Resource 

Utilization

Prioritize

Audit Areas & 

Draft Plan

• Board Review

Internal Audit 

Group Risk 

Assessment

INPUT OUTPUTPlanning Process

Risk

Universe

Validate:

Board  

of Trustees

Approval

April 2021

June 2022 June 2022 July 2022 August 2022May 2022

2

Process

Universe

Prior External & 

Internal Audit 

Results

April 2021

Here Now
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Factors Considered for Risk Assessment

• Discussion with Board and Management (30%)

• Length of time since the last audit (20%)

• Number of substantiated hotline or investigations (15%)

• External and internal assurance providers (10%)

• Other factors such as financial, reputation, strategic risks, 

complexity, and number of students/employees (25%)
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Audit 

Subjects 

Ranked by 

Risk -

2022

Ranking Highest Risk

1 HR – Employment

2 Fiscal Services – Grants and Contracts

3 Colleges – Grant Management

4 IT – Risk and Security Management

5 College – District-Wide Advising

6 Ethics and Compliance – Governance

7 HR – Compensation and Benefits Administration

8 Fiscal Services – Budgeting

9 Fiscal Services – Payroll (including Time & Attendance Rptg)

10 Colleges - Program Curriculum Review (workforce or academic)

11 Fiscal Services – Records Management

12 Admission and Enrollment 

13 IT – Network & Infrastructure Support 

14 Privacy Protection (Data)

15 ERM - Operational Risk Management & Safety 86
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Internal Audit Resources
District Director of 

Internal Audit

Lead Senior 
Internal Auditor 

- IT

Lead Senior 
Internal Auditor 

Senior Internal 
Auditor

Internal 
Auditor 

Total Approved 
Headcount = 5

Fiscal Year

Total Hours 10,400

Less Audit Director’s Time (2,080)

Net Internal Audit Staff Time 8,320

Holidays/Personal/Vacation/Sick (1,588)

Training (400)

Staff General Administration (832)

Total Time Available for Audits, Investigations, & Consulting Engagements 5,500 87
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Proposed 2023 Internal Audit Plan (9/1/22 – 8/31/23)

Project Type Potential Audit Focus Description
Est. 

Hours

1 Hiring Process Audit Evaluate Alamo Colleges hiring practices and identify opportunities to 

increase such practices’ efficiency, effectiveness, and economy. 

700

2 Grant Management Audit Assess the adequacy and effectiveness of governance, risk 

management, and control processes in ensuring efficiency and 

effectiveness in the management of grants.  

560

3 Texas Administrative Code 

(TAC)§202 Compliance Audit

Evaluate the controls and processes in place to ensure compliance 

with Texas Administrative Code 202 Subchapter C Security Control 

Standards. 

500

4 Ethics and Compliance Program 

Audit 

Evaluate the design, implementation, and effectiveness of Alamo 

Colleges’ ethics-related objectives, programs, and activities. 

(Mandatory Audit)

500

5 District-Wide Advising Audit Evaluate the Alamo Colleges’ academic and career advising practices 

to ensure they provide consistent student support levels.

600
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Proposed 2023 Internal Audit Plan (9/1/22 – 8/31/23)

Project Type Potential Audit Focus Description
Est. 

Hours

6 Colleges – IT and Technical 

Services Audit

Determine the effectiveness of Information Technology General

Controls at the Colleges. The potential areas include Access 

Management, Security Management, Network Management, 

Change Management, and Problem Management. 

800

7 Investigations / Special Requests / 

External Quality Assessment

Perform and assist on EthicsPoint and other investigations, special 

requests, and the required External Quality Assessment Review

250

8 Internal Quality Assessment 

Review

Perform the annual self-assessment required by the Institute of 

Internal Auditors’ International Standards for the Professional 

Practice of Internal Auditing.

170

9 Periodic Monitoring Program Establish a data analytics and continuous monitoring program 

using ACL Analytics focus on identifying and mitigating fraud risks.

500

10 Follow-up Reviews Follow-up on completion of audit observations action plans. 120

11 Carryforward For completion of audits still outstanding from the FY 2022 Audit 

Plan

800

Total 5,50089



88 88

Proposed Alternate and Future Projects

Project Type Preliminary Audit Focus Description

Alamo Promise Audit Audit of student eligibility, management of funds, and compliance with provisions of 

the Alamo Promise program.

Third-Party Vendor Audit Determine whether Alamo Colleges has effective governance, risk management, 

and control framework for managing third-party risks for outsourced services. 

Budgeting Audit Evaluate Alamo Colleges’ annual budget design and processes used for planning 

and forecasting. 

Fiscal Services – Records 

Management

Evaluate the policies, processes, and controls over records and information 

management and assess departments’ compliance with the Texas State Records 

Retention Schedule and other regulations.  

Procurement Card (Pcard) 

Process Review

Evaluate the design of internal controls and the administration of the procurement 

card program. 

Data Privacy Protection Audit Assess Alamo Colleges’ privacy protection processes and controls to ensure 

compliance with Alamo Colleges’ policies and procedures, and applicable laws, 

rules, and regulations.
90
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Request for Approval

Discussion and Possible Action on the 2022 

Annual Risk Assessment and Proposed Fiscal 

Year 2023 Internal Audit Plan

91



Thank you. 
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Discussion and Possible Action on the 2022 Annual Risk Assessment and 
Proposed Fiscal Year 2023 Internal Audit Plan 
 

Presented to the Board Acting as Committee of the Whole on August 9, 2022, and 
presented to the Board for approval on August 16, 2022. 
 

MINUTE ORDER  
 

"The Board of Trustees hereby approves the 2022 Annual Risk Assessment and 
Proposed Fiscal Year 2023 Internal Audit Plan” 
 

PURPOSE  
 

The Board tasked the Audit, Budget, and Finance Committee with reviewing the annual risk 
assessment and audit plan. The Internal Audit Protocol requires these documents to be 
presented to Board of Trustees annually. The risk assessment helps identify and rank 
potential risk areas for Alamo Colleges District. This document was the basis for the Internal 
Audit Department to recommend the proposed project plan for the next fiscal year.  
 

BACKGROUND  
 

The Board of Trustees has approved Audit Committee and Internal Audit Charters that require 
internal audit work to be risk-based. The International Standards for the Professional Practice 
of Internal Auditing also require that a risk analysis occur at least annually to determine the 
priorities for internal audit activities.  
 

Alamo Colleges Internal Audit Department surveyed the Trustees, Chancellor, Presidents, 
Vice Chancellors, and selected Vice Presidents, Associate Vice Chancellors, and Directors 
to obtain their perspectives on risks for the District. Based on this information, a proposed 
project plan was prepared that considers the highest risk areas for Alamo Colleges District 
and other value-added services. This plan encompasses both audit and non-audit service 
projects, including investigations. The proposed internal audit plan reflects the prioritization 
of projects based on the department staff and available time. 
 

IMPLICATIONS  
 

Financial:   Funding Source: Account 119001-891031-5010 

Funded by the FY 2023 Internal Audit Department Budget  

Strategic Plan:  Strategic Objective III – Performance Excellence 

Employee Services: None  
 

ATTACHMENT:    Internal Audit Risk Assessment Results and Proposed FY 2023 

Internal Audit Plan   

 

 
 
 
 

____________________________ ___________________________________ 

Mr. Frank Cortez                     Date Dr. Yvonne Katz                                     Date 
District Director of Internal Audit  Chairwoman, Audit, Budget, & Finance Committee 
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Discussion and Possible Action on Amending the Terms of a Promissory Note Payable by ACCD Public 
Facilities Corporation to Alamo Colleges District  
 
Presented to the Board for approval on August 16, 2022. 
 
MINUTE ORDER  
"The Board of Trustees hereby approves the amendment of the terms of the promissory note payable 
by ACCD Public Facilities Corporation to Alamo Colleges District to modify its term and interest rates, 
and to make such other appropriate less substantive revisions as District counsel may deem 
appropriate, and delegates to Administration the authority to finally determine such rates and term and 
to execute an amendment or restatement of the note and any appropriate associated instruments.” 
 
PURPOSE 
To approve amendment of the terms of the promissory note payable by ACCD Public Facilities Corporation to 
Alamo Colleges District. 
 
BACKGROUND 
ACCD Public Facility Corporation, a nonprofit Texas public facility corporation organized under Chapter 303 of 
the Texas Local Government Code (“PFC”), the sponsor of which is the College District, is the sole member of 
Tobin Lofts, LLC, a Texas limited liability company (“LLC”), owner of the Tobin Lofts mixed use (“Project”).  The 
College District sold certain realty to PFC in consideration of the attached promissory note of PFC for $2M in 
principal amount (“Note”) in furtherance of the Project.  The intended source of income of PFC to repay the Note 
was an anticipated income stream to PFC from LLC from its share of operational profits of the Project, but the 
anticipated operational profits never materialized and the Project operated at a loss over several years. 
Effective September 24, 2021, the Lease was amended to include the entire Project and assigned to an 
unaffiliated third-party operator for 75 years (“Amended Lease,” “Assignment” and “Operator,” respectively) in 
consideration of repayment of the debt secured by the Project.  The only income payable to PFC under the 
Amended Lease is $20,000 (subject to CPI adjustment) annually, plus a commission of one percent of the value 
of the Project upon any second and subsequent future assignment of the Amended Lease to a party unaffiliated 
with Operator.  The Note requires payment prior to its maturity in August 2042 only to the extent of PFC’s receipt 
of Project distributions of cash from LLC arising from profits of the Project.  The PFC is required by the Note and 
expected to pay to the College District slightly less than $1 million from distributions received from LLC, after 
which there is little prospect of repayment of the remaining balance of the Note with interest. 
The Note provides for 4% annual simple interest over its term, but actual interest rates for the period August 1, 
2012 – September 24, 2021 were lower than anticipated at August 1, 2012, and the interest rate on 10-year 
US Treasuries over that period was substantially less than 4%.   
The Note is between legally distinct but affiliated parties, and PFC was created to serve facility needs of its 
ACCD sponsor.  The parties to the Note wish to rationalize the Note obligations of PFC to ACCD in light of the 
changed circumstances.   
Administration plans to reset the interest rate to the 10-year US treasury rate over the period August 1, 2012 – 
September 24, 2021; (ii) to reset the interest rate for the period September 25, 2021 through the end of the 
term as amended to a nominal rate or zero; (iii) to extend the term by such additional time as it may determine 
not exceeding the term of the Amended Lease plus one year; and (iv) to adjust other less substantive 
provisions. 
 
IMPLICATIONS 
Financial:  No anticipated impact to College District financial statements or cash flows  
Strategic Plan:  Goal II – Principle-Centered Leadership; Goal III Performance Excellence    
Attachment: Existing Promissory Note 
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      _____________________________________    
Dr. Diane E. Snyder, CPA   Dr. Mike Flores 
Vice Chancellor for Finance & Admin. Chancellor 
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LEASE AGREEMENT 

 
 
STATE OF TEXAS  § 
    § KNOW ALL MEN BY THESE PRESENTS: 
COUNTY OF COMAL § 
 
 WHEREAS, the CITY OF NEW BRAUNFELS, TEXAS (“Lessor”), is the Owner 
of a 27,454 square foot building located on an approximate 10.21-acre portion of 816.82 
acres out of the A.M. Esnaurizar Survey, Abstract No. 20, City of New Braunfels, Texas, 
commonly referred to as the New Braunfels National Airport (the “Property”).  Said 
building is more particularly depicted the attached Exhibit “A” (the “Premises”).    
 
 WHEREAS, ________________(“Lessee”) is a non-profit educational services 
provider, who seeks to lease the Premises to provide educational opportunities to the 
community particularly in the areas of industrial and technological services.  
  

WHEREAS, the Lessor, acting by and through its City Manager, Robert 
Camareno, hereinafter referred to as, and, ____________________, acting by and through 
its _______________, _______________, have entered into the following lease agreement 
(the “Lease”) effective as of the date indicated below: 
 

W I T N E S S E T H: 
 

Section I 
Leased Premises 

 
 The Lessor, in consideration and subject to the conditions set forth herein, agrees 
to lease to the Lessee, the Premises, together with all rights, privileges, easements and 
appurtenances belonging to or in any way pertaining to the Premises.  This shall extend to 
a right to use an appropriate number of parking spaces to be designated on Exhibit A, 
including for temporary programmatic use of mobile training units such as recreational 
vehicles or wheeled trailers, but excluding unwheeled portable buildings to be used on the 
portion of the parking lot designated for use by this Premise.  The above described mobile 
training units must comply with all City of New Braunfels codes. 
 

Section II 
Lease Term 

 
The term of this Lease shall be for a period of five (5) years commencing on the 1st 

day of September, 2022 and ending on the 31st day of August, 2027, unless sooner 
terminated or extended as provided in this Lease.   
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Section III 
Consideration 

 
As consideration for this Lease, the Lessee agrees, and the Lessor accepts the 

payment of one hundred nine thousand eight hundred sixteen dollars ($109,816) annually 
to be paid in advance in equal quarterly installments of twenty-seven thousand four 
hundred fifty-four dollars ($27,454.00) beginning upon the commencement of this Lease 
and on September 1, January 1, March 1 and June 1 each year thereafter.  Payment shall 
be made directly to Lessor, attention Real Estate Manager at 550 Landa Street, New 
Braunfels, TX 78130, or to the attention of City Manager wherever City Hall maybe 
located.    
 

Section IV 
Terms and Conditions 

 
 The Lessor agrees to lease the Premises to the Lessee and the Lessee agrees to lease 
the Premises from the Lessor pursuant to the following terms and conditions: 

 
A. The Lessee shall obey all laws, ordinances, orders, rules, regulations, and 

covenants applicable to the use, condition, and occupancy of the Premises, 
provided that Lessor shall pass no ordinances reducing the rights or increasing 
the obligations of Lessee hereunder other than such of general applicability; 

 
B. The Lessee shall not use, or permit the use of, the Premises in any manner that 

results in waste of the Premises or constitutes a nuisance.  Nor shall Lessee use, 
or permit the use of, the Premises for any illegal purpose.   

 
C. Lessor shall not incur any expenses under this Lease other than its costs of 

ownership and as otherwise specified herein.  All expenses, shall be the sole 
responsibility of the Lessee; 

 
D. Lessor represents that the Premises are fully served by an HVAC system limited 

to the Premises.  Lessor shall insure separate metering of utilities at Lessor’s 
expense.  Lessee, at its sole cost and expense, shall obtain all utility services 
necessary for its operation.  Lessee shall promptly pay all charges for electricity, 
water and sewer, telephone service, and other utilities used on the Premises.  
Lessor shall not be liable for any interruption or impairment whatsoever in 
utility services.  

 
E.  Lessee shall be solely responsible for all Federal, State and Local Taxes as a 

result of Lessee’s use and/or occupancy of the Premises.  The term “taxes” shall 
mean all Federal, State and Local Taxes which may be levied or assessed upon 
or with respect to all or any part of the Premises by the County of Guadalupe 
or any taxing authority having jurisdiction of the Premises.   

 
F. Lessee shall maintain the Premises in a clean, well-kept conditions at all times; 
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G. Lessee shall have the sole usage and control of the Premises at all times.  Upon 
request, Lessor shall be granted access to the Premises to conduct necessary 
inspections; 

 
H. Lessor shall maintain appropriate signage identifying the Property and 

wayfinding within.  Lessee shall maintain appropriate signage identifying the 
Premises as being operated and maintained by Lessee.  All signage must be in 
compliance with all applicable ordinances of the City. 

 
I. Lessee agrees that, unless approved by the Lessor in Writing, shall not operate 

any commercial business on the Premises, which prohibition shall not be 
construed to prohibit temporary use of all or a portion of the Premises for 
community events or work training or workforce events.  All operations on the 
Premises must be in the interest the Lessee’s educational mission and programs 
and any proceeds received must be for the benefit of Lessee or their 
beneficiaries. 

 
J. During the term of this lease, Lessee shall not discriminate against any person 

on the basis of race, color, religion (creed), gender, gender expression, age, 
national origin (ancestry), disability, marital status, sexual orientation, or  
military status, in any of its activities or operations. 

 
K. No debt, lien, or encumbrance of any kind shall be allowed to be placed against 

the Premises. 
 

L. Lessee agrees to provide meeting space for the Central Texas Technology 
Center (“CTTC”) meetings at the designated time selected by the CTTC up to 
15 times per year on the Premises at no charge to CTTC, provided that they 
must be scheduled in advance subject to availability and do not impact 
scheduled instruction.    

 
Section V 

Acceptance of Premises, Improvements, Maintenance and Repairs 
 

A. The Lessee accepts the Premises in its present condition “AS IS”.   
 
B. Lessee shall be responsible for and conduct all necessary preventative maintenance 

and repairs to the Premises and all building systems including but not limited to 
interior and exterior maintenance, roof, structural, electrical, HVAC, plumbing and 
life safety systems.  Preventative maintenance activities will be at the sole cost of 
Lessee and shall not be subject to any annual caps.  Any necessary repairs to the 
Premises shall be the responsibility of Lessee up to $5,000 per individual repair and 
capped at $50,000 total per Lease term year.  Lessee shall keep records of all 
maintenance and repairs conducted on the Premises and provide to Lessor 
immediately upon request.  
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C. Lessor shall be responsible for any repairs to the Premises and building systems in 
excess of $5,000 per individual repair and any maintenance above and beyond the 
annual $50,000 cap.  However, should repair that Lessor is obligated to perform 
under this paragraph be demonstrated by clear and convincing evidence to have 
been caused primarily by Lessee’s failure to perform a clear maintenance and repair 
obligation of Lessee under Paragraph B of this section, Lessee shall be responsible 
for the total amount of the repair or replacement, less depreciation.  Lessor shall 
also be responsible for the landscape maintenance on Lessor’s other property 
adjoining the Premises.   

 
D. Lessee shall be responsible for the removal of all garbage, refuse, grease and other 

rubbish from the Premises during the term of this Lease and any extensions.   
 

E. Lessee may not make any improvements, additions or material alterations to the 
Premises without first having obtained prior written consent of Lessor, which 
consent shall not be unreasonably withheld or delayed. 
 

F. Lessee agrees that all repairs, alterations, additions or improvements on the 
property shall be done in accordance with all City Codes and shall have the 
appropriate permits issued by the City whenever applicable. 
 

G. Upon termination of this lease, all improvements, with the exception of Lessee’s 
personal property, shall remain and become the property of Lessor.   

 
Section VI 
Insurance 

The Lessee shall maintain and keep in force the following insurance coverages for 
claims which may arise out of or in connection with Lessee’s use of the Premises:  

 
A. Commercial property insurance written on a causes of loss—special 

form (formerly known as “all risks” form) covering Lessee’s 
personal property, fixtures, and leasehold improvements on the 
Premises, and naming Lessor as “Building Owner Loss Payable.” 

B. Commercial general liability insurance written on an occurrence 
basis, including contractual liability, covering Lessee’s operations 
on the Premises, naming Lessor, as “additional insured,” and having 
limits of not less than $1,000,000 each occurrence and $2,000,000 
general aggregate. 

C. Business auto liability insurance written on an occurrence basis and 
having a combined single limit of not less than $1,000,000. 

D. Workers’ compensation insurance in the statutory amount and 
employer’s liability insurance having limits of not less than 
$500,000 each accident for bodily injury by accident, $500,000 each 
employee for bodily injury by disease, and $500,000 bodily injury 
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by disease for entire policy. 

E. Lessor shall have the obligation to carry commercial property 
insurance covering the replacement cost of the Premises but will not 
insure its contents.   

F. All coverages set forth above must contain a waiver of subrogation 
in favor of the Lessor. 

H.  All coverages set forth above shall not exclude sexual abuse or 
sexual molestation of underage children. 

The required insurance shall be written so that the Lessor will be notified in writing, in the 
event of cancellation, restrictive amendment or non-renewal at least thirty (30) days prior 
to action. Certificates of Insurance, and copies of additional insured and waiver of 
subrogation in favor of Lessor endorsements shall be filed with the Lessor at the annual 
commencement date of this Lease.  All required insurance shall be written with the Lessor 
as an additional insured.  In any event, the Lessee is fully responsible for all losses arising 
out of, resulting from or connected with its (and by extension the public’s) use of the 
Leased Premises under this Lease whether or not the losses are covered by insurance.  All 
insurance required under this section shall be primary over any other insurance coverage 
the City may have.  The burden of maintaining proper insurance coverage and compliance 
with this subsection lies solely with the Lessee. 
 

Section VII 
Property Damage or Destruction 

 
A.  Notice: In the event that any portion of the Premises should be damaged or 

destroyed by fire, tornado, or other casualty, Lessee shall immediately give written 
notice of the damage or destruction to Lessor , including a description of the 
damage and, as far as known to Lessee, the cause of the damage.   

 
B. Total Destruction: In the event that the Premises should be totally destroyed by fire, 

tornado, or other casualty, or if it should be so damaged by such a cause that 
rebuilding or repairs cannot reasonably be completed within one (1) year or at a 
cost not to exceed available funds, this Lease shall terminate at the option of Lessee, 
and rent shall be abated for the unexpired term of this Lease, effective as of the date 
of written notification as provided in Section VII-A. 
 

C. Partial Destruction: In the event that the Property should be damaged by fire, 
tornado or other casualty, but not to such an extent that rebuilding or repairs cannot 
reasonably be completed within one (1) year or at a cost not to exceed available 
funds, Lessee shall commence with necessary repairs as soon as practicable from 
the date of written notification as provided in Section VII-A. 
 

D. Obligation to Rebuild:  If the Premises is damaged by an insured event, the parties 
will mutually agree if the Premises should be restored, repaired or rebuilt and if 
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they agree, Lessor will, utilizing proceeds from Lessor’s insurance, restore the 
Premises to as good or better condition as before the loss.      
 

Section VIII 
Default 

 
In the event of default by the Lessee of any condition set out herein, the Lessor will 

notify the Lessee of such default and the Lessee will have thirty (30) days to correct the 
default.  In the event the Lessee fails or refuses to correct the default or if the particular 
default is repeated, the Lessor may immediately terminate the Lease.  Upon termination of 
the Lease, the Lessee agrees to immediately surrender possession of the Property to the 
Lessor without further notice. 

 
Any termination of this agreement as herein provided, does not relieve Lessee from 

the payment of any sum or sums that are due and payable or become due and payable to 
Lessor hereunder, or any such claim for damages then or theretofore accruing against 
Lessee hereunder, or any such sum or sums or claim for damages by any remedy provided 
for by law, or prevent Lessor from recovering damages from Lessee for any default there 
under.     

  
Section IX 

Binding Effect 
 

 The terms, conditions and covenants contained in this Lease shall be binding upon 
and inure to the benefit of the parties hereto and their respective successors and assigns. 

 
Section X 

Lease Extension 
 

No less than ninety (90) days prior to expiration of initial term of the Lease, Lessee 
may request this Lease be extended for an additional five (5) year term which is subject to 
approval by City Council.  Said extension may be subject to modification in consideration, 
insurance requirements and other terms.   
 

Section XI 
Lease Termination 

 
 This lease may be terminated by written agreement of Lessor and Lessee 
 

Section XII 
Notices 

 
 All notices required to be furnished under the terms of this Lease shall be in writing 
via USPS First Class Certified Mail, Return Receipt Requested, postage prepaid, effective 
on the date of receipt, and shall be sent to the Lessor at the following address:  
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City of New Braunfels 
550 Landa Street 
New Braunfels, TX 78130 
Attention:  City Manager 

and shall be sent to Lessee at the following address: 
 
2222 North Alamo Street 
San Antonio, Texas 
78215 
Attention: Vice Chancellor, Economic & Workforce 
Development 
 

, or to such other address as may have been designated in writing during this Lease. 

 
Section XIII 

Miscellaneous 
 

A. Venue.  Venue is in Comal County, the county in which the Premises are 
located. 

 
B. Entire Agreement.  This Lease is the entire agreement of the parties, and there 

are no oral representations, warranties, agreements, or promises pertaining to 
this Lease. 

 
C. Amendment of Lease.  The Lease may be amended only by an instrument in 

writing approved and signed by the Lessee and the Lessor. 
 

D. Sub-Lease Provision.  Lessee may sub-lease a portion of this building to an 
additional tenant so long as the additional tenant has a compatible use to Lessee 
and said sub-lease is approved in writing by Lessor.  Lessee shall be solely 
responsible for any additional tenants and a sub-lease in no way relieves Lessee 
from any obligations to the entire Premises as stated herein. 

 
E. Assignment of Lease. This Lease may not be assigned without the prior written 

consent of Lessor.   
 

F. Quiet Enjoyment.  Lessor covenants that Lessee, provided that it is is substantial 
compliance with this Lease, shall have quiet enjoyment of its leasehold of the 
Premises. The foregoing is qualified by the condition that the Premises is 
located on The New Braunfels National Airport which is an active airport to 
which Lessee acknowledges as a former tenant. Lessee further acknowledges 
that the Premises and surrounding Property is zoned M-1 Light Industrial under 
the City’s zoning ordinance and all uses allowed under this zoning classification 
are permitted to operate on the Premises and such use shall not violate this quiet 
enjoyment provision. 
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EXECUTED on this the ______day of     , 2022. 
 

      
 
CITY OF NEW BRAUNFELS, LESSOR 

 
 
     By:        
            Robert Camareno, City Manager 
 
 
 

APPROVED AS TO FORM: 
 
 

_________________________________ 
Valeria M. Acevedo, City Attorney    
 
 
 
   

  
_________________________________, LESSEE 

 
 
     By:        
      

Name:        
      

Title:        
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EXHIBIT “A” 
 

Building B Floorplan 
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Discussion and Possible Action to Authorize the Chancellor or his Designee to Execute a Lease of the 
Central Texas Technology Center Facility from the City of New Braunfels.    

  
Presented to the WORKFORCE COMMITTEE on August 9, 2022 and forwarded for 
recommended approval to the ALAMO COLLEGES DISTRICT BOARD OF TRUSTEES on August 16, 
2022. 
 
MINUTE ORDER  
“The Board of Trustees authorizes the Chancellor or his designee to execute a lease of the Central Texas 
Technology Center from the City of New Braunfels, substantially in the form presented and as acceptable to 
District counsel.   
  
PURPOSE  
To authorize execution of a lease of the Central Texas Technology Center - Building B from the City of New 
Braunfels to facilitate continued delivery of on-site instruction and training to the Comal and Guadalupe County 
region.  
  
BACKGROUND  
Alamo Colleges District for a number of years has operated a regional education and training center at the City of 
New Braunfels (City of NB) Central Texas Technology Center (CTTC).  This facility provides higher education and 
technical skills training to promote employment opportunities in high-demand occupations to the Comal and 
Guadalupe County region.  The City of New Braunfels has requested the District enter into a formal lease agreement 
for use of the facility which includes a lease payment and delineates maintenance and repair responsibilities.  The 
District wishes to consolidate operations to one building at the CTTC site and continue to provide education and 
training opportunities to the region. 
 
The following are the key business points of the agreement:   

• Term: 9/01/2022 – 8/31/2027; 5-year term  
• Premises: Building B - 27,454 sq. ft building and use of appropriate number of parking spaces   
• Lease Payment: $109,816 annually; paid quarterly  
• Facility Maintenance & Repairs   

• ACD responsible for preventive maintenance and individual repairs up to $5,000 w/ total cap $50,000 
annually 

• City of New Braunfels responsible for individual repairs over $5,000 and all repairs beyond ACD’s cap  
 
 
 
 
IMPLICATIONS  
 

Financial:  Lease amount of $109,816 annually, paid in quarterly instalments to the City of NB  
 
Strategic Plan:   

 
Goals 1 – Student Success   

  
Human Resources:   
 
Attachments:  

 
Draft Lease Agreement Between the City of NB and College District  

 
 
 

 __________________________________         _________________________________________ 
Dr. Mike Flores       Xavier Urrutia 
Chancellor                                Date     Interim Vice Chancellor, EWD                         Date    
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Discussion and Possible Action on Amending the Guaranteed Maximum Price for the Alamo 
Colleges District – San Antonio College (SAC) Physical Plant, Capital Improvement Project 
(CIP), Construction Manager-at-Risk Contract with J.T. Vaughn Construction, LLC. (CSP 18C-
005) 
 

Presented to the Board Acting as Committee of the Whole on August 9, 2022, and now presented to the 
Board for approval on August 16, 2022. 
 

MINUTE ORDER 

“The Board of Trustees hereby approves an amendment to decrease the Guaranteed Maximum Price 
by $50,325, decreasing the amount to $2,310,271 which was awarded to Construction Manager-at-
Risk J.T. Vaughn Construction, LLC for the construction of the Alamo Colleges District – San 
Antonio College (SAC) Physical Plant, Capital Improvement Project (CIP), subject to subsequent 
execution of GMP amendment acceptable to District counsel by Chancellor or delegate. 
 

PURPOSE 
To approve the amendment to decrease the Guaranteed Maximum Price by $50,325, decreasing the 

amount to $2,310,271, which was awarded to Construction Manager-at-Risk J.T. Vaughn Construction, 
LLC for the construction of the Alamo Colleges District – San Antonio College (SAC) Physical Plant, 
Capital Improvement Project (CIP). 
 

BACKGROUND 
In February 27, 2018, the Board approved the purchase of Construction Manager-at-Risk Services for the 
District for the General Obligation Bond Projects.  On December 11, 2018 the Board approved a GMP of 
$2,820,596 (including contingency) with Construction Manager-at-Risk J.T. Vaughn, LLC for this work.  
Vaughn was able to provide $400,000 of buyout savings from the project, as approved by the Board in 
Change Order No. 1 on December 8, 2020, which was used for additional funding of the SAC Early 
Childcare and Micronauts project. On July 2021, the Board approved an additional $60,000 in savings for 
this project in Change Order No. 2, which were transferred to the SAC Fletcher Total Project Costs. This 
final reduction of $50,325 via Change Order 3 is a result of additional savings at completion of this project, which 
will be transferred to the SAC Early Child Care and Micronaut Project. 
 

SAC project 
December 
2018 GMP 

Award 

December 
2020 GMP 

July 2021 
GMP 

August 2022 
GMP Final GMP 

(Savings) (Savings) (Savings) 

Physical Plant $2,820,596  $400,000  $60,000  $50,325  $2,310,271  

TOTALS $2,820,596  $400,000  $60,000  $50,325  $2,310,271  
 
 

IMPLICATIONS 
Financial:  GMP $2,310,271 of Total Project Cost of $ 2,471,654 
Strategic Objective: Goal I – Student Success; Goal III – Performance Excellence  
SWMBE/HUB Participation: 24% 
Employee Services:  
ATTACHMENTS:  Project Summary Sheet, Deductive Change Order #03 
 
 
 
____________________________________  _____________________________________ 
Dr. Francisco Solis     Lacy Hampton 
Interim President, San Antonio College   Interim Associate Vice Chancellor 
       G.O. Bond Construction Improvement Program (CIP) 
 
 
 
 
 
 
 
 

____________________________________  _____________________________________ 
Diane E. Snyder, CPA, Ph.D.               Dr. Mike Flores 
Vice Chancellor for Finance & Administration  Chancellor 
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Capital Improvement Program - Project Summary

1

Location/Campus: Bond Tranche #: 3

Orig.

Project Title: Target Completion: 7/21/2023

Project Type: Target Square Footage: 1,873

Project Manager: Construction Manager:

Architect/Engineer: Furniture:

Project Description:  

Revenue Source Projected Costs % Overage 0%

Gen. Oblig. Bonds # Current Estimated GMP:

G.O. Bond Rebalncng. Trnsfr to Other Projects Est. FF&E Budget:

G.O. Bond Transfer to Childcare Current Estimated Soft Costs:

Maintenance Tax Notes

Institutional Funds

Total Revenue: Total Projected Costs:

Bond Funded Expenditure Budget 

Construction Budget:

Arch. & Eng.:

Const. Mtrls.Testing:

Spclzd. Eng. Services:

Bldg Permit, Dev. & Utility Impact Fees:

Public Art:

F,F&E:

Total Bond Funded Budget:

Variance from Bond Revenue:

Budget Comments:  

-$                      

 Deductive Change Order #2 is being submitted totaling $60,000.00 to Board on July 20, 2021. The $60,000.00 savings 

will be transferred to the Fletcher Administration Building project. The original approved G.O. Bonds for this project 

was $4.5M in 2017. In December 2020, Deductive Change Order #1 was approved totaling $400,000.00.  An 

estimated GMP savings that would result in a deductive change order by Vaughn Constrcution is expected. Savings 

will be redistributed to other CIP Bond Projects. 

4,500,000$          (2,028,346)$        2,471,654$          -$                               2,521,979$                     (50,325)$            

-$                  -$                  -$                          -$                            -$                

1,050,000$      (1,050,000)$     -$                  -$                          -$                            -$                

30,000$            (30,000)$          -$                  -$                          -$                            -$                

30,000$            (21,621)$          8,379$              8,379$                        -$                

30,000$            (30,000)$          -$                  -$                            -$                

60,000$            (60,000)$          -$                  -$                

300,000$         (146,996)$        153,004$         153,004$                   -$                

3,000,000$      (689,729)$        2,310,271$      2,360,596$                (50,325)$        

Original 

Budget

Revisions  Revised Budget Encumbrances Expenditures Remaining 

Budget 

-$                                                    

-$                                                    -$                                            

2,471,654$                                        2,471,654$                               

4,500,000.00$                                  2,310,271$                               

(1,978,021.00)$                                 -$                                            

(50,325.00)$                                      161,383$                                   

Tony Alfaro J.T. Vaughn Construction, LLC

O'Connell Robertson None

The scope of work in this project consists of infrastructure installation of Potable water, Fire Protection water lines 

and waste water lines.  Also included in thscope is intallation of electrical power and data lines to  support the Garage 

3 project and potential future building projects.

General Information

San Antonio College

Rev.

Physical Plant Improvements 4/9/2021

Improvements N/A

DRAFT 8/3/2022
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Amendment to AIA Agreement Form  OLS: 02-13-2020 

EXHIBIT A - ATTACHMENT D1 

 

CHANGE ORDER PROPOSAL 
 

This change order (“Change Order”) to the Contract described herein is made and entered into 

between the Alamo Community College District, a political subdivision of the State of Texas 

(“Alamo Colleges District” or “Owner”),  Vaughn Construction (“Contractor” or “Construction 

Manager”) and,   O’Connell Robertson  (“Architect”) regarding the San Antonio College (SAC)  

Physical Plant Utility Capital Improvement Project (Project), which was agreed to as evidenced 

by the Guaranteed Maximum Price Amendment executed on January 25, 2019 with a Guaranteed 

Maximum Price of $2,820,596.00 and a Final Completion date of June 5, 2020. 

 

This is Change Order No. 3 

Date of this Changer Order is 07/28/2022 

 

The original date for Final Completion was June 5, 2020. 

 

The original not-to exceed Guaranteed Maximum Price consisting of:  

 

1. Stipulated amount for the Preconstruction Services Fee  $17,600.00 

2. Amount for the Construction Services including: $2,802,996.00 

 a.  A not-to exceed amount for the Cost of Work  $2,434,525.00 

 b.  A not-to exceed amount for the General Conditions $168,740.00 

 c.  A not-to exceed amount Construction Phase Fee $126,695.00  

 d.  A lump sum amount of Construction Contingency 

e.  A lump sum amount of Owner Contingency 

$73,036.00 

$0.00 

   

3. TOTAL OF GMP LINE ITEMS 1 AND 2: $2,820,596.00 

 This amount is the current Guaranteed Maximum Price (GMP) 

guaranteed to the Owner not to be exceeded. 

 

The Construction Manager hereby submits to the Alamo Colleges District a request for a change 

in the Work, Contract Sum, Contract Time and/or Contract Documents accompanied by sufficient 

supporting data and information to permit the Architect to make a recommendation to Owner and 

to permit the Owner to make a decision.  Owner reserves the right to request additional information 

to evaluate any request and recommends that all requests be prepared in a manner consistent with 

the District’s Guidelines for the Preparation of the Guaranteed Maximum Price Proposal. 

 

108



Amendment to AIA Agreement Form  OLS: 02-13-2020 

All changes orders must include an updated Project Schedule, General Conditions, and Schedule 

of Values, as applicable. 

 

Based on the request and the supporting documents, the contract is changed as follows: 
(Insert a detailed description of the change and attach specific exhibits, plans or specifications with which 

contractor shall comply, but not subcontractor bids, responses or proposals. Also include any agreed-upon 

adjustments.) 

 

The changes to the Contract are based upon the following assumptions, specifications, drawings, 

or other conditions of the Contract: 

 

This change order does not change the Scope of Work, Construction Documents, 

Project Schedule, General Conditions or Schedule of Values.  This change order 

merely reduces the current GMP by 50,325k as a result of unused project funds. 
 

The Contract is changed to modify the scope of work, which is set forth in detail in the documents 

attached hereto, incorporated herein or referenced herein. The Contractor must comply with these 

aforementioned plans, specifications, conditions and requirements as it relates to the Project and 

the modified scope of work.  The provisions of this Change Order shall (i) modify the terms of the 

Contract Documents, as herein specified; and (ii) shall prevail over any conflicting provisions of 

the Contract Documents, to the extent of such conflict, as of the date of this Change Order.  

 

The Contract Time will increase by zero (0) of days and the new date for Final Completion is April 

8, 2021 as further reflected on the attached Project Schedule. 

 

The new not-to exceed Guaranteed Maximum Price consists of: 

  

1. The new not-to exceed amount for Preconstruction Services Fee  $17,600.00 

2. The new not-to exceed amount for Construction Services include: $2,292,671.00 

 a.  The new not-to exceed amount for the Cost of Work $2,025,588.00 

 b.  The new not-to exceed amount for the General Conditions $140,388.00 

 c.  The new not-to exceed amount Construction Phase Fee $126,695.00 

 d.  The new not-to exceed amount of Construction Contingency $0.00 

 e.  The new not-to exceed amount of Owner Contingency $0.00 

      Any of the unused contingencies shall accrue to the Owner.  

   

3. TOTAL of the NEW AMENDED GMP LINE ITEMS 1 AND 2: $2,310,271.00 
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 This amount shall be the new Guaranteed Maximum Price (GMP), 

which we hereby guarantee to the Owner shall not be exceeded. 

 

 

 By signing below, each party represents and acknowledges that it (i) has reviewed this 

instrument and its supporting data and (ii) is in agreement with the terms, conditions and 

requirements of this Change Order.   

 

Accepted and Agreed to by: 

 

Alamo Colleges District:    Contractor:     

 

By: ________________________________  By:  ________________________________ 

Printed Name: Dr. Diane Snyder   Printed Name:      

Its: Vice Chancellor, Finance & Administration Its: ________________________________ 

 

District’s Counsel, as to form only:   Architect:     

 

By: _________________________________ By: ________________________________ 

Printed Name: _________________________ Printed Name:      

Its: __________________________________ Its: ________________________________ 
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Discussion and Possible Action on Amending the Guaranteed Maximum Price for the Alamo Colleges 

District – San Antonio College (SAC) Parking Garage/Added Scope San Pedro Improvements, Capital 

Improvement Project (CIP), Construction Manager-at-Risk Contract with J.T. Vaughn Construction, LLC. 

(CSP 18C-005) 

 
Presented to the Board Acting as Committee of the Whole on August 9, 2022, and now presented to the Board 
for approval on August 16, 2022. 

 
MINUTE ORDER 

“The Board of Trustees hereby approves an amendment to decrease the Guaranteed Maximum Price by 

$373,785 to $17,014,380 under the contract with Construction Manager-at-Risk J.T. Vaughn Construction, 

LLC for the construction of the Alamo Colleges District – San Antonio College (SAC) Parking 

Garage/Added Scope San Pedro Improvements, Capital Improvement Project (CIP), subject to 

subsequent execution of GMP amendment acceptable to District counsel by Chancellor or delegate. 

 
PURPOSE 
To approve the amendment to decrease the Guaranteed Maximum Price by $373,785 to $17,014,380 under the 
contract with Construction Manager-at-Risk J.T. Vaughn Construction, LLC for the construction of the Alamo 
Colleges District – San Antonio College (SAC) Parking Garage/Added Scope San Pedro Improvements, Capital 
Improvement Project (CIP). 
 
BACKGROUND 
On February 27, 2018, the Board approved the purchase of Construction Manager-at-Risk Services for the 
District for the General Obligation Bond Projects.  On December 11, 2018, and amended via Change Order No.1 
on May 2020, the Board approved a GMP of $18,023,165 for the Parking Garage 3 project assigned to 
Construction Manager-at-Risk J.T. Vaughn, LLC.  In December 2020, the Board approved decreasing the GMP 
by $425,000 via project savings (including contingency) by Change Order No. 2 with San Pedro Street added 
scope. The buyout savings were used for additional funding of the SAC Early Childcare and Micronauts project.  
Vaughn additionally reduced $210,000 of costs by Change Order No. 3, and the savings were added to the SAC 
Fletcher Administration Building Total Project Cost. Vaughn has further reduced $373,785 via Change Order 4 
from this project, which is 100% complete.  These  savings will be transferred to the SAC Early Child Care and 
Micronaut Project. 

 

SAC project 

Original December 
2018 GMP Award 

May 2020 
Amendments 

December 2020 
GMP Decrease 

Amount 

July 2021 GMP 
Decrease 
Amount 

August 2022 
Decrease 
Amount 

Final GMP 
Amount 

(Savings) (Savings) (Savings) 

Parking 
Garage/Added 

Scope San Pedro 
Improvements 

$18,023,165  $425,000  $210,000  $373,785  $17,014,380  

TOTALS $18,023,165  $425,000  $210,000  $373,785  $17,014,380  

 
IMPLICATIONS 
Financial:  GMP $17,014,380 of Total Project Cost of $ 19,461,609 
Strategic Objective: Goal I – Student Success; Goal III – Performance Excellence  
SWMBE/HUB Participation: 24% 
Employee Services:  
ATTACHMENTS:  Project Summary Sheet, Draft Deductive Change Order #04 
 
 
____________________________________  _____________________________________ 
Dr. Francisco Solis     Lacy Hampton 
Interim President, San Antonio College   Interim Associate Vice Chancellor 

G.O. Bond Construction Improvement Program (CIP) 
 

________________________________   _____________________________________ 
Diane E. Snyder, CPA, Ph.D.               Dr. Mike Flores 
Vice Chancellor for Finance & Administration  Chancellor 
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Capital Improvement Program - Project Summary

1
Location/Campus: Bond Tranche #: 2

Orig.
Project Title: Target Completion: 3/27/2020 4/9/2021

# of Levels 6 5
Project Type: Total  NET Parking Spaces 540 355

Project Manager: Construction Manager:

Architect/Engineer: Furniture: TBD

Project Description:  

Revenue Source Projected Costs % Overage #

Gen. Oblig. Bonds (Split from CCC) ### Current Estimated GMP: Garage

G.O. Bond Trnsfr From Other Bond Projects Current Estimated GMP San Pedro  

G.O. Bond Trnsfr To Fletcher Current Estimated Soft Costs:

G.O. Bond Trnsfr To Childcare/Micronauts

Facilities Institutional Funds

Total Revenue: Total Projected Costs:

Bond Funded Expenditure Budget 

Construction Budget: GMP

San Pedro Traffic Impr: *See One Time Costs

Arch. & Eng.: O'Connell Robertson

Credits & Reimb. (Prev. Maint. POs)

Const. Mtrls.Testing: Raba K.

Spclzd. Eng. Services: BMB & IES

Bldg Permit, ARC, & Dev. Fees,LCP Tracker:

FF&E

Prev. Maint. Cost Refunded with Bonds

Total Bond Funded Budget:

Variance from Original Bond Revenue:

Budget Comments:  

General Information

San Antonio College
Rev.

Parking Garage

New Building and Demolition

Tony Alfaro J.T. Vaughn Construction, LLC

O'Connell Robertson

This project proposes the construction of a new building to house a parking garage and a child care facility on the 
San Antonio College campus. The project includes the demolition of the existing LETC Building located north of the 
campus. When completed, the parking garage and child care facility will meet the current and anticipated demand 
for additional child care facilities and parking.

16,000,000$                                     14,480,407$                                

3,637,097$                                       2,533,973$                                  

(210,000)$                                         2,447,229$                                  

408,297$                                          

19,461,609$                                     19,461,609$                               

Original Budget
(Split From CCC)

Revisions  Revised Budget Encumbrances Expenditures Remaining 
Budget 

-$                   2,533,973$      2,533,973$       84,198$            2,449,775$              -$                 

10,733,333$     3,747,074$      14,480,407$     14,854,192$            (373,785)$       

208,243$         208,243$          58,074$                    150,169$         

1,033,333$       283,517$         1,316,850$       1,316,850$              -$                 

73,333$             102,797$         176,130$          176,130$                  -$                 

246,667$          (191,004)$        55,663$            55,663$                    -$                 

73,333$             (73,333)$          -$                   -$                  -$                          -$                 

73,333$             208,713$         282,046$          282,046$                  -$                 

-$                  -$                   -$                  -$                          -$                 

3,766,668$       (3,766,668)$     -$                   -$                  -$                          -$                 

373,785$              

 In December 2020, Deductive Change Order #2 was approved totaling $425,000.00. The project is substantially 
complete and Deductive Change Order 3 totaling $210,000 is being submitted to the Board on July 20, 2021. The 
$210,000.00 savings will be transferred to the Fletcher Administration project. Deductive Change Order 4 totalling 
$380,896 will be presented to the Board August 9th, 2022.

16,000,000$        3,053,312$         19,053,312$        84,198$               19,192,730$                 (223,616)$           

(373,785)$                                         

DRAFT 8/3/2022
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Capital Improvement Program - Project Summary

Non-Bond Funded Expenditure Budget 

PREVENTIVE MAINTENANCE

O'Connell Robertson-San Pedro Redesign

O'Connell Robertson-San Pedro Redesign

Raba Kistner (CMT)

Raba Kistner (CMT) - San Pedro Redesign

Bain Medina Bain (CIVIL)

Command Commissioning

CPS Energy / Pole Removal San Pedro

Prev. Maintenance Credits & Reimb.

INSTL FUNDED ARCH POs

O'Connell Robertson-San Pedro Redesign

INSTL Credits & Reimb. with Bonds

Total One-Time Budget:

Variance from Other Revenues:

Budget Comments:  

Original Budget Revisions  Revised Budget Encumbrance Expenditures Remaining 
Budget 

-$                   119,144$         119,144$          -$                  119,144$                  -$                 

466,371$          (466,371)$        -$                   -$                  -$                          -$                 

69,604$            69,604$            69,604$                    -$                 

-$                   42,406$            42,406$            -$                  42,406$                    -$                 

-$                   64,351$            64,351$            -$                  64,351$                    -$                 

116,365$         116,365$          116,365$                  -$                 

-$                   8,701$              8,701$              -$                  8,701$                      -$                 

-$                   45,800$            45,800$            -$                  45,800$                    -$                 

-$                   -$                  -$                   -$                  -$                          -$                 

-$                   (58,074)$          (58,074)$           -$                  (58,074)$          

(345,000)$         (345,000)$         (345,000)$                -$                 

345,000$          -$                  345,000$          -$                  345,000$                  -$                 

466,371$              (58,074)$              408,297$              -$                     466,371$                      (58,074)$             

58,074$                

05/11/20 - $466,371 of expenses were paid with Facilities Institutional funds. (The one time budget  for 
improvements to San Pedro Street due to TIA moved up to Bonds per, the re-allocations)  San Pedro Street Scope 
was added via Change Order 1

DRAFT 8/3/2022
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Amendment to AIA Agreement Form  OLS: 02-13-2020 

EXHIBIT A - ATTACHMENT D1 

 

CHANGE ORDER PROPOSAL 
 

This change order (“Change Order”) to the Contract described herein is made and entered into 

between the Alamo Community College District, a political subdivision of the State of Texas 

(“Alamo Colleges District” or “Owner”),  Vaughn Construction (“Contractor” or “Construction 

Manager”) and,   O’Connell Robertson  (“Architect”) regarding the San Antonio College (SAC)  

Parking Garage Capital Improvement Project (Project), which was agreed to as evidenced by the 

Guaranteed Maximum Price Amendment executed on January 25, 2019 with a Guaranteed 

Maximum Price of $15,279,192.00 and a Final Completion date of June 5, 2020. 

 

This is Change Order No. 4 

Date of this Changer Order is ____8/03/2022__________ 

 

The original date for Final Completion was June 5, 2020. 

 

The original not-to exceed Guaranteed Maximum Price consisting of:  

 

1. Stipulated amount for the Preconstruction Services Fee  $268,709.00 

2. Amount for the Construction Services including: $15,010,483.00 

 a.  A not-to exceed amount for the Cost of Work  $12,454,329.00 

 b.  A not-to exceed amount for the General Conditions $1,654,155.00 

 c.  A not-to exceed amount Construction Phase Fee $528,369.00  

 d.  A lump sum amount of Construction Contingency 

e.  A lump sum amount of Owner Contingency 

$373,630.00 

$ 0.00 

   

3. TOTAL OF GMP LINE ITEMS 1 AND 2: $15,279,192.00 

 This amount is the current Guaranteed Maximum Price (GMP) 

guaranteed to the Owner not to be exceeded. 

 

The Construction Manager hereby submits to the Alamo Colleges District a request for a change 

in the Work, Contract Sum, Contract Time and/or Contract Documents accompanied by sufficient 

supporting data and information to permit the Architect to make a recommendation to Owner and 

to permit the Owner to make a decision.  Owner reserves the right to request additional information 

to evaluate any request and recommends that all requests be prepared in a manner consistent with 

the District’s Guidelines for the Preparation of the Guaranteed Maximum Price Proposal. 
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All changes orders must include an updated Project Schedule, General Conditions, and Schedule 

of Values, as applicable. 

 

Based on the request and the supporting documents, the contract is changed as follows: 
(Insert a detailed description of the change and attach specific exhibits, plans or specifications with which 

contractor shall comply, but not subcontractor bids, responses or proposals. Also include any agreed-upon 

adjustments.) 

 

The changes to the Contract are based upon the following assumptions, specifications, drawings, 

or other conditions of the Contract: 

 

This change order does not change the Scope of Work, Construction Documents, 

Project Schedule, General Conditions or Schedule of Values.  This change order 

merely reduces the current GMP by 373,785k as a result of unused project funds. 
 

The Contract is changed to modify the scope of work, which is set forth in detail in the documents 

attached hereto, incorporated herein or referenced herein. The Contractor must comply with these 

aforementioned plans, specifications, conditions and requirements as it relates to the Project and 

the modified scope of work.  The provisions of this Change Order shall (i) modify the terms of the 

Contract Documents, as herein specified; and (ii) shall prevail over any conflicting provisions of 

the Contract Documents, to the extent of such conflict, as of the date of this Change Order.  

 

The Contract Time will increase by zero (0) of days and the new date for Final Completion is April 

8, 2021 as further reflected on the attached Project Schedule. 

 

The new not-to exceed Guaranteed Maximum Price consists of: 

  

1. The new not-to exceed amount for Preconstruction Services Fee  $ 268,709.00 

2. The new not-to exceed amount for Construction Services include: $ 16,745,671.00 

 a.  The new not-to exceed amount for the Cost of Work $ 14,081,973.00 

 b.  The new not-to exceed amount for the General Conditions $ 2,055,087.00 

 c.  The new not-to exceed amount Construction Phase Fee $ 608,611.00 

 d.  The new not-to exceed amount of Construction Contingency $ 0.00 

 e.  The new not-to exceed amount of Owner Contingency $ 0.00 

      Any of the unused contingencies shall accrue to the Owner.  

   

3. TOTAL of the NEW AMENDED GMP LINE ITEMS 1 AND 2: $ 17,014,380.00 
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 This amount shall be the new Guaranteed Maximum Price (GMP), 

which we hereby guarantee to the Owner shall not be exceeded. 

 

 

 By signing below, each party represents and acknowledges that it (i) has reviewed this 

instrument and its supporting data and (ii) is in agreement with the terms, conditions and 

requirements of this Change Order.   

 

Accepted and Agreed to by: 

 

Alamo Colleges District:    Contractor:     

 

By: ________________________________  By:  ________________________________ 

Printed Name: Dr. Diane Snyder   Printed Name:      

Its: Vice Chancellor, Finance & Administration Its: ________________________________ 

 

District’s Counsel, as to form only:   Architect:     

 

By: _________________________________ By: ________________________________ 

Printed Name: _________________________ Printed Name:      

Its: __________________________________ Its: ________________________________ 
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Discussion and Possible Action on Amending the Guaranteed Maximum Price and Extending the 
Construction Time Schedule for Alamo Colleges District – San Antonio College (SAC) Early Child 
Care and Micronaut Center, Capital Improvement Project (CIP), Construction Manager-at-Risk 
Contract with J.T. Vaughn Construction, LLC (CSP 18C-005) 
 

Presented to the Board Acting as Committee of the Whole on August 9, 2022, and now presented to the 
Board for approval on August 16, 2022. 
 

MINUTE ORDER 
“The Board of Trustees hereby approves an amendment to the contract with Construction Manager-
at-Risk J.T. Vaughn Construction, LLC. (“Vaughn”) for the construction of the Alamo Colleges 
District – San Antonio College Early Child Care and Micronaut Center Capital Improvement Project 
(“Project”) to increase the Guaranteed Maximum Price by $564,021 to $16,199,736 and to extend the 
construction time schedule for substantial completion by 93 days, subject to subsequent execution 
of GMP amendment acceptable to District counsel by Chancellor or delegate.” 
 

PURPOSE 
To increase the Project Guaranteed Maximum Price by $564,021 to $16,199,736 and extend the Project 
substantial completion date by 93 days.  
 
 

BACKGROUND 
In February 27, 2018, the Board approved the purchase of Construction Manager-at-Risk Services for the 
District for the General Obligation Bond Projects.  On December 8, 2020, the Board approved a Guaranteed 
Maximum Price (GMP) of $14,371,523 (including contingency) for this project assigned to Construction 
Manager-at-Risk J.T. Vaughn, LLC. On August 17, 2021, the Board approved Change Order # 1 increasing 
the GMP to $15,635,715 to add the Micronauts exhibits.  The total project costs have increased to 
$17,861,152.  Funding for the new GMP increase to $16,199,736 will be from soft costs reduction and 
transfer of savings from SAC Garage and SAC PPI projects recently completed. The existing soft cost will 
be reduced by $139,911 to a revised amount of $2,085,526. The funding will support City of San Antonio 
code requirements for additional drainage, site changes to the playground site and owner-requested 
enhancements for additional playground equipment, fencing, lighting and Micronauts exhibits.  
The District’s standard form of Construction Manager at Risk agreement requires Board approval for 
extensions of time exceeding 29 days. The former substantial completion date was May 25, 2022, which is 
to be extended by 93 days, with final completion due 30 days thereafter. The time extension is due to the 
additional Owner requested enhancements not in the original scope of work. 
 

  
 

SAC project 

Original 
GMP 

December 8, 
2020 

GMP 
Amendment 
August 17, 

2021 

Proposed 
GMP 

August 
2022  

 

Transfer from 
SAC PPI and 
SAC Garage 
August 2022 

Transfer 
from Soft 

Costs 
August 

2022 

Proposed 
Total 

Project 
Costs 

August 
2022 

Early Child Care 
and Micronauts 

Center 
$14,371,523  $15,635,715  $16,199,736 $424,110  $139,911  $18,285,262  

TOTALS $14,371,523  $15,635,715  16,199,736 $424,110  $139,911  $18,285,262  

 
IMPLICATIONS 
Financial:  GMP: $16,199,736 and Total Project Cost: $18,285,262 
Strategic Objective: Goal I – Student Success; Goal III – Performance Excellence  
SWMBE/HUB Participation: 24% 
Employee Services:  
ATTACHMENTS:  Project Summary Sheet, Draft Change Order #002, Construction Extension Narrative 
and Construction Schedule 
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____________________________________  _____________________________________ 
Dr. Francisco Solis     Lacy Hampton 
Interim President, San Antonio College   Interim Associate Vice Chancellor 
       G.O. Bond Construction Improvement Program (CIP) 
 
 
 

____________________________________  _____________________________________ 
Diane E. Snyder, CPA, Ph.D.               Dr. Mike Flores 
Vice Chancellor for Finance & Administration  Chancellor 
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Capital Improvement Program - Project Summary

1

Location/Campus: Bond Tranche #:

Orig. Rev.

Project Title: Target Completion: 8/24/2022

Project Type: Target Square Footage: N/A

Project Manager: Construction Manager:

Architect/Engineer: Furniture:

Project Description:  

Revenue Source Projected Costs % Overage 0%

Original Gen. Oblig. Bonds Current Estimated GMP:

Previous G.O. Bond Transfers Current FF&E Budget:

G.O.Bond Transfers-PPI & Garage Current Estimated Soft Costs:

Board Approved SAC Internal Loan

Preventive Maint.

Santikos Grant

Inst. Funds - Grant match

Total Revenue: Total Projected Costs:

Bond Funded Expenditure Budget 

Construction GMP - BONDS

Arch. & Eng.:

LCP Tracker

CPS Energy

Const. Mtrls.Testing: Bexar Env.

Spclzd. Eng. Svc: Command Cx

Bldg. Permit & Dev. Fees:

Public Art:

F,F&E:

Total Bond Funded Budget:

Variance from Bond Revenue:

Budget Comments:  

General Information

San Antonio College 1

Early Childcare Center & Micronauts 2/27/2022

New Building and Demolition 21,000

Tony Alfaro J.T. Vaughn Construction, LLC

O'Connell Robertson TBD

Originally this project was part of the SAC Garage 3 project.  In December 2018 the Board placed this 

project on hold and proceeded with the Garage only. In May 2020 the Board approved the re-balancing of 

funds for the SAC Campus and approved this Early Childcare Center and Micronauts (ECCMN) project as a 

stand alone project.  The re-design of this project was completed in August 2020.  The re-design reduced 

the original scope to approximately 21,000GSF.  This facility, when completed will replace the existing 

Childcare facility that no longer meets accreditation requirements. 

1,020,775$                                       

396,960$                                          

500,000$                                          

4,000,000$                                       16,199,736$                      

11,443,417$                                     587,625$                           

424,110$                                          1,497,901$                        

2,666,667$       12,200,860$    14,867,527$    3,253,526$      11,189,891$    424,110$         

500,000$                                          

18,285,262$                                     18,285,262$                     

Original Budget Revisions  Revised Budget Encumbrances Expenditures Remaining 

Budget 

3,500$              3,500$              -$                  3,500$              -$                  

266,667$          631,251$         897,918$          302,610$         595,308$          -$                  

53,333$            (51,123)$          2,210$              -$                  2,210$              (0)$                    

8,701$              8,701$              -$                  8,701$              -$                  

26,667$            51,204$           77,871$            -$                  70,650$            7,221$              

26,667$            (16,867)$          9,800$              -$                  9,800$              -$                  

933,333$          (933,333)$        -$                   -$                  -$                   -$                  

26,667$            (26,667)$          -$                   -$                  -$                   -$                  

4,000,001$          11,867,526$       15,867,527$        3,556,136$         11,880,060$        431,331$             

-$                  -$                   -$                  -$                   -$                  

-$                      

The removal of the McAllister scope and using MTN for additional funding at Fletcher allows for the re-

allocation of Bond funding for this project. 

DRAFT 8/8/2022
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Capital Improvement Program - Project Summary

Non-Bond Funded Expenditure Budget 

Santikos Grant

FF&E - After Grant Milestones

FF&E - Before Grant Milestones

Construction GMP -GRANT

Dice Communications

PUBLIC ART 1% CONST.

Santikos Match - SAC INSTL

Worthington FF&E - INSTL

Construction GMP - INSTL

Spclzd. Srv. Raba - INSTL

SAC Internal Loan

Construction GMP - LOAN

PREV. MAINT. (2018 OCR)

Total One-Time Budget:

Variance from Other Revenues:

Budget Comments:  

500,000$          (500,000)$        -$                   -$                   -$                  

Original Budget Revisions  Revised Budget Encumbrance Expenditures Remaining 

Budget 

41,125$           41,125$            -$                   41,125$           

125,000$         125,000$          -$                   125,000$         

156,358$         156,358$          -$                   156,358$         

37,606$           37,606$            37,606$           -$                  

-$                   213,715$         213,715$          114,562$         99,153$            -$                  

500,000$          (486,179)$        13,821$            6,576$              -$                   7,245$              

-$                   100,941$         100,941$          55,233$           45,708$            -$                  

-$                   171,523$         171,523$          171,523$         -$                   -$                  

-$                   1,020,775$      1,020,775$       1,020,775$      -$                   -$                  

1,020,775$       (1,020,775)$     -$                   -$                  -$                   -$                  

396,960$          -$                  396,960$          -$                  396,960$          -$                  

2,417,735$          -$                     2,417,735$          1,406,275$         541,821$             469,639$             

-$                      

The board approved a 5-year loan in the amount of $1,020,775 in May 2021 for the Design, Fabrication and 

Installation of 12 Micronauts Exhibits.  Therefore, Change order number 1 will add $1,264,192 to the GMP 

budget. There is a Santikos Gift of $500K associated with this project for the Micronauts program.  

Additionally, SAC has a matching grant of $500K. 

139,911$         139,911$          139,911$         

DRAFT 8/8/2022
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Amendment to AIA Agreement Form  OLS: 02-13-2020 

EXHIBIT A - ATTACHMENT D1 

 

CHANGE ORDER PROPOSAL 
 

This change order (“Change Order”) to the Contract described herein is made and entered into 

between the Alamo Community College District, a political subdivision of the State of Texas 

(“Alamo Colleges District” or “Owner”),  Vaughn Construction (“Contractor” or “Construction 

Manager”) and,   O’Connell Robertson  (“Architect”) regarding the San Antonio College (SAC)  

Physical Plant Utility Capital Improvement Project (Project), which was agreed to as evidenced 

by the Guaranteed Maximum Price Amendment executed on January 25, 2019 with a Guaranteed 

Maximum Price of $2,820,596.00 and a Final Completion date of June 5, 2020. 

 

This is Change Order No. 3 

Date of this Changer Order is 07/28/2022 

 

The original date for Final Completion was June 5, 2020. 

 

The original not-to exceed Guaranteed Maximum Price consisting of:  

 

1. Stipulated amount for the Preconstruction Services Fee  $17,600.00 

2. Amount for the Construction Services including: $2,802,996.00 

 a.  A not-to exceed amount for the Cost of Work  $2,434,525.00 

 b.  A not-to exceed amount for the General Conditions $168,740.00 

 c.  A not-to exceed amount Construction Phase Fee $126,695.00  

 d.  A lump sum amount of Construction Contingency 

e.  A lump sum amount of Owner Contingency 

$73,036.00 

$0.00 

   

3. TOTAL OF GMP LINE ITEMS 1 AND 2: $2,820,596.00 

 This amount is the current Guaranteed Maximum Price (GMP) 

guaranteed to the Owner not to be exceeded. 

 

The Construction Manager hereby submits to the Alamo Colleges District a request for a change 

in the Work, Contract Sum, Contract Time and/or Contract Documents accompanied by sufficient 

supporting data and information to permit the Architect to make a recommendation to Owner and 

to permit the Owner to make a decision.  Owner reserves the right to request additional information 

to evaluate any request and recommends that all requests be prepared in a manner consistent with 

the District’s Guidelines for the Preparation of the Guaranteed Maximum Price Proposal. 
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All changes orders must include an updated Project Schedule, General Conditions, and Schedule 

of Values, as applicable. 

 

Based on the request and the supporting documents, the contract is changed as follows: 
(Insert a detailed description of the change and attach specific exhibits, plans or specifications with which 

contractor shall comply, but not subcontractor bids, responses or proposals. Also include any agreed-upon 

adjustments.) 

 

The changes to the Contract are based upon the following assumptions, specifications, drawings, 

or other conditions of the Contract: 

 

This change order does not change the Scope of Work, Construction Documents, 

Project Schedule, General Conditions or Schedule of Values.  This change order 

merely reduces the current GMP by 50,325k as a result of unused project funds. 
 

The Contract is changed to modify the scope of work, which is set forth in detail in the documents 

attached hereto, incorporated herein or referenced herein. The Contractor must comply with these 

aforementioned plans, specifications, conditions and requirements as it relates to the Project and 

the modified scope of work.  The provisions of this Change Order shall (i) modify the terms of the 

Contract Documents, as herein specified; and (ii) shall prevail over any conflicting provisions of 

the Contract Documents, to the extent of such conflict, as of the date of this Change Order.  

 

The Contract Time will increase by zero (0) of days and the new date for Final Completion is April 

8, 2021 as further reflected on the attached Project Schedule. 

 

The new not-to exceed Guaranteed Maximum Price consists of: 

  

1. The new not-to exceed amount for Preconstruction Services Fee  $17,600.00 

2. The new not-to exceed amount for Construction Services include: $2,292,671.00 

 a.  The new not-to exceed amount for the Cost of Work $2,025,588.00 

 b.  The new not-to exceed amount for the General Conditions $140,388.00 

 c.  The new not-to exceed amount Construction Phase Fee $126,695.00 

 d.  The new not-to exceed amount of Construction Contingency $0.00 

 e.  The new not-to exceed amount of Owner Contingency $0.00 

      Any of the unused contingencies shall accrue to the Owner.  

   

3. TOTAL of the NEW AMENDED GMP LINE ITEMS 1 AND 2: $2,310,271.00 
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 This amount shall be the new Guaranteed Maximum Price (GMP), 

which we hereby guarantee to the Owner shall not be exceeded. 

 

 

 By signing below, each party represents and acknowledges that it (i) has reviewed this 

instrument and its supporting data and (ii) is in agreement with the terms, conditions and 

requirements of this Change Order.   

 

Accepted and Agreed to by: 

 

Alamo Colleges District:    Contractor:     

 

By: ________________________________  By:  ________________________________ 

Printed Name: Dr. Diane Snyder   Printed Name:      

Its: Vice Chancellor, Finance & Administration Its: ________________________________ 

 

District’s Counsel, as to form only:   Architect:     

 

By: _________________________________ By: ________________________________ 

Printed Name: _________________________ Printed Name:      

Its: __________________________________ Its: ________________________________ 
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www.vaughnconstruction.com 

10355 Westpark Drive 

Houston, Texas 

77042-5312 

 

Telephone: 

(713) 243-8300 

 

Facsimile: 

(713) 243-8350 

7/28/2022 
 
 
 
Alamo Colleges District 
1819 N Main Ave 
San Antonio, TX 78212 
 
 
 
Re: San Antonio College – Early Childhood Center & Micronauts 
 
 
 
Dear Mr. Alfaro, 
 
The attached Owner Change Order No. 002 are for the PR009 – Playground equipment and site changes, PR 

002 Gate at Back Alley between Garage and Early Childhood Center, PR 029 Additional drains at the Artificial 

Turf Areas, Additions at the Micronauts Exhibits, LED Base in the Micronauts Transporter Room, Anti-Graffiti 

Coating at the Playground Custom Fence, PR 022 Epoxy resinous cove base in the Mechanical Rooms, and 

Micronauts Bleed Frame Wall Mural at the Exterior of Building.  

Adjustments: 

Increase construction duration by 123 calendar days, resulting in a revised Substantial Completion date of 

August 24, 2022 and a Final Completion date of September 26, 2022.  

Key Milestone Dates: 

The table below outlines key milestone dates and construction durations for original contract schedule and the 

proposed revised contract schedule.  

Description Contract Current 

Notice to Proceed December 21, 2020 December 21, 2020 

Construction Duration 459 Calendar Days 611 Calendar Days 

Substantial Completion 
Duration to Final Completion 
Final Completion 

March 25, 2022 
32 Calendar Days 
April 26, 2022 

August 24, 2022 
33 Calendar Days 
September 26, 2022 

Below are the Constraints included in the project schedule: 

Activity: Activity Name: Comments: 

A4110 Final Completion Activities Must Finish Constraint to Meet Contractual Final Completion 

 

Let me know if you have any questions to any of the items above.   

Very truly yours, 
VAUGHN CONSTRUCTION 
 
 
 
Rolando Ruiz 
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Discussion and Possible Action on Amending the Guaranteed Maximum Price and Extending 
the Construction Time Schedule for Alamo Colleges District – Westside Education & Training 
Center (WETC) Capital Improvement Project (CIP), Construction Manager-at-Risk Contract with 
Joeris General Contractors, Ltd. (CSP 18C-005) 
 
Presented to the Board Acting as Committee of the Whole on August 9, 2022 and now presented to the 
Board for approval on August 16, 2022. 

 
MINUTE ORDER 

“The Board of Trustees hereby approves an amendment to the contract with Construction Manager-
at-Risk Joeris General Contractors, Ltd. for the construction of the Alamo Colleges District – 
Westside Education & Training Center Capital Improvement Project (“Project”) to increase the 
Guaranteed Maximum Price by $500,000 to $19,733,781 and to extend the construction time schedule 
for substantial completion by 164 days and  final completion to be due 60 days thereafter, subject to 
subsequent execution of GMP amendment acceptable to District counsel by Chancellor or delegate.” 

 
PURPOSE 
To increase the Project Guaranteed Maximum Price by $500,000 to $19,733,781 and extend the Project 
substantial completion date by 164 days and final completion by 60 days thereafter.  

 
BACKGROUND 
On February 27, 2018, the Board approved the purchase of Construction Manager-at-Risk Services for 
the District for the General Obligation Bond Projects. On April 20, 2021, the Board approved a 
Guaranteed Maximum Price (GMP) negotiated with Joeris General Contractors, Ltd. in the amount not to 
exceed $19,233,781 for the construction of the Alamo Colleges District - Westside Education and 
Training Center (WETC) Capital Improvement Project (CIP). This increase amendment is due to 
unforeseen delays caused by CPS in relocation of existing electrical equipment, installation of new 
service and adds funds for a monument sign and an increased contingency to mitigate constraints 
associated with these delays.  
The District’s standard form of Construction Manager at Risk agreement requires Board approval for 
extensions of time exceeding 29 days. The former substantial completion date was June 4, 2022, which is 
to be extended by 164 days, with final completion due 60 days thereafter.  
 
The project consists of two new buildings total 46,907sf. Building “A” will be a two-story building 39,613 
sf.; Building “B” will be a single story building 7,294 sf. Building “A” design consists of a 
welcome/registration center, veterans outreach center, student business office, advising, library, large 
general classrooms, testing centers, private student collaboration labs and office areas. Building “B” 
design includes Nanotech labs, support and cell culture labs, water resource labs, prep lab/classrooms 
and office and conference room areas. Also included is an outdoor circulation spaces with covered 
canopy walkways. Site improvements include concrete sidewalks, concrete curbs, asphalt parking areas, 
landscape and irrigation.  

 
 

WETC project Original GMP on February 2018 Revised GMP on August 2022 

 
Westside Education and Training Center (WETC) $19,233,781  19,733,781  

TOTALS $19,233,781 19,733,781  

 
IMPLICATIONS 
Financial: GMP: $19,733,781 of the Total Project Costs of $24,300,000. 
Strategic Objective: Goal I – Student Success; Goal III – Performance Excellence 
SWMBE/HUB Participation: 35% 
Employee Services: None 
ATTACHMENTS:  Change Order No. #01, Project Summary Sheet, Construction Extension Narrative and 
Construction Schedule 
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____________________________________  _____________________________________ 
Dr. Daniel Powell                  Lacy Hampton 
Vice President, Northwest Vista College                Interim Associate Vice Chancellor 
        G.O. Bond Construction Improvement Program (CIP) 
 
 
 
 
 
 
 
 

____________________________   _____________________________________ 
Diane E. Snyder, CPA, Ph.D.               Dr. Mike Flores 
Vice Chancellor for Finance & Administration  Chancellor 
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Capital Improvement Program - Project Summary

1

Location/Campus: Bond Tranche #:

Orig.

Project Title: Target Completion: 3/27/2020

Project Type: Target Square Footage: 40,000

Project Manager: Construction Manager:

Architect/Engineer: Furniture:

Project Description:  

Revenue Source Projected Costs % Overage 0%

Revenue Source

Gen. Oblig. Bonds # Current Estimated GMP:

Maintenance Tax Notes: Original FF&E Budget:

COSA Westside Dev: Current Estimated Soft Costs:

Veteran's Services Land Costs

Total Revenue: Total Projected Costs:

Bond Funded Expenditure Budget 

Land Costs:

Construction (GMP) Budget:

Arch. & Eng.:

Const. Mtrls.Testing:

Spclzd. Eng. Services / Cx Svc. & Bain

Bldg Permit & Dev. Fees:

SAWs Impact FEES

Public Art (1% of Construction

FF&E

Total Bond Funded Budget:

Variance from Bond Revenue:

Budget Comments:  

-$                               

The land purchase costs were originally estimated to be $2M, however, the anticipated purchase price is $1.4M. 

The City of San Antonio has pledged $500K towards the construction of this building. Veteran Services have 

provided $300k towards costs. The cost of demolition and abatement of the existing buildings is not included in the 

GMP presented. 01.21.21 update -  Pursuant with the leadership team's current direction, this project is schedule 

to re-bid in the market place. There has been some significant price increases to raw material cost, that will have 

an impact to this budget. To what degree we wont know until all the bids are received and evaluated. 04.06.21 

Update The project was required to be re-bid due to the negotiations to purchase the land from Edgewood ISD. 

With increase in raw material cost it was anticipated the price would go up. The bid came in $733,871 higher 

than the previous estimate. With an additional $500K contribution from the City of San Antonio and a $397,649 

saving on the purchase of the land, this project is back in budget, cost rebalanced and ready to move in to the 

construction phase.

23,000,000$                -$                        23,000,000$        4,527,489$         17,618,811$             853,700$           

4,960,000$              (4,960,000)$      -$                   -$                  -$                       -$                

140,000$                  24,073$             164,073$          -$                  -$                       164,073$        

-$                          165,765$           165,765$          165,765$               -$                

100,000$                  102,350$           202,350$          49,062$            23,558$                 129,730$        

300,000$                  (144,760)$          155,240$          -$                  95,343$                 59,897$          

1,400,000$              156,458$           1,556,458$       369,600$         1,186,858$           0$                    

14,000,000$            5,733,781$        19,733,781$     4,108,827$      15,124,954$         500,000$        

2,000,000$              (997,649)$          1,002,351$       1,002,351$           0$                    

300,000.00$                                               1,002,351$                              

24,300,000.00$                                         24,300,000$                            

Original Budget Revisions  Revised Budget Encumbrances Expenditures
Remaining 

Budget 

-$                                                             -$                                          

23,000,000.00$                                         19,733,781$                            

-$                                                             1,300,000$                              

1,000,000.00$                                           2,263,868$                              

General Information

Higher Education Regional Centers 1

Rev.
Westside Education and Training Center (WETC) 11/15/2022

Project consist of two new buildings - Bldg. A -two story and Bldg B- one story.  Design includes veterans 

outreach,welcome/registration center, testing and science labs. Commencement of construction must await the 

first closing pertaining to the purchase of the land and approval of the City of San Antonio Council lease and 

sublease with District and Westside Development Corporation.

100,000$                  (80,018)$            19,982$            19,982$                 -$                

Growth / Renovation 46,907

Ana Fasone Joeris General Contractors

HKS Office Source

DRAFT 8/4/2022
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Capital Improvement Program - Project Summary

NON- BOND Funded Costs

Cnstrctn. (GMP) Budget: CoSA Westside Dev.

Cnstrctn. (GMP) Budget: Veteran's Services

Total One-Time Budget:

Variance from Other Revenues:

Budget Comments:  

-$                               

The City of San Antonio committed another $500k to their previous commitment of $500k, bringing the City's 

total commitment to a total amount of $1,000,000 towards the construction of the new Westside Educational & 

Training Center (WETC).  In addition to the City's commitment, Veteran's Services has committed a total of 

$300k towards the project. The total investment in the community from ACD partners towards the construction 

of this new facility is $1,300,000.00

-$                               1,300,000$           1,300,000$          -$                      -$                            1,300,000$       

-$                          300,000$           300,000$          -$                  -$                       300,000$        

-$                          1,000,000$        1,000,000$       -$                  -$                       1,000,000$    

Original Budget Revisions  Revised Budget Encumbrance Expenditures Remaining 

Budget 

DRAFT 8/4/2022
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L & B 04927/0067/L1958960.DOCX/3 Change Order Form 

 2021.08.05  

CHANGE ORDER PROPOSAL 
 

This change order (“Change Order”) to the Contract described herein is made and entered into 

between the Alamo Community College District, a political subdivision of the State of Texas 

(“Alamo Colleges District” or “Owner”), Joeris General Contractors, Ltd (“Contractor” or 

“Construction Manager”) and,   HKS,Inc.  (“Architect”) regarding the _Alamo Colleges District – 

Westside Education and Training Center Capital Improvement Project (Project), which was agreed 

to as evidenced by the Guaranteed Maximum Price Amendment executed on __May 4, 2021_ with 

a Guaranteed Maximum Price of $19,233,781, a Substantial Completion date of_June 4, 2022_ 

and a Final Completion date of_August 8, 2022. 

 

This is Change Order No.    001  

Date of this Changer Order is  _August 9, 2022_ 

 

The original date for Substantial Completion was _June 4, 2022___ and Final Completion was 

__August 8, 2022_. 

 

The original not-to exceed Guaranteed Maximum Price consisting of:  

1. Stipulated amount for the Preconstruction Services Fee  $_____150,000_____ 

2. Amount for the Construction Services including: $___19,083,781_____ 

 a.  A not-to exceed amount for the Cost of Work  $___16,464,646_____ 

 b.  A not-to exceed amount for the General Conditions 

i. The not-to-exceed minor self-performed work included 

in the General Conditions Cost are $132,520 

$____1,313,768_____ 

 c.  A not-to exceed amount Construction Phase Fee $_____535,602______ 

 d.  Contingencies: This is a lump sum amount in accordance with 

the AIA A133, executed by the parties. Any unused amounts will 

automatically accrue to the Owner: 

Construction Contingency                   $502,021 

Owner Contingency                             $192,744 

Other Contingency, if any                    _$75,000 

 

   

3. TOTAL OF GMP LINE ITEMS 1 AND 2: $_   19,233,781_____ 

 This amount was the original not to exceed Guaranteed Maximum 

Price (GMP). 
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L & B 04927/0067/L1958960.DOCX/3 Change Order Form 

 2021.08.05  

 

The Construction Manager hereby submits to the Alamo Colleges District a request for a change 

in the Work, Contract Sum, Contract Time and/or Contract Documents accompanied by sufficient 

supporting data and information to permit the Architect to make a recommendation to Owner and 

to permit the Owner to make a decision.  Owner reserves the right to request additional information 

to evaluate any request and recommends that all requests be prepared in a manner consistent with 

the District’s Guidelines for the Preparation of the Guaranteed Maximum Price Proposal. 

 

All changes orders must include an updated Project Schedule, General Conditions, and Schedule 

of Values, as applicable. 

 

Based on the request and the supporting documents, the contract is changed as follows: 
(Insert a detailed description of the change and attach specific exhibits, plans or specifications with which 

contractor shall comply, but not subcontractor bids, responses or proposals. Also include any agreed-upon 

adjustments.) 

 

 

The changes to the Contract are based upon the following assumptions, specifications, drawings, 

or other conditions of the Contract: 

This amendment extends the substantial completion date by 164 days due to unforeseen weather 

and CPS delays and increases the contingency funds to mitigate constraints associated to these 

delays. 

 

Notwithstanding anything to the contrary in the paragraph below or within the Architect’s 

drawings, plans, specifications or other requirements (collectively, the Plans and Specifications”), 

the AIA 133-2009, as amended and the AIA 201-2007, as amended (Collectively, the 

“Agreements”) signed by the Owner and Contractor shall control over any conflicting provisions 

in the Plans and Specifications. The Plans and Specifications impose requirements upon the 

Contractor that are in addition to the requirements in the Agreements. The Contractor shall seek 

written clarification from both the Owner and Architect as soon as it identifies any requirements 

or provisions in the Plans and Specifications that are (i) in conflict with the Agreements; (2) 

confusing; (3) ambiguous; or (3) unnecessarily duplicative. 

 

The Contract is changed to modify the scope of work, which is set forth in detail in the documents 

attached hereto, incorporated herein or referenced herein. The Contractor must comply with these 

aforementioned plans, specifications, conditions and requirements as it relates to the Project and 

the modified scope of work.  The provisions of this Change Order shall (i) modify the terms of the 

Contract Documents, as herein specified; and (ii) shall prevail over any conflicting provisions of 

the Contract Documents, to the extent of such conflict, as of the date of this Change Order.  

 

The Contract Time will  __increase____ by _ One Hundred and Sixty Four calendar days(_164_) 

of days and the new date for Substantial Completion is _November 15, 2022___ and the new date 

for Final Completion is __January 14, 2023______ as further reflected on the attached Project 

Schedule. 

 

The new not-to exceed Guaranteed Maximum Price consisting of:  
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L & B 04927/0067/L1958960.DOCX/3 Change Order Form 

 2021.08.05  

1. Stipulated amount for the Preconstruction Services Fee  $_____150,000_____ 

2. Amount for the Construction Services including: $___19,083,781_____ 

 a.  A not-to exceed amount for the Cost of Work  $___16,464,646_____ 

 b.  A not-to exceed amount for the General Conditions 

ii. The not-to-exceed minor self-performed work included 

in the General Conditions Cost are $132,520 

$____1,313,768_____ 

 c.  A not-to exceed amount Construction Phase Fee $_____535,602______ 

 d.  Contingencies: This is a lump sum amount in accordance with 

the AIA A133, executed by the parties. Any unused amounts will 

automatically accrue to the Owner: 

Construction Contingency                   $502,021 

Owner Contingency                             $692,744 

Other Contingency, if any                    _$75,000 

 

   

3. TOTAL of the NEW AMENDED GMP LINE ITEMS 1 AND 

2: 

$_   19,733,781_____ 

 This amount shall be the new Guaranteed Maximum Price (GMP), 

which we hereby guarantee to the Owner shall not be exceeded. 

 

 

 

1. 

2. 

 

 

iii. The not-to-exceed minor self-performed work included 

in the General Conditions Cost are $132,520 

 

 

the AIA A133, executed by the parties. Any unused amounts will 

automatically accrue to the Owner: 

Construction Contingency                   $502,021 

Owner Contingency                             $192,744 

Other Contingency, if any                    _$75,000 

 

3. 

 

Price (GMP). 

 

 

iv. The not-to-exceed minor self-performed work included 

in the General Conditions Cost are $132,520 

the AIA A133, executed by the parties. Any unused amounts will 

automatically accrue to the Owner: 

Construction Contingency                   $502,021 

Owner Contingency                             $192,744 

Other Contingency, if any                    _$75,000 

Price (GMP). 
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L & B 04927/0067/L1958960.DOCX/3 Change Order Form 

 2021.08.05  

 By signing below, each party represents and acknowledges that they (i) have reviewed this 

instrument and its supporting data and (ii) are in agreement with the terms, conditions and 

requirements of this Change Order.   

 

[Signature page to follow] 

 

 

 

 

 

 

 

Accepted and Agreed to by: 

 

Alamo Colleges District:    Contractor:     

By:_______________________________  By:______________________________  

Printed Name:  Dr. Diane Snyder_   Printed Name:      

Its: Vice Chancellor, Finance & Administration_ Its:_________________________________ 

 

 

 

District’s Counsel, as to form only:   Architect:     

By:_______________________________  By:______________________________  

Printed Name:    _   Printed Name:      

Its:      _ Its:_________________________________ 
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Westside Education Training Center 
Project Schedule Narrative 

July 29, 2022 

I. PURPOSE

Provide updated construction schedule for the Westside Education Training Center project, which 
reflects revised Substantial Completion & Final Completion dates.

II. BACKGROUND

This request is comprised of the additional time associated with the delays incurred from the relocation 
of existing CPS electrical equipment and CPS installation of new electrical service at the campus.  The 
project team initiated communication and coordination with CPS shortly after the NTP was issued for 
the project.  At that time, it was noted that the relocation work would need to be completed by October 
15, 2021, temporary power would be needed by October 21, 2021, and permanent power for the new 
facility would need to be energized no later than March of 2022.  As of July-2022 there are still 
relocation items pending completion and neither temporary nor permanent electrical services have 
been installed at the site.  As a result, these delays have impacted the start and/or completion of 
several critical components on the project.

III. ADJUSTMENTS

Increase construction duration by 164 calendar days, resulting in a revised Substantial Completion date 
of November 15, 2022.

IV. KEY MILESTONE DATES

The table below outlines key milestone dates and construction durations for the original contract 
schedule and the proposed revised contract schedule.

Description Original Adjustments Revised 

Notice-To-Proceed May 4, 2021 May 4, 2021 

Construction Duration +396 Days +164 Days +560 Days

Substantial Completion June 4, 2022 November 15, 2022 

Duration to Final Completion +60 Days N/A +60 Days

Final Completion August 8, 2022 January 14, 2023 

V. CRITICAL PATH ACTIVITIES

Reference activity bars shown in red on the attached construction schedule.

VI. POTENTIAL OPPORTUNITIES

The revised construction duration and completion dates noted above will require accelerated

timeframes for the commissioning, FF&E, and move-in phases of the project in order to accommodate

the start of the Spring-2023 semester.  We believe that thorough planning and coordination around

these activities represents a significant opportunity to mitigate any potential impact to the campus’

intended future operations.
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Activity ID Activity Name Start Finish Original Duration

Alamo Colleges - Westside Education Training Center [ACTIVE - R2]Alamo Colleges - Westside Education Training Center [ACTIVE - R2]Oct-30-20 A Jan-31-23 603d

PRECONSTRUCTIONPRECONSTRUCTION Oct-30-20 A May-27-21 A 160d

CONSTRUCTIONCONSTRUCTION May-04-21 A Oct-21-22 394d

SITESITE May-10-21 A Jul-06-22 230d

EARTHWORK/GRADINGEARTHWORK/GRADING May-10-21 A Jul-30-21 A 37d

A1380 Mobilization - SWPPP & Construction Entrances May-10-21 A May-21-21 A 7d

A1400 Clear Site May-17-21 A May-24-21 A 7d

A1410 Building Excavation May-25-21 A Jul-30-21 A 19d

SITE UTILITIESSITE UTILITIES Jun-24-21 A Jul-06-22 216d

A2290 Communications Dec-28-21 A Feb-01-22 A 20d

A1300 Storm  & Sanitary Sewer Jun-24-21 A May-20-22 A 30d

A2180 Fire Main Jul-19-21 A Jun-09-22 A 30d

A2000 Domestic Water Feb-08-22 A Jul-01-22 5d

A2010 Electrical Feeder Jan-10-22 A Jul-06-22 50d

Delay Claim 01Delay Claim 01 Jun-01-21 A Jul-23-21 A 6d

Delay Claim 02Delay Claim 02 Aug-02-21 A Oct-27-21 A 5d

FOUNDATIONFOUNDATION Jul-27-21 A Dec-03-21 A 93d

A1330 Drilled Piers Start Jul-27-21 A 0d

A1450 Drilled Piers - B Jul-27-21 A Jul-30-21 A 5d

A1470 Concrete Mud Slab -  B Aug-12-21 A Aug-17-21 A 5d

A1520 Pier Caps Aug-19-21 A Aug-31-21 A 7d

A1250 Drilled Piers - A Aug-09-21 A Sep-02-21 A 10d

A1460 Concrete Mud Slab -  A Aug-30-21 A Sep-09-21 A 7d

A1590 Perimeter Concrete Beams Aug-18-21 A Sep-24-21 A 15d

A1510 Slab on Metal Deck  - Building - B Sep-11-21 A Oct-05-21 A 15d

A1490 Slab on Metal Deck - 1st Floor -  A Oct-14-21 A Nov-17-21 A 20d

A1500 Slab on Metal Deck - 2nd Floor -  A Nov-12-21 A Dec-03-21 A 20d

STRUCTURESTRUCTURE May-04-21 A Jan-05-22 A 149d

A1600 Structural Steel Delivery Sep-09-21 A 0d

A1430 Steel Procurement & Fabrication May-04-21 A Sep-09-21 A 55d

A1390 Steel Erection - B Sep-07-21 A Oct-08-21 A 10d

A2450 Steel Floor Joists & Deck  - B Oct-06-21 A Oct-13-21 A 7d

A1260 Steel Erection -  A Sep-30-21 A Nov-12-21 A 14d

A2440 Steel Floor Joists & Deck - A Sep-30-21 A Nov-15-21 A 15d

A2470 Roof Decking - B Oct-09-21 A Nov-17-21 A 3d

A2460 LVL 2 Metal Decking - A Nov-09-21 A Dec-01-21 A 5d

A2360 Roof Decking - A Dec-13-21 A Jan-05-22 A 5d

ENVELOPEENVELOPE Nov-10-21 A Aug-05-22 167d

A1640 Exterior Metal Studs & Gyp Sheathing  - B Nov-10-21 A Nov-30-21 A 10d

A2240 Interior Metal Stud - B Nov-10-21 A Nov-30-21 A 5d

A1630 Exterior Metal Studs & Gyp Sheathing  - A Dec-01-21 A Jan-28-22 A 15d

A2230 Interior Metal Stud - A Dec-14-21 A Mar-25-22 A 10d

A1660 Storefront - Building B Feb-14-22 A Mar-28-22 A 10d

A1690 Roofing - B Jan-17-22 A Apr-01-22 A 15d

A1730 Building "B" Dry-in Apr-01-22 A 0d

A1710 Waterproofing  / Insulation -  B Dec-03-21 A Apr-06-22 A 15d

A1680 Roofing -  A Apr-01-22 A May-13-22 A 20d

A1700 Waterproofing / Insulation -  A Dec-15-21 A May-23-22 A 20d

A1650 Storefront - Building A Mar-14-22 A Jun-29-22 A 15d

A1720 Building "A" Dry-in Jun-29-22 A 0d

A1670 Exterior Siding  -  Building A Mar-30-22 A Jul-22-22 20d

A1270 Exterior Siding - Building B Mar-23-22 A Aug-05-22 15d

FINISHESFINISHES Oct-20-21 A Aug-12-22 111d

A1280 Polished Concrete Floors -  B Oct-20-21 A May-20-22 A 10d

A1840 Ceiling Grid -  B May-12-22 A Jun-09-22 A 10d

A1770 Tape / Float / Paint - B Mar-24-22 A Jul-06-22 15d

A1810 Millwork - B Jun-06-22 A Jul-11-22 20d

A1830 Ceiling Grid -  A Jun-20-22 A Jul-19-22 10d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

2021 2022 2023

Board Approval for Real Estate ClosingBuilding PermitBuilding Committee (of the Whole) MeetingBoard Meeting & GMP ApprovalNOTICE TO PROCEED - NTP

Mobilization - SWPPP & Construction Entrances

Clear Site

Building Excavation

Communications

Storm  & Sanitary Sewer

Fire Main

Domestic Water

Electrical Feeder

Drilled Piers Start

Drilled Piers - B

Concrete Mud Slab -  B

Pier Caps

Drilled Piers - A

Concrete Mud Slab -  A

Perimeter Concrete Beams

Slab on Metal Deck  - Building - B

Slab on Metal Deck - 1st Floor -  A

Slab on Metal Deck - 2nd Floor -  A

Structural Steel Delivery

Steel Procurement & Fabrication

Steel Erection - B

Steel Floor Joists & Deck  - B

Steel Erection -  A

Steel Floor Joists & Deck - A

Roof Decking - B

LVL 2 Metal Decking - A

Roof Decking - A

Exterior Metal Studs & Gyp Sheathing  - B

Interior Metal Stud - B

Exterior Metal Studs & Gyp Sheathing  - A

Interior Metal Stud - A

Storefront - Building B

Roofing - B

Building "B" Dry-in

Waterproofing  / Insulation -  B

Roofing -  A

Waterproofing / Insulation -  A

Storefront - Building A

Building "A" Dry-in

Exterior Siding  -  Building A

Exterior Siding - Building B

Polished Concrete Floors -  B

Ceiling Grid -  B

Tape / Float / Paint - B

Millwork - B

Ceiling Grid -  A

Alamo Colleges - Westside Education Training Center [ACTIVE - R2]
CONSTRUCTION SCHEDULE

Layout: JGC - Proposal Schedule

Date Revision Checked Approved Remaining Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Project Start: Oct-30-20

Project Finish: Jan-31-23
Data Date: Jul-01-22
Created Date: Jul-07-22

Page 1 of 3
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Activity ID Activity Name Start Finish Original Duration

A1760 Tape/ Float / Paint -  A May-09-22 A Jul-20-22 30d

A1800 Millwork - A Jun-27-22 A Jul-22-22 25d

A1750 Resilient Flooring -  B Jul-12-22 Jul-25-22 10d

A1780 Ceramic Tile -  A Jul-01-22 A Jul-29-22 20d

A1790 Ceramic Tile -  B Apr-18-22 A Aug-03-22 10d

A1820 Polished Concrete Floors -  A Dec-08-21 A Aug-03-22 20d

A1740 Resilient Flooring -  A Jul-25-22 Aug-12-22 15d

MEPFMEPF Oct-06-21 A Oct-21-22 287d

A2880 Elevator Installation Aug-31-22 Oct-14-22 32d

A2930 Fire Alarm Testing Oct-17-22 Oct-21-22 5d

ELECTRICALELECTRICAL Nov-22-21 A Aug-22-22 187d

A1890 Overhead Rough-in -  B Nov-24-21 A Nov-30-21 A 8d

A1870 In Wall Rough-in -  B Nov-22-21 A Dec-22-21 A 8d

A1880 Overhead Rough-in LVL 1 -  A Jan-17-22 A Mar-23-22 A 10d

A1860 In Wall Rough-in -  A Dec-16-21 A Mar-31-22 A 10d

A1910 Overhead Rough-in LVL 2 -  A Mar-01-22 A May-20-22 A 15d

A1920 Fixtures - B May-31-22 A Jun-28-22 A 5d

A1950 Trimout -  B Jul-21-22 Jul-27-22 5d

A1900 Fixtures - LVL 1 -  A Jul-20-22 Aug-02-22 10d

A1930 Trimout - LVL 1 -  A Aug-03-22 Aug-09-22 5d

A1310 Fixtures - LVL 2 -  A Aug-03-22 Aug-16-22 10d

A1940 Trimout - LVL 2 - A Aug-17-22 Aug-22-22 4d

HVACHVAC Nov-09-21 A Sep-02-22 194d

A1320 Ductwork -  B Nov-09-21 A Mar-31-22 A 10d

A1960 Ductwork - LVL 1 -  A Dec-27-21 A May-20-22 A 20d

A2020 Grills & Registers - B Jun-09-22 A Jun-30-22 A 5d

A1970 Ductwork - LVL 2 -  A Jan-24-22 A Jul-06-22 20d

A1980 Grills & Registers - LVL 1 - A Jul-20-22 Jul-26-22 5d

A1990 Grills & Registers - LVL 2 -  A 55d Aug-02-22 5d

A2130 Utility Yard Equipment - A Jul-11-22 Aug-05-22 20d

A2030 HVAC Startup -  A Aug-29-22 0d

A2040 HVAC Startup -  B Aug-29-22 0d

A2140 HVAC Controls - A/B Aug-29-22 Sep-02-22 5d

PLUMBINGPLUMBING Oct-06-21 A Aug-12-22 238d

A2080 Below Floor DWV -  B Oct-06-21 A Oct-22-21 A 5d

A2070 Below Floor DWV -  A Oct-14-21 A Nov-12-21 A 10d

A2250 In Wall Rough-in  - B Nov-16-21 A Jan-04-22 A 5d

A2090 DWV LVL 1 -  A Dec-10-21 A Jan-21-22 A 10d

A2110 In Wall Rough-in - LVL 1  A Dec-15-21 A Feb-01-22 A 10d

A2120 In Wall Rough-in - LVL 2 A Feb-01-22 A Mar-24-22 A 10d

A2100 DWV LVL 2 -  A Jan-24-22 A Mar-31-22 A 10d

A2160 Plumbing Fixtures - B Aug-04-22 Aug-10-22 5d

A2150 Plumbing Fixtures - A Aug-01-22 Aug-12-22 10d

FIRE SPRINKLERFIRE SPRINKLER Jan-17-22 A Jul-05-22 50d

A1340 Fire Sprinkler Mains/Branches -  B Jan-17-22 A Jan-21-22 A 7d

A2050 Fire Sprinkler Mains/Branches - LVL 1 -  A Jan-26-22 A Jul-05-22 10d

A2060 Fire Sprinkler Mains/Branches - LVL 2 -  A Feb-07-22 A Jul-05-22 10d

CPS &  AT&TCPS &  AT&T Jun-20-22 A Aug-23-22 48d

CPS - New Electrical ServiceCPS - New Electrical Service Jun-20-22 A Aug-23-22 48d

A2940 CPS - Release Project For Construction Jun-20-22 A 0d

A2960 Joeris - Underground Rough-In & Transformer Pad Jun-21-22 A Jul-08-22 15d

A3090 CPS - Transformer Pad Final Inspection Jul-12-22 0d

A2950 CPS - Bring New Service To Site Jul-01-22 Jul-19-22 12d

A2970 BMB - Prepare Field Notes for Easement Jul-12-22 Jul-21-22 8d

A2980 BMB - Submit Easment Information to CPS Jul-21-22 0d

A2990 CPS - Submit Easement Documents to ACD Jul-29-22 0d

A3060 ACD - Execute Easement Documents Aug-02-22 0d

A3070 CPS - Set New Transformer Jul-13-22 Aug-02-22 15d

A3100 Joeris - Pull Cable to Transformer Aug-03-22 Aug-05-22 3d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

2021 2022 2023

Tape/ Float / Paint -  A

Millwork - A

Resilient Flooring -  B

Ceramic Tile -  A

Ceramic Tile -  B

Polished Concrete Floors -  A

Resilient Flooring -  A

Elevator Installation

Fire Alarm Testing

Overhead Rough-in -  B

In Wall Rough-in -  B

Overhead Rough-in LVL 1 -  A

In Wall Rough-in -  A

Overhead Rough-in LVL 2 -  A

Fixtures - B

Trimout -  B

Fixtures - LVL 1 -  A

Trimout - LVL 1 -  A

Fixtures - LVL 2 -  A

Trimout - LVL 2 - A

Ductwork -  B

Ductwork - LVL 1 -  A

Grills & Registers - B

Ductwork - LVL 2 -  A

Grills & Registers - LVL 1 - A

Grills & Registers - LVL 2 -  A

Utility Yard Equipment - A

HVAC Startup -  A

HVAC Startup -  B

HVAC Controls - A/B

Below Floor DWV -  B

Below Floor DWV -  A

In Wall Rough-in  - B

DWV LVL 1 -  A

In Wall Rough-in - LVL 1  A

In Wall Rough-in - LVL 2 A

DWV LVL 2 -  A

Plumbing Fixtures - B

Plumbing Fixtures - A

Fire Sprinkler Mains/Branches -  B

Fire Sprinkler Mains/Branches - LVL 1 -  A

Fire Sprinkler Mains/Branches - LVL 2 -  A

CPS - Release Project For Construction

Joeris - Underground Rough-In & Transformer Pad

CPS - Transformer Pad Final Inspection

CPS - Bring New Service To Site

BMB - Prepare Field Notes for Easement

BMB - Submit Easment Information to CPS

CPS - Submit Easement Documents to ACD

ACD - Execute Easement Documents

CPS - Set New Transformer

Joeris - Pull Cable to Transformer

Alamo Colleges - Westside Education Training Center [ACTIVE - R2]
CONSTRUCTION SCHEDULE

Layout: JGC - Proposal Schedule

Date Revision Checked Approved Remaining Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Project Start: Oct-30-20

Project Finish: Jan-31-23
Data Date: Jul-01-22
Created Date: Jul-07-22

Page 2 of 3
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Activity ID Activity Name Start Finish Original Duration

A3110 CPS - Terminate Cable at Transformer Aug-08-22 Aug-09-22 2d

A3000 CPS - Energize New Electrical Service Aug-23-22* 0d

A3080 CPS - Install Meter Aug-10-22 Aug-23-22 10d

CPS - Existing Electrical Service RelocationCPS - Existing Electrical Service Relocation Jul-05-22 Jul-21-22 13d

A3010 CPS - Release Relocation Work For Construction Jul-05-22* 0d

A3020 CPS - Complete Relocation Work Jul-08-22 Jul-21-22 10d

CPS - New Gas ServiceCPS - New Gas Service Jul-01-22 Jul-15-22 10d

A3030 CPS - Finalize & Issue Gas Service Design Jul-01-22* 0d

A3040 CPS - Install New Gas Service Jul-01-22 Jul-15-22 10d

A3050 CPS - Gas Service Installation Complete Jul-15-22* 0d

LOW VOLTAGELOW VOLTAGE May-12-22 A Aug-03-22 33d

A2540 Access Control - B Jul-07-22 Jul-20-22 10d

A2570 AV Systems - B Jul-07-22 Jul-20-22 10d

A1420 Video Surveillance - B Jul-07-22 Jul-20-22 10d

A1350 Access Control - A Jul-21-22 Aug-03-22 10d

A2560 AV Systems - A May-12-22 A Aug-03-22 15d

A1360 Video Surveillance - A Jul-21-22 Aug-03-22 10d

LANDSCAPE / IRRIGATIONLANDSCAPE / IRRIGATION Jun-29-22 A Sep-01-22 58d

A2260 Irrigation Piping Jun-29-22 A Jul-25-22 15d

A2270 Topsoil Jul-26-22 Aug-08-22 10d

A2280 Trees / Shrubs Aug-05-22 Sep-01-22 20d

SITE IMPROVEMENTSSITE IMPROVEMENTS May-18-22 A Aug-25-22 96d

A2320 Site Concrete May-18-22 A Aug-04-22 30d

A2340 Utility Yard Fencing Aug-05-22 Aug-18-22 10d

A2330 Asphalt Paving Aug-05-22 Aug-18-22 10d

A2350 Pavement Markings & Signage Aug-19-22 Aug-25-22 5d

CLOSEOUTCLOSEOUT Sep-08-22 Jan-31-23 99d

A1480 Joeris Punch Lists Sep-08-22 Sep-21-22 10d

A1570 AE Punch Lists Sep-23-22 Oct-12-22 14d

A2530 T&B / Commissioning Sep-08-22 Oct-12-22 25d

A1370 Final CoSA Inspections - Oct-07-22 Oct-21-22 11d

A2510 Certificate of Occupancy or TCO Oct-21-22 0d

A2610 CPS FLOAT [22 Days] Oct-24-22 Nov-14-22 16d

A2520 SUBSTANTIAL COMPLETION Nov-15-22* 0d

A2620 FINAL COMPLETION Jan-16-23 0d

OWNER OCCUPANCYOWNER OCCUPANCY Nov-16-22 Jan-31-23 50d

A2630 FF&E Start Nov-16-22 0d

A2550 FF&E Nov-23-22 Jan-23-23 40d

A2590 Owner Move In Dec-16-22 Jan-30-23 30d

A2580 First Day of Class SPRING 2023 Jan-31-23* 0d

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

2021 2022 2023

CPS - Terminate Cable at Transformer

CPS - Energize New Electrical Service

CPS - Install Meter

CPS - Release Relocation Work For Construction

CPS - Complete Relocation Work

CPS - Finalize & Issue Gas Service Design

CPS - Install New Gas Service

CPS - Gas Service Installation Complete

Access Control - B

AV Systems - B

Video Surveillance - B

Access Control - A

AV Systems - A

Video Surveillance - A

Irrigation Piping

Topsoil

Trees / Shrubs

Site Concrete

Utility Yard Fencing

Asphalt Paving

Pavement Markings & Signage

Joeris Punch Lists

AE Punch Lists

T&B / Commissioning

Final CoSA Inspections -

Certificate of Occupancy or TCO

CPS FLOAT [22 Days]

SUBSTANTIAL COMPLETION

FINAL COMPLETION

FF&E Start

FF&E

Owner Move In

First Day of Class SPRING 2023

Alamo Colleges - Westside Education Training Center [ACTIVE - R2]
CONSTRUCTION SCHEDULE

Layout: JGC - Proposal Schedule

Date Revision Checked Approved Remaining Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Project Start: Oct-30-20

Project Finish: Jan-31-23
Data Date: Jul-01-22
Created Date: Jul-07-22
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Discussion and Possible Action on Amending the Guaranteed Maximum Price and Extending 
the Construction Time Schedule for Alamo Colleges District – Northeast Lakeview College 
(NLC) Paluxy Hall (STEM), Capital Improvement Project (CIP), Construction Manager-at-Risk 
Contract with Turner Construction Company (CSP18C-005) 

Presented to the Board Acting as Committee of the Whole on August 9, 2022 and now presented to the 
Board for approval on August 16, 2022. 

MINUTE ORDER 

“The Board of Trustees hereby approves an amendment to increase the Guaranteed Maximum Price 
by $814,295 to $38,450,504 and to extend the construction time schedule for final 
completion by 129 days under the contract with Construction Manager-at- Risk Turner 
Construction Company for the construction of the Alamo Colleges District – Northeast 
Lakeview College (NLC) Science and Technology Building (STEM) Capital Improvement Project 
(CIP), subject to subsequent execution of GMP amendment acceptable to District counsel 
by Chancellor or delegate. 

PURPOSE 
To approve the amendment to increase the Guaranteed Maximum Price by $814,295 to $38,450,504 and to 
extend the Project Final Completion date by 129 days. The extension of the final completion date allows 
occupancy of most of the building at contractual substantial completion. 

BACKGROUND 
In February 27, 2018, the Board approved the purchase of Construction Manager-at-Risk Services for the 
District for the General Obligation Bond Projects. On September 15, 2020, the Board approved a 
Guaranteed Maximum Price (GMP) of $36,162,898 (including contingency) for the construction of the NLC 
Science and Technology (STEM) Building by Turner Construction Company. On July 20th, 2021 
the board approved an increase amendment that incorporated technological enhancements driven 
by recent advancements and an exterior learning space by the café. The increased funding in the current 
amendment funds infrastructure changes needed to accommodate the addition of a nursing program and 
exterior campus renovations driven by the addition of the new Paluxy Hall.  The extension of the final 
completion date allows occupancy of most of the building at contractual substantial completion. 
The District’s standard form of Construction Manager at Risk agreement requires Board approval for 
extensions of time exceeding 29 days. The former final completion date was September 6, 2022, which is 
being extended by 129 days. 

 

IMPLICATIONS 
Financial: GMP: $38,450,504 of Total Project Costs of $47.68M. 
$42M of G.O. Bonds will fund $37,636,209 of construction costs and $4,363,791 of project soft costs 
and FFE. Maintenance Tax Notes (MTN) will fund $814,295 of construction costs and approximately 
$4.85M of soft costs such as furniture and equipment. 

Strategic Objective: Goal I – Student Success; Goal III – Performance Excellence 
SWMBE/HUB Participation: 30% 
Employee Services: 
ATTACHMENTS: Project Summary Sheet, Draft Change Order #02, Construction Extension Narrative 
and Construction Schedule. 

 
 
 

 

Dr. Veronica Garcia 
President, Northeast Lakeview College 

 
 

Lacy Hampton 
Interim Associate Vice Chancellor 
G.O. Bond Construction Improvement Program (CIP) 

 

 
  

Diane E. Snyder, CPA, Ph.D. Dr. Mike Flores 
Vice Chancellor for Finance & Administration Chancellor 
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Capital Improvement Program - Project Summary

1

Location/Campus: Bond Tranche #:

Orig.

Project Title: Target Completion: 8/7/2022

Project Type: Target Square Footage: 73,965 86,390

Project Manager: Construction Manager:

Architect/Engineer: Furniture:

Project Description:  

Revenue Source Projected Costs % Overage 0%

Revenue Source

Gen. Oblig. Bonds Current Estimated GMP:

Transfer Phy. PI GO Bonds: Current Estimated FF&E Budget:

Maintenance Tax Notes Current Estimated Soft Costs:

Institutional Funds Owner Provided Scope

Total Revenue: Total Projected Costs:

G.O. Bond Funded Expenditure Budget 

Construction Budget:

Arch. & Eng.:

Const. Mtrls.Testing:

Spclzd. Eng. Services:

Bldg Permit & Dev. Fees:

Public Art:

F,F&E:

Other

Total Bond Funded Budget:

Variance from Bond Revenue:

Budget Comments:  

One-Time Costs in (Year Completed) to open Facility:

New Building

Ana Fasone Turner Construction Co.

Ford Powell and Carson Workplace Resources

The Physical Plant Improvement, the Science Building and the Technology Center of Excellence projects have been combined 

into one project for greater efficiencies (Science & Technology Building). The new Science & Technology Building will provide 

the Northeast Lakeview College campus with a dedicated building to enhance and promote science education and support 

current and future programs. It will provide a second academic building on campus to alleviate the high demand on 

Academic I Building. The new facility is expected to provide computer labs, faculty offices, and academic classrooms. 

General Information

Northeast Lakeview College 2+3

Rev.
Science & Technology Building 7/23/2021

40,000,000$                                    38,450,504$                                    

2,000,000$                                      5,441,928$                                      

5,680,000$                                      3,787,568$                                      

26,666,667$    10,969,542$    37,636,209$                    2,022,943$      35,613,266$                (0)$                      

-$                                                  

47,680,000$                                    47,680,000$                                   

Original Budget Revisions  Revised Budget Encumbrances Expenditures Remaining 

Budget 

533,333$          (75,893)$          457,440$                         38,987$           248,258$                      170,195$           

2,666,667$      (59,196)$          2,607,471$                      338,713$         2,232,225$                  36,533$              

266,667$          54,361$           321,028$                         -$                 321,028$                      0$                       

266,667$          (226,667)$        40,000$                            19,581$                        20,418$              

9,333,333$      (8,757,110)$    576,223$                         375,461$         761.85$                        200,000$           

266,667$          94,963$           361,630$                         209,400$         73,940.00$                  78,290$              

40,000,000$        2,000,000$         42,000,000$                          2,985,504$         38,509,059$                     505,437$               

-$                 -$                                  -$                 -$                              

-$                      

The Physical Plant Improvement and the Science Building and the Technology Center of Excellence projects were combined 

into one project (Science & Technology Building).  The NLC site suffers from adverse shifting soil conditions, which the 

approved GMP addresses by using a reinforced concrete foundation slab suspended from multiple deeply placed, load-

bearing piers and the suspension of under-foundation plumbing and electrical features within a 12-inch under-foundation air 

space allowing soil movement to that extent.  However, the creation of a true crawl space to facilitate repair of any eventual 

deterioration (such as plumbing leaks not caused by shifting soils) is not included in the GMP. The cost of the crawl space 

was estimated at $700,000 to $1,000,000, which would have caused the GMP to exceed CIP-budgeted funds.

Original Budget Revisions  Revised Budget Encumbrance Expenditures Remaining 

Budget 

DRAFT 8/4/2022
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Capital Improvement Program - Project Summary

*MTN: F,F&E 

*MTN: Construction

Total One-Time Budget:

Variance from Other Revenues:

Budget Comments:  

-$                  814,295$         814,295$                         -$                 -$                              814,295$           

-$                  4,865,705$      4,865,705$                      1,826,914$      932,663$                      2,106,128$        

-$                      5,680,000$         5,680,000$                            1,826,914$         932,663$                           2,920,423$            

*$8.1 MTN Budget for College, originally allocated $4M to Sci. Tech. Bldg. Increased MTN allocation to $5,680,000 in July 

2021.

DRAFT 8/4/2022
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Amendment to AIA Agreement Form  OLS: 02-13-2020 

EXHIBIT A - ATTACHMENT D1 

 

CHANGE ORDER PROPOSAL 
 

This change order (“Change Order”) to the Contract described herein is made and entered into 

between the Alamo Community College District, a political subdivision of the State of Texas 

(“Alamo Colleges District” or “Owner”),  ____Turner Construction Co._________ (“Contractor” 

or “Construction Manager”) and,   Ford Powell & Carson Architects & Planners, Inc.     

(“Architect”) regarding the Northeast Lakeview College STEM Education Building_____ Capital 

Improvement Project (Project), which was agreed to as evidenced by the Guaranteed Maximum 

Price Amendment executed on _9/28/2020___ with a Guaranteed Maximum Price of 

$36,162,898___ and a Final Completion date of_09/06/2022______. 

 

This is Change Order No. 002 

Date of this Changer Order is _07/27/2022____ 

 

The original date for Final Completion was _____09/06/2022_______. 

 

The original not-to exceed Guaranteed Maximum Price consisting of:  

 

1. Stipulated amount for the Preconstruction Services Fee  $_299,500    ______ 

2. Amount for the Construction Services including: $_35,863,398     ___ 

 a.  A not-to exceed amount for the Cost of Work  $_30,358,329______ 

 b.  A not-to exceed amount for the General Conditions $_2,530,955_______ 

 c.  A not-to exceed amount Construction Phase Fee $_1,768,366_______ 

 d.  A lump sum amount of Construction Contingency 

e.  A lump sum amount of Owner Contingency 

$_904,072________ 

$_301,676________ 

   

3. TOTAL OF GMP LINE ITEMS 1 AND 2: $_36,162,898______ 

 This amount is the current Guaranteed Maximum Price (GMP) 

guaranteed to the Owner not to be exceeded. 

 

The Construction Manager hereby submits to the Alamo Colleges District a request for a change 

in the Work, Contract Sum, Contract Time and/or Contract Documents accompanied by sufficient 

supporting data and information to permit the Architect to make a recommendation to Owner and 

to permit the Owner to make a decision.  Owner reserves the right to request additional information 

to evaluate any request and recommends that all requests be prepared in a manner consistent with 

the District’s Guidelines for the Preparation of the Guaranteed Maximum Price Proposal. 
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All changes orders must include an updated Project Schedule, General Conditions, and Schedule 

of Values, as applicable. 

 

Based on the request and the supporting documents, the contract is changed as follows: 
(Insert a detailed description of the change and attach specific exhibits, plans or specifications with which 

contractor shall comply, but not subcontractor bids, responses or proposals. Also include any agreed-upon 

adjustments.) 

 

The changes to the Contract are based upon the following assumptions, specifications, drawings, 

or other conditions of the Contract: 

 

_PR-15 Pedestrian Bridge, (1) Wayfinding Sign, and Grading Revisions at JECA; PR-017 (4) 

Wayfinding Signs; PR-018 Nursing Changes – Schedule only.  

 

The Contract is changed to modify the scope of work, which is set forth in detail in the documents 

attached hereto, incorporated herein or referenced herein. The Contractor must comply with these 

aforementioned plans, specifications, conditions and requirements as it relates to the Project and 

the modified scope of work.  The provisions of this Change Order shall (i) modify the terms of the 

Contract Documents, as herein specified; and (ii) shall prevail over any conflicting provisions of 

the Contract Documents, to the extent of such conflict, as of the date of this Change Order.  

 

The Contract Time will _Change _ by _ One Hundred and Twenty Nine _ ( 129 ) of days and the 

new date for Final Completion is _01/13/2023_ as further reflected on the attached Project 

Schedule. 

 

The new not-to exceed Guaranteed Maximum Price consists of: 

  

1. The new not-to exceed amount for Preconstruction Services Fee  $_299,500_________ 

2. The new not-to exceed amount for Construction Services include: $_38,151,004______ 

 a.  The new not-to exceed amount for the Cost of Work $_32,047,105             

 b.  The new not-to exceed amount for the General Conditions $_2,625,463_______ 

 c.  The new not-to exceed amount Construction Phase Fee $_1,842,586_______ 

 d.  The new not-to exceed amount of Construction Contingency $_968,050_________ 

 e.  The new not-to exceed amount of Owner Contingency $_667,800_________ 

      Any of the unused contingencies shall accrue to the Owner.  

   

3. TOTAL of the NEW AMENDED GMP LINE ITEMS 1 AND 2: $_38,450,504_______ 
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 This amount shall be the new Guaranteed Maximum Price (GMP), 

which we hereby guarantee to the Owner shall not be exceeded. 

 

 

 By signing below, each party represents and acknowledges that it (i) has reviewed this 

instrument and its supporting data and (ii) is in agreement with the terms, conditions and 

requirements of this Change Order.   

 

Accepted and Agreed to by: 

 

Alamo Colleges District:    Contractor:     

 

By: ________________________________  By:  ________________________________ 

Printed Name: Dr. Diane Snyder   Printed Name:      

Its: Vice Chancellor, Finance & Administration Its: ________________________________ 

 

District’s Counsel, as to form only:   Architect:     

 

By: _________________________________ By: ________________________________ 

Printed Name: _________________________ Printed Name:      

Its: __________________________________ Its: ________________________________ 
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PROJECT SCHEDULE NARATIVE 
August 1, 2022 

 

I. PURPOSE 

The purpose of this narrative is to give an outline of the current schedule which has been updated and modified to 

reflect an FPC design change as provided via the PRs #15, #17, and #18 document sets. The PR #15 design includes a 

pedestrian bridge, JECA grading, and one (1) wayfinding sign. The PR #17 design includes an additional four (4) 

wayfinding signs. The PR #18 design consists of modifications to several existing interior classroom spaces within the 

newly constructed STEM building. These modifications derive from the use of a future nursing program for ACCD. 

The schedule attached has been updated to show most current status after the revised design was incorporated. This is a 

schedule extension to the final project completion only. The project’s substantial completion will remain per the 

original Contract and the building will be turned over to ACCD facilities to commence operations and take control 

from that point forward. 

 

II. PROJECT STATUS 

Below are updated key project dates: 

 
Description Contract Current 

Notice to Proceed September 28, 2020 September 28, 2020 

Construction Duration 678 Calendar Days 678 Calendar Days 

Substantial Completion 
Duration to Final Completion 
Final Completion 

August 7, 2022 
30 Calendar Days 
September 6, 2022 

August 7, 2022 
159 Calendar Days 
January 13, 2023 

III. CONSTRAINTS 
  

 

Below are the Constraints included in the project schedule: 

 
Activity: Activity Name: Comments: 

FC0900900 Final Completion Must Finish Constraint to Meet Contractual Final Completion 

 

IV. IMPACTS 

 
 Although PRs #15 and #17 are now reflected in the current schedule, please note that only the PR #18 scope caused an 

actual impact to the final completion activity. Below is a brief outline of the PR #18 scope and its impacts as reflected in the 

current schedule: 

 

 The PR #18 Nursing changes include various amounts of electrical, mechanical, data, camera, and architectural 

modifications to rooms 102, 104, 106, 109, 109A. There is an NTP activity for PR #18 scope set for 8/11/22. Submittal 

process will start at this date and have a duration of ten (10) working days to complete. Fabrication and delivery process will 

begin 8/25/22 and due to several long lead items (up to 45 working days), deliveries will arrive approximately by 10/27/22. 

These long lead items consist of the vacuum pump, air compressor, headwall units, and cameras. Actual construction process 

will commence 9/9/22 and is expected to complete 11/17/22, which will be considered a substantial completion for PR #18 

scope work only. Final completion for this work is scheduled for 12/2/22. We have allowed thirty (30) working days for 

Owner furniture installation which brings the overall project completion to the new date of 1/13/2023.  Total calendar days 

requested for this schedule impact is an additional one hundred and twenty nine (129) days.  
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Activity ID Activity Name Planned
Duration

Remaining
Duration

At Completion
Duration

Start Finish Total Float

ACCD Northeast Lakeview College - PR 18 Update 07.22.22ACCD Northeast Lakeview College - PR 18 Update 07.22.22ACCD Northeast Lakeview College - PR 18 Update 07.22.22ACCD Northeast Lakeview College - PR 18 Update 07.22.22ACCD Northeast Lakeview College - PR 18 Update 07.22.22ACCD Northeast Lakeview College - PR 18 Update 07.22.22ACCD Northeast Lakeview College - PR 18 Update 07.22.22ACCD Northeast Lakeview College - PR 18 Update 07.22.22

SU03009020 SUBMIT - POUR PAD FOR CONCRETE MOCKUP 20 0 3 26-Mar-21 A 31-Mar-21 A

MILESTONESMILESTONESMILESTONESMILESTONESMILESTONESMILESTONESMILESTONESMILESTONES

AA07014100 AREA A:  BUILDING DRY IN 0 0 0 25-Aug-21 A

AA32001460 AREA B/C:  BUILDING DRY IN 0 0 0 03-Dec-21 A

SC09009000 SUBSTANTIAL COMPLETION - STEM BUILDING 0 0 0 07-Aug-22 61

FC09009000 FINAL COMPLETION (Expires 01-13-22) 0 0 0 13-Jan-23* -29

PRE-CONSTRUCTIONPRE-CONSTRUCTIONPRE-CONSTRUCTIONPRE-CONSTRUCTIONPRE-CONSTRUCTIONPRE-CONSTRUCTIONPRE-CONSTRUCTIONPRE-CONSTRUCTION

A3530 EARLY WORKS - ISSUE DRAWINGS 25 0 25 11-Mar-19 A 12-Apr-19 A

A3580 60% CDs: ISSUE DRAWINGS 57 0 56 15-Apr-19 A 03-Jul-19 A

A3540 GMP #1: SITEWORK PKG - PREPARE & SUBMIT GMP 55 0 55 15-Apr-19 A 01-Jul-19 A

A3560 GMP #1: ACCD BOARD APPROVAL 15 0 15 02-Jul-19 A 23-Jul-19 A

A3590 60% CDs: TCCO REVIEW & COMMENT 5 0 20 05-Jul-19 A 02-Aug-19 A

A3900 GMP #1: RESUBMIT GMP 1 0 7 23-Jul-19 A 02-Aug-19 A

A3600 90% CDs: ISSUE DRAWINGS 24 0 20 02-Aug-19 A 29-Aug-19 A

A3910 GMP #1: ACCD BOARD APPROVAL - REJECTED 25 0 28 02-Aug-19 A 12-Sep-19 A

A3610 90% CDs: TCCO REVIEW & COMMENT 5 0 9 30-Aug-19 A 13-Sep-19 A

A3880 100% CDs: ISSUE DRAWINGS 14 0 16 30-Aug-19 A 23-Sep-19 A

A3890 GMP #2: PREPARE & SUBMIT GMP 40 0 39 24-Sep-19 A 15-Nov-19 A

A3940 FINALIZE DESIGN OPTIONS 5 0 95 18-Nov-19 A 03-Apr-20 A

A4020 50% CDS FOR REDESIGN 1 0 40 04-May-20 A 29-Jun-20 A

A4030 50% CDs TEAMS REVIEW 2 0 2 30-Jun-20 A 01-Jul-20 A

A4050 90% CDs FOR REDESIGN (GMP DOCS) 20 0 17 02-Jul-20 A 27-Jul-20 A

A4060 90% CDs TEAMS REVIEW 1 0 1 28-Jul-20 A 28-Jul-20 A

A4070 GMP #2: PREPARE & SUBMIT GMP 18 0 18 29-Jul-20 A 21-Aug-20 A

A3630 GMP #2: ACCD BOARD APPROVAL 16 0 16 24-Aug-20 A 15-Sep-20 A

A3640 GMP #2: NOTICE TO PROCEED 1 0 1 28-Sep-20 A 28-Sep-20 A

A3660 GMP #2 - GENERATE APPROVAL LETTERS TO ACCD 5 0 43 28-Sep-20 A 30-Nov-20 A

PR08PR08PR08PR08PR08PR08PR08PR08

A4130 - PR08 PR8.1 Structural Steel Drawings Issued (Milestone) 1 0 1 20-Aug-21 A 20-Aug-21 A

A4140 - PR08 PR8.1 Pricing Submitted (Milestone) 1 0 1 30-Aug-21 A 30-Aug-21 A

A4180 - PR08 PR8.1 LOI Received 1 0 1 07-Sep-21 A 07-Sep-21 A

A4170 - PR08 PR8.2 Balance of Drawings Issued (Milestone) 1 0 1 15-Sep-21 A 15-Sep-21 A

A4200 - PR08 Structural Steel Shops Submitted for Approval 20 0 13 16-Sep-21 A 04-Oct-21 A

A4190 - PR08 PR 5, 7, 8.1, and 8.2 CO#01 Submitted (Milestone) 20 0 26 11-Nov-21 A 21-Dec-21 A

A4210 - PR08 Steel Delivery 5 0 28 19-Nov-21 A 03-Jan-22 A
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2019 2020 2021 2022 2023

SUBMIT - POUR PAD FOR CONCRETE MOCKUP

AREA A:  BUILDING DRY IN

AREA B/C:  BUILDING DRY IN

SUBSTANTIAL COMPLETION - STEM BUILDING

FINAL COMPLETION (Expires 01-13-22)

EARLY WORKS - ISSUE DRAWINGS

60% CDs: ISSUE DRAWINGS

GMP #1: SITEWORK PKG - PREPARE & SUBMIT GMP

GMP #1: ACCD BOARD APPROVAL

60% CDs: TCCO REVIEW & COMMENT

GMP #1: RESUBMIT GMP

90% CDs: ISSUE DRAWINGS

GMP #1: ACCD BOARD APPROVAL - REJECTED

90% CDs: TCCO REVIEW & COMMENT

100% CDs: ISSUE DRAWINGS

GMP #2: PREPARE & SUBMIT GMP

FINALIZE DESIGN OPTIONS

50% CDS FOR REDESIGN

50% CDs TEAMS REVIEW

90% CDs FOR REDESIGN (GMP DOCS)

90% CDs TEAMS REVIEW

GMP #2: PREPARE & SUBMIT GMP

GMP #2: ACCD BOARD APPROVAL

GMP #2: NOTICE TO PROCEED

GMP #2 - GENERATE APPROVAL LETTERS TO ACCD

PR8.1 Structural Steel Drawings Issued (Milestone)

PR8.1 Pricing Submitted (Milestone)

PR8.1 LOI Received

PR8.2 Balance of Drawings Issued (Milestone)

Structural Steel Shops Submitted for Approval

PR 5, 7, 8.1, and 8.2 CO#01 Submitted (Milestone)

Steel Delivery
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone 164



Activity ID Activity Name Planned
Duration

Remaining
Duration

At Completion
Duration

Start Finish Total Float

A4220 - PR08 Rough Grade Slab 5 0 5 06-Dec-21 A 10-Dec-21 A

A4230 - PR08 Storm Drain Rough 5 0 5 13-Dec-21 A 17-Dec-21 A

A4240 - PR08 Drill Piers 2 0 2 20-Dec-21 A 21-Dec-21 A

A4250 - PR08 Electrical Service Rough 7 0 6 22-Dec-21 A 03-Jan-22 A

A4260 - PR08 Concrete Foundations 25 0 30 04-Jan-22 A 14-Feb-22 A

A4270 - PR08 Rough Grade Flatwork 4 0 4 15-Feb-22 A 18-Feb-22 A

A4280 - PR08 Flatwork hardscape 5 0 5 21-Feb-22 A 25-Feb-22 A

A4300 - PR08 Steel Canopy 10 0 20 28-Feb-22 A 25-Mar-22 A

A4290 - PR08 Stairs 1 0 1 25-Mar-22 A 25-Mar-22 A

A4330 - PR08 Brick 10 0 12 28-Mar-22 A 13-Apr-22 A

A4340 - PR08 Electrical Rough-in 5 0 7 14-Apr-22 A 22-Apr-22 A

A4350 - PR08 Paint Canopy 5 0 7 14-Apr-22 A 22-Apr-22 A

A4400 - PR08 Planter Waterproofing 5 0 3 25-Apr-22 A 27-Apr-22 A

A4310 - PR08 TPO Roof 5 0 2 01-May-22 A 03-May-22 A

A4360 - PR08 Electrical fixtures 2 0 2 02-May-22 A 03-May-22 A

A4390 - PR08 SS Handrails 5 0 2 02-May-22 A 03-May-22 A

A4370 - PR08 Electrical Trim Out 3 0 3 04-May-22 A 06-May-22 A

A4380 - PR08 Technology Trim Out 3 0 2 04-May-22 A 05-May-22 A

A4320 - PR08 Storm Drain Tie-in 3 0 3 23-May-22 A 25-May-22 A

A4410 - PR08 Irrigation Rough 10 0 5 24-May-22 A 31-May-22 A

A4420 - PR08 Landscape 15 0 39 27-May-22 A 22-Jul-22 A

PR15PR15PR15PR15PR15PR15PR15PR15

MilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestones

A1270 ACCD PR15 Approval 5 0 31 02-May-22 A 14-Jun-22 A

A1160 PR 15 NTP 0 0 0 15-Jun-22 A

SubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittals

A1240 Light Fixture Submittals 20 0 10 09-May-22 A 23-May-22 A

A1245 Light Fixture Fab Deliver 35 86 128 24-May-22 A 18-Nov-22 -16

A1230 Stainless Steel Cabling Submittals 20 0 3 15-Jun-22 A 17-Jun-22 A

A1200 Concrete Rebar Submittal 20 0 25 15-Jun-22 A 20-Jul-22 A

A1190 Concrete Mix DesignSubmittal 20 0 19 23-Jun-22 A 20-Jul-22 A

A1210 Landscape Submittals 20 0 16 23-Jun-22 A 15-Jul-22 A

A1220 Structural Steel Submittals 19 0 10 23-Jun-22 A 08-Jul-22 A

A1250 Wood Decking Submittals 20 0 16 23-Jun-22 A 15-Jul-22 A

A1260 Paint Submittals 20 14 35 23-Jun-22 A 09-Aug-22 23

A1235 Stainless Steel Cabling Fab and Deliver 5 5 15 11-Jul-22 A 29-Jul-22 45

A1255 Wood Decking Fab and Deliver 25 25 30 18-Jul-22 A 24-Aug-22 17
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2019 2020 2021 2022 2023
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Drill Piers

Electrical Service Rough

Concrete Foundations

Rough Grade Flatwork

Flatwork hardscape

Steel Canopy

Stairs

Brick

Electrical Rough-in

Paint Canopy

Planter Waterproofing

TPO Roof

Electrical fixtures

SS Handrails

Electrical Trim Out

Technology Trim Out

Storm Drain Tie-in

Irrigation Rough

Landscape

ACCD PR15 Approval

PR 15 NTP

Light Fixture Submittals

Light Fixture Fab Deliver

Stainless Steel Cabling Submittals

Concrete Rebar Submittal

Concrete Mix DesignSubmittal

Landscape Submittals

Structural Steel Submittals

Wood Decking Submittals

Paint Submittals

Stainless Steel Cabling Fab and Deliver
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone 165



Activity ID Activity Name Planned
Duration

Remaining
Duration

At Completion
Duration

Start Finish Total Float

A1195 Concrete Mix Design Fab Deliver 10 10 10 25-Jul-22 05-Aug-22 -8

A1205 Concrete Rebar Fab Deliver 10 10 10 25-Jul-22 05-Aug-22 -8

A1215 Landscape Fab Deliver 5 5 5 25-Jul-22 29-Jul-22 68

A1265 Paint Fab Deliver 5 5 5 10-Aug-22 16-Aug-22 23

A1225 Structural Steel Fab Deliver 25 25 25 15-Aug-22 19-Sep-22 -8

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Events and DelaysEvents and DelaysEvents and DelaysEvents and DelaysEvents and DelaysEvents and DelaysEvents and DelaysEvents and Delays

SiteSiteSiteSiteSiteSiteSiteSite

A1000 Mobilization/ Benchmark/SWPPP 5 5 17 07-Jul-22 A 29-Jul-22 -8

A1005 Rough Grading 5 5 20 11-Jul-22 A 05-Aug-22 -8

A1010 Drill Piers 5 5 5 06-Aug-22 10-Aug-22 -8

A1060 Electrical Rough 5 5 5 06-Aug-22 10-Aug-22 52

A1020 Foundation Footings 5 5 5 11-Aug-22 17-Aug-22 14

A1080 Electrical Wire Pull 3 3 3 11-Aug-22 15-Aug-22 52

A1030 Steel Structure 8 8 8 20-Sep-22 29-Sep-22 -8

A1050 Wood Decking 8 8 8 30-Sep-22 11-Oct-22 -8

A1070 SS Wire Rail Cable 5 5 5 12-Oct-22 18-Oct-22 -8

A1110 Site Walks Concrete 15 15 15 19-Oct-22 08-Nov-22 -8

A1120 Final Grade 3 3 3 09-Nov-22 11-Nov-22 -8

A1130 Vegetation & Ruble 5 5 5 14-Nov-22 18-Nov-22 -8

A1090 Electrical Fixtures 3 3 3 21-Nov-22 23-Nov-22 -16

A1150 Weather Days PR15 5 5 5 28-Nov-22 02-Dec-22 -16

PR17PR17PR17PR17PR17PR17PR17PR17

SubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittals

PR17-1000 New Activity 5 5 5 25-Jul-22 29-Jul-22 117

PR17-1010 New Activity 5 5 5 25-Jul-22 29-Jul-22 117

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

WFS2WFS2WFS2WFS2WFS2WFS2WFS2WFS2

A4220 Investigate Circuit and Make Safe 3 3 3 11-Aug-22 15-Aug-22 -5

A4230 Setup Barricade 1 1 1 11-Aug-22 11-Aug-22 -3

A4240 Remove Exisitng WFS 2 2 2 16-Aug-22 17-Aug-22 102

A4250 Locate Line 2 2 2 16-Aug-22 17-Aug-22 -5

A4260 Demo Existing Pavers 3 3 3 18-Aug-22 22-Aug-22 -5

A4310 Excavate footings 3 3 3 23-Aug-22 25-Aug-22 -5

A4490 F+R Spread Footing 2 2 2 26-Aug-22 29-Aug-22 -5

A4270 Install UG box and RI conduit 3 3 3 30-Aug-22 01-Sep-22 -5

A4280 Inspect UG RI 1 1 1 02-Sep-22 02-Sep-22 -5
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Concrete Mix Design Fab Deliver

Concrete Rebar Fab Deliver

Landscape Fab Deliver

Paint Fab Deliver

Structural Steel Fab Deliver
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Rough Grading

Drill Piers

Electrical Rough

Foundation Footings

Electrical Wire Pull

Steel Structure

Wood Decking

SS Wire Rail Cable

Site Walks Concrete

Final Grade

Vegetation & Ruble

Electrical Fixtures

Weather Days PR15

New Activity

New Activity

Investigate Circuit and Make Safe

Setup Barricade
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Install UG box and RI conduit

Inspect UG RI
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Activity ID Activity Name Planned
Duration

Remaining
Duration

At Completion
Duration

Start Finish Total Float

A4500 Pour concrete spread footing 3 3 3 06-Sep-22 08-Sep-22 -5

A4510 F+R Board-Formed Wall 2 2 2 09-Sep-22 12-Sep-22 -5

A4520 Pour Board-Formed Wall 1 1 1 13-Sep-22 13-Sep-22 -5

A4530 Re-install pavers 4 4 4 14-Sep-22 19-Sep-22 -5

A4300 Install WFS #2 3 3 3 20-Sep-22 22-Sep-22 -5

WFS3WFS3WFS3WFS3WFS3WFS3WFS3WFS3

A4550 Setup Barricade 1 1 1 11-Aug-22 11-Aug-22 50

A4540 Investigate Circuit and Make Safe 3 3 3 23-Sep-22 27-Sep-22 18

A4560 Remove Exisitng WFS 2 2 2 28-Sep-22 29-Sep-22 72

A4570 Locate Line 2 2 2 28-Sep-22 29-Sep-22 18

A4580 Demo Existing Pavers 3 3 3 30-Sep-22 04-Oct-22 18

A4620 Excavate footings 3 3 3 05-Oct-22 07-Oct-22 18

A4630 F+R Spread Footing 2 2 2 10-Oct-22 11-Oct-22 18

A4590 Install UG box and RI conduit 3 3 3 12-Oct-22 14-Oct-22 18

A4600 Inspect UG RI 1 1 1 17-Oct-22 17-Oct-22 18

A4640 Pour concrete spread footing 3 3 3 18-Oct-22 20-Oct-22 18

A4650 F+R Board-Formed Wall 2 2 2 21-Oct-22 24-Oct-22 18

A4660 Pour Board-Formed Wall 1 1 1 25-Oct-22 25-Oct-22 18

A4670 Re-install pavers 4 4 4 26-Oct-22 31-Oct-22 18

A4610 Install WFS #3 3 3 3 01-Nov-22 03-Nov-22 18

WFS4WFS4WFS4WFS4WFS4WFS4WFS4WFS4

A4680 Investigate Circuit and Make Safe 3 3 3 11-Aug-22 15-Aug-22 48

A4690 Setup Barricade 1 1 1 11-Aug-22 11-Aug-22 50

A4700 Remove Exisitng WFS 2 2 2 16-Aug-22 17-Aug-22 102

A4710 Locate Line 2 2 2 16-Aug-22 17-Aug-22 48

A4720 Demo Existing Pavers 3 3 3 18-Aug-22 22-Aug-22 48

A4760 Excavate footings 3 3 3 23-Aug-22 25-Aug-22 48

A4770 F+R Spread Footing 2 2 2 26-Aug-22 29-Aug-22 48

A4730 Install UG box and RI conduit 3 3 3 30-Aug-22 01-Sep-22 48

A4740 Inspect UG RI 1 1 1 02-Sep-22 02-Sep-22 48

A4780 Pour concrete spread footing 3 3 3 06-Sep-22 08-Sep-22 48

A4790 F+R Board-Formed Wall 2 2 2 09-Sep-22 12-Sep-22 48

A4800 Pour Board-Formed Wall 1 1 1 13-Sep-22 13-Sep-22 48

A4810 Re-install pavers 4 4 4 14-Sep-22 19-Sep-22 48

A4750 Install WFS #4 3 3 3 20-Sep-22 22-Sep-22 48

WFS5WFS5WFS5WFS5WFS5WFS5WFS5WFS5

A4820 Investigate Circuit and Make Safe 3 3 3 11-Aug-22 15-Aug-22 29
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Pour concrete spread footing

F+R Board-Formed Wall

Pour Board-Formed Wall

Re-install pavers

Install WFS #2

Setup Barricade

Investigate Circuit and Make Safe

Remove Exisitng WFS

Locate Line

Demo Existing Pavers

Excavate footings

F+R Spread Footing

Install UG box and RI conduit

Inspect UG RI

Pour concrete spread footing

F+R Board-Formed Wall

Pour Board-Formed Wall

Re-install pavers

Install WFS #3

Investigate Circuit and Make Safe

Setup Barricade

Remove Exisitng WFS

Locate Line

Demo Existing Pavers

Excavate footings

F+R Spread Footing

Install UG box and RI conduit

Inspect UG RI

Pour concrete spread footing

F+R Board-Formed Wall

Pour Board-Formed Wall

Re-install pavers

Install WFS #4

Investigate Circuit and Make Safe
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone 167



Activity ID Activity Name Planned
Duration

Remaining
Duration

At Completion
Duration

Start Finish Total Float

A4920 Setup Barricade 5 5 5 23-Sep-22 29-Sep-22 -5

A4830 Locate Existing Line 2 2 2 30-Sep-22 03-Oct-22 -5

A4840 Demo concrete sidewalk 3 3 3 04-Oct-22 06-Oct-22 -5

A4850 Excavate UG electric 2 2 2 07-Oct-22 10-Oct-22 -5

A4860 Excavate footings 3 3 3 11-Oct-22 13-Oct-22 -5

A4870 F+R Spread Footing 3 3 3 14-Oct-22 18-Oct-22 -5

A4880 Install UG box and RI conduit 1 1 1 19-Oct-22 19-Oct-22 -5

A4890 Inspect UG rough-in 3 3 3 20-Oct-22 24-Oct-22 -5

A4900 Pour concrete spread footing 3 3 3 25-Oct-22 27-Oct-22 -5

A4910 F+R Board-Formed Wall 2 2 2 28-Oct-22 31-Oct-22 -5

A4940 Pour Board-Formed Wall 1 1 1 01-Nov-22 01-Nov-22 -5

A4950 Backfill UG rough-in 4 4 4 02-Nov-22 07-Nov-22 -5

A4960 Replace existing landscaping 3 3 3 08-Nov-22 10-Nov-22 -5

A4970 Install WFS #5 3 3 3 11-Nov-22 15-Nov-22 -5

MilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestones

A4980 NTP - PR17 0 0 0 11-Aug-22* 11-Aug-22 -5

PR18PR18PR18PR18PR18PR18PR18PR18

MilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestones

PR18-1000 NTP- PR18 0 0 0 11-Aug-22 -29

PR18-1450 PR18- SC 0 0 0 18-Nov-22 -29

SubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittals

PR18-1010 Concrete Submittals 10 10 10 11-Aug-22 24-Aug-22 -22

PR18-1020 Vacuum Pump Submittals 10 10 10 11-Aug-22 24-Aug-22 -26

PR18-1030 Air Compressor Submittals 10 10 10 11-Aug-22 24-Aug-22 -26

PR18-1040 Mechanical Submittals 10 10 10 11-Aug-22 24-Aug-22 -12

PR18-1050 Light Fixture Submittals 10 10 10 11-Aug-22 24-Aug-22 -19

PR18-1060 Headwall Unit Submittals 10 10 10 11-Aug-22 24-Aug-22 -18

PR18-1070 Mock Sink Submittals 10 10 10 11-Aug-22 24-Aug-22 -6

PR18-1080 Camera/Security Submittals 10 10 10 11-Aug-22 24-Aug-22 -29

PR18-1090 Curtain Track Submittals 10 10 10 11-Aug-22 24-Aug-22 0

Fab & DeliverFab & DeliverFab & DeliverFab & DeliverFab & DeliverFab & DeliverFab & DeliverFab & Deliver

PR18-1150 Concrete Rebar- Fab & Deliver 10 10 10 25-Aug-22 08-Sep-22 -22

PR18-1160 Vacuum Pump- Fab & Deliver 45 45 45 25-Aug-22 27-Oct-22 -26

PR18-1170 Air Compressor- Fab & Deliver 45 45 45 25-Aug-22 27-Oct-22 -26

PR18-1180 Mechanical- Fab & Deliver 10 10 10 25-Aug-22 08-Sep-22 -12

PR18-1190 Light Fixture- Fab & Deliver 30 30 30 25-Aug-22 06-Oct-22 -19

PR18-1200 Headwall Unit- Fab & Deliver 40 40 40 25-Aug-22 20-Oct-22 -18
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Setup Barricade

Locate Existing Line

Demo concrete sidewalk

Excavate UG electric

Excavate footings

F+R Spread Footing

Install UG box and RI conduit

Inspect UG rough-in

Pour concrete spread footing

F+R Board-Formed Wall

Pour Board-Formed Wall

Backfill UG rough-in

Replace existing landscaping

Install WFS #5

NTP - PR17

NTP- PR18

PR18- SC

Concrete Submittals

Vacuum Pump Submittals

Air Compressor Submittals

Mechanical Submittals

Light Fixture Submittals

Headwall Unit Submittals

Mock Sink Submittals

Camera/Security Submittals

Curtain Track Submittals

Concrete Rebar- Fab & Deliver

Vacuum Pump- Fab & Deliver

Air Compressor- Fab & Deliver

Mechanical- Fab & Deliver

Light Fixture- Fab & Deliver

Headwall Unit- Fab & Deliver
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone 168



Activity ID Activity Name Planned
Duration

Remaining
Duration

At Completion
Duration

Start Finish Total Float

PR18-1210 Mock Sink- Fab & Deliver 30 30 30 25-Aug-22 06-Oct-22 -6

PR18-1220 Camera/Security- Fab & Deliver 40 40 40 25-Aug-22 20-Oct-22 -29

PR18-1230 Curtain Track- Fab & Deliver 25 25 25 25-Aug-22 29-Sep-22 0

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

PR18-1100 Mobalize- Site make safe/Signage 2 2 2 11-Aug-22 12-Aug-22 -10

PR18-1110 Protect Existing Equipment 2 2 2 11-Aug-22 12-Aug-22 -10

PR18-1120 Make Safe- Electrical 2 2 2 15-Aug-22 16-Aug-22 -10

PR18-1130 Remove existing fixtures and equipment 2 2 2 17-Aug-22 18-Aug-22 -10

PR18-1140 Demo Ceilings 2 2 2 19-Aug-22 22-Aug-22 -10

PR18-1240 Pour Concrete Mech Pads 3 3 3 09-Sep-22 13-Sep-22 -22

PR18-1250 Wall Rough-In 10 10 10 09-Sep-22 22-Sep-22 -22

PR18-1260 Overhead Piping- Vacuum/Air Compressor 10 10 10 12-Sep-22 23-Sep-22 -18

PR18-1270 Mechanical- Overhead Rough-In 5 5 5 12-Sep-22 16-Sep-22 -13

PR18-1280 Data and Electrical- Overhead Rough-In 5 5 5 23-Sep-22 29-Sep-22 -22

PR18-1290 Pull Overhead Data and Security Cabling 5 5 5 30-Sep-22 06-Oct-22 -10

PR18-1300 Install Ceiling Grid 5 5 5 30-Sep-22 06-Oct-22 -22

PR18-1310 DIRTT Wall Installation 10 10 10 07-Oct-22 20-Oct-22 -20

PR18-1320 Install Lay-In Ceiling 3 3 3 07-Oct-22 11-Oct-22 -22

PR18-1330 Install New Light Fixtures 2 2 2 12-Oct-22 13-Oct-22 -22

PR18-1340 Install Security Equipment 6 6 6 21-Oct-22 28-Oct-22 -29

PR18-1350 Trim Out/Rough-In DIRTT Wall 5 5 5 21-Oct-22 27-Oct-22 -20

PR18-1360 Patch and Paint 11 11 11 21-Oct-22 04-Nov-22 -29

PR18-1370 Install Air Compressor 3 3 3 28-Oct-22 01-Nov-22 -26

PR18-1380 Install Vaccuum Pump 3 3 3 28-Oct-22 01-Nov-22 -26

PR18-1390 Install Headwall Units 5 5 5 07-Nov-22 11-Nov-22 -29

PR18-1400 Install Mock Sinks 3 3 3 07-Nov-22 09-Nov-22 -27

PR18-1410 Install Curtain Tracks 5 5 5 07-Nov-22 11-Nov-22 -26

PR18-1420 Markerboard Relocation 1 1 1 07-Nov-22 07-Nov-22 -25

PR18-1430 Make Final Equiment Connections 3 3 3 14-Nov-22 16-Nov-22 -29

PR18-1440 Final Clean 5 5 5 14-Nov-22 18-Nov-22 -29

PR18-1460 Owner Fab Deliver & Install FF&E 36 36 36 21-Nov-22 13-Jan-23 -29

SUBCONTRACT AGREEMENTSSUBCONTRACT AGREEMENTSSUBCONTRACT AGREEMENTSSUBCONTRACT AGREEMENTSSUBCONTRACT AGREEMENTSSUBCONTRACT AGREEMENTSSUBCONTRACT AGREEMENTSSUBCONTRACT AGREEMENTS

PC03000001 ISSUE SUBCONTRACT AGREEMENT - CONCRETE 25 0 23 05-Oct-20 A 05-Nov-20 A

PC31000001 ISSUE SUBCONTRACT AGREEMENT - EARTHWORK 15 0 5 05-Oct-20 A 12-Oct-20 A

PC23000001 ISSUE SUBCONTRACT AGREEMENT - MECHANICAL 30 0 8 08-Oct-20 A 20-Oct-20 A

PC22000001 ISSUE SUBCONTRACT AGREEMENT - PLUMBING 30 0 8 08-Oct-20 A 20-Oct-20 A

PC26000001 ISSUE SUBCONTRACT AGREEMENT - ELECTRICAL 30 0 14 14-Oct-20 A 03-Nov-20 A

M A M J J A S O N D J FM A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J FM A M J

2019 2020 2021 2022 2023

Mock Sink- Fab & Deliver

Camera/Security- Fab & Deliver

Curtain Track- Fab & Deliver
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Protect Existing Equipment

Make Safe- Electrical

Remove existing fixtures and equipment

Demo Ceilings

Pour Concrete Mech Pads

Wall Rough-In

Overhead Piping- Vacuum/Air Compressor

Mechanical- Overhead Rough-In

Data and Electrical- Overhead Rough-In

Pull Overhead Data and Security Cabling

Install Ceiling Grid

DIRTT Wall Installation

Install Lay-In Ceiling

Install New Light Fixtures

Install Security Equipment

Trim Out/Rough-In DIRTT Wall

Patch and Paint

Install Air Compressor

Install Vaccuum Pump

Install Headwall Units

Install Mock Sinks

Install Curtain Tracks
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Make Final Equiment Connections

Final Clean

Owner Fab Deliver & Install FF&E
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ISSUE SUBCONTRACT AGREEMENT - EARTHWORK
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ISSUE SUBCONTRACT AGREEMENT - ELECTRICAL
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone 169



Activity ID Activity Name Planned
Duration

Remaining
Duration

At Completion
Duration

Start Finish Total Float

PC09000001 ISSUE SUBCONTRACT AGREEMENT - DRYWALL 45 0 19 19-Oct-20 A 13-Nov-20 A

PC08000001 ISSUE SUBCONTRACT AGREEMENT - DOOR/FRAMES/HDWE SUPPLIER90 0 10 19-Oct-20 A 01-Nov-20 A

PC21000001 ISSUE SUBCONTRACT AGREEMENT - FIRE SPRINKLER 45 0 17 20-Oct-20 A 12-Nov-20 A

PC04000001 ISSUE SUBCONTRACT AGREEMENT - MASONRY 60 0 10 22-Oct-20 A 05-Nov-20 A

PC05000001 ISSUE SUBCONTRACT AGREEMENT - STRUCTURAL STEEL 30 0 4 23-Oct-20 A 29-Oct-20 A

PC06000001 ISSUE SUBCONTRACT AGREEMENT - MILLWORK 60 0 18 28-Oct-20 A 23-Nov-20 A

PC03000002 ISSUE SUBCONTRACT AGREEMENT - POLISHED CONCRETE 45 0 2 30-Oct-20 A 03-Nov-20 A

PC08000002 ISSUE SUBCONTRACT AGREEMENT - DOOR/FRAMES/HDWE INSTALLER15 0 1 30-Oct-20 A 02-Nov-20 A

PC07000002 ISSUE SUBCONTRACT AGREEMENT - WATERPROOFING 90 0 4 02-Nov-20 A 06-Nov-20 A

PC07000001 ISSUE SUBCONTRACT AGREEMENT - ROOFING 60 0 1 03-Nov-20 A 04-Nov-20 A

PC09000002 ISSUE SUBCONTRACT AGREEMENT - PAINTING 45 0 6 09-Nov-20 A 17-Nov-20 A

PC07000003 ISSUE SUBCONTRACT AGREEMENT - METAL PANELS 60 0 29 09-Nov-20 A 21-Dec-20 A

PC09000003 ISSUE SUBCONTRACT AGREEMENT - FLOORING 120 0 8 16-Nov-20 A 30-Nov-20 A

SUBMITTALSSUBMITTALSSUBMITTALSSUBMITTALSSUBMITTALSSUBMITTALSSUBMITTALSSUBMITTALS

SU23005000 SUBMIT - AIR HANDING UNIT SUBMITTALS 15 0 9 09-Nov-20 A 20-Nov-20 A

SU03001000 SUBMIT - AREA A: GRADE BEAM SHOP DRAWINGS 15 0 9 09-Nov-20 A 20-Nov-20 A

SU03011000 SUBMIT - AREA A, LVL 01: CONCRETE SHOP DRAWINGS 10 0 1 17-Nov-20 A 18-Nov-20 A

SU03011010 SUBMIT - AREA B/C, LVL 01: CONCRETE SHOP DRAWINGS 5 0 14 17-Nov-20 A 09-Dec-20 A

SU03001010 SUBMIT - AREA B/C: GRADE BEAM SHOP DRAWINGS 15 0 14 17-Nov-20 A 09-Dec-20 A

SU03011030 SUBMIT - AREA B/C: COLUMN SHOP DWGS 5 0 8 02-Dec-20 A 14-Dec-20 A

SU26006000 SUBMIT - ELECTRICAL UNDERGROUND SHOP DRAWINGS 10 0 14 07-Dec-20 A 29-Dec-20 A

SU26017000 SUBMIT - LIGHT FIXTURE PACKAGE 15 0 35 08-Dec-20 A 29-Jan-21 A

SU26018000 SUBMIT - EXTERIOR FIXTURE PACKAGE 15 0 0 08-Dec-20 A 08-Dec-20 A

SU26016010 SUBMIT - SWITCHGEAR SUBMITTAL 15 0 1 09-Dec-20 A 10-Dec-20 A

SU26016020 SUBMIT - TRANSFORMER "T1LA" 15 0 1 09-Dec-20 A 10-Dec-20 A

SU05013000 SUBMIT - AREA A:  STRUCTURAL STEEL SHOP DRAWINGS 15 0 7 11-Dec-20 A 22-Dec-20 A

SU05013010 SUBMIT - AREA B/C: STRUCTURAL STEEL SHOP DRAWINGS 15 0 4 22-Dec-20 A 30-Dec-20 A

SU03021000 SUBMIT - AREA B/C, LVL 02: CONCRETE SHOP DRAWINGS 5 0 7 20-Jan-21 A 29-Jan-21 A

SU05004000 SUBMIT - AREA A: CFMF SHOP DRAWINGS 15 0 23 20-Jan-21 A 20-Feb-21 A

SU05004010 SUBMIT - AREA B/C: CFMF SHOP DRAWINGS 15 0 23 20-Jan-21 A 20-Feb-21 A

SU04004010 SUBMIT - MASONRY, SAMPLES 20 0 6 20-Jan-21 A 28-Jan-21 A

SU07011000 SUBMIT WATERPROOFING SUBMITTALS 30 0 4 21-Jan-21 A 27-Jan-21 A

SU03031000 SUBMIT - AREA B/C, LVL 03: CONCRETE SHOP DRAWINGS 5 0 15 02-Feb-21 A 23-Feb-21 A

SU26016030 SUBMIT - EXTERIOR TRANSFORMER 15 0 4 03-Feb-21 A 09-Feb-21 A

SU26016040 SUBMIT - PANELS 15 0 4 03-Feb-21 A 09-Feb-21 A

SU07004000 SUBMIT ROOFING SUBMITTALS 5 0 29 12-Feb-21 A 25-Mar-21 A
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ISSUE SUBCONTRACT AGREEMENT - DRYWALL

ISSUE SUBCONTRACT AGREEMENT - DOOR/FRAMES/HDWE SUPPLIER

ISSUE SUBCONTRACT AGREEMENT - FIRE SPRINKLER

ISSUE SUBCONTRACT AGREEMENT - MASONRY

ISSUE SUBCONTRACT AGREEMENT - STRUCTURAL STEEL

ISSUE SUBCONTRACT AGREEMENT - MILLWORK

ISSUE SUBCONTRACT AGREEMENT - POLISHED CONCRETE

ISSUE SUBCONTRACT AGREEMENT - DOOR/FRAMES/HDWE INSTALLER

ISSUE SUBCONTRACT AGREEMENT - WATERPROOFING

ISSUE SUBCONTRACT AGREEMENT - ROOFING

ISSUE SUBCONTRACT AGREEMENT - PAINTING

ISSUE SUBCONTRACT AGREEMENT - METAL PANELS

ISSUE SUBCONTRACT AGREEMENT - FLOORING

SUBMIT - AIR HANDING UNIT SUBMITTALS

SUBMIT - AREA A: GRADE BEAM SHOP DRAWINGS

SUBMIT - AREA A, LVL 01: CONCRETE SHOP DRAWINGS

SUBMIT - AREA B/C, LVL 01: CONCRETE SHOP DRAWINGS

SUBMIT - AREA B/C: GRADE BEAM SHOP DRAWINGS

SUBMIT - AREA B/C: COLUMN SHOP DWGS

SUBMIT - ELECTRICAL UNDERGROUND SHOP DRAWINGS

SUBMIT - LIGHT FIXTURE PACKAGE

SUBMIT - EXTERIOR FIXTURE PACKAGE

SUBMIT - SWITCHGEAR SUBMITTAL

SUBMIT - TRANSFORMER "T1LA"

SUBMIT - AREA A:  STRUCTURAL STEEL SHOP DRAWINGS

SUBMIT - AREA B/C: STRUCTURAL STEEL SHOP DRAWINGS

SUBMIT - AREA B/C, LVL 02: CONCRETE SHOP DRAWINGS

SUBMIT - AREA A: CFMF SHOP DRAWINGS

SUBMIT - AREA B/C: CFMF SHOP DRAWINGS

SUBMIT - MASONRY, SAMPLES

SUBMIT WATERPROOFING SUBMITTALS

SUBMIT - AREA B/C, LVL 03: CONCRETE SHOP DRAWINGS

SUBMIT - EXTERIOR TRANSFORMER

SUBMIT - PANELS

SUBMIT ROOFING SUBMITTALS
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Milestone 170



Activity ID Activity Name Planned
Duration

Remaining
Duration

At Completion
Duration

Start Finish Total Float

SU08007030 SUBMIT - HARDWARE SCHEDULE 30 0 15 22-Feb-21 A 15-Mar-21 A

SU06007010 SUBMIT - MILLWORK, SHOP DRAWINGS 15 0 18 26-Feb-21 A 24-Mar-21 A

SU06007020 SUBMIT - MILLWORK, SAMPLES 15 0 17 26-Feb-21 A 23-Mar-21 A

SU09007000 SUBMIT - CEILING TILE PRODUCT DATA / SHOPS 10 0 33 03-Mar-21 A 19-Apr-21 A

SU23005001 SUBMIT - AREA A MECHANICAL SHOP DRAWINGS 20 0 7 05-Mar-21 A 16-Mar-21 A

SU09009000 SUBMIT - TILE SUBMITTTALS 20 0 64 24-Mar-21 A 22-Jun-21 A

SU03009000 SUBMIT - POLISHED CONCRETE MOCKUP 20 0 0 25-Mar-21 A 25-Mar-21 A

SU26016000 SUBMIT - AREA A ELECTRICAL SHOP DRAWING 20 0 3 31-Mar-21 A 05-Apr-21 A

SU07004010 SUBMIT METAL PANEL SHOP DRAWINGS 30 0 1 26-Apr-21 A 27-Apr-21 A

SU21016000 SUBMIT - FIRE SPRINKLER SHOP DRAWINGS 20 0 16 28-Apr-21 A 20-May-21 A

SU09007030 SUBMIT - PAINT SAMPLES 13 0 0 11-Aug-21 A 11-Aug-21 A

APPROVALSAPPROVALSAPPROVALSAPPROVALSAPPROVALSAPPROVALSAPPROVALSAPPROVALS

AP03011000 APPROVE - AREA A, LVL 01: CONCRETE SHOP DRAWINGS 10 0 8 18-Nov-20 A 02-Dec-20 A

AP03001000 APPROVE - AREA A: GRADE BEAM SHOP DRAWINGS 10 0 8 18-Nov-20 A 02-Dec-20 A

AP23005000 APPROVE - AIR HANDING UNIT SUBMITTALS 10 0 32 20-Nov-20 A 12-Jan-21 A

AP26018000 APPROVE - EXTERIOR FIXTURE PACKAGE 10 0 9 08-Dec-20 A 21-Dec-20 A

AP03011010 APPROVE - AREA B/C, LVL 01: CONCRETE SHOP DRAWINGS 10 0 10 09-Dec-20 A 23-Dec-20 A

AP03001010 APPROVE - AREA B/C: GRADE BEAM SHOP DRAWINGS 10 0 10 09-Dec-20 A 23-Dec-20 A

AP26016010 APPROVE - SWITCHGEAR SUBMITTAL 10 0 28 10-Dec-20 A 22-Jan-21 A

AP26016020 APPROVE - TRANSFORMER "T1LA" 10 0 2 10-Dec-20 A 14-Dec-20 A

AP03011030 APPROVE - AREA B/C: COLUMN SHOP DWGS 10 0 11 14-Dec-20 A 31-Dec-20 A

AP05013000 APPROVE - AREA A:  STRUCTURAL STEEL SHOP DRAWINGS 10 0 15 22-Dec-20 A 15-Jan-21 A

AP26006000 APPROVE - ELECTRICAL UNDERGROUND SHOP DRAWINGS 10 0 31 29-Dec-20 A 11-Feb-21 A

AP05013010 APPROVE - AREA B/C: STRUCTURAL STEEL SHOP DRAWINGS 10 0 17 30-Dec-20 A 25-Jan-21 A

AP07011000 APPROVE WATERPROOFING SUBMITTALS 10 0 8 27-Jan-21 A 08-Feb-21 A

AP04004010 APPROVE - MASONRY, SAMPLES 10 0 1 28-Jan-21 A 29-Jan-21 A

AP26017000 APPROVE - LIGHT FIXTURE PACKAGE 10 0 43 29-Jan-21 A 31-Mar-21 A

AP03021000 APPROVE - AREA B/C, LVL 02: CONCRETE SHOP DRAWINGS 10 0 11 29-Jan-21 A 12-Feb-21 A

AP26016030 APPROVE - EXTERIOR TRANSFORMER 10 0 10 09-Feb-21 A 23-Feb-21 A

AP26016040 APPROVE - PANELS 10 0 5 09-Feb-21 A 16-Feb-21 A

AP05004000 APPROVE - AREA A: CFMF SHOP DRAWINGS 10 0 4 20-Feb-21 A 26-Feb-21 A

AP05004010 APPROVE - AREA B/C: CFMF SHOP DRAWINGS 10 0 4 20-Feb-21 A 26-Feb-21 A

AP03031000 APPROVE - AREA B/C, LVL 03: CONCRETE SHOP DRAWINGS 10 0 36 23-Feb-21 A 14-Apr-21 A

AP08007030 APPROVE - HARDWARE SCHEDULE 10 0 0 15-Mar-21 A 15-Mar-21 A

AP06007020 APPROVE - MILLWORK, SAMPLES 10 0 7 23-Mar-21 A 01-Apr-21 A

AP06007010 APPROVE - MILLWORK, SHOP DRAWINGS 10 0 14 24-Mar-21 A 13-Apr-21 A
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SUBMIT - HARDWARE SCHEDULE

SUBMIT - MILLWORK, SHOP DRAWINGS

SUBMIT - MILLWORK, SAMPLES

SUBMIT - CEILING TILE PRODUCT DATA / SHOPS

SUBMIT - AREA A MECHANICAL SHOP DRAWINGS

SUBMIT - TILE SUBMITTTALS

SUBMIT - POLISHED CONCRETE MOCKUP

SUBMIT - AREA A ELECTRICAL SHOP DRAWING

SUBMIT METAL PANEL SHOP DRAWINGS

SUBMIT - FIRE SPRINKLER SHOP DRAWINGS

SUBMIT - PAINT SAMPLES

APPROVE - AREA A, LVL 01: CONCRETE SHOP DRAWINGS

APPROVE - AREA A: GRADE BEAM SHOP DRAWINGS

APPROVE - AIR HANDING UNIT SUBMITTALS

APPROVE - EXTERIOR FIXTURE PACKAGE

APPROVE - AREA B/C, LVL 01: CONCRETE SHOP DRAWINGS

APPROVE - AREA B/C: GRADE BEAM SHOP DRAWINGS

APPROVE - SWITCHGEAR SUBMITTAL

APPROVE - TRANSFORMER "T1LA"

APPROVE - AREA B/C: COLUMN SHOP DWGS

APPROVE - AREA A:  STRUCTURAL STEEL SHOP DRAWINGS

APPROVE - ELECTRICAL UNDERGROUND SHOP DRAWINGS

APPROVE - AREA B/C: STRUCTURAL STEEL SHOP DRAWINGS

APPROVE WATERPROOFING SUBMITTALS

APPROVE - MASONRY, SAMPLES

APPROVE - LIGHT FIXTURE PACKAGE

APPROVE - AREA B/C, LVL 02: CONCRETE SHOP DRAWINGS

APPROVE - EXTERIOR TRANSFORMER

APPROVE - PANELS

APPROVE - AREA A: CFMF SHOP DRAWINGS

APPROVE - AREA B/C: CFMF SHOP DRAWINGS

APPROVE - AREA B/C, LVL 03: CONCRETE SHOP DRAWINGS

APPROVE - HARDWARE SCHEDULE

APPROVE - MILLWORK, SAMPLES

APPROVE - MILLWORK, SHOP DRAWINGS
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone 171



Activity ID Activity Name Planned
Duration

Remaining
Duration

At Completion
Duration

Start Finish Total Float

AP07004000 APPROVE ROOFING SUBMITTALS 10 0 18 25-Mar-21 A 20-Apr-21 A

AP03009000 APPROVE - POLISHED CONCRETE MOCKUP 12 0 10 01-Apr-21 A 15-Apr-21 A

AP26016000 APPROVE - AREA A ELECTRICAL SHOP DRAWING 10 0 58 05-Apr-21 A 25-Jun-21 A

AP09007000 APPROVE - CEILING TILE PRODUCT DATA / SHOPS 10 0 8 19-Apr-21 A 29-Apr-21 A

AP07004010 APPROVE METAL PANEL SHOP DRAWINGS 10 0 78 27-Apr-21 A 16-Aug-21 A

AP21016000 APPROVE - FIRE SPRINKLER SHOP DRAWINGS 10 0 12 26-May-21 A 14-Jun-21 A

AP09009000 APPROVE TILE SUBMITTALS 10 0 21 22-Jun-21 A 21-Jul-21 A

AP09007030 APPROVE - PAINT SAMPLES 10 0 1 27-Aug-21 A 27-Aug-21 A

AP06007030 APPROVE - MILLWORK, MOCKUP (MAY BECOME PART OF PROJECT) 20 0 20 01-Feb-22 A 28-Feb-22 A

FABRICATE & DELIVERFABRICATE & DELIVERFABRICATE & DELIVERFABRICATE & DELIVERFABRICATE & DELIVERFABRICATE & DELIVERFABRICATE & DELIVERFABRICATE & DELIVER

FB03001000 DELIVER - AREA A, GRADE BEAM REBAR 5 0 18 23-Nov-20 A 21-Dec-20 A

FB03021000 DELIVER - AREA B/C, GRADE BEAM REBAR 5 0 5 25-Jan-21 A 29-Jan-21 A

FB05013000 FAB/DELIVER, AREA A: STRUCTURAL STEEL 36 0 42 26-Jan-21 A 25-Mar-21 A

FB03011001 FAB/DELIVER - AREA A, LEVEL 01: REBAR 15 0 20 29-Jan-21 A 26-Feb-21 A

FB03011000 DELIVER CARTON FORMS 15 0 19 01-Feb-21 A 26-Feb-21 A

FB03011010 FAB/DELIVER - AREA B, LEVEL 01: REBAR 15 0 18 02-Feb-21 A 26-Feb-21 A

FB26017000 FAB/DELIVER - LIGHT FIXTURE PACKAGE 124 0 95 12-Feb-21 A 28-Jun-21 A

FB26018000 FAB/DELIVER - EXTERIOR FIXTURE PACKAGE - IN STORAGE 124 0 124 12-Feb-21 A 06-Aug-21 A

FB03021010 FAB/DELIVER - AREA C, LEVEL 01: REBAR 15 0 18 01-Mar-21 A 25-Mar-21 A

FB05013010 FAB/DELIVER, AREA B/C: STRUCTURAL STEEL 45 0 45 23-Mar-21 A 24-May-21 A

FB04004010 DELIVER - MASONRY, SAMPLES - AREA A 60 0 83 05-Apr-21 A 01-Aug-21 A

FB05004000 FAB/DELIVER - AREA A, EXTERIOR STUDS 15 0 14 12-Apr-21 A 30-Apr-21 A

FB08007010 FAB/DEL - FRAMES 14 0 54 27-Apr-21 A 14-Jul-21 A

SU26018020 PROCURE ROOFING MATERIALS 5 0 29 03-May-21 A 11-Jun-21 A

FB23005000 FAB/DELIVER - AIR HANDING UNIT 29 0 44 03-May-21 A 02-Jul-21 A

FB26016010 FAB/DELIVER - SWITCHGEAR 25 0 25 03-May-21 A 07-Jun-21 A

FB26016020 FAB/DELIVER - TRANSFORMER "T1LA" 35 0 24 03-May-21 A 07-Jun-21 A

FB05004010 FAB/DELIVER - AREA B/C, EXTERIOR STUDS 16 0 16 03-May-21 A 24-May-21 A

FB26016030 FAB/DELIVER - EXTERIOR TRANSFORMER 25 0 74 06-May-21 A 19-Aug-21 A

FB06017000 FAB/DELIVER AREA A, LVL 1 - MILLWORK 60 0 132 17-May-21 A 22-Nov-21 A

FB26016040 FAB/DELIVER - PANELS 28 0 130 20-May-21 A 22-Nov-21 A

FB26018020 PROCURE WATERPROOFING MATERIALS 10 0 7 26-May-21 A 07-Jun-21 A

FB09007000 FAB/DELIVER - CEILING GRID 16 0 16 02-Jun-21 A 23-Jun-21 A

FB09009000 FAB/DELIVER TILE 40 0 25 06-Jul-21 A 10-Aug-21 A

FB26018010 FAB/DELIVER FIRE SPRINKLER MATERIALS 20 0 9 07-Jul-21 A 19-Jul-21 A

FB07004010 FAB / DELIVER METAL PANEL 36 0 70 16-Aug-21 A 22-Nov-21 A
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APPROVE ROOFING SUBMITTALS

APPROVE - POLISHED CONCRETE MOCKUP

APPROVE - AREA A ELECTRICAL SHOP DRAWING

APPROVE - CEILING TILE PRODUCT DATA / SHOPS

APPROVE METAL PANEL SHOP DRAWINGS

APPROVE - FIRE SPRINKLER SHOP DRAWINGS

APPROVE TILE SUBMITTALS

APPROVE - PAINT SAMPLES

APPROVE - MILLWORK, MOCKUP (MAY BECOME PART OF PROJECT)

DELIVER - AREA A, GRADE BEAM REBAR

DELIVER - AREA B/C, GRADE BEAM REBAR

FAB/DELIVER, AREA A: STRUCTURAL STEEL

FAB/DELIVER - AREA A, LEVEL 01: REBAR

DELIVER CARTON FORMS

FAB/DELIVER - AREA B, LEVEL 01: REBAR

FAB/DELIVER - LIGHT FIXTURE PACKAGE

FAB/DELIVER - EXTERIOR FIXTURE PACKAGE - IN STORAGE

FAB/DELIVER - AREA C, LEVEL 01: REBAR

FAB/DELIVER, AREA B/C: STRUCTURAL STEEL

DELIVER - MASONRY, SAMPLES - AREA A

FAB/DELIVER - AREA A, EXTERIOR STUDS

FAB/DEL - FRAMES

PROCURE ROOFING MATERIALS

FAB/DELIVER - AIR HANDING UNIT

FAB/DELIVER - SWITCHGEAR

FAB/DELIVER - TRANSFORMER "T1LA"

FAB/DELIVER - AREA B/C, EXTERIOR STUDS

FAB/DELIVER - EXTERIOR TRANSFORMER

FAB/DELIVER AREA A, LVL 1 - MILLWORK

FAB/DELIVER - PANELS

PROCURE WATERPROOFING MATERIALS

FAB/DELIVER - CEILING GRID

FAB/DELIVER TILE

FAB/DELIVER FIRE SPRINKLER MATERIALS

FAB / DELIVER METAL PANEL
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone 172



Activity ID Activity Name Planned
Duration

Remaining
Duration

At Completion
Duration

Start Finish Total Float

FB06017010 FAB/DELIVER AREA B, LVL 1 - MILLWORK 30 0 41 01-Dec-21 A 28-Jan-22 A

FB08007000 FAB/DEL - HARDWARE 50 0 61 01-Dec-21 A 25-Feb-22 A

FB08007020 FAB/DEL - DOORS 60 0 61 01-Dec-21 A 25-Feb-22 A

FB06037010 FAB/DELIVER AREA B, LVL 3 - MILLWORK 20 0 20 01-Feb-22 A 28-Feb-22 A

FB06037020 Owner Fabricate Sculpture - PR14 45 8 42 06-Jun-22 A 03-Aug-22 0

CONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTIONCONSTRUCTION

A1390 SETUP JOBSTIE 20 0 22 28-Sep-20 A 28-Oct-20 A

A3920 INSTALL SWPPP 5 0 5 02-Nov-20 A 06-Nov-20 A

FOUNDATIONSFOUNDATIONSFOUNDATIONSFOUNDATIONSFOUNDATIONSFOUNDATIONSFOUNDATIONSFOUNDATIONS

SW31000000 SITE CLEARING / ROUGH GRADE 10 0 19 12-Oct-20 A 06-Nov-20 A

AA31000000 AREA A: CONSTRUCTION BUILDING PAD 5 0 6 18-Nov-20 A 30-Nov-20 A

BB31000000 AREA B: CONSTRUCT BUILDING PAD 10 0 4 26-Nov-20 A 04-Dec-20 A

AA03001000 AREA A: DRILL PIERS 9 0 9 30-Nov-20 A 11-Dec-20 A

CC31000000 AREA C: CONSTRUCT BUILDING PAD 5 0 4 02-Dec-20 A 08-Dec-20 A

AA22001020 AREA A, L0:  INSTALL PIPING & BACKFILL 10 0 56 07-Dec-20 A 26-Feb-21 A

AA03001010 AREA A, L0: GRADE BEAMS, TRENCH 10 0 9 07-Dec-20 A 18-Dec-20 A

BB03001000 AREA B, L0: DRILL PIERS 9 0 9 11-Dec-20 A 24-Dec-20 A

AA03001020 AREA A, L0: GRADE BEAMS, FORM 8 0 7 14-Dec-20 A 23-Dec-20 A

BB03001010 AREA B, L0: GRADE BEAMS, TRENCH 10 0 14 28-Dec-20 A 15-Jan-21 A

AA03001030 AREA A, L0: GRADE BEAMS, POUR 3 0 2 28-Dec-20 A 30-Dec-20 A

CC03001000 AREA C, L0: DRILL PIERS 5 0 5 28-Dec-20 A 05-Jan-21 A

AA22001030 AREA A, L0: TRENCH / INSTALL WASTE & VENT 5 0 42 29-Dec-20 A 26-Feb-21 A

BB03001040 Rain Day 12312020 1 0 1 31-Dec-20 A 31-Dec-20 A

BB03001020 AREA B, L0: GRADE BEAMS, FORM 8 0 10 11-Jan-21 A 24-Jan-21 A

BB03001050 Rain Days 01/11/2021 and 01/12/2021 2 0 2 11-Jan-21 A 12-Jan-21 A

CC03001010 AREA C, L0: GRADE BEAMS, TRENCH 10 0 7 18-Jan-21 A 27-Jan-21 A

BB03001030 AREA B, L0: GRADE BEAMS, POUR 3 0 3 22-Jan-21 A 26-Jan-21 A

CC03001020 AREA C, L0: GRADE BEAMS, FORM 8 0 17 26-Jan-21 A 17-Feb-21 A

AA22001010 AREA A, L0: TRENCH / INSTALL DOMESTIC WATER 3 0 20 29-Jan-21 A 26-Feb-21 A

AA32001260 AREA A, L0: TRENCH / INSTALL GAS PIPING 2 0 22 29-Jan-21 A 02-Mar-21 A

CC03001030 AREA C, L0: GRADE BEAMS, POUR 3 0 7 11-Feb-21 A 22-Feb-21 A

STRUCTURESTRUCTURESTRUCTURESTRUCTURESTRUCTURESTRUCTURESTRUCTURESTRUCTURE

BB03012130 Rain Days 02/11/21 and 02/12/21 2 0 2 11-Feb-21 A 12-Feb-21 A

BB03012140 WINTER STORM 5 0 5 15-Feb-21 A 19-Feb-21 A

BB03012000 AREA B, L1 P1:  PLACE CARTON FORMS 3 0 3 22-Feb-21 A 24-Feb-21 A

BB03012010 AREA B, L1 P1:  FORM SLAB 2 0 2 23-Feb-21 A 25-Feb-21 A
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FAB/DELIVER AREA B, LVL 1 - MILLWORK

FAB/DEL - HARDWARE

FAB/DEL - DOORS

FAB/DELIVER AREA B, LVL 3 - MILLWORK

Owner Fabricate Sculpture - PR14

SETUP JOBSTIE

INSTALL SWPPP

SITE CLEARING / ROUGH GRADE

AREA A: CONSTRUCTION BUILDING PAD

AREA B: CONSTRUCT BUILDING PAD

AREA A: DRILL PIERS

AREA C: CONSTRUCT BUILDING PAD

AREA A, L0:  INSTALL PIPING & BACKFILL

AREA A, L0: GRADE BEAMS, TRENCH

AREA B, L0: DRILL PIERS

AREA A, L0: GRADE BEAMS, FORM

AREA B, L0: GRADE BEAMS, TRENCH

AREA A, L0: GRADE BEAMS, POUR

AREA C, L0: DRILL PIERS

AREA A, L0: TRENCH / INSTALL WASTE & VENT

Rain Day 12312020

AREA B, L0: GRADE BEAMS, FORM

Rain Days 01/11/2021 and 01/12/2021

AREA C, L0: GRADE BEAMS, TRENCH

AREA B, L0: GRADE BEAMS, POUR

AREA C, L0: GRADE BEAMS, FORM

AREA A, L0: TRENCH / INSTALL DOMESTIC WATER

AREA A, L0: TRENCH / INSTALL GAS PIPING

AREA C, L0: GRADE BEAMS, POUR

Rain Days 02/11/21 and 02/12/21

WINTER STORM

AREA B, L1 P1:  PLACE CARTON FORMS

AREA B, L1 P1:  FORM SLAB
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone 173



Activity ID Activity Name Planned
Duration

Remaining
Duration

At Completion
Duration

Start Finish Total Float

BB03012020 AREA B, L1 P1:  REINFORCING 3 0 2 23-Feb-21 A 25-Feb-21 A

BB23012000 AREA B, L1 P1:  IN-SLAB PLUMBING ROUGH IN 3 0 2 23-Feb-21 A 25-Feb-21 A

BB26012000 AREA B, L1 P1:  IN-SLAB ELECTRICAL ROUGH IN 3 0 2 23-Feb-21 A 25-Feb-21 A

BB03012030 AREA B, L1 P1:  PLACE CONCRETE 1 0 0 26-Feb-21 A 26-Feb-21 A

BB03012040 AREA B, L1 P1:  COLS, FORM AND REINFORCE COLUMNS 5 0 12 01-Mar-21 A 17-Mar-21 A

AA03012000 AREA A, L1 P1:  INSTALL  CARTON FORMS 2 0 2 01-Mar-21 A 03-Mar-21 A

AA26002025 AREA A, L1 P1:  IN-SLAB ELECTRICAL ROUGH IN 3 0 2 04-Mar-21 A 07-Mar-21 A

AA22002025 AREA A, L1 P1:  IN-SLAB PLUMBING ROUGH IN 3 0 2 04-Mar-21 A 07-Mar-21 A

AA03012010 AREA A, L1 P1:  FORM SLAB 2 0 1 05-Mar-21 A 07-Mar-21 A

AA03012020 AREA A, L1 P1:  REINFORCING 3 0 1 05-Mar-21 A 07-Mar-21 A

AA03012030 AREA A, L1 P1:  PLACE CONCRETE 1 0 0 08-Mar-21 A 08-Mar-21 A

BB03012070 AREA B, L1 P2:  PLACE CARTON FORMS 3 0 4 09-Mar-21 A 14-Mar-21 A

AA03012050 AREA A, L1 P1:  CURE CONCRETE & REMOVE FORMS 4 0 4 09-Mar-21 A 13-Mar-21 A

BB03012080 AREA B, L1 P2:  FORM SLAB 2 0 2 15-Mar-21 A 17-Mar-21 A

BB03012090 AREA B, L1 P2:  REINFORCING 3 0 3 15-Mar-21 A 18-Mar-21 A

AA03012040 AREA A, L1 P2:  INSTALL CARTON FORMS 3 0 2 16-Mar-21 A 18-Mar-21 A

BB23012010 AREA B, L1 P2:  IN-SLAB PLUMBING ROUGH IN 3 0 2 16-Mar-21 A 18-Mar-21 A

BB26012010 AREA B, L1 P2:  IN-SLAB ELECTRICAL ROUGH IN 3 0 2 16-Mar-21 A 18-Mar-21 A

BB03012050 AREA B, L1 P1:  COLS, CONCRETE 1 0 0 18-Mar-21 A 18-Mar-21 A

BB03012100 AREA B, L1 P2:  PLACE CONCRETE 1 0 0 19-Mar-21 A 19-Mar-21 A

AA03012070 AREA A, L1 P2:  REINFORCING 3 0 2 19-Mar-21 A 23-Mar-21 A

AA26002075 AREA A, L1 P2:  IN-SLAB ELECTRICAL ROUGH IN 3 0 2 19-Mar-21 A 23-Mar-21 A

AA22002075 AREA A, L1 P2:  IN-SLAB PLUMBING ROUGH IN 3 0 2 19-Mar-21 A 23-Mar-21 A

BB03012060 AREA B, L1 P1:  COLS, CURE CONCRETE & REMOVE FORMS 1 0 1 19-Mar-21 A 20-Mar-21 A

BB03022000 AREA B, L2 P1:  FORM SLAB 2 0 1 22-Mar-21 A 23-Mar-21 A

BB03012110 AREA B, L1 P2:  COLS, FORM AND REINFORCE COLUMNS 5 0 5 22-Mar-21 A 29-Mar-21 A

AA03012060 AREA A, L1 P2:  FORM SLAB 2 0 1 22-Mar-21 A 23-Mar-21 A

AA03012090 AREA A, L1 P2:  CURE CONCRETE & REMOVE FORMS 4 0 2 23-Mar-21 A 25-Mar-21 A

BB03022020 AREA B, L2 P1:  SHORE FROM L1 - 2 10 0 12 24-Mar-21 A 09-Apr-21 A

AA03012080 AREA A, L1 P2:  PLACE CONCRETE 1 0 0 24-Mar-21 A 24-Mar-21 A

CC03012000 AREA C, L1 P1:  PLACE CARTON FORMS 3 0 0 24-Mar-21 A 24-Mar-21 A

CC03012010 AREA C, L1 P1:  FORM SLAB 2 0 1 25-Mar-21 A 26-Mar-21 A

CC23012000 AREA C, L1 P1:  IN-SLAB PLUMBING ROUGH IN 3 0 6 26-Mar-21 A 04-Apr-21 A

CC26012000 AREA C, L1 P1:  IN-SLAB ELECTRICAL ROUGH IN 3 0 6 26-Mar-21 A 04-Apr-21 A

CC03012020 AREA C, L1 P1:  REINFORCING 5 0 5 26-Mar-21 A 01-Apr-21 A

AA05013000 AREA A, L1: INSTALL TUBE COLUMNS 10 0 13 29-Mar-21 A 15-Apr-21 A

BB03022010 AREA B, L2 P1:  REINFORCE SLAB 3 0 9 30-Mar-21 A 11-Apr-21 A
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AREA B, L1 P1:  REINFORCING

AREA B, L1 P1:  IN-SLAB PLUMBING ROUGH IN

AREA B, L1 P1:  IN-SLAB ELECTRICAL ROUGH IN

AREA B, L1 P1:  PLACE CONCRETE

AREA B, L1 P1:  COLS, FORM AND REINFORCE COLUMNS

AREA A, L1 P1:  INSTALL  CARTON FORMS

AREA A, L1 P1:  IN-SLAB ELECTRICAL ROUGH IN

AREA A, L1 P1:  IN-SLAB PLUMBING ROUGH IN

AREA A, L1 P1:  FORM SLAB

AREA A, L1 P1:  REINFORCING

AREA A, L1 P1:  PLACE CONCRETE

AREA B, L1 P2:  PLACE CARTON FORMS

AREA A, L1 P1:  CURE CONCRETE & REMOVE FORMS

AREA B, L1 P2:  FORM SLAB

AREA B, L1 P2:  REINFORCING

AREA A, L1 P2:  INSTALL CARTON FORMS

AREA B, L1 P2:  IN-SLAB PLUMBING ROUGH IN

AREA B, L1 P2:  IN-SLAB ELECTRICAL ROUGH IN

AREA B, L1 P1:  COLS, CONCRETE

AREA B, L1 P2:  PLACE CONCRETE

AREA A, L1 P2:  REINFORCING

AREA A, L1 P2:  IN-SLAB ELECTRICAL ROUGH IN

AREA A, L1 P2:  IN-SLAB PLUMBING ROUGH IN

AREA B, L1 P1:  COLS, CURE CONCRETE & REMOVE FORMS

AREA B, L2 P1:  FORM SLAB

AREA B, L1 P2:  COLS, FORM AND REINFORCE COLUMNS

AREA A, L1 P2:  FORM SLAB

AREA A, L1 P2:  CURE CONCRETE & REMOVE FORMS

AREA B, L2 P1:  SHORE FROM L1 - 2

AREA A, L1 P2:  PLACE CONCRETE

AREA C, L1 P1:  PLACE CARTON FORMS

AREA C, L1 P1:  FORM SLAB

AREA C, L1 P1:  IN-SLAB PLUMBING ROUGH IN

AREA C, L1 P1:  IN-SLAB ELECTRICAL ROUGH IN

AREA C, L1 P1:  REINFORCING

AREA A, L1: INSTALL TUBE COLUMNS

AREA B, L2 P1:  REINFORCE SLAB
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone 174



Activity ID Activity Name Planned
Duration

Remaining
Duration

At Completion
Duration

Start Finish Total Float

BB03012120 AREA B, L1 P2:  COLS, CONCRETE 1 0 0 30-Mar-21 A 30-Mar-21 A

BB230200 AREA B, L2 P1:  IN-SLAB PLUMBING ROUGH IN 3 0 12 30-Mar-21 A 15-Apr-21 A

BB26022000 AREA B, L2 P1:  IN-SLAB ELECTRICAL ROUGH IN 3 0 12 30-Mar-21 A 15-Apr-21 A

BB0302130 AREA B, L1 P2:  COLS, CURE CONCRETE & REMOVE FORMS 4 0 3 31-Mar-21 A 05-Apr-21 A

BB03022100 AREA B, L2 P2:  FORM SLAB 2 0 1 31-Mar-21 A 01-Apr-21 A

BB03022120 AREA B, L2 P2: SHORE FROM L1 - 2 10 0 5 01-Apr-21 A 08-Apr-21 A

CC03012030 AREA C, L1 P1:  PLACE CONCRETE 1 0 0 05-Apr-21 A 05-Apr-21 A

BB03022110 AREA B, L2 P2:  REINFORCE SLAB 3 0 5 08-Apr-21 A 15-Apr-21 A

CC03012040 AREA C, L1 P1:  COLS, FORM AND REINFORCE COLUMNS 5 0 4 08-Apr-21 A 14-Apr-21 A

BB03022030 AREA B, L2 P1:  PLACE CONCRETE 1 0 0 12-Apr-21 A 12-Apr-21 A

BB32001570 AREA B, L2 P2:  IN-SLAB PLUMBING ROUGH IN 3 0 3 12-Apr-21 A 15-Apr-21 A

BB26022010 AREA B, L2 P2:  IN-SLAB ELECTRICAL ROUGH IN 3 0 3 12-Apr-21 A 15-Apr-21 A

AA05043000 AREA A, INSTALL METAL DECKING 5 0 13 14-Apr-21 A 30-Apr-21 A

CC03012050 AREA C, L1 P1:  COLS, PLACE CONCRETE 1 0 0 15-Apr-21 A 15-Apr-21 A

BB03022050 AREA B, L2 P1:  RE-SHORE FROM L1 - 2 10 0 9 16-Apr-21 A 29-Apr-21 A

BB03022060 AREA B, L2 P1:  COLS, FORM AND REINFORCE COLUMNS 5 0 2 16-Apr-21 A 20-Apr-21 A

BB03022130 AREA B, L2 P2: PLACE CONCRETE 1 0 0 16-Apr-21 A 16-Apr-21 A

AA05013010 AREA A, ROOF: INSTALL BEAMS 10 0 9 16-Apr-21 A 29-Apr-21 A

CC03012060 AREA C, L1 P1:  COLS, CURE CONCRETE & REMOVE FORMS 4 0 3 16-Apr-21 A 21-Apr-21 A

BB03022040 AREA B, L2 P1:  CURE CONCRETE & REMOVE FORMS 4 0 3 19-Apr-21 A 22-Apr-21 A

AA05013020 AREA A, ROOF: INSTALL JOISTS 15 0 14 19-Apr-21 A 07-May-21 A

BB03022140 AREA B, L2 P2:  CURE CONCRETE & REMOVE FORMS 4 0 2 20-Apr-21 A 22-Apr-21 A

BB03022070 AREA B, L2 P1:  COLS, CONCRETE 1 0 0 21-Apr-21 A 21-Apr-21 A

BB03022080 AREA B, L2 P1:  COLS, CURE CONCRETE & REMOVE FORMS 4 0 0 22-Apr-21 A 22-Apr-21 A

BB03022150 AREA B, L2 P2:  RE-SHORE FROM L1 - 2 10 0 7 23-Apr-21 A 04-May-21 A

BB03022160 AREA B, L2 P2:  COLS, FORM AND REINFORCE COLUMNS 5 0 0 23-Apr-21 A 23-Apr-21 A

BB03032000 AREA B, L3 P1:  FORM SLAB 2 0 0 23-Apr-21 A 23-Apr-21 A

BB03022090 AREA B, L2 P1:  REMOVE SHORING FROM L1-2 3 0 7 24-Apr-21 A 05-May-21 A

BB03022170 AREA B, L2 P2:  COLS, CONCRETE 1 0 0 24-Apr-21 A 24-Apr-21 A

BB03022180 AREA B, L2 P2:  COLS, CURE CONCRETE & REMOVE FORMS 4 0 0 25-Apr-21 A 25-Apr-21 A

BB03032010 AREA B, L3 P1:  REINFORCE SLAB 3 0 5 28-Apr-21 A 05-May-21 A

BB26032000 AREA B, L3 P1:  IN-SLAB ELECTRICAL ROUGH IN 3 0 5 28-Apr-21 A 05-May-21 A

BB23032000 AREA B, L3 P1:  IN-SLAB PLUMBING ROUGH IN 3 0 4 29-Apr-21 A 05-May-21 A

BB03032200 Rain Day 04/29/21 1 0 1 29-Apr-21 A 29-Apr-21 A

BB03032020 AREA B, L3 P1:  SHORE FROM L2-3 10 0 10 30-Apr-21 A 14-May-21 A

CC03032100 AREA C, L3 P1:  FORM SLAB 2 0 1 03-May-21 A 04-May-21 A

BB03032110 AREA B, L3 P2:  REINFORCE SLAB 3 0 3 05-May-21 A 08-May-21 A

M A M J J A S O N D J FM A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J FM A M J

2019 2020 2021 2022 2023

AREA B, L1 P2:  COLS, CONCRETE

AREA B, L2 P1:  IN-SLAB PLUMBING ROUGH IN

AREA B, L2 P1:  IN-SLAB ELECTRICAL ROUGH IN

AREA B, L1 P2:  COLS, CURE CONCRETE & REMOVE FORMS

AREA B, L2 P2:  FORM SLAB

AREA B, L2 P2: SHORE FROM L1 - 2

AREA C, L1 P1:  PLACE CONCRETE

AREA B, L2 P2:  REINFORCE SLAB

AREA C, L1 P1:  COLS, FORM AND REINFORCE COLUMNS

AREA B, L2 P1:  PLACE CONCRETE

AREA B, L2 P2:  IN-SLAB PLUMBING ROUGH IN

AREA B, L2 P2:  IN-SLAB ELECTRICAL ROUGH IN

AREA A, INSTALL METAL DECKING

AREA C, L1 P1:  COLS, PLACE CONCRETE

AREA B, L2 P1:  RE-SHORE FROM L1 - 2

AREA B, L2 P1:  COLS, FORM AND REINFORCE COLUMNS

AREA B, L2 P2: PLACE CONCRETE

AREA A, ROOF: INSTALL BEAMS

AREA C, L1 P1:  COLS, CURE CONCRETE & REMOVE FORMS

AREA B, L2 P1:  CURE CONCRETE & REMOVE FORMS

AREA A, ROOF: INSTALL JOISTS

AREA B, L2 P2:  CURE CONCRETE & REMOVE FORMS

AREA B, L2 P1:  COLS, CONCRETE

AREA B, L2 P1:  COLS, CURE CONCRETE & REMOVE FORMS

AREA B, L2 P2:  RE-SHORE FROM L1 - 2

AREA B, L2 P2:  COLS, FORM AND REINFORCE COLUMNS

AREA B, L3 P1:  FORM SLAB

AREA B, L2 P1:  REMOVE SHORING FROM L1-2

AREA B, L2 P2:  COLS, CONCRETE

AREA B, L2 P2:  COLS, CURE CONCRETE & REMOVE FORMS

AREA B, L3 P1:  REINFORCE SLAB

AREA B, L3 P1:  IN-SLAB ELECTRICAL ROUGH IN

AREA B, L3 P1:  IN-SLAB PLUMBING ROUGH IN

Rain Day 04/29/21

AREA B, L3 P1:  SHORE FROM L2-3

AREA C, L3 P1:  FORM SLAB

AREA B, L3 P2:  REINFORCE SLAB
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone 175



Activity ID Activity Name Planned
Duration

Remaining
Duration

At Completion
Duration

Start Finish Total Float

BB23022000 AREA B, L3 P2:  IN-SLAB PLUMBING ROUGH IN 3 0 3 05-May-21 A 10-May-21 A

BB26032010 AREA B, L3 P2:  IN-SLAB ELECTRICAL ROUGH IN 3 0 3 05-May-21 A 10-May-21 A

BB03032120 AREA B, L3 P2:  SHORE FROM L2-3 10 0 10 05-May-21 A 19-May-21 A

CC03032130 AREA C, L3 P1:  SHORE FROM L1 - 3 10 0 10 05-May-21 A 18-May-21 A

CC26032000 AREA C, L3 P1:  IN-SLAB ELECTRICAL ROUGH IN 3 0 3 05-May-21 A 07-May-21 A

BB03032100 AREA B, L3 P2:  FORM SLAB 2 0 2 07-May-21 A 11-May-21 A

BB03032130 AREA B, L3 P2:  PLACE CONCRETE 1 0 0 11-May-21 A 11-May-21 A

BB03032030 AREA B, L3 P1:  PLACE CONCRETE 1 0 1 11-May-21 A 11-May-21 A

BB03032040 AREA B, L3 P1:  CURE CONCRETE & REMOVE FORMS 4 0 4 11-May-21 A 17-May-21 A

BB03032060 AREA B, L3 P1:  COLS, FORM AND REINFORCE COLUMNS 5 0 5 13-May-21 A 20-May-21 A

CC03032120 AREA C, L3 P1:  REINFORCE SLAB 3 0 14 14-May-21 A 03-Jun-21 A

AA32001580 AREA C, L3 P1:  IN-SLAB PLUMBING ROUGH IN 3 0 3 14-May-21 A 18-May-21 A

BB03022190 AREA B, L2 P2:  REMOVE SHORING FROM L1-2 3 0 3 17-May-21 A 20-May-21 A

BB03032050 AREA B, L3 P1:  RE-SHORE FROM L2-3 10 0 5 17-May-21 A 24-May-21 A

BB03032140 AREA B, L3 P2:  CURE CONCRETE & REMOVE FORMS 4 0 4 17-May-21 A 21-May-21 A

CC31000010 AREA C, L3 P1:  RESHORE FROM L1 - 3 10 0 10 19-May-21 A 03-Jun-21 A

BB03032070 AREA B, L3 P1:  COLS, CONCRETE 1 0 1 20-May-21 A 21-May-21 A

BB03032080 AREA B, L3 P1:  COLS, CURE CONCRETE & REMOVE FORMS 4 0 4 21-May-21 A 27-May-21 A

BB03032150 AREA B, L3 P2:  RE-SHORE FROM L2-3 10 0 10 21-May-21 A 04-Jun-21 A

BB03032160 AREA B, L3 P2:  COLS, FORM AND REINFORCE COLUMNS 5 0 5 21-May-21 A 28-May-21 A

BB03032170 AREA B, L3 P2:  COLS, CONCRETE 1 0 1 28-May-21 A 31-May-21 A

BB03032180 AREA B, L3 P2:  COLS, CURE CONCRETE & REMOVE FORMS 4 0 3 01-Jun-21 A 04-Jun-21 A

CC03032140 AREA C, L3 P1:  PLACE CONCRETE 1 0 1 04-Jun-21 A 05-Jun-21 A

BB03032090 AREA B, L3 P1:  REMOVE RE-SHORING FROM L2-3 3 0 3 04-Jun-21 A 08-Jun-21 A

BB05041000 AREA B, ROOF: INSTALL BEAMS 15 0 14 07-Jun-21 A 25-Jun-21 A

CC03032150 AREA C, L3 P1:  CURE CONCRETE & REMOVE FORMS 4 0 9 07-Jun-21 A 18-Jun-21 A

BB03032190 AREA B, L3 P2:  REMOVE RE-SHORING FROM L2-3 3 0 4 09-Jun-21 A 14-Jun-21 A

CC31000020 AREA C, L3 P1:  REMOVE RESHORS FROM L1 - 3 3 0 13 22-Jun-21 A 09-Jul-21 A

BB05041010 AREA B, ROOF: INSTALL JOISTS 20 0 19 28-Jun-21 A 26-Jul-21 A

BB05041130 AREA C, ROOF: INSTALL BEAMS 10 0 9 30-Jun-21 A 14-Jul-21 A

BB05041150 Rain days 7/6, 7/7, 7/8, and 7/9 4 0 2 06-Jul-21 A 08-Jul-21 A

BB05041140 AREA C, ROOF: INSTALL JOISTS 15 0 33 27-Jul-21 A 13-Sep-21 A

AA32001300 AREA B: INSTALL METAL DECKING 10 0 44 27-Jul-21 A 27-Sep-21 A

AA32001610 AREA C: INSTALL METAL DECKING 5 0 19 28-Sep-21 A 22-Oct-21 A

SKINSKINSKINSKINSKINSKINSKINSKIN

AA05014000 AREA A: NORTH ELEVATION: INSTALL EXTERIOR STUDS 7 0 6 03-May-21 A 11-May-21 A

M A M J J A S O N D J FM A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J FM A M J

2019 2020 2021 2022 2023

AREA B, L3 P2:  IN-SLAB PLUMBING ROUGH IN

AREA B, L3 P2:  IN-SLAB ELECTRICAL ROUGH IN

AREA B, L3 P2:  SHORE FROM L2-3

AREA C, L3 P1:  SHORE FROM L1 - 3

AREA C, L3 P1:  IN-SLAB ELECTRICAL ROUGH IN

AREA B, L3 P2:  FORM SLAB

AREA B, L3 P2:  PLACE CONCRETE

AREA B, L3 P1:  PLACE CONCRETE

AREA B, L3 P1:  CURE CONCRETE & REMOVE FORMS

AREA B, L3 P1:  COLS, FORM AND REINFORCE COLUMNS

AREA C, L3 P1:  REINFORCE SLAB

AREA C, L3 P1:  IN-SLAB PLUMBING ROUGH IN

AREA B, L2 P2:  REMOVE SHORING FROM L1-2

AREA B, L3 P1:  RE-SHORE FROM L2-3

AREA B, L3 P2:  CURE CONCRETE & REMOVE FORMS

AREA C, L3 P1:  RESHORE FROM L1 - 3

AREA B, L3 P1:  COLS, CONCRETE

AREA B, L3 P1:  COLS, CURE CONCRETE & REMOVE FORMS

AREA B, L3 P2:  RE-SHORE FROM L2-3

AREA B, L3 P2:  COLS, FORM AND REINFORCE COLUMNS

AREA B, L3 P2:  COLS, CONCRETE

AREA B, L3 P2:  COLS, CURE CONCRETE & REMOVE FORMS

AREA C, L3 P1:  PLACE CONCRETE

AREA B, L3 P1:  REMOVE RE-SHORING FROM L2-3

AREA B, ROOF: INSTALL BEAMS

AREA C, L3 P1:  CURE CONCRETE & REMOVE FORMS

AREA B, L3 P2:  REMOVE RE-SHORING FROM L2-3

AREA C, L3 P1:  REMOVE RESHORS FROM L1 - 3

AREA B, ROOF: INSTALL JOISTS

AREA C, ROOF: INSTALL BEAMS

Rain days 7/6, 7/7, 7/8, and 7/9

AREA C, ROOF: INSTALL JOISTS

AREA B: INSTALL METAL DECKING

AREA C: INSTALL METAL DECKING

AREA A: NORTH ELEVATION: INSTALL EXTERIOR STUDS
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Activity ID Activity Name Planned
Duration

Remaining
Duration

At Completion
Duration

Start Finish Total Float

AA05014010 AREA A: NORTH ELEVATION: INSTALL SHEATHING 3 0 2 12-May-21 A 14-May-21 A

AA05014020 AREA A: EAST ELEVATION: INSTALL EXTERIOR STUDS 4 0 3 12-May-21 A 17-May-21 A

AA05014030 AREA A: EAST ELEVATION: INSTALL SHEATHING 3 0 2 18-May-21 A 20-May-21 A

AA05014040 AREAREA A: SOUTH ELEVATION: INSTALL EXTERIOR STUDS 5 0 4 18-May-21 A 24-May-21 A

AA05014050 AREA A: SOUTH ELEVATION: INSTALL SHEATHING 3 0 2 25-May-21 A 27-May-21 A

AA05014060 AREA A, WEST ELEVATION: INSTALL EXTERIOR STUDS 4 0 3 25-May-21 A 28-May-21 A

AA05014070 AREA A, WEST ELEVATION: INSTALL SHEATHING 3 0 2 01-Jun-21 A 03-Jun-21 A

BB05014000 AREA B/C: NORTH ELEVATION: INSTALL EXTERIOR STUDS 15 0 14 04-Jun-21 A 24-Jun-21 A

AA07044000 AREA A, ROOF:  INSTALL COVERBOARD 5 0 5 07-Jun-21 A 14-Jun-21 A

AA07014000 AREA A: NORTH ELEVATION: INSTALL WATERPROOFING 3 0 3 09-Jun-21 A 14-Jun-21 A

AA07014020 AREA A: EAST ELEVATION: INSTALL WATERPROOFING 3 0 3 14-Jun-21 A 17-Jun-21 A

AA07044010 AREA A, ROOF:  INSTALL WOOD BLOCKING 3 0 3 15-Jun-21 A 18-Jun-21 A

AA07014040 AREA A: SOUTH ELEVATION: INSTALL WATERPROOFING 3 0 3 17-Jun-21 A 21-Jun-21 A

AA07044020 AREA A, ROOF:  INSTALL ROOFING INSULATION 10 0 9 21-Jun-21 A 02-Jul-21 A

AA07014060 AREA A, WEST ELEVATION: INSTALL WATERPROOFING 3 0 3 22-Jun-21 A 25-Jun-21 A

AA07014010 AREA A: NORTH ELEVATION: INSTALL RIGID INSULATION 3 0 2 30-Jun-21 A 02-Jul-21 A

BB05014010 AREA B/C: NORTH ELEVATION: INSTALL SHEATHING 10 0 86 30-Jun-21 A 29-Oct-21 A

AA07044030 AREA A, ROOF:  INSTALL TPO ROOFING 4 0 3 06-Jul-21 A 09-Jul-21 A

AA07044040 AREA A, PARAPET:  INSTALL SHEATHING 3 0 2 06-Jul-21 A 08-Jul-21 A

AA07014030 AREA A: EAST ELEVATION: INSTALL RIGID INSULATION 3 0 3 06-Jul-21 A 08-Jul-21 A

AA07014200 AREA A: NORTH ELEVATION: INSTALL FLASHING IN MASONRY 5 0 5 06-Jul-21 A 12-Jul-21 A

AA07014050 AREA A: SOUTH ELEVATION: INSTALL RIGID INSULATION 3 0 3 09-Jul-21 A 13-Jul-21 A

AA07014230 AREA A: EAST ELEVATION: INSTALL FLASHING AT WINDOWS 5 0 5 09-Jul-21 A 15-Jul-21 A

BB05014040 AREA B/C: SOUTH ELEVATION: INSTALL EXTERIOR STUDS 15 0 34 13-Jul-21 A 30-Aug-21 A

AA07014210 AREA A: NORTH ELEVATION: INSTALL FLASHING AT WINDOWS 5 0 5 13-Jul-21 A 19-Jul-21 A

AA07014070 AREA A, WEST ELEVATION: INSTALL RIGID INSULATION 4 0 4 14-Jul-21 A 19-Jul-21 A

AA07014250 AREA A: SOUTH ELEVATION: INSTALL FLASHING AT WINDOWS 5 0 5 14-Jul-21 A 20-Jul-21 A

BB07014000 AREA B/C: NORTH ELEVATION: INSTALL WATERPROOFING 10 0 102 15-Jul-21 A 08-Dec-21 A

AA32001660 AREA A: EAST, WINDOW FRAMES 2 0 2 16-Jul-21 A 19-Jul-21 A

AA08018020 AREA A: NORTH, WINDOW FRAMES 2 0 2 20-Jul-21 A 21-Jul-21 A

AA07014270 AREA A, WEST ELEVATION: INSTALL FLASHING AT WINDOWS 5 0 5 20-Jul-21 A 26-Jul-21 A

AA32001730 AREA A: SOUTH, WINDOW FRAMES 2 0 2 21-Jul-21 A 22-Jul-21 A

AA32001800 AREA A, WEST ELEVATION: WINDOW FRAMES 5 0 30 27-Jul-21 A 07-Sep-21 A

BB05014060 AREA B/C: WEST ELEVATION: INSTALL EXTERIOR STUDS 8 0 8 02-Aug-21 A 11-Aug-21 A

AA04014000 AREA A: NORTH, INSTALL BRICK 20 0 9 02-Aug-21 A 13-Aug-21 A

AA04014010 AREA A: EAST, INSTALL BRICK 12 0 10 16-Aug-21 A 27-Aug-21 A

BB05014050 AREA B/C: SOUTH ELEVATION: INSTALL SHEATHING 10 0 5 20-Aug-21 A 27-Aug-21 A

M A M J J A S O N D J FM A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J FM A M J

2019 2020 2021 2022 2023

AREA A: NORTH ELEVATION: INSTALL SHEATHING

AREA A: EAST ELEVATION: INSTALL EXTERIOR STUDS

AREA A: EAST ELEVATION: INSTALL SHEATHING

AREAREA A: SOUTH ELEVATION: INSTALL EXTERIOR STUDS

AREA A: SOUTH ELEVATION: INSTALL SHEATHING

AREA A, WEST ELEVATION: INSTALL EXTERIOR STUDS

AREA A, WEST ELEVATION: INSTALL SHEATHING

AREA B/C: NORTH ELEVATION: INSTALL EXTERIOR STUDS

AREA A, ROOF:  INSTALL COVERBOARD

AREA A: NORTH ELEVATION: INSTALL WATERPROOFING

AREA A: EAST ELEVATION: INSTALL WATERPROOFING

AREA A, ROOF:  INSTALL WOOD BLOCKING

AREA A: SOUTH ELEVATION: INSTALL WATERPROOFING

AREA A, ROOF:  INSTALL ROOFING INSULATION

AREA A, WEST ELEVATION: INSTALL WATERPROOFING

AREA A: NORTH ELEVATION: INSTALL RIGID INSULATION

AREA B/C: NORTH ELEVATION: INSTALL SHEATHING

AREA A, ROOF:  INSTALL TPO ROOFING

AREA A, PARAPET:  INSTALL SHEATHING

AREA A: EAST ELEVATION: INSTALL RIGID INSULATION

AREA A: NORTH ELEVATION: INSTALL FLASHING IN MASONRY

AREA A: SOUTH ELEVATION: INSTALL RIGID INSULATION

AREA A: EAST ELEVATION: INSTALL FLASHING AT WINDOWS

AREA B/C: SOUTH ELEVATION: INSTALL EXTERIOR STUDS

AREA A: NORTH ELEVATION: INSTALL FLASHING AT WINDOWS

AREA A, WEST ELEVATION: INSTALL RIGID INSULATION

AREA A: SOUTH ELEVATION: INSTALL FLASHING AT WINDOWS

AREA B/C: NORTH ELEVATION: INSTALL WATERPROOFING

AREA A: EAST, WINDOW FRAMES

AREA A: NORTH, WINDOW FRAMES

AREA A, WEST ELEVATION: INSTALL FLASHING AT WINDOWS

AREA A: SOUTH, WINDOW FRAMES

AREA A, WEST ELEVATION: WINDOW FRAMES

AREA B/C: WEST ELEVATION: INSTALL EXTERIOR STUDS

AREA A: NORTH, INSTALL BRICK

AREA A: EAST, INSTALL BRICK

AREA B/C: SOUTH ELEVATION: INSTALL SHEATHING
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Activity ID Activity Name Planned
Duration

Remaining
Duration

At Completion
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Start Finish Total Float

BB07014200 AREA B/C: NORTH ELEVATION: INSTALL FLASHING AT WINDOWS 5 0 8 23-Aug-21 A 01-Sep-21 A

BB07014002 AREA B/C: SOUTH ELEVATION: INSTALL WATERPROOFING 10 0 21 30-Aug-21 A 29-Sep-21 A

AA04014020 AREA A: SOUTH, INSTALL BRICK 20 0 12 30-Aug-21 A 15-Sep-21 A

AA08018000 AREA A: NORTH, INSTALL STOREFRONT 10 0 7 01-Sep-21 A 10-Sep-21 A

AA32001690 AREA A: EAST, INSTALL STOREFRONT 7 0 4 01-Sep-21 A 07-Sep-21 A

AA32001700 AREA A: EAST, INSTALL LOUVERS 2 0 3 01-Sep-21 A 03-Sep-21 A

BB05014070 AREA B/C: WEST ELEVATION: INSTALL SHEATHING 5 0 3 02-Sep-21 A 07-Sep-21 A

BB07014003 AREA B/C: WEST ELEVATION: INSTALL WATERPROOFING 5 0 4 08-Sep-21 A 13-Sep-21 A

BB07014013 AREA B/C: WEST ELEVATION: INSTALL RIGID INSULATION 5 0 6 14-Sep-21 A 21-Sep-21 A

AA07044050 AREA A, ROOF:  PARAPET:  INSTALL TPO COVERING 3 0 3 16-Sep-21 A 21-Sep-21 A

AA32001760 AREA A: SOUTH, INSTALL STOREFRONT 10 0 10 16-Sep-21 A 29-Sep-21 A

BB07014203 AREA B/C: WEST ELEVATION: INSTALL FLASHING AT WINDOWS 5 0 5 22-Sep-21 A 28-Sep-21 A

AA32001360 AREA B/C, INSTALL COVERBOARD 10 0 9 28-Sep-21 A 08-Oct-21 A

BB07014223 AREA B/C: WEST ELEVATION: INSTALL FLASHING IN MASONRY 5 0 5 29-Sep-21 A 05-Oct-21 A

BB05014020 AREA B/C: EAST ELEVATION: INSTALL EXTERIOR STUDS 8 0 8 30-Sep-21 A 11-Oct-21 A

AA32001361 Rain Day 10/1/21 1 0 1 01-Oct-21 A 01-Oct-21 A

AA32001410 AREA B/C, INSTALL WOOD BLOCKING 7 0 4 12-Oct-21 A 15-Oct-21 A

AA08018010 AREA A: NORTH, INSTALL LOUVERS 2 0 2 12-Oct-21 A 13-Oct-21 A

AA32001840 AREA A, WEST ELEVATION: INSTALL LOUVERS 2 0 2 12-Oct-21 A 13-Oct-21 A

AA32001411 Rain Days 10/14 & 10/15 2 0 2 14-Oct-21 A 15-Oct-21 A

AA32001440 AREA B/C, INSTALL ROOFING INSULATION 10 0 9 18-Oct-21 A 28-Oct-21 A

BB07044040 AREA B/C: PARAPET:  INSTALL SHEATHING 7 0 7 21-Oct-21 A 29-Oct-21 A

AA32001441 Rain Day 10/27/21 1 0 1 27-Oct-21 A 27-Oct-21 A

AA05044000 AREA A, ROOF:  PARAPET:  INSTALL FLASHING 3 0 3 01-Nov-21 A 03-Nov-21 A

AA32001480 AREA B/C, INSTALL TPO ROOFING 10 0 9 01-Nov-21 A 11-Nov-21 A

BB05014030 AREA B/C: EAST ELEVATION: INSTALL SHEATHING 5 0 5 01-Nov-21 A 05-Nov-21 A

AA04014030 AREA A, WEST ELEVATION: INSTALL BRICK 20 0 11 01-Nov-21 A 15-Nov-21 A

BB07014222 AREA B/C: SOUTH ELEVATION: INSTALL FLASHING IN MASONRY 5 0 33 01-Nov-21 A 17-Dec-21 A

BB04014020 AREA B/C: SOUTH, INSTALL BRICK 30 0 33 01-Nov-21 A 17-Dec-21 A

BB04014030 AREA B/C: WEST, INSTALL BRICK 15 0 15 01-Nov-21 A 19-Nov-21 A

BB07014010 AREA B/C: NORTH ELEVATION: INSTALL RIGID INSULATION 10 0 10 05-Nov-21 A 18-Nov-21 A

BB07014001 AREA B/C: EAST ELEVATION: INSTALL WATERPROOFING 5 0 5 08-Nov-21 A 12-Nov-21 A

BB08018000 AREA B/C: NORTH, INSTALL STOREFRONT 25 0 13 08-Nov-21 A 24-Nov-21 A

AA32001770 AREA A: SOUTH, INSTALL LOUVERS 2 0 2 11-Nov-21 A 12-Nov-21 A

AA32001500 AREA B/C, PARAPET:  INSTALL TPO COVERING 5 0 6 12-Nov-21 A 19-Nov-21 A

BB07014243 (NEW) AREA A:Z GIRT/INSULATION (NEW) 5 0 5 15-Nov-21 A 19-Nov-21 A

BB07014220 AREA B/C: NORTH ELEVATION: INSTALL FLASHING IN MASONRY 5 0 5 19-Nov-21 A 29-Nov-21 A

M A M J J A S O N D J FM A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J FM A M J

2019 2020 2021 2022 2023

AREA B/C: NORTH ELEVATION: INSTALL FLASHING AT WINDOWS

AREA B/C: SOUTH ELEVATION: INSTALL WATERPROOFING

AREA A: SOUTH, INSTALL BRICK

AREA A: NORTH, INSTALL STOREFRONT

AREA A: EAST, INSTALL STOREFRONT

AREA A: EAST, INSTALL LOUVERS

AREA B/C: WEST ELEVATION: INSTALL SHEATHING

AREA B/C: WEST ELEVATION: INSTALL WATERPROOFING

AREA B/C: WEST ELEVATION: INSTALL RIGID INSULATION

AREA A, ROOF:  PARAPET:  INSTALL TPO COVERING

AREA A: SOUTH, INSTALL STOREFRONT

AREA B/C: WEST ELEVATION: INSTALL FLASHING AT WINDOWS

AREA B/C, INSTALL COVERBOARD

AREA B/C: WEST ELEVATION: INSTALL FLASHING IN MASONRY

AREA B/C: EAST ELEVATION: INSTALL EXTERIOR STUDS

Rain Day 10/1/21

AREA B/C, INSTALL WOOD BLOCKING

AREA A: NORTH, INSTALL LOUVERS

AREA A, WEST ELEVATION: INSTALL LOUVERS

Rain Days 10/14 & 10/15

AREA B/C, INSTALL ROOFING INSULATION

AREA B/C: PARAPET:  INSTALL SHEATHING

Rain Day 10/27/21

AREA A, ROOF:  PARAPET:  INSTALL FLASHING

AREA B/C, INSTALL TPO ROOFING

AREA B/C: EAST ELEVATION: INSTALL SHEATHING

AREA A, WEST ELEVATION: INSTALL BRICK

AREA B/C: SOUTH ELEVATION: INSTALL FLASHING IN MASONRY

AREA B/C: SOUTH, INSTALL BRICK

AREA B/C: WEST, INSTALL BRICK

AREA B/C: NORTH ELEVATION: INSTALL RIGID INSULATION

AREA B/C: EAST ELEVATION: INSTALL WATERPROOFING

AREA B/C: NORTH, INSTALL STOREFRONT

AREA A: SOUTH, INSTALL LOUVERS

AREA B/C, PARAPET:  INSTALL TPO COVERING

AREA A:Z GIRT/INSULATION (NEW)

AREA B/C: NORTH ELEVATION: INSTALL FLASHING IN MASONRY

NELC- PR 18 Update 07.22.22

ACCD Northeast Lakeview College - PR 18 Update 07.22.22

*All Activities_1

 
 

Project Start:  11-Mar-19

Project Finish:  13-Jan-23

Data Date:  22-Jul-22

  Page 15 of 24

Layout:  *All Activities_1

 

Remaining Level of Effort
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Milestone 178



Activity ID Activity Name Planned
Duration

Remaining
Duration

At Completion
Duration

Start Finish Total Float

BB07014004 AREA B/C, PARAPET:  INSTALL FLASHING 5 0 5 22-Nov-21 A 30-Nov-21 A

BB07014253 (NEW) AREA A: WALL PANEL (NEW) 10 0 9 22-Nov-21 A 07-Dec-21 A

AA05044010 AREA A, PARAPET:  INSTALL COPING 3 0 47 29-Nov-21 A 03-Feb-22 A

BB04014000 AREA B/C: NORTH, INSTALL BRICK 30 0 37 29-Nov-21 A 21-Jan-22 A

BB07014012 AREA B/C: SOUTH ELEVATION: INSTALL RIGID INSULATION 10 0 22 30-Nov-21 A 03-Jan-22 A

AA32001830 AREA A, WEST ELEVATION: INSTALL STOREFRONT 10 0 10 03-Dec-21 A 16-Dec-21 A

BB07014005 AREA B/C, PARAPET:  INSTALL COPING 6 0 80 07-Dec-21 A 30-Mar-22 A

BB07014293  (NEW) AREA BC: WEST ELEVATION: ZGIRT/INSULATION (NEW) 7 0 7 08-Dec-21 A 16-Dec-21 A

AA32001510 ELEVATOR - DUPLEX 5 0 28 10-Dec-21 A 21-Jan-22 A

BB07014263  (NEW) AREA BC: NORTH ELEVATION: Z GIRT/INSULATION (NEW) 7 0 7 15-Dec-21 A 23-Dec-21 A

BB07014201 AREA B/C: EAST ELEVATION: INSTALL FLASHING AT WINDOWS 5 0 5 16-Dec-21 A 22-Dec-21 A

BB07014202 AREA B/C: SOUTH ELEVATION: INSTALL FLASHING AT WINDOWS 5 0 5 16-Dec-21 A 22-Dec-21 A

BB07014011 AREA B/C: EAST ELEVATION: INSTALL RIGID INSULATION 5 0 28 17-Dec-21 A 28-Jan-22 A

BB07014221 AREA B/C: EAST ELEVATION: INSTALL FLASHING IN MASONRY 5 0 14 17-Dec-21 A 07-Jan-22 A

BB07014340 (NEW) AREA BC: WEST ELEVATION: WALL PANEL (NEW) 10 0 9 17-Dec-21 A 30-Dec-21 A

BB08018010 AREA B/C: EAST, INSTALL STOREFRONT 15 0 20 23-Dec-21 A 21-Jan-22 A

BB07014300 (NEW) AREA BC: NORTH ELEVATION: WALL PANEL (NEW) 20 0 39 27-Dec-21 A 18-Feb-22 A

BB04014010 AREA B/C: EAST, INSTALL BRICK 15 0 35 10-Jan-22 A 25-Feb-22 A

BB08018020 AREA B/C: SOUTH, INSTALL STOREFRONT 25 0 10 10-Jan-22 A 21-Jan-22 A

AA32001490 ELEVATOR - SINGLE CAB 5 0 10 10-Jan-22 A 21-Jan-22 A

BB07014283  (NEW) AREA BC: SOUTH ELEVATION: Z GIRT/INSULATION (NEW) 7 0 7 13-Jan-22 A 21-Jan-22 A

AA07014220 AREA A: NORTH ELEVATION: INSTALL EXTERIOR JOINT SEALANTS 8 0 8 17-Jan-22 A 26-Jan-22 A

BB07014320 (NEW) AREA BC: SOUTH ELEVATION: WALL PANEL (NEW) 20 0 20 24-Jan-22 A 18-Feb-22 A

AA07014240 AREA A: EAST ELEVATION: INSTALL EXTERIOR JOINT SEALANTS 8 0 8 01-Feb-22 A 10-Feb-22 A

BB08018030 AREA B/C: WEST, INSTALL STOREFRONT 15 0 15 01-Feb-22 A 21-Feb-22 A

AA07014260 AREA A: SOUTH ELEVATION: INSTALL EXTERIOR JOINT SEALANTS 8 0 8 11-Feb-22 A 22-Feb-22 A

AA32001650 AREA A: NORTH, INSTALL DOWNSPOUTS 4 0 4 21-Feb-22 A 24-Feb-22 A

BB07014273  (NEW) AREA BC: EAST ELEVATION: Z GIRT/INSULATION (NEW) 7 0 7 21-Feb-22 A 01-Mar-22 A

AA07014280 AREA A, WEST ELEVATION: INSTALL EXTERIOR JOINT SEALANTS 8 0 8 23-Feb-22 A 04-Mar-22 A

AA32001710 AREA A: EAST, INSTALL DOWNSPOUTS 4 0 4 25-Feb-22 A 02-Mar-22 A

AA32001780 AREA A: SOUTH, INSTALL DOWNSPOUTS 4 0 4 01-Mar-22 A 04-Mar-22 A

BB07014232 AREA B/C: SOUTH ELEVATION: INSTALL EXTERIOR JOINT SEALANTS 8 0 8 11-Mar-22 A 22-Mar-22 A

BB07014233 AREA B/C: WEST ELEVATION: INSTALL EXTERIOR JOINT SEALANTS 8 0 13 23-Mar-22 A 08-Apr-22 A

AA32001850 AREA A, WEST ELEVATION: INSTALL DOWNSPOUTS 4 0 15 28-Mar-22 A 15-Apr-22 A

BB07014310 (NEW) AREA BC: EAST ELEVATION: WALL PANEL (NEW) 20 0 20 01-Apr-22 A 28-Apr-22 A

BB07014230 AREA B/C: NORTH ELEVATION: INSTALL EXTERIOR JOINT SEALANTS 8 0 15 11-Apr-22 A 29-Apr-22 A

BB07014231 AREA B/C: EAST ELEVATION: INSTALL EXTERIOR JOINT SEALANTS 8 0 13 14-Apr-22 A 02-May-22 A
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AREA B/C, PARAPET:  INSTALL FLASHING

AREA A: WALL PANEL (NEW)

AREA A, PARAPET:  INSTALL COPING

AREA B/C: NORTH, INSTALL BRICK

AREA B/C: SOUTH ELEVATION: INSTALL RIGID INSULATION

AREA A, WEST ELEVATION: INSTALL STOREFRONT

AREA B/C, PARAPET:  INSTALL COPING

AREA BC: WEST ELEVATION: ZGIRT/INSULATION (NEW)

ELEVATOR - DUPLEX

AREA BC: NORTH ELEVATION: Z GIRT/INSULATION (NEW)

AREA B/C: EAST ELEVATION: INSTALL FLASHING AT WINDOWS

AREA B/C: SOUTH ELEVATION: INSTALL FLASHING AT WINDOWS

AREA B/C: EAST ELEVATION: INSTALL RIGID INSULATION

AREA B/C: EAST ELEVATION: INSTALL FLASHING IN MASONRY

AREA BC: WEST ELEVATION: WALL PANEL (NEW)

AREA B/C: EAST, INSTALL STOREFRONT

AREA BC: NORTH ELEVATION: WALL PANEL (NEW)

AREA B/C: EAST, INSTALL BRICK

AREA B/C: SOUTH, INSTALL STOREFRONT

ELEVATOR - SINGLE CAB

AREA BC: SOUTH ELEVATION: Z GIRT/INSULATION (NEW)

AREA A: NORTH ELEVATION: INSTALL EXTERIOR JOINT SEALANTS

AREA BC: SOUTH ELEVATION: WALL PANEL (NEW)

AREA A: EAST ELEVATION: INSTALL EXTERIOR JOINT SEALANTS

AREA B/C: WEST, INSTALL STOREFRONT

AREA A: SOUTH ELEVATION: INSTALL EXTERIOR JOINT SEALANTS

AREA A: NORTH, INSTALL DOWNSPOUTS

AREA BC: EAST ELEVATION: Z GIRT/INSULATION (NEW)

AREA A, WEST ELEVATION: INSTALL EXTERIOR JOINT SEALANTS

AREA A: EAST, INSTALL DOWNSPOUTS

AREA A: SOUTH, INSTALL DOWNSPOUTS

AREA B/C: SOUTH ELEVATION: INSTALL EXTERIOR JOINT SEALANTS

AREA B/C: WEST ELEVATION: INSTALL EXTERIOR JOINT SEALANTS

AREA A, WEST ELEVATION: INSTALL DOWNSPOUTS

AREA BC: EAST ELEVATION: WALL PANEL (NEW)

AREA B/C: NORTH ELEVATION: INSTALL EXTERIOR JOINT SEALANTS

AREA B/C: EAST ELEVATION: INSTALL EXTERIOR JOINT SEALANTS
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone 179



Activity ID Activity Name Planned
Duration

Remaining
Duration

At Completion
Duration

Start Finish Total Float

INTERIORINTERIORINTERIORINTERIORINTERIORINTERIORINTERIORINTERIOR

BB03017000 AREA B, L1: POLISH FLOOR, GROUND AND HONE 20 0 24 08-May-21 A 14-Jun-21 A

AA09016000 AREA A, L1: MECH, ELEC, IDF ROOMS - INSTALL INTERIOR STUDS 3 0 3 18-May-21 A 21-May-21 A

BB09016000 AREA B, L1: MECH, ELEC, IDF ROOMS - INSTALL INTERIOR STUDS 3 0 3 18-May-21 A 21-May-21 A

AA09017000 AREA A, L1: MECH, ELEC, IDF ROOMS - INSTALL GYP BOARD 3 0 3 21-May-21 A 26-May-21 A

BB09017000 AREA B, L1: MECH, ELEC, IDF ROOMS - INSTALL GYP BOARD 3 0 3 21-May-21 A 26-May-21 A

AA03017000 AREA A, L1: POLISH FLOOR, GROUND AND HONE 20 0 9 24-May-21 A 07-Jun-21 A

BB090206000 AREA B, L2: MECH, ELEC, IDF ROOMS - INSTALL INTERIOR STUDS 3 0 2 01-Jun-21 A 03-Jun-21 A

BB09027000 AREA B, L2: MECH, ELEC, IDF ROOMS - INSTALL GYP BOARD 3 0 2 04-Jun-21 A 08-Jun-21 A

AA22016000 AREA A, L1: PLUMBING - INSTALL OVERHEAD 10 0 38 07-Jun-21 A 30-Jul-21 A

AA26016000 AREA A, L1: INSTALL ELECTRICAL OVERHEAD 3 0 3 07-Jun-21 A 10-Jun-21 A

AA09016010 AREA A, L1: INSTALL INTERIOR STUDS 15 0 10 07-Jun-21 A 21-Jun-21 A

AA22016020 AREA A, L1: UTILITY PIPING - INSTALL OVERHEAD 10 0 0 07-Jun-21 A 07-Jun-21 A

AA23015000 AREA A, L1: INSTALL DUCTWORK, MAINS 10 0 9 08-Jun-21 A 21-Jun-21 A

AA23015010 AREA A, L1, INSTALL DUCTWORK, BRANCH LINES 15 0 15 14-Jun-21 A 02-Jul-21 A

BB09016010 AREA B, L1: INSTALL INTERIOR STUDS 15 0 15 15-Jun-21 A 06-Jul-21 A

BB03027000 AREA B, L2: POLISH FLOOR, GROUND AND HONE 20 0 20 15-Jun-21 A 13-Jul-21 A

AA26016010 AREA A, L1: ROUGH IN ELECTRICAL 15 0 18 25-Jun-21 A 21-Jul-21 A

AA26016020 AREA A, L1: IN-WALL ROUGH/IN ELECTRICAL 15 0 15 28-Jun-21 A 20-Jul-21 A

AA09017010 AREA A, L1: INSTALL GYP BOARD - SIDE 1 10 0 10 30-Jun-21 A 14-Jul-21 A

BB23015000 AREA B, L1: INSTALL DUCTWORK, MAINS 10 0 10 30-Jun-21 A 14-Jul-21 A

BB09017010 AREA B, L1: INSTALL GYP BOARD - SIDE 1 10 0 10 30-Jun-21 A 14-Jul-21 A

CC09026010 AREA C, L1: INSTALL INTERIOR STUDS 15 0 15 30-Jun-21 A 21-Jul-21 A

BB09026010 AREA B, L2: INSTALL INTERIOR STUDS 15 0 15 30-Jun-21 A 21-Jul-21 A

AA26016050 AREA A, L1: INSTALL TRANSFORMER "T1LA" (MECH 132) 5 0 5 30-Jun-21 A 07-Jul-21 A

AA03017010 AREA A, L1: POLISH FLOOR, PROTECT 5 0 5 30-Jun-21 A 07-Jul-21 A

BB03017010 AREA B, L1: POLISH FLOOR, PROTECT 5 0 5 30-Jun-21 A 07-Jul-21 A

BB03027010 AREA B, L2: POLISH FLOOR, PROTECT 5 0 5 30-Jun-21 A 07-Jul-21 A

BB03037000 AREA B, L3: POLISH FLOOR, GROUND AND HONE 20 0 20 30-Jun-21 A 28-Jul-21 A

CC03017000 AREA C, L1: POLISH FLOOR, GROUND AND HONE 20 0 20 30-Jun-21 A 28-Jul-21 A

BB08016000 AREA B, L1: INSTALL HM FRAMES 7 0 7 30-Jun-21 A 09-Jul-21 A

AA23015020 AREA A, L1: MECHANICAL INSULATION 5 0 5 06-Jul-21 A 12-Jul-21 A

AA26016040 AREA A, L1: INSTALL SWITCHGEAR (MECH RM 132) 3 0 3 07-Jul-21 A 12-Jul-21 A

BB08026000 AREA B, L2: INSTALL HM FRAMES 7 0 7 13-Jul-21 A 21-Jul-21 A

AA26019000 ENERGIZE SWITCH GEAR 0 0 0 14-Jul-21 A

AA22017040 AREA A, L1: INSTALL WATER HEATER 2 0 2 15-Jul-21 A 16-Jul-21 A

BB23015010 AREA B, L1, INSTALL DUCTWORK, BRANCH LINES 15 0 19 15-Jul-21 A 10-Aug-21 A
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AREA B, L1: POLISH FLOOR, GROUND AND HONE

AREA A, L1: MECH, ELEC, IDF ROOMS - INSTALL INTERIOR STUDS

AREA B, L1: MECH, ELEC, IDF ROOMS - INSTALL INTERIOR STUDS

AREA A, L1: MECH, ELEC, IDF ROOMS - INSTALL GYP BOARD

AREA B, L1: MECH, ELEC, IDF ROOMS - INSTALL GYP BOARD

AREA A, L1: POLISH FLOOR, GROUND AND HONE

AREA B, L2: MECH, ELEC, IDF ROOMS - INSTALL INTERIOR STUDS

AREA B, L2: MECH, ELEC, IDF ROOMS - INSTALL GYP BOARD

AREA A, L1: PLUMBING - INSTALL OVERHEAD

AREA A, L1: INSTALL ELECTRICAL OVERHEAD

AREA A, L1: INSTALL INTERIOR STUDS

AREA A, L1: UTILITY PIPING - INSTALL OVERHEAD

AREA A, L1: INSTALL DUCTWORK, MAINS

AREA A, L1, INSTALL DUCTWORK, BRANCH LINES

AREA B, L1: INSTALL INTERIOR STUDS

AREA B, L2: POLISH FLOOR, GROUND AND HONE

AREA A, L1: ROUGH IN ELECTRICAL

AREA A, L1: IN-WALL ROUGH/IN ELECTRICAL

AREA A, L1: INSTALL GYP BOARD - SIDE 1

AREA B, L1: INSTALL DUCTWORK, MAINS

AREA B, L1: INSTALL GYP BOARD - SIDE 1

AREA C, L1: INSTALL INTERIOR STUDS

AREA B, L2: INSTALL INTERIOR STUDS

AREA A, L1: INSTALL TRANSFORMER "T1LA" (MECH 132)

AREA A, L1: POLISH FLOOR, PROTECT

AREA B, L1: POLISH FLOOR, PROTECT

AREA B, L2: POLISH FLOOR, PROTECT

AREA B, L3: POLISH FLOOR, GROUND AND HONE

AREA C, L1: POLISH FLOOR, GROUND AND HONE

AREA B, L1: INSTALL HM FRAMES

AREA A, L1: MECHANICAL INSULATION

AREA A, L1: INSTALL SWITCHGEAR (MECH RM 132)

AREA B, L2: INSTALL HM FRAMES

ENERGIZE SWITCH GEAR

AREA A, L1: INSTALL WATER HEATER

AREA B, L1, INSTALL DUCTWORK, BRANCH LINES
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone 180



Activity ID Activity Name Planned
Duration

Remaining
Duration

At Completion
Duration

Start Finish Total Float

BB23025000 AREA B, L2: INSTALL DUCTWORK, MAINS 10 0 10 15-Jul-21 A 28-Jul-21 A

BB26016000 AREA B, L1: INSTALL ELECTRICAL OVERHEAD 15 0 19 15-Jul-21 A 10-Aug-21 A

BB22016000 AREA B, L1: PLUMBING - INSTALL OVERHEAD 10 0 10 15-Jul-21 A 28-Jul-21 A

AA08016000 AREA A, L1: INSTALL HM FRAMES 7 0 7 15-Jul-21 A 23-Jul-21 A

AA22017050 AREA A, L1: INSTALL VACUUM PUMP 2 0 2 19-Jul-21 A 20-Jul-21 A

CC08016000 AREA C, L1: INSTALL HM FRAMES 3 0 3 19-Jul-21 A 21-Jul-21 A

AA22017060 AREA A, L1: INSTALL AIR COMPRESSOR 2 0 2 21-Jul-21 A 22-Jul-21 A

CC09027010 AREA C, L1: INSTALL GYP BOARD - SIDE 1 10 0 66 22-Jul-21 A 22-Oct-21 A

BB09027010 AREA B, L2: INSTALL GYP BOARD - SIDE 1 10 0 51 22-Jul-21 A 01-Oct-21 A

AA22017070 AREA A, L1: INSTALL SDS(SERVICE DEIONIZATION SYSTEM) 2 0 2 23-Jul-21 A 26-Jul-21 A

BB09036000 AREA B, L3: MECH, ELEC, IDF ROOMS - INSTALL INTERIOR STUDS 3 0 3 27-Jul-21 A 29-Jul-21 A

BB23025010 AREA B, L2, INSTALL DUCTWORK, BRANCH LINES 15 0 29 29-Jul-21 A 08-Sep-21 A

CC23025000 AREA C, L1: INSTALL DUCTWORK, MAINS 10 0 11 29-Jul-21 A 12-Aug-21 A

BB03037010 AREA B, L3: POLISH FLOOR, PROTECT 5 0 27 29-Jul-21 A 03-Sep-21 A

CC03017010 AREA C, L1: POLISH FLOOR, PROTECT 5 0 17 29-Jul-21 A 20-Aug-21 A

BB02016010 AREA B, L1: PLUMBING - IN-WALL ROUGH-IN 10 0 44 29-Jul-21 A 29-Sep-21 A

BB02016020 AREA B, L1: PLUMBING INSULATION 5 0 36 29-Jul-21 A 17-Sep-21 A

BB09036010 AREA B, L3: INSTALL INTERIOR STUDS 15 0 31 30-Jul-21 A 13-Sep-21 A

BB09037000 AREA B, L3: MECH, ELEC, IDF ROOMS - INSTALL GYP BOARD 3 0 26 30-Jul-21 A 03-Sep-21 A

AA22016010 AREA A, L1: PLUMBING - IN-WALL ROUGH-IN 10 0 15 02-Aug-21 A 20-Aug-21 A

AA22016040 AREA A, L1: UTILITY PIPING - IN-WALL ROUGH-IN 3 0 21 02-Aug-21 A 30-Aug-21 A

AA21016000 AREA A, L1: INSTALL SPRINKER MAIN 5 0 20 02-Aug-21 A 27-Aug-21 A

AA22016030 AREA A, L1: PLUMBING INSULATION 5 0 20 02-Aug-21 A 30-Aug-21 A

AA09017020 AREA A, L1: INSTALL GYP BOARD - SIDE 2 10 0 10 09-Aug-21 A 23-Aug-21 A

AA21016010 AREA A, L1: INSTALL SPRINKLER BRANCHES 15 0 14 09-Aug-21 A 27-Aug-21 A

BB26016010 AREA B, L1: ROUGH IN ELECTRICAL 15 0 14 11-Aug-21 A 30-Aug-21 A

BB26026000 AREA B, L2: INSTALL ELECTRICAL OVERHEAD 10 0 10 11-Aug-21 A 24-Aug-21 A

BB21016000 AREA B, L1: INSTALL SPRINKER MAIN 7 0 10 16-Aug-21 A 29-Aug-21 A

BB26016020 AREA B, L1: IN-WALL ROUGH/IN ELECTRICAL 15 0 15 17-Aug-21 A 07-Sep-21 A

BB26026010 AREA B, L2: ROUGH IN ELECTRICAL 15 0 15 25-Aug-21 A 15-Sep-21 A

AA23015030 AREA A, L1: INSTALL AHU-1 3 0 11 26-Aug-21 A 10-Sep-21 A

BB23025030 AREA B, L2: INSTALL AHU-3 3 0 1 26-Aug-21 A 26-Aug-21 A

BB23035030 AREA B, L3: INSTALL AHU-4 3 0 2 26-Aug-21 A 27-Aug-21 A

BB23035050 AREA B, L3: INSTALL AHU-5 3 0 2 26-Aug-21 A 27-Aug-21 A

BB21026000 AREA B, L2: INSTALL SPRINKER MAIN 7 0 9 30-Aug-21 A 10-Sep-21 A

AA09017080 AREA A, L1: TAPE / FLOAT 5 0 14 30-Aug-21 A 17-Sep-21 A

BB21016010 AREA B, L1: INSTALL SPRINKLER BRANCHES 13 0 12 01-Sep-21 A 17-Sep-21 A
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AREA B, L2: INSTALL DUCTWORK, MAINS

AREA B, L1: INSTALL ELECTRICAL OVERHEAD

AREA B, L1: PLUMBING - INSTALL OVERHEAD

AREA A, L1: INSTALL HM FRAMES

AREA A, L1: INSTALL VACUUM PUMP

AREA C, L1: INSTALL HM FRAMES

AREA A, L1: INSTALL AIR COMPRESSOR

AREA C, L1: INSTALL GYP BOARD - SIDE 1

AREA B, L2: INSTALL GYP BOARD - SIDE 1

AREA A, L1: INSTALL SDS(SERVICE DEIONIZATION SYSTEM)

AREA B, L3: MECH, ELEC, IDF ROOMS - INSTALL INTERIOR STUDS

AREA B, L2, INSTALL DUCTWORK, BRANCH LINES

AREA C, L1: INSTALL DUCTWORK, MAINS

AREA B, L3: POLISH FLOOR, PROTECT

AREA C, L1: POLISH FLOOR, PROTECT

AREA B, L1: PLUMBING - IN-WALL ROUGH-IN

AREA B, L1: PLUMBING INSULATION

AREA B, L3: INSTALL INTERIOR STUDS

AREA B, L3: MECH, ELEC, IDF ROOMS - INSTALL GYP BOARD

AREA A, L1: PLUMBING - IN-WALL ROUGH-IN

AREA A, L1: UTILITY PIPING - IN-WALL ROUGH-IN

AREA A, L1: INSTALL SPRINKER MAIN

AREA A, L1: PLUMBING INSULATION

AREA A, L1: INSTALL GYP BOARD - SIDE 2

AREA A, L1: INSTALL SPRINKLER BRANCHES

AREA B, L1: ROUGH IN ELECTRICAL

AREA B, L2: INSTALL ELECTRICAL OVERHEAD

AREA B, L1: INSTALL SPRINKER MAIN

AREA B, L1: IN-WALL ROUGH/IN ELECTRICAL

AREA B, L2: ROUGH IN ELECTRICAL

AREA A, L1: INSTALL AHU-1

AREA B, L2: INSTALL AHU-3

AREA B, L3: INSTALL AHU-4

AREA B, L3: INSTALL AHU-5

AREA B, L2: INSTALL SPRINKER MAIN

AREA A, L1: TAPE / FLOAT

AREA B, L1: INSTALL SPRINKLER BRANCHES
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone 181



Activity ID Activity Name Planned
Duration

Remaining
Duration

At Completion
Duration

Start Finish Total Float

BB23015020 AREA B, L1: MECHANICAL INSULATION 5 0 7 03-Sep-21 A 14-Sep-21 A

CC03037000 AREA C, L3: POLISH FLOOR, GROUND AND HONE 10 0 8 07-Sep-21 A 16-Sep-21 A

BB08036000 AREA B, L3: INSTALL HM FRAMES 7 0 7 07-Sep-21 A 15-Sep-21 A

BB26026020 AREA B, L2: IN-WALL ROUGH/IN ELECTRICAL 15 0 7 16-Sep-21 A 24-Sep-21 A

CC03037010 AREA C, L3: POLISH FLOOR, PROTECT 5 0 5 17-Sep-21 A 23-Sep-21 A

AA09017050 AREA A, L1: PAINT, 1ST COAT 15 0 5 20-Sep-21 A 24-Sep-21 A

BB09017020 AREA B, L1: INSTALL GYP BOARD - SIDE 2 10 0 52 20-Sep-21 A 03-Dec-21 A

BB21026010 AREA B, L2: INSTALL SPRINKLER BRANCHES 13 0 31 20-Sep-21 A 01-Nov-21 A

BB22026000 AREA B, L2: PLUMBING - INSTALL OVERHEAD 10 0 40 20-Sep-21 A 12-Nov-21 A

BB22026010 AREA B, L2: PLUMBING - IN-WALL ROUGH-IN 10 0 37 20-Sep-21 A 09-Nov-21 A

AA26016030 AREA A, L1: PULL WIRE 15 0 10 27-Sep-21 A 08-Oct-21 A

AA09017030 AREA A, L1: INSTALL CEILING GRID 10 0 10 27-Sep-21 A 08-Oct-21 A

BB23035000 AREA B, L3: INSTALL DUCTWORK, MAINS 10 0 10 27-Sep-21 A 08-Oct-21 A

BB26016030 AREA B, L1: PULL WIRE 15 0 10 27-Sep-21 A 08-Oct-21 A

BB09017080 AREA B, L1: TAPE / FLOAT 15 0 15 27-Sep-21 A 15-Oct-21 A

BB22026020 AREA B, L2: PLUMBING INSULATION 5 0 5 27-Sep-21 A 01-Oct-21 A

CC23025010 AREA C, L1, INSTALL DUCTWORK, BRANCH LINES 15 0 13 29-Sep-21 A 15-Oct-21 A

CC26026000 AREA C, L1: INSTALL ELECTRICAL OVERHEAD 10 0 13 29-Sep-21 A 15-Oct-21 A

BB09027020 AREA B, L2: INSTALL GYP BOARD - SIDE 2 6 0 5 04-Oct-21 A 08-Oct-21 A

BB22036010 AREA B, L3: PLUMBING - IN-WALL ROUGH-IN 10 0 18 04-Oct-21 A 27-Oct-21 A

BB09027080 AREA B, L2: TAPE / FLOAT 15 0 15 11-Oct-21 A 29-Oct-21 A

BB23025020 AREA B, L2: MECHANICAL INSULATION 5 0 14 12-Oct-21 A 29-Oct-21 A

BB23035010 AREA B, L3, INSTALL DUCTWORK, BRANCH LINES 15 0 14 12-Oct-21 A 29-Oct-21 A

CC26026010 AREA C, L1: ROUGH IN ELECTRICAL 15 0 15 18-Oct-21 A 05-Nov-21 A

BB26036000 AREA B, L3: INSTALL ELECTRICAL OVERHEAD 15 0 15 25-Oct-21 A 12-Nov-21 A

CC23035000 AREA C, L3: INSTALL DUCTWORK, MAINS 10 0 8 27-Oct-21 A 05-Nov-21 A

BB09037010 AREA B, L3: INSTALL GYP BOARD - SIDE 1 10 0 6 29-Oct-21 A 05-Nov-21 A

CC09036010 AREA C, L3: INSTALL INTERIOR STUDS 15 0 16 29-Oct-21 A 19-Nov-21 A

CC08036000 AREA C, L3: INSTALL HM FRAMES 5 0 7 29-Oct-21 A 08-Nov-21 A

BB26016060 AREA B, L1: ELECTRICAL OH INSPECTION 15 0 15 01-Nov-21 A 19-Nov-21 A

BB23035040 AREA B, L3: INSTALL GRILLS, EF, DIFFUSERS 10 0 10 08-Nov-21 A 19-Nov-21 A

BB09037020 AREA B, L3: INSTALL GYP BOARD - SIDE 2 11 0 6 08-Nov-21 A 15-Nov-21 A

CC26026020 AREA C, L1: IN-WALL ROUGH/IN ELECTRICAL 15 0 15 08-Nov-21 A 30-Nov-21 A

CC21026000 AREA C, L1: INSTALL SPRINKER MAIN 5 0 10 08-Nov-21 A 19-Nov-21 A

CC21026010 AREA C, L1: INSTALL SPRINKLER BRANCHES 7 0 24 08-Nov-21 A 13-Dec-21 A

BB09019005 AREA B, LEVEL 01 - INSTALL TILE @ RESTROOMS (BLI GYP) 10 0 27 08-Nov-21 A 16-Dec-21 A

BB26026030 AREA B, L2: PULL WIRE 15 0 15 10-Nov-21 A 02-Dec-21 A
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AREA B, L1: MECHANICAL INSULATION

AREA C, L3: POLISH FLOOR, GROUND AND HONE

AREA B, L3: INSTALL HM FRAMES

AREA B, L2: IN-WALL ROUGH/IN ELECTRICAL

AREA C, L3: POLISH FLOOR, PROTECT

AREA A, L1: PAINT, 1ST COAT

AREA B, L1: INSTALL GYP BOARD - SIDE 2

AREA B, L2: INSTALL SPRINKLER BRANCHES

AREA B, L2: PLUMBING - INSTALL OVERHEAD

AREA B, L2: PLUMBING - IN-WALL ROUGH-IN

AREA A, L1: PULL WIRE

AREA A, L1: INSTALL CEILING GRID

AREA B, L3: INSTALL DUCTWORK, MAINS

AREA B, L1: PULL WIRE

AREA B, L1: TAPE / FLOAT

AREA B, L2: PLUMBING INSULATION

AREA C, L1, INSTALL DUCTWORK, BRANCH LINES

AREA C, L1: INSTALL ELECTRICAL OVERHEAD

AREA B, L2: INSTALL GYP BOARD - SIDE 2

AREA B, L3: PLUMBING - IN-WALL ROUGH-IN

AREA B, L2: TAPE / FLOAT

AREA B, L2: MECHANICAL INSULATION

AREA B, L3, INSTALL DUCTWORK, BRANCH LINES

AREA C, L1: ROUGH IN ELECTRICAL

AREA B, L3: INSTALL ELECTRICAL OVERHEAD

AREA C, L3: INSTALL DUCTWORK, MAINS

AREA B, L3: INSTALL GYP BOARD - SIDE 1

AREA C, L3: INSTALL INTERIOR STUDS

AREA C, L3: INSTALL HM FRAMES

AREA B, L1: ELECTRICAL OH INSPECTION

AREA B, L3: INSTALL GRILLS, EF, DIFFUSERS

AREA B, L3: INSTALL GYP BOARD - SIDE 2

AREA C, L1: IN-WALL ROUGH/IN ELECTRICAL

AREA C, L1: INSTALL SPRINKER MAIN

AREA C, L1: INSTALL SPRINKLER BRANCHES

AREA B, LEVEL 01 - INSTALL TILE @ RESTROOMS (BLI GYP)

AREA B, L2: PULL WIRE
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone 182



Activity ID Activity Name Planned
Duration

Remaining
Duration

At Completion
Duration

Start Finish Total Float

AA23015040 AREA A, L1: INSTALL GRILLS, EF, DIFFUSERS 10 0 10 15-Nov-21 A 30-Nov-21 A

AA26017000 AREA A, L1: INSTALL LIGHT FIXTURES 10 0 10 15-Nov-21 A 30-Nov-21 A

AA21016020 AREA A, L1: INSTALL SPRINKLER HEADS 5 0 5 15-Nov-21 A 19-Nov-21 A

AA09017060 AREA A, L1: PAINT, 2ND COAT 10 0 10 15-Nov-21 A 30-Nov-21 A

BB23015030 AREA B, L1: INSTALL AHU-2 3 0 3 15-Nov-21 A 17-Nov-21 A

BB23035060 AREA B, L3: MECH OH INSPECTION 10 0 10 15-Nov-21 A 30-Nov-21 A

CC23035010 AREA C, L3, INSTALL DUCTWORK, BRANCH LINES 15 0 14 15-Nov-21 A 07-Dec-21 A

CC09027020 AREA C, L1: INSTALL GYP BOARD - SIDE 2 (After L2B) 10 0 10 15-Nov-21 A 30-Nov-21 A

BB26036010 AREA B, L3: ROUGH IN ELECTRICAL 15 0 14 15-Nov-21 A 07-Dec-21 A

CC26036000 AREA C, L3: INSTALL ELECTRICAL OVERHEAD 5 0 5 15-Nov-21 A 19-Nov-21 A

BB22036000 AREA B, L3: PLUMBING - INSTALL OVERHEAD 10 0 10 15-Nov-21 A 30-Nov-21 A

BB26036020 AREA B, L3: IN-WALL ROUGH/IN ELECTRICAL 15 0 10 29-Nov-21 A 12-Dec-21 A

BB09017030 AREA B, L1: INSTALL CEILING GRID 10 0 8 01-Dec-21 A 10-Dec-21 A

CC26036020 AREA C, L3: IN-WALL ROUGH/IN ELECTRICAL 15 0 8 01-Dec-21 A 10-Dec-21 A

BB09017060 AREA B, L1: PAINT, 2ND COAT 10 0 8 01-Dec-21 A 10-Dec-21 A

BB23035020 AREA B, L3: MECHANICAL INSULATION 5 0 5 03-Dec-21 A 09-Dec-21 A

CC09037010 AREA C, L3: INSTALL GYP BOARD - SIDE 1 10 0 10 03-Dec-21 A 16-Dec-21 A

BB26026060 AREA B, L2: ELECTRICAL OH INSPECTION 1 0 1 03-Dec-21 A 03-Dec-21 A

CC26026030 AREA C, L1: PULL WIRE 15 0 15 03-Dec-21 A 23-Dec-21 A

CC26036010 AREA C, L3: ROUGH IN ELECTRICAL 15 0 15 03-Dec-21 A 23-Dec-21 A

BB21036000 AREA B, L3: INSTALL SPRINKER MAIN 7 0 7 03-Dec-21 A 13-Dec-21 A

BB09017050 AREA B, L1: PAINT, 1ST COAT 15 0 15 03-Dec-21 A 23-Dec-21 A

BB09027050 AREA B, L2: PAINT, 1ST COAT 15 0 15 03-Dec-21 A 23-Dec-21 A

BB09037080 AREA B, L3: TAPE / FLOAT 15 0 15 03-Dec-21 A 23-Dec-21 A

CC09027080 AREA C, L1: TAPE / FLOAT 10 0 10 03-Dec-21 A 16-Dec-21 A

BB22036020 AREA B, L3: PLUMBING INSULATION 5 0 5 03-Dec-21 A 09-Dec-21 A

AA06017000 AREA A, L1:  INSTALL MILLWORK 15 0 58 06-Dec-21 A 25-Feb-22 A

CC23035030 AREA C, L3: INSTALL GRILLS, EF, DIFFUSERS 10 0 10 08-Dec-21 A 21-Dec-21 A

BB23015040 AREA B, L1: INSTALL GRILLS, EF, DIFFUSERS 10 0 10 09-Dec-21 A 22-Dec-21 A

BB09027030 AREA B, L2: INSTALL CEILING GRID 10 0 9 13-Dec-21 A 23-Dec-21 A

BB26017000 AREA B, L1: INSTALL LIGHT FIXTURES 10 0 9 13-Dec-21 A 23-Dec-21 A

BB09027060 AREA B, L2: PAINT, 2ND COAT 10 0 9 13-Dec-21 A 23-Dec-21 A

BB21036010 AREA B, L3: INSTALL SPRINKLER BRANCHES 13 0 8 14-Dec-21 A 23-Dec-21 A

CC21036000 AREA C, L3: INSTALL SPRINKER MAIN 5 0 5 14-Dec-21 A 20-Dec-21 A

AA21016030 AREA A, L1: HYDROTEST SPRINKLER LINES 1 0 0 17-Dec-21 A 17-Dec-21 A

CC09037020 AREA C, L3: INSTALL GYP BOARD - SIDE 2 10 0 19 17-Dec-21 A 14-Jan-22 A

BB02017010 AREA B, L1: INSTALL TOILETS 8 0 16 20-Dec-21 A 12-Jan-22 A
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AREA A, L1: INSTALL GRILLS, EF, DIFFUSERS

AREA A, L1: INSTALL LIGHT FIXTURES

AREA A, L1: INSTALL SPRINKLER HEADS

AREA A, L1: PAINT, 2ND COAT

AREA B, L1: INSTALL AHU-2

AREA B, L3: MECH OH INSPECTION

AREA C, L3, INSTALL DUCTWORK, BRANCH LINES

AREA C, L1: INSTALL GYP BOARD - SIDE 2 (After L2B)

AREA B, L3: ROUGH IN ELECTRICAL

AREA C, L3: INSTALL ELECTRICAL OVERHEAD

AREA B, L3: PLUMBING - INSTALL OVERHEAD

AREA B, L3: IN-WALL ROUGH/IN ELECTRICAL

AREA B, L1: INSTALL CEILING GRID

AREA C, L3: IN-WALL ROUGH/IN ELECTRICAL

AREA B, L1: PAINT, 2ND COAT

AREA B, L3: MECHANICAL INSULATION

AREA C, L3: INSTALL GYP BOARD - SIDE 1

AREA B, L2: ELECTRICAL OH INSPECTION

AREA C, L1: PULL WIRE

AREA C, L3: ROUGH IN ELECTRICAL

AREA B, L3: INSTALL SPRINKER MAIN

AREA B, L1: PAINT, 1ST COAT

AREA B, L2: PAINT, 1ST COAT

AREA B, L3: TAPE / FLOAT

AREA C, L1: TAPE / FLOAT

AREA B, L3: PLUMBING INSULATION

AREA A, L1:  INSTALL MILLWORK

AREA C, L3: INSTALL GRILLS, EF, DIFFUSERS

AREA B, L1: INSTALL GRILLS, EF, DIFFUSERS

AREA B, L2: INSTALL CEILING GRID

AREA B, L1: INSTALL LIGHT FIXTURES

AREA B, L2: PAINT, 2ND COAT

AREA B, L3: INSTALL SPRINKLER BRANCHES

AREA C, L3: INSTALL SPRINKER MAIN

AREA A, L1: HYDROTEST SPRINKLER LINES

AREA C, L3: INSTALL GYP BOARD - SIDE 2

AREA B, L1: INSTALL TOILETS
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Milestone 183



Activity ID Activity Name Planned
Duration

Remaining
Duration

At Completion
Duration

Start Finish Total Float

BB23015060 AREA B, L1: MECH OH INSPECTION 10 0 9 23-Dec-21 A 07-Jan-22 A

AA26016060 AREA A, L1: ELECTRICAL OH INSPECTION 1 0 1 27-Dec-21 A 27-Dec-21 A

BB26027000 AREA B, L2: INSTALL LIGHT FIXTURES 10 0 14 27-Dec-21 A 14-Jan-22 A

BB26036030 AREA B, L3: PULL WIRE 15 0 19 27-Dec-21 A 21-Jan-22 A

BB09037050 AREA B, L3: PAINT, 1ST COAT 15 0 19 27-Dec-21 A 21-Jan-22 A

BB09029005 AREA B, LEVEL 02 - INSTALL TILE @ RESTROOMS 10 0 14 27-Dec-21 A 14-Jan-22 A

AA23015060 AREA A, L1: MECH OH INSPECTION 1 0 1 03-Jan-22 A 03-Jan-22 A

BB23025040 AREA B, L2: INSTALL GRILLS, EF, DIFFUSERS 10 0 10 03-Jan-22 A 14-Jan-22 A

BB26017020 AREA B, L1: TRIM OUT ELECTRICAL 15 0 20 03-Jan-22 A 28-Jan-22 A

CC26026060 AREA C, L1: ELECTRICAL OH INSPECTION 1 0 1 03-Jan-22 A 03-Jan-22 A

BB21016020 AREA B, L1: INSTALL SPRINKLER HEADS 5 0 5 03-Jan-22 A 07-Jan-22 A

CC21036010 AREA C, L3: INSTALL SPRINKLER BRANCHES 7 0 7 03-Jan-22 A 11-Jan-22 A

CC09027050 AREA C, L1: PAINT, 1ST COAT 15 0 15 03-Jan-22 A 21-Jan-22 A

BB22037000 AREA B, L3: INSTALL SINKS 9 0 9 03-Jan-22 A 13-Jan-22 A

AA09017040 AREA A, L1: INSTALL CEILING BORDERS 8 0 5 04-Jan-22 A 10-Jan-22 A

AA22017020 AREA A, L1: TRIM OUT UTILITY (After Paint) 5 0 58 10-Jan-22 A 30-Mar-22 A

AA26017020 AREA A, L1: TRIM OUT ELECTRICAL 15 0 10 10-Jan-22 A 21-Jan-22 A

BB23025050 AREA B, L2: MECH OH INSPECTION 10 0 10 17-Jan-22 A 28-Jan-22 A

CC23025030 AREA C, L1: INSTALL GRILLS, EF, DIFFUSERS 10 0 5 17-Jan-22 A 21-Jan-22 A

CC23025040 AREA C, L1: MECH OH INSPECTION 10 0 10 17-Jan-22 A 28-Jan-22 A

CC23035020 AREA C, L3: MECHANICAL INSULATION 5 0 5 17-Jan-22 A 21-Jan-22 A

CC23035040 AREA C, L3: MECH OH INSPECTION 10 0 10 17-Jan-22 A 28-Jan-22 A

BB26027020 AREA B, L2: TRIM OUT ELECTRICAL 15 0 26 17-Jan-22 A 21-Feb-22 A

CC09037080 AREA C, L3: TAPE / FLOAT 5 0 5 17-Jan-22 A 21-Jan-22 A

BB22027000 AREA B, L2: INSTALL SINKS 9 0 9 17-Jan-22 A 27-Jan-22 A

BB22027010 AREA B, L2: INSTALL TOILETS 8 0 8 17-Jan-22 A 26-Jan-22 A

BB09039005 AREA B, LEVEL 03 - INSTALL TILE @ RESTROOMS 10 0 10 17-Jan-22 A 28-Jan-22 A

AA09017070 AREA A, L1: PAINT, FINAL COAT 5 0 5 24-Jan-22 A 28-Jan-22 A

BB26036060 AREA B, L3: ELECTRICAL OH INSPECTION 1 0 1 24-Jan-22 A 24-Jan-22 A

CC26036030 AREA C, L3: PULL WIRE 15 0 6 24-Jan-22 A 01-Feb-22 A

BB21026020 AREA B, L2: INSTALL SPRINKLER HEADS 5 0 11 24-Jan-22 A 07-Feb-22 A

BB09037060 AREA B, L3: PAINT, 2ND COAT 10 0 16 24-Jan-22 A 15-Feb-22 A

CC09027060 AREA C, L1: PAINT, 2ND COAT 10 0 16 24-Jan-22 A 14-Feb-22 A

CC09037050 AREA C, L3: PAINT, 1ST COAT 15 0 21 24-Jan-22 A 21-Feb-22 A

BB90206010 AREA B, L2: TRIM OUT PLUMBING 4 0 60 28-Jan-22 A 22-Apr-22 A

AA22017000 AREA A, L1: INSTALL SINKS 9 0 40 31-Jan-22 A 25-Mar-22 A

CC23025020 AREA C, L1: MECHANICAL INSULATION 5 0 6 31-Jan-22 A 07-Feb-22 A
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AREA B, L1: MECH OH INSPECTION

AREA A, L1: ELECTRICAL OH INSPECTION

AREA B, L2: INSTALL LIGHT FIXTURES

AREA B, L3: PULL WIRE

AREA B, L3: PAINT, 1ST COAT

AREA B, LEVEL 02 - INSTALL TILE @ RESTROOMS

AREA A, L1: MECH OH INSPECTION

AREA B, L2: INSTALL GRILLS, EF, DIFFUSERS

AREA B, L1: TRIM OUT ELECTRICAL

AREA C, L1: ELECTRICAL OH INSPECTION

AREA B, L1: INSTALL SPRINKLER HEADS

AREA C, L3: INSTALL SPRINKLER BRANCHES

AREA C, L1: PAINT, 1ST COAT

AREA B, L3: INSTALL SINKS

AREA A, L1: INSTALL CEILING BORDERS

AREA A, L1: TRIM OUT UTILITY (After Paint)

AREA A, L1: TRIM OUT ELECTRICAL

AREA B, L2: MECH OH INSPECTION

AREA C, L1: INSTALL GRILLS, EF, DIFFUSERS

AREA C, L1: MECH OH INSPECTION

AREA C, L3: MECHANICAL INSULATION

AREA C, L3: MECH OH INSPECTION

AREA B, L2: TRIM OUT ELECTRICAL

AREA C, L3: TAPE / FLOAT

AREA B, L2: INSTALL SINKS

AREA B, L2: INSTALL TOILETS

AREA B, LEVEL 03 - INSTALL TILE @ RESTROOMS

AREA A, L1: PAINT, FINAL COAT

AREA B, L3: ELECTRICAL OH INSPECTION

AREA C, L3: PULL WIRE

AREA B, L2: INSTALL SPRINKLER HEADS

AREA B, L3: PAINT, 2ND COAT

AREA C, L1: PAINT, 2ND COAT

AREA C, L3: PAINT, 1ST COAT

AREA B, L2: TRIM OUT PLUMBING

AREA A, L1: INSTALL SINKS

AREA C, L1: MECHANICAL INSULATION
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Activity ID Activity Name Planned
Duration

Remaining
Duration

At Completion
Duration

Start Finish Total Float

BB09027070 AREA B, L2: PAINT, FINAL COAT 5 0 6 31-Jan-22 A 07-Feb-22 A

BB22037010 AREA B, L3: INSTALL TOILETS 8 0 9 31-Jan-22 A 10-Feb-22 A

BB09037030 AREA B, L3: INSTALL CEILING GRID 10 0 10 01-Feb-22 A 14-Feb-22 A

CC26036060 AREA C, L3: ELECTRICAL OH INSPECTION 1 0 1 01-Feb-22 A 01-Feb-22 A

CC09027030 AREA C, L1: INSTALL CEILING GRID 10 0 10 08-Feb-22 A 21-Feb-22 A

BB21026030 AREA B, L2: HYDROTEST SPRINKLER LINES 1 0 1 08-Feb-22 A 08-Feb-22 A

BB90206000 AREA B, L3: TRIM OUT PLUMBING 5 0 5 11-Feb-22 A 17-Feb-22 A

BB06017000 AREA B, L1:  INSTALL MILLWORK 5 0 10 14-Feb-22 A 25-Feb-22 A

AA32002010 AREA A, L1: TRIM OUT PLUMBING 3 0 49 14-Feb-22 A 22-Apr-22 A

BB26037000 AREA B, L3: INSTALL LIGHT FIXTURES 10 0 10 15-Feb-22 A 28-Feb-22 A

BB21036020 AREA B, L3: INSTALL SPRINKLER HEADS 5 0 5 15-Feb-22 A 21-Feb-22 A

CC09027070 AREA C, L1: PAINT, FINAL COAT 5 0 5 15-Feb-22 A 21-Feb-22 A

BB09017070 AREA B, L1: PAINT, FINAL COAT 5 0 5 21-Feb-22 A 25-Feb-22 A

CC09037030 AREA C, L3: INSTALL CEILING GRID 10 0 15 22-Feb-22 A 14-Mar-22 A

CC26027000 AREA C, L1: INSTALL LIGHT FIXTURES 10 0 9 22-Feb-22 A 04-Mar-22 A

BB21036030 AREA B, L3: HYDROTEST SPRINKLER LINES 1 0 1 22-Feb-22 A 22-Feb-22 A

CC21026020 AREA C, L1: INSTALL SPRINKLER HEADS 3 0 3 22-Feb-22 A 24-Feb-22 A

CC09037060 AREA C, L3: PAINT, 2ND COAT 10 0 15 22-Feb-22 A 14-Mar-22 A

AA08017000 AREA A, L1: INSTALL DOORS 10 0 12 25-Feb-22 A 14-Mar-22 A

CC21026030 AREA C, L1: HYDROTEST SPRINKLER LINES 1 0 1 25-Feb-22 A 25-Feb-22 A

CC09027040 AREA C, L1: INSTALL CEILING TILES 8 0 8 28-Feb-22 A 09-Mar-22 A

BB21016030 AREA B, L1: HYDROTEST SPRINKLER LINES 1 0 1 07-Mar-22 A 07-Mar-22 A

BB08017010 AREA B, L1: INSTALL HARDWARE 10 0 30 14-Mar-22 A 22-Apr-22 A

CC26037000 AREA C, L3: INSTALL LIGHT FIXTURES 10 0 10 15-Mar-22 A 28-Mar-22 A

CC09037070 AREA C, L3: PAINT, FINAL COAT 5 0 5 15-Mar-22 A 21-Mar-22 A

AA07017010 AREA A, L1: INSTALL HARDWARE 10 0 10 15-Mar-22 A 28-Mar-22 A

BB08017000 AREA B, L1: INSTALL DOORS 10 0 10 15-Mar-22 A 28-Mar-22 A

BB09027040 AREA B, L2: INSTALL CEILING TILES 8 0 4 21-Mar-22 A 25-Mar-22 A

BB06037000 AREA B, L3:  INSTALL MILLWORK 5 0 5 21-Mar-22 A 25-Mar-22 A

BB90106010 AREA B, L1: TRIM OUT PLUMBING 5 0 21 24-Mar-22 A 22-Apr-22 A

BB26037020 AREA B, L3: TRIM OUT ELECTRICAL 15 0 7 28-Mar-22 A 05-Apr-22 A

CC26027020 AREA C, L1: TRIM OUT ELECTRICAL 15 0 15 28-Mar-22 A 15-Apr-22 A

BB09037070 AREA B, L3: PAINT, FINAL COAT 5 0 5 28-Mar-22 A 01-Apr-22 A

BB02017000 AREA B, L1: INSTALL SINKS 0 0 0 28-Mar-22 A 28-Mar-22 A

CC26037020 AREA C, L3: TRIM OUT ELECTRICAL 15 0 18 29-Mar-22 A 21-Apr-22 A

CC08017000 AREA C, L1: INSTALL DOORS 4 0 4 29-Mar-22 A 04-Apr-22 A

BB09037040 AREA B, L3: INSTALL CEILING TILES 3 0 3 01-Apr-22 A 05-Apr-22 A

M A M J J A S O N D J FM A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J FM A M J

2019 2020 2021 2022 2023

AREA B, L2: PAINT, FINAL COAT

AREA B, L3: INSTALL TOILETS

AREA B, L3: INSTALL CEILING GRID

AREA C, L3: ELECTRICAL OH INSPECTION

AREA C, L1: INSTALL CEILING GRID

AREA B, L2: HYDROTEST SPRINKLER LINES

AREA B, L3: TRIM OUT PLUMBING

AREA B, L1:  INSTALL MILLWORK

AREA A, L1: TRIM OUT PLUMBING

AREA B, L3: INSTALL LIGHT FIXTURES

AREA B, L3: INSTALL SPRINKLER HEADS

AREA C, L1: PAINT, FINAL COAT

AREA B, L1: PAINT, FINAL COAT

AREA C, L3: INSTALL CEILING GRID

AREA C, L1: INSTALL LIGHT FIXTURES

AREA B, L3: HYDROTEST SPRINKLER LINES

AREA C, L1: INSTALL SPRINKLER HEADS

AREA C, L3: PAINT, 2ND COAT

AREA A, L1: INSTALL DOORS

AREA C, L1: HYDROTEST SPRINKLER LINES

AREA C, L1: INSTALL CEILING TILES

AREA B, L1: HYDROTEST SPRINKLER LINES

AREA B, L1: INSTALL HARDWARE

AREA C, L3: INSTALL LIGHT FIXTURES

AREA C, L3: PAINT, FINAL COAT

AREA A, L1: INSTALL HARDWARE

AREA B, L1: INSTALL DOORS

AREA B, L2: INSTALL CEILING TILES

AREA B, L3:  INSTALL MILLWORK

AREA B, L1: TRIM OUT PLUMBING

AREA B, L3: TRIM OUT ELECTRICAL

AREA C, L1: TRIM OUT ELECTRICAL

AREA B, L3: PAINT, FINAL COAT

AREA B, L1: INSTALL SINKS

AREA C, L3: TRIM OUT ELECTRICAL

AREA C, L1: INSTALL DOORS

AREA B, L3: INSTALL CEILING TILES
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone 185



Activity ID Activity Name Planned
Duration

Remaining
Duration

At Completion
Duration

Start Finish Total Float

BB21027000 AREA B, L2: INSTALL SPRINKLER ESCUTCHEONS 3 0 3 01-Apr-22 A 05-Apr-22 A

CC21027000 AREA C, L1: INSTALL SPRINKLER ESCUTCHEONS 0 0 0 01-Apr-22 A 01-Apr-22 A

CC21036020 AREA C, L3: INSTALL SPRINKLER HEADS 3 0 3 01-Apr-22 A 05-Apr-22 A

CC08017010 AREA C, L1: INSTALL HARDWARE 4 0 4 04-Apr-22 A 07-Apr-22 A

BB08027000 AREA B, L2: INSTALL DOORS 7 0 7 04-Apr-22 A 12-Apr-22 A

BB08037000 AREA B, L3: INSTALL DOORS 7 0 7 04-Apr-22 A 12-Apr-22 A

BB21037000 AREA B, L3: INSTALL SPRINKLER ESCUTCHEONS 0 0 0 06-Apr-22 A 06-Apr-22 A

CC21036030 AREA C, L3: HYDROTEST SPRINKLER LINES 1 0 1 06-Apr-22 A 06-Apr-22 A

BB09029010 AREA B, L2: FINAL CLEAN 5 0 5 06-Apr-22 A 12-Apr-22 A

BB09039010 AREA B, L3: FINAL CLEAN 5 0 5 06-Apr-22 A 12-Apr-22 A

CC09037040 AREA C, L3: INSTALL CEILING TILES 5 0 5 07-Apr-22 A 13-Apr-22 A

BB08027010 AREA B, L2: INSTALL HARDWARE 7 0 7 13-Apr-22 A 21-Apr-22 A

BB08037010 AREA B, L3: INSTALL HARDWARE 7 0 7 13-Apr-22 A 21-Apr-22 A

CC08037000 AREA C, L3: INSTALL DOORS 4 0 4 13-Apr-22 A 18-Apr-22 A

BB09017040 AREA B, L1: INSTALL CEILING TILES 5 0 5 14-Apr-22 A 20-Apr-22 A

CC21037000 AREA C, L3: INSTALL SPRINKLER ESCUTCHEONS 2 0 2 14-Apr-22 A 15-Apr-22 A

CC09019010 AREA C, L1: FINAL CLEAN 5 0 5 18-Apr-22 A 22-Apr-22 A

CC08037010 AREA C, L3: INSTALL HARDWARE 4 0 4 19-Apr-22 A 22-Apr-22 A

BB03027020 AREA B, L2: POLISH FLOOR, BURNISH 5 0 5 20-Apr-22 A 26-Apr-22 A

BB21017000 AREA B, L1: INSTALL SPRINKLER ESCUTCHEONS 3 0 3 21-Apr-22 A 25-Apr-22 A

AA09017090 Area A, L1: Install Remaining Ceiling Tiles 5 0 5 21-Apr-22 A 27-Apr-22 A

CC09039010 AREA C, L3: FINAL CLEAN 5 0 5 22-Apr-22 A 28-Apr-22 A

AA21017000 AREA A, L1: INSTALL SPRINKLER ESCUTCHEONS 3 0 3 28-Apr-22 A 03-May-22 A

CC03017020 AREA C, L1: POLISH FLOOR, BURNISH 5 5 63 02-May-22 A 29-Jul-22 88

BB09019010 AREA B, L1: FINAL CLEAN 5 0 23 09-May-22 A 10-Jun-22 A

CC31000030 AREA C, L3: FINAL INSPECTIONS 15 0 39 20-May-22 A 15-Jul-22 A

AA09019000 AREA A: PUNCHLIST 15 15 58 23-May-22 A 10-Aug-22 78

BB09019000 AREA B, L1: PUNCHLIST 30 15 58 23-May-22 A 10-Aug-22 -29

BB09029000 AREA B, L2: PUNCHLIST 30 15 58 23-May-22 A 10-Aug-22 78

BB09039000 AREA B, L3: PUNCHLIST 15 15 58 23-May-22 A 10-Aug-22 78

CC09019000 AREA C, L1: PUNCHLIST 30 15 58 23-May-22 A 10-Aug-22 78

CC09039000 AREA C, L3: PUNCHLIST 15 15 58 23-May-22 A 10-Aug-22 78

AA09019010 AREA A, L1: FINAL CLEAN 5 0 8 31-May-22 A 10-Jun-22 A

BB03037020 AREA B, L3: POLISH FLOOR, BURNISH 5 0 20 02-Jun-22 A 30-Jun-22 A

AA03017020 AREA A, L1: POLISH FLOOR, BURNISH 5 0 5 11-Jul-22 A 15-Jul-22 A

BB03017020 AREA B, L1: POLISH FLOOR, BURNISH 5 0 5 14-Jul-22 A 20-Jul-22 A

M A M J J A S O N D J FM A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J FM A M J

2019 2020 2021 2022 2023

AREA B, L2: INSTALL SPRINKLER ESCUTCHEONS

AREA C, L1: INSTALL SPRINKLER ESCUTCHEONS

AREA C, L3: INSTALL SPRINKLER HEADS

AREA C, L1: INSTALL HARDWARE

AREA B, L2: INSTALL DOORS

AREA B, L3: INSTALL DOORS

AREA B, L3: INSTALL SPRINKLER ESCUTCHEONS

AREA C, L3: HYDROTEST SPRINKLER LINES

AREA B, L2: FINAL CLEAN

AREA B, L3: FINAL CLEAN

AREA C, L3: INSTALL CEILING TILES

AREA B, L2: INSTALL HARDWARE

AREA B, L3: INSTALL HARDWARE

AREA C, L3: INSTALL DOORS

AREA B, L1: INSTALL CEILING TILES

AREA C, L3: INSTALL SPRINKLER ESCUTCHEONS

AREA C, L1: FINAL CLEAN

AREA C, L3: INSTALL HARDWARE

AREA B, L2: POLISH FLOOR, BURNISH

AREA B, L1: INSTALL SPRINKLER ESCUTCHEONS

Area A, L1: Install Remaining Ceiling Tiles

AREA C, L3: FINAL CLEAN

AREA A, L1: INSTALL SPRINKLER ESCUTCHEONS

AREA C, L1: POLISH FLOOR, BURNISH

AREA B, L1: FINAL CLEAN

AREA C, L3: FINAL INSPECTIONS

AREA A: PUNCHLIST

AREA B, L1: PUNCHLIST

AREA B, L2: PUNCHLIST

AREA B, L3: PUNCHLIST

AREA C, L1: PUNCHLIST

AREA C, L3: PUNCHLIST

AREA A, L1: FINAL CLEAN

AREA B, L3: POLISH FLOOR, BURNISH

AREA A, L1: POLISH FLOOR, BURNISH

AREA B, L1: POLISH FLOOR, BURNISH
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone 186



Activity ID Activity Name Planned
Duration

Remaining
Duration

At Completion
Duration

Start Finish Total Float

SITEWORKSITEWORKSITEWORKSITEWORKSITEWORKSITEWORKSITEWORKSITEWORK

A1530 INSTALL SANITARY SEWER LINES 12 0 10 10-Jan-21 A 23-Jan-21 A

A1520 INSTALL FIRE & DOMESTIC WATER LINES 10 0 41 24-Jan-21 A 23-Mar-21 A

A4040 AREA A, L0: TRENCH / INSTALL CHW 5 0 1 16-Apr-21 A 17-Apr-21 A

A3740 DUCTBANK, TRENCH 5 0 3 01-Jun-21 A 04-Jun-21 A

A3750 Install Tele Data Conduit and Manhole 20 0 7 07-Jun-21 A 16-Jun-21 A

A3990 DUCTBANK, INSTALL AND COMPACT SAND 5 0 26 07-Jun-21 A 14-Jul-21 A

A4000 DUCTBANK, INSTALL CONDUITS 10 0 5 07-Jun-21 A 14-Jun-21 A

A4010 DUCTBANK, FLOWABLE FILL 5 0 1 15-Jun-21 A 16-Jun-21 A

A1510 INSTALL STORM DRAIN LINES 15 0 15 30-Jun-21 A 21-Jul-21 A

A3980 TEST & TIE-IN WATER & FIRE LINES 2 0 2 30-Jun-21 A 01-Jul-21 A

A3960 DEMO EXISTING HEADWALL & TIE-IN 24" STORM DRAIN 2 0 2 22-Jul-21 A 23-Jul-21 A

A2890 INSTALL FIRE HYDRANT & TEST 5 0 5 26-Jul-21 A 30-Jul-21 A

A4120 FINAL GRADE 0 0 15 03-Jan-22 A 24-Jan-22 A

A1560 NEW CONCRET PAVING / CURBS 25 0 25 25-Jan-22 A 28-Feb-22 A

A1540 Rain Days 2/3 & 2/4 2 0 2 03-Feb-22 A 04-Feb-22 A

A1590 ASPHALT PAVING 10 0 20 21-Feb-22 A 19-Mar-22 A

A1620 CONCRETE WALKS / FEATURES 14 0 23 10-Mar-22 A 11-Apr-22 A

A4100 INSTALL IRRIGATION 30 0 65 29-Mar-22 A 29-Jun-22 A

A1630 CONCRETE FOUNDATIONS - PR14 7 0 10 29-Mar-22 A 11-Apr-22 A

A4110 INSTALL LANDSCAPING 30 0 53 02-May-22 A 15-Jul-22 A

A1640 STRIPING AND SIGNAGE 5 0 36 09-May-22 A 29-Jun-22 A

A1650 Install Sculpture - PR14 3 3 3 04-Aug-22 06-Aug-22 0

PROJECT CLOSEOUTPROJECT CLOSEOUTPROJECT CLOSEOUTPROJECT CLOSEOUTPROJECT CLOSEOUTPROJECT CLOSEOUTPROJECT CLOSEOUTPROJECT CLOSEOUT

AA32001990 TURNER COMMISSIONING / PUNCHLIST 0 0 7 06-Jun-22 A 15-Jun-22 A

AA09019100 OWNER TRAINING 15 10 37 15-Jun-22 A 05-Aug-22 1

AA32002020 Turner QAQC 0 0 0 25-Jul-22 25-Jul-22 11

AA09019110 PROJECT CLOSE OUT 21 21 21 07-Aug-22 02-Sep-22 61

AA32002000 WEATHER DAYS (Original Dur 38 Days) 0 0 0 07-Aug-22 07-Aug-22 0

SC09009001 SUBSTANTIAL COMPLETION (Expires 8-7-22) 0 0 0 07-Aug-22* 0

AA09019120 Project Closeout PR15, PR17, PR18 15 15 15 05-Dec-22 23-Dec-22 -16

M A M J J A S O N D J FM A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J FM A M J

2019 2020 2021 2022 2023

INSTALL SANITARY SEWER LINES

INSTALL FIRE & DOMESTIC WATER LINES

AREA A, L0: TRENCH / INSTALL CHW

DUCTBANK, TRENCH

Install Tele Data Conduit and Manhole

DUCTBANK, INSTALL AND COMPACT SAND

DUCTBANK, INSTALL CONDUITS

DUCTBANK, FLOWABLE FILL

INSTALL STORM DRAIN LINES

TEST & TIE-IN WATER & FIRE LINES

DEMO EXISTING HEADWALL & TIE-IN 24" STORM DRAIN

INSTALL FIRE HYDRANT & TEST

FINAL GRADE

NEW CONCRET PAVING / CURBS

Rain Days 2/3 & 2/4

ASPHALT PAVING

CONCRETE WALKS / FEATURES

INSTALL IRRIGATION

CONCRETE FOUNDATIONS - PR14

INSTALL LANDSCAPING

STRIPING AND SIGNAGE

Install Sculpture - PR14

TURNER COMMISSIONING / PUNCHLIST

OWNER TRAINING

Turner QAQC

PROJECT CLOSE OUT

WEATHER DAYS (Original Dur 38 Days)

SUBSTANTIAL COMPLETION (Expires 8-7-22)

Project Closeout PR15, PR17, PR18
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone 187



Purchase of Construction Services for Northeast Lakeview 
College Parking Lot Surveillance Repair and Upgrade

Greg McClure
Associate Vice Chancellor, Facilities & Construction Management

188



Minute Order Action

• Discussion and Possible Action on the Purchase of Construction Services for Alamo Colleges, Northeast 
Lakeview Parking Lot Surveillance Repair and Upgrade

• Approves award to 3Sixty Integrated to upgrade the inadequate and outdated camera surveillance 
system at Northeast Lakeview College

• Buy Board COOP contract exceeds $500K, so TX Statute requires Board Approval

189



Purpose

• This contract provides for purchase of construction services to repair and upgrade the security camera 
surveillance system for NLC parking lots 

• The scope of work requires the contractor to replace and upgrade the existing, obsolete security camera 
system near the end of useful life

• The existing system has insufficient coverage leaving many areas of the parking lots without security 
surveillance, which will be corrected under this project.  

• The new system also dramatically improves resolution for increased recognition of vehicles and people

• This project also installs hard-wired communications and power to end patchy wireless connectivity and 
battery power that has been unreliable at times

190



Background

• Proposals were requested from four firms via BuyBoard and TIPS Cooperative Purchase Programs to 
optimize cost effectiveness 

• Two firms (3Sixty and Alterman) responded.  The responding firms were evaluated with a best value 
source selection approach.  

191



Recommended Contract Action 

Type of Contract Action: Awarding contract for the purchase of Purchase of Construction Services for Security
Technology System Improvements in the Parking Lots at Alamo Colleges – Northeast Lakeview College

Vendors: 3Sixty Integrated

Award Amount: $702,166.43

Contract Term: The contracts begin upon award and terminate upon completion of the project

Local Vendor: Y

SMWVBE: N

Funding: Operations Budget ($500K)/ FY22 Preventive Maintenance, unplanned emergency repairs ($202,167)
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THANK YOU !!
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Current Coverage Future Coverage
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Discussion and Possible Action on the Purchase of Construction Services for Alamo 
Colleges District, Northeast Lakeview College Parking Lot Surveillance Repair and 
Upgrade 

 
Presented to the Board Acting as Committee of the Whole on August 9, 2022 and now 
presented to Board for approval on August 16, 2022. 

 
MINUTE ORDER  
"The Board of Trustees hereby approves award of a job order contract to 3Sixty 
Integrated providing for the purchase of construction services for Northeast Lakeview 
College to repair and upgrade the security camera surveillance system for a cost of 
$702,167 as requested by the Office of the Vice Chancellor for Finance and 
Administration.  ” 

 
PURPOSE 
To award a job order contract for construction services to repair and upgrade the security camera 
surveillance system for Northeast Lakeview College (NLC). 
 
BACKGROUND 
This contract provides for the repair and upgrading of NLC’s camera surveillance systems, which 
are currently inadequate.  This project enhances student and faculty safety by improving system 
image resolution and quality, improving system reliability, increasing coverage of parking areas, 
and replacing aging and obsolete technology.  The project replaces cameras that are nearing 
end-of-life with new cameras having resolution that is four times better (eight versus two 
megapixels).  The current system does not have sufficient resolution to identify targets 
(make/model of vehicles or recognizable images of people).  The new system will be connected 
via hard-wire cable and fiber, replacing a wireless system with spotty connectivity.  The new 
system also provides hard-wire power connections, replacing a battery configuration that 
sometimes fails to maintain continuous operation.  New multi-sensor cameras will provide 270-
degree field-of-view with three lenses and a fourth lens which will be angled down to eliminate 
any blind spot – this dramatically improves the coverage of the NLC parking lots to enhance 
safety and aid DPS in investigating incidents.  Camera locations will be changed in some parking 
lots to further enhance coverage and reduce blind spots. 
The contract will be awarded via the Buy Board COOP Job Order Contract Purchasing and 
Contract Administration utilizes the Cooperative Purchase Programs (COOP) to gain greater 
access to goods and services, cost savings through leveraged buying, and reduced 
administration costs by issuing fewer competitive bids and proposals. The combined buying 
power of public institutions throughout the State of Texas and nationally translates into savings 
and provides an efficient, cost effective and legal means for providing goods and services to 
departments throughout the Alamo Colleges District in an expedited fashion.  Vendor contracts 
awarded through approved federal, state or cooperative purchasing agreements are a statutorily 
approved alternative to competitively procured vendor contracts.   

 
The Job Order Contracts Method can be used to procure maintenance, repair, alteration, 
renovation, remediation, or minor construction of a facility if the governing body of a 
governmental entity shall approve each job, task, or purchase order that exceeds $500,000. As 
such, this purchase is recommended in accordance with the Texas Government Code 2269 
Contracting and Delivery Procedures for Construction Projects, Subchapter I Job Order 
Contracts Method.   
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IMPLICATIONS 
Financial:  $500,000; Funding provided Operations Budget 

$202,167; Funding provided from FY22 Preventive Maintenance (Unplanned 
Emergency Repairs)  

Strategic Plan:  Goal II – Principle-Centered Leadership; Goal III Performance Excellence    
 
 
 
 
_________________________________    _____________________________________ 
Greg McClure               Gary O’Bar, C.P.M.                         
Vice Chancellor for Facilities and        Director, Purchasing & Contract Admin.  
Construction Mgmt. 
 
 
 
 
      _____________________________________    
Dr. Diane E. Snyder, CPA   Dr. Mike Flores 
Vice Chancellor for Finance & Admin. Chancellor 
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Legislative Report –

Regular Board Meeting 

Priscilla Camacho, Chief Legislative, Industry & External 
Relations Officer

August 16, 2022

197
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• Local Budget Updates
• City of San Antonio (COSA) 

Budget 
• Bexar County Budget 

• State Legislature 
• House Higher Ed Hearing
• THECB – Building a Talent 

Strong Texas Plan 

• Federal 
• Inflation Reduction Act
• CHIPS Act

Legislative Updates 

198
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COSA Budget Overview and Timeline  
• Estimated budget for FY23 - $3.4B
• Estimated increase of 11% from FY22
• Budget will be approved at Sept. 15 A Session
• Work sessions will occur in every council district 

prior to approval
• Focus of the budget:

• Civilian Employee Retention & Recruitment
• Public Safety

Bexar County Budget Overview and Timeline 
• Estimated budget for FY23 
• Budget will be approved in September 2022 

COSA and Bexar County FY ‘23 Budgets  
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Federal Update 
CHIPS Act
• Total of $52.7 billion in investments 

• $39 billion in manufacturing incentives
• $2 billion for legacy chips 
• $13.2 billion for R&D and workforce development 
• $500 million to provide for international information 

communications technology security and 
semiconductor supply chain activities

Inflation Reduction Act
• Utilizing reconciliation to pass budget with only 51 votes 
• Overall the bill includes: 

• $437 billion in investments 
• @$737 billion in revenue
• @$300 billion deficit reduction

• Creates manufacturing jobs with more than $60 billion 
invested in new domestic clean manufacturing jobs 
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Thank you.
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Overview for Amending the Policy and Procedure for 
Purchasing, Contracting, and Acquisitions 

Dr. Diane Snyder
Vice Chancellor for Finance and Administration

Gary O’Bar, C.P.M.
Director, Purchasing & Contract Administration

August 9, 2022 205



Recommended Policy Changes
 Contract Awards - new dollar threshold for awarding contracts by the Board of Trustees

Contract awards below the new threshold are averaging 6 Minute Orders per year

 Contract Changes - new dollar threshold for changes in the contracts awarded by the Board of Trustees
Contract changes below the new threshold are averaging 10 Minute Orders per year

Why are Changes Needed?
Increasing the thresholds is anticipated to facilitate acceleration of the procurement process enabling the 
purchase of operating and capital contracts in a more expedited manner, thereby starting the services/deliveries 
sooner, without material loss of control.

While within the approved budget funding, occasionally accumulated actual expenditures for the approved 
project may vary from the estimates in the Board approved Vendor Selection.

Benefits
Contribute to the efficiency and effectiveness of the procurement and contract processes 

Improve Customer service

206



Background
August 2009, the Board adopted policy setting a $50,000 threshold requiring Board approval for: 

Purchase transactions, subject to the limited cooperative purchase agreement exception; and

Contract changes for construction change orders.

August 2015, the Board adopted policy changes setting new thresholds requiring Board approval for:

$100,000 as the award amount threshold;

25% as the threshold for changes in the Board award amount ranging from $100,000-$500,000; 

$100,000 as the threshold for changes in the Board award amount for those >$500,000; and 

25% as the threshold for Board award amount for those $1 million or more with a redetermination of whether 
competitive procurement must be performed. 
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Future – Dollar Threshold for Contact Awards

Purchase Orders or Contracts Current 
Threshold

Future 
Threshold 

Board Contract Award 
(includes competitive or exempt) 

$100,000 $200,000

While $50,000 remains the threshold in determining the method of purchase (as set by 
Texas state procurement laws), $200,000 will be the future threshold for Board approval. 

208



Future – Dollar Threshold for Contract Changes

$200,000 is the proposed future threshold for changes to Board awarded 
contracts, except for contract awards > $1M will remain at 25%.

Board Awarded Contracts Current  Future
Threshold Threshold

$200,000 - $500,000 25%
($100,000 award)

$200,000
($200,000 award)

$500,000 - $1,000,000 $100,000 $200,000 

> $1,000,000 25% 25%

209



Construction Change Orders

• Amending applicable Board policies to increase the spending threshold requiring Board 
approval of construction change orders from $50,000 to $200,000 is only proposed when the 
overall approved construction budget is not exceeded as per Policy C.2.3. 

• In the Construction Manager at Risk contracting method designated by the Board for bond-
funded and most other major construction, this authority could not be used to increase the 
guaranteed maximum price per Policy C.2.3.

210



Board Policy Action

• Approve recommended increase in Purchase Thresholds requiring Board Action for Policy 
C.1.5 Purchasing and Acquisitions; Policy C.2.3 Facilities and Grounds Management; and 
Policy B.5.4 Contractual Authority:

• Initial Award:  From $100,000 to $200,000; and 
• Contract Changes of District financial commitments threshold of $200,000 (or 25% for 

contracts > $1M):
(i)  that cumulatively exceed purchase thresholds if not previously approved by the Board, 
or
(ii) that increase by more than threshold (a contract previously approved by the Board).

• The recommended changes are consistent with the policies of peer institutions; comply with 
Texas state procurement laws; will contribute to the efficiency and effectiveness of the 
procurement and contract processes and functions; will promote fiscal responsibility and 
controls; and will help improve Customer service. The Office of Legal Services is 
recommending amendment of related procedures regarding contracting.
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Thank you. 
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Discussion and Possible Action on Revisions to Policies to Raise the Spending Threshold 
Requiring Board Approval of Procurements and Change Orders  
 
Presented to the Board Acting as Committee of the Whole on August 9, 2022 and now presented to 
Board for approval on August 16, 2022. 
 
MINUTE ORDER  
“The Board of Trustees hereby approves revisions to Policy C.1.5 Purchasing and 
Acquisitions; Policy C.2.3 Facilities and Grounds Management; and Policy B.5.4 Contractual 
Authority to raise the spending threshold requiring Board approval of procurements and 
change orders, substantially as presented in the attachments to this minute order, as 
requested by the Vice Chancellor for Finance and Administration.”   
 
PURPOSE 
Purchasing & Contract Administration recommends amending applicable Board policies to increase 
the Board approval spending threshold for the award of purchase orders or contracts from $100,000 
to $200,000, provided that all applicable Texas governmental procurement laws and Board policies 
and procedures are followed. The result of this change would be that $50,000 remains the threshold 
requiring competitive procurement or the identification of an applicable exception (as set by Texas 
state procurement laws), and $200,000 would be the future threshold requiring approval by the 
Board.  

Purchasing & Contract Administration also recommends amending applicable Board policies 
delegating to Purchasing and Contract Administration the limited authority to make changes 
increasing payments to vendors under executed purchase orders or contracts providing for an 
increased District financial commitment (i) that cumulatively exceed the following threshold  if not 
previously approved by the Board, or (ii) that increase by more than the following threshold a contract 
previously approved by the Board. 

 

Finally, Purchasing and Contract Administration recommends amending applicable Board policies to 
increase the spending threshold requiring Board approval of construction change orders from 
$50,000 to $200,000, maintaining the requirement that the overall approved construction budget is 
not exceeded.  In the Construction Manager at Risk contracting method designated by the Board for 
bond-funded and most other major construction, this authority could not be used to increase the 
guaranteed maximum price.  
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The only exceptions to the requirement of Board approval when these new thresholds are exceeded 
would remain express delegation of authority to exceed the approved amount in the initial approving 
or subsequent minute order and the cooperative contract exception.  

Increasing these thresholds is expected to accelerate the procurement process, thereby starting the 
services/deliveries sooner using already budgeted funds, without material loss of control.  

The recommended changes are consistent with the policies of peer institutions; comply with Texas 
state procurement laws; will contribute to the efficiency and effectiveness of the procurement and 
contract processes and functions; will promote fiscal responsibility and controls; and will help improve 
Customer service. The Office of Legal Services is recommending amendment of related procedures 
regarding contracting. 
 
BACKGROUND 
August 2009, the Board adopted policy setting a $50,000 threshold requiring Board approval for: 
Purchase transactions, subject to the limited cooperative purchase agreement exception   
Contract Changes - construction change orders MODIFICATION PROPOSED 
 
August 2015, the Board adopted policy setting the following thresholds:  
Contract Awards - $100,000 (increased from $50,000). MODIFICATION PROPOSED 
Contract Changes - 25% for contracts from $100,000-$500,000. MODIFICATION PROPOSED 
Contract Changes - $100,000 for contracts >$500,000. MODIFICATION PROPOSED 
Contract Changes - 25% for contracts $1 million or more with a redetermination of whether 
competitive procurement must be performed.   

 
IMPLICATIONS 
Financial: There is no fiscal impact resulting from the recommended change   
Strategic Plan:  Goal I – Student Success; Goal III Performance Excellence    
Employee Services:  None 
 
Attachments:   Redlined Policy C.1.5 Purchasing and Acquisitions 

Redlined Policy C.2.3 Facilities and Grounds Management 
Redlined Policy B.5.4 Contractual Authority 

 
 
 
_____________________________________          ___________________________________    

  Gary O’Bar, C.P.M.                    Lisa Mazure    
  Director, Purchasing & Contract Administration Associate Vice Chancellor, Finance & Fiscal Services 

   
 
 
 
 _____________________________________                      ___________________________________ 
Dr. Diane E. Snyder, CPA, Ph.D.   Dr. Mike Flores 
Vice Chancellor, Finance & Administration  Chancellor 
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C.1.5 (Policy) Purchasing and Acquisitions     

Responsible Department:  Vice Chancellor for Finance and Administration 
Board Adoption: 8-18-09 
Last Board Action: 7-28-20, 9-15-20, 10-20-20, 8-16-22 
_____________________________________________________________________________________ 

 1 of 8 
 

 

Best Value 
 

The Board seeks to accept the bid or proposal that represents the best value for the College 

District after considering all legally permissible factors in awarding a contract. This policy 

applies to the purchase of personal property, improvements to realty, goods or services. For 

additional construction-related procedures, see C.2.3.4. 
  
Purchasing Authority Delegation 
 

The Board delegates to the Chancellor and to Purchasing & Contract Administration the 

authority to determine the method of purchasing pursuant to state law (excluding only 

Subchapters C (Construction Manager-Agent Method) and E (Design-Build Method) of Texas 

Government Code Chapter 2269, and to make budgeted purchases.  The Chancellor or 

Purchasing & Contract Administration shall serve as hearing officer for  proposer complaints 

regarding specifications or other elements of the procurement process. The Board of Trustees 

delegates authority to Purchasing & Contract Administration to award purchase orders and 

contracts up to $1200,000 in any 12-month period, subject to full compliance with all  applicable  

Texas  state  procurement  laws,  Board  policies,  Alamo College procedures and any applicable 

grant or other funding requirements. The threshold for compliance with the competitive 

procurement requirements shall be as specified by Texas state procurement laws (currently 

$50,000 in any 12-month period), and the approval of purchases not expected to exceed 

$1200,000 for any twelve- month period are delegated to the Chancellor and Purchasing & 

Contract Administration. 
  
 

Board-Awarded Purchases  

Purchases over $1200,000 in any 12-month period must have the approval of the Board of 

Trustees. Purchasing & Contract Administration will prepare and submit a Minute Order for 

consideration and action by the Board of Trustees, through the office of the Vice Chancellor for 

Finance & Administration, with the concurrence from the Vice Chancellor or College President. 
 
Competitive Purchases   

Except for the exceptions stated in TEXAS EDUCATION CODE Section 44.031, all Alamo 

Colleges contracts for the purchase of goods and services, except contracts for the purchase of 

produce or vehicle fuel, valued at $50,000 or more in the aggregate for each 12-month period 

shall be made by the method, of the following methods, that provides the best value for the 

District: 

(1) competitive bidding for services other than construction services; 

(2) competitive sealed proposals for services other than construction services;  

(3) a request for proposals, for services other than construction services; 

(4) an interlocal contract; 

(5) a method provided by Chapter 2269, Government Code, for construction services; 

(6) the reverse auction procedure as defined by Section 2155.062(d), Government Code; or  

(7)  the  formation  of  a  political  subdivision  corporation  under  Section  304.001, Local  

       Government Code. 
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 Competitive Purchase Specifications 

Purchasing & Contract Administration shall ensure that the staff prepares detailed specifications 

for any competitive purchase, regardless of procurement method. 
 

Competitive Procurement Evaluation 
 

For purchases subject to competitive procurement requirements, the documents soliciting bids or 

proposals must identify weighted evaluation criteria. These criteria are determined at the 

discretion of the Purchasing & Contract Administration Department, in consultation with the using 

department and/or the selection committee, and shall be relevant and material to properly evaluate 

a bid or proposal. For the purchase of goods and services other than construction and professional 

services, the evaluation criteria shall include best value concepts, which allow consideration of 

the overall combination of quality, price and other elements that in total are optimal relative to the 

needs of Alamo Colleges. 
 
When best value analysis applies, it is District policy that cost should be given as much 

consideration as is reasonable, balancing price against the technical difficulty or expertise 

required to develop a bid or proposal for the purchase of General Goods or Services (automobiles, 

office supplies, tools). Criteria Weighting Guidelines are provided in Table 1.1. With the prior 

approval of the Vice Chancellor of Finance and Administration, a lesser percentage than listed 

in Table 1.1 may be applied toward price.  The weight afforded to price should  only  be  

reduced  when  there  is  substantial  uncertainty as  to  the  nature  of  the statement of work or 

respondents are required to demonstrate extraordinary expertise in formulating and 

implementing the  statement  of  work  for  the  purchase  of  Specialized Goods or Highly 

Complex Services (software, financial services, banking services). 

 
After considering price, Alamo Colleges may utilize, other than for construction, any of the 

following evaluation criteria in the tables below. 
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TABLE 1.1: CRITERIA 
WEIGHTING GUIDELINES 
(EXCLUDING 
CONSTRUCTION) 

 

 
Select from the 
suggested evaluation 
point ranges for the 
purchase of General 
Goods or Services 

 
Select from the 
suggested evaluation 
point ranges for the 
purchase of 
Specialized Goods or 
Highly Complex 
Services 

Purchase price. 
 

30-80 
 

20-50 

Reputation of the vendor and of the 
vendor’s goods or services. 

0-10 0-10 

Quality of vendor’s goods and 
services. 

 

0-20 
 

20-30 

The extent to which the goods or 
services meet the district’s needs. 

 

20-30 
 

20-30 

The vendor’s past relationship 
with the district. 

 

0-10 
 

0-10 

The impact on the ability of the 
district to comply with laws and 
rules relating to historically 
underutilized businesses. 

 
 

(currently no laws exist) 

 
 

(currently no laws exist) 

Total long-term cost to the district 
to acquire the vendor's goods or 
services. 

 
0-10 

 
0-30 

Any other relevant factor  
specifically listed in the request for 
bids or proposals, including the 
Small, Minority, Women, Veteran 
Business Enterprise (SMWVBE)     
Subcontracting Plan  

 

 
0-20 

 
0-30  

Whether the vendor or the 
vendor's ultimate parent company 
or majority owner: (A) has its 
principal place of business in this 
state; or (B) employs at least 500 
persons in this state. 

 

 
 
 

0-10 

 

 
 
 

0-10 
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The listed criteria are the only criteria that may be considered by the College District in its 

decision to award a contract. The College District may apply one, some, or all of the criteria, 

but it may not completely ignore them. 
 

For construction procurement, the College District will follow the procedures required by law, 

which presently appear at Texas Government Code Chapter 2269. The Board has authorized, and 

delegated to the Chancellor its authority to select from amongst, the following construction 

methods for any particular construction project: Competitive Bidding; Competitive Sealed 

Proposal; Construction Manager-at-Risk; and Job Order Contracting. The chancellor is authorized 

to sub-delegate the authority of law, presently set forth at Section 2269.55. 
 

Sole Source Purchases   
 
Without  complying  with  requirements  for  Competitive  Purchases  in  this  policy,  Alamo 

Colleges may purchase an item that is available from only one source, including: 

(1) an item for which competition is precluded because of the existence of a patent, copyright,  

       secret process, or monopoly; 

(2) a film, manuscript, or book; 

(3) a utility service, including electricity, gas, or water; and 

(4) a captive replacement part or component for equipment. 

 
The Sole Source purchase exceptions do not apply to mainframe data-processing equipment 

and peripheral attachments with a single-item purchase price in excess of $15,000. 
 

Professional Services  
 
The competitive procurement requirements do not apply to a contract for professional services 

rendered, including services of an architect, attorney, certified public accountant, engineer, or 

fiscal agent.  Alamo Colleges may, at its option, contract for professional services rendered by 

a financial consultant or a technology consultant in the manner provided by Section 2254.003, 

Government Code, in lieu of the methods provided. Professional services are not exclusively 

defined by TEXAS EDUCATION CODE Section 44.031 or TEXAS GOVERNMENT CODE 

Chapter 2254, and the contracting requirements of that latter section apply only to the professions 

therein listed, those being: 

 
(i) accounting;  

(ii) architecture; 

(iii) landscape architecture; 

(iv) land surveying; 

(v) medicine;  

(vi) optometry;  

(vii) professional engineering; 

(viii) real estate appraising; or  

(ix) professional nursing. 
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Receipt of Electronic Bid or Proposal Responses  

Purchasing & Contract Administration shall adhere to rules to ensure security and 

confidentiality for receiving Bids or Proposal through electronic transmission pursuant to Texas 

Education Code Section 44.0313, which shall ensure that the electronic bids or proposals remain 

effectively unopened until the time identified within the solicitation. Purchasing and Contract 

Administration shall determine the circumstances under which paper responses will be accepted 

consistent with the requirements of applicable law. 

Change Orders 
 
If a change in plans or specifications is necessary after the performance of a contract is begun or 

if it is necessary to decrease or increase the quantity of work to be performed or of materials, 

equipment, or supplies to be furnished, Purchasing & Contract Administration may approve 

change orders making the changes. The total contract price may not be increased because of the 

changes unless additional money for increased costs is in the budget for that purpose from 

available money or is provided for by the authorization of the issuance of time warrants. 
 
Purchases or contracts approved by the Board with an amount of $1200,000 - $999500,999000: 

Purchasing & Contract Administration is delegated authority to change executed purchase orders 

or contracts, except that prior Board approval is required for any change order or amendment 

providing for an increased District financial commitment that causes the total of all increases 

since the original or most recent Board-approved amount to be exceeded $200,000by 25 

percent or more.  These principles shall not apply only if authority to exceed the approved 

amount is expressly delegated by the Board or an exception is expressly adopted by the 

Board for that contract. 

 
Purchases or contracts approved by the Board with an amount exceeding $500,000:  

Purchasing & Contract Administration is delegated authority to change executed purchase orders 

or contracts, except that prior Board approval is required for any change orders or amendment 

providing for an increased District financial commitment that causes the total of all increases 

since the original or most recent Board-approved amount to be exceeded by $100,000 or more. 

These principles shall not apply only if authority to exceed the approved amount is expressly 

delegated by the Board or an exception is expressly adopted by the Board for that contract. 
 

 

A contract with an original contract price of $1 million or more may not be increased by more 

than 25 percent without a redetermination of whether competitive procurement must be 

performed.   If a change order   for a contract with an original contract price of less than $1 

million increases the contract amount to $1 million or more, the total of the subsequent change 

orders may not increase the revised contract amount by more than 25 percent of the original 

contract price. Board delegation, exception or approval is not sufficient under these 

circumstances. 
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Communication with Contractors, Consultants, and Other Vendors 

 

From the date the project is approved for publication until a contract is executed, no College 

District Board member or employee other than authorized Purchasing & Contract 

Administration personnel shall communicate with potential contractors, consultants, or other 

vendors (referred to collectively as potential proposers/bidders) who are interested in, or in the 

view of a reasonable person situated similarly to the potential proposer/bidder, might reasonably 

become interested in, any non-construction competitive procurement opportunity. Rules 

governing communication for construction-related procurement opportunities are found in 

C.2.3.4. 

 

Responsibility for Debts 

 

The Board shall assume responsibility for debts incurred in the name of the College District so 

long as those debts are for purchases made in accordance with adopted Board Policy and current 

administrative procedures. Persons making unauthorized purchases may be responsible for all 

such debts. 

 

Authorized Purchases 

 

Unless state law or Board policy requires the Board to make or approve a purchase, authorized 

College District employees in charge of a department or college budget may requisition 

Purchasing & Contract Administration to purchase items included in their approved budget, in 

accordance with administrative procedures. 

 

Exclusive Purchase Commitments & Contract Execution Authority 

 

All purchase commitments shall be memorialized by the Chancellor or Purchasing & Contract 

Administration on a properly drawn and issued purchase order or agreement approved in 

accordance with administrative procedures. Purchasing & Contract Administration is delegated 

exclusive signature authority for all vendor transaction agreements, other than the retention and 

compensation of outside counsel by the Office of Legal Services as provided for in Policy B.7.2. 

Centralizing the contract signature authority for vendor purchases and agreements will 

reasonably assure the reliability of reporting, effectiveness, and compliance with applicable laws 

and policies. 

 

Emergency Purchases 

Emergency purchases as defined by Texas Education Code 44.031(h) must be approved by the 

Chancellor or Purchasing & Contract Administration prior to award and processed to ensure all 

requirements are met. All such purchases shall be presented to the Board of Trustees for 

ratification. 
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State and Cooperative Purchases 
 

The Board authorizes the Chancellor or Purchasing & Contract Administration to approve state 

and cooperative contract purchases. Purchasing & Contract Administration shall report each 

such purchase of $100,000 or more to the Board on a monthly basis. 
 

Verifying Purchases 
 

The Purchasing & Contract Administration shall establish procedures regarding the manner of 

verifying the quality, quantity, and physical condition of the materials received so that approval 

for payment may be established. 

 
Detailed Purchasing Procedures 
 

The Purchasing & Contract Administration shall supplement this policy with detailed 

purchasing procedures and instructions. 
 

 

Small, Minority, Women, and/or Veteran-Owned Business Enterprises Program 

(SMWVBE) 
 

It is the policy of Alamo Colleges to encourage the use of Small, Minority, Women, and/or 

Veteran-Owned Business Enterprises as herein below defined to assist in the implementation of 

this policy through race, ethnicity, and gender-neutral means. The purpose of this program is to 

ensure that SMWVBE’s are provided the maximum practicable opportunity to participate in 

all purchasing and contracting opportunities. 
 

“SMWVBE” means a company with a certification designation from an authorized certification 

agen c y as a small, minority or a woman group certification, such as a Historically Underutilized 

Business (HUB), or Minority Business Enterprise (MBE), or Women Business Enterprise 

(WBE), Small Business Enterprise (SBE), and/or Veteran Business Enterprise (VBE). 
 

The Vice Chancellor for Finance and Administration will establish the Alamo Colleges 

Aspirational Goal for the SMWVBE Program based on an analysis of projected annual purchases 

and a survey of available SMWVBEs registered with the Alamo Colleges and/or the South 

Central Texas Certification Agency. The primary means for achieving the Aspirational Goal will 

be through race- and gender-neutral principles. 
 

The SMWVBE Aspirational Goal will be reviewed annually by the SMWVBE Program Office. 

Any recommendations for adjustment will be submitted to the Vice Chancellor for Finance 

and Administration approval. Progress towards the Aspirational Goal will be reported annually 

to the Board of Trustees. 
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In addition, Alamo Colleges considers entering into a contract for the purchase of goods, services, 

construction services, or professional services with an expected value of $50,000 or more  shall,  

before  soliciting bids,  proposals,  offers,  or  other  applicable  expressions   of interest for the 

contract, determine whether there will be subcontracting opportunities under the contract.  If the 

SMWVBE Program Office determines that there is that probability, the Purchasing & Contact 

Administration Department will incorporate the SMWVBE Subcontracting  Plan  requirements  

and  evaluation  criteria  into  the  solicitation  for  bid, proposal, offer, or other applicable 

expression of interest. 
 

Local Suppliers 

There is no statutory authorization for the Alamo Colleges District to give consideration to a 
vendor in a competitive procurement due to the location of its principal place of business, as there 
is for cities and certain other local governments. The Alamo Colleges District will utilize the 
existing authority to advance the objective to the extent permissible.   
 
Working together, Requisitioners and Purchasing & Contract Administration will assess purchase 
requirements for: 
 
Competitive Purchases (over $50,000) - establish minimum qualifications for awarding to local 
suppliers when service requirements require a local a provider (as with some maintenance or other 
services) due to response time, accessibility, etc.; and  
 
Informal (under $50,000) and COOP Purchases - select from local suppliers considering our 
requirements and vendor availability. 
 

 

 

 

 

 

 

 

Procedure C.1.5.1 Purchasing Authority 
 

Legal Reference - TACC Policy Reference Manual 

CF(LEGAL) - Purchasing and Acquisition 
CFE(LEGAL) - Purchasing and Acquisition: Vendor Relations  
CFF(LEGAL) - Purchasing and Acquisition: Payment Procedures 
CFG(LEGAL) - Purchasing and Acquisition: Real Property and Improvements 

CFH(LEGAL) - Purchasing and Acquisition: Financing Personal Property Purchases 
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Maintenance and Operations 

The College District shall ensure that its facilities are safe, comfortable, and hygienic for 

students, faculty, employees, and the general public. Consistent maintenance standards 

shall be employed throughout the College District. Periodic assessments of the condition 

of College District facilities shall be conducted. 

 

Preventive Maintenance 

The College District administration shall prepare, budget, and execute an annual 

preventive maintenance program. 

Funding 

Funds allocated for the preventive maintenance program may be utilized only for 

materials, labor, tools, and equipment or contracted work directly relating to and 

supporting the concept of well-maintained buildings, grounds, utilities, or like items 

normally associated with physical plant activities. Funds shall be set aside annually to 

fund preventive maintenance projects. Unspent funds shall be carried over for inclusion 

in the subsequent annual budget. The set aside amount shall be determined by the Board. 

Administration 

The Chancellor or designee shall develop, publish, and disseminate specific instructions 

and procedures necessary to implement the preventive maintenance program. 

 

Naming Facilities 

The ultimate authority for naming College District property rests with the College 

District Board of Trustees. 

The Chancellor or designee shall establish procedures for introducing naming 

opportunities for consideration by the College District Board of Trustees, the Chancellor 

or designee, and the Alamo Colleges Foundation Board of Directors. 

Criteria for Naming Facilities 

The naming of College District property as defined in C.2.3.3 shall be based on the 

consideration of funds or other resources generated for the benefit of the College District 

as agreed to by the donors, the College District Board of Trustees, the Chancellor or 

designee, and the Alamo Colleges Foundation Board of Directors. 

The Board may waive the application of this criterion when a naming opportunity is so 

significant that a donation of funds or other resources is unnecessary. The Board shall 

base this determination solely on the applicability of one or more of the following 

criteria: 

1. Outstanding academic and/or professional service to the College District; 
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2. Outstanding volunteer service that has significantly contributed to the 

advancement of the College District; or 

3. A significant historical association between the property to be named and the 

person, persons, or organization for whom that property would be named. 

Nothing in this policy or related procedures shall prevent the College Presidents, the 

Chancellor, members of the Board of Trustees, the Board of Trustees as a whole, or the 

Alamo Colleges Foundation Board of Directors as a whole from initiating action for the 

naming of any College District property. 

Authority and Recommendations 

The College District Board of Trustees (Board) is the only entity with the authority to 
approve the naming of any College District property, and reserves the right to accept or 
reject naming proposals submitted through the Chancellor. 

Further, the Board may set aside certain streets, buildings and places, both inside and 
outside of buildings, at each college of the College District for its own naming decisions. 
The Board may assign these places as either fundable or non-fundable as it so determines, 
and may add to these places from time to time as it may choose. 

The remaining places shall be recommended to the Board for naming from time to time 
by the Chancellor, with or without recommendations from the public or college 
community, and may require an investment from the individual, group of individuals, or 
organization wishing to secure the name of the place, per the contribution value schedule 
approved by the Board. Such investment shall be secured with the Alamo Colleges 
Foundation for the benefit of students, faculty and programs of the College District. 

 

Facilities Planning 

The College District shall operate a continuing Capital Improvement Program based on 

College District needs, taking into account enrollment, operations, and acquisition of 

property. Facilities planning shall be inclusive of program needs and facilities standards 

in a manner consistent with the master plan. The master plan shall be continually 

reviewed and shall be revised based on College District needs or at least every five years. 

 

Construction Management 

The College District shall establish standards for all College District facilities, in 

accordance with federal, state, and local law and regulations. No construction, with the 

exception of routine maintenance, shall be initiated without Board approval. 

All construction delivery methods shall be selected and conducted pursuant to relevant 

law. 
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Project Administration 

All construction projects shall be administered by the Chancellor or designee. 

 

Change Orders 

Change orders of $5200,000 and over shall be reviewed and recommended by the building 

committee of the Board before submission to the full Board for approval. 

Change ordersIf less than $5200,000, change orders mayshall be approved by the 

Chancellor or designee provided that the originally approved contract amount, plus 

contingency, is not exceeded. 

Additionally, for construction manager at risk contracts, a change order or aggregate total 

of change orders that would put it beyond the contract amount plus contingency, mustshall 

be submitted to the full Board for approval. 
 

Environmental Protection 

The College District fully supports national and state objectives to preserve, protect, and 
enhance the environment. 

To assist in achieving these ends, the Chancellor and the college Presidents shall develop 
programs that implement the environmental principles set forth in C.2.3.2. 

 

 
Procedure C.2.3.1 Preventive Maintenance 

Procedure C.2.3.2 Environmental Protection 

Procedure C.2.3.3 Naming of College District Property 

Form C.2.3.3.F Recommendation for the Naming of ACCD Property 

Procedure C.2.3.4 Construction Management 

 

 

 

Legal Reference - TACC Policy Reference Manual 

CLA(LEGAL) - Facilities Planning: Facilities Standards 

CM(LEGAL) - Facilities Construction 

CM(EXHIBIT) - Facilities Construction 

CMA(LEGAL) - Facilities Construction: Competitive Bidding 

CMB(LEGAL) - Facilities Construction: Competitive Sealed Proposals 

CMC(LEGAL) - Facilities Construction: Construction Manager-Agent 

CMD(LEGAL) - Facilities Construction: Construction Manager-At-Risk 

CME(LEGAL) - Facilities Construction: Design-Build 

CMF(LEGAL) - Facilities Construction: Job-Order Contracts 
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Contracts and renewals or extensions of contracts valued at more than $5200,000 must be 

approved by the Board unless the contract itself is part of an approved cooperative 

purchases program. Once approved by the Board, the Chancellor or designee may sign 

the contract.   

 

The Board delegates to the Chancellor or designee the contracting authority within the 

following policy guidelines:  

      1. Contracts up to $1200,000. The Chancellor or designee may contract for 

 any lawful purpose of the College District, provided the obligation thereby 

 incurred does not exceed $1200,000 in cash or in-kind equivalent.  

2. Construction change orders. Subject to the requirements of Policy C.2.3, the 

 Chancellor or designee may approve a construction change order 

 involving an expenditure of less than $5200,000.  

3. Temporary use of facilities. The Chancellor or designee is authorized to issue 

 procedures for the temporary use of facilities owned by a second party and for 

 temporary use of College District-owned facilities by a second party.  

4. Application for funding. The Chancellor or designee is authorized to make 

 application on behalf of the College District to private or governmental 

 agencies for extramural funding.  Prior approval of the Board shall be required 

 for any application in support of new facilities construction.  

5. Membership in organizations and associations. The Chancellor or designee is 

 authorized to issue procedures and guidelines for college and College District 

 memberships in organizations and associations.  

6. Emergencies. The Chancellor or designee is authorized to sign and implement 

 contracts and agreements on an urgent basis. All emergency actions thus taken 

 outside these guidelines shall be presented to the Board for ratification at the 

 earliest possible time.  

7. Contracts and agreements not involving College District funds. The 

 Chancellor or designee is authorized to approve contracts and agreements 

 pertaining to instructional programs and services when such contracts and 

 agreements involve no exchange of monies and/or when they provide for 

 payment to the College District for services rendered to an agency or 

 organization.  

Complete records of contracts and agreements for which College District funds are 
expended shall be maintained in the appropriate College District offices, as determined 
by the Chancellor or designee. 
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Legal Settlements 

The Board delegates to the Chancellor, in consultation with the College District's 

attorney, the authority to execute settlements of legal cases not to exceed $15,000.  

 

Authorization to Negotiate for Property Within a College’s Master Plan 

The Board authorizes the Chancellor or designee to negotiate for property within the 

master plan areas of the College District's colleges. All recommended acquisitions will be 

reviewed by the building committee of the Board. Before presentation to the Board, a 

complete and detailed summary shall be given to the Board prior to the Board meeting. 

Property appraisals shall be obtained by rotating services among qualified appraisers. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Legal Reference - TACC Policy Reference Manual 

BAA(LEGAL) - Board Legal Status: Powers, Duties, Responsibilities 

BBE(LEGAL) - Board Members: Authority 
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Appointment of Faculty

Regular Meeting of the Board of Trustees 
August 16, 2022

Linda Boyer-Owens, SPHR, SHRM-SCP 
Associate Vice Chancellor for Talent, Organization, 
And Strategic Innovation 228



Discussion and possible Action on Appointment of 
Full-time Faculty
The following full-time faculty, submitted by the College Presidents for 2022-2023 academic year, are recommended to the Alamo 
Colleges District Board of Trustees for appointment.

Jesus Orta
HVAC, St. Philip’s College

Effective August 2022

Benjamin Van Meter
Automotive Technology, St. Philip’s College

Effective August 2022

Russell Zaiontz
Nursing Education, San Antonio College

Effective August 2022

Joshua Albus
Chemistry, San Antonio College

Effective August 2022

Jonathan Rinck
Art, San Antonio College

Effective August 2022

Rebbekah Watson
Biological Sciences, San Antonio College

Effective August 2022
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Alaina Webb
ASL/Interpreter Services, San Antonio College

Effective August 2022

Roman Sanchez
Humanities, San Antonio College

Effective August 2022

Joe Alvarez
History, Palo Alto College
Effective August 2022

Adam Kwon
Speech, Palo Alto College

Effective August 2022

Gerard Robledo
English, Palo Alto College

Effective August 2022

Russell Wagner
Student Development, Palo Alto College

Effective August 2022

Geeta Goswami
Network Administration, Northeast Lakeview College

Effective August 2022

Kevin Roark
Computer Information, Northwest Vista College

Effective August 2022

Michael Sessions
Aviation Technology, St. Philip’s College/Southwest 

Campus
Effective August 2022
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Jennifer Cain
History San Antonio College

Effective August 2022

Whitney Blankenship
History, San Antonio College

Effective August 2022

Laura Oviedo 
History, San Antonio College

Effective August 2022

Veronica Morrison
English, San Antonio College

Effective August 2022

Laura Garza
Theater Arts, San Antonio College

Effective August 2022 

231



Thank you. 
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Discussion and Possible Action on Appointment of Full Time Faculty 
 

Presented for recommended approval to the ALAMO COLLEGES BOARD OF TRUSTEES 
on August 16, 2022. 
 
MINUTE ORDER  
"The Board of Trustees hereby approves the appointment of Full Time Faculty 
submitted by the College Presidents for the 2022-2023 academic year.  Further Board 
action will not be required for these persons to teach in the indicated disciplines.” 
 
PURPOSE 
To approve the appointment of Full Time Faculty submitted by the College Presidents for the 
2022-2023 Academic Year unless an earlier date is specified in Attachment A. 
 
BACKGROUND 
In serving student needs, each College maintains and selects the best and brightest faculty 
to provide for student success.  All appointments are contingent on satisfactory completion of 
the employment process and clearance by Human Resources to work. 
 
IMPLICATIONS 

Financial:     Budgeted Funds 
 
Strategic Objective:   Goal III Performance Excellence 
 
Human Resources: Build talent and engage employees with a focus on 

collaboration, application of knowledge and skills, and high 
performance teams 

 
ATTACHMENTS:   Attachment A.: Appointment of Faculty 
  
     
 
 
________________________________________      
Linda Boyer-Owens, SPHR, SHRM-SCP      Date     
Associate Vice Chancellor for Talent, Organization,  
and Strategic Innovation 
 
   
________________________________________ 
Dr. Mike Flores                             Date 
Chancellor 
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ATTACHMENT A. 
 

 
 

Appointment of Faculty 
August 16, 2022 

 
 

  Recommended Department College                        Effective Date 

  1. Orta, Jesus HVAC St. Philip’s College       August 2022 

  2. Van Meter, Benjamin Automotive Technology St. Philip’s College August 2022 

  3. Sessions, Michael Aviation Technology St. Philip’s College/Southwest 
Campus 

August 2022 

      

  4. Zaiontz, Russell Nursing Edu San Antonio College August 2022 

  5. Albus, Joshua Chemistry San Antonio College August 2022 

  6. Rinck, Jonathan Art San Antonio College August 2022 

  7. Sanchez, Roman Humanities San Antonio, College August 2022 

  8. Watson, Rebbekah Biological Sciences San Antonio College August 2022 

  9. Webb, Alaina ASL/Interpreter Svcs San Antonio College August 2022 

 10. Blankenship, Whitney History San Antonio College August 2022 

 11. Cain, Jennifer History San Antonio College August 2022 

 12. Morrison, Veronica English San Antonio College August 2022 
 13. Garza, Laura Theater Arts San Antonio College August 2022 

 14. Oviedo, Laura History San Antonio College August 2022 

      

 15. Alvarez, Joe History Palo Alto College August 2022 

 16. Kwon, Adam Speech Palo Alto College August 2022 

 17. Robledo, Gerard English Palo Alto College August 2022 

 18. Wagner, Russell Student Development Palo Alto College August 2022 

      

 19. Goswami, Geeta Network Administration Northeast Lakeview College August 2022 

      

 20. Roark, Kevin Computer Information Northwest Vista College August 2022 
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Discussion and Possible Action on Approval of the Consent Agenda Items of the 
Regular Board Meeting held on August 16, 2022 

 

Recommended for Approval to the ALAMO COLLEGES DISTRICT BOARD OF TRUSTEES 
on August 16, 2022 

 
MINUTE ORDER: 

 
“The Consent Agenda for the Regular Board Meeting of the Alamo Community 
College District Board of Trustees held on August 16, 2022 is hereby approved.” 

 

PURPOSE: To approve the Consent Agenda of the Regular Board Meeting on August 
16, 2022 which includes: 

 
Agenda Items #22 
A.1.) Approval of Minutes (a-d) 
A.2.) Internal Audit Department Monthly Activity Report 
A.3.) Private Gifts to the Alamo Colleges Foundation and Alamo Colleges District 
A.4.) Public Safety Monthly Clery Act Activity Report 
A.5) Discussion and Possible Action on Approval of Federal College Work Study 

(FCWS) Report 
B.1) Fiscal Affairs Reports (1-7) 

 
 

BACKGROUND: N/A 
 
IMPLICATIONS: 

 
Financial: N/A 
Strategic Objective: N/A 
Employee Services: N/A 

 
 
 
ATTACHMENT: N/A 

 
 
 
 
 
 

Dr. Mike Flores, Chancellor 
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Discussion and Possible Action on Minutes of the Regular Board Meeting on 
July 26, 2022 
 
Presented and recommended for approval to the ALAMO COLLEGES DISTRICT BOARD 
OF TRUSTEES on August 16, 2022. 
 
 
MINUTE ORDER  
 
“The minutes of the Regular Board Meeting of the Board of Trustees of the Alamo 
Community College District held on July 26, 2022 are hereby approved.”  
 
 
PURPOSE  
 
To officially approve the minutes of the Regular Board Meeting held on July 26, 2022. 
 
IMPLICATIONS  
 

Financial: None  
 
           Strategic Objective III:   Performance Excellence 
 

Human Resources: None  
 

ATTACHMENT: Minutes of July 26, 2022 
 
 

___________________________  
Dr. Mike Flores, Chancellor 
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MINUTES  
REGULAR BOARD MEETING OF THE BOARD OF TRUSTEES 

ALAMO COLLEGES DISTRICT MULTIPURPOSE CENTER 
    2222 N ALAMO ST.; SAN ANTONIO, TX 78215 

JULY 26, 2022 
 
1. CALL TO ORDER 

Board Chair Roberto Zarate called the meeting to order at 6:02 p.m.  
 

2. CERTIFICATION AND POSTING 
Chair Roberto Zarate announced that the notice of this meeting was posted in accordance 
with the Texas Open Meetings Act, Texas Government Code, Chapter 551.    

3. ROLL CALL 
District 1:         Joe Alderete, Jr. 
District 2:  Gloria Ray, Assistant Secretary 
District 3:  Anna U. Bustamante 
District 4:  Dr. Lorraine Pulido, Secretary 
District 5:  Roberto Zarate, Chair 
District 6:  Dr. Gene Sprague 
District 7:  Dr. Yvonne Katz  
District 8:  Clint Kingsbery, Vice Chair  
Student Trustee:  Cara Sullivan  
 
The following trustees were not present: 
District 9:         Leslie Sachanowicz 

 
 Presiding Administrator: Dr. Mike Flores, Chancellor 

 
 Board Chair Roberto Zarate announced that a quorum of board members was present. 

 
4. PLEDGE OF ALLEGIANCE 

The pledge was recited.  
 

5. INVOCATION 
        Veronica Russell-Sauceda, Northwest Vista College 
 

6. MEMORIALS 
NAME YEARS OF SERVICE CAMPUS DEMISE DATE 

Kathleen A. 
Kelly 

01/16/2017 - 12/31/2017 Chair/Associate 
Professor 

St. Philip’s College 

May 26, 2022 

Thomas Michael 
Settles 

08/24/1970 – 02/08/2017 Professor, San Antonio 
College 

May 23, 2022 
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Elizabeth 
Cunningham 

07/24/1996 – 03/31/2022 Sr. Coordinator- Student 
Success 

July 2, 2022 

 

 
7. RECOGNITIONS 

 
A.  Alamo Colleges District June Employee of the Month: Phillip Casarez, San Antonio 

College.  
 
Dr. Francisco Solis, interim San Antonio College President, recognized Phillip Casarez 
as the Alamo Colleges District June Employee of the Month. With a passion for helping 
students succeed, Phillip Casarez began his career in higher education as a peer 
mentor in 2004 at the University of Texas at San Antonio, where he later became an 
advisor at the Tomás Rivera Center and the Life and Health Sciences Advising Center, 
until joining San Antonio College in 2016 where he worked as a Certified Advisor. 
 
 

B.  Alamo Colleges District July Employee of the Month - Sara Wilkins, Palo Alto College 
 

           Dr. Robert Garza, Palo Alto College President, recognized Sara Wilkins as Alamo     
Colleges District July Employee of the Month.  Sara has been an Assistant Professor of 
Biology at Palo Alto College since Fall 2006 and also serves as a Pre-Nursing Advisor. 
She officially began her role of Chairperson of the Sciences & Kinesiology Department 
in the Summer of 2019. In her current role as chairperson, Sara works closely with her 
department faculty, High School Programs and the Dean of Academic Success to 
ensure the forward progression of the Sciences & Kinesiology department. She 
participates in College-wide initiatives, and maintains collaborative relationships with all 
departmental faculty and other chairpersons in various divisions to ensure that our 
students are receiving the upmost quality education. Sara goes above and beyond the 
realm of chairperson and is always willing to lend a helping hand to faculty, staff, and 
students. 

 
C.  AlamoPROMISE Student of the Month: Kaylah Soto, Northeast Lakeview College 

 
Dr. Veronica Garza, Northwest Vista College President, recognized Kaylah Soto as the 
AlamoPROMISE Student of the Month. She is a 2021 graduate of Brackenridge High 
School and is currently a student at in the Health & Biosciences AlamoINSTITUTE with 
4.0 GPA. Her plans include receiving her associate degree and then transferring to 
complete the coursework needed to become a Physician Assistant.  
 

D. Retirement Recognition for Tracey Sulak Bedwell, Lisa Mazure, DSO 
 
            Lisa Mazure, DSO, recognized Tracey Sulak Bedwell retirement from Alamo Colleges          

after 13 years of service as District Treasurer. 
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8. NEW BUSINESS 
 

A.  Discussion and Possible Action to Authorize the Provision of a College District Smart 
Mobile Telephone to Trustee as an Alternative to the Provision of a District Computer 

 
On a motion by Trustee Pulido seconded by Trustee Dr. Katz and by unanimous vote 
of the Board of Trustees, the following minute order was approved: 

 
“The Alamo Colleges Board of Trustees hereby authorizes the provision of 
a College District smart mobile telephone to Trustee Ray as an alternative 
to the provision of a College District computer.” 
 

9. CITIZENS TO BE HEARD   
There were no citizens to be heard. 
 

10. BOARD CHAIR REPORT, Roberto Zarate  
A. Board Conference Report 

 
       A 1.  American Association of Community Colleges (AACC) – Trustee Clint Kingsbury 
 
               Trustees were honored to attend and receive an award for outstanding work with 

students within community colleges. The AACC conference provides a view of the 
inner workings of community colleges. 

 
A 2. Community College Association of Texas Trustees (CCATT) – Trustee Gloria Ray  

 
              Trustee Ray attended the conference and heard presentations by Trustee Kingsbury 

and Student Trustee Cara Sullivan, who represented Alamo Colleges District and 
provided an example of the benefits of Student Trustees. 

 
A 3. National Association of Latino Elected Officials (NALEO) – Trustee Joe Aldrete, Jr. 
 

        This conference presented an opportunity for Latino leaders to have an exchange of 
conversation with others in similar roles. Guest Speaker First Lady Jill Biden also 
attended and spoke on the benefits of community colleges and the roles they play. 

 
11. CHANCELLOR’S REPORT   

 
A. Northeast Lakeview College Four Disciplines of Execution (4DX) Report & Wildly 

Important Goal Presentation: Increased Information Literacy for NLC Students Fall 2021- 
Vicky Hart 

        
           Vicky Hart, Director of Library Services, presented on the NLC Library 2021 WIG to 

increase student information literacy by increasing student confidence in their citation 
accuracy for papers, which was included within WIG for NLC Academic Success, 
Persistence. The number of offered workshops was increased from none to four.  
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B. Executive Faculty Council Report – Cindy Katz 
 
          Cindy Katz, Executive Faculty Council Fellow presented the Executive Faculty Council 

Quarterly Report which included pursuing the New Era Tenure Proposal (ongoing), 
Faculty Evaluation and Platform, Phase I – Evaluation process phase complete, Phase II – 
organizing ad hoc committee for software phase, and Faculty/Student Mentoring Model, 
(working on implementation). 

 
12. STUDENT SUCCESS COMMITTEE, Anna Bustamante, Chair 

 
A. Northeast Lakeview College (NLC) Performance Updates, Dr. Veronica Garcia 

 
Dr. Veronica Garcia, President of Northeast Lakeview College (NLC), presented the NLC 
Performance Update which included student profile fall 2021, fall headcount enrollment, 
leading indicators, course completion rates, productive grade rates – fall terms, number 
of high-challenge courses, CCSSE results/student engagement, fall-to-fall FTIC 
persistence rates, FT FTIC comparative persistence rates, lagging indicators, 3-year 
FTIC graduation rates, 4-year FTIC graduation rates, degrees and certificates awarded, 
average time to associate degree, 6-year FTIC transfer rates (NSC data), where NLC 
students transfer, PACE results, PACE four climate factors, 2021 highlights and 2022 
priorities. 
 

A. Discussion and Possible Action on the Approval of St. Philip’s College AAS to BAT 
Cybersecurity Engineering Program, Dr. Adena Loston 
 

           On a motion by Trustee Bustamante seconded by Trustee Dr. Pulido and by unanimous  
          vote of the Board of Trustees, the following minute order was approved: 

 
"The Board of Trustees hereby approves the recommendation of the 
Chancellor to authorize St. Philip’s College to submit a SACSCOC Level 
II change to allow facilitation of an AAS to Bachelor of Applied 
Technology Cybersecurity Engineering program.” 
 

13. AUDIT BUDGET, AND FINANCE COMMITTEE, Dr. Yvonne Katz, Chair 
 

A. Discussion and Possible Action on FY 2023 Supplemental Employer Contribution for ORP 
Participants, Linda Boyer-Owens 
 
On a motion by Trustee Pulido seconded by Trustee Dr. Katz and by unanimous vote of the 
Board of Trustees, the following minute order was approved: 

 
"The Alamo Colleges District Board of Trustees hereby approves a 
supplemental employer contribution of 1.4% for all eligible ORP participants.” 
 

B. Discussion and Possible Action on the District Internal Audit Department's Proposed Fiscal 
Year 2023 Budget and Staffing, Frank Cortez 

 

240



July 26, 2022 Minutes of the Regular Board Meeting                                                                     Page 5 of 10 
 

 

On a motion by Trustee Aldrete seconded by Trustee Dr. Katz and by unanimous vote of 
the Board of Trustees, the following minute order was approved: 
 

"The Board of Trustees approves the proposed Internal Audit Department 
operating budget for the fiscal year 2023 of $657,008 plus any additional 
amount for allocable benefit costs.  This total does not include any 
adjustments for salaries that are included in the general budget 
presentation for the new fiscal year.  The final Internal Audit Department 
budget will be considered for approval with the overall Alamo Colleges 
District fiscal year 2023 budget.” 
 

14. BUILDING, GROUNDS & SITES SELECTION COMMITTEE, Gloria Ray, Chair 
A. Discussion and Possible Action on Amending the Guaranteed Maximum Price for Alamo 

Colleges District - St. Philip's College (SPC) Saint Artemisia Bowden Building (SAB) 
Capital Improvement Project Construction Manager-at-Risk Contract with Skanska USA 
Building, Inc. (CSP 18C-005) 
 

On a motion by Trustee Dr. Pulido seconded by Trustee Dr. Katz and by unanimous vote of 
the Board of Trustees, the following minute order was approved: 
 

“The Board of Trustees hereby approves an amendment to decrease the 
Guaranteed Maximum Price by $254,352 to $12,167,871 under the 
contract with Construction Manager-at-Risk Skanska USA Building, Inc. for 
the construction of the Alamo Colleges District – St. Philip’s College (SPC) 
Saint Artemisia Bowden Building (SAB) Capital Improvement Project 
(“Project”), subject to subsequent execution of GMP amendment 
acceptable to District counsel by Chancellor or delegate. 

B.  Discussion and Possible Action on Amending the Guaranteed Maximum Price and 
Extending the Construction Time Schedule for the Alamo Colleges District - St. Philip's 
College (SPC) Welding and Autobody Collision Center (WACC) Capital Improvement 
Project (CIP), Construction Manager-at-Risk Contract with Guido Construction Company, 
Inc. (CSP 18C-005) 
 
On a motion by Trustee Dr. Ray seconded by Trustee Aldrete and by unanimous vote of 
the Board of Trustees, the following minute order was approved: 
 

“The Board of Trustees hereby approves an amendment increase the 
Guaranteed Maximum Price by $416,108 to $20,277,788 and to extend 
the construction time schedule to a new substantial completion date of 
August 15, 2022, under the contract with Construction Manager-at-Risk 
Guido Construction Company, Inc. for the construction of the Alamo 
Colleges District – St. Philip’s College (SPC) Welding and Autobody 
Collision Center (WACC) Capital Improvement Project (“Project”), subject 
to subsequent execution of GMP amendment acceptable to District 
counsel by Chancellor or delegate.”  
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C. Discussion and Possible Action on Amending the Construction Manager-at-Risk Contract 
with Bartlett Cocke General Contractors for the Alamo Colleges District - Palo Alto 
College Physical Plant Capital Improvement Project to Extend the Construction Time 
Schedule (CSP 18C-005) 
 

        On a motion by Trustee Dr. Ray seconded by Trustee Aldrete and by unanimous vote of 
the Board of Trustees, the following minute order was approved: 
 

“"The Board of Trustees approves a contract with Lockwood, Andrews & 
Newnan, Inc. providing for the purchase of Construction Project 
Management / Program Management Services for the $270M Facilities 
Maintenance Program and Northeast Lakeview College’s Veterans Center 
Project as requested by the Associate Vice Chancellor for Facilities and 
Construction Management. Compensation for services is estimated not to 
exceed $8.2M, or approximately 2.9% of the total budget construction cost 
of projects.” 
 

D. Discussion and Possible Action on Project Management/Program Management Services 
for Construction and Renovation Projects Funded by Maintenance Tax Notes and State 
Veterans Center Appropriations. 

 
On a motion by Trustee Ray seconded by Trustee Dr. Katz and by unanimous vote of the 
Board of Trustees, the following minute order was approved: 
 

“The Board of Trustees hereby approves the amendment of the contract 
with Bartlett Cocke General Contractors for the Alamo Colleges District – 
Palo Alto College Physical Plant Capital Improvement Project to extend 
the construction time schedule substantial completion to August 4, 2022” 

 
 

15. LEGISLATIVE COMMITTEE, Joe Aldrete, Jr., Chair 
 

A. Legislative Report, Priscilla Camacho 
 

Priscilla Camacho, Chief Legislative, Industry & External Relations Officer presented the 
Legislative Report which included legislative updates, Texas Commission on Community 
College Finance (TCCCF) June 2022 meeting recap, an overview of joint Texas Association 
of Community Colleges (“TACC”), CCATT and Texas Community College Trustee 
Association (TCCTA) recommendations., and an overview of testimony at the TCCCF June 
2022 TCCCF meeting. She presented a state legislative update, including, the Texas 
Comptroller’s updated certified revenue estimate, and potential statewide goals for the FY 
22-23 budget. 
 

16.  PERSONNEL 
 

A. Discussion and Possible Action on Appointment of Full-Time Faculty 
 
           On a motion by Trustee Aldrete seconded by Trustee Dr. Katz and by unanimous vote of 
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the Board of Trustees, the following minute order was approved: 
 

"The Board of Trustees hereby approves the appointment of Full Time Faculty 
submitted by the College Presidents for the 2022-2023 academic year. 
Further Board action will not be required for these persons to teach in the 
indicated disciplines.” 

 
B. Discussion and Possible Action on Appointment of Administrators 

 
       On a motion by Trustee Dr. Aldrete seconded by Trustee Dr. Katz and by unanimous vote 

of the Board of Trustees, the following minute order was approved: 
 

"The Board of Trustees hereby approves the recommendation of employment for the 
following administrator position: 

Dean of Performance Excellence 
St. Philip’s College/Alamo Colleges District 

as recommended by the President of St. Philip’s College and 
the Chancellor of the Alamo Colleges District 

Interim Dean of Student Success 
Palo Alto College/Alamo Colleges District 

as recommended by the President of Palo Alto College and 
the Chancellor of the Alamo Colleges District 

Dean for Academic Success 
San Antonio College/Alamo Colleges District 

as recommended by the Interim President of San Antonio College and 
the Chancellor of the Alamo Colleges 

 
17. CONSENT AGENDA 

 
A. Discussion and Possible Action on Consent Agenda Items  

 
On a motion by Trustee Aldrete seconded by Trustee Dr. Katz and by unanimous vote of the 
Board of Trustees, the following minute order was approved: 
 

“The Consent Agenda for the Regular Board Meeting of the Alamo Community 
College District Board of Trustees held on July 26, 2022 is hereby approved.” 

 
1) Approval of Board Meeting Minutes 
a. Discussion and Possible Action on Approval of Minutes of the Meeting of the Board of  

Trustees Meeting as a Committee of the Whole on May 10, 2022 
 

On a motion by Trustee Dr. Pulido seconded by Trustee Aldrete and by unanimous vote of 
the Board of Trustees, the following minute order was approved: 
 

"“The minutes of the Meeting of the Board of Trustees - Meeting as a Committee of the 
  Whole held on May 10, 2022, 2022 are hereby approved.”  
 

2)  Discussion and Possible Action on Minutes of the Special Board Meeting on May 17, 2022 
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On a motion by Trustee Dr. Pulido seconded by Trustee Aldrete and by unanimous vote of 
the Board of Trustees, the following minute order was approved: 
 

“The minutes of the Regular Board Meeting of the Board of Trustees of the Alamo 
Community College District held on May 17, 2022 are hereby approved.”  

 
3)  Discussion and Possible Action on Minutes of the Special Board Meeting on May 17, 2022  

 
On a motion by Trustee Dr. Pulido seconded by Trustee Aldrete and by unanimous vote of the 
Board of Trustees, the following minute order was approved: 
 

“The minutes of the Special Board Meeting of the Board of Trustees of the 
Alamo Community College District held on May 17, 2022 are hereby 
approved.” 
 

4)  Internal Audit Department Monthly Activity Report  
 
This report provides information on Internal Audit activities, current projects’ statuses, and 
accomplishments related to the Alamo Colleges Strategic Objectives of Student Success, 
Principle-Centered Leadership, and Performance Excellence as of July, 2022. 
 

5) Discussion and Possible Action on Acceptance of Private Gifts to the Alamo Colleges  
   Foundation and Alamo Colleges District  

  
"The Board of Trustees hereby accepts this gift receipt report on the 
Monthly Financial Statements on private gifts made from March 1, through 
April 30, 2022.”  

 
6)  Department of Public Safety Monthly Clery Act Activity Report 

 
“The Alamo Colleges District Board of Trustees hereby approves the Public Safety 
Monthly Clery Act Activity Report as presented.” 

 
7) Discussion and Possible Action on Approval of Federal College Work Study (FCWS) 

Report  
  

“The Alamo Colleges District Board of Trustees hereby approves the 
FCWS Report as presented.” 

 
B.  Fiscal Services Reports  

  
 
1) Discussion and Possible Action on Monthly Contracts Report 

  
“The Alamo Colleges District Board of Trustees hereby approves this 
report on non‐grant contracts (public) made to the Alamo Colleges 
District for the period of September 1, 2021, through June 30, 2022.” 

. 
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2)  Discussion and Possible Action on Monthly Grants and Contracts Report  
  

“The Alamo Colleges District Board of Trustees hereby approves this 
report on grants and contracts (public) and ratifies acceptance of the 
donations and grants made to the Alamo Colleges District.” 

 
3) Discussion and Possible Action on Approval of Construction Reports 

  
“The Alamo Colleges District Board of Trustees hereby approves the 
construction reports as presented.” 

4) Discussion and Possible Action on Approval of Financial Reports 
  

“The Alamo Colleges Board of Trustees hereby accepts the financial reports  
as presented.” 
 

5) Discussion and Possible Action on Approval of Monthly Report on Cooperative Purchases 
in Excess of $100,000 

  
“The Alamo Colleges District Board of Trustees hereby approves the 
monthly Cooperative Purchase Report as presented.” 

 
6)  Discussion and Possible Action on Approval of Investment Report Through May 31, 2022  

  
“The Alamo Colleges District Board of Trustees hereby accepts the 
Investment Report as presented.” 

  
7) Capital Improvement Program (CIP) Executive Summary 

 The CIP Executive Summary was submitted for review. 
 
8) Discussion and Possible Action on Approval of Investment Report Through June 30, 2022 

  
 

18. EXECUTIVE SESSION                                                                   NO EXECUTIVE SESSION 
 

a. The Board may go into Executive Session to deliberate on any item referenced in this 
agenda for open session or executive session based on the following potential exceptions 
under the Act. 

b. Pursuant to §551.071, Texas Government Code, the Board may consult with its 
attorney(s) to seek their advice on any matter(s) in which the duty of the attorney(s) to the 
governmental body under the Texas Disciplinary Rules of Professional Conduct of the 
State Bar of Texas clearly conflicts with this chapter. 

c. Pursuant to §551.071, Texas Government Code, the Board may consult with its attorneys 
about pending and threatened litigations.  

d. Pursuant to § 551.071, Texas Government Code, the Board may consult with its attorneys 
about pending EEOC charges.  

e. Pursuant to §551.072, Texas Government Code, the Board may deliberate the purchase, 
exchange, lease or value of real property.  

f. Pursuant to §551.073, Texas Government. Code, the Board may deliberate regarding a 
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negotiated contract for prospective gift or donation.  
g. Pursuant to §551.074, Texas Government Code, the Board may deliberate the 

appointment, employment, evaluation, reassignment, duties, performance of duties, 
discipline, or dismissal of a public officer or employee(s), including, without limitation, the 
duties of the Chancellor.  

h. Any action on these matters will be taken in Open Session. 
 

19. RECONVENE OPEN MEETING                                                    NO EXECUTIVE SESSION 
A. Discussion and Possible Action on Items Discussed in Executive Session 

No Action Taken 
20. SETTING OF NEXT MEETING DATE 

A.  The next Regular Meeting of the Alamo Colleges Board of Trustees is scheduled for  
August 16, 2022. 

 
21. ADJOURNMENT 

            There being no further business, Trustee Zarate adjourned the meeting at 8:36 p.m.  
                                                                                                                    

Submitted for Board Approval: 
 
_______________________________  
Denise Lee, Admin. Assistant- Special Projects 
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Discussion and Possible Action on Minutes of the Meeting of the Board of Trustees - 
Meeting as a Committee of the Whole on July 19, 2022   
 
Presented and recommended for approval to the ALAMO COLLEGES BOARD OF 
TRUSTEES on August 16, 2022 
 
 
MINUTE ORDER  
 
“The minutes of the Meeting of the Board of Trustees - Meeting as a Committee of the 
Whole held on July 19, 2022 are hereby approved.” 
 
PURPOSE  
 
To officially approve the minutes of the Meeting of the Board of Trustees - Meeting as a 
Committee of the Whole held on July 19, 2022 

 
BACKGROUND  
 
 
IMPLICATIONS  
 

Financial: None  
 
           Strategic Objective III:   Performance Excellence 
 

Human Resources: None  
 

ATTACHMENTS: Minutes of July 19, 2022 
 
 
 

___________________________  
Dr. Mike Flores, Chancellor 
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MINUTES 

MEETING OF THE BOARD OF TRUSTEES 
MEETING AS A COMMITTEE OF THE WHOLE  

ALAMO COLLEGES DISTRICT 
2222 N. ALAMO ST., SAN ANTONIO TX 78215 

JULY 19, 2022 
 

1. CALL TO ORDER 
     Chair Roberto Zarate called the meeting to order at 6:02 p.m. 

2. CERTIFICATION AND POSTING OF NOTICE 
Chair Roberto Zarate announced that the notice of the Committee of the Whole Board 
Meeting was posted in accordance with the Texas Open Meetings Act, Texas Government 
Code, Chapter 551. 

3. ROLL CALL 
District 1:        Joe Alderete, Jr.  
District 2:  Gloria Ray, Asst. Secretary  
District 4:  Dr. Lorraine Pulido, Secretary 
District 5:        Roberto Zarate, Chair  
District 6:  Dr. Gene Sprague  
District 7:  Dr. Yvonne Katz 
District 8:        Clint Kingsbery, Vice Chair 
District 9:  Leslie Sachanowicz (arrived at 8:39 p.m.) 
Student Trustee: Cara Sullivan  
 
The following trustee was not present: 
District 3:        Anna U. Bustamante  
 
Presiding Administrator: Dr. Mike Flores, Chancellor 
 
Chair Roberto Zarate announced that a quorum of board members was present. 
 

4. PLEDGE OF ALLEGIANCE  
    The pledge was recited. 
5. CITIZENS TO BE HEARD  
    There were no citizens to be heard. 
6. BOARD CHAIR REPORT, Roberto Zarate 

A. Board of Trustees Committee, AdHoc & Board Committee Membership Update 
 
Chair Roberto Zarate briefly summarized his Committee assignments. 
   

7. STUDENT SUCCESS COMMITTEE, Anna U. Bustamante, Chair 
 

A. High School Programs Update - RFP for Selection as ECHS or PTECH Partners and                                                
Alamo Collegiate Network (ACN) Report, Samantha Gallegos and Sara Mann 

 
Samantha Gallegos, Chief High School Programs (HSP) Officer, and Sara Mann, Director of 
Alamo Collegiate Network (ACN) presented a High School Programs Update, which 
included responses to the HSP 2022 Request for Proposals, 2022 ACN Board action 
update, HSP and ACN College and Career Readiness School Model (CCRSM), and 
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Targeted Areas of Development Across ACN 2022-2023.  
 
 

8. Discussion and Possible Action on the Approval of St. Philip’s College AAS to BAT   
    Cybersecurity Engineering Program, Dr. Adena Loston, Randall Dawson and Edith Orozco 
 

Dr. Adena Loston, President of St. Philip’s College, Randal Dawson, Vice President for       
Academic Success, and Edith Orozco, Dean Academic Success for Applied Science & 
Technology - MLK presented on a proposed SPC Bachelor of Applied Technology 
Cybersecurity Engineering Program, which included cybersecurity overview: program 
demand, projected: (i) enrollment (2023-2028), (ii) investments/expenditures and revenue, 
(iii) return on investment and (v) 5-year financial analysis; pathways and success points, 
and timeline.  

 
The following minute order was forwarded to the Board of Trustees for approval on July 26, 
2022. 
 

“The Board of Trustees hereby approves the recommendation of the Chancellor to 
authorize St. Philip’s College to submit a SACSCOC Level II change to allow 
facilitation of an AAS to Bachelor of Applied Technology Cybersecurity 
Engineering program.” 

 
9. WORKFORCE DEVELOPMENT COMMITTEE, Dr. Gene Sprague, Chair 

A. Workforce Monthly Report, Xavier Urrutia  
 

Xavier Urrutia, Interim Vice Chancellor of Economic and Workforce Development, presented 
on Partner Updates and Alamo Colleges Program Highlights. 

 
10. AUDIT, BUDGET AND FINANCE COMMITTEE, Dr. Yvonne Katz, Chair   
      

A. Special Board Meeting Budget Retreat Report, Dr. Yvonne Katz 
 
Dr. Katz, Chair for Audit, Budget and Finance, summarized the Special Board Meeting 
– Budget Retreat held Saturday, August 16, 2022. 

   
B. Internal Audit Quarterly Update, Frank Cortez 

 
Frank Cortez, District Director of Internal Audit, presented on Internal Audit Plan for 
Fiscal Year 2022, status of management action plans, Continuing Education (CE) 
process review, and Internal Audit required communications.  
 

C. Discussion and Possible Action on the District Internal Audit Department's Proposed 
Fiscal Year 2023 Budget and Staffing 
 
Frank Cortez, District Director of Internal Audit, presented on Internal Audit proposed 
budget for Fiscal Year 2023, which included FY 2023 budget highlights, budget 
comparison excluding benefits, and action required in July.  

 
The following minute order was forwarded to the Board of Trustees for approval on July 
26, 2022. 

 
"The Board of Trustees hereby approves the proposed Internal Audit Department 
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operating budget for the fiscal year 2023 of $657,008 plus any additional amount 
for allocable benefit costs. This total does not include any adjustments for 
salaries that are included in the general budget presentation for the new fiscal 
year. The final Internal Audit budget will be considered for approval with the 
overall Alamo Colleges District fiscal year 2023 budget.” 

 
D. Discussion and Possible Action on FY 2023 Supplement Employer Contribution for 

ORP Participants, Linda Boyer-Owens 
 
Linda Boyer-Owens, Associate Vice Chancellor for Talent, Organization and Strategic 
Innovation presented concerning the annual employer supplement equalizing 
contributions for ORP recipients. 

 
The following minute order was forwarded to the Board of Trustees for approval on July 
26, 2022. 
 

“The Alamo Colleges District Board of Trustees hereby approves supplemental 
employer contribution of 1.4% for all eligible ORP participants.” 

 
9.E. CONSENT AGENDA FISCAL SERVICES REPORTS  
  1) Discussion and Possible Action on Monthly Contracts Report 

 
The following minute order was forwarded to the Board of Trustees for approval on July 
26, 2022. 

 
“The Alamo Colleges District Board of Trustees hereby approves this report on 
non‐grant contracts (public) made to the Alamo Colleges District for the period of 
September 1, 2021, through June 30, 2022.” 
 

2) Discussion and Possible Action on Monthly Grants and Contracts Report 
 

The following minute order was forwarded to the Board of Trustees for approval on July 
26, 2022. 

 
“The Alamo Colleges District Board of Trustees hereby approves this report on 
grants and contracts (public) and ratifies acceptance of the donations and grants 
made to the Alamo Colleges District.” 

 
3) Discussion and Possible Action on Approval of Construction Reports 
 

The following minute order was forwarded to the Board of Trustees for approval on July 
26, 2022. 

 
“The Alamo Colleges District Board of Trustees hereby approves the 
construction reports as presented.” 

 
4) Discussion and Possible Action on Approval of Financial Reports 
 

The following minute order was forwarded to the Board of Trustees for approval on July 
26, 2022.  
 

“The Alamo Colleges Board of Trustees hereby accepts the financial reports as 
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presented.” 

 
5) Discussion and Possible Action on Approval of Monthly Report on Cooperative  
    Purchases in Excess of $100,000 
 

The following minute order was forwarded to the Board of Trustees for approval on         
July 26, 2022. 

 
“The Alamo Colleges District Board of Trustees hereby approves the 
monthly Cooperative Purchase Report as presented.” 
 

6) Discussion and Possible Action on Approval of Investment Report Through May  
             31, 2022.  
 

  The following minute order was forwarded to the Board of Trustees for approval on  
  July 26, 2022.  

 
“The Alamo Colleges District Board of Trustees hereby accepts the Investment 
Report as presented.” 

 
7) Capital Improvement Program (CIP) Executive Summary 
     The Capital Improvement Program (CIP) Executive Summary was submitted.  

 
10. BUILDING, GROUNDS AND SITES SELECTION COMMITTEE, Gloria Ray, Chair 

 
A. Overview of Construction Minute Order Actions, Lacy Hampton  

 
Lacy Hampton, Interim Associate Vice Chancellor G.O. Bonds Capital Program (CIP), 
presented on Overview of Construction Minute Order Actions, which included 
construction overview, 2017 CIP Bond construction projects by the numbers, St. Philip’s 
College (SPC) GMP amendment; realization of savings and owner requested 
enhancements Saint Artemisia Bowden Building, SPC construction GMP savings, SPC – 
Southwest Campus (SWC) Welding & Autobody Collision Center, Palo Alto College 
(PAC) amending the construction manager at risk construction time schedule, PAC 
Physical Plant, and July 19, 2022, minute order actions.  

 
B. Discussion and Possible Action on Amending the Guaranteed Maximum Price for Alamo                             

Colleges District - St. Philip's College (SPC) Saint Artemisia Bowden Building (SAB) 
Capital Improvement Project Construction Manager-at-Risk Contract with Skanska USA 
Building, Inc. (CSP 18C-005) 

 
The following minute order was forwarded to the Board of Trustees for approval on July 
26, 2022. 

 
“The Board of Trustees hereby approves an amendment to decrease the 
Guaranteed Maximum Price by $254,352 to $12,167,871 under the contract with 
Construction Manager-at-Risk Skanska USA Building, Inc. for the construction of 
the Alamo Colleges District – St. Philip’s College (SPC) Saint Artemisia Bowden 
Building (SAB) Capital Improvement Project (“Project”), subject to subsequent 
execution of GMP amendment acceptable to District counsel by Chancellor or 
delegate.” 
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C. Discussion and Possible Action on Amending the Guaranteed Maximum Price and 
Extending the Construction Time Schedule for the Alamo Colleges District - St. Philip's 
College (SPC) Welding and Autobody Collision Center (WACC) Capital Improvement 
Project (CIP), Construction Manager-at-Risk Contract with Guido Construction 
Company, Inc. (CSP 18C-005) 

 
The following minute order was forwarded to the Board of Trustees for approval on 
July 26, 2022. 

 
“The Board of Trustees hereby approves an amendment increase the 
Guaranteed Maximum Price by $416,108 to $20,277,788 and to extend the 
construction time schedule to a new substantial completion date of August 15, 
2022, under the contract with Construction Manager-at-Risk Guido Construction 
Company, Inc. for the construction of the Alamo Colleges District – St. Philip’s 
College (SPC) Welding and Autobody Collision Center (WACC) Capital 
Improvement Project (“Project”), subject to subsequent execution of GMP 
amendment acceptable to District counsel by Chancellor or delegate.” 
 

D. Discussion and Possible Action on Amending the Construction Manager-at-Risk 
Contract with Bartlett Cocke General Contractors for the Alamo Colleges District - 
Palo Alto College Physical Plant Capital Improvement Project to Extend the 
Construction Time Schedule (CSP 18C-005) 

 
The following minute order was forwarded to the Board of Trustees for approval on 
July 26, 2022. 

 
“The Board of Trustees hereby approves the amendment of the contract with 
Bartlett Cocke General Contractors for the Alamo Colleges District – Palo Alto 
College Physical Plant Capital Improvement Project to extend the construction 
time schedule substantial completion to August 4, 2022.” 

 
E. Discussion and Possible Action on Project Management/Program Management Services  

      for Construction and Renovation Projects Funded by Maintenance Tax Notes and State 
      Veterans Center Appropriations 

 
Greg McClure, Associate Vice Chancellor, Facilities Operation and Construction 
Management, presented on project management/program management services for 
construction and renovation projects funded by MTN and State veterans center 
appropriations, which included non-CIP Minute Order action, background, MTN 
requirements by priority, scope of work, and recommendation.  
 
The following minute order was forwarded to the Board of Trustees for approval on  
July 26, 2022. 

 
"The Board of Trustees approves a contract with Lockwood, Andrews & Newnan, 
Inc. providing for the purchase of Construction Project Management / Program 
Management Services for the $270M Facilities Maintenance Program and 
Northeast Lakeview College’s Veterans Center Project as requested by the 
Associate Vice Chancellor for Facilities and Construction Management. 
Compensation for services is estimated not to exceed $8.2M, or approximately 
2.9% of the total budget construction cost of projects.” 
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11. EXECUTIVE SESSION                                    ENTERED EXECUTIVE SESSION 7:51 PM                               
A. The Committee of the Whole may go into Executive Session to deliberate on any item 

referenced in this agenda above or hereinbelow based on the following potential exceptions 
under the Act.  

B. Pursuant to §551.071, Texas Government Code, the Committee of the Whole may consult 
with its attorneys to seek their advice on matter(s) in which the duty of the attorney(s) to the 
governmental body under the Texas Disciplinary Rules of Professional Conduct of the State 
Bar of Texas clearly conflicts with this chapter.   

C. Pursuant to § 551.071, Texas Government Code, the Committee of the Whole may 
consult with its attorneys about pending and threatened litigations. 

D. Pursuant to § 551.071, Texas Government Code, the Committee of the Whole may 
consult with its attorneys about pending EEOC charges. 

E  Pursuant to §551.072, Texas Government Code, the Committee of the Whole may 
deliberate the purchase, exchange, lease or value of real property. 

F    Pursuant to §551.073, Texas Government Code, the Committee of the Whole may  
      deliberate regarding a negotiated contract for prospective gift or donation. 
G.  Pursuant to §551.074, Texas Government Code, the Committee of the Whole may  
      deliberate the appointment, employment, evaluation, reassignment, duties, performance 
      of duties, discipline, or dismissal of a public officer or employee(s), including, without  
      limitation, the Chancellor and the District Director of Internal Audit.  
H. Pursuant to §551.076, Texas Government Code, the Committee of the Whole may  

deliberate the deployment, or specific occasions for implementation, of security personnel or 
devices, or a security audit, including, without limitation, a safety and security internal audit 
of the multi-hazard emergency program.  

I. Any action on these matters will be taken in Open Session. 
J. RECONVENE OPEN MEETING                        RECONVENED OPEN MEETING 9:24 P.M.   
1)  Discussion and Possible Action on Items Discussed in Executive Session. 

No Action Taken 

15. ADJOURNMENT  
There being no further business, Chair, Roberto Zarate adjourned the meeting at 9:25 p.m. 
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Discussion and Possible Action on Minutes of the Special Board Meeting on July 16, 
2022.  
 
 
Presented and recommended for approval to the ALAMO COLLEGES DISTRICT BOARD 
OF TRUSTEES on August 16, 2022 
 
 
MINUTE ORDER  
 
“The minutes of the Special Board Meeting of the Board of Trustees of the Alamo 
Community College District held on July 16, 2022 are hereby approved.”  
 
 
PURPOSE  
 
To officially approve the minutes of the Special Board Meeting on July 16, 2022 
 
IMPLICATIONS  
 

Financial: None  
 
           Strategic Objective III:   Performance Excellence 
 

Human Resources: None  
 

ATTACHMENT: Minutes of Special Board Meeting on July 16, 2022 
 
 
 
 
 
 

___________________________  
Dr. Mike Flores, Chancellor 
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 Minutes 
Alamo Colleges District 

Special Meeting of the Board of Trustees,  
Budget Retreat   

2222 N. Alamo St., San Antonio, Texas 78215 
July 16, 2022 

 
1. CALL TO ORDER 

Chair Roberto Zarate, called the meeting to order at 8:30 a.m.  

2. CERTIFICATION AND POSTING OF NOTICE 
Chair Roberto Zarate announced that the notice of the Special Meeting of the Board of 
Trustees, Budget Retreat has been posted in accordance with the Texas Open Meetings Act, 
Texas Government Code, Chapter 551 

 
3. ROLL CALL 

District 1:        Joe Alderete, Jr.  
District 4:        Dr. Lorraine Pulido, Secretary  
District 5:        Roberto Zarate, Chair  
District 6:        Dr. Gene Sprague  
District 7:        Dr. Yvonne Dr. Katz 
District 8:        Clint Kingsbery, (via Zoom) 
District 9:        Leslie Sachanowicz (arrived at 8:35 a.m.) 
Student Trustee Alternate: Cara Sullivan  
 
Presiding Administrator: Dr. Mike Flores, Chancellor 

 
The following Trustees were not present: 
District 2:        Gloria Ray, Asst. Secretary  
District 3:        Anna Bustamante 

 
Chair Roberto Zarate announced that a quorum of board members was present. 
 

4. PLEDGE OF ALLEGIANCE 
The pledge was recited. 
 

5. CITIZENS TO BE HEARD  
There were no citizens to be heard. 
 

6. SPECIAL BOARD MEETING 
 A.  Welcome and Introductions, Dr. Mike Flores  
  

Dr. Mike Flores, Chancellor, presented an Introduction to the Budget Retreat. 
 

B. Dollars and Sense: Creating Financial Stability for ACD and our Students, Kristi Wyatt 
 
Kristi Wyatt, Associate Vice Chancellor of Communication and Engagement, presented on 
Dollars and Sense: Creating Financial Stability for ACD and our Students, which included 
agenda, who we are, the Alamo Colleges District family, ground breaking futures, student 
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profile, national headlines, San Antonio regional headlines, poverty informed student profile, 
solutions to the struggle, inflation students, inflation employees, inflation organizational impact, 
organizational considerations, and investments.  
 

C.  FY23 Budget Overview - Setting the Stage, Shayne West and Priscilla Camacho 
 
Shayne West, Associate Vice Chancellor of Financial Planning & Auxiliary Services, and 
Priscilla Camacho, Chief Legislative Industry & External Affairs Officer, presented on FY 2022-
23 Budget Overview – Setting the Stage, which included annual operating budget, FY23 
budget planning timeline with Trustees, budgetary impact of recommended targeted spending 
increases, smart growth, operating revenue trends, maintenance & operations property tax 
revenue, tuition & fee revenue, state revenue, and revenue & resources review.  
 

D. Program Highlights  
1. AlamoADVISE, Gilbert Becerra 

 
Gilbert Becerra, Vice President for Student Success at Palo Alto College, presented on 
AlamoADVISE, which improving student completion metrics, promotion of student success by 
AlamoADVISE touchpoints, and FY23 AlamoADVISE recommendations.  
 
2. AlamoBOOKS + Student Course Material Program, Ruth Dalrymple and Dr.        
Laura Boyer   

 
Ruth Dalrymple, Associate Vice Chancellor for Academic Partnerships and Initiatives, and Dr. 
Laura Boyer, Vice President of Academic Success, Northeast Lakeview College, presented 
on smart growth: student success, universal access to instructional materials, which included 
Board policies in support of charges, charges to the Chancellor, the challenge of rising costs 
of instructional materials, saving students $24 million in out-of-pocket costs, a look back: 
journey to universal access to instructional materials, universal access to instructional 
materials at scale, achieving economies of scale for our students, sample of savings for our 
students, and commitment to increase OER offerings.  

 
3. Smart Talent, Linda Boyer Owens  
 
Linda Boyer-Owens, Associate Vice Chancellor for Talent, Organization, and Strategic 
Innovation, presented on Smart Growth: Talent & Organization, which included faculty focused 
compensation strategies, staff focused compensation strategies, and Collective Success 
Incentive Plan. 
 

E. FY23 Budget: Expense & Sustainability, Shane West 
 
Shayne West, Associate Vice Chancellor of Financial Planning & Auxiliary Services, presented 
on FY 2022-23 Budget Expense & Sustainability, which included available resources, core 
operations, preventative maintenance, initiative lifecyle from innovation to core operations, 
enhancements to AlamoADVISE and smart talent, AlamoBOOKS+, planning for sustainability, 
request for approval and next Board actions.  
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F. Discussion and Possible Action on FY23 Smart Talent Compensation Adjustments 
 
On a motion by Trustee Dr. Katz, seconded by Trustee Alderete, and by unanimous vote of 
the Board of Trustees, the following order was approved: 
 

“The Alamo Colleges District Board of Trustees hereby approves compensation 
adjustments effective September 1, 2022, as noted, for full-time regular faculty, 
adjunct faculty, CE Instructors, full-time and part-time/temporary staff, student 
workers, work study students and administrators.” 

 
G. Discussion and Possible Action on Authorizing a Charge to Students to Partially Offset the 

Cost of Providing Students with All Required Course Materials 
 
On a motion by Trustee Dr. Katz, seconded by Trustee Sprague, and by unanimous vote of 
the Board of Trustees, the following order was approved: 
 

“The Alamo Colleges District Board of Trustees hereby approves an Instructional 
Material Fee of $5 per Semester Credit Hour, to be assessed beginning with the 
spring 2023 term, increased to $10 per Semester Credit Hour beginning in the fall 
2023 .” 

 
H. Discussion and Possible Action on Approval of FY23 Operating Budget 

 
On a motion by Trustee Dr. Katz, seconded by Trustee Alderete, and by unanimous vote of 
the Board of Trustees, the following order was approved: 

 
“The Alamo Colleges District Board of Trustees hereby approves a Fiscal Year 
2022-2023 Educational and General (E&G) Operating Expense Budget of  
 
$403,389,591; Auxiliary Enterprise Budget of $1,883,503; Mandatory Transfers for 
Texas Public Education Grants and Revenue Bond Debt Service of $15,536,730; 
Natatorium Major Repair Fund Addition of $51,000; Non-mandatory Transfers for 
San Antonio River Authority and State Energy Conservation Office of $1,257,452; 
and Capital Expense Budget of $5,300,000 for Total Operating Expense Budget 
of $427,418,276 based on revenues of $402,622,595 and operating fund balance 
commitment of $19,795,681 of prior year savings and HEERF institutional aid 
commitment of $5,000,000.”   
 

I. EXECUTIVE SESSION                                                                     NO EXECUTIVE SESSION  
 

J. RECONVENE OPEN MEETING                                                       NO EXECUTIVE SESSION 
 
A. Discussion and Possible Action on Items Discussed in Executive Session.  NOT APPLICABLE 

 
K. ADJOURNMENT 

There being no further business, Chair Roberto Zarate adjourned the meeting at 10:45 a.m.   
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Date: August 11, 2022 

To: Denise Lee - Board Liaison 

From: Frank Cortez – District Director of Internal Audit 

Subject:  Internal Audit Department Monthly Activity Report for August 2022 Board Meeting 
 

This report provides information on Internal Audit activities, current projects’ statuses, and 
accomplishments related to the Alamo Colleges Strategic Objectives of Student Success, 
Principle-Centered Leadership, and Performance Excellence.  
 

 
Goal III. Performance Excellence 
 

Current Projects: 

Project Description 
Percent 

Complete 
Target 

Compl. Date 
Planning Phase 

Nursing Program Review Planning in progress.  20% 9/30/2022 

Fieldwork Phase 

IT – Remote Device 
Management Audit 

Performing testing of samples selected from 
District Support Operations, NVC, and SAC. 60% 9/23/2022 

ALAMOmart e-procurement 
Audit Fieldwork in progress.  75% 9/16/2022 

Reporting Phase 

HEERF Grant Management 
Audit 

A draft report was issued to Management.  
A final draft report will be provided to the 
Chancellor for review.  

98% 8/23/2022 

 
Other Activities: 

Activity Description Date 

2023 Internal Audit Plan 
2022 Risk Assessment and Draft FY2023 Internal Audit Plan 
presented to the Board in July for review.  Proposed FY 
2023 Audit Plan to go to the Board in August for approval. 

8/16/2022 

Professional Development One auditor attended Tableau Intermediate training. 7/19-
21/2022 

Annual Internal Quality 
Assessment Review 

Internal Audit has initiated the Annual Self-Assessment 
required by the Institute of Internal Auditors. 8/31/2021 

 

 

District Internal Audit Department 
2222 North Alamo Street, Room 302  
San Antonio, Texas, 78215 
(210) 485-0396 Office 
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Discussion and Possible Action on Acceptance of Private Gifts to the Alamo 
Colleges Foundation and Alamo Colleges District 
 
Presented to the ALAMO COLLEGES DISTRICT BOARD OF TRUSTEES on August 16, 
2022. 
 
MINUTE ORDER 
 
"The Board of Trustees hereby accepts this gift receipt report on the Monthly 
Financial Statements on private gifts made in May 2022.” 
 
PURPOSE 
 
Provide information on donations received by the Alamo Colleges District & the Alamo 
Colleges Foundation, Inc. 
 
BACKGROUND 
 
To provide students with scholarships thereby enabling them to complete their college 
education and to provide faculty and staff with financial program support to further student 
enrichment. 
 
IMPLICATIONS 
 
Financial:    Total Gifts Received for the Months $437,396.20 

Cost:     NA  

Strategic Plan:   Goal II – Supports student success 

Employee Services: NA  
 
ATTACHMENTS: Reports of Monthly Financial Statements on Project Activity, Private 
Gifts, In-Kind Gifts and YTD Summary Report on Private Gifts. (15 pages) 
 
 
        
     _    
Sheila Marlow Due      Date   
Executive Director, Institutional Advancement  
Alamo Colleges District & Alamo Colleges Foundation, Inc. 
 
 
 
_________________________________    
Dr. Mike Flores, Chancellor 

 

DocuSign Envelope ID: C015589C-13C8-4378-9108-303BCB24496F

7/13/2022
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OFFICE OF INSTITUTIONAL ADVANCEMENT 
& ALAMO COLLEGES FOUNDATION 

GIFTS REPORT 
May 2022 

August 16, 2022 BOARD REPORT 

DocuSign Envelope ID: C015589C-13C8-4378-9108-303BCB24496F
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Donor Name Soft Credit Recipient Name Gift Date Fund Description Honor / Memorial Name
Eunice E. Abora 05/01/2022 AlamoPROMISE Scholarship
Fernando Acevedo 05/01/2022 PAC SHARE Program
Fernando Acevedo 05/01/2022 DREAMers Scholarship
Robert C. Acosta 05/01/2022 Economic & Workforce Development Program Fund
Robert C. Acosta 05/01/2022 San Antonio Women's Chamber of Commerce Foundation Scholarship
Stephanie A. Acuna 05/01/2022 Annual Fund
Leticia M. Adams 05/01/2022 President's Unrestricted SAC
Kristabel Aguero 05/01/2022 General SPC Scholarship
Kris A. Aguilar 05/01/2022 STEM SPC Scholarship
Mariano Aguilar 05/01/2022 SAC Mexican American Studies (MAS) Program
Mariano Aguilar 05/01/2022 Adjunct Faculty Council Gift Fund
Mariano Aguilar 05/01/2022 Club Sembradores SAC Endowed Scholarship
Melissa D. Aguirra 05/01/2022 Non Traditional Student Scholarship (GOAL)
AKA Educational Foundation 05/16/2022 Alpha Kappa Alpha Sorority, Inc. HBCU Scholarship
Mary E. Alarcon 05/01/2022 DREAMers Scholarship
Mercedes I. Alba 05/01/2022 Dr. Robert Zeigler Endowed Scholarship
Anonymous 05/01/2022 President's Unrestricted SAC
Rebecca Alejos-Sharadin 05/01/2022 Nighthawk Nest Program
Diane Alertas-Jacobs 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Diane Alertas-Jacobs 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Diane Alertas-Jacobs 05/01/2022 General SPC Scholarship
Diane Alertas-Jacobs 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Diane Alertas-Jacobs 05/01/2022 St. Philip's College Nursing Education Department Faculty Memoriam Scholarship
Rosalinda Almanza-Martinez 05/01/2022 Alexandria Celene Brown Memorial Scholarship 6 2020
Rosalinda Almanza-Martinez 05/01/2022 NLC Veteran's Center
Alpha Tau Omega Chapter, Alpha Kappa Alpha Sorority 05/30/2022 SPC Alumni Association Scholarship
Anonymous 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Anonymous 05/01/2022 Vista Food Pantry
Anonymous 05/01/2022 President's Unrestricted NVC
Anonymous 05/01/2022 Dr. Jacqueline Claunch Legacy Endowed Formative Scholarship
Cynthia Alva 05/02/2022 NVC Fans General Support
Elizabeth P. Alvarado 05/01/2022 Joe & Josie Garcia Scholarship
Laura A. Alvarez 05/01/2022 Vista Food Pantry
Yesenia Z. Alvarez 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Yesenia Z. Alvarez 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Yesenia Z. Alvarez 05/01/2022 General SPC Scholarship
Yesenia Z. Alvarez 05/01/2022 St. Philip's College Nursing Education Department Faculty Memoriam Scholarship
Anonymous 05/31/2022 David and Diane Lerma FORMATIVE Endowed Scholarship 
Anonymous 05/31/2022 David and Diane Lerma FORMATIVE Endowed Scholarship 
AmazonSmile Foundation 05/27/2022 Annual Fund
Andrea E. Anderson 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Andrea E. Anderson 05/01/2022 Faculty Senate Endowed Scholarship
Andrea E. Anderson 05/01/2022 Vista Food Pantry
Kirsten P. Anderson 05/01/2022 Eva K Fort Scholarship for Nursing
Kirsten P. Anderson 05/01/2022 Student Leadership Institute - Employee Giving Scholarship
Kirsten P. Anderson 05/01/2022 Donald Johnson Memorial Scholarship
Vanessa L. Anderson 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Vanessa L. Anderson 05/01/2022 President's Scholarship SPC
Wesley L. Anderson 05/01/2022 Vista Food Pantry
Wesley L. Anderson 05/01/2022 Dennis Gittinger Endowed Scholarship for Mathematics
Audrina Anzures 05/26/2022 Interim Program Angel Gonzalez
Rosantina G. Aranda 05/15/2022 NVC Business Council General Support
Emilio G. Arcos 05/05/2022 AlamoPROMISE Scholarship
Gerardo Arellano 05/01/2022 PAC SHARE Program
Pearl Arizmendez 05/24/2022 Interim Program Angel Gonzalez
Robin Armstrong 05/21/2022 Ray Hernandez FORMATIVE Endowed Scholarship Ray Hernandez
Hattie C. Arnold 05/01/2022 Employee Benevolence Fund
Josephine S. Arnold 05/02/2022 Annual Fund
Joanna C. Arredondo 05/16/2022 Annual Fund
Nora E. Arredondo 05/01/2022 General PAC Scholarship
Nora E. Arredondo 05/01/2022 James B. Riley Formative Endowed Scholarship
Cecilia Arreola 05/01/2022 PAC SHARE Program
Salvador Arriaga 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Salvador Arriaga 05/01/2022 General SPC Scholarship
Jose Arriet 05/23/2022 Interim Program Angel Gonzalez
Rodell G. Asher 05/01/2022 Student Leadership Institute - Employee Giving Scholarship
Rodell G. Asher 05/01/2022 Debra A. Morgan Endowed Scholarship 
Rodell G. Asher 05/01/2022 Kevin Schantz Memorial Scholarship
Delores L. Atkins 05/16/2022 William C. Davis Endowed Scholarship William C. Davis
Beatrice A. Avila 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Beatrice A. Avila 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Beatrice A. Avila 05/01/2022 General SPC Scholarship
Beatrice A. Avila 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Carlos Ayala 05/01/2022 AlamoPROMISE Scholarship
Cynthia A. Baker 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Gloria Balderas-Gonzalez 05/01/2022 Employee Benevolence Fund
Anonymous 05/20/2022 KSYM Program
Natalie Barajas 05/01/2022 Annual Fund
Natalie Barajas 05/01/2022 AlamoPROMISE Scholarship
Joan M. Barborak 05/01/2022 Debra A. Morgan Endowed Scholarship
Joan M. Barborak 05/01/2022 Architecture Education Program
Jessica C. Barnes 05/01/2022 TACHE Scholarship
Jessica C. Barnes 05/01/2022 AlamoPROMISE Scholarship
Jessica C. Barnes 05/01/2022 Employee Benevolence Fund
Jessica C. Barnes 05/01/2022 General Foundation Scholarship Fund
Jessica C. Barnes 05/01/2022 Student Emergency Fund
Roxanne Barrera 05/01/2022 Scobee Education Center Programs
Rolando Barrientez 05/01/2022 First Responders Academy-Formative Endowment
Ricky N. Baser 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Ricky N. Baser 05/01/2022 MAS Scholarship
Ricky N. Baser 05/01/2022 NVC Fans General Support
Ricky N. Baser 05/01/2022 Permanent Art Collection Endowment
Ricky N. Baser 05/01/2022 President's Unrestricted NVC
Ricky N. Baser 05/01/2022 Vista Food Pantry
Ricky N. Baser 05/01/2022 NVC Arts
Ricky N. Baser 05/01/2022 President's Unrestricted NVC
Ricky N. Baser 05/05/2022 Interim Program Ricky N. Baser
Shirley A. Bass-Wright 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Shirley A. Bass-Wright 05/01/2022 James & Nyles Fitzgerald Memorial Scholarship
Shirley A. Bass-Wright 05/01/2022 Jessica's Project
Shirley A. Bass-Wright 05/01/2022 General SPC Scholarship
Shirley A. Bass-Wright 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Anonymous 05/01/2022 CPS Energy-OCI Solar Power Renewable Energy Scholarship
Gilberto Becerra 05/01/2022 PAC SHARE Program
Dafney D. Bell 05/01/2022 PAC SHARE Program
Terry M. Bell 05/01/2022 General NVC Scholarship
Jodi M. Bellamy 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Jodi M. Bellamy 05/01/2022 St. Philip's College Nursing Education Department Faculty Memoriam Scholarship
Benevity Community Impact Fund Evanis Segner 05/02/2022 Annual Fund
Benevity Community Impact Fund Evanis Segner 05/31/2022 Annual Fund
Melissa F. Benson 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Melissa F. Benson 05/01/2022 Eva K Fort Scholarship for Nursing
Karime Bentatou 05/22/2022 Interim Program Angel Gonzalez
Eleanor Bernal 05/24/2022 Fabulous GED Brunch Event
Thomas E. Billimek 05/01/2022 SAC Psychology Department Endowed Scholarship
Thomas E. Billimek 05/01/2022 Psychology Department Program Fund
Thomas E. Billimek 05/01/2022 SAC Student Support Fund
Mary E. Bingham 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Nicholas Bingham 05/06/2022 General NVC Scholarship
Ben T. Birkendfeld 05/01/2022 General SPC Scholarship
Lisa V. Black 05/01/2022 Vista Food Pantry
Blackbaud Giving Fund Accenture 05/24/2022 General SPC Scholarship
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Blackbaud Giving Fund Accenture 05/02/2022 General SPC Scholarship
Nicholas G. Blakeney 05/01/2022 Celebracion Event PAC
Nicholas G. Blakeney 05/01/2022 James B. Riley Formative Endowed Scholarship
Nicholas G. Blakeney 05/01/2022 Jason DeLecour Endowed Scholarship for International Studies
Nicholas G. Blakeney 05/01/2022 President's Unrestricted PAC
Nicholas G. Blakeney 05/01/2022 PAC SHARE Program
Nicholas G. Blakeney 05/01/2022 Taylor & Ronda Chandler Math & Sciences Endowed Scholarship
Vicky Blancas 05/24/2022 Interim Program Angel Gonzalez
Raquel Blanco-Ayala 05/01/2022 Annual Fund
Denise Blaz 05/05/2022 AlamoPROMISE Scholarship
Melaku A. Bogale 05/01/2022 General NVC Scholarship
Dwayne G. Bohuslav 05/01/2022 SAC Student Support Fund
Abreetta Bonner 05/01/2022 NVC Faculty / Staff Scholarship
Kristina M. Booth 05/01/2022 AlamoPROMISE Scholarship
Kristina M. Booth 05/01/2022 Ray Hernandez FORMATIVE Endowed Scholarship
Suzanna C. Borawski 05/01/2022 SAC Student Support Fund
Margaret V. Boullosa 05/12/2022 Women in Transition Scholarship
Gary Bowling 05/05/2022 Interim Program Ricky N. Baser
Gary Bowling 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Gary Bowling 05/01/2022 Vista Food Pantry
Linda L. Boyer-Owens 05/01/2022 AlamoPROMISE Scholarship
Margaret Boykin 05/01/2022 Annual Fund
Diana Bradford 05/01/2022 President's Unrestricted NLC
Anonymous 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Kelli L. Bradshaw 05/02/2022 Interim Program Ricky N. Baser
Kelli L. Bradshaw 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Kelli L. Bradshaw 05/01/2022 Vista Food Pantry
Kelli L. Bradshaw 05/01/2022 Dr. Jacqueline Claunch Legacy Endowed Formative Scholarship
Kelli L. Bradshaw 05/01/2022 Lynne Dean Endowed Scholarship
Ronnie L. Brannon 05/01/2022 President's Unrestricted PAC
Ronnie L. Brannon 05/01/2022 PAC SO Logistics Club
Ronnie L. Brannon 05/01/2022 Taylor & Ronda Chandler Math & Sciences Endowed Scholarship
Luis Briceno 05/01/2022 E. F. "Smiley" & Sandra Williams Endowed Scholarship
Luis Briceno 05/01/2022 Nighthawk Nest Program
Luis Briceno 05/01/2022 President's Unrestricted NLC
Luis Briceno 05/01/2022 Faculty Endowment Scholarship
Luis Briceno 05/01/2022 NLC Presidential Scholars Scholarship
Phyllis Bright 05/01/2022 Alamo Area Hospitality Association Endowed Scholarship 
Phyllis Bright 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Tamara Britt 05/20/2022 ECO-Centro Program
Cynathia M. Broadnax 05/01/2022 EMS Academy Student Program
Cynathia M. Broadnax 05/01/2022 SAC Honors Academy
Cynathia M. Broadnax 05/01/2022 SAC Mexican American Studies (MAS) Program
Cynathia M. Broadnax 05/01/2022 President's Unrestricted SAC
Cynathia M. Broadnax 05/01/2022 SAC Student Support Fund
Michelle Brodesky 05/06/2022 Bellinger-Coleman Black Media Scholarship
Belinda F. Brown 05/01/2022 Student Emergency Fund
Naphtali T. Bryant 05/01/2022 Ralph and Blanche Crockett Memorial Scholarship
Sonya D. Bryant 05/01/2022 Annual Fund
Sonya D. Bryant 05/01/2022 AlamoPROMISE Scholarship
Sonya D. Bryant 05/01/2022 General Foundation Scholarship Fund
Veronica I. Buendia 05/01/2022 Vista Food Pantry
Veronica I. Buendia 05/01/2022 NVC Personal Fitness Training Scholarship
Alejandra Bueno 05/01/2022 Annual Fund
Michelle D. Burnett 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Cherie L. Burnside 05/01/2022 Vista Food Pantry
Amy H. Burton 05/01/2022 Vista Food Pantry
Ismael O. Bustos 05/01/2022 General SPC Scholarship
Megan Buxton 05/05/2022 Student Emergency Fund
John A. Cage 05/01/2022 Rea & Barbara Hinrichs Endowed Scholarship 
Claudia Calvario 05/01/2022 SAC Student Support Fund
Christina A. Calvo 05/25/2022 ECO-Centro Program
Brandy Camacho 05/05/2022 Nighthawk Nest Program
Beatrice E. Canales 05/01/2022 Child Care Center
Beatrice E. Canales 05/01/2022 Challenger Center Program
Beatrice E. Canales 05/01/2022 Dr. Alice Johnson Children's Library
Beatrice E. Canales 05/01/2022 President's Unrestricted SAC
Gaston Cantu 05/01/2022 James B. Riley Formative Endowed Scholarship
Gaston Cantu 05/01/2022 President's Unrestricted PAC
Gaston Cantu 05/01/2022 PAC SHARE Program
Gaston Cantu 05/01/2022 Samantha Tapia Formative Endowed Scholarship
Gaston Cantu 05/01/2022 Taylor & Ronda Chandler Math & Sciences Endowed Scholarship
Anonymous 05/01/2022 Annual Fund
Maryjane J. Cardenas 05/01/2022 Annual Fund
Debra A. Cardona 05/01/2022 Vista Food Pantry
Daisy L. Carmona 05/01/2022 Faculty Endowment Scholarship
Daisy L. Carmona 05/01/2022 NLC Presidential Scholars Scholarship
Belinda J. Carter 05/01/2022 E. F. "Smiley" & Sandra Williams Endowed Scholarship
Selso M. Casares 05/01/2022 TACHE Scholarship
Phillip Casarez 05/01/2022 President's Unrestricted SAC
Phillip Casarez 05/01/2022 SAC Student Support Fund
James P. Case 05/31/2022 ECO-Centro Program
Sayaunda Casey 05/07/2022 ECO-Centro Program
Bertha C. Castellanos 05/01/2022 Women in Transition Scholarship
Enrique C. Castillo 05/01/2022 President's Unrestricted SAC
Janice Castillo 05/01/2022 President's Unrestricted SAC
Jeanette J. Castillo 05/01/2022 AlamoPROMISE Scholarship
Roger M. Castro 05/01/2022 AlamoPROMISE Scholarship
Angela M. Cavasos 05/01/2022 Vista Food Pantry
Zak D. Cernoch 05/01/2022 Debra A. Morgan Endowed Scholarship 
Zak D. Cernoch 05/01/2022 Annual Fund
Minerva Chairez 05/27/2022 Interim Program Angel Gonzalez
Rivera A. Chapa 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Bryan A. Chase 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Bryan A. Chase 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Bryan A. Chase 05/01/2022 General SPC Scholarship
Bryan A. Chase 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Bryan A. Chase 05/01/2022 Ruth Jones McClendon
David Chavera 05/01/2022 SAC Honors Academy
Susan E. Chinoransky 05/01/2022 President's Unrestricted NLC
Michaleen Christ Herrera 05/01/2022 St. Philip's College Nursing Education Department Faculty Memoriam Scholarship
Michaleen Christ Herrera 05/01/2022 St. Philip's College Nursing Education Department Faculty Memoriam Scholarship
Michaleen Christ Herrera 05/01/2022 VOTC Veterans Outreach & Transition Center Program
Michaleen Christ Herrera 05/01/2022 General SPC Scholarship
Chrysalis Ministries, Inc 05/30/2022 William C. Davis Endowed Scholarship William C. Davis
Philip `. Cirilo 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Philip `. Cirilo 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Brenda J. Clark 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Lenell C. Clay 05/01/2022 President's Unrestricted SAC
Thomas S. Cleary 05/01/2022 Annual Fund
Thomas S. Cleary 05/01/2022 AlamoPROMISE Scholarship
Kimberly A. Cleveland 05/01/2022 Experiential Learning Program
Virginia C. Cmontezfstbusy 05/01/2022 NVC Personal Fitness Training Scholarship
Grace L. Collett 05/01/2022 Scobee Education Center Programs
Grace L. Collett 05/01/2022 Dr. Robert Zeigler Endowed Scholarship
Amy L. Collins Montalbano 05/01/2022 Vista Food Pantry
Jacob P. Colunga 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Jacob P. Colunga 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Jacob P. Colunga 05/01/2022 General SPC Scholarship
Jacob P. Colunga 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Jacob P. Colunga 05/01/2022 St. Philip's College Nursing Education Department Faculty Memoriam Scholarship
Jennifer D. Comedy-Holmes 05/01/2022 Vista Food Pantry
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Jennifer D. Comedy-Holmes 05/01/2022 President's Unrestricted NVC
Jennifer D. Comedy-Holmes 05/01/2022 NVC Arts
Jennifer D. Comedy-Holmes 05/01/2022 NVC Fans General Support
Community First Health Plans 05/16/2022 PAC - Winter Wonderland
Allan Conkling 05/02/2022 SPC President's Student Aid Fund
Anonymous 05/01/2022 Employee Benevolence Fund
Anonymous 05/01/2022 SAC Women's Center GED Scholarship
Anonymous 05/01/2022 SAC Student Support Fund
Anonymous 05/01/2022 President's Unrestricted SAC
Cecilia Contrera 05/27/2022 Interim Program Angel Gonzalez
Jessica A. Cooper 05/01/2022 St. Philip's College Nursing Education Department Faculty Memoriam Scholarship
Jessica A. Cooper 05/01/2022 President's Unrestricted SPC
Joseph Coppola 05/01/2022 Taylor & Ronda Chandler Math & Sciences Endowed Scholarship
Eloisa Cordova 05/01/2022 President's Unrestricted PAC
Christina M. Cortez 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Francisco Cortez 05/01/2022 Annual Fund
Mary E. Cortez 05/01/2022 Vista Food Pantry
Trina D. Cowan 05/01/2022 Psychology Department Scholarship
Thomas R. Cox 05/01/2022 Rea & Barbara Hinrichs Endowed Scholarship 
Tiffany T. Cox 05/01/2022 EMS Academy Student Program
Tiffany T. Cox 05/01/2022 SAC Honors Academy
Tiffany T. Cox 05/01/2022 SAC Mexican American Studies (MAS) Program
Tiffany T. Cox 05/01/2022 President's Unrestricted SAC
Tiffany T. Cox 05/01/2022 SAC Student Support Fund
Richard W. Crabb 05/02/2022 Interim Program Ricky N. Baser
Lioyd G. Crenwelge 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Sharon A. Crockett-Ray 05/01/2022 Ralph and Blanche Crockett Memorial Scholarship
Yolanda R. Crooms 05/01/2022 James & Nyles Fitzgerald Memorial Scholarship
Tonya R. Crowley 05/01/2022 President's Unrestricted SAC
Tonya R. Crowley 05/01/2022 SAC Student Support Fund
Clarissa J. Cruz 05/01/2022 Dr. Mordecai & Mrs. Dahpne Brownlee Scholarship
Jessica S. Cruz 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Jessica S. Cruz 05/01/2022 General SPC Scholarship
Jessica S. Cruz 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Micah Culpepper 05/02/2022 Annual Fund
Heather L. Cura 05/01/2022 General Foundation Scholarship Fund
Scott D'Amico 05/01/2022 Annual Fund
Ruth A. Dalrymple 05/01/2022 Annual Fund
Patrick F. Daniels 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Martin D. Davila 05/01/2022 First Responders Academy-Formative Endowment
Bruce A. Davis 05/01/2022 David E Mrizek Endowed Scholarship Fund
Bruce A. Davis 05/01/2022 Dr. Alice Johnson Children's Library
Bruce A. Davis 05/01/2022 Fredric A. Weiss Memorial Scholarship
Bruce A. Davis 05/01/2022 Dr. Robert Zeigler Endowed Scholarship
Bruce A. Davis 05/01/2022 President's Unrestricted SAC
Bruce A. Davis 05/01/2022 Tiana Spivey RTF Endowed Scholarship
Cheryl E. Davis 05/16/2022 William C. Davis Endowed Scholarship William C. Davis
Max Davis 05/06/2022 Annual Fund
Randall N. Dawson 05/02/2022 Golf Tournament SPC
Randall N. Dawson 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Randall N. Dawson 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Randall N. Dawson 05/01/2022 General SPC Scholarship
Randall N. Dawson 05/01/2022 President's Scholarship SPC
Amber A. De La Garza 05/05/2022 NLC Veteran's Center
Amber A. De La Garza 05/05/2022 Nighthawk Nest Program
Amber A. De La Garza 05/01/2022 Nighthawk Nest Program
Pamela S. De La Garza 05/01/2022 Employee Benevolence Fund
Pamela S. De La Garza 05/01/2022 NVC Faculty / Staff Scholarship
Joe E. De La Rosa 05/23/2022 Interim Program Angel Gonzalez
Leticia P. De La Rosa 05/01/2022 Celebracion Event PAC
Diana De Leon 05/19/2022 ECO-Centro Program
Maria E. De Leon 05/01/2022 Student Emergency Fund
Maria D. De Luna-Jones 05/06/2022 DREAMers Scholarship
Edlyn S. De Oliveira 05/01/2022 PAC SHARE Program
Rosalind K. De Trevino 05/01/2022 President's Unrestricted SAC
Rosalind K. De Trevino 05/01/2022 AlamoPROMISE Scholarship
Liz DeHoyos 05/27/2022 Interim Program Angel Gonzalez
Rachel Del Rio 05/01/2022 SAC Student Support Fund
Rachel Del Rio 05/01/2022 Catherine H. Powell Endowed Scholarship 
Nancy G. Delacerda 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Nancy G. Delacerda 05/01/2022 Vista Food Pantry
Nancy G. Delacerda 05/01/2022 CPS Energy/Dr. Homer Guevara Jr. Endowed Fund for Business, Economics, and Government Majors
Nancy G. Delacerda 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Nancy G. Delacerda 05/01/2022 Ashley Lynn Degerstrom Endowed Scholarship
Denise DeLaRosa 05/01/2022 SAC Student Support Fund
Denise DeLaRosa 05/01/2022 SAC Mexican American Studies (MAS) Program
Anna L. Delgado 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Anna L. Delgado 05/01/2022 General SPC Scholarship
Chryssa D. Delgado 05/06/2022 AlamoPROMISE Scholarship
Chryssa D. Delgado 05/01/2022 AlamoPROMISE Scholarship
Chryssa D. Delgado 05/01/2022 CTTC Welding Program
Vanessa A. Demont 05/01/2022 General NLC Scholarship
Vanessa A. Demont 05/01/2022 Nighthawk Nest Program
Jillian L. Denman 05/01/2022 SAC Student Support Fund
Karen Denny-Tillotson 05/05/2022 International Programs Support Fund
Michael DeSalles 05/31/2022 San Antonio Ivy Educational Fund Inc. Scholarship Geraldine E. Smedler
Edward Diaz 05/01/2022 Dr. Alice Johnson Children's Library
Mariana A. Diaz 05/01/2022 President's Unrestricted PAC
Mariana A. Diaz 05/01/2022 PAC SHARE Program
Mariana A. Diaz 05/01/2022 Taylor & Ronda Chandler Math & Sciences Endowed Scholarship
Bridget Dickens 05/23/2022 Interim Program Angel Gonzalez
Jaclyn G. Dinscore 05/01/2022 General PAC Scholarship
Kristina Docwra 05/01/2022 Employee Benevolence Fund
Alicia D. Dominguez 05/01/2022 General SPC Scholarship
Fannie M. Dominguez 05/16/2022 President's Unrestricted SAC
Katherine B. Doss 05/01/2022 PAC SHARE Program
Tangila C. Dove 05/01/2022 E. F. "Smiley" & Sandra Williams Endowed Scholarship
Tangila C. Dove 05/01/2022 Nighthawk Nest Program
Tangila C. Dove 05/01/2022 President's Unrestricted NLC
Lucas W. Dowden 05/01/2022 Employee Benevolence Fund
Lucas W. Dowden 05/01/2022 Student Emergency Fund
Roland C. DuBay 05/05/2022 AlamoPROMISE Scholarship Joan M. Barborak
Sheila R. Due 05/01/2022 Annual Fund
Sheila R. Due 05/01/2022 AlamoPROMISE Scholarship
Annette Duenes 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Pamela J. Dunagan 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Catherine Duncan 05/05/2022 Women in Transition Scholarship
Leticia E. Duncan-Brosnan 05/03/2022 Partnering Assisting and Transforming for Higher Education (P.A.T.H.) Alamo Students
Anonymous 05/01/2022 Jessica's Project
Paul S. Dunn 05/01/2022 Annual Fund
Jules L. Duval 05/01/2022 Dr. Lanier Byrd Endowed Scholarship
Jules L. Duval 05/01/2022 Community of Automotive Professionals
Jessica L. Edmiston 05/04/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Yael H. Edrey 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Yael H. Edrey 05/01/2022 Faculty Senate Endowed Scholarship
Yael H. Edrey 05/01/2022 Vista Food Pantry
Yael H. Edrey 05/01/2022 MAS Scholarship
Yael H. Edrey 05/01/2022 President's Unrestricted NVC
Dawn L. Elmore 05/01/2022 James C. Elmore II Memorial Art Scholarship
James C. Elmore 05/12/2022 James C. Elmore II Memorial Art Scholarship James C. Elmore
Mary M. Elston 05/01/2022 Samantha Tapia Formative Endowed Scholarship
Anonymous 05/01/2022 Strategies for Success - Grant in Aid Scholarship
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Lee A. Epstein 05/01/2022 Vista Food Pantry
Lee A. Epstein 05/01/2022 MAS Scholarship
Savithra U. Eratne 05/01/2022 MESA Center Program
Frances D. Ervin 05/02/2022 Student Emergency Fund
Lisa M. Erwin 05/01/2022 NLC Presidential Scholars Scholarship
Susan L. Escobar 05/01/2022 President's Unrestricted NVC
Dimona R. Esparza 05/01/2022 Emergency Grant Fund Program
Belinda Esqueda 05/01/2022 Community of Automotive Professionals
Belinda Esqueda 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Belinda Esqueda 05/01/2022 President's Scholarship SPC
Margarita Esquivel 05/01/2022 Annual Fund
Estate of Vernon Helmke 05/02/2022 Vernon L. Helmke Memorial Endowment Scholarship Vernon L. Helmke
Stephanie R. Estrada 05/01/2022 AlamoPROMISE Scholarship
Anonymous 05/01/2022 Faculty Endowment Scholarship
Anonymous 05/01/2022 Nighthawk Nest Program
Stacy Y. Evans 05/01/2022 AlamoPROMISE Scholarship
Teresa B. Evernham 05/01/2022 DREAMers Scholarship
William J. Fanning 05/01/2022 Faculty Endowment Scholarship
Raquel Farias 05/16/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Raquel Farias 05/16/2022 President's Unrestricted SPC
Richard H. Farias 05/03/2022 President's Unrestricted SAC Robert H. Vela
Richard H. Farias 05/01/2022 Annual Fund
Richard H. Farias 05/01/2022 President's Unrestricted SAC
Rudy R. Farias 05/05/2022 Nighthawk Nest Program
Maria T. Farias-Hudson 05/01/2022 President's Unrestricted SAC
Maria T. Farias-Hudson 05/01/2022 SAC Student Support Fund
Mark A. Farris 05/01/2022 Nighthawk Nest Program
Mark A. Farris 05/01/2022 Vista Food Pantry
Marie P. Feldmeier 05/01/2022 General SPC Scholarship
Anonymous 05/05/2022 International Programs Support Fund
Anonymous 05/01/2022 Annual Fund
Anna Lisa Fernandez 05/01/2022 PAC SHARE Program
Anna Lisa Fernandez 05/01/2022 Taylor & Ronda Chandler Math & Sciences Endowed Scholarship
Anna Lisa Fernandez 05/01/2022 PAC Adult Learning Academy GED Fundraiser
Blakely L. Fernandez 05/10/2022 General PAC Scholarship Thad Rutherford
Robert Fernandez 05/01/2022 Alamo Area Hospitality Association Endowed Scholarship 
Robert Fernandez 05/01/2022 SPC Alumni Association Scholarship
Anonymous 05/18/2022 Annual Fund
Fidelity Brokerage Services, LLC Clair L. Goodwyn 05/12/2022 Annual Fund
Domingo J. Figueroa 05/01/2022 President's Unrestricted SAC
Sandra M. Figueroa 05/01/2022 Ray Ellison Family Center
Daniel B. Flores 05/01/2022 SAC Student Support Fund
Georgia L. Flores 05/01/2022 Nighthawk Nest Program
Georgia L. Flores 05/01/2022 President's Unrestricted NLC
Janie Flores 05/23/2022 Interim Program Angel Gonzalez
Jennifer L. Flores 05/01/2022 PAC Adult Learning Academy GED Fundraiser
Jennifer L. Flores 05/01/2022 Samantha Tapia Formative Endowed Scholarship
Jennifer L. Flores 05/01/2022 PAC SHARE Program
Jorge R. Flores 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Jorge R. Flores 05/01/2022 President's Unrestricted SPC
Julieta Flores 05/01/2022 EMS Academy Student Program
Julieta Flores 05/01/2022 SAC Honors Academy
Julieta Flores 05/01/2022 SAC Mexican American Studies (MAS) Program
Julieta Flores 05/01/2022 President's Unrestricted SAC
Julieta Flores 05/01/2022 SAC Student Support Fund
Ruben M. Flores 05/01/2022 AlamoPROMISE Scholarship
Ruben M. Flores 05/01/2022 Ruben P. Flores Endowed Scholarship
Ruben M. Flores 05/01/2022 Chancellor's Circle of Excellence Fund
Rosalinda F. Flores Castillo 05/01/2022 Vista Food Pantry
Maria S. Flores-Chase 05/01/2022 E. F. "Smiley" & Sandra Williams Endowed Scholarship
Maria S. Flores-Chase 05/01/2022 Nighthawk Nest Program
Maria S. Flores-Chase 05/01/2022 President's Unrestricted NLC
Maria S. Flores-Chase 05/01/2022 Faculty Endowment Scholarship
Maria S. Flores-Chase 05/01/2022 NLC Presidential Scholars Scholarship
Melissa Flores-Valencia 05/01/2022 Empowerment Center Program
Patrick R. Fontenot 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Ford Powell & Carson 05/02/2022 Hall and Pat Hammond Scholarship
Amanda M. Foy 05/01/2022 Vista Food Pantry
Amanda M. Foy 05/01/2022 President's Unrestricted NVC
Amanda M. Foy 05/01/2022 Psychology Department Scholarship
Frame Reference Media 05/06/2022 Bellinger-Coleman Black Media Scholarship
Alan J. Freeman 05/01/2022 President's Unrestricted SPC
Kathryn A. Freeman 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Kathryn A. Freeman 05/01/2022 General SPC Scholarship
Kathryn A. Freeman 05/01/2022 Jessica's Project
Jeffrey W. French 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Jeffrey W. French 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Jeffrey W. French 05/01/2022 General SPC Scholarship
Karl R. Frey 05/01/2022 Nighthawk Nest Program
Karl R. Frey 05/01/2022 President's Unrestricted NLC
Karl R. Frey 05/01/2022 Faculty Endowment Scholarship
Pamela M. Frias 05/01/2022 SAC Student Support Fund
Russell J. Frohardt 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Russell J. Frohardt 05/01/2022 CPS Energy/Dr. Homer Guevara Jr. Endowed Fund for Business, Economics, and Government Majors
Russell J. Frohardt 05/01/2022 General NVC Scholarship
Russell J. Frohardt 05/01/2022 MAS Scholarship
Russell J. Frohardt 05/01/2022 NVC Arts
Derek Fuller 05/01/2022 VOTC Veterans Outreach & Transition Center Program
Derek Fuller 05/01/2022 SPC K-8 Academy Program
Lawrence A. Gable 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Lawrence A. Gable 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Lawrence A. Gable 05/01/2022 General SPC Scholarship
Lawrence A. Gable 05/01/2022 President's Scholarship SPC
Michelle A. Gable 05/01/2022 Annual Fund
Deborah L. Gaitan 05/01/2022 Vista Food Pantry
Deborah L. Gaitan 05/01/2022 Debra A. Morgan Endowed Scholarship 
Carlos Galindo 05/01/2022 General NLC Scholarship
Ingrid Galindo 05/01/2022 Tom Sandoval LULAC Rey Feo Parent/Child Scholarship
Chloe Gallegos 05/01/2022 Student Emergency Fund
Amparo R. Garcia 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Amparo R. Garcia 05/01/2022 Vista Food Pantry
Amparo R. Garcia 05/01/2022 MAS Scholarship
Amparo R. Garcia 05/01/2022 NVC Fans General Support
Amparo R. Garcia 05/01/2022 NVC Fine & Performing Arts Endowed Scholarship
Amparo R. Garcia 05/01/2022 NVC Alumni Program Support
Ana D. Garcia 05/01/2022 Vista Food Pantry
Diana O. Garcia 05/01/2022 Vista Food Pantry
Hilario Garcia 05/24/2022 Interim Program Angel Gonzalez
Anonymous 05/01/2022 Dr. Garcia Family Formative Endowment
Bridgedette A. Garza 05/01/2022 Janet H. Rangel Memorial Scholarship
Bridgedette A. Garza 05/01/2022 AlamoPROMISE Scholarship
Bridgedette A. Garza 05/01/2022 DREAMers Scholarship
Diann Garza 05/01/2022 St. Philip's College Nursing Education Department Faculty Memoriam Scholarship
Leticia I. Garza 05/01/2022 Professional Aviation Maintenance Scholarship
Linda T. Garza 05/01/2022 Annual Fund
Oziel Garza 05/24/2022 Interim Program Angel Gonzalez
Robert L. Garza 05/01/2022 James B. Riley Formative Endowed Scholarship
Sandra D. Garza 05/01/2022 MAS Scholarship
Tina J. Garza 05/30/2022 SAC Student Support Fund
Amy S. Gates 05/01/2022 EMS Academy Student Program
Amy S. Gates 05/01/2022 SAC Student Support Fund
Amy S. Gates 05/01/2022 Nighthawk Nest Program
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Pamela D. Gauna 05/01/2022 Nighthawk Nest Program
Pamela D. Gauna 05/01/2022 NLC Presidential Scholars Scholarship
Diana Gavin 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Diana Gavin 05/01/2022 General SPC Scholarship
Diana Gavin 05/01/2022 President's Unrestricted SPC
Paula J. Gavin 05/01/2022 Vista Food Pantry
Edward D. Gayden 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Martin Gaytan 05/24/2022 Interim Program Angel Gonzalez
Deborah A. Gee 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Deborah A. Gee 05/01/2022 Dr. Mordecai & Mrs. Dahpne Brownlee Scholarship
Samantha Gellegos 05/01/2022 Annual Fund
Samantha Gellegos 05/01/2022 AlamoPROMISE Scholarship
Samantha Gellegos 05/01/2022 Employee Benevolence Fund
Leslie B. Germer 05/01/2022 Nighthawk Nest Program
Andrew T. Gignac 05/01/2022 Kendra Ann Ward Music Endowed Scholarship
Elizabeth R. Ginn 05/01/2022 Jason DeLecour Endowed Scholarship for International Studies
Dennis J. Gittinger 05/04/2022 Interim Program Ricky N. Baser
Dennis J. Gittinger 05/01/2022 NVC Arts
Jose Gloria 05/01/2022 Janet H. Rangel Memorial Scholarship
Maria G. Godina 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Maria G. Godina 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Maria G. Godina 05/01/2022 AlamoPROMISE Scholarship
Maria G. Godina 05/01/2022 Employee Benevolence Fund
Deretha R. Goforth 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Golden Eagle Club 05/03/2022 President's Unrestricted SPC Harriet Dominique
Cressida Goloby 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Arlene R. Gonzales 05/01/2022 AlamoPROMISE Scholarship
Jonathon R. Gonzales 05/01/2022 Vista Food Pantry
Josephine Gonzales 05/01/2022 President's Unrestricted NVC
Nancy K. Gonzales 05/01/2022 Taylor & Ronda Chandler Math & Sciences Endowed Scholarship
Steven E. Gonzales 05/01/2022 Debra A. Morgan Endowed Scholarship 
Steven E. Gonzales 05/01/2022 Dennis Gittinger Endowed Scholarship for Mathematics
Steven E. Gonzales 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Steven E. Gonzales 05/01/2022 NVC Arts
Angel Gonzalez 05/26/2022 Interim Program Angel Gonzalez
Derly Gonzalez 05/23/2022 Interim Program Angel Gonzalez
Erron Y. Gonzalez 05/01/2022 Taylor & Ronda Chandler Math & Sciences Endowed Scholarship
Laura M. Gonzalez 05/01/2022 Tourism, Hospitality, Culinary Arts (THCA) Scholarship
Marina Gonzalez 05/24/2022 Interim Program Angel Gonzalez
Patricia Gonzalez 05/01/2022 President's Unrestricted SAC
Viviana Gonzalez 05/23/2022 Interim Program Angel Gonzalez
Amanda M. Gorrell 05/01/2022 Vista Food Pantry
Amanda M. Gorrell 05/01/2022 President's Unrestricted NVC
Karen D. Gottfried 05/01/2022 General Foundation Scholarship Fund
Denise R. Gowdy 05/30/2022 William C. Davis Endowed Scholarship William C. Davis
Jasmyne L. Graybill 05/01/2022 Faculty Endowment Scholarship
Carla P. Greszler-Gomez 05/01/2022 Vista Food Pantry
Carla P. Greszler-Gomez 05/01/2022 MAS Scholarship
Barbara A. Griest-Devora 05/01/2022 NVC Arts
Reyna Griffin 05/26/2022 Interim Program Angel Gonzalez
Michael Grillo 05/01/2022 Developmental Math Fund
Michael Grillo 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Jonathan M. Grossheim 05/01/2022 G.A.L.A. (Gay & Lesbian Association) Scholarship
Gabriel S. Guel 05/01/2022 SAC Student Support Fund
Geraldo R. Guerra 05/01/2022 President's Unrestricted SAC
Geraldo R. Guerra 05/01/2022 Men Empowerment Network (MEN) Scholarship
Gloria M. Guerra 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Gloria M. Guerra 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Gloria M. Guerra 05/01/2022 St. Philip's College Nursing Education Department Faculty Memoriam Scholarship
Javier A. Guerra 05/01/2022 Debra A. Morgan Endowed Scholarship 
Yalitza P. Guerra 05/01/2022 Vista Food Pantry
Yalitza P. Guerra 05/01/2022 MAS Scholarship
Yalitza P. Guerra 05/01/2022 NVC Fine & Performing Arts Endowed Scholarship
Yalitza P. Guerra 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Monica P. Guerrero 05/01/2022 Annual Fund
Nina A. Guerrero 05/01/2022 Child Care Center
Nina A. Guerrero 05/01/2022 Dr. Alice Johnson Children's Library
Tak Gurung 05/01/2022 Disabled Student Program Fund
Sara D. Guthrie 05/01/2022 PAC SHARE Program
Alexis M. Gutierrez 05/01/2022 AlamoPROMISE Scholarship
Elissa M. Gutierrez 05/01/2022 President's Unrestricted SAC
Liliana Gutierrez 05/01/2022 General SPC Scholarship
Robert K. Hale 05/06/2022 William C. Davis Endowed Scholarship William C. Davis
Marsha P. Hall 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Marsha P. Hall 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Marsha P. Hall 05/01/2022 President's Unrestricted SPC
Betsy Hamilton 05/01/2022 VOTC Veterans Outreach & Transition Center Program
Sabrina I. Hammel 05/01/2022 General NLC Scholarship
Sabrina I. Hammel 05/01/2022 Nighthawk Nest Program
Sabrina I. Hammel 05/01/2022 President's Unrestricted NLC
Lacy Hampton 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Lacy Hampton 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Lacy Hampton 05/01/2022 President's Unrestricted SPC
Lacy Hampton 05/01/2022 William C. Davis Endowed Scholarship
Kenneth G. Hardy 05/04/2022 NLC Veteran's Center
Caroline V. Haring 05/01/2022 James B. Riley Formative Endowed Scholarship
Caroline V. Haring 05/01/2022 President's Unrestricted PAC
Caroline V. Haring 05/01/2022 PAC SHARE Program
Caroline V. Haring 05/01/2022 Samantha Tapia Formative Endowed Scholarship
Caroline V. Haring 05/01/2022 Taylor & Ronda Chandler Math & Sciences Endowed Scholarship
Anonymous 05/01/2022 PAC SHARE Program
Anonymous 05/01/2022 Taylor & Ronda Chandler Math & Sciences Endowed Scholarship
Christopher R. Harrison 05/01/2022 General NVC Scholarship
Christopher R. Harrison 05/01/2022 Vista Food Pantry
Shawn W. Harward 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Shawn W. Harward 05/01/2022 President's Unrestricted NVC
Teri A. Haye 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Teri A. Haye 05/01/2022 Dr. Lanier Byrd Endowed Scholarship
Teri A. Haye 05/01/2022 Eva K Fort Scholarship for Nursing
Teri A. Haye 05/01/2022 Jessica's Project
Timothy P. Hedgepeth 05/01/2022 President's Unrestricted NVC
Orie Henry 05/01/2022 President's Unrestricted SAC
Alejandro Hernandez 05/01/2022 Annual Fund
Gloria P. Hernandez 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Gloria P. Hernandez 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Gloria P. Hernandez 05/01/2022 Norm and Fran Gustafson Endowed Scholarship for Culinary Arts
Gloria P. Hernandez 05/01/2022 William C. Davis Endowed Scholarship
Gloria P. Hernandez 05/01/2022 James H. Wright Scholarship
Irene Hernandez 05/24/2022 ECO-Centro Program
Mandy Hernandez 05/23/2022 Interim Program Angel Gonzalez
Mandy S. Hernandez 05/01/2022 President's Unrestricted SAC
Marilyn Hernandez 05/01/2022 Taylor & Ronda Chandler Math & Sciences Endowed Scholarship
Martin Hernandez 05/07/2022 ECO-Centro Program
Cynthia D. Hernandez-Guerra 05/01/2022 Men Empowerment Network (MEN) Scholarship
Delicia M. Herrera 05/01/2022 DREAMers Scholarship
Diane C. Hester 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Diane C. Hester 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Diane C. Hester 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Phillip L. Hicks 05/01/2022 E. F. "Smiley" & Sandra Williams Endowed Scholarship
Carolyn J. Hilton 05/01/2022 Rea & Barbara Hinrichs Endowed Scholarship 
John Honchell 05/01/2022 NLC Presidential Scholars Scholarship
Jeffrey Hons 05/16/2022 William C. Davis Endowed Scholarship William C. Davis
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Christina R. Horton 05/24/2022 Women in Transition Scholarship
Andrew J. Hubbard 05/05/2022 Women in Transition Scholarship
Jennifer R. Huebenthal 05/01/2022 PAC SHARE Program
Jennifer R. Huebenthal 05/01/2022 Upward Bound Bridge Scholarship
Jessica Humann 05/01/2022 General PAC Scholarship
Jessica Humann 05/01/2022 Taylor & Ronda Chandler Math & Sciences Endowed Scholarship
Jessica Humann 05/01/2022 President's Unrestricted PAC
James R. Hunt 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Melissa S. Hunt 05/01/2022 SAC Student Support Fund
Nancy G. Ibarra 05/05/2022 General SAC Scholarship Manuel Ibarra
IMEG Corp 05/16/2022 PAC - Winter Wonderland
Leticia C. Inocencio 05/01/2022 PAC SHARE Program
Adrian Jackson 05/01/2022 Dr. Mordecai & Mrs. Dahpne Brownlee Scholarship
Adrian Jackson 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Adrian Jackson 05/01/2022 Angel L. Martin Legacy Endowed Scholarship
John T. Jacobs 05/01/2022 General NLC Scholarship
Elaine D. Jansky 05/01/2022 Vista Food Pantry
Elaine D. Jansky 05/01/2022 President's Unrestricted NVC
Gina M. Jasso 05/01/2022 General SPC Scholarship
Maria L. Jimenez 05/01/2022 Ann Richards Endowed Scholarship for Women
Karen Johns 05/05/2022 NLC Veteran's Center
George H. Johnson 05/01/2022 President's Unrestricted SPC
Krystal Jones 05/07/2022 ECO-Centro Program
Robert T. Jones 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Robert T. Jones 05/01/2022 Developmental Math Fund
Robert T. Jones 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Robert T. Jones 05/01/2022 President's Scholarship SPC
Sarah S. Jones 05/01/2022 SAC Honors Academy
Sarah S. Jones 05/01/2022 SAC Mexican American Studies (MAS) Program
Sarah S. Jones 05/01/2022 President's Unrestricted SAC
Sarah S. Jones 05/01/2022 SAC Student Support Fund
Thermajean Jones 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Thermajean Jones 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Thermajean Jones 05/01/2022 General SPC Scholarship
Thermajean Jones 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Thermajean Jones 05/01/2022 St. Philip's College Nursing Education Department Faculty Memoriam Scholarship
Timothy A. Jones 05/01/2022 President's Unrestricted NVC
Sharla J. Jones-Flaum 05/05/2022 Women in Transition Scholarship
Jeena Joseph 05/02/2022 President's Unrestricted SAC
Allison Joubert 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Allison Joubert 05/01/2022 General SPC Scholarship
Judy A. Kabo 05/01/2022 San Antonio College Endowment Fund
Rochelle Kaplan 05/05/2022 AlamoPROMISE Scholarship Beatrice Kaplan
Cynthia D. Katz 05/01/2022 Annual Fund
John R. Kaupert 05/01/2022 Continuing Education Training Gifts Fund
Diana C. Kersey 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Diana C. Kersey 05/01/2022 Vista Food Pantry
Diana C. Kersey 05/01/2022 MAS Scholarship
Diana C. Kersey 05/01/2022 President's Unrestricted NVC
Diana C. Kersey 05/01/2022 NVC Arts
Sobia Khan 05/01/2022 SAC Honors Academy
Sobia Khan 05/01/2022 SAC Mexican American Studies (MAS) Program
Sobia Khan 05/01/2022 President's Unrestricted SAC
Sobia Khan 05/01/2022 SAC Student Support Fund
Suraya Khan 05/01/2022 Ann Richards Endowed Scholarship for Women
Suraya Khan 05/01/2022 Child Care Center
Suraya Khan 05/01/2022 Disabled Student Program Fund
Suraya Khan 05/01/2022 ECO-Centro Program
Suraya Khan 05/01/2022 SAC Mexican American Studies (MAS) Program
Gary F. King 05/01/2022 Community of Automotive Professionals
Gary F. King 05/01/2022 Annual Fund
Gary F. King 05/01/2022 President's Unrestricted SPC
Linda D. King 05/01/2022 Eva K Fort Scholarship for Nursing
Linda D. King 05/01/2022 Jessica's Project
Tracie A. Kingsland 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Tracie A. Kingsland 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Anonymous 05/16/2022 Hall and Pat Hammond Scholarship
Julie Kirkland-Poirier 05/01/2022 President's Unrestricted NLC
Julie Kirkland-Poirier 05/01/2022 Nighthawk Nest Program
Stephanie Klaneckey 05/07/2022 ECO-Centro Program
Shelia Klein 05/12/2022 Scobee Education Center Programs
Aimee M. Kling 05/05/2022 President's Unrestricted PAC
Diana Klodginski 05/05/2022 KSYM Program
Flor Koch 05/01/2022 Empowerment Center Program
Deborah Koeck 05/01/2022 James B. Riley Formative Endowed Scholarship
Deborah Koeck 05/01/2022 Samantha Tapia Formative Endowed Scholarship
Deborah Koeck 05/01/2022 Taylor & Ronda Chandler Math & Sciences Endowed Scholarship
Stacie R. Koonhow 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Stacie R. Koonhow 05/01/2022 Dr. Mordecai & Mrs. Dahpne Brownlee Scholarship
Stacie R. Koonhow 05/01/2022 General SPC Scholarship
Anonymous 05/02/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Anonymous 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Anonymous 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Anonymous 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Conrad D. Krueger 05/01/2022 President's Unrestricted SAC
Rukmani Kuppuswami 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
LaTanya K. Kurney 05/01/2022 International Programs Scholarship
Anna M. Kuwamura 05/01/2022 Annual Fund
Anna M. Kuwamura 05/01/2022 PAC Adult Learning Academy GED Fundraiser
Lillian L. Kyle 05/16/2022 William C. Davis Endowed Scholarship William C. Davis
AL Lahbabi 05/23/2022 Interim Program Angel Gonzalez
Patricia A. Lamson 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Patricia A. Lamson 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Patricia A. Lamson 05/01/2022 General SPC Scholarship
Anonymous 05/02/2022 Annual Fund
George R. Laughead 05/05/2022 AlamoPROMISE Scholarship
George R. Laughead 05/01/2022 Annual Fund
Jessica Lawrence 05/02/2022 OZUNA LRC Children's Library George G. Ozuna
Laura A. Lawrence 05/01/2022 Faculty Senate Endowed Scholarship
Laura A. Lawrence 05/01/2022 Vista Food Pantry
Laura A. Lawrence 05/01/2022 President's Unrestricted NVC
Wesley B. Lay 05/01/2022 STEM SPC Scholarship
Javier L. Leal 05/01/2022 DREAMers Scholarship
Sara Leal 05/01/2022 Nighthawk Nest Program
Lee D. LeBlanc 05/01/2022 SAC Women's Center GED Scholarship
Julian Ledesma 05/06/2022 Annual Fund
Jonathan A. Lee 05/01/2022 Dr. Robert Zeigler Endowed Scholarship
Jonathan A. Lee 05/01/2022 G.A.L.A. (Gay & Lesbian Association) Scholarship
Patrick R. Lee 05/01/2022 PAC SHARE Program
Patrick R. Lee 05/01/2022 Samantha Tapia Formative Endowed Scholarship
Patrick R. Lee 05/01/2022 Taylor & Ronda Chandler Math & Sciences Endowed Scholarship
Judah M. Leggett 05/01/2022 Nighthawk Nest Program
Judah M. Leggett 05/01/2022 Faculty Endowment Scholarship
Judah M. Leggett 05/01/2022 NLC Presidential Scholars Scholarship
Sarah LeNoir 05/01/2022 VOTC Veterans Outreach & Transition Center Program
Terrence Littlefield 05/01/2022 General SPC Scholarship
Lockheed Martin Kelly Aviation Center, LP 05/18/2022 Scobee Education Center Programs
Priscilla P. Lopez 05/01/2022 President's Unrestricted PAC
Adena W. Loston 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Adena W. Loston 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Stella Lovato 05/01/2022 President's Unrestricted SAC
Jerryl W. Lowe 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
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Donald R. Lucas 05/01/2022 Psychology Department Scholarship
Gilbert J. Lucchelli 05/01/2022 SAC Student Support Fund
Jacqueline Lucero 05/01/2022 Annual Fund
Damon K. Luckey 05/24/2022 Interim Program Angel Gonzalez
Kristen R. Lueck 05/30/2022 SAC Student Support Fund
Alexandro M. Luna 05/01/2022 PAC SHARE Program
Veronica Luna 05/05/2022 Interim Program Ricky N. Baser
Robin L. Lund 05/02/2022 Interim Program Ricky N. Baser
Robin L. Lund 05/02/2022 General NVC Scholarship
Robin L. Lund 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Robin L. Lund 05/01/2022 Faculty Senate Endowed Scholarship
Robin L. Lund 05/01/2022 Vista Food Pantry
Robin L. Lund 05/01/2022 MAS Scholarship
Robin L. Lund 05/01/2022 President's Unrestricted NVC
Elda Lunstrum 05/19/2022 ECO-Centro Program
Paul A. Machen 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Paul A. Machen 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Cindy L. Magruder 05/01/2022 Vista Food Pantry
Merasol M. Malapo 05/01/2022 Annual Fund
Jose F. Maldonado 05/01/2022 Nighthawk Nest Program
Gerald F. Manahan 05/01/2022 Dr. Alice Johnson Children's Library
Gerald F. Manahan 05/05/2022 SAC Student Support Fund
Robert G. Marbut 05/01/2022 Robert G. Marbut Jr Endowed Scholarship 
Viviane Marioneaux-Maguire 05/01/2022 Debra A. Morgan Endowed Scholarship 
Viviane Marioneaux-Maguire 05/01/2022 NVC Digital Media Student Program Support
Mary M. Marlowe 05/01/2022 NVC Arts
Patricia Marne 05/19/2022 ECO-Centro Program
Delilah L. Marquez 05/01/2022 PAC SHARE Program
Theresa Marshall-Schrader 05/02/2022 Interim Program Ricky N. Baser
Deborah M. Martin 05/18/2022 ECO-Centro Program
Deborah M. Martin 05/05/2022 International Programs Support Fund
Deborah M. Martin 05/01/2022 ECO-Centro Program
Deborah M. Martin 05/01/2022 General SPC Scholarship
Deborah M. Martin 05/01/2022 General PAC Scholarship
John F. Martin 05/01/2022 General SPC Scholarship
Louisa P. Martin 05/01/2022 Annual Fund
Louisa P. Martin 05/01/2022 AlamoPROMISE Scholarship
Debra A. Martinez 05/01/2022 Joe & Josie Garcia Scholarship
Jacob-Aidan I. Martinez 05/01/2022 President's Unrestricted SAC
Nathaniel V. Martinez 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Paul G. Martinez 05/01/2022 MAS Scholarship
Rose M. Martinez 05/01/2022 Annual Fund
Rosita I. Martinez 05/01/2022 Vista Food Pantry
Valerie Martinez 05/01/2022 General PAC Scholarship
Michelle Mata 05/30/2022 SAC Student Support Fund
Debbie L. Matsuko 05/05/2022 Women in Transition Scholarship
Sarah B. May 05/02/2022 Jack Stone Award for New Music
Roxanne Maynard 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Paula L. Mc Kenna 05/01/2022 SAC Student Support Fund
Paula L. Mc Kenna 05/01/2022 President's Unrestricted SAC
Sam H. McCall 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Sam H. McCall 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Sam H. McCall 05/01/2022 General SPC Scholarship
Sam H. McCall 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Sam H. McCall 05/01/2022 St. Philip's College Nursing Education Department Faculty Memoriam Scholarship
Kimberly A. McClurg 05/01/2022 MAS Scholarship
Thomas N. McCrary 05/01/2022 James C. Elmore II Memorial Art Scholarship
Colton McDaniel 05/05/2022 Women in Transition Scholarship
Colton McDaniel 05/05/2022 SAC Student Support Fund
Lisa K. McDaniel 05/01/2022 Ashley Lynn Degerstrom Endowed Scholarship
Lisa K. McDaniel 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Michael E. McDowell 05/01/2022 Faculty Endowment Scholarship
Alexis McGehee 05/06/2022 PAC SHARE Program
McGraw-Hill Companies 05/12/2022 Annual Fund Adelina S. Silva
Rick McManigle 05/05/2022 General NVC Scholarship
Gina L. Mealey 05/01/2022 Faculty Endowment Scholarship
Anna Meck 05/05/2022 Annual Fund
Melissa J. Medellin 05/01/2022 General Foundation Scholarship Fund
Danielle E. Medina 05/01/2022 President's Unrestricted PAC
Danielle E. Medina 05/01/2022 PAC SHARE Program
Danielle E. Medina 05/01/2022 Taylor & Ronda Chandler Math & Sciences Endowed Scholarship
Jennifer L. Mejia 05/01/2022 PAC SHARE Program
Jennifer L. Mejia 05/01/2022 Annual Fund
Jennifer L. Mejia 05/01/2022 PAC Adult Learning Academy GED Scholarship
Emma L. Mendiola 05/24/2022 Women in Transition Scholarship
Laura R. Mery 05/01/2022 SAC Student Support Fund
Rosa H. Mesa-Sutton 05/01/2022 Juan Ortiz Mariachi Academy Scholarship
Rosa H. Mesa-Sutton 05/01/2022 PAC Adult Learning Academy GED Fundraiser
Jill S. Metcalfe 05/03/2022 Golf Tournament SPC
Erica N. Meza 05/01/2022 AlamoPROMISE Scholarship
Erica N. Meza 05/01/2022 Student Emergency Fund
Erica N. Meza 05/01/2022 PAC SHARE Program
Tammy L. Micallef 05/01/2022 SAC Student Support Fund
Deborah A. Middleton 05/01/2022 SAC Women's Center GED Scholarship
Monica Miles 05/26/2022 ECO-Centro Program
Allen C. Miller 05/01/2022 Nighthawk Nest Program
Davion Milton 05/23/2022 Interim Program Angel Gonzalez
Stephen D. Minor 05/05/2022 Partnering Assisting and Transforming for Higher Education (P.A.T.H.)
Stephen D. Minor 05/01/2022 AlamoPROMISE Scholarship
Erin S. Miranda 05/01/2022 Employee Benevolence Fund Kylie J. Kurtz
Stacey Mitchell 05/03/2022 Interim Program Ricky N. Baser
Stacey Mitchell 05/03/2022 General NVC Scholarship
Demetril Mitchell-Hebert 05/01/2022 Empowerment Center Program
Joy R. Moczygemba 05/01/2022 Nighthawk Nest Program
Sitakata Mohanty 05/01/2022 President's Unrestricted PAC
Sitakata Mohanty 05/01/2022 Samantha Tapia Formative Endowed Scholarship
Sitakata Mohanty 05/01/2022 Taylor & Ronda Chandler Math & Sciences Endowed Scholarship
Sitakata Mohanty 05/01/2022 PAC Adult Learning Academy GED Fundraiser
Valerie Y. Moke 05/01/2022 St. Philip's College Nursing Education Department Faculty Memoriam Scholarship
Suzel M. Molina 05/01/2022 PAC SHARE Program
Suzel M. Molina 05/01/2022 Samantha Tapia Formative Endowed Scholarship
Melissa Monroe-Young 05/05/2022 Bellinger-Coleman Black Media Scholarship
Anonymous 05/01/2022 Nighthawk Nest Program
Anonymous 05/01/2022 Employee Benevolence Fund
Anonymous 05/01/2022 General Foundation Scholarship Fund
Anonymous 05/01/2022 Student Emergency Fund
Cynthia Morales 05/24/2022 Interim Program Angel Gonzalez
Elladean D. Moreno 05/05/2022 Interim Program Ricky N. Baser
Elladean D. Moreno 05/05/2022 NVC Business Council General Support
Elladean D. Moreno 05/05/2022 Deb Morgan Art Fund Debra Morgan
Bryan P. Morgan 05/05/2022 NVC Alumni Assocation Scholarship
Barbara E. Moscher 05/03/2022 William C. Davis Endowed Scholarship William C. Davis
Adam S. Moya 05/01/2022 General SPC Scholarship
Anthony Mujica 05/23/2022 Interim Program Angel Gonzalez
Kelly A. Mumbower 05/05/2022 President's Unrestricted PAC
Dorothy J. Mundine 05/05/2022 Annual Fund
Mario Muniz 05/05/2022 AlamoPROMISE Scholarship
Minerva Muniz 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Minerva Muniz 05/01/2022 MAS Scholarship
John Munoz 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
John Munoz 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
John Munoz 05/01/2022 Alamo Area Hospitality Association Endowed Scholarship 
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Mandy A. Munoz 05/01/2022 General PAC Scholarship
Mandy A. Munoz 05/01/2022 PAC Matching Fund
Mandy A. Munoz 05/01/2022 PAC SHARE Program
Mandy A. Munoz 05/01/2022 Ray Ellison Family Center
Mandy A. Munoz 05/01/2022 Taylor & Ronda Chandler Math & Sciences Endowed Scholarship
Thomas Y. Murguia 05/01/2022 Raul S. Murguia Presidential Honors Endowed Scholarship 
Bobbie E. Myatt 05/01/2022 Annual Fund
Bobbie E. Myatt 05/01/2022 AlamoPROMISE Scholarship
Prakash N. Nair 05/01/2022 Vista Food Pantry
Edgar E. Nandin 05/01/2022 Student Emergency Fund
Esmeralda G. Nandin 05/01/2022 President's Unrestricted SAC
Anonymous 05/03/2022 President's Unrestricted SPC
Solomon K. Nfor 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Solomon K. Nfor 05/01/2022 Jessica's Project
Lori Nicholas 05/01/2022 Faculty Senate Endowed Scholarship
Lori Nicholas 05/01/2022 Vista Food Pantry
Anonymous 05/01/2022 Annual Fund
William G. Nichols 05/09/2022 President's Unrestricted SAC
Katherine A. Nickas 05/01/2022 Annual Fund
Katherine A. Nickas 05/01/2022 AlamoPROMISE Scholarship
Katherine A. Nickas 05/01/2022 General Foundation Scholarship Fund
Katherine A. Nickas 05/01/2022 Student Emergency Fund
Valerie Noel 05/01/2022 President's Unrestricted SAC
Paul J. Northway 05/01/2022 President's Unrestricted NVC
Bruce E. Norton 05/01/2022 Dr. Robert Zeigler Endowed Scholarship
Nathalie A. Null Riojas 05/03/2022 Partnering Assisting and Transforming for Higher Education (P.A.T.H.)
Christian C. Nunnelee 05/01/2022 Professional Aviation Maintenance Scholarship
Rhonda M. O'Cana 05/01/2022 PAC SHARE Program
Rhonda M. O'Cana 05/01/2022 Taylor & Ronda Chandler Math & Sciences Endowed Scholarship
Rhonda M. O'Cana 05/01/2022 President's Unrestricted PAC
Maria Catherine A. Obien 05/01/2022 Annual Fund
Maria Catherine A. Obien 05/01/2022 Debra A. Morgan Endowed Scholarship 
Maria Catherine A. Obien 05/01/2022 AlamoPROMISE Scholarship
Meagan N. Oliver 05/01/2022 Employee Benevolence Fund
Elda A. Olvera 05/01/2022 SAC Department of Foreign Language, Philosophy and Culture Program Support
Elda A. Olvera 05/01/2022 ECO-Centro Program
Elda A. Olvera 05/01/2022 Ann Richards Endowed Scholarship for Women
Sofia M. Ongay 05/01/2022 Employee Benevolence Fund
Sofia M. Ongay 05/01/2022 Student Emergency Fund
Sofia M. Ongay 05/06/2022 International Programs Support Fund
Sofia M. Ongay 05/06/2022 General Foundation Scholarship Fund
Juan M. Oretga 05/01/2022 Kendra Ann Ward Music Endowed Scholarship
John Orona 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
John Orona 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Anonymous 05/01/2022 General SPC Scholarship
Edith L. Orozco 05/03/2022 President's Unrestricted SPC
Jennifer O. Ortega 05/01/2022 Ray Hernandez FORMATIVE Endowed Scholarship
Petra R. Ortega 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Petra R. Ortega 05/01/2022 Vista Food Pantry
Paulina H. Ortiz 05/01/2022 Jason DeLecour Endowed Scholarship for International Studies
Paulina H. Ortiz 05/01/2022 Music Program PAC
Craig M. Overmiller 05/01/2022 OCI Solar Power Program
Blanca E. Padilla 05/01/2022 AlamoPROMISE Scholarship
Anonymous 05/01/2022 Vista Food Pantry
Christa Parramore 05/27/2022 Interim Program Angel Gonzalez
Jennifer M. Parrott 05/01/2022 Nighthawk Nest Program
Jennifer M. Parrott 05/01/2022 President's Unrestricted NLC
Laurie A. Pawelek 05/01/2022 PAC SHARE Program
Paypal Charitable Giving Fund Andrew J. Hubbard 05/03/2022 Women of Worth (WOW!) Endowed Scholarship 
Antony Perez 05/01/2022 President's Unrestricted SAC
Hector L. Perez 05/01/2022 AlamoPROMISE Scholarship
Rheanna Perez 05/26/2022 Interim Program Angel Gonzalez
Tammy L. Perez 05/01/2022 Nighthawk Nest Program
Tammy L. Perez 05/01/2022 President's Unrestricted NLC
Jonathan Peters 05/26/2022 Interim Program Angel Gonzalez
Johnathan Peterson 05/01/2022 PAC SHARE Program
Jessica Phelt 05/01/2022 First Responders Academy-Formative Endowment
Anonymous 05/16/2022 AlamoPROMISE Scholarship
Anonymous 05/03/2022 Annual Fund
Pi Theta Lambda Educational Foundation 05/03/2022 President's Unrestricted SPC
Pi Theta Lamda Chapter 641 05/03/2022 Dr. Lanier Byrd Endowed Scholarship
Anonymous 05/05/2022 KSYM Program
Katrena L. Plummer 05/01/2022 Annual Fund
Jeremy Polk 05/05/2022 SAC Student Support Fund
Nakia Pope 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Nakia Pope 05/01/2022 Faculty Senate Endowed Scholarship
Nakia Pope 05/01/2022 Vista Food Pantry
Nakia Pope 05/01/2022 President's Unrestricted NVC
Lillian R. Porter 05/01/2022 Employee Benevolence Fund
Anetia L. Ports 05/01/2022 E. F. "Smiley" & Sandra Williams Endowed Scholarship
Anetia L. Ports 05/01/2022 Nighthawk Nest Program
Anetia L. Ports 05/01/2022 President's Unrestricted NLC
Anetia L. Ports 05/01/2022 Faculty Endowment Scholarship
Anetia L. Ports 05/01/2022 NLC Presidential Scholars Scholarship
Jean Potuchek 05/04/2022 AlamoPROMISE Scholarship
Daniel T. Powell 05/01/2022 President's Unrestricted NVC
James Pozza 05/24/2022 Interim Program Angel Gonzalez
Aaron E. Prado 05/01/2022 President's Unrestricted NVC
Venus Prado 05/01/2022 Empowerment Center Program
Venus Prado 05/01/2022 Women in Transition Scholarship
Leoda J. Presley 05/01/2022 President's Unrestricted SPC
Thomas G. Pressly 05/01/2022 Dennis Gittinger Endowed Scholarship for Mathematics
Belinda Puente 05/24/2022 Interim Program Angel Gonzalez
Johnnie J. Quiles 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Johnnie J. Quiles 05/01/2022 General SPC Scholarship
Johnnie J. Quiles 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Laura A. Quintanilla 05/02/2022 NVC Business Council General Support
Paul R. Ramirez 05/01/2022 PAC SHARE Program
Yvonne Ramirez 05/17/2022 ECO-Centro Program
Dan Ramos 05/24/2022 Interim Program Angel Gonzalez
Diana M. Rangel 05/01/2022 PAC SHARE Program
Diana M. Rangel 05/01/2022 Taylor & Ronda Chandler Math & Sciences Endowed Scholarship
Diana M. Rangel 05/01/2022 DREAMers Scholarship
Gabriela C. Rangel 05/01/2022 TACHE Scholarship
Gabriela C. Rangel 05/01/2022 James B. Riley Formative Endowed Scholarship
Gabriela C. Rangel 05/01/2022 Samantha Tapia Formative Endowed Scholarship
Gabriela C. Rangel 05/01/2022 Taylor & Ronda Chandler Math & Sciences Endowed Scholarship
Gabriela C. Rangel 05/01/2022 Annual Fund
Linda A. Reeves 05/01/2022 NVC Arts
Nicholas A. Reisen 05/01/2022 AlamoPROMISE Scholarship
Jessica R. Rendon 05/01/2022 Annual Fund
Jessica R. Rendon 05/01/2022 San Antonio Women's Chamber of Commerce Foundation Scholarship
Norma Reyes 05/23/2022 General PAC Scholarship
Regina Reyes 05/26/2022 Interim Program Angel Gonzalez
Veronica I. Reyes 05/01/2022 AlamoPROMISE Scholarship
Veronica I. Reyes 05/01/2022 Employee Benevolence Fund
Veronica I. Reyes 05/01/2022 General Foundation Scholarship Fund
Veronica I. Reyes 05/01/2022 Chancellor's Circle of Excellence Fund
April A. Reyna 05/01/2022 President's Unrestricted SAC
April A. Reyna 05/01/2022 SAC Student Support Fund
Geraldine L. Reynolds 05/01/2022 James B. Riley Formative Endowed Scholarship
Geraldine L. Reynolds 05/01/2022 Taylor & Ronda Chandler Math & Sciences Endowed Scholarship

DocuSign Envelope ID: C015589C-13C8-4378-9108-303BCB24496F

268



Donor Name Soft Credit Recipient Name Gift Date Fund Description Honor / Memorial Name
Geraldine L. Reynolds 05/01/2022 PAC SHARE Program
Geraldine L. Reynolds 05/01/2022 Samantha Tapia Formative Endowed Scholarship
Joe G. Ricondo 05/01/2022 President's Unrestricted SAC
Daniel E. Riley 05/01/2022 President's Scholarship SPC
Daniel E. Riley 05/01/2022 OCI Solar Power Program
Daniel E. Riley 05/01/2022 STEM SPC Scholarship
Daniel E. Riley 05/01/2022 Toyota Workforce Development Program
Daniel E. Riley 05/01/2022 Dr. Mordecai & Mrs. Dahpne Brownlee Scholarship
Dyhanara Y. Rios 05/01/2022 ECO-Centro Program
Dyhanara Y. Rios 05/01/2022 President's Unrestricted SAC
Jose O. Rios 05/02/2022 AlamoPROMISE Scholarship
Jose O. Rios 05/01/2022 AlamoPROMISE Scholarship
Jennifer A. Riske 05/05/2022 Nighthawk Nest Program
Jennifer A. Riske 05/01/2022 Nighthawk Nest Program
Jennifer A. Riske 05/01/2022 DREAMers Scholarship
Linda G. Rivas 05/01/2022 President's Unrestricted PAC
Denise M. Robles 05/01/2022 St. Philip's College Nursing Education Department Faculty Memoriam Scholarship
Cassandra Rocha 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Frances L. Rocha 05/01/2022 AlamoPROMISE Scholarship
Angela M. Rodriguez 05/01/2022 KSYM Program
Estephani M. Rodriguez 05/01/2022 General NLC Scholarship
Estephani M. Rodriguez 05/01/2022 DREAMers Scholarship
Estephani M. Rodriguez 05/01/2022 International Education Scholarship
Eve M. Rodriguez 05/01/2022 SAC Student Support Fund
Jose C. Rodriguez 05/01/2022 AlamoPROMISE Scholarship
Marco A. Rodriguez 05/01/2022 Annual Fund
Marco A. Rodriguez 05/01/2022 General Foundation Scholarship Fund
Rhonda Rodriguez 05/30/2022 Interim Program Angel Gonzalez
Steven Rodriguez 05/02/2022 Interim Program Ricky N. Baser
Kelli Y. Rolland-Adkins 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Ivan Romero 05/23/2022 Interim Program Angel Gonzalez
Robert Romero 05/27/2022 Interim Program Angel Gonzalez
Kendall Rosales 05/07/2022 ECO-Centro Program
Cynthia A. Rosas 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Jose Rosas 05/24/2022 Interim Program Angel Gonzalez
Jecoa Ross 05/01/2022 Child Care Center
Jecoa Ross 05/01/2022 SAC Mexican American Studies (MAS) Program
Jecoa Ross 05/01/2022 SAC Student Support Fund
Dania V. Rossi 05/01/2022 Nighthawk Nest Program
Dania V. Rossi 05/01/2022 NLC Presidential Scholars Scholarship
Jenny G. Rubio 05/27/2022 Ray Hernandez FORMATIVE Endowed Scholarship Ray Hernandez
SA Pan-Hellenic Council 05/03/2022 General SPC Scholarship
Yasmin R. Saaid 05/01/2022 SAC Alumni Association Scholarship
Mecca M. Salahuddin 05/01/2022 Developmental Math Fund
Mecca M. Salahuddin 05/01/2022 Student Emergency Fund
Angel Salas 05/23/2022 Interim Program Angel Gonzalez
Fernando Salas 05/01/2022 Celebracion Event PAC
Fernando Salas 05/01/2022 General PAC Scholarship
Guadalupe P. Salas 05/01/2022 President's Unrestricted SAC
Sabrina D. Salazar 05/01/2022 Women in Transition Scholarship
Monica N. Saldana 05/01/2022 President's Unrestricted NVC
Monica N. Saldana 05/01/2022 Vista Food Pantry
Felix Salinas 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Felix Salinas 05/01/2022 Dr. Jacqueline Claunch Legacy Endowed Formative Scholarship
Felix Salinas 05/01/2022 Lynne Dean Endowed Scholarship
Juan F. Salinas 05/01/2022 Tourism, Hospitality, Culinary Arts (THCA) Scholarship
San Antonio Area Foundation Harvey E. Najim 05/16/2022 AlamoPROMISE Scholarship
San Antonio Area Foundation Harvey E. Najim 05/16/2022 AlamoPROMISE Endowment Scholarship 
San Antonio Ivy Educational Fund, Inc. 05/30/2022 San Antonio Ivy Educational Fund Inc. Scholarship
San Antonio Ivy Educational Fund, Inc. 05/30/2022 San Antonio Ivy Educational Fund Inc. Scholarship
Cheri L. Sanchez 05/01/2022 SAC Honors Academy
Cheri L. Sanchez 05/01/2022 President's Unrestricted SAC
Cheri L. Sanchez 05/01/2022 SAC Student Support Fund
Edward A. Sanchez 05/01/2022 Employee Benevolence Fund
Laura B. Sanchez 05/01/2022 Nighthawk Nest Program
Laura B. Sanchez 05/01/2022 Faculty Endowment Scholarship
Laura B. Sanchez 05/01/2022 NLC Presidential Scholars Scholarship
Morgan Sanchez 05/01/2022 Samantha Tapia Formative Endowed Scholarship
Morgan Sanchez 05/01/2022 PAC Athletics Program
Pablo G. Sanchez 05/01/2022 San Antonio College Future Teachers' Organization Scholarship
Patricia A. Sanchez Gorentz 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Patricia A. Sanchez Gorentz 05/01/2022 Vista Food Pantry
Jason E. Santos 05/01/2022 Faculty Endowment Scholarship
Savannah R. Santos 05/01/2022 Children's Library Activity Fund
Savannah R. Santos 05/01/2022 Deason Animal Hospital Scholarship
Savannah R. Santos 05/01/2022 General PAC Scholarship
Savannah R. Santos 05/01/2022 Horticulture Scholarship
Savannah R. Santos 05/01/2022 Taylor & Ronda Chandler Math & Sciences Endowed Scholarship
Savannah R. Santos 05/01/2022 Annual Fund
James L. Satchell 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Adam G. Sauceda 05/01/2022 General NLC Scholarship
Adam G. Sauceda 05/05/2022 NLC Presidential Scholars Scholarship
Francisco Saucedo 05/01/2022 MAS Scholarship
Jennifer L. Scheidt 05/01/2022 James B. Riley Formative Endowed Scholarship
Jennifer L. Scheidt 05/01/2022 President's Unrestricted PAC
Jennifer L. Scheidt 05/01/2022 PAC SHARE Program
Jennifer L. Scheidt 05/01/2022 Samantha Tapia Formative Endowed Scholarship
Jennifer L. Scheidt 05/01/2022 Taylor & Ronda Chandler Math & Sciences Endowed Scholarship
Sara Schmidt 05/06/2022 PAC SHARE Program
Kori L. Schneider 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Kori L. Schneider 05/01/2022 General Foundation Scholarship Fund
Kori L. Schneider 05/01/2022 Student Emergency Fund
Kori L. Schneider 05/01/2022 Jane Moser Drum Encouragement Program Fund
Sanjuanita C. Scott 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Alma Segovia 05/01/2022 James B. Riley Formative Endowed Scholarship
Alma Segovia 05/01/2022 President's Unrestricted PAC
Alma Segovia 05/01/2022 PAC SHARE Program
Alma Segovia 05/01/2022 Samantha Tapia Formative Endowed Scholarship
Alma Segovia 05/01/2022 Taylor & Ronda Chandler Math & Sciences Endowed Scholarship
Cassandra V. Segura 05/01/2022 General SPC Scholarship
Cassandra V. Segura 05/01/2022 Annual Fund
Cassandra V. Segura 05/01/2022 AlamoPROMISE Scholarship
Sembradores of San Antonio Educational Foundation 05/03/2022 Club Sembradores PAC Endowed Scholarship
Jennifer Senia 05/01/2022 AlamoPROMISE Scholarship
Renata B. Serafin 05/04/2022 Interim Program Ricky N. Baser
Elena Serna-Wallender 05/24/2022 Student Emergency Fund
Luis D. Sevilla 05/01/2022 DREAMers Scholarship
James T. Shannon 05/01/2022 General Foundation Scholarship Fund
Erin L. Sherman 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Erin L. Sherman 05/01/2022 Vista Food Pantry
Erin L. Sherman 05/01/2022 James B. Riley Formative Endowed Scholarship
Loretta E. Sibley 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Loretta E. Sibley 05/01/2022 Dr. Mordecai & Mrs. Dahpne Brownlee Scholarship
Sheila Sidberry 05/16/2022 William C. Davis Endowed Scholarship William C. Davis
Adelina S. Silva 05/01/2022 Annual Fund
Nicolas D. Silva 05/01/2022 AlamoPROMISE Scholarship
Zhennia R. Silverman 05/13/2022 Marie Rocamontes Henriquez International Endowed Program Marie Rocamontes Henriquez
Zhennia R. Silverman 05/27/2022 Marie Rocamontes Henriquez International Endowed Program Marie Rocamontes Henriquez
Theresa A. Sinclair 05/01/2022 Norma L. Ziegler Memorial Endowed Scholarship
Samantha L. Slater 05/01/2022 AlamoPROMISE Scholarship
Kenneth R. Slavin 05/01/2022 President's Unrestricted SAC
Gregory J. Smith 05/01/2022 EMS Academy Student Program
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Gregory J. Smith 05/01/2022 SAC Honors Academy
Gregory J. Smith 05/01/2022 SAC Mexican American Studies (MAS) Program
Gregory J. Smith 05/01/2022 President's Unrestricted SAC
Gregory J. Smith 05/01/2022 SAC Student Support Fund
Wanda-Lee G. Smith 05/01/2022 President's Unrestricted SAC
Elvira Smolik 05/01/2022 Annual Fund
Diane E. Snyder 05/01/2022 NLC Presidential Scholars Scholarship
Diane E. Snyder 05/01/2022 President's Unrestricted NVC
Diane E. Snyder 05/01/2022 President's Unrestricted PAC
Diane E. Snyder 05/01/2022 President's Unrestricted SAC
Diane E. Snyder 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Brandi Solar 05/01/2022 Nighthawk Nest Program
Desiree Solis 05/01/2022 Jane Hope Education Scholarship
Desiree Solis 05/01/2022 PAC SHARE Program
Francisco E. Solis 05/01/2022 President's Unrestricted SAC
Valerie C. Sommerville 05/01/2022 Debra A. Morgan Endowed Scholarship 
Valerie C. Sommerville 05/01/2022 NVC Arts
Valerie C. Sommerville 05/01/2022 General NVC Scholarship
Nick Sondhi 05/19/2022 ECO-Centro Program
Steven J. Soto 05/06/2022 SAC Student Support Fund
Meagan Sovine 05/01/2022 General SPC Scholarship
Meagan Sovine 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Michael Spohn 05/03/2022 Interim Program Ricky N. Baser
Andre V. Stanley 05/05/2022 GED Empowerment to College Endowed Scholarship
Cindy M. Sullivan 05/05/2022 Chancellor's Circle of Excellence Fund
Cindy M. Sullivan 05/05/2022 GED Empowerment to College Endowed Scholarship Martha Tijerina
Cindy M. Sullivan 05/01/2022 General Foundation Scholarship Fund
Cindy M. Sullivan 05/01/2022 Annual Fund
Thomas M. Taylor 05/01/2022 Vista Food Pantry
Thomas M. Taylor 05/01/2022 President's Unrestricted NVC
Thomas M. Taylor 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Thomas M. Taylor 05/01/2022 Lynne Dean Endowed Scholarship
Thomas M. Taylor 05/01/2022 NVC Arts
Thomas M. Taylor 05/01/2022 Debra A. Morgan Endowed Scholarship 
Anonymous 05/01/2022 President's Unrestricted NLC
Richard Teniente 05/07/2022 ECO-Centro Program
John R. Thomas 05/01/2022 President's Unrestricted NLC
John R. Thomas 05/01/2022 General NLC Scholarship
Lucille Thomas 05/05/2022 Bellinger-Coleman Black Media Scholarship
Isaac L. Thornsburg 05/01/2022 President's Unrestricted NLC
William D. Thornton 05/01/2022 President's Unrestricted SPC
Marie Thurston 05/16/2022 President's Unrestricted SPC
Roberta L. Tiner Nelms 05/24/2022 Sam Riklin Memorial Endowed Scholarship Sam Riklin
Tammy L. Toney 05/01/2022 Black Student Alliance Scholarship
Tammy L. Toney 05/01/2022 General Foundation Scholarship Fund
Tammy L. Toney 05/01/2022 E. F. "Smiley" & Sandra Williams Endowed Scholarship
Tammy L. Toney 05/01/2022 Men Empowerment Network (MEN) Scholarship
David Torres 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Lisa T. Torres 05/01/2022 AlamoPROMISE Scholarship
Anonymous 05/01/2022 Annual Fund
Anonymous 05/01/2022 AlamoPROMISE Scholarship
Anonymous 05/01/2022 General Foundation Scholarship Fund
Dianna S. Torres Lee 05/01/2022 Nighthawk Nest Program
Dianna S. Torres Lee 05/01/2022 Faculty Endowment Scholarship
William B. Trautman 05/01/2022 General SPC Scholarship
Hector Trevino 05/01/2022 President's Unrestricted NVC
Imelda Trevino 05/05/2022 GED Empowerment to College Endowed Scholarship
Jamie E. Trevino 05/01/2022 Continuing Education Training Gifts Fund
Jamie E. Trevino 05/01/2022 CTTC Welding Program
Jesse R. Trevino 05/01/2022 Annual Fund
Jesse Trimue 05/23/2022 Ray Hernandez FORMATIVE Endowed Scholarship Ray Hernandez
Joe Trinidad 05/05/2022 General SPC Scholarship
Joe Trinidad 05/01/2022 General SPC Scholarship
Joe Trinidad 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Toxie H. Turner 05/01/2022 Annual Fund
John T. Tyner 05/19/2022 ECO-Centro Program
UK Online Giving Foundation 05/02/2022 Annual Fund
United Way of San Antonio & Bexar County 05/10/2022 United Way Student Helpline
FDN Unknown Donor 05/06/2022 Annual Fund
SAC Unknown Donor 05/30/2022 SAC Student Support Fund
SPC Unknown Donor 05/13/2022 SPC Alumni Association Scholarship
SPC Unknown Donor 05/13/2022 President's Unrestricted SPC
SPC Unknown Donor 05/13/2022 William C. Davis Endowed Scholarship William C. Davis
Esperanza G. Uriegas 05/01/2022 St. Philip's College Nursing Education Department Faculty Memoriam Scholarship
Xavier D. Urrutia 05/01/2022 AlamoPROMISE Scholarship
Daniel Valdez 05/26/2022 Interim Program Angel Gonzalez
Albert Vasquez 05/01/2022 SAC Mexican American Studies (MAS) Program
Albert Vasquez 05/01/2022 SAC Student Support Fund
Dominic R. Vasquez 05/01/2022 James B. Riley Formative Endowed Scholarship
Dominic R. Vasquez 05/01/2022 President's Unrestricted PAC
Dominic R. Vasquez 05/01/2022 PAC SHARE Program
Dominic R. Vasquez 05/01/2022 Samantha Tapia Formative Endowed Scholarship
Dominic R. Vasquez 05/01/2022 Taylor & Ronda Chandler Math & Sciences Endowed Scholarship
Stephanie V. Vasquez 05/01/2022 AlamoPROMISE Scholarship
Anonymous 05/21/2022 Ray Hernandez FORMATIVE Endowed Scholarship Ray Hernandez
Rob A. Vaughn 05/01/2022 Nighthawk Nest Program
Cathy R. Vega 05/01/2022 Dr. Adena Williams Loston Presidential Scholarship Corpus
Patricia D. Vela 05/01/2022 Student Leadership Institute - Employee Giving Scholarship
Robert H. Vela 05/01/2022 President's Unrestricted SAC
Melissa S. Vela-Williamson 05/05/2022 Bellinger-Coleman Black Media Scholarship
Carmen M. Velasquez-Avila 05/01/2022 PAC SHARE Program
Carmen M. Velasquez-Avila 05/01/2022 DREAMers Scholarship
Franchesca Velten 05/05/2022 General Foundation Scholarship Fund
James R. Velten 05/05/2022 Women in Transition Scholarship
James R. Velten 05/01/2022 President's Unrestricted SAC
Usha M. Venkat 05/01/2022 President's Unrestricted SAC
Joseph J. Vidaurri 05/01/2022 General Foundation Scholarship Fund
Anna Villarreal 05/01/2022 DREAMers Scholarship
Anna Villarreal 05/01/2022 AlamoPROMISE Scholarship
Anna Villarreal 05/01/2022 Conjunto Music Program
Anna Villarreal 05/01/2022 Juan Ortiz Mariachi Academy Scholarship
Antonia O. Villarreal 05/11/2022 AlamoPROMISE Scholarship
Brandilyn S. Villarreal 05/01/2022 Tourism, Hospitality, Culinary Arts (THCA) Scholarship
Christian E. Villarreal 05/01/2022 SAC Honors Academy
Christian E. Villarreal 05/01/2022 President's Unrestricted SAC
Lori Villarreal 05/01/2022 General NVC Scholarship
Lori Villarreal 05/01/2022 Vista Food Pantry
Velda Villarreal 05/01/2022 DREAMers Scholarship
Ronald V. Viola 05/01/2022 William C. Davis Endowed Scholarship
Patrick F. Vrba 05/01/2022 Annual Fund
Patrick F. Vrba 05/01/2022 AlamoPROMISE Scholarship
Patrick F. Vrba 05/01/2022 Employee Benevolence Fund
Patrick F. Vrba 05/01/2022 General Foundation Scholarship Fund
Patrick F. Vrba 05/01/2022 Student Emergency Fund
Maynell Wackwitz 05/16/2022 Employee Benevolence Fund Paula McKenna's parents
Maynell Wackwitz 05/01/2022 SAC Honors Academy
Maynell Wackwitz 05/01/2022 SAC Mexican American Studies (MAS) Program
Maynell Wackwitz 05/01/2022 President's Unrestricted SAC
Dehlia A. Wallis 05/01/2022 SAC Student Support Fund
Gregory A. Ward 05/01/2022 Dennis Gittinger Endowed Scholarship for Mathematics
Michael D. Ward 05/01/2022 NVC Arts
Yolanda Y. Ward 05/01/2022 Dr. Mordecai & Mrs. Dahpne Brownlee Scholarship
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Matthew D. Wells 05/01/2022 Kendra Ann Ward Music Endowed Scholarship
Hattie V. White 05/16/2022 William C. Davis Endowed Scholarship William C. Davis
Henry A. White 05/01/2022 Annual Fund
Valarie D. White 05/01/2022 AlamoPROMISE Scholarship
Harold G. Whitis 05/01/2022 General Foundation Scholarship Fund
Daniel F. Williams 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Daniel F. Williams 05/01/2022 General SPC Scholarship
Tomeka C. Wilson 05/01/2022 STEM SPC Scholarship
Tomeka C. Wilson 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Julie A. Winkler 05/01/2022 EMS Academy Student Program
Julie A. Winkler 05/01/2022 SAC Honors Academy
Julie A. Winkler 05/01/2022 SAC Mexican American Studies (MAS) Program
Julie A. Winkler 05/01/2022 President's Unrestricted SAC
Julie A. Winkler 05/01/2022 SAC Student Support Fund
Greg Wistain 05/01/2022 General SPC Scholarship
Jessica Wojda 05/05/2022 Women in Transition Scholarship Sam Wojda
Anonymous 05/04/2022 Annual Fund
Jacob A. Wong 05/01/2022 SAC Alumni Association Scholarship
Darren L. Wood 05/01/2022 AlamoPROMISE Scholarship
Darrell R. Woody 05/01/2022 Men Empowerment Network (MEN) Scholarship
Nina B. Wright 05/02/2022 Employee Benevolence Fund
Tammie T. Wright 05/01/2022 Faculty Endowment Scholarship
Tammie T. Wright 05/01/2022 General NLC Scholarship
Tammie T. Wright 05/01/2022 Nighthawk Nest Program
Kristi R. Wyatt 05/01/2022 AlamoPROMISE Scholarship
Kristi R. Wyatt 05/01/2022 AlamoPROMISE Scholarship
Kristi R. Wyatt 05/05/2022 Partnering Assisting and Transforming for Higher Education (P.A.T.H.)
Sylvia D. Ybarra 05/01/2022 SAC Department of Foreign Language, Philosophy and Culture Program Support
Irene W. Young 05/01/2022 Artemisia Bowden Memorial Endowed Scholarship
Irene W. Young 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Lynn Young 05/05/2022 SAC Student Support Fund
M. C. Young 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Robert O. Yowell 05/01/2022 Faculty Endowment Scholarship
Liborio Zamora 05/23/2022 Interim Program Angel Gonzalez
Cynthia Zamudio 05/01/2022 Beverly Evans Memorial NVC Student Live Scholarship
Aleksandra A. Zapata 05/01/2022 Vista Food Pantry
Dolores Zapata 05/06/2022 AlamoPROMISE Scholarship
Grace A. Zapata 05/01/2022 Safe S.P.A.C.E. (Supporting People through Advocacy, Care and Equity)
Grace A. Zapata 05/01/2022 SPC Memorial Scholarship
Maricruz Zarate 05/01/2022 Annual Fund
Silvia L. Zecca 05/01/2022 International Education Scholarship
Robert E. Zeigler 05/05/2022 President's Unrestricted SAC
Robert E. Zeigler 05/05/2022 SAC Student Support Fund
Cuihua Zhang 05/01/2022 Faculty Endowment Scholarship

TOTAL $437,396.20
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Donor Gift In-Kind Description Gifts In-Kind Value 
 Allen Killam, Ruth Killam Ethiopian Furniture Set $4,050.00 

 TOTAL  $4,050.00 
 

 

 

 

 

 

 

 

OFFICE OF INSTITUTIONAL ADVANCEMENT 
& ALAMO COLLEGES FOUNDATION 

Gifts In-Kind 
Received by the District 

August 16, 2022 BOARD REPORT 
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OFFICE OF INSTITUTIONAL ADVANCEMENT 
& ALAMO COLLEGES FOUNDATION 

May 2022 
SUMMARY FINANCIAL REPORT 

August 16, 2022 BOARD REPORT 
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Month YTD Month YTD Month YTD Month YTD Month YTD
Revenues:

Donations 9,076.61                   54,138.59                 351,998.67               1,184,744.08            41.68                        153,298.85               76,279.24                 341,777.77               437,396.20               1,733,959.29            
Funds from ACCD
Other Income
Interest and Dividends* 71.60                        207.20                      30,699.21                 1,132,178.34            49,564.28                 163,507.52               -                            -                            80,335.09                 1,295,893.06            
Alamo Colleges PR Contributions
Net Assets Released from Restricted

Subtotal Revenues 9,148.21                   54,345.79                 382,697.88               2,316,922.42            49,605.96                 316,806.37               76,279.24                 341,777.77               517,731.29               3,029,852.35            

Gifts - Non Cash   

Total Revenues & Gifts Non Cash 9,148.21                   54,345.79                 382,697.88               2,316,922.42            49,605.96                 316,806.37               76,279.24                 341,777.77               517,731.29               3,029,852.35            
  

   
Expenses 1,055.71                   2,326.16                   790,548.82               3,175,308.70            5,291.78                   513,539.85               -                            -                            796,896.31               3,691,174.71            

Transfers (10,000.00)                (33,600.00)                (310.84)                     (81,894.20)                -                            -                            10,310.84                 115,494.20               0.00                           -                            
Realized/Unrealized gains (losses) -                            -                            79,718.07                 (4,931,746.88)           71,253.10                 (4,160,286.84)           -                            150,971.17               (9,092,033.72)           

Net Surplus/(Deficit) (1,907.50)                  18,419.63                 (328,443.71)              (5,872,027.36)           115,567.28               (4,357,020.32)           86,590.08                 457,271.97               (128,193.85)              (9,753,356.08)           

Net Assets beginning of period 198,076.92               177,749.79               36,842,803.38          42,386,387.03          7,132,151.15            11,604,738.75          21,585,398.05          21,214,716.16          65,758,429.50          75,383,591.73          

Net Assets at end of period 196,169.42               196,169.42               36,514,359.67          36,514,359.67          7,247,718.43            7,247,718.43            21,671,988.13          21,671,988.13          65,630,235.65          65,630,235.65          

Notes
Net Assets without Donor Restriction (Unrestricted) = not connected with an endowment. Unrealized Gains=Mkt increases over the initial cost of investment. Realized when security is sold.
Net Assets with Donor Restrictions, Non-Endowed (Temporarily Restricted) = Available for Spending. Monthly financial statement prepared by Alamo Colleges District Finance Office.
Net Assets with Donor Restrictions Endowed (Permanently Restricted) = Can never be spent.

 
12/31/2020 12/31/2019 12/31/2018 12/31/2017 12/31/2016 12/31/2015 12/31/2014 12/31/2013 12/31/2012 12/31/2011

Net Assets without Donor Restr (Unrestricted) 138,419.44                 149,977.07                 98,103.66                   67,941.69                   16,718.26                   529,890.70                 234,029.28                 119,758.06                 91,714.28                   91,542.46                   
Net Assets w/Donor Restrictions                         

Non-Endowed (Temp Restr) 27,742,633.67            4,975,295.10              4,093,550.09              3,620,377.85              6,397,320.16              5,586,007.58              6,632,301.44              3,875,721.09              3,382,609.17              2,744,566.51              
Net Assets w/Donor Restrictions                      

Non-Endwd Tied to Endowed (Temp Restr) 6,228,998.38              3,036,018.63              5,030,887.21              3,076,441.20              
Endowed Funds (Permanently Restricted) 20,281,703.94            18,926,008.86            18,296,735.75            17,352,580.77            16,459,361.30            13,805,433.36            13,431,659.93            12,267,711.48            11,574,473.53            10,405,600.60            

Realized/Unrealized gains (losses) 2,945,642.61              3,741,890.31              (1,633,069.72)             2,510,880.49              807,898.49                 (703,480.22)                233,387.53                 1,776,115.11              366,084.74                 (474,263.50)                

Total Funds 57,337,398.04$          30,829,189.97$          25,886,206.99$          26,628,222.00$          23,681,298.21$          19,217,851.42$          20,531,378.18$          18,039,305.74$          15,414,881.72$          12,767,446.07$          

Net Profit/(Loss) 26,508,208.07$          4,942,982.98$            (742,015.01)$              2,946,923.79$            4,463,446.79$            (1,313,526.76)$           2,492,072.44$            2,624,424.02$            2,647,435.65$            2,131,697.87$            
  

 12/31/2010 12/31/2009
Net Assets without Donor Restr (Unrestricted) 103,902.09                 104,578.84                 

Net Assets w/Donor Restrictions                         
Non-Endowed (Temp Restr) 2,530,063.08              1,994,094.48              

Net Assets w/Donor Restrictions                      
Non-Endwd Tied to Endowed (Temp Restr)
Endowed Funds (Permanently Restricted) 9,695,681.21              8,766,099.06              

Realized/Unrealized gains (losses) (47,331.10)                  (229,024.18)                

Total Funds 12,282,315.28$          10,635,748.20$          

Net Profit/(Loss) 1,646,567.08$            3,966,864.20$            

FUND BALANCE TREND  

Donor Restrictions (Unrestr) Non-Endowed (Temp Restr) TRestr Tied to Endowed Endowed Funds (Perm Restr)

FUND BALANCE TREND  

Alamo Colleges Foundation, Inc.
Schedule of Support, Revenues and Expenses

For the Period Ended 
May 31, 2022

Net Assets without Net Assets With Donor Restrictions Total

DocuSign Envelope ID: C015589C-13C8-4378-9108-303BCB24496F
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POLICE DEPARTMENT 
2222 N. Alamo 

San Antonio, TX 78215 
(210) 485 - 0099 Dispatch 

(210) 485 - 0095 Fax 
 

 
 

 

 
"The vision of the Alamo Colleges Police Department is To Be The Best in The Nation" while fulfilling its 
mission of providing a safe environment through a high level of proficiency in which all members of the 
District community may work, teach, study and learn. This department, in the daily performance of its 

function, stresses: Service, the protection of life, property and investment, the security of the 
campuses, and the pursuit of excellence in campus law enforcement and safety. 

 

 
 MEMORANDUM 

 
TO: Dr. Mike Flores, Chancellor  
 Alamo Colleges District 
 
THRU: Dr. Diane Snyder, Vice Chancellor – Finance & Administration 
 Alamo Colleges District 
 
FROM: Derek Fuller, Chief of Public Safety  
 Alamo Colleges District Police Department 
 
DATE: August 03, 2022 
 
SUBJECT: MONTHLY ACTIVITY REPORT 
 

Attached pleased find the Alamo Colleges District Police Department’s Monthly CLERY 
Act activity report through July, 2022 and yearly totals summary page. Please note that the 
report reflects new CLERY reporting activity categories enacted in 2008 and required 
beginning in 2009 when a bias motivation is present, including the Theft / Larceny category 
which was not part of the previous CLERY reporting requirement however was previously 
included for informational purposes. None were motivated by bias or hate. The CLERY Act was 
amended in 2011, effective for reporting year 2011, to include reports received for Simple 
Assault that are motivated by bias or hate. Simple Assaults are included in this report for 
information purposes however none were motivated by bias or hate. The CLERY Act was 
amended in 2014 as per VAWA and Campus SaVE Acts, effective 2015 to include reports of 
Domestic Violence, Dating Violence and Stalking. 

 
Burglary of motor vehicle is considered a theft from a vehicle under Uniform Crime 

Reporting definitions and therefore is included in the Theft category for CLERY purposes. For 
CLERY reporting purposes the Theft / Larceny category includes all thefts and burglary of 
motor vehicle reports made to the Alamo Colleges District Police Department and is reported 
as one total when reported to the Department of Education and published by the Department in 
its annual report. They have however been separated for this report. 

 
Theft totals listed on this report includes all thefts of district property and personal 

property belonging to students, faculty and staff reported to the Alamo Colleges District Police 
Department. 
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 CLERY ACT CATEGORY Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Total

Murder / Non - Negligent 
Manslaughter 0 0 0 0 0 0 0 0 0 0 0 0 0

Negligent Manslaughter 0 0 0 0 0 0 0 0 0 0 0 0 0
Sex Offenses / Forcib le 0 0 0 0 0 0 0 0 0 0 0 0 0

Sex Offenses / Non-Forcib le 0 0 0 2 0 0 0 0 0 0 0 0 2
Robbery 0 0 0 0 0 0 0 0 0 0 0 0 0

Aggravated Assault 0 0 0 0 0 0 0 0 0 0 0 0 0
Simple Assault 1 2 6 1 1 1 1 0 0 0 0 0 13

Intimidation 0 1 1 0 0 0 3 0 0 0 0 0 5
Vandalism 5 6 10 8 11 7 4 0 0 0 0 0 51

Burglary 0 2 0 0 1 0 1 0 0 0 0 0 4
Theft - Larceny 2 8 7 6 4 9 2 0 0 0 0 0 38

Burglary of Vehicle 2 2 1 3 2 0 0 0 0 0 0 0 10
Motor Vehicle Theft 0 0 0 2 0 2 1 0 0 0 0 0 5

Arson 0 0 0 0 0 0 0 0 0 0 0 0 0
Arrest Illegal Weapons 

Possession 0 0 0 0 0 0 0 0 0 0 0 0 0
Discipline Illegal Weapons 

Possession 0 0 0 0 0 0 0 0 0 0 0 0 0

Arrest Drug Law Violations 2 4 5 3 6 3 5 0 0 0 0 0 28
Discipline Drug Law 

Violations 0 0 0 0 0 0 0 0 0 0 0 0 0
Arrest Liquor Law Violations 0 0 0 0 0 0 0 0 0 0 0 0 0

Discipline Liquor Law 
Violations 0 0 0 0 0 0 0 0 0 0 0 0 0

Hate Crimes Race / Gender 0 0 0 0 0 0 0 0 0 0 0 0 0
Hate Crimes Religion / 

Sexual Orientation 0 0 0 0 0 0 0 0 0 0 0 0 0
Hate Crimes Ethnicity / 

Disability 0 0 0 0 0 0 0 0 0 0 0 0 0

Domestic Violence 0 0 0 0 0 0 0 0 0 0 0 0 0
Dating Violence 0 0 1 0 0 0 0 0 0 0 0 0 1

Stalking 0 0 0 0 0 0 0 0 0 0 0 0 0
 

ALAMO COLLEGES POLICE DEPARTMENT
MONTHLY 2022 CLERY ACT ACTIVITY REPORT

*The CLERY Act was amended in 2008, effective for reporting year 2009, to include reports received for Burglary, Theft including 
Burglary of Vehicle that are motivated by bias or hate. The CLERY Act was amended in 2011, effective for reporting year 2011, to include 
reports received for Simple Assault that are motivated by bias or hate. The CLERY Act was amended in 2014 as per VAWA and Campus 
SaVE Acts, effective 2015 to include reports of Domestic Violence, Dating Violence and Stalking.*                                                                                                                       
None of the activity reflected on this report were bias motivated but are provided for informational purposes.  
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Significant Activity in July: 
 
*The below reports include arrests by being booked into 201 N. Comal (The Justice Intake 
Assessment Annex), by being issued a citation (other than traffic), or by being detained and 
released with the possible pending charges being filed with the Bexar County District Attorney’s 
Office.  
  

1) SAC / Off Campus (068127- Possession / Deliver Drug Paraphernalia) On 07/06/2022 Officer 
observed a white Cadillac driving north on Howard street with expired paper plates. While 
conducting a traffic stop, the passenger (male – non-student) exited the vehicle and stood on the 
side walk and while the Officer was investigating, the driver abruptly sped away from the Officer. To 
prevent potential hazard situations the Officer did not give chase, however, spoke with the 
passenger who was found to be in possession of heroin, and used syringes. The male was issued a 
misdemeanor citation for drug paraphernalia and released at the scene.    

2) NLC (068139 – Terroristic Threat) On 07/07/2022, Officers were dispatch to the Fine Arts 
building room 115 for a bomb inside of the classroom. Universal City Police and San Antonio Police 
bomb unit arrived and assisted by clearing the building not locating the alleged bomb. Upon further 
investigation and collaborating with SAPD it was determined the threat was received from a 
telephone number that appears to be computer generated and does not have an assigned owner or 
a service provider. After conferring with the Austin Community College and the Dallas Community 
College, both stated they also received the same type of bomb threat that ended up being a hoax. A 
search on the internet revealed multiple news outlets reported several colleges all over the nation 
receiving the same or similar bomb threat that resulted in being a hoax. 

3) SAC (068143 – Public Intoxication – Alternative to Arrest) On 07/09/2022 while patrolling 
SAC, Officer noticed an individual lying on the ground hear the entrance to the construction area. 
Upon further investigation it was determined the male (non-student) was intoxicated and contacted 
his father who picked him up. The male was released to his father in lieu of arrest. 

4) DSO (068144 – Public Intoxication – Alternative to Arrest) On 07/09/2022 while on patrol, 
Officer saw a male individual (non-student) asleep, sitting at one of the outside tables and chair at 
the District Support Offices.  Officer approach the male to check on his welfare and as he began to 
wake up, the male appeared to be confused with bloodshot eyes and smelled of alcohol. The male 
admitted to have been drinking. The male stated he was homeless and voluntarily agreed to be 
admitted to the San Antonio Sobering Unit where he was accepted.  

5) SAC / Luther’s Cafe (068146 – Public Intoxication – Alternative to Arrest) On 07/10/2022 
while patrolling San Antonio College, Officer saw a male individual (non-student) sitting on the 
sidewalk in front of Luther's Café. The male had his shirt on only from around his neck and 
appeared to have EKG snap electrodes on multiple places of his body, including his stomach. After 
speaking with the male and upon further investigation it was determined the male had been drinking 
and the male stated he had been emergency detained the night before and left the hospital because 
he “Could not take it.” The male voluntarily agreed to be taken to the San Antonio Sobering Unit 
where he was accepted.  

6) SAC (068148 – Assault Causing Bodily Injury) On 07/11/2022 Officer observed a fight at the 
intersection of N. Main Ave and E. Evergreen. Officer observed a Hispanic male (non-student) 
punch another Hispanic male (non-student) twice in the face. The Officer intervened and arrested 
the male who was arrested and booked at the Bexar County Adult Detention Center for assault 
causing bodily injury. 
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7) Tobin Lofts (068149 – Public Intoxication – Alternative to Arrest) On 07/11/2022 while on 
patrol at San Antonio College, Officer was approached by a Creswell tow truck driver who told him 
an individual was passed out near the Subway across from parking garage 1. Officer approached 
the male (non-student) who was unable to tell the Officer where he was and did not know how he 
got to his location. After speaking with the male, it was determined the male was intoxicated and 
voluntarily agreed to be taken to the San Antonio Sobering Unit in lieu of arrest. The male was 
accepted and released to medical staff.   

8) SAC (068158 – Possession / Deliver Drug Paraphernalia) On 07/12/2022 while on patrol 
Officer observed an unknown white male throwing trash around from the red trash can that was 
located next to the portables. While speaking to the male (non-student) he told the Officer he was 
grabbing some clothes from the trash. Upon further investigation the male was found to be in 
possession of a glass pipe with burned marks at the end and a white glassy powdery substance 
inside of it. The male was issued a city of San Antonio misdemeanor citation and released at the 
scene.  

9) SAC (068163 – Possession / Deliver Drug Paraphernalia) On 07/13/2022 while patrolling San 
Antonio College Officers seen an unknown person sitting near an emergency exit door to the gym, 
(a door is not commonly used by staff or students). Upon approaching the female (non-student) the 
Officers observed the female holding a plastic bottle, glass pipe and a butane lighter in her hands. 
After further investigation, it was determined the female was in possession of drug paraphernalia 
and was issued a city of San Antonio misdemeanor citation and released at the scene. 

10) Off Campus (068173 – Misdemeanor Warrant & Possession of Controlled Substance) On 
07/14/2022 while patrolling San Antonio College, Officer came across a resident of the Laurel 
apartments near Maverick Street and W. Evergreen Street. The resident informed the Officer of a 
white male yelling, throwing objects, possibly in distress, and was running between the breezeways 
of the apartment complex. The Officer was able to locate the male individual (non-student) who said 
his brother was the person yelling. Upon further investigation it was determined the male had an 
active warrant out of Bexar County. While conducting a search of his person, Officer located a 
needle and a bag of crystal-like substance in the males’ pocket. The male was arrested and 
transported to the Bexar County Adult Detention Center where he was booked for the active warrant 
and possession of a controlled substance. 

11) Off Campus (068179 – Possession / Deliver Drug Paraphernalia) On 07/16/2022 while 
patrolling lot 26 Officer conducted a field contact on 2 males coming out of the Tobin Lofts 
apartments. While continuing with the investigation, the Officer observed one of the males (non-
student) carrying a medium-sized bag that contained several items like a wall photo frame, a small 
black coin pouch in his left hand. Upon further investigation the Officer observed the black coin 
pouch opened halfway and could see that it contained a clear glass pipe with burnt marks. The male 
was issued a city of San Antonio misdemeanor citation and both males were released at the scene.   

12) Off Campus (068189 – Public Intoxication Alternative to Arrest) On 07/19/2022 while on 
patrol Officer was flagged down by a Knockout club security Officer who pointed to a couple across 
the street who had been pacing back and forth and verbally arguing. The security guard also stated 
he saw the male individual physically take away the female's cell phone from her possession. 
Officer conducted an investigative stop on the couple (both non-students). Upon further 
investigation it was determined the male was intoxicated and was admitted to the San Antonio 
Sobering Unit to sober up in lieu of arrest where he was accepted and released to medical staff. 

13) SAC (068202 – Misdemeanor Warrant) On 07/21/2022 Officer was waved down by a male 
individual in the courtyard behind the Scobee Planetarium. After locating the male (non-student), he 
asked the Officer if he could take him to the San Antonio Sobering Unit and also admitted to having 278



 

an active Bexar County warrant. The warrant was verified and the male was arrested and 
transported to the Bexar County Adult Detention Center where he was booked for his active 
warrants. 

14) DSO (068209 – Terroristic Threat) On 07/20/2021, ACPD received information regarding a 
threat an unknown male made towards San Antonio College. Upon further investigation, ACPD 
investigators collaborated with the FBI and SAPD and identified the male (non-student). ACPD 
investigators were able to obtain an arrest warrant and the male was subsequently arrested and 
booked into the Bexar County Adult Detention Center Friday 07/21/2022. Investigation and pending 
charges continue.  

15) SAC (068203 – Public Intoxication Alternative to Arrest) On 07/21/2022 Officer was 
dispatched to the McCreless Hall building for a report of a black male, wearing all black, trying to get 
into the building. Officers located the male near the Community Engagement portables on Dewey 
St. Officer contacted the witness who verified the male (non-student) who was seen taking the 
exterior elevator and attempted to enter the building. Upon further investigation it was determined 
the male was intoxicated and taken to the San Antonio Sobering facility where he was accepted and 
released to medical staff. 

16) SAC (068211 - Possession / Deliver Drug Paraphernalia) On 07/07/2022 while on patrol at 
San Antonio College, Officer was dispatched to the Eco Centro building for a homeless Hispanic 
male wearing a gray shirt and blue jeans trying to break into a gray Ford Fusion. Officer was able to 
locate the described male walking away from the described vehicle. During the investigation, the 
Officer observed the male continued to hold on to his pants as if something heavy was around his 
waistband pulling his pants down. Officer conducted a pat down for safety and located a clear 
plastic pipe with burnt marks and clear glassy powdery substance. The male was issued a city of 
San Antonio misdemeanor citation and released.  

17) DSO (068213 – Public Intoxication Alternative to Arrest) On 07/22/2022 Officer noticed a 
male (non-student), sitting in the courtyard area asleep. Officer woke up the male and noticed the 
male had blood shot eyes, slurred speech and could smell a strong odor of alcohol emitting from his 
mouth. The male agreed to be taken to the San Antonio Sobering facility where he was accepted 
and released to medical staff. 

18) Off Campus (068217 – Obstruct Highway / Passageway & Open Container) On 07/24/2022, 
Officer was flagged down by a passing motorist telling me an individual was asleep at the wheel in 
their car towards the intersection of Main and Cypress. Upon arrival at the intersection, Officer 
noticed a black Kia Rio with a male (non-student) sleeping in the driver's seat while the vehicle was 
running. The driver was stopped on Cypress facing westbound, blocking the left traffic lane. The 
Officer was able to wake up the male and upon further investigation the male admitted to having two 
alcoholic beverages and Officer observed an open 24oz Steele Reserve alcohol beverage inside 
the vehicle. The male was arrested and transported to the Bexar County Adult Detention Center 
where he was booked for obstructing a highway or passageway and issued a city of San Antonio 
citation for possession of Alcoholic Beverages in Motor Vehicle.  

19) SAC (068218 – Criminal Trespass Warning) On 07/25/2022 Officers were advised of a known 
transient who is known to have a criminal trespass warning was pulling on doors at the Early 
Childhood Studies building. The Officer was able to located the male and upon further investigation 
it was determined the male was in possession of a blue glass pipe with burnt marks inside and the 
male was arrested and transported to the Bexar County Adult Detention Center where he was 
booked for the criminal trespass warning.  

20) Off Campus (068228 – Possession of Controlled Substance, Failure to Identify, & Resist 
Arrest, Search or Transport) On 07/26/2022 Officer was dispatched to the Tobin Lofts Apartments 
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for a male and female (both non-students) who were not residents causing a disturbance. Officer 
observed a male and female matching the description walking away from the Tobin Lofts. The 
Officer conducted a stop to investigate the occurrence and while driving towards the individuals, the 
Officer observed the male place a black object in the front of his pants. During the investigation it 
was determined the male intentionally provided the Officer with false information, and while 
attempting to place the individual in handcuffs, the male began to fight and resist Officers. After 
gaining control of the male, Officers located a black revolver in the front of his waistband. The male 
also was found to be in possession of a glass pip with burnt marks on it. The male was taken to 
Texas Vista Medical Center for suicidal thoughts. Charges pending for possession of controlled 
substance, failure to identify and resist arrest, search and transport. 

21) Off Campus (068257 – Terroristic Threat) On 07/26/2022 Alamo College Police Department 
received information regarding a threat made to San Antonio College. Upon investigation and 
collaboration with the Bexar County Sheriff Office and SAPD Fusion Center the male was identified 
and arrested. The Bexar County Sheriff Office will follow through with any charges.   

22) Off Campus (068257 – Driving While Intoxicated) On 07/31/2022 Officer observed a red Ford 
Mustang going southbound on the 500 block of San Pedro Avenue. The mustang was swerving 
between lanes and was also switching lanes without signaling. The Officer pulled the vehicle over 
for failing to maintain a single lane of traffic at the 300 block of Jackson. As the Officer approached 
the driver, he could smell the odor of alcoholic beverage emitting from her breath. Upon further 
investigation, the female informed the Officer she had been drinking at the night clubs at the “Strip.” 
The female was arrested and booked at the Bexar County Adult Detention Center where she was 
booked for driving while intoxicated.  
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SELECTED CLERY 
CRIMES 

2021 TOTAL 
YEAR TO DATE 

2022 TOTAL 
YEAR TO DATE PCT Change 

Theft / Larceny 7 38  443% 

Burglary Vehicle 4 10  150% 

Burglary 0 4  400% 

Robbery 0 0  0% 

Motor Vehicle Theft 2 5  150% 

Drug Law Arrests 11 28  155% 

 
CRIME PREVENTION 
REMINDERS ISSUED 

2021 TOTAL 
 YEAR TO DATE 

2022 TOTAL 
YEAR TO DATE PCT Change 

 2454 2024  18% 

 
Calls For Service Data (Reporting Month & YTD) 
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Discussion and Possible Action on Approval of Feder a l  Col lege  Wor k  St udy ( FCWS)  Repor t  
Thr ough Ju l y  3 1 ,  202 2 .  

 
Recommended for approval to the ALAMO COLLEGES DISTRICT BOARD OF TRUSTEES on August 16, 2022.  
 
MINUTE ORDER 
“The Alamo Colleges District Board of Trustees hereby approves the FCWS Report as presented.” 

 

PURPOSE 
The following FCWS report is presented to the Board of Trustees for informational and approval purposes for 
August 16, 2022. 
 
BACKGROUND 

1. Comparison of Year-to-Date Actual FCWS/Expenditures versus prior year spend rate. 
 
IMPLICATIONS 
Financial: None 

  Strategic Plans: Goal I-Student Success; and Goal III-Performance Excellence 
Employee Services: None 
Attachments: FCWS Report 

 
 
 
 
 
Dr. Harold Whitis  Diane E. Snyder, CPA, Ph.D. 
District Director of Student Financial Aid  Vice Chancellor for Finance & Administration   
 
 
 

 
 
Dr. Mike Flores 
Chancellor
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ATTACHMENT 1 

 
Year Allocation % Spent as of July 31st $ Spent as of July 31st   # Students Working 

2 Prior Year Average  $              3,610,610.00  70.00%          $                              25,361.72    78 

2022-2023  $              3,610,610.00  4.78% $                             172,765.00    137 

 

Note:  This graph compares 22-23 with the average of the two prior years (20-21 and 21-22).    
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Discussion and Possible Action on Monthly Contracts Report  
  
Presented to the Board Acting as Committee of the Whole on August 9, 2022, and now presented to the ALAMO 
COLLEGES DISTRICT BOARD OF TRUSTEES on August 16, 2022.    
  
MINUTE ORDER  
“The Alamo Colleges District Board of Trustees hereby approves this report on non-grant contracts 
(public) made to the Alamo Colleges District for the period of September 1, 2021, through July 31, 
2022.”  
  
PURPOSE  
To provide a monthly report on non-grant contracts received by the Alamo Colleges District.  
  
BACKGROUND  
Contracts – Non-grant contracts are contracts in which Alamo Colleges District receives funds to provide 
special or negotiated services or training to private corporations.  For the period ending June 30, 2022, 
there are a total of 18 contracts that total $1,325,424.00 in external funding.  This will allow services to 
be provided to 3,989 individuals.  
  
OBJECTIVE/FACT  
To supplement activities not funded by Institutional Funds.  
  
IMPLICATIONS  
Financial: Yes    
Strategic Plan: Goal III. Performance Excellence  
Human Resources: Yes  
  
ATTACHMENTS: YTD Contract (Non-Grant) Summary Report.  
 
 
 
______________________________________                           _________________________________ 
 
Linda Rivas, Interim Associate Vice Chancellor    Xavier Urrutia, Interim Vice Chancellor  
of Continuing Education                                                         for Economic & Workforce Development  
 

  
  

 
 
Dr. Mike Flores, Chancellor  
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ALAMO COLLEGES DISTRICT  

Year-To-Date Contract (Non-Grant) Summary Report   
Status:  September 1, 2021 – July 31, 2022  

  

  
I.  Current Month Contracts District Wide:  

   

No.   Contract Recipient (District Wide)  No. of Courses  
Monthly No. 

Students to be 
Served  

YTD No. Students 
to be Served  

1  Workforce Training Network  267  438  3989  

               

   Total  267  438  3989  
  
  
 

II.  Year-to-Date Number of Contracts in Selected Dollar Ranges:  

  

No.  Contract Recipient  $.01-$9,999.99  $10,000- $100,000  $100,000 and 
Higher  Total   

1  Workforce Training Network  4  11  3  18  

                  

   Total  4  11  3  18  

Source:  All data provided by Workforce Training Network-Continuing Education Department.  
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Discussion and Possible Action on Approval of Monthly Grants and Contracts Reports 
 
Presented to the Board acting as Committee of the Whole on  August 9, 2022 and now presented 
to the Board for approval on  August 16, 2022.   
 
MINUTE ORDER: 
“The Alamo Colleges District Board of Trustees hereby approves this report on grants and 
contracts (public) and ratifies acceptance of the donations and grants made to the Alamo 
Colleges District.” 
 
PURPOSE: 
To provide a monthly report on new grant awards, continuation awards, funding increases, and 
restricted contracts received during the month; and, obtain ratification of their acceptance by the 
Alamo Colleges District. 
 
Background 

1. Grants – The Alamo Colleges District received 1 new grant award, and 1 continuation 
grant award for the period ending June 30, 2022. The year-to-date (YTD) funding is 
$23,279,413 and allows for 96.01 FTE positions. 

2. Restricted Grant Contracts – The Alamo Colleges District has 1 new restricted grant 
contracts for the same period. YTD funding is $1,057,841 and it allows for 10,926 
students to be served. 
 

OBJECTIVE/FACT: To supplement activities not funded by Institutional Funds. 
 
IMPLICATIONS: 
 

Financial: Yes     
Strategic Plan: Strategic Objective III Performance Excellence 
Human Resources: Yes 

 
ATTACHMENTS: Monthly Grant Award Funding Activity Report; YTD Grant Funding Activity 
Report with Award Description; YTD Grant Award Summary Report; Monthly Restricted Contract 
Funding Activity Report; YTD Restricted Contract Summary Report. 
 
 
 
 
Lisa Mazure, MSA, CPA                     Date  Diane E. Snyder, CPA, Ph.D.                Date 
Associate Vice Chancellor of 
Finance and Fiscal Services 

 Vice Chancellor for Finance and 
Administration 

   
 
 
  
Dr. Mike Flores                                      Date  
Chancellor 
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Item 
No.

Grant                 
Code

College Funding Source/Grant Description/Function Date of Award Letter
 Match 
Amount 

 Indirect Cost    Funding Amount 
Students  
Served 

No. of 
FTEs

1 213105 Palo Alto 
College

Texas Workforce Commission; Project Title: 
"TWC Governors Summer Merit Program" . 

The purpose of this grant is to improve middle school and high school students 
familiarity and experience with post-secondary educational opportunities leading 
to STEM careers while developing collaboration among workforce development 
programs, colleges, universities and Texas middle and high schools. One of the 
goals is to relieve financial obstacles by awarding scholarships to eligible Texas 
middle and high school students who may not have had an opportunity to attend a 
summer camp.

3/10/2022 $0 $0 $83,206 120 1.00

1 Total PAC-MTD Single Year Grants $0 $0 $83,206 120 1.00
1 Total MTD Single Year Grants $0 $0 $83,206 120 1.00

Multi Year Grants
1 219358 District Texas Workforce Commission; Project Title: 

"Adult Education and Literacy (AEL) Alamo 
Consortium" . Year 2 of 8.

The AEL Alamo Consortium is a group of LEA's community based organizations, 
Institutes of Higher Education (IHEs), public or private non-profit entities who 
have come together to build systems of success for Adult Education and Literacy 
and English Literacy Civics at all levels. The AEL Consortium will lead the Adult 
Learner Success. Additional funding in the amount of $6,968.

7/1/2021 $0 $0 $6,968 0 0.00

1 Total DIST.-MTD Multi Year Grants $0 $0 $6,968.00 0.00 0.00
1 Total MTD Multi-Year Grants $0 $0 $6,968 0.00 0.00
2 GRAND TOTAL-MTD SINGLE AND MULTI-YEAR GRANTS $0 $0 $90,174 120 1.00

ALAMO COLLEGES DISTRICT
FY2022 MONTHLY (MTD) GRANT AWARD ACTIVITY REPORT

June 01, 2022-June 30, 2022

Grants and Contracts Office 7/26/2022
Page 1
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No. College
No. of 
Grants

Match 
Amounts

Indirect Cost 
Received

YTD Funding 
Amount

No. of 
Students 
Served

No. of 
FTEs

1 District Grants 12 242,210$        59,645$         5,236,505$             14,397 18.50
2 San Antonio College 16 -$               1,184,623$     5,162,501$             32,466 36.00
3 St. Philip's College 10 21,240$          155,582$        6,805,618$             28,818 3.00
4 Palo Alto College 13 -$               97,643$         3,520,993$             4,089 26.00
5 Northwest Vista College 5 -$               148,927$        2,137,273$             17,127 12.51
6 Northeast Lakeview College 1 -$               -$               416,523$                6,587 0.00

GRAND TOTAL 57 263,450$       1,646,420$   23,279,413$          103,484     96.01

ALAMO COLLEGES DISTRICT
FY 2022 YTD Grant Award Summary Report 

Includes All Single Year Grants and the Current Year of Multi-Year Grants

September 1, 2021 -June 30, 2022

Grants and Contracts Office  7/26/2022
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Item 
No.

Grant                 
Code

College Funding Source/Grant Description/Function
Date of 
Award 
Letter

 Match Amount 
 Indirect 

Cost   
 Funding 
Amount 

Students  
Served 

No. of 
FTEs

1 219135 District Texas Higher Education Coordinating 
Board (THECB), Project Title: "Texas 
Reskilling and Upscaling for Education 
(TRUE)".

Alamo College District will design and deliver 15 short-term non-
degree micro-credentials to upskill and reskill nurses and allied 
health practitioners.  Micro-credentials will be stacked and/or 
integrated into credit-bearing programs to create three to five 
health and Biosciences micro-pathways.  Micro-pathways will serve 
those worker-learners who possess no experience in Nursing or 
Allied Health.

11/23/2021 $125,000 $0 $500,000 150 0.0

2 219136 District 
Economic 
Workforce 
Development

Texas Workforce Commission, Project 
Title: "Skills for Small Business Program".

The Skills for Small Business (SSB) Program will provide training for 
small private businesses in the local area.  Each participating 
business partner will select training courses for its new and/or 
existing employees that will contribute to the enhancement of the 
business operation.

11/1/2021 $0 $0 $52,500 27 0.0

3 219167 District 
Economic 
Workforce 
Development

AmeriCorps/Public Allies Inc. Project 
Title: "Public Allies San Antonio". 

The purpose of this grant is to develop our ability to meet the needs 
of the community by increasing our opportunity to work with 
community based organizations.  The partnership with the 
organizations will help develop a cohort of young social service 
leaders who can facilitate transformational change, leading to the 
improvement of their communities.

9/1/2021 $0 $0 $366,750 25 0.0

4 219168 District  U.S. Department of Education thru Texas 
Higher Education Coordinating Board 
(THECB), Project Title: "Reporting 
Modernization Grant".

Funds are dedicated to supporting data and reporting system needs 
for upcoming changes to the CBM report which includes: Census 
Student Schedule Report, Student End of Semester Report, Student 
Census Report.

6/2/2021 $0 $0 $25,000 0 0.0

5 219169 District U.S. Department of Education thru Texas 
Higher Education Coordinating Board 
(THECB), Project Title: "Accelerating 
Credentials of Purpose and Value Grant 
Program ".

This project will expand high-value, short duration credential 
programs by prototyping a minimum of two career micro pathways 
in health care and biosciences within the larger career paths of (a) 
direct patient care and (b) diagnostic care. Micro-credentials which 
incorporate the skills and knowledge required in each micro-
pathway will be developed after prototyping is completed and 
validated.

2/7/2022 $0 $0 $500,000 0 0.0

6 219170 District U.S. Department of Education thru Texas 
Higher Education Coordinating Board 
(THECB), Project Title: "Texas 
Completion Repayment Grant Program ".

The requested funding to pay off holds on student accounts will 
provide an ideal complement to the comprehensive plan presented 
by an ACD task force on Stop-outs and Continuing Students to the 
Board of Trustees on 12/14/21.

1/5/2022 $0 $0 $250,000 150 0.0

7 219173 District City of San Antonio, Project Title: 
"Student Homeless Youth Emergency Aid". 

The Student Homeless Youth Emergency Aid Program provides case 
managed resources to students who are facing food and housing 
insecurity and even homelessness.  The Student Advocacy Centers 
currently have SNAP benefits Navigators that assist students to 
apply for food assistance programs as well as other emergency 
services such as clothes closets and transportation assistance.  Food 
distribution is weekly in partnership with the San Antonio Food Bank 
and also ecards for food and groceries are provided.

9/1/2021 $0 $0 $60,000 35 0.0

ALAMO COLLEGES DISTRICT
FY 2022 Monthly & YTD Grant Award Funding Activity Report with Award Description

September 1, 2021 -June 30, 2022

Grants and Contracts Office 7/26/2022  
4
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Item 
No.

Grant                 
Code

College Funding Source/Grant Description/Function
Date of 
Award 
Letter

 Match Amount 
 Indirect 

Cost   
 Funding 
Amount 

Students  
Served 

No. of 
FTEs

ALAMO COLLEGES DISTRICT
FY 2022 Monthly & YTD Grant Award Funding Activity Report with Award Description

September 1, 2021 -June 30, 2022

8 219876 District 
Economic 
Workforce 
Development

U.S. Department of Education thru Texas 
Higher Education Coordinating Board 
(THECB); Project Title: "Career and 
Technical Education".

The Perkins Basic Grant Program supports Awarded Applicants in 
educating students who enroll in CTE courses and programs in 
preparation for high-skill, high-wage, or high-demand occupations.  
The success of an Awarded applicant in educating these students 
will be measured by its ability to meet state-determined, 
performance targets for each of three core indicators approved by 
the U.S. Department of Education/Office of Career Technical and 
Adult Education (OCTAE). Additional funding in the amount of 
$434,433.

9/1/2021 $0 $0 $2,500,714      11,260 5.00

8 Total Dist.- YTD Single Year Grants $125,000 $0 $4,254,964 11,647 5.00
1 211426 San Antonio 

College
U.S. Department of Education, Project 
Title: "San Antonio College's (SAC) CARES 
Emergency Fund-Hispanic/Minority-
Serving Institutions".

To address the financial needs of students due to the disruption of 
campus operations from coronavirus; funds will be used for the sole 
and exclusive purpose of providing emergency financial aid grants to 
students for their expenses related to the disruption of campus 
operations due to coronavirus.                                                                            
Additional Funding in the amount of $1,719.515 from the American 
Rescue Plan (ARP).

12/9/2020 $0 $0 $1,719,515 19,000 2.00

2 241014 San Antonio 
College

Centers for Disease Control thru 
American College Health Association; 
Project Title: "COVAC Initiative Mini 
Grant". 

Project will utilize student peer ambassadors and mentors to help 
build awareness and brainstorm strategies surrounding student 
COVID-19 vaccinations. Project is rooted on empowering students to 
take an active role in their health literacy and to promote the 
resources they know about and share with others.

8/4/2021 $0 $0 $3,000 1,000      2.00

2 Total SAC-YTD Single-Year Grants $0 $0 $1,722,515 20,000 4.00
1 212094 St. Philip's 

College
U.S. Department of Transportation, 
Project Title: "CMVOST Grant Program". 

Project goal is to expand the number of individuals receiving 
commercial motor vehicle operator safety training in order to 
reduce the severity and number of crashes on U.S. roads involving 
commercial motor vehicles.  Specifically to recruit current and 
former members of the United States Armed Forces and their 
spouses and provide them with superior safety focused training and 
provide placement services to assist them in becoming employed in 
the transportation industry.

8/1/2021 $21,240 $0 $120,360 24 0.00

2 212636 St. Philip's 
College

Texas Workforce Commission, Project 
Title: "Apprenticeship Training Program".

The purpose of the program is to provide classroom and technical 
training to apprentices in support of their on the job training in 
their fulltime employment.  Grant Award will pay a portion of the 
cost for job-related in person classroom instruction. The program 
combines on the-job training under supervision of experienced 
journey workers with in person classroom instruction. Additional 
funding in the amount of $48,568.

9/1/2021 $0 $0 $109,952 182 0.00

2 Total SPC YTD Single-Year Grants $21,240 $0 $230,312 206 0.00
1 213104 Palo Alto 

College
U.S. Department of Education thru Texas 
Higher Education Coordinating Board 
(THECB), Project Title: "Work-Based 
Learning Opportunity Grants Internships".

Grant will cover the cost of student wages for student internships 
for up to 60 students.  Will also provide financial aid for students 
enrolled in Business Management, Computer Science & Technology, 
Landscape and Horticulture and other CTE programs.

2/15/2022 $0 $0 $225,000 90 0.00

Grants and Contracts Office 7/26/2022  
5
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No.

Grant                 
Code

College Funding Source/Grant Description/Function
Date of 
Award 
Letter

 Match Amount 
 Indirect 

Cost   
 Funding 
Amount 
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No. of 
FTEs

ALAMO COLLEGES DISTRICT
FY 2022 Monthly & YTD Grant Award Funding Activity Report with Award Description

September 1, 2021 -June 30, 2022

2 213105 Palo Alto 
College

Texas Workforce Commission; Project 
Title: "TWC Governors Summer Merit 
Program" . 

The purpose of this grant is to improve middle school and high 
school students familiarity and experience with post-secondary 
educational opportunities leading to STEM careers while developing 
collaboration among workforce development programs, colleges, 
universities and Texas middle and high schools. One of the goals is 
to relieve financial obstacles by awarding scholarships to eligible 
Texas middle and high school students who may not have had an 
opportunity to attend a summer camp.

3/10/2022 $0 $0 $83,206 120 1.00

3 213426 Palo Alto 
College

U.S. Department of Education, Project 
Title: "Palo Alto College-CARES HSI".

Grant funds will be used to defray expenses associated with 
coronavirus including lost revenue, reimbursement for expenses 
already incurred, technology costs associated with a transition to 
distance education and make additional emergency financial grants 
to students.  Can also be used for student emergency costs that 
arise due to coronavirus such as tuition, food, housing, health care 
or child care (including Mental Health care). Additional funding in 
the amount of $823,190 from the American Rescue Plan (ARP).

7/2/2020 $0 $0 $823,190 2,000 0.00

3 Total PAC-YTD Single Year Grants $0 $0 $1,131,396 2,210 1.00
1 215426 Northeast 

Lakeview 
College

U.S. Department of Education, Project 
Title: "Northeast Lakeview College COVID 
Assistance Project".

Supplementary funding for HEERF Funds for emergency aid grants to 
students.

7/31/2021 $0 $0 $416,523 6,587 0.00

1 Total NLC-YTD Single Year Grants $0 $0 $416,523 6,587 0.00
16 Total YTD Single Year Grants $146,240 $0 $7,755,710 40,650 10.00

Multi-Year Grants  
1 219121 District University of Texas at San Antonio, 

Project Title: "Bexar County Fostering 
Educational Success Pilot Program ",                 
Year 2 of 2.

The University of Texas at San Antonio, Texas A&M San Antonio, 
Alamo Colleges District, Bexar County Children's Court and Child 
Advocates San Antonio have partnered for the creation of the 
Fostering Educational Success for Students with a history of Foster 
Care Pilot Project.

9/1/2021 $0 $0 $379,276 800 1.00

2 219124 District 
Economic 
Workforce 
Development

U.S. Department of Labor, Project Title: 
"Apprenticeships: Closing the Skills Gap" . 
Year 3 of 4.

The Healthcare Apprenticeship Partnership will convene key 
employer partners to develop new apprenticeship programs in key 
occupations in the healthcare sector to build an apprenticeship 
pathway and expand access to trainees.

2/18/2020 $117,210 $59,645 $260,477.50 800 2.50

3 219166 District U.S. Department of Education; Project 
Title: "Alamo Colleges District 
Educational Opportunity Centers 
Program".   Year 1 of 5.   

This project will provide counseling and information on college 
admissions to eligible adults who want to enter or continue a 
program postsecondary education.  Project will also offer services 
to improve the financial and economic literacy of participants, 
counsel participants on financial aid options and assist in the 
application process to increase the number of adults who enroll in 
post-secondary education institutions.

8/23/2021 $0 $0 $232,050 850 3.00

Grants and Contracts Office 7/26/2022  
6
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Cost   
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ALAMO COLLEGES DISTRICT
FY 2022 Monthly & YTD Grant Award Funding Activity Report with Award Description

September 1, 2021 -June 30, 2022

4 219358 District Texas Workforce Commission; Project 
Title: "Adult Education and Literacy (AEL) 
Alamo Consortium" . Year 2 of 8.

The AEL Alamo Consortium is a group of LEA's community based 
organizations, Institutes of Higher Education (IHEs), public or 
private non-profit entities who have come together to build systems 
of success for Adult Education and Literacy and English Literacy 
Civics at all levels. The AEL Consortium will lead the Adult Learner 
Success. Additional funding in the amount of $66,695.

7/1/2021 $0 $0 $109,737 300 7.00

4 Total Dist.-YTD Multi-Year Grants $117,210 $59,645 $981,541 2,750 13.50
1 211137 San Antonio 

College
U.S. Department of Education; Project 
Title: "Highlands Upward Bound Math and 
Science Project" . Year 5 of 5.

Upward Bound Math an Science provides student services programs 
for individuals from disadvantage backgrounds, first generations, 
low-income individuals, etc.  Provides up to four years of additional 
academic support through summer instruction in math, language 
arts, compositions, foreign language and lab sciences with the 
curricula that aligns with state exams and state readiness standards.

9/6/2017 $0 $0 $297,584 65 3.00

2 211145 San Antonio 
College

U.S. Department of Education; Project 
Title: "Edison Upward Bound Math and 
Science Project" . Year 4 of 5.

Upward Bound Math and Science provides student services programs 
for individuals from disadvantaged backgrounds, first-generations, 
low-income individuals, etc. UBMS provides up to four years of 
additional academic support through summer instruction in Math, 
Language Arts, Compositions, Foreign language and lab sciences 
with the curricula that aligns with state exams and state readiness 
standards.

9/6/2017 $0 $0 $297,518 56 3.00

3 211153 San Antonio 
College

U.S. Department of Education; Project 
Title: "San Antonio College (SAC) Project 
R.I.S.E. (Ready, Inspired, Successful, 
Engaged) SSS Program" . Year 2 of 4.

San Antonio College proposes to serve at least 120 low-income, first-
generation and/or disabled STEM and Health Sciences majors each 
year through Project R.I.S.E. The program will increase students' 
chances of success by providing year round tutoring and prescribed 
tutoring plans, academic and college readiness instruction.

8/11/2020 $0 $16,769 $261,879 120 5.00

4 211154 San Antonio 
College

U.S. Department of Education, Project 
Title: "San Antonio College (SAC)'s Project 
Veterans Achieving Learning through 
Opportunity and  Resilience (VALOR) SSS 
Program" . Year 2 of 5.

San Antoni College a Hispanic Serving Institution proposes to serve 
at least 120 low-income, first generation and or/disabled veterans 
each year through Project Valor.  The program will significantly 
increase eligible student's chances of success by providing year 
round tutoring and p prescribed tutoring places, academic and 
college readiness instruction, advice and assistance with 
postsecondary course selection.

8/11/2020 $0 $16,923 $261,786 120 5.00

5 211158 San Antonio 
College

National Security Agency, Project Title: 
"National Centers of Academic Excellence 
in Cybersecurity (NCAE-C)".  Year 2 of 2.

Goal is to increase the number of transitioning military veterans, 
existing first responders, and criminal justice and finance earners 
who are prepared to defend our nations security and prosperity via 
cybersecurity-related positions in San Antonio, Texas and beyond. 

7/1/2021 $0 $26,737 $246,700 20 1.00

6 211159 San Antonio 
College

Texas Higher Education Board (THECB), 
Project Title: "Nursing & Allied Health 
Supporting Clinical Learning to Mitigate 
Impediments due to COVID 19".                       
Year 2 of 2.

To support eligible initial RN licensure programs in their efforts to 
mitigate the impact on Texas students' clinical learning experiences 
from the Corona Virus 2019 (COVID-19) in anticipation that the 
impact could potentially be long lasting.

10/16/2020 $0 $0 $73,926 350 1.00

Grants and Contracts Office 7/26/2022  
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7 211161 San Antonio 
College

National Security Agency thru Dakota 
State University, Project Title: "Centers 
of Academic Excellence in Cybersecurity 
Program".  Year 2 of 2.

SAC is pleased to partner with Dakota State University and seven of 
its university and community college partners to improve 
postsecondary cybersecurity education across the U.S. 

9/30/2021 $0 $28,728 $205,024 25 1.00

8 211162 San Antonio 
College

National Endowment for the Humanities, 
Project Title: "San Anto History GO!".  
Year 2 of 3.

Project aims to improve outcomes including completion, retention 
and learning outcome and engagement in both college and middle 
school history classes by providing students the opportunity to 
connect with the history of their neighborhoods and communities. 

1/30/2021 $0 $0 $56,672 100 1.00

9 211163 San Antonio 
College

National Security Agency thru California 
State University, Project Title: "2020 
CAEC in Cyber security Education 
Innovation". Year 2 of 2.

SAC will prepare at least 25 existing cybersecurity faculty to obtain 
Department of Defense IT industry certifications with a focus on 
Security to prepare them for leading their institution's CAE 
accreditation process. SAC will identify at least 10 veterans or 
active duty military members who are employed in cybersecurity 
roles and who have an interest in teaching cybersecurity.

9/1/2020 $0 $42,896 $132,068          100 1.00

10 211164 San Antonio 
College

City of San Antonio, Project Title: 
"Educational Access Channel" .                              
Year 2 of 2.

The intent for this grant program is to distribute PEG funding 
amount qualifying educational institutions in exchange for 
producing programing that will air on TVSA Education. 

10/11/2021 $0 $0 $50,000 25 0.00

11 211167 San Antonio 
College

National Security Agency, Project Title: 
"GenCyber Grant Program" . Year 1 of 3.

GenCyber 2022 Student Summer camp at San Antonio College will 
introduce students to Cybersecurity concepts, computer security 
skills and available certificate/degree programs. Recruitment will 
be conducted by the Project Director and camp staff at area 
schools.

9/15/2021 $0 $0 $46,920 40 4.00

12 211168 San Antonio 
College

U.S. Department of Education; Project 
Title: "San Antonio College (SAC) FY21 
Title III, Part F HSI and Articulation 
Project Bolstering Undergraduate Inquiry, 
Learning, and Determination (BUILD)". 
Year 1 of 5.

The HSI STEM and Articulation Project will significantly improve the 
College's capacity to provide academic support to Hispanic and 
otherwise under represented STEM majors students who are 
enrolled in high-challenge STEM Courses especially College Algebra 
and Calculus 1. This project will increase a students chances of 
progressing to on-time graduation and/or transfer in STEM.

9/20/2021 $0 $1,009,053 $998,478 1,400 3.00

13 211169 San Antonio 
College

U.S. Department of Education, Project 
Title: "San Antonio College's 2021 Child 
Care Access Means Parents in School 
(CCAMPIS) Program".  Year 1 of 4.

Many low-income student parents enter SAC underprepared for 
college-level study as a result of growing up in areas of the city 
where poverty is highly concentrated and school districts are 
resource poor.  CCAMPIS will give them the time and support they 
need by providing academic support counseling for parents at risk 
for failure and by providing access to high-quality child care.

9/16/2021 $0 $43,517 $311,432 45 4.00

14 211534 San Antonio 
College

City of San Antonio, Project Title: "City 
of San Antonio Educational Access 
Channel" . Year 2 of 5.

The goal of the Educational Access Channel is to provide 
educational programming to the citizens of San Antonio and 
surrounding areas.  Objectives: provide cable/video at least 8 hrs. 
of daily educational programming; provide transmissions of 
educational programming to cable/video providers in a manner that 
can be accepted and transmitted.

9/14/2021 $0 $0 $200,000 10,000 0.00

14 Total SAC-YTD Multi-Year Grants $0 $1,184,623 $3,439,986 12,466 32.00

Grants and Contracts Office 7/26/2022  
8
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1 212086 St. Philip's 
College

U.S. Department of Education; Project 
Title: "Child Care Means Parents in School 
Program (CCAMPIS)" . Year 4 of 4.

Goal of the project is to provide support for the participation of low-
income student parents in post secondary education through the 
provision of campus based child care services offered at the on-site 
nationally accredited SPC Child Development Center.

10/1/2018 $0 $0 $120,250 40 0.00

2 212088 St. Philip's 
College

National Aeronautics and Space 
Administration (NASA) thru University of 
Texas at San Antonio; Project Title: 
"NASA Center for Advance Measurements 
in Extreme Environments" . Year 2 of 3.

The NASA MIRO Significantly increase the number of under 
represented minority STEM students who transfer to four-year 
institutions to complete Bachelor's degrees in STEM fields. 
Objectives include providing professional development, peer 
mentorship, faculty mentorship, tutoring, supplemental instruction 
especially in math and enriched STEM labs.

10/1/2021 $0 $0 $46,861 10 0.00

3 212092 St. Philip's 
College

Department of Justice, Project Title: 
"Grants to Reduce Domestic Violence, 
Dating Violence, Sexual Assault and 
Stalking on Campus Program Solicitation". 
Year 1 of 3.

Goal is to improve and strengthen the coordinated community 
response by adding a designated confidential victim's advocate on 
campus, develop curriculum to increase comprehensive prevention 
and bystander intervention training for all students, develop 
curriculum to increase comprehensive prevention and by stander 
intervention training for all students and institutionalize the 
coordinated community response team.

10/1/2021 $0 $0 $100,000 3,000 1.00

4 212093 St. Philip's 
College

National Science Foundation, Project 
Title: "Scaffolding Undergraduate 
Research Experiences (SURE)" .                      
Year 1 of 4.

Project SURE will target three areas: Innovation in instruction by 
incorporating STEM experiential learning and further develop faculty 
use of emerging experiential learning methods; Internship and 
Research Experience will create alliances between the college and 
local industry; Transfers, will center on guiding students to transfer 
to universities to complete their undergraduate degrees.

8/15/2021 $0 $127,891 $312,499 120 1.00

5 212095 St. Philip's 
College

National Security Agency, Project Title: 
"GenCyber " . Year 1 of 2.

SPC GenCyber Defender Teacher Academy will be the start of a 
model that will meet the following goals: 1. Increase interest in 
cybersecurity and diversity in the cybersecurity workforce of the 
nation. 2. Promote student diversity in postsecondary educational 
opportunities and 3. Improve teaching methods and cybersecurity 
content for K-12 curricula.

7/31/2021 $0 $27,691 $143,371 40 1.00

6 212604 St. Philip's 
College

U.S. Department of Education; Project 
Title: "Historically Black Colleges and 
Universities Program" .  Year 5 of 5.

St. Philip's College is using it's Title III grant funds to implement and 
operate activities that will support and strengthen the overall 
institution delivery of services to students in the following areas. 
Project Administration and Research Development, Center of 
Excellence for Math and Science, Campus Renovation, Information & 
Communication Technology and Good Samaritan Veteran Outreach 
and Transition Center.

8/3/2021 $0 $0 $3,911,693 12,696 0.00

7 212628 St. Philip's 
College

U.S. Department of Education; Project 
Title: "Historically Black Colleges and 
Universities Program (FUTURE Act)".   
Year 2 of 5.

Funds will be used to implement and operate three activities that 
will support and strengthen the overall institution delivery of 
services to students.  Funds are being used to support the following 
activities: 1. Project Administration and Research Development, 2. 
Campus Renovation & Technology Improvements and 3. Student 
Services.

8/3/2021 $0 $0 $1,440,632 12,696 0.00

Grants and Contracts Office 7/26/2022  
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Cost   
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ALAMO COLLEGES DISTRICT
FY 2022 Monthly & YTD Grant Award Funding Activity Report with Award Description

September 1, 2021 -June 30, 2022

8 212634 St. Philip's 
College

National Science Foundation; Project 
Title: "CIMA LSAMP Alliance" .                      
Year 2 of 3.

The Louis Stokes Alliances for Minority Participation (LSAMP) 
program assists in diversifying the STEM workforce through their 
efforts at increasing the number of students successfully completing 
high quality degree programs in Science, Technology, Engineering 
and Mathematics (STEM) disciplines.

8/21/2021 $0 $0 $500,000 10 0.00

8 Total SPC-YTD Multi-Year Grants $0 $155,582 $6,575,306 28,612 3.00
1 213076 Palo Alto 

College
U.S. Department of Education, Project 
Title: "Palo Alto College Upward Bound 
Project" .  Year 5 of 5.

Grant will provide participants from Poteet, Pleasanton, Lytle and 
Jourdanton High Schools with academic instruction, tutoring and 
advising, information on financial aid programs, assistance in 
completing financial aid applications for college enrollment. 
Participants will be provided support for their diverse academic and 
non cognitive needs to ensure that they persist, succeed and 
graduate from high school completing a rigorous secondary school 
program of student, enroll in college and graduate with a college 
degree.

9/1/2017 $0 $12,566 $259,560 77 2.00

2 213079 Palo Alto 
College

National Science Foundation; Project 
Title: "Palo Alto College S-STEM Project". 
Year 5 of 5.

The goal of the project is to increase the number of academically 
talented, financially needy Biology and Biosciences majors who 
transfer and graduate with a Bachelor's degree in a STEM field on 
time.  The project will help low-income, academically talented 
Biology students through involvement in Projects of Discovery 
(PODs) a sustainable approach to involving community college 
students in interdisciplinary research experiences via course-based 
projects.

9/1/2021 $0 $6,975 $35,732 22 1.00

3 213080 Palo Alto 
College

U.S. Department of Education; Project 
Title: "Palo Alto College Upward Bound 
Math and Science Project" . Year 5 of 5.

Palo Alto College (PAC) Upward Bound Math and Science (UBMS) will 
provide participants from East Central High School with academic 
instruction, tutoring, advising and assistance in completing financial 
aid applications.  Participants will be provided support for their 
diverse academic and non-cognitive needs to ensure that they 
persist, succeed and graduate from high school completing a 
rigorous secondary school program of student, enroll in college and 
graduate with a college degree.

9/1/2017 $0 $0 $297,601 60 2.00

4 213093 Palo Alto 
College

U.S. Department of Education; Project 
Title: "Palo Alto College SSS Project". 
Year 2 of 5.

Project will provide participants with academic support, tutoring 
and advising.  Information on financial aid assistance, financial 
literacy, career exploration, university visits and transfer 
workshops.  Project will improve their persistence, academic 
performance and graduation/transfer to a 4 year college.

9/1/2021 $0 $0 $261,888 140 2.00

5 213094 Palo Alto 
College

U.S. Department of Education, Project 
Title: "Palo Alto College DHSI: Project 
Listo" . Year 2 of 5.

Goal of the project is to increase Hispanic and low income student 
full-time enrollment, persistence and success by providing 
additional support services and by enriching student learning with 
meaningful employer partnerships and the latest teaching 
technology.

10/1/2020 $0 $0 $599,825 500 6.00

Grants and Contracts Office 7/26/2022  
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6 213099 Palo Alto 
College

U.S. Department of Education; Project 
Title: "Palo Alto College Talent Search: 
Southwest High School".  Year 1 of 5.

The PAC Talent Search project will provide participants with 
academic tutoring and advising; information on financial aid 
programs; assistance in completing financial aid applications, 
financial literacy and support for applying for college enrollment. 
Participants will be provided support for their diverse academic and 
non-cognitive needs to ensure that they persist, succeed and 
graduate from high school completing a rigorous secondary school 
program of study.

9/1/2021 $0 $20,572 $277,375 500 3.00

7 213100 Palo Alto 
College

National Science Foundation; Project 
Title: "HSI Pilot Project: Promoting 
Virtual Experiential Learning to Support 
Part-time an Nontraditional Students". 
Year 1 of 2.

Project will increase institutional capacity by creating career 
services and student support activities that are specifically aimed at 
part time students.  Using the STEM ESS model from Excelencia in 
Education and the Science Foundation Arizona, a self-assessment of 
PAC STEM programs revealed the largest gap was the low success 
rate of Part-time students in STEM compared to traditional full time 
students.

7/19/2021 $0 $0 $100,000 60 1.00

8 213101 Palo Alto 
College

National Science Foundation thru 
Arizona State University, Project Title: 
"Accelerate Latinx Representation in 
STEM Education (ALRISE) with 
Institutional Intentionality and Capacity 
Building for Experiential Learning".                
Year 1 of 5.

The ALRISE Alliance is developing a network of faculty, staff, 
administrators and students at 2 year and 4 year Hispanic Service 
Institutions and emerging HSIs to accelerate Latinx representation in 
science, technology, engineering and math (STEM) education. The 
ALRISE alliance provides professional development for faculty, staff 
and industry to serve Latinx students with intentionality through 
culturally-responsive undergraduate research and work-based 
experiential learning.

7/29/2021 $0 $11,750 $125,026 0 1.00

9 213102 Palo Alto 
College

U.S. Department of Education, Project 
Title: "Palo Alto College Talent Search: 
South San Antonio and Somerset" .            
Year 1 of 5.

The PAC Talent Search project will provide participants with 
academic tutoring and advising; information on financial aid 
programs; assistance in completing financial aid application, 
financial literacy and support for applying for college enrollment.  
Participants will be provided support for their diverse academic and 
non-cognitive needs to ensure that they persist, succeed and 
graduate from high school completing a rigorous secondary school 
program of student and enroll in college set to complete a post-
secondary education.

10/1/2021 $0 $20,572 $277,375 500 3.00

10 213103 Palo Alto 
College

U.S. Department of Education, Project 
Title: "Palo Alto College-CCAMPIS 2021" .  
Year 1 of 4.

To meet the goal of increasing low-income student success by 
providing access to high quality childcare, the project will subsidize 
the majority of the cost of on-and-off campus child care to ensure 
that PAC students realize their full potential by enrolling, persisting 
and completing a college degree.

9/16/2021 $0 $25,208 $155,215 20 4.00

10 Total PAC-YTD Multi-Year Grants $0 $97,643 $2,389,597 1,879 25.00
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1 214050 Northwest 
Vista College

U.S. Department of Education; Project 
Title: "Community Math Project Building 
Math Proficiency to Strengthen Teacher 
Education through Collaborative 
Interventions" . Year 4 of 5.

Northwest Vista College and the University of Texas at San Antonio 
propose to augment academic offerings, program quality and 
institutional capacity aimed at promoting success of their students.  
NVC and UTSA identified priorities in the mathematics education 
areas; 1. fostering the student higher education access process, 2. 
increasing student-college readiness in math, 3. augmenting student 
success in math, 4. developing math competency among elementary 
school teacher candidate 5. increasing student transferability, 
persistence and degree attainment and 6. improving data measures 
to track student success.

9/28/2018 $0 $0 $748,739 15,000 4.80

2 214051 Northwest 
Vista College

U.S. Department of Education thru 
University of Texas at San Antonio; 
Project Title: "Latino Teacher Academy 
Learning Community". Year 4 of 5.

Project will provide a support system that facilitates a smooth 
transition for teacher candidates from the community college to 
four-year institution.  Latino-TALC as a holistic development 
approach will provide teacher candidates support as they navigate 
from a learning community to a professional learning network as 
they embark into the teaching profession.

9/28/2018 $0 $0 $244,394 125 3.00

3 214054 Northwest 
Vista College

Texas Higher Education Coordinating 
Board (THECB); Project Title: "2021 
College Readiness and  Completion 
Models".  Year 1 of 2.

Model aims to enhance and scare high-impact and research based 
practices that improve student success outcomes by cultivating the 
importance of writing in all fields as well as develop math 
competencies, writing and critical thinking skills among Hispanic 
and other ethnic minorities underprepared, underserved to address 
the gaps in post-secondary course success and persistence.

8/16/2021 $0 $0 $50,000 800 0.74

4 214055 Northwest 
Vista College

U.S. Department of Education, Project 
Title: "Portal Leading to Undergraduate 
Success in Science, Technology, 
Engineering & Math Project (PLUS+STEM 
Project)".  Year 1 of 5.

The PLUS+STEM project aims to narrow the STEM achievement gap 
among NVCs Hispanics, low-income and other disadvantaged student 
groups through the implementation of enhanced research-based 
activities and services and other equitable academic and support 
services that will empower underrepresented students with the 
skills and knowledge to succeed in STEM studies and be competitive 
in the STEM workforce.

10/1/2021 $0 $148,927 $1,000,000 700 3.30

5 214056 Northwest 
Vista College

National Science Foundation thru St. 
Mary's University, Project Title: 
"Fostering Undergraduate Education, 
Retention and Transfer Environments 
(FUERTE)" . Year 1 of 3.

Through the FUERTE Project will aim to build a collaborative 
culturally responsive transfer pathways in undergraduate education 
at Hispanic Serving Institutions (HSIs) to increase retention and 
graduation rates of Latinx students pursuing degrees in STEM.

8/2/2021 $0 $0 $94,140 502 0.68

5 Total NVC-YTD Multi-Year Grants $0 $148,927 $2,137,273 17,127 12.51
41 Total YTD Multi-Year Grants $117,210 $1,646,420 $15,523,703 62,834 86.01
57 GRAND TOTAL-YTD SINGLE AND MULTI-YEAR GRANTS $263,450 $1,646,420 $23,279,413 103,484 96.01

Grants and Contracts Office 7/26/2022  
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1 244008 Northwest 
Vista College

Hispanic Association of Colleges and 
Universities; Project Title: "Grow 
with Google Hispanic Serving 
Institution (HSI) Career Readiness 
Program".

Aim of the Grow With Google program is to implement an evidence 
based digital skills curriculum created by Google to help Latino 
students build their careers and increase their economic potential. 
Students will prepare for critical steps in their career journey by 
joining interactive video and in-person lessons, participates in 
activities that help students master key digital and real-world 
skills.

2/10/2022 $0 $0 $25,000 700 0.00

1 Total NVC-MTD Restricted Contracts $0 $0 $25,000 700 0.00
1 GRAND TOTAL-MTD RESTRICTED CONTRACTS $0 $0 $25,000 700 0.00

FY 2022 Monthly (MTD) Restricted Contract Activity Report
ALAMO COLLEGES DISTRICT

June 01, 2022-June 30, 2022

Grants and Contracts Office 7/26/2022
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No. Contract Recipient

No. of Contracts 
Executed for the 

Year

YTD Total Amount of 
Contracts

No. Students to be 
Served

1 District Restricted Contracts 7 $378,545 3,053
2 San Antonio College 5 175,046 4,041
3 St. Philip's College 3 150,000 30
4 Palo Alto College 2 100,000 1,525
5 Northwest Vista College 3 154,250 835
6 Northeast Lakeview College 2 100,000 1,442

Total 22 $1,057,841 10,926

No. Contract Recipient $.01-$9,999.99 $10,000- $99,999
$100,000 and 

Higher
Total 

1 District Restricted Contracts 5 2 7
2 San Antonio College 2 3 5
3 St. Philip's College 3 3
4 Palo Alto College 2 2
5 Northwest Vista College 3 3
6 Northeast Lakeview College 2 2

Total 2  2 22

Year-to-Date Number of Contracts in Selected Dollar Ranges:

ALAMO COLLEGES DISTRICT
FY 2022 YTD Restricted Contract (Non-Grant) Summary Report 

September 1, 2021 - June 30, 2022

Grants and Contracts Office 7/26/2022
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Discussion and Possible Action on Approval of Construction Reports 
 
 
Presented to the Board acting as Committee of the Whole on August 9, 2022 and now presented 
to the Board for approval on August 16, 2022. 
  
MINUTE ORDER 
“The Alamo Colleges District Board of Trustees hereby approves the construction reports 
as presented.” 
 
PURPOSE 
The following construction reports are presented to the Board of Trustees for informational and 
approval purposes. 
 
BACKGROUND 

 
1. 2017 Capital Improvement Program Overview Chart(s) 

 
2. 2017 CIP General Obligation Bond / Maintenance Tax Note Summary and Detail Report 

 
 
IMPLICATIONS 
Financial: N/A 
Strategic Plan: Strategic Objective III Performance Excellence 
Human Resources: N/A 
 
ATTACHMENTS: Construction Reports 
 
 
 
    
Lisa Mazure, MSA, CPA Diane E. Snyder, CPA, Ph.D. 
Associate Vice Chancellor for Vice Chancellor of Finance and  
Finance and Fiscal Services Administration 
 
 
 
  
Dr. Mike Flores, Chancellor 
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Alamo Colleges District 
 Capital Improvement Program - Chart Summary 

*Available balance reduced by actual amount expended as well as committed to spend.
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ALAMO COLLEGES DISTRICT
2017 -  CAPITAL IMPROVEMENT PROGRAM SUMMARY

Unissued

FUNDING SOURCES
  GO 2017       

Limited Tax Bonds 
 MTN 2020      

Maintenance Tax Bonds 
  GO 2021       

Limited Tax Bonds 
  GO 2022       

Limited Tax Bonds TOTAL

General Obligation Bonds 173,000,000$        -$                               225,000,000$       52,000,000$          450,000,000$        

Maintenance Tax Note Bonds -$                          50,000,000$               50,000,000$          

TOTAL FUNDING SOURCES 173,000,000$         50,000,000$                225,000,000$        52,000,000$           500,000,000$         

Campus  BY LOCATION   BUDGET  CURRENT YEAR TOTAL 
 PRIOR YEARS' 

TOTAL 
 TOTAL TO DATE 

ALL YEARS  COMMITMENTS 
 AVAILABLE 
BALANCE 

DIS DISTRICT & DISTRICT WIDE - 2017 G.O. BOND 102,000,000$        19,111,507$               36,024,342$         55,135,849$          13,361,865$          33,502,286$         

SAC SAN ANTONIO COLLEGE - 2017 G.O. BOND 83,000,000$          22,652,134$               36,536,579$         59,188,713$          21,632,658$          2,178,629$           

SPC ST. PHILIP'S COLLEGE & SWC - 2017 G.O. BOND 82,000,000$          9,286,903$                 70,665,899$         79,952,802$          1,956,081$            91,118$                

PAC PALO ALTO COLLEGE - 2017 G.O. BOND 72,000,000$          21,345,181$               24,015,629$         45,360,810$          12,135,042$          14,504,148$         

NVC NORTHWEST VISTA COLLEGE - 2017 G.O. BOND 69,000,000$          6,675,959$                 49,934,221$         56,610,179$          2,051,000$            10,338,821$         

NLC NORTHEAST LAKEVIEW COLLEGE - 2017 G.O. BOND 42,000,000$          15,738,482$               22,289,549$         38,028,031$          3,408,434$            563,535$              

General Obligation Bond Totals 450,000,000$         94,810,165$                239,466,219$        334,276,385$         54,545,079$           61,178,537$          

SAC SAN ANTONIO COLLEGE - 2020 MTN BOND 11,100,000$          -$                               11,100,000$         11,100,000$          -$                          -$                         

SPC ST. PHILIP'S COLLEGE & SWC - 2020 MTN BOND 11,000,000$          (2,403)$                       10,555,484$         10,553,081$          399,174$               47,745$                

PAC PALO ALTO COLLEGE - 2020 MTN BOND 9,800,000$            -$                               -$                          -$                          -$                          9,800,000$           

NVC NORTHWEST VISTA COLLEGE - 2020 MTN BOND 10,000,000$          -$                               1,818,853$           1,818,853$            -$                          8,181,147$           

NLC NORTHEAST LAKEVIEW COLLEGE - 2020 MTN BOND 8,100,000$            72,085$                      1,639,351$           1,711,436$            3,431,706$            2,956,859$           

MTN Bond Totals 50,000,000$           69,681$                       25,113,689$          25,183,370$           3,830,880$             20,985,751$          
UNALLOCATED INTEREST INCOME 1$                         -$                               -$                          -$                          -$                          1$                         

TOTAL FOR ALL 2017 CIP BONDS 500,000,000$     94,879,846$            264,579,908$    359,459,754$     58,375,959$       82,164,287$      

As of June 30, 2022
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General Obligation Bonds
Adjusted Current Current Yr Prior Yrs Total to Date Available
Budget Month Expenses Expenses Expenses All Yrs Expenses Commitments Balance

DIS-WETC GO17 - T1 23,000,000              1,215,054               11,065,695             5,626,665             16,692,360             5,605,368             702,273                
DIS-SETC GO17 - T1 23,000,000              694,557                  7,289,453               3,870,865             11,160,318             6,265,579             5,574,103             
DIS-N. 281 Property purch - GO17 - T1 5,000,000                -                          -                          5,000,000             5,000,000               -                        -                        
DIS I-10 NW Ed and Train Ctr. - GO17 - T2 23,000,000              -                          92,361                    1,869,804             1,962,164               1,093,638             19,944,197           
SWC- Redund Police Dpatch @ SWC - GO17 - T1 2,955,408                -                          -                          2,955,408             2,955,408               -                        0                           
DIS MOKA Prog. MGT. - GO17 44,592                     2,418                      5,208                      -                        5,208                      39,384                  -                        

TOTAL FOR DISTRICT 77,000,000$            1,912,029$             18,452,716$           19,322,741$          37,775,457$            13,003,969$          26,220,573$          
DIS Instructional Tech GO17 - T1 1,500,000                -                          -                          788,961                788,961                  -                        711,039                
DIS Infrastructural & ACOL GO17 T1 11,600,000              -                          -                          7,635,919             7,635,919               115,759                3,848,322             
DIS Comm. & Collaboration Tools GO17 T1 4,100,000                55,216                    105,405                  3,833,881             3,939,287               88,288                  72,426                  
Reporting and Analysis - T3 1,700,000                -                          -                          -                        -                          -                        1,700,000             
DIS Mobile Tech & Security GO17 - T3 6,100,000                429,009                  553,385                  4,442,840             4,996,225               153,849                949,926                

TOTAL FOR DISTRICT WIDE INFO. TECH. 25,000,000$            484,225$                658,790$                16,701,601$          17,360,391$            357,896$              7,281,713$           
TOTAL FOR DISTRICT / DISTRICT WIDE 102,000,000$          2,396,254$             19,111,507$           36,024,342$          55,135,849$            13,361,865$          33,502,286$          

SAC-Parking Garage GO17 - T1 19,427,097              -                          2,990                      18,844,740           18,847,730             84,198                  495,169                
SAC-Childcare Bldg GO17 - T1 15,443,417              600,922                  7,568,753               6,364,331             13,933,084             1,505,697             4,636                    
SAC Law Enforce/ 1st Responder - GO17 - T2 20,000,000              1,189,151               3,213,254               1,295,994             4,509,248               14,668,294           822,459                
SAC Fletcher St Success Ren w/ Main Entry - GO17 - T2 9,798,431                35,756                    3,241,888               5,545,446             8,787,334               589,791                421,306                
SAC Physical Plant - GO17 - T3 2,521,979                -                          -                          2,512,802             2,512,802               9,177                    0                           
SAC Chance Academic Ren - GO17 - T3 147,399                   -                          -                          3,604                    3,604                      110,341                33,454                  
SAC MFA Ren - GO17 - T3 47,808                     -                          -                          47,808                  47,808                    -                        -                        
SAC NEW SCIENCE BLDG - GO17 15,613,869              942,522                  8,625,249               1,921,855             10,547,104             4,665,160             401,605                

TOTAL FOR SAC 83,000,000$            2,768,350$             22,652,134$           36,536,579$          59,188,713$            21,632,658$          2,178,629$           
SPC Culinary Arts Center Exc GO17 -T1 30,000,000              -                          -                          29,997,330           29,997,330             2,257                    413                       
SPC Norris Tech Renovation GO17 - T2 14,882,376              -                          13,133                    14,838,705           14,851,838             11,364                  19,174                  
SPC Bowden Renovation GO17 - T3 14,000,000              11,358                    2,457,312               11,011,470           13,468,783             459,693                71,524                  

TOTAL FOR SPC 58,882,376$            11,358$                  2,470,445$             55,847,506$          58,317,951$            473,315$              91,111$                
SPC Welding and Auto Body Fac -GO17 -T2 23,117,624              395,693                  6,816,458               14,818,394           21,634,852             1,482,766             6                           

TOTAL FOR SWC 23,117,624$            395,693$                6,816,458$             14,818,394$          21,634,852$            1,482,766$           6$                         
TOTAL FOR SPC / SWC 82,000,000$            407,050$                9,286,903$             70,665,899$          79,952,802$            1,956,081$           91,118$                

ALAMO COLLEGES DISTRICT
2017 - CAPITAL IMPROVEMENT PROGRAM EXPENDITURES BY PROJECT

As of June 30, 2022

PROJECT TITLE
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ALAMO COLLEGES DISTRICT
2017 - CAPITAL IMPROVEMENT PROGRAM EXPENDITURES BY PROJECT

As of June 30, 2022
General Obligation Bonds

Adjusted Current Current Yr Prior Yrs Total to Date Available
Budget Month Expenses Expenses Expenses All Yrs Expenses Commitments Balance

PAC Manufacturing Bldg GO17 - T1 56,865,799              3,265,755               19,493,186             16,541,568           36,034,754             10,269,065           10,561,980           
PAC Real Estate Purchase (under district funding) GO17 - T1 6,000,000                -                          -                          5,118,242             5,118,242               -                        881,758                
PAC Student Engagement & Welcome Ctr GO17 - T2 117,663                   3,824                      17,766                    17,126                  34,892                    82,772                  -                        
PAC Natatorium and Gym Ren GO17 - T2 4,721,641                139,284                  154,381                  1,269,101             1,423,482               318,993                2,979,166             
PAC Physical Plant GO17 - T3 4,294,897                5,884                      1,679,847               1,069,593             2,749,441               1,464,212             81,244                  

TOTAL FOR PAC 72,000,000$            3,414,747$             21,345,181$           24,015,629$          45,360,810$            12,135,042$          14,504,148$          
NVC Parking Garage GO17 - T1 9,756,145                -                          110,503                  9,361,963             9,472,467               238,099                45,580                  
NVC Welcome Ctr. GO17 - T1 17,873,204              -                          66,193                    15,601,954           15,668,147             59,277                  2,145,779             
NVC Cultural Prog Ctr Excellen GO17 - T2 4,671,863                -                          40,421                    1,069,058             1,109,479               513,933                3,048,451             
NVC STEM GO17 - T3 33,900,000              33                           6,458,841               21,182,815           27,641,656             1,159,333             5,099,011             
NVC Physical Plant GO17 - T3 2,798,788                -                          -                          2,718,430             2,718,430               80,358                  (0)                          

TOTAL FOR NVC 69,000,000$            33$                         6,675,959$             49,934,221$          56,610,179$            2,051,000$           10,338,821$          
NLC Tech Ctr Excellence/Science Building GO17 - T2 42,000,000              951,922                  15,738,482             22,289,549           38,028,031             3,408,434             563,535                

TOTAL FOR NLC 42,000,000$            951,922$                15,738,482$           22,289,549$          38,028,031$            3,408,434$           563,535$              

TOTAL 2017 G.O. BONDS 450,000,000$      9,938,356$         94,810,165$       239,466,219$    334,276,385$      54,545,079$      61,178,537$      

PROJECT TITLE

CIP Board Summary Report - June
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ALAMO COLLEGES DISTRICT
2017 - CAPITAL IMPROVEMENT PROGRAM EXPENDITURES BY PROJECT

As of June 30, 2022
Maintenance Tax Notes

Adjusted Current Current Yr Prior Yrs Total to Date Available
Budget Month Expenses Expenses Expenses All Yrs Expenses Commitments Balance

SAC FLETCH ST SCSS MTN20 11,100,000              -                          -                          11,100,000           11,100,000             -                        -                        
TOTAL FOR SAC 11,100,000              -                         -                          11,100,000           11,100,000             -                        -                        

SPC THCA Culinary-MTN20 2,181,723                -                          (161,863)                 2,287,518             2,125,655               18,339                  37,729                  
SPC NORRIS TECH MTN20 8,453,992                -                          145,478                  8,267,966             8,413,444               40,547                  0                           
SPC UNALLOCATED MTN20 10,000                     -                          -                          -                        -                          -                        10,000                  

TOTAL FOR SPC / SWC 11,000,000              13,982                    (2,403)                     10,555,484           10,553,081             399,174                47,745                  
PAC NATA & GYM IMP - MTN20 9,800,000                -                          -                          -                        -                          -                        9,800,000             

TOTAL FOR PAC 9,800,000                -                         -                          -                        -                          -                        9,800,000             
NVC CUL PRGMS CYP REN - MTN20 8,181,147                -                          -                          -                        -                          -                        8,181,147             
NVC  WELCOME CTR - MTN20 1,818,853                -                          -                          1,818,853             1,818,853               -                        0                           

TOTAL FOR NVC 10,000,000              -                         -                          1,818,853             1,818,853               -                        8,181,147             
NLC SCI/TECH CTR of EXEL - MTN20 5,680,000                -                          71,582                    27,665                  99,248                    2,631,824             2,948,929             
NLC UNALLOCATED - MTN20 458                          -                          -                          -                        -                          -                        458                       
NLC ACA BLDG I ELEV - MTN20 1,274,314                -                          431                         1,260,510             1,260,941               5,902                    7,472                    
NLC NLIB Elev & L Ren - MTN20 145,228                   -                          72                           143,854                143,926                  1,302                    0                           
NLC STU COM MOIST BAR - MTN20 1,000,000                -                          -                          207,322                207,322                  792,678                -                        

TOTAL FOR NLC 8,100,000                -                         72,085                    1,639,351             1,711,436               3,431,706             2,956,859             

TOTAL 2020 MTN BONDS 50,000,000$        13,982$              69,681$              25,113,689$      25,183,370$        3,830,880$        20,985,751$      

TOTAL 2017 CIP G.O. & MTN BONDS 500,000,000$      9,952,338$         94,879,846$       264,579,908$    359,459,754$      58,375,959$      82,164,287$      

PROJECT TITLE

CIP Board Summary Report - June
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Discussion and Possible Action on Approval of Financial Reports 
 
Presented to the Board acting as Committee of the Whole on August 9, 2022 and now 
presented to the Board for approval on August 16, 2022. 
 
MINUTE ORDER  
 
“The Alamo Colleges Board of Trustees hereby accepts the financial reports as 
presented.” 
 
PURPOSE 
 
The following financial reports are presented to the Board of Trustees for informational and 
approval purposes for June 30, 2022. 
 
BACKGROUND 
 

1. Financial Charts 
 

2. Comparison of Year-to-Date Actual Revenues/Expenditures 
 
 
IMPLICATIONS 

 
Financial: N/A     
 
Strategic Plan: Strategic Objective III Performance Excellence 
 
Human Resources: N/A 

 
ATTACHMENTS: Financial Reports  
 
 
 
 
    
Lisa L. Mazure, MSA, CPA Diane E. Snyder, CPA, Ph.D. 
Associate Vice Chancellor for Finance and Vice Chancellor for Finance and 
Fiscal Services                Administration 
 
 
 
  
Dr. Mike Flores, Chancellor 
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*Includes Cash and Investments.
Chart excludes cash balances for capital construction and debt service.  
August includes Fall Tuition collections.

**Fund Balance Reserved excludes encumbrances and operating commitments.
7/14/2022
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Unrestricted Restricted Unrestricted Restricted 06/30/22 06/30/21 06/30/22 06/30/21
REVENUES

Instruction and General 394,911,176              80,666,002                377,390,324              64,834,300                95.6% 94.9% 80.4% 79.7%
Public Service 952,048                      -                              669,031                      70.3% 17.8%
Scholarships and Fellowships -                              94,721,553                96,025,850                101.4% 90.9%
Auxiliary Enterprises 5,069,988                   -                              2,665,062                   52.6% 34.7%
Student Activity Fee 2,571,096                   -                              2,255,947                   87.7% 88.8%

Subtotal Current Funds 403,504,308              175,387,555              382,980,364              160,860,150              94.9% 93.7% 91.7% 87.0%
Capital Outlay -                              21,367,416                1,805,919                   8.5% 93.9%
Renewals & Replacements -                              -                              
  Building -                              67,071,198                9,863,547                   14.7% 109.4%
  Furniture & Equipment -                              3,137,308                   
Debt Services -                              75,044,988                74,408,322                99.2% 102.7%

Subtotal Plant Funds -                              166,620,910              -                              86,077,788                 0.0% 51.7% 97.9%
TOTAL REVENUES 403,504,308              342,008,465              382,980,364              246,937,938              94.9% 93.7% 72.2% 95.1%

BEGINNING FUND BALANCES (B)
Instruction and General 126,112,003              848,381                      126,112,003              848,381                      
Public Service -                              -                              
Scholarships and Fellowships -                              10,229,318                10,229,318                
Auxiliary Enterprises 3,200,000                   -                              3,200,000                   (A)

Student Activity Fee 2,871,393                   -                              2,871,393                   
Subtotal Current Funds 132,183,396              11,077,699                132,183,396              11,077,699                

Capital Outlay -                              176,418,269              176,418,269              (B)

Renewals & Replacements -                              -                              -                              
  Building -                              48,408,764                48,408,764                
  Furniture & Equipment -                              14,403,783                14,403,783                
Debt Services -                              14,861,212                14,861,212                

Subtotal Plant Funds -                              254,092,028              -                              254,092,028              
TOTAL BEGINNING FUND BALANCES 132,183,396              265,169,727              132,183,396              265,169,727              

TOTAL AVAILABLE (Revenues + Beg. Fund Balance)
Instruction and General 521,023,179              81,514,383                503,502,327              65,682,681                
Public Service 952,048                      -                              669,031                      -                              
Scholarships and Fellowships -                              104,950,871              -                              106,255,168              
Auxiliary Enterprises 8,269,988                   -                              5,865,062                   -                              
Student Activity Fee 5,442,489                   -                              5,127,340                   -                              

Subtotal Current Funds 535,687,704              186,465,254              515,163,760              171,937,849              
Capital Outlay -                              197,785,685              -                              178,224,188              
Renewals & Replacements -                              -                              -                              -                              
  Building -                              115,479,962              -                              58,272,311                
  Furniture & Equipment -                              17,541,091                -                              14,403,783                
Debt Services -                              89,906,200                -                              89,269,534                

Subtotal Plant Funds -                              420,712,938              -                              340,169,816              
TOTAL AVAILABLE 535,687,704              607,178,192              515,163,760              512,107,665              

Includes budget amendments #1 and #2.

Beginning fund balance are audited ending FY20-21 fund 
balances.  The fund balances include Board mandated 15% 
operating reserve, grants, construction, scholarships, & gifts 
funds.  

Unrestricted Restricted

ALAMO COLLEGES DISTRICT

JUNE 2022 YEAR-TO-DATE

% of Budget (10th month / 83.3 % of Year)YTD Actual 06/30/2022

FY 2021 - 2022 ALL FUNDS ACTUALS VS BUDGET REPORT

Adjusted Budget 2021 - 2022 (A)
(as of June 2022)

Page  1 of 3
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Unrestricted Restricted Unrestricted Restricted 06/30/22 06/30/21 06/30/22 06/30/21
EXPENDITURES

Instruction and Genera 423,724,741              80,666,002                280,266,352              63,214,984                66.1% 70.1% 78.4% 79.7%
Public Service 1,542,255                   -                              1,100,340                   71.3% 66.7%
Scholarships and Fellowships -                              100,532,657              98,720,416                98.2% 85.9%
Auxiliary Enterprises 2,047,781                   -                              728,006                      35.6% 45.4%
Student Activity Fee 5,433,750                   -                              1,979,368                   36.4% 23.4%

Subtotal Current Funds 432,748,527              181,198,659              284,074,066              161,935,400              65.6% 69.4% 89.4% 83.9%
Capital Outlay -                              201,641,165              92,648,933                  45.9% 60.0%
Renewals & Replacements -                              -                                
  Building -                              115,530,962              15,835,212                 13.7% 82.3%
  Furniture & Equipment -                              2,165,866                   657,421                      
Debt Services -                              85,021,374                47,822,320                 56.2% 73.6%

Subtotal Plant Funds -                              404,359,367              -                              156,963,886              38.8% 69.3%
TOTAL EXPENDITURES 432,748,527              585,558,026              284,074,066              318,899,286              65.6% 69.4% 54.5% 74.3%
TRANSFERS (IN) OUT

Instruction and General 17,991,090                
Public Service
Scholarships and Fellowships 5,811,104                   (5,811,104)                 (5,223,513)                 
Auxiliary Enterprises -                              -                              
Student Activity Fee -                              -                              

Subtotal Current Funds 5,811,104                   (5,811,104)                 17,991,090                (5,223,513)                 
Capital Outlay 3,855,480                   (3,855,480)                 -                              
Renewals & Replacements -                              -                              
  Building 51,000                        (51,000)                       (3,389,017)                 
  Furniture & Equipment -                              -                              
Debt Services 11,569,916                (11,569,916)               (9,378,560)                 

Subtotal Plant Funds 15,476,396                (15,476,396)               -                              (12,767,577)               
NET TRANSFERS 21,287,500                (21,287,500)               17,991,090                (17,991,090)               

TOTAL EXPENSE & TRANSFERS 454,036,027              564,270,526              302,065,156              300,908,196              66.5% 70.5% 53.3% 73.4%
ENDING  FUND BALANCES

Instruction and General 97,298,438                848,381                      205,244,885              2,467,697                   
Public Service (590,207)                    -                              (431,309)                    -                              
Scholarships and Fellowships (5,811,104)                 10,229,318                -                              12,758,265                (A)

Auxiliary Enterprises 6,222,207                   -                              5,137,056                   -                              
Student Activity Fee 8,739                          -                              3,147,972                   -                              

Subtotal Current Funds 97,128,073                11,077,699                213,098,604              15,225,962                
Capital Outlay (3,855,480)                 -                              -                              85,575,255                
Renewals & Replacements -                              -                              -                              -                              
  Building (51,000)                       -                              -                              45,826,116                
  Furniture & Equipment -                              15,375,225                -                              13,746,362                
Debt Services (11,569,916)               16,454,742                -                              50,825,774                

Subtotal Plant Funds (15,476,396)               31,829,967                -                              195,973,507              
TOTAL ENDING FUND BALANCES 81,651,677                42,907,666                213,098,604              211,199,469              

TOTAL EXP, TRF & BALANCES 535,687,704              607,178,192              515,163,760              512,107,665              

 

Includes ni budget amendments #1 and #2.

ALAMO COLLEGES DISTRICT

JUNE 2022 YEAR-TO-DATE

% of Budget (10th month / 83.3 % of Year)YTD Actual 06/30/2022
Unrestricted Restricted

FY 2021 - 2022 ALL FUNDS ACTUALS VS BUDGET REPORT

Adjusted Budget 2021 - 2022 (A)
(as of June 2022)
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a)

b)

c)

a)

b)

ALAMO COLLEGES DISTRICT
FOR THE TEN MONTH PERIOD ENDED JUNE 30, 2022

Funding from the State of Texas for the 2022 and 2023 biennium remained flat for all community colleges.  
However a change in the funding formula provides a slight increase for the Alamo Colleges District.  State 
funding increased $1.6 million to $88.8 million budgeted in FY22.  Actual State appropriations increased 1.7% 
in FY22, or $1.2 million, and stand at 81.5% and 81.7%, of FY22 and FY21 budgets, respectively.  As of this 
month the revenues are $72.4 million.  State appropriations including state-paid benefits (group health & 
retirement) shows a slight increase as compared to the prior year.

(2)  Expense Variance:
The overall goal of the Fiscal Year 2022 Annual Budget (FY22) is to continue the momentum we created last 
year in positioning the Alamo Colleges District for "smart growth," which makes the most effective use of every 
dollar of revenue to support the economic and social mobility of the members of our community and the success 
of our students. This is an especially significant accomplishment in light of the current economy and the strain 
we have seen organizations in San Antonio and the higher education community face in light of the pandemic. 
The Alamo Colleges District is fortunate to be well-prepared in the face of economic uncertainties plaguing 
other entities; instead we are investing in the "smart growth" initiatives that were introduced in FY20, and 
expanding them to ensure the success of continued “smart growth” and “smart talent” in FY22. 

Operating expenses for FY22 and FY21 for the same period stand at 66.5% and 70.5% of budget, respectively, 
reflecting a conservative approach to spending.  Actual expenses for FY22 and FY21 are $302.1 million and 
$288.3 million.

Tuition & fees for FY22 through Summer enrollment decreased 0.9%, or $1.0 million, from FY21 amounts.  
FY22 revenues stand at $96.1 million, or 88.0% of the budget, vs. FY21 revenues of $97.1 million, or 90.3% of 
the budget.  A strong fiscal year 2022 by Economic Workforce Development and CE with year-to-date revenues 
of $8.4 million, representing an increase of $2.6 million, or 69.0%, over the prior year, and a decline in exempt 
expenditures of $1.6 million, offset a $5.2 million decrease in regular tuition.  The regular tuition drop is 
attributed to a decrease in headcounts and semester credit hours taken.  Headcount enrollment for Summer 2022 
decreased 5.1% or 1,256 students to 23,181.  Summer semester hours decreased 6.0%, or 6,954, to 108,351 
semester credit hours.  Headcount enrollment for the Spring 2022 decreased 4.4% or 2,785 students.  Spring 
semester credit hours dropped by a similar percentage, 4.2% or 17,216 semester credit hours. Headcount 
enrollment for the Fall 2021 decreased 6.6%, or 4,505, to 64,110 students, while semester credit hours taken 
dropped 7.8%, or 36,174 to 428,268 semester credit hours. 

Tax revenues for FY22 increased $10.2 million, or 5.6%, and stand at $193.7 million vs $183.5 million in the 
prior year.  The budget for tax revenues for FY22 and FY21 stand at $195.0 million and $178.3 million, 
respectively.  The District has benefitted from increasing taxable values in Bexar County.  As of the initial roll 
certification in July of 2010, the net taxable value of the appraisal roll for the District was approximately $100 
billion, and that has grown to $196 billion in 2022.  For the past 5 years, net taxable value has grown over 5% 
on an annualized rate.  The rise in taxable assessed value has resulted in an increasing revenue stream for the 
Alamo Colleges District without raising the tax rate since 2012 and has provided funding for facilities 
operations and maintenance on infrastructure.

(1)  Revenue Variance:

For the ten month period ended June 30, 2022 operating revenue increased 6.0%, or $21.8 million to $383.0 million 
(first ten months 2021: $361.2 million). The increase is attributed to tax revenues of $10.2 million above last year, 
other revenues of $11.4 million above last year, offset by lower tuition and fee revenues of $1.0 million.  Other 
income includes funds reimbursed by federal government for lost income of $8.6 million.
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Discussion and Possible Action on Approval of Monthly Report on Cooperative Purchases in 
Excess of $100,000 

 
Presented to the Board Acting as Committee of the Whole on August 9, 2022 and now presented to Board for 
approval on August 16, 2022. 
 
MINUTE ORDER 
“The Alamo Colleges District Board of Trustees hereby approves the m ont h l y  Cooperative Purchase 
Report as presented.” 

 
PURPOSE 
The purpose of this Minute Order is to provide a monthly report of purchases exceeding $100,000 and any fees 
charged by the various local, state, and national providers of Cooperative Purchasing (COOP) programs during 
the specified reporting period. Not all COOP programs charge fees, and some COOP’s offer cash rebates paid 
directly to Alamo Colleges. The Purchasing and Contract Administration Department utilizes the COOP programs 
to gain greater access to goods and services, cost savings through leveraged buying, and reduced administration 
costs by issuing fewer competitive bids and proposals. The combined buying power of public institutions 
throughout the State of Texas and nationally translates into savings and provides an efficient, cost effective and 
legal means for providing goods and services to departments throughout the Alamo Colleges in an expedited 
fashion. 
 
BACKGROUND 
Vendor contracts awarded through approved federal, state or cooperative purchasing agreements are a 
statutorily approved alternative to competitively procured vendor contracts.  Only the following such contract 
purchases require prior Board approval: 

a. Purchases valued at $100,000 or more in any 12-month period that will result in additional gross 
square footage (permanent or otherwise) that will require cleaning and maintaining, and have at 
least two utilities present; 

b. Purchases valued at $100,000 or more in any 12-month period that in the judgment of the 
Chancellor or Purchasing & Contract Administration would commit the College District or one of 
the colleges to an entirely new technology that would be pervasive for subsequent years. 

 
For any cooperative purchasing contract valued at $25,000 or more, Purchasing & Contract Administration shall 
document any contract-related fee, including any management fee. At least annually, Purchasing & Contract 
Administration shall present a written report regarding any contract-related fees, including any management 
fees, to the Board of Trustees at a properly posted open meeting.  
 
IMPLICATIONS 
Financial: None 

  Strategic Plans: Goal I-Student Success; and Goal III-Performance Excellence 
Employee Services: None 
Attachments: Cooperative Contract Purchases over $100,000 

 
 
 
Gary O’Bar, C.P.M.  Lisa Mazure, CPA   
Director, Purchasing & Contract Administration  Associate Vice Chancellor for  

Finance and Fiscal Services 
 

 
 
 
Dr. Diane E. Snyder, CPA, Ph.D. Dr. Mike Flores 
Vice Chancellor for Finance & Administration Chancellor 
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COOPERATIVE CONTRACT PURCHASES OVER $100,000 

Location Type of  
Funding Description Purpose/Why 

COOP 
Admin 

Fee 
Total Cost Vendor/ Co-Op 

Palo Alto 
College/District Project 

Management 

Palo Alto College 
Operating 

Turbo-set roof coating system 
on Nueces Hall Building's roof at 

Palo Alto College.  
Approximately 15,600 square 
feet including two cat walks 

Preventive Maintenance on 
Roofing Coating System for 

Nueces Hall Building. 
$0.00 $145,200.00 Empire Roofing 

Companies Inc 
TIPS 200201 

San Antonio 
College/Library 

San Antonio College 
ADAMS Coronavirus 

Response Relief 
Supplemental 

Appropriations Act 
Institution 2022 

Purchase of (6) TEK Booth Pods 
with Tables, (6) TEK Booth Pods 

without tables and 6 
Worksurface tables 

New TEK Booth Pods for San 
Antonio College Library. $0.00 $272,907.06 

OfficeSource Ltd 
Omnia Partners 

#R191816 
SMWVBE: WBE & 

SBE 

District Support 
Operations / DIS 

Director IT Services 
Office 

DIS Mobile Tech & 
SecurityGO17 

Renewal of Fortinet network 
security software and support for 

the District's network servers 
and other equipment 

Strengthen cybersecurity on the 
District’s network servers, 

security appliances and firewalls 
to provide intrusion prevention 

and comprehensive network and 
endpoint security 

$0.00 $429,009.15 
Intech Southwest 

Services, LLC 
DIR-TSO-4075 

SMWVBE: WBE 

District Support 
Operations / DIS 

Director IT Services 
Office 

Service Departments 

Professional services from 
"Traction on Demand" to help 

implement the Marketing Cloud 
integration with Salesforce. 

 

To enable the automation of 
marketing campaigns and 
personalized enrollment 

communications to students 

$0.00 $212,696.04 

Carahsoft 
Technology 
Corporation 

OMNIA R191902 
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St. Philips College / 
ACE Instruction 

SPC Cross Title III 
BAct4 Info & Com22 

Purchase and installation of 
Twenty-nine (29) indoor video 

kiosks with interactive monitors 
used by students to navigate 
through custom "wayfinding" 

digital content 

Provide a means to engage 
students and deliver custom 

digital "wayfinding" content and 
information on demand 

throughout various college 
campus buildings 

$0.00 $146,948.74 Technology 
Providers, Inc 
TIPS 220105 

District Support 
Operations/District 

Department of Public 
Safety 

DIS-Operating 

Annual Renewal of 70 Police 
Body Camera and Taser 

Software, Support and Cloud 
Video Storage Docking Stations 
and 140 Live Taser Cartridges 

Provide the Alamo Colleges 
Police Department the necessary 
tools to protect themselves, the 

faculty, staff and students of 
Alamo Colleges District 

$0.00 $116,118.00 
Axon Enterprise, 

Inc. 
Sourcewell  

010720-AXN 
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 ALAMO COLLEGES DISTRICT  
CAPITAL IMPROVEMENTS PROGRAM (CIP) 

EXECUTIVE SUMMARY 
 

CIP Bond Construction Projected Upcoming CIP Project – for Board Approval 

Estimated Upcoming GMP Board Pending Approval Aug Sept Oct Nov 
     

NVC Cypress Cultural Center of Excellence Renovation    (SpawGlass / Overland)     X 

PAC Natatorium/Gym Renovation                                        (Bartlett Cocke / RVK) TBD - Rescoping 

Northwest Education and Training Center                          (NWETC) (TBD / Overland)    X 

SAC Chance Renovation                                                    (J.T. Vaughn / O’Connell Robertson) TBD - Rescoping 

TOTAL 0 0 0 2 
 

CIP Bond Construction Projects by The Numbers 

Project Status SPC SAC NVC PAC NLC ETCs Total 

Projects Completed 3 3 4    10 

Projects in Construction 2 3  2 1 2 10 

Projects with Approved GMP         0 

Projects with Upcoming GMP Approval   1 1   2 

Projects in Various Design Phases  1    1 2 

TOTAL  24 

CIP Bond Budget – As of August 2022 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 

 

Total General Obligation & MTN funding Total expenditures on all CIP projects to date Remaining balance of funding 

$500,000,000 $365,033,210 $81,275,379 

*Preliminary Bond Budget Numbers as of July 31, 2022, subject to change and unaudited 
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Next CBOC Meeting 
• The CBOC committee met on April 11, 2022, in person at DSO and a poll is being sent for the next meeting 

date. 

CIP Bond SMWVBE Reporting (as reported in July 2022)  
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	19. EXECUTIVE SESSION
	19.A. The Board may go into Executive Session to deliberate on any item referenced in this agenda for open session or executive session based on the following potential exceptions under the Act.
	19.B. Pursuant to §551.071, Texas Government Code, the Board may consult with its attorney(s) to seek their advice on any matter(s) in which the duty of the attorney(s) to the governmental body under the Texas Disciplinary Rules of Professional Conduct of the State Bar of Texas clearly conflicts with this chapter.
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	21. SETTING OF NEXT MEETING DATE
	21.A. Regular Meeting of the Alamo Colleges Board of Trustees is scheduled for September 27, 2022.

	22. ADJOURNMENT



