

**Amendment to Contract  
Between Owner and Mountain View Window & Glass, Inc.**

**Additional Services** are being requested by the Contractor adding additional glass for A wing.

**Justification:** Each window in the A wing were a different size. Contractor needed to order more glass to complete all the windows in the A wing.

<b>Original Bid:</b>	<b>\$24,786.99 (Already paid)</b>
<b>Amendment: Additional</b>	<b>\$ 5,630.00</b>
<b>TOTAL CONTRACT AMT.</b>	<b>\$30,416.99</b>
<b>Less the 1% for State Tax</b>	<b>- 249.67 (already paid Dept of Revenue)</b>
<b>Less the 1% for the 2nd payment</b>	<b>- 56.30</b>

**This Amendment to Contract is entered into on \_\_\_\_\_.**  
**(Date)**

<b>OWNER: BROWNING PUBLIC SCHOOLS</b>	<b>CONTRACTOR: Mountain View Window &amp; Glass</b>
---------------------------------------	---

\_\_\_\_\_  
**Signature**

\_\_\_\_\_  
**Signature**

\_\_\_\_\_  
**Printed Name:**

\_\_\_\_\_  
**Printed Name: Mitch Haas, Owner**

**CHAIRMAN, BOARD OF TRUSTEES  
Glacier Co. School District No. 9**

**WITNESS:**

\_\_\_\_\_  
**District Clerk**