

**KINGERY CONSTRUCTION CO.**

201 N 46TH STREET  
LINCOLN, NE 68503-3712  
Ph : (402)465-4400

**Letter of Transmittal**

**To:** Ryan Hier  
TACK ARCHITECTS  
Ph: (402)826-7484

**Transmittal #: 82**  
**Date:** 8/3/2023  
**Job:** 11-22-6723 CRETE ISIS THEATRE PHASE I

**Subject:** Change Request - COR #009: Paint Phase 2 X-Bracing

- WE ARE SENDING YOU**
- Attached
  - Under separate cover via the following items:
  - Shop drawings
  - Prints
  - Plans
  - Samples
  - Copy of letter
  - Change order
  - Specifications
  - Change Request

Document Type	Copies	Date	No.	Description
Change Request	1	8/3/23	COR #009	Paint Phase 2 X-Bracing

**THESE ARE TRANSMITTED as checked below:**

- For approval
- For your use
- As requested
- For review and comment
- FOR BIDS DUE
- Approved as submitted
- Approved as noted
- Returned for corrections
- Other
- PRINTS RETURNED AFTER LOAN TO US
- Resubmit \_\_\_ copies for approval
- Submit \_\_\_ copies for distribution
- Return \_\_\_ corrected prints

**Remarks:**

**Copy To:**

**From:** Mark Riley (KINGERY CONSTRUCTION)

**Signature:** Mark Riley

**KINGERY CONSTRUCTION CO.**

201 N 46TH STREET  
LINCOLN, NE 68503-3712  
Ph : (402)465-4400

**Change Request**

**To:** Ryan Hier  
TACK ARCHITECTS  
Ph: (402)826-7484

**Number:** COR #009  
**Date:** 8/3/23  
**Job:** 11-22-6723 CRETE ISIS THEATRE PHASE I  
**Phone:**

**Description:** Paint Phase 2 X-Bracing


We are pleased to offer the following specifications and pricing to make the following changes:  
Cost to paint the X-Bracing over the Phase 2 seating area.

The total amount to provide this work is ..... \$1,237.00  
(Please refer to attached sheet for details.)

Please note that KINGERY CONSTRUCTION CO. will require an extra 2 days.

If you have any questions, please contact me at 402/465-4400.

Submitted by: Mark Riley  
KINGERY CONSTRUCTION CO.

Architect  Date 2023\_09-01  
Owner \_\_\_\_\_ Date \_\_\_\_\_

**KINGERY CONSTRUCTION CO.**

201 N 46TH STREET  
LINCOLN, NE 68503-3712  
Ph : (402)465-4400

**Change Request COR #009 Price Breakdown  
Continuation Sheet**

**Description:** Paint Phase 2 X-Bracing

<b>Description</b>	<b>Labor</b>	<b>Material</b>	<b>Equipment</b>	<b>Subcontract</b>	<b>Other</b>	<b>Price</b>
Cornhusker Painting				\$975.00		\$975.00
PROJECT SUPERINTENDENT	\$170.00					\$170.00
					<b>Subtotal:</b>	<b>\$1,145.00</b>
			Fee	\$1,145.00	8.03%	\$92.00
					<b>Total:</b>	<b>\$1,237.00</b>

Cornhusker Painting & Powerwashing

1418 S.20th

Lincoln,NE 68502

Phone:402-560-9262

Date: 7/31/23

Customer Named: Kingery Construction

attn: Mark Riley

Subject: Request for Change Order on Project phase 2

work: painting of x-bracing/joist hangers

16hr x \$50= \$800

5 gal of dryfall paint= \$175

total: \$975