



AIA® Document G701® – 2017

Change Order

PROJECT: (Name and address)

St. Martin High School Football Restroom & Concessions
10700 Yellow Jacket Rd.
Ocean Springs, MS 39565

CONTRACT INFORMATION:

Contract For: General Construction
Date: January 30, 2025

CHANGE ORDER INFORMATION:

Change Order Number: 001
Date: December 10, 2025

OWNER: (Name and address)

Jackson County School District
4700 Colonel Vickrey Road
Vanceleave, MS 39565

ARCHITECT/ENGINEER: (Name and address)

MP Design Group
918 Howard Avenue, Suite F
Biloxi, MS 39530

CONTRACTOR: (Name and address)

D.N.P., Inc.
15465 Hudson Krohn Road
Biloxi, MS 39532

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

The Contract Sum will be decreased by the amount of the unused contingency allowance.

The original Contract Sum was	\$	845,800.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	845,800.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	18,210.00
The new Contract Sum including this Change Order will be	\$	827,590.00

The Contract Time will be unchanged by Zero (0) days.


The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT/ENGINEER, CONTRACTOR AND OWNER.

MP Design Group
ARCHITECT/ENGINEER (Firm name)

SIGNATURE
 Brad Patano, P.E., Principal
PRINTED NAME AND TITLE
 December 10, 2025
DATE

D.N.P., Inc.
CONTRACTOR (Firm name)

SIGNATURE
 Darren Quave, President
PRINTED NAME AND TITLE
 2/18/26
DATE

Jackson County School District
OWNER (Firm name)

SIGNATURE
 David Baggett, Superintendent
PRINTED NAME AND TITLE

DATE

CONTINGENCY TRACKING REPORT LOG

Project Name St. Martin High School Football Restroom & Concessions
Project Address 10700 Yellow Jacket Road Ocean Springs, MS 39564
Project Number 0155.24.003
Owner Jackson County School District
Contractor D.N.P., Inc.
Date Wednesday, December 10, 2025



ALLOWANCES WITH APPROVED CHANGES	ORIGINATION	PCO #	EXECUTION	PROBABLE COST	Days	ORIGINAL AMOUNTS	COSTS	BALANCES
1. General Contingency Allowance						\$35,000.00		\$18,210.00
A. ASI 02 - Additional Sidewalk	WCPR 01	2					\$8,038.00	
B. ASI 03 - Additional Concrete Work							\$6,000.00	
C. ASI 04 - Aluminum Gates							\$2,752.00	
2. A. Unsuitable Soils (\$44.00/CY/FM)								
Total Allowance Amount In Contract						\$35,000.00		
Total Allowance Money Spent to Date							\$16,790.00	
Total Allowance Money Remaining								\$18,210.00
ITEMS IN PRICING	ORIGINATION	PCO #	PROBABLE COST	Days	COSTS	REMARKS		
1.								
2.								
3.								
4.					\$0.00			