

**Change Orders Signed  
June 2026**

For your information, the Superintendent or the Executive Director of Business Services has signed the following no cost contracts during the above timeframe:

| <b>Contractor Name</b> | <b>Contract Source</b> | <b>Description</b>                                                                                                        |
|------------------------|------------------------|---------------------------------------------------------------------------------------------------------------------------|
| Intercon Group, Inc.   | Facilities             | Offset elevator opening to accommodate stretcher and field work orders at First Street Buildout (+\$22,903.00)            |
| Intercon Group, Inc.   | Facilities             | Roofing repairs, kiln exhaust, therapy swing and exterior signage at First Street Buildout (+\$14,707.00)                 |
| Meteor Education       | Facilities             | Furniture for First Street Buildout (+\$9,480.92)                                                                         |
| Meteor Education       | Facilities             | Furniture for First Street Buildout (+\$11,589.08)                                                                        |
| IEA                    | Facilities             | Addition of 270 lead in water samples from fixtures that were not included in the previous round of testing (+\$7,560.00) |
| Diversified Paving     | Facilities             | Addition of basketball court at Laura MacArthur Elementary Tennis Court Improvement Project (+\$8,665.88)                 |