



Change Order: 04

Project Name: Richland County High School

DATE CREATED: 07/01/2026

FROM: GeoSurfaces, Inc
7080 Saint Gabriel Avenue
St. Gabriel, Louisiana 70776
ap@geosurfaces.com

CONTRACT COMPANY: Richland County High School

Site Contact:

CREATED BY:

REVIEW DATE:

CONTRACT STATUS: signed

EXECUTED:

DESCRIPTION: Over excavate and remove unsuitable soils under retaining wall per SCI, Geotech. Replace with suitable rock fill per geotech recommendation. 234 CY removal and replacement with dense grade aggregate.

ATTACHMENTS:

Number	Name	Amount
01	Retaining Wall Unsuitable Soils	\$15,645.50
Grand Total:		\$15,645.50

The original (Contract Sum)	\$14,513,500.00
Net change by previously authorized Change Orders	\$315,387.50
The contract sum prior to this Change Order was	\$14,828,887.50
The contract sum will be increased by this Change Order in the amount of	\$15,645.50
The new contract sum including this Change Order will be	\$14,844,533.00
The Contract duration will be increased / decreased	0 days

GeoSurfaces, Inc

7080 Saint Gabriel Avenue
St. Gabriel, Louisiana 70776

Richland County High School

SIGNATURE

DATE

SIGNATURE

DATE