

Livonia Public Schools

Director of Business Services

Date: May 20, 2015

To: Dr. Randy Liepa, Superintendent

From: Lisa Abbey, Director of Business Services

Re: Discussion of Change Order
Architect Services, 2013 Bond

We would like to discuss a potential change order for Bond Architect, Stantec. At our request, Stantec has provided additional design services beyond the original scope of work including interior signage, exterior entryways and electrical engineering. Further, the overall construction project budget at Franklin High School has changed from the original scope and the architect contract would reflect this change.

We would like to discuss this item at the Building and Site Committee meeting on Tuesday, May 26, 2015. Plante Moran Cresa will be at the meeting to review the request in detail and be available for discussion and questions. Thank you very much.

LA/kp

c: Board of Education