

☐ Lansing School District

☐ Kingscott

☐ Project Manager

☐ Accounting

Project:

221125-181 LSD - Sexton Auditorium Bond
102 McPherson Ave
Lansing, MI 48915

Owner :

Lansing School District
519 W Kalamazoo St
Lansing, MI 48933

From:

The Christman Company
208 N. Capitol Avenue
Lansing, MI 48933-1357

Issue No. 5 - PR03 AV Package

Amount

Item: 1 Electrical

Phase	Description	Abbreviation	Amount
28 -	Electrical This quote includes cost for WC 28 to furnish and install all electrical and AV components associated with the proposal request #3 drawing set.	SUBS	566,690.00
Subtotal Item 1			566,690.00
			0.00

Request for Change Total:

\$566,690.00

Qualifications:

1. This Issue is ☐ Original ☐ Revised ☐ Budget Only ☒ Firm Quotation.
2. Contract time will be ☒ Increased by ☐ Decreased by () work days; ☐ Unchanged ☐ Other: **26 weeks from approval**
3. The Christman Company ☐ has ☒ has not proceeded with the work, and this Issue must be accepted within () work days.
4. Funded by ☒ Contract change ☐ Allowance ☐ Contingency ☐ Other: _____

Owner and/or Architect Action:

- ☐ Approved ☐ Proceed as described above (cost and schedule changes to be finalized under a revised Issue)
- ☐ Rejected ☐ Other: _____

Authorization:

The Owner and/or Architect hereby direct The Christman Company to proceed with the performance of the work as described above and/or in any additional documents referenced herein. It is understood that the amount of this Request for Change, if noted as "Budget Only" under Qualification 1., will be revised as necessary upon determination of final costs and included in the next Owner Change Order accordingly. If noted as "Firm Quotation" under Qualification 1., the amount of this Request will be included in the next Owner Change Order. In addition, all costs included herein may be included in the next payment application as if they had been included in an Owner Change Order or Construction Change Directive.

Authorized By Owner:

Lansing School District
519 W Kalamazoo St
Lansing, MI 48933

Accepted By Architect


Kingscott
229 E. Michigan Ave., Ste. 335
Kalamazoo MI 49007-6403

Submitted By Contractor:


The Christman Company
208 N. Capitol Avenue
Lansing, MI 48933-1357

By: _____

Date: _____

By: 
Sami Szeszulski
Digitally signed by Sami Szeszulski
DN: E=Szeszulski@kingscott.com,
CN=Sami Szeszulski, OU=Standard
Users, OU=Users, OU=Kingscott,
DC=kai, DC=local
Date: 2026.07.16 13:51:17-04'00'

Date: _____

By: 
Andrew Dobbs
Digitally signed by Andrew Dobbs
DN: C=US,
E=andrew.dobbs@christmanco.com,
O=The Christman Company,
CN=Andrew Dobbs
Date: 2026.07.15 14:40:06-04'00'

Date: _____