

## June 2026–District Technology Update

The May update is much the same as the past few months.

We are still working with Justin from the ESD to work on getting our PACE Requirements met so that we can renew our cybersecurity insurance with them. The final implementation will take place on 6/20/26 and we will be expecting some downtime in our systems.

The Chromebook collection went well, we received the majority of the Chromebooks out there loaned out for the school year (Family Academy still has a few students that need to turn them in). I will be working on creating a list of the students that need to be billed for missing equipment.

Teacher Laptop Collection went well, there were about 5 teachers who did not turn in their laptops to be updated, let me perform security maintenance, and inventory them.

I am starting to work with Synergy to implement their SPED platform in our environment. We are waiting on a proposal to see the timeline.

I am looking at different companies to help us handle Phishing exploits by providing monthly testing as well as customized attacks for different positions (IT, Teacher, Secretary, Business Manager, HR). This would also help us find areas where we would need more training/security.

### **New Projects**

Synergy SPED SIS Implementation  
Chromebook Collection  
Teacher Laptop Collection  
Looking at Phishing testing solutions

### **Ongoing Projects**

Verkada Cameras and vape sensor installation  
Cleaning up Server Room  
PACE Renewal Requirements  
Connected Seniors  
Inventory - Deprovisioning Chromebooks & Rotating in new Chromebooks  
Working on continuing blocking AI in classroom settings  
Updating Web Filtering Policies on Chromebooks/Workstations  
Documentation  
Meal Time  
InTouch (Credit Card Readers)  
Microsoft 365 implementation