



Independent School District #146
Buildings and Grounds Committee Meeting
9:00 AM on August 11, 2020
Barnesville High School
302 3rd Street South
Barnesville, MN 56379

1. New Business

A. Field Change Order (FCO) #16

Gas monitoring panel needs two independent runs into science classrooms.

B. Field Change Order (FCO) #17

Lowering electrical in science classrooms to match up with furniture and media.

C. Proposal Request (PR) #15

Need to add a glyco loop system (pumps, controls, heat exchanger) for rooftop units above science classrooms.

2. Old Business

A. Field Change Order (FCO) #11

Add built-in sit down and stand up seating in the new commons.

B. Field Change Order (FCO) #12

Air returns need to be added in the special education classrooms.

C. Field Change Order (FCO) #13

D. Proposal Request (PR) #11

Work is in progress for replacing sidewalks and asphalt on east side of elementary school.

E. Four Inch Rainfall Event on July 8

F. Fence Install at East Elementary Playground/Parking Lot

Install work begins next week on the fencing at the elementary school.