

Project Oversight Committee
Thursday, July 23, 2015 4:00 PM Central

District Center Board Room
706 1st Street
Princeton, MN 55371

1. Project Scheduling

1.a. Primary School

1.a. Building

1.a. Site

1.b. Ball Fields

1.c. High School

2. Design Update

2.a. High School Additions/Remodel

2.a. Pre-Bid Meeting Update

2.b. Early Childhood Center

2.b. Establish Sub-committee

2.c. District Office / B&G / Transition

3. Budget Review

3.a. Budget Review

3.b. High School

3.c. Early Childhood

3.d. District Office

4. Ball Field Bids Review

4.a. Annexation

5. Other