CHANGE ORDER NO.: 1

Owner’s Project No.:
Engineer’s Project No.: 222246.00

Contractor’s Project No.:

Owner: City of Waverly
Engineer: JEO Consulting Group, Inc.
Contractor: Midwest Excavating Services,

LLC
Project: 134th St & Hwy 6 Drainage Improvements
Contract Name: 134th St & Hwy 6 Drainage Improvements
Date Issued: Effective Date of the

Contract

Effective Date of Change Order:

Effective Date of the
Contract

The Contract is modified as follows upon execution of this Change Order:

Description:

Modifications to Specifications, regarding Railroad Protective Liability Insurance requirements; deduct

in the Contract Price in the amount of $633.00 for Railroad Protective Liability Insurance coverage
Contractor is no longer required to procure; and@djustment to Contract Times associated with
confirmation of applicable railroad insurance requirements.

Attachments:
Change to Project Specifications.

Change in Contract Price

Change in Contract Times

Original Contract Price:

S 104,215.41

Original Contract Times:

Substantial Completion: May 29, 2026

Ready for final payment: May 29, 2026

Net change from previously approved Change Orders:

$ 0.00

Net change from previously approved Change Orders:
Substantial Completion: il

Ready for final payment: —

Contract Price prior to this Change Order:

S 104,215.41

Contract Times prior to this Change Order:

Substantial Completion: May 29, 2026

Ready for final payment: May 29, 2026

Net change for this Change Order:

$ (633.00)

Net change for this Change Order:

Substantial Completion: 95 calendar days

Ready for final payment: 95 calendar days

Contract Price incorporating this Change Order:

$ 103,582.41

Contract Times with all approved Change Orders:

Substantial Completion: September 1, 2026

Ready for final payment: September 1, 2026

Recommended by Engineer (if required)

Authorized by Owner

By: %Ma %W

Title:  Project Manager

Mayor

Date:  05-28-2026

Accepted by Contractor

By: @3\ LSa 73w le

Approved by Funding Agency (if applicable)
N/A

Title:  Ouonel”

Date: _ 5.2%- 202
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Change Order Estimate - Unit Price Work

JEO Project Name: 134th St & Hwy 6 Drainage Improvements JEO Project Number: 222246.00
Owner: City of Waverly Change Order Number: 1
Contractor: Midwest Excavating Services, LLC Effective Date: Effective Date of the Contract
Item Change Order Information
It Total Val
Bid Item No. Description em, Units Unit Price otalvaiue
Quantity of Item ()
2 Bonding and Insurance 1 LS (5633.00) (5633.00)
Total: (5633.00)
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Change Order No. 1: Change to Project Specifications

Refer to Section 00 73 00 — Supplementary Conditions.

Delete Paragraph 6.03.M in its entirety and insert the following in its place:

M. Railroad Protective Liability Insurance:

1.

Prior to commencing any Work within 50 feet of railroad-owned and controlled property,
Contractor shall:

a. Endorse its commercial general liability policy with ISO CG 24 17 (or equivalent),
removing the contractual liability exclusion for work within 50 feet of a railroad;

b. Furnish a copy of the endorsement to Owner; and

c. Submit a copy of the other railroad-required documentation to the railroad, and notify
Owner of such submittal.

Owner has elected to participate in BNSF Railway Company’s Blanket Railroad Protective
Liability Insurance Policy. BNSF Railway Company and/or its authorized insurance
representative has confirmed that participation by Owner in such blanket program satisfies
the Railroad Protective Liability Insurance requirement for this Project, and Contractor shall
not be required to procure a separate Railroad Protective Liability Insurance coverage for the
Work.

Nothing herein shall relieve Contractor of its obligations to maintain all other insurance
required under the Contract Documents or the railroad permit requirements, including the
required Commercial General Liability endorsement applicable to railroad operations.
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