
ACKNOWLEDGEMENT OF RECEIPT OF NOTICE OF MEETING
OF THE MAYOR AND CITY COUNCIL OF
THE CITY OF DAVID CITY, NEBRASKA

The undersigned members of the governing body of the City of David City, Nebraska, hereby acknowledge 
receipt of advance notice of a   regular   meeting of said body and the agenda for such meeting to be held at   7:00   
o’clock p.m. on the Wednesday, November 12, 2025, in the meeting room of the City Office, 490 E Street, David 
City, Nebraska.  

This agenda is available on our Web site for public inspection and may be 
modified up to twenty-four hours prior to the opening of the meeting.

Dated this .

AGENDA AS FOLLOWS:
1. Roll Call;

2. Pledge of Allegiance;

3. Inform the Public about the location of the Open Meetings Act and 

the Citizens Participation Rules;

4. Minutes of the October 22, 2025, meeting of the Mayor and City 

Council;

5. Approval of Claim to Hein Construction;

6. Approval of Claim to D-Sign Shop;

7. Approval of Claims;

8. Committee and Officer Reports/Butler County Development Board 

Update;*

9. Consider Change Order No. 7 for BRB Contractors, Inc. in the 

amount of $135,701.87 for HVAC equipment in the headworks and 

storage buildings and SBR Air Piping Modications & New Diffusers;

10. Consider Pay Application No. 20 for BRB Contractors, Inc. in the 

amount of $279,586.77 for the Wastewater Treatment Plant 

Improvement Project;

Mayor Jessica Miller

Council President Bruce Meysenburg

Council member Thomas J. Kobus

Council member James Angell

Council member Patrick J. Meysenburg

Council member Kevin Woita

Council member Keith Marvin

City Clerk Tami L. Comte



City Council Agenda
Wednesday, November 12, 2025
Page  

11. Consider Pay Application No. 1 for Rutjens Construction, Inc. in 

the amount of $323,565.01 for the 2025 Water Main Improvements: 

North 7th Street from J Street to O Street; 

12. Discuss/Consider bids for mowing services;

13. Discuss/Consider bids for Turf/Vegetation and Landscape 

Management (Chemical applications and treatments);

14. Discuss/Consider making West B Street from 1st Street west as a 

Dead-End Street;

15. Consider purchasing a new Backhoe with trade-in of the used 

Case 580SN Backhoe;

16. Consider purchasing an Alamo Rear mount Boom mower and a 

Water Tank trailer;

17. Consider the agreement with JEO Consulting Group, Inc. for 

Ballfield Restroom Addition;

18. Consider appointing JEO Consulting Group for the 2026 City 

Engineer;

19. Consider/approve health insurance for city employees;

20. Consider/adopt Resolution No. 24-2025 in pursuit of litigation;*

21. Consider closed session for personnel, contracts, or pending 

litigation (as necessary);

22. Adjourn;



CITY COUNCIL PROCEEDINGS 
October 22, 2025 

 
 

 The City Council of the City of David City, Nebraska, met in open public session at 
7:00 p.m. in the meeting room of the City Office at 490 “E” Street, David City, Nebraska. The 
Public had been advised of the meeting by posting in four public places (City Office, US Post 
Office, Butler County Courthouse and Hruska Public Library). The Mayor and members of 
the City Council acknowledged advance notice of the meeting by signing the Agenda which 
is a part of these minutes. The advance notice to the Public, Mayor, and Council members 
conveyed the availability of the agenda, which was kept continuously current in the office of 
the City Clerk and was available for public inspection on the City’s website. No new items 
were added to the agenda during the twenty-four hours immediately prior to the opening of 
the Council meeting.  
 
 Present for the meeting were:  Mayor Jessica Miller, Council President Bruce 
Meysenburg, Council members Jim Angell, Rick Holland, Keith Marvin, Kevin Woita, Jeremy 
Abel, City Administrator Alan Zavodny, City Administrator Intern Raiko Martinez and City 
Clerk-Treasurer Tami Comte. City Attorney Michael Sands attended via Zoom.  
 
 Also present for the meeting were: Police Sargeant Tristan Hilger, Police Officer Chris 
Baete, Deputy Clerk Lori Matchett, Johnny Matchett, Scott Steager, Nathan Styskal, Lisa 
Buntgen, Mary Lou Hilger and Marlene Hein. Ethan Joy with JEO and Alex Merten with V & 
K attended via Zoom. 
 
 The meeting opened with the Pledge of Allegiance. 
 
 Mayor Jessica Miller informed the public of the “Open Meetings Act” posted on the west 
wall of the meeting room and asked those present to please silence their cell phones. She also 
reminded the public that if they speak tonight in front of the Council, they must state their name 
and address for the record.  

 Council member Jim Angell made a motion to approve the minutes of the October 8, 
2025 meeting of the Mayor and City Council as presented. Council Member Rick Holland 
seconded the motion. The motion carried. 
Jeremy Abel: Yea, Jim Angell: Yea, Rick Holland: Yea, Keith Marvin: Yea, Bruce Meysenburg: 
Yea, Kevin Woita: Yea  
Yea: 6, Nay: 0 

Council member Jim Angell made a motion to table the claim from Hein Construction to 
the next meeting. Council Member Keith Marvin seconded the motion. The motion carried. 
Jeremy Abel: Yea, Jim Angell: Yea, Rick Holland: Yea, Keith Marvin: Yea, Bruce Meysenburg: 
Yea, Kevin Woita: Yea  
Yea: 6, Nay: 0 

Council member Bruce Meysenburg made a motion to approve Pay Application #9 in the 
amount of $15,059.07 for Municipal Pipe Tool for the South Area Sewer Rehabilitation Project. 
Council Member Kevin Woita seconded the motion. The motion carried. 
Jeremy Abel: Yea, Jim Angell: Yea, Rick Holland: Yea, Keith Marvin: Yea, Bruce Meysenburg: 
Yea, Kevin Woita: Yea  
Yea: 6, Nay: 0 
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Council member Rick Holland made a motion to table purchasing a new Backhoe with 
trade-in of the used Case580SN Backhoe. Council Member Bruce Meysenburg seconded the 
motion. The motion carried. 
Jeremy Abel: Yea, Jim Angell: Yea, Rick Holland: Yea, Keith Marvin: Yea, Bruce Meysenburg: 
Yea, Kevin Woita: Yea  
Yea: 6, Nay: 0 

Council member Kevin Woita made a motion to table purchasing an Alamo Rear mount 
Boom mower and a Water Tank trailer. Council Member Jim Angell seconded the motion. The 
motion carried. 
Jeremy Abel: Yea, Jim Angell: Yea, Rick Holland: Yea, Keith Marvin: Yea, Bruce Meysenburg: 
Yea, Kevin Woita: Yea  
Yea: 6, Nay: 0 

Council member Keith Marvin made a motion to table the agreement with JEO 
Consulting Group, Inc. for Ballfield Restroom Addition. Council Member Bruce Meysenburg 
seconded the motion. The motion carried. 
Jeremy Abel: Yea, Jim Angell: Yea, Rick Holland: Yea, Keith Marvin: Yea, Bruce Meysenburg: 
Yea, Kevin Woita: Yea  
Yea: 6, Nay: 0 

Council member Jim Angell made a motion to approve taking bids for mowing and 
spraying of city properties. Council Member Rick Holland seconded the motion. The motion 
carried. 
Jeremy Abel: Yea, Jim Angell: Yea, Rick Holland: Yea, Keith Marvin: Yea, Bruce Meysenburg: 
Yea, Kevin Woita: Yea  
Yea: 6, Nay: 0 

Council member Keith Marvin made a motion to approve the quote from Novak 
Construction for repairs on the building located at 569 E Street. Council Member Kevin Woita 
seconded the motion. The motion carried. 
Jeremy Abel: Yea, Jim Angell: Yea, Rick Holland: Yea, Keith Marvin: Yea, Bruce Meysenburg: 
Yea, Kevin Woita: Yea  
Yea: 6, Nay: 0 
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Council member Keith Marvin made a motion to approve Certification of City Street 
Superintendent and Resolution No. 24-2025 signing of the Year End Certification of City Street 
Form 2025. Council Member Kevin Woita seconded the motion. The motion carried. 
Jeremy Abel: Yea, Jim Angell: Yea, Rick Holland: Yea, Keith Marvin: Yea, Bruce Meysenburg: 
Yea, Kevin Woita: Yea  
Yea: 6, Nay: 0 
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Council member Keith Marvin made a motion to reappoint Tina Kirby to the Library 

Board of Trustees for another four-year term ending September 30, 2029. Council Member 
Jeremy Abel seconded the motion. The motion carried. 
Jeremy Abel: Yea, Jim Angell: Yea, Rick Holland: Yea, Keith Marvin: Yea, Bruce Meysenburg: 
Yea, Kevin Woita: Yea  
Yea: 6, Nay: 0 

            Council member Keith Marvin made a motion to approve canceling the City Council 
meetings for November 26, 2025 and December 24, 2025. Council Member Rick Holland 
seconded the motion. The motion carried. 
Jeremy Abel: Yea, Jim Angell: Yea, Rick Holland: Yea, Keith Marvin: Yea, Bruce Meysenburg: 
Yea, Kevin Woita: Yea  
Yea: 6, Nay: 0 

 Council member Bruce Meysenburg made a motion to enter into closed session to 
discuss legal and personnel matters at 7:35 p.m.  Council Member Keith Marvin seconded the 
motion. The motion carried. 
Jeremy Abel: Yea, Jim Angell: Yea, Rick Holland: Yea, Keith Marvin: Yea, Bruce Meysenburg: 
Yea, Kevin Woita: Yea  
Yea: 6, Nay: 0 

Mayor Jessica Miller stated, "Now, at 7:35 p.m., we are going into closed session to 
discuss legal and personnel matters.  Mayor Jessica Miller, all of the Council members, City 
Administrator Alan Zavodny, and City Administrator Intern Raiko Martinez went into closed 
session at 7:35 p.m.  City Attorney Michael Sands joined the closed session via Zoom. 

 
Council member Keith Marvin made a motion to reconvene in open session at 8:58 p.m. 

Council Member Rick Holland seconded the motion. The motion carried. 
Jeremy Abel: Yea, Jim Angell: Yea, Rick Holland: Yea, Keith Marvin: Yea, Bruce Meysenburg: 
Yea, Kevin Woita: Yea  
Yea: 6, Nay: 0 

Council member Bruce Meysenburg made a motion to adjourn. Council Member Keith 
Marvin seconded the motion. The motion carried and Mayor Jessica Miller declared the meeting 
adjourned at 8:58 p.m. 
Jeremy Abel: Yea, Jim Angell: Yea, Rick Holland: Yea, Keith Marvin: Yea, Bruce Meysenburg: 
Yea, Kevin Woita: Yea  
Yea: 6, Nay: 0 
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 CERTIFICATION OF MINUTES 
 October 22, 2025 
 
 I, Tami Comte, duly qualified and acting City Clerk for the City of David City, Nebraska, 
do hereby certify with regard to all proceedings of October 22, 2025; that all of the subjects 
included in the foregoing proceedings were contained in the agenda for the meeting, kept 
continually current and available for public inspection at the office of the City Clerk; that such 
subjects were contained in said agenda for at least twenty-four hours prior to said meeting; that 
the minutes of the meeting of the City Council of the City of David City, Nebraska, were in 
written form and available for public inspection within ten working days and prior to the next 
convened meeting of said body; that all news media requesting notification concerning meetings 
of said body were provided with advance notification of the time and place of said meeting and 
the subjects to be discussed at said meeting. 
 
 
 
            
        Tami Comte, City Clerk 
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 Vendor Name Invoice Description Account Description Amount 
 SALES TAX 
 JEO CONSULTING GROUP Service WATER SYSTEM IMPR $37,396.50 
 RUTJENS CONSTRUCTION INC. Service - 2025 Water Main Improvements N WATER SYSTEM IMPR $323,565.01 

 Total SALES TAX $360,961.51 
 GENERAL 
 ALLIED BENEFIT SYSTEMS, INC. Employees Health Insurance GROUP INSURANCE $3,794.62 
 AMAZON CAPITAL SERVICES Supplies, Parts, Clothing OFFICE SUPPLIES, PO $328.85 
 AMERICAN EXPRESS Supplies, Books OFFICE SUPPLIES, PO $84.34 
 APPLIED CONNECTIVE TECHNOLOGIE Service REPAIR & MAINT: OFFI $704.71 
 BEST CARE EMPLOYEE ASSISTANCE  Employee Assistance Program - Annual Fe SUBSCRIPTION FEES $1,032.79 
 BUTLER COUNTY REGISTER OF DEED Filing Fees ATTORNEYS FEES $66.00 
 COLUMN SOFTWARE PBC Publications and Legal Notices PRINTING & PUBLISHI $159.90 
 TAMI COMTE Reimbursement MTGS, SCHOOL, TRAV $70.10 
 DALE'S FOOD PRIDE Supplies OFFICE SUPPLIES, PO $30.98 
 DAVID CITY ACE HARDWARE Supplies, Small Tools OFFICE SUPPLIES, PO $6.99 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES & WAGES: F $3,699.60 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES: OVERTIME $276.21 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES: ADMINISTR $1,377.65 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES: MAYOR, CI $1,937.50 
 DAVID CITY PAYROLL ACCOUNT 401 A Portion RETIREMENT PLAN $1,075.21 
 DAVID CITY UTILITIES Utility Bills UTILITIES $75.27 
 DIDIER'S GROCERY, INC. Supplies OFFICE SUPPLIES, PO $32.88 
 FIRST NATIONAL BANK OF OMAHA Webhosting, Adobe Subscription, Lodging,  MTGS, SCHOOL, TRAV $13.95 
 FIRST NATIONAL BANK OF OMAHA Webhosting, Adobe Subscription, Lodging,  SUBSCRIPTION FEES $165.49 
 FIRST NATIONAL BANK OF OMAHA Webhosting, Adobe Subscription, Lodging,  REPAIR & MAINT: OFFI $163.72 
 HOMETOWN LEASING Copier Leases CAPITAL OUTLAY- OFF $470.40 
 J.P. COOKE COMPANY 2026 Dog Tags & Dangerous Dog Tags MISCELLANEOUS $154.95 
 RACHEL KAHNK Reimbursement MISCELLANEOUS $42.67 
 KOBZA MOTORS Service NUISANCE PROPERTI $85.50 
 LINCOLN JOURNAL-STAR Publication and Legal Notices PRINTING & PUBLISHI $180.94 
 LINCOLN NATIONAL LIFE INSURANCE Employee Life Insurance and LTD Insuranc GROUP INSURANCE $17.58 
 LINCOLN NATIONAL LIFE INSURANCE Employee Life Insurance and LTD Insuranc DISABILITY INSURANC $40.13 
 NEBRASKA MUNICIPAL CLERKS ASSN Fees MTGS, SCHOOL, TRAV $150.00 
 CLARENCE NOVAK Reimbursement MISCELLANEOUS $33.39 
 PAR IV Refund MISCELLANEOUS $612.62 
 ELIZABETH PARKER Reimbursement - Mileage to Clerk/Treasure MTGS, SCHOOL, TRAV $116.06 
 PETTY CASH Reimbursement MTGS, SCHOOL, TRAV $30.00 
 PETTY CASH Reimbursement OFFICE SUPPLIES, PO $32.56 
 QUILL CORPORATION Supplies OFFICE SUPPLIES, PO $141.08 
 SMEJKAL & ELM PC 2025-2026 Budget AUDIT $4,100.00 
 STEAGER LAWN SERVICE Service CONTRACT LABOR $500.00 
 TIME MANAGEMENT SYSTEMS, INC. Monthly Software Subscription & Support SUBSCRIPTION FEES $91.00 
 WASTE CONNECTIONS OF NE Garbage Service REPAIR & MAINTENAN $17.09 
 Total GENERAL $21,912.73 
 BUILDING PERMIT FUND 
 AMAZON CAPITAL SERVICES Supplies, Parts, Clothing OFFICE SUPPLIES, PO $707.51 
 APPLIED CONNECTIVE TECHNOLOGIE Service MISCELLANEOUS $103.33 
 BEST CARE EMPLOYEE ASSISTANCE  Employee Assistance Program - Annual Fe SUBSCRIPTION FEES $93.89 
 DAVID CITY ACE HARDWARE Supplies, Small Tools OFFICE SUPPLIES, PO $109.99 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES: PART-TIME $6,036.25 
 DAVID CITY PAYROLL ACCOUNT 401 A Portion RETIREMENT PLAN $305.67 
 NORTHSIDE INC. Service & Supplies VEHICLE - REPAIR & M $105.02 
 WEX BANK Fuel FUEL $2.03 
 Total BUILDING PERMIT FUND $7,463.69 
 CREATIVE DISTRICT 
 BUTLER PUBLIC POWER DISTRICT Electric Service - Airport UTILITIES $30.25 
 Total CREATIVE DISTRICT $30.25 
 SOCIAL SECURITY FUND 
 DAVID CITY PAYROLL ACCOUNT REMITTANCES TO IRS $7,391.65 
 Total SOCIAL SECURITY FUND $7,391.65 
 TAX INCREMENT FINANC 
 BAIRD HOLM LLP Service ATTORNEYS FEES $1,548.00 
 Total TAX INCREMENT FINANC $1,548.00 
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 COMMUNITY DEVEL. BLO 
 DAVE HENNING CARPENTRY Service - 22-TFHO-16018 HOUSING DEVELOPME $20,000.00 
 MIT CONTRACTING Service - Project 22-TFHO-16018 HOUSING DEVELOPME $70,415.26 
 NEUJAHR HOME CENTER Service - City of David City 22-DTR-004 DOWNTOWN REVITAL $1,500.00 
 SOUTHEAST NEBRASKA  DEVELOPME Service - City Project 22-TFHO-16018 HOUSING DEVELOPME $63,153.83 
 SOUTHEAST NEBRASKA  DEVELOPME Serivce - Tourism Development DOWNTOWN REVITAL $1,998.16 
 Total COMMUNITY DEVEL. BLO $157,067.25 
 STREET 
 ALLIED BENEFIT SYSTEMS, INC. Employees Health Insurance GROUP INSURANCE $998.60 
 AMAZON CAPITAL SERVICES Supplies, Parts, Clothing CLOTHING $179.97 
 APPLIED CONNECTIVE TECHNOLOGIE Service REPAIR & MAINT: OFFI $176.33 
 ARPS Concrete MATERIALS: CONCRET $3,383.50 
 BEST CARE EMPLOYEE ASSISTANCE  Employee Assistance Program - Annual Fe SUBSCRIPTION FEES $375.56 
 BUTLER COUNTY CLINIC, P.C. Service - Random Drug Testing - Zrust SAFETY EXPENSES $40.00 
 BUTLER COUNTY LANDFILL INC. Industrial Waste - Trash from Recycling MISCELLANEOUS $62.23 
 BUTLER COUNTY WELDING Parts & Small Tools REPAIR & MAINT: EQU $3.36 
 BUTLER COUNTY WELDING Parts & Small Tools SUPPLIES: SHOP & SM $23.76 
 BUTLER COUNTY WELDING Parts & Small Tools CULVERTS $8.88 
 CENTRAL SAND & GRAVEL CO. Armor Coat MATERIALS: ASPHALT $4,427.89 
 CINTAS First Aid Supplies & Maintenance Services SAFETY EXPENSES $274.41 
 DAVID CITY ACE HARDWARE Supplies, Small Tools REPAIR & MAINTENAN $101.32 
 DAVID CITY ACE HARDWARE Supplies, Small Tools REPAIR & MAINT: EQU $10.00 
 DAVID CITY ACE HARDWARE Supplies, Small Tools MATERIALS: CONCRET $35.98 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES & WAGES: F $19,331.54 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES: OVERTIME $32.42 
 DAVID CITY PAYROLL ACCOUNT 401 A Portion RETIREMENT PLAN $1,186.21 
 DAVID CITY UTILITIES VOIP Phone Services UTILITIES $20.25 
 GEHRING CONSTRUCTION & READY  ADA Tiles CAP. IMP.:SIDEWALK I $1,497.60 
 GRASS ROOTS LAWN CARE Service CONTRACT LABOR $50.00 
 JACKSON SERVICES, INC. Supplies SUPPLIES: SHOP & SM $21.54 
 JEO CONSULTING GROUP Service CONTRACT LABOR $57,078.75 
 JEO CONSULTING GROUP Service DRAINAGE (STORM SE $15,520.50 
 RACHEL KAHNK Reimbursement MISCELLANEOUS $42.67 
 KOBZA MOTORS Service VEHICLE - REPAIR & M $5,580.73 
 LINCOLN NATIONAL LIFE INSURANCE Employee Life Insurance and LTD Insuranc GROUP INSURANCE $11.72 
 LINCOLN NATIONAL LIFE INSURANCE Employee Life Insurance and LTD Insuranc DISABILITY INSURANC $26.55 
 MICHAEL TODD INDUSTRIAL SUPPLY Traffic Control Signs CLOTHING $26.16 
 MICHAEL TODD INDUSTRIAL SUPPLY Traffic Control Signs REPAIR & MAINT: EQU $607.63 
 MICHAEL TODD INDUSTRIAL SUPPLY Traffic Control Signs TRAFFIC CONTROL: SI $1,113.84 
 MID-AMERICAN RESEARCH CHEMICA Supplies REPAIR & MAINT: EQU $135.00 
 MIDWEST SERVICE & SALES CO. Supplies REPAIR & MAINT: EQU $3,172.40 
 MURPHY TRACTOR & EQUIPMENT CO Service REPAIR & MAINT: EQU $10,698.02 
 NEBRASKA DEPT. OF REVENUE Sales Tax - September 2025 SALES TAX REMITTAN $48.09 
 NORTHSIDE INC. Service & Supplies TIRES & TIRE REPAIR $44.80 
 CLARENCE NOVAK Reimbursement MISCELLANEOUS $33.39 
 RON PALENSKY Tree Removal Reimbursement - Permit # 4 TREE REMOVAL EXPE $1,562.50 
 PETTY CASH Reimbursement REPAIR & MAINTENAN $10.00 
 PETTY CASH Reimbursement MISCELLANEOUS $27.36 
 TED & CATHY POKORNY Reimbursement TREE REMOVAL EXPE $996.00 
 REHMER AUTO PARTS Supplies & Small Tools, Parts REPAIR & MAINT: EQU $80.84 
 REHMER AUTO PARTS Supplies & Small Tools, Parts MISCELLANEOUS $127.94 
 REHMER AUTO PARTS Supplies & Small Tools, Parts SUPPLIES: SHOP & SM $10.99 
 RERUCHA AG AND AUTO SUPPLY Supplies, Small Tools, Parts SUPPLIES: SHOP & SM $74.40 
 SACK LUMBER COMPANY Supplies & Parts MATERIALS: CONCRET $43.96 
 SCHMID & SONS ENTERPRISES Service REPAIR & MAINT: EQU $699.57 
 SCHMID & SONS ENTERPRISES Service REPAIR & MAINT: EQU $746.66 
 STAPLES Supplies OFFICE SUPPLIES, PO $41.99 
 STEAGER IRRIGATION LLC Services CAP. IMP.:SIDEWALK I $146.00 
 SURNALI LLC DBA DIVERSIFIED DRUG Service SAFETY EXPENSES $55.00 
 VANDENBERG ELECTRIC & COMMUNI Service REPAIR & MAINTENAN $1,773.71 
 VERIZON WIRELESS Wireless Service UTILITIES $40.01 
 WASTE CONNECTIONS OF NE Garbage Service REPAIR & MAINTENAN $66.92 
 WEX BANK Fuel FUEL $249.88 
 Total STREET $133,135.33 
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 AIRPORT 
 BUTLER PUBLIC POWER DISTRICT Electric Service - Airport UTILITIES $230.47 
 CITY OF DAVID CITY Credit Card Charges SUBSCRIPTION FEES $71.90 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES & WAGES: F $678.64 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES: OVERTIME $10.81 
 DAVID CITY WATER DEPARTMENT Services - Water Service UTILITIES $28.50 
 GRASS ROOTS LAWN CARE Service SAFETY EXPENSES $750.00 
 KIRKHAM MICHAEL Service CONTRACT LABOR $2,675.38 
 U. S. CELLULAR Service - Phone and Data Service UTILITIES $68.76 
 Total AIRPORT $4,514.46 
  LIBRARY 
 AMERICAN EXPRESS Supplies, Books OFFICE SUPPLIES, PO $223.49 
 AMERICAN EXPRESS Supplies, Books BOOKS, MAGAZINES,  $833.08 
 APPLIED CONNECTIVE TECHNOLOGIE Service REPAIR & MAINT: EQU $89.00 
 BLACK HILLS ENERGY Service UTILITIES $52.30 
 BLACK HILLS ENERGY Service UTILITIES $52.30 
 CHARTER COMMUNICATIONS Digital Phone and Roadrunner UTILITIES $105.00 
 COAST TO COAST SOLUTIONS Library Bags OFFICE SUPPLIES, PO $189.32 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES: PART-TIME $9,488.16 
 DAVID CITY PAYROLL ACCOUNT 401 A Portion RETIREMENT PLAN $318.83 
 DAVID CITY UTILITIES VOIP Phone Services UTILITIES $40.00 
 MICHAEL FREDERICK Books BOOKS, MAGAZINES,  $50.00 
 HOMETOWN LEASING Copier Leases PRINTING & PUBLISHI $119.00 
 MIDWEST TAPE Advanced Digital Library BOOKS, MAGAZINES,  $409.48 
 PRESTO X COMPANY Commercial Insect Control REPAIR & MAINTENAN $174.84 
 WASTE CONNECTIONS OF NE Garbage Service REPAIR & MAINTENAN $17.09 
            Total LIBRARY      $12,161.89 

 POLICE DEPARTMENT 
 ALLIED BENEFIT SYSTEMS, INC. Employees Health Insurance GROUP INSURANCE $6,715.47 
 AMAZON CAPITAL SERVICES Supplies, Parts, Clothing CLOTHING $29.99 
 AMAZON CAPITAL SERVICES Supplies, Parts, Clothing VEHICLE - REPAIR & M $231.65 
 AMAZON CAPITAL SERVICES Supplies, Parts, Clothing SAFETY EXPENSES $125.68 
 AMAZON CAPITAL SERVICES Supplies, Parts, Clothing MISCELLANEOUS $751.90 
 AMAZON CAPITAL SERVICES Supplies, Parts, Clothing OFFICE SUPPLIES, PO $1,162.41 
 APPLIED CONNECTIVE TECHNOLOGIE Service REPAIR & MAINT: OFFI $270.71 
 BEST CARE EMPLOYEE ASSISTANCE  Employee Assistance Program - Annual Fe SUBSCRIPTION FEES $1,501.12 
 BUTLER COUNTY HEALTH Service MISCELLANEOUS SUP $95.00 
 BUTLER COUNTY WELDING Parts & Small Tools SAFETY EXPENSES $18.90 
 DAVID CITY ACE HARDWARE Supplies, Small Tools VEHICLE - REPAIR & M $56.97 
 DAVID CITY ACE HARDWARE Supplies, Small Tools OFFICE SUPPLIES, PO $34.98 
 DAVID CITY ACE HARDWARE Supplies, Small Tools OPERATING & TRAING $112.63 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES & WAGES: F $33,012.81 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES: OVERTIME $2,866.96 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES: PART-TIME $1,943.28 
 DAVID CITY PAYROLL ACCOUNT 401 A Portion RETIREMENT PLAN $1,127.06 
 DAVID CITY UTILITIES VOIP Phone Services UTILITIES $48.75 
 FIRST NATIONAL BANK OF OMAHA Webhosting, Adobe Subscription, Lodging,  CLOTHING $699.07 
 FIRST NATIONAL BANK OF OMAHA Webhosting, Adobe Subscription, Lodging,  SUBSCRIPTION FEES $89.21 
 FIRST NATIONAL BANK OF OMAHA Webhosting, Adobe Subscription, Lodging,  OPERATING & TRAING $1,239.33 
 GUNSLINGERS LLC Ammo SAFETY EXPENSES $338.00 
 HARTMAN AUTO REPAIR Service & Parts VEHICLE - REPAIR & M $230.35 
 LINCOLN NATIONAL LIFE INSURANCE Employee Life Insurance and LTD Insuranc GROUP INSURANCE $17.58 
 LINCOLN NATIONAL LIFE INSURANCE Employee Life Insurance and LTD Insuranc DISABILITY INSURANC $44.50 
 NANCY A. KRENK LLC Service CONTRACT LABOR $80.00 
 NEBRASKA PUBLIC HEALTH ENVIRON Service MISCELLANEOUS SUP $105.00 
 NORTHSIDE INC. Service & Supplies VEHICLE - REPAIR & M $21.04 
 POLICE OFFICERS' ASSN. OF NE POAN - 2025 Handbooks & Annual Membe SUBSCRIPTION FEES $119.00 
 POLICE OFFICERS' ASSN. OF NE POAN - 2025 Handbooks & Annual Membe SUBSCRIPTION FEES $30.00 
 REHMER AUTO PARTS Supplies & Small Tools, Parts VEHICLE - REPAIR & M $43.48 
 SHAFFER COMMUNICATIONS Service - Radios RADIO EXPENSES $664.29 
 UNMC Service MISCELLANEOUS SUP $123.00 
 VERIZON WIRELESS Wireless Service UTILITIES $504.37 
 VILLAGE OF POTTER Supplies OFFICE SUPPLIES, PO $618.15 
 WEX BANK Fuel FUEL $2,114.36 
 Total POLICE DEPARTMENT $57,187.00 
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 SWIMMING POOL 
 BLACK HILLS ENERGY Service UTILITIES $139.95 
 BLACK HILLS ENERGY Service UTILITIES $141.95 
 BUTLER COUNTY WELDING Parts & Small Tools REPAIR & MAINT: EQU $6.24 
 RECREATION SUPPLY COMPANY Supplies REPAIR & MAINT - BLD $764.18 
 Total SWIMMING POOL $1,052.32 
 PARK 
 BEST CARE EMPLOYEE ASSISTANCE  Employee Assistance Program - Annual Fe SUBSCRIPTION FEES $375.52 
 COLUMN SOFTWARE PBC Publications and Legal Notices PRINTING & PUBLISHI $41.66 
 DAVID CITY ACE HARDWARE Supplies, Small Tools REPAIR & MAINT: EQU $25.97 
 DAVID CITY ACE HARDWARE Supplies, Small Tools REPAIR & MAINT - BLD $96.15 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES & WAGES: F $10,797.62 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES: OVERTIME $1,111.31 
 DAVID CITY UTILITIES VOIP Phone Services UTILITIES $40.25 
 GEMPLER'S Glovs, Jacket, Soil Test, INSURANCE: WORKME $149.99 
 GEMPLER'S Glovs, Jacket, Soil Test, REPAIR & MAINT - BLD $59.99 
 GRAINGER Supplies & Parts REPAIR & MAINT - BLD $410.65 
 HOLIDAY INN KEARNEY Lodging - Nathan Styskal, Bill Buntgen MTGS, SCHOOL, TRAV $539.80 
 RACHEL KAHNK Reimbursement MISCELLANEOUS $42.66 
 LINCOLN NATIONAL LIFE INSURANCE Employee Life Insurance and LTD Insuranc GROUP INSURANCE $7.76 
 LINCOLN NATIONAL LIFE INSURANCE Employee Life Insurance and LTD Insuranc DISABILITY INSURANC $17.60 
 NEBRASKA DEPT. OF REVENUE Sales Tax - September 2025 SALES TAX REMITTAN $5.17 
 NEBRASKA DEPT. OF REVENUE Lodging Tax SALES TAX REMITTAN $3.44 
 CLARENCE NOVAK Reimbursement MISCELLANEOUS $33.39 
 REHMER AUTO PARTS Supplies & Small Tools, Parts VEHICLE - REPAIR & M $16.78 
 RERUCHA AG AND AUTO SUPPLY Supplies, Small Tools, Parts REPAIR & MAINT: EQU $53.55 
 SACK LUMBER COMPANY Supplies & Parts REPAIR & MAINT - BLD $246.78 
 STEAGER IRRIGATION LLC Services REPAIR & MAINT - BLD $275.00 
 ULINE Foam Nitrle Gloves SAFETY EXPENSES $93.49 
 VERIZON WIRELESS Wireless Service UTILITIES $55.13 
 WASTE CONNECTIONS OF NE Garbage Service REPAIR & MAINT - BLD $66.93 
 WEX BANK Fuel FUEL $345.08 
 Total PARK $14,911.67 
 AUDITORIUM 
 ALLIED BENEFIT SYSTEMS, INC. Employees Health Insurance GROUP INSURANCE $1,497.90 
 APPLIED CONNECTIVE TECHNOLOGIE Service REPAIR & MAINT: EQU $102.00 
 DAVID CITY ACE HARDWARE Supplies, Small Tools REPAIR & MAINTENAN $28.56 
 DAVID CITY ELECTRIC DEPT. Electric Service UTILITIES $461.62 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES & WAGES: F $2,473.70 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES: OVERTIME $1,170.65 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES: PART-TIME $67.50 
 DAVID CITY PAYROLL ACCOUNT 401 A Portion RETIREMENT PLAN $479.71 
 DAVID CITY WATER DEPARTMENT Services - Water Service UTILITIES $236.46 
 DIDIER'S GROCERY, INC. Supplies SUPPLIES FOR RESAL $37.35 
 GEMPLER'S Glovs, Jacket, Soil Test, REPAIR & MAINTENAN $9.99 
 GRAINGER Supplies & Parts REPAIR & MAINTENAN $389.18 
 JACKSON SERVICES, INC. Supplies REPAIR & MAINTENAN $57.82 
 MID-AMERICAN RESEARCH CHEMICA Supplies REPAIR & MAINTENAN $750.14 
 PLUNKETTS PEST CONTROL General Pest Control REPAIR & MAINTENAN $72.22 
 WASTE CONNECTIONS OF NE Garbage Service REPAIR & MAINTENAN $66.92 
 Total AUDITORIUM $7,901.72 
  RECREATION PROGRAM 
 ALLIED BENEFIT SYSTEMS, INC. Employees Health Insurance GROUP INSURANCE $1,647.66 
 APPLIED CONNECTIVE TECHNOLOGIE Service REPAIR & MAINT: EQU $15.13 
 ARPS Concrete REPAIR & MAINT - BLD $568.13 
 BEST CARE EMPLOYEE ASSISTANCE  Employee Assistance Program - Annual Fe SUBSCRIPTION FEES $93.88 
 COLUMBUS CUSTOM EMBROIDERY Ball Team Shirts & Hats CLOTHING $396.00 
 COLUMN SOFTWARE PBC Publications and Legal Notices PRINTING & PUBLISHI $13.47 
 DAVID CITY ACE HARDWARE Supplies, Small Tools REPAIR & MAINT - BLD $29.98 
 DAVID CITY ACE HARDWARE Supplies, Small Tools OFFICE SUPPLIES, PO $11.98 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES & WAGES: F $5,168.69 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES: PART-TIME $1,645.09 
 DAVID CITY PAYROLL ACCOUNT 401 A Portion RETIREMENT PLAN $297.17 
 DAVID CITY UTILITIES Utility Bills UTILITIES $479.33 
 DAVID CITY UTILITIES Utility Bills UTILITIES $44.51 
 FIRST NATIONAL BANK OF OMAHA Webhosting, Adobe Subscription, Lodging,  SMALL EQUIP / VEHICL $482.62 
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       RECREATION PROGRAM (Continued) 
 LINCOLN NATIONAL LIFE INSURANCE Employee Life Insurance and LTD Insuranc GROUP INSURANCE $2.93 
 LINCOLN NATIONAL LIFE INSURANCE Employee Life Insurance and LTD Insuranc DISABILITY INSURANC $6.65 
 NEBRASKA DEPT. OF REVENUE Sales Tax - September 2025 SALES TAX REMITTAN $214.32 
 SACK LUMBER COMPANY Supplies & Parts REPAIR & MAINT - BLD $61.98 
 STEAGER LAWN SERVICE Service REPAIR & MAINT - BLD $331.25 
 TWEET'S SPORT SHOP Supplies REPAIR & MAINT - BLD $75.00 
 WASTE CONNECTIONS OF NE Garbage Service REPAIR & MAINTENAN $62.05 
 WEX BANK Fuel FUEL $219.47 
 Total RECREATION PROGRAM $11,867.29 
 RV CAMPGROUND 
 COLUMN SOFTWARE PBC Publications and Legal Notices PRINTING & PUBLISHI $13.46 
 D-SIGN SHOP Service - Clean up and reprint charges for C REPAIR & MAINT - BLD $265.00 
 DAVID CITY ELECTRIC DEPT. Electric Service UTILITIES $470.00 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES & WAGES: F $142.90 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES: PART-TIME $632.00 
 NEBRASKA DEPT. OF REVENUE Sales Tax - September 2025 SALES TAX REMITTAN $525.62 
 NEBRASKA DEPT. OF REVENUE Lodging Tax SALES TAX REMITTAN $35.79 
 STEAGER LAWN SERVICE Service REPAIR & MAINT - BLD $331.25 
 WASTE CONNECTIONS OF NE Garbage Service REPAIR & MAINT - BLD $133.85 
 WEX BANK Fuel FUEL $72.48 
 Total RV CAMPGROUND $2,622.35 
 ELECTRIC PLANT 

 BLACK HILLS ENERGY Natural Gas Service GENERATING GAS $145.95 
 BLACK HILLS ENERGY Natural Gas Service GENERATING GAS $135.45 
 CLEARFLY VOIP Phone Services UTILITIES $49.75 
 DAVID CITY ACE HARDWARE Supplies, Small Tools, Parts SHOP & SMALL TOOLS $213.85 
 DAVID CITY WATER DEPT. Water Service UTILITIES $53.75 
 JACKSON SERVICES, INC. Wet Mops, Mops, Mats, Shop Towels, Hand SHOP & SMALL TOOLS $59.81 
 MOTOR-SERVICES HUGO STAMP, INC Service - Service Engine, Mileage, CONTRACT LABOR $2,728.70 
 NEBRASKA DEPT. OF REVENUE Sales and Use Tax VEHICLES: REPAIR &  $1.61 
 PER MAR SECURITY SERVICES Service - Hosting Access Control, Interactiv REPAIR & MAINTENAC $7,323.43 
 SACK LUMBER COMPANY Supplies & Parts REPAIR & MAINT:  EQU $526.74 
 Total ELECTRIC PLANT $11,239.04 
 SERVICE DEPOSITS 
 PAT DINGMAN Service Deposit Refund REFUNDS (WHEN MAI $162.05 
 JOSE ERICK Service Deposit Refund REFUNDS (WHEN MAI $275.50 
 KAITLYN KING Service Deposit Refund REFUNDS (WHEN MAI $199.50 
 NEBRASKA STATE TREASURER Unclaimed Property - Service Deposit Refu REFUNDS (WHEN MAI $25.86 
 NEBRASKA STATE TREASURER Unclaimed Property - Service Deposit Refu REFUNDS (WHEN MAI $200.38 
 NEBRASKA STATE TREASURER Unclaimed Property - Service Deposit Refu REFUNDS (WHEN MAI $215.56 
 NEBRASKA STATE TREASURER Unclaimed Property - Service Deposit Refu REFUNDS (WHEN MAI $137.96 
 MADISON O'DELL Service Deposit Refund REFUNDS (WHEN MAI $202.22 
 DEANNA POKORNY Service Deposit Refund REFUNDS (WHEN MAI $5.09 
 SAMUEL VENEGAS Service Deposit Refund REFUNDS (WHEN MAI $227.75 
 Total SERVICE DEPOSITS $1,651.87 
 ELECTRIC SYSTEM 
 ALLIED BENEFIT SYSTEMS INC. Health Insurance GROUP INSURANCE $5,741.92 
 AMAZON CAPITAL SERVICES Supplies OFFICE SUPPLIES $526.76 
 AMERICAN EXPRESS Supplies OFFICE SUPPLIES $18.61 
 APPLIED CONNECTIVE TECHNOLOGIE Services - IT Maintenace & Subscriptions REPAIR & MAINTENAC $946.37 
 BEST CARE EMPLOYEE ASSISTANCE  Employee Assistance Program SUBSCRIPTION FEES $751.12 
 BORDER STATES INDUSTRIES, INC. Clothing SAFETY EXPENSES $121.48 
 BRYANT AIR CONDITIONING & HEATIN Maintenance & Services REPAIR & MAINT - BLD $919.13 
 BUTLER COUNTY CLINIC Service SAFETY EXPENSES $40.00 
 BUTLER PUBLIC POWER DISTRICT Subtransmission line and transformation ch POWER PURCHASES:  $22,700.24 
 BUTLER PUBLIC POWER DISTRICT 2025 Pole Attachments - 72 LAND LEASES & EASE $576.00 
 CINTAS First Aid Supplies and Maintenance SAFETY EXPENSES $15.93 
 CLEARFLY VOIP Phone Services UTILITIES $211.59 
 DAVID CITY ACE HARDWARE Supplies, Small Tools, Parts REPAIR & MAINTENAC $20.39 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES & WAGES: F $48,324.45 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES: OVERTIME $1,157.06 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES:  ADMINIST $2,755.29 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES:  CLERICAL $11,420.09 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES: MAYOR, CI $775.00 
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       ELECTRIC SYSTEM (Continued) 
 DAVID CITY PAYROLL ACCOUNT 401a Portion RETIREMENT PLAN $2,806.15 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 GROUP INSURANCE $656.25 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES: INSURANC $88.75 
 DAVID CITY PAYROLL ACCOUNT Social Security Remittance SOCIAL SECURITY RE $4,729.79 
 DAVID CITY UTILITIES Credit Card Charges SUBSCRIPTION FEES $565.96 
 DUTTON-LAINSON COMPANY 100KVA Padmount REPAIR & MAINTENAC $15,398.30 
 FRONTIER COOPERATIVE COMPANY Fuel VEHICLES: REPAIR &  $626.59 
 GENERAL FUND In Lieu of Tax and Occupation Fees IN-LIEU-OF-TAX REMIT $9,227.81 
 GENERAL FUND In Lieu of Tax and Occupation Fees OCCUPATION FEE TO  $7,650.21 
 HARTMAN AUTO REPAIR Service VEHICLES: REPAIR &  $20.00 
 INTERNATIONAL WORKFORCE SERVI Training - CDL DUES, MTGS, MILEAG $875.00 
 JEO CONSULTING GROUP, INC Service CONTRACT LABOR $4,345.00 
 LINCOLN NATIONAL LIFE INSURANCE Employee Life Insurance and LTD Insuranc GROUP INSURANCE $26.37 
 LINCOLN NATIONAL LIFE INSURANCE Employee Life Insurance and LTD Insuranc DISABILITY INSURANC $71.38 
 NANCY A. KRENK LLC Cleaning Services - October 2025 CONTRACT LABOR $770.00 
 NEBRASKA DEPT. OF REVENUE Sales and Use Tax SALES TAX REMITTAN $14,846.94 
 NEBRASKA DEPT. OF REVENUE Sales and Use Tax OFFICE SUPPLIES $2.40 
 NEBRASKA DEPT. OF REVENUE Sales and Use Tax SHOP & SMALL TOOLS $1.48 
 NEBRASKA PUBLIC POWER DISTRICT Service for September, 2025 POWER PURCHASES:  $297,039.60 
 C.J. NOVAK Reimbursement DUES, MTGS, MILEAG $33.00 
 C.J. NOVAK Reimbursement MISCELLANEOUS $33.39 
 ONE CALL CONCEPTS, INC. Locate Requests SUBSCRIPTION FEES $39.65 
 PER MAR SECURITY SERVICES Service - Hosting Access Control, Interactiv CONTRACT LABOR $5,914.65 
 POSTMASTER OFFICE SUPPLIES $183.56 
 SACK LUMBER COMPANY Supplies & Parts SHOP & SMALL TOOLS $60.18 
 DEAN & KELLI STARA Rebate - Heat Pump HEAT INCENTIVE EXP $1,200.00 
 STEAGER LAWN SERVICE Service CONTRACT LABOR $1,000.00 
 SURNALI LLC DBA DIVERSIFID DRUG  Service - Random Drug Testing - Yoch SAFETY EXPENSES $55.00 
 T. NOVAK CONSTRUCTION Service CAP IMPROVE: LAND & $4,978.60 
 TECHRADIUM, INC. IRIS Software SUBSCRIPTION FEES $885.00 
 TIME MANAGEMENT SYSTEMS, INC. Monthly Software Subscription & Support SUBSCRIPTION FEES $30.34 
 U.S. POSTAL SERVICE Postage for postage meter OFFICE SUPPLIES $333.34 
 VERIZON WIRELESS Wireless Phone Service UTILITIES $287.08 
 WASTE CONNECTIONS OF NE Garbage Service REPAIR & MAINT - BLD $66.93 
 WESCO DISTRIBUTION Parts & Supplies REPAIR & MAINT:  EQU $499.88 
 WESCO DISTRIBUTION Parts & Supplies SHOP & SMALL TOOLS $150.50 
 WESTERN AREA POWER AGENCY Electric Service for September, 2025 POWER PURCHASES:  $13,955.83 
 WESTERN AREA POWER AGENCY Electric Service for October 2025 POWER PURCHASES:  $13,047.99 
 WEX BANK Fuel VEHICLES: REPAIR &  $147.58 
 WOODS & AITKEN Attorney's Fees ATTORNEYS FEES & L $36.50 
 Total ELECTRIC SYSTEM $499,708.41 
 WATER SYSTEM 
 ALLIED BENEFIT SYSTEMS INC. Health Insurance GROUP INSURANCE $5,442.28 
 APPLIED CONNECTIVE TECHNOLOGIE Services - IT Maintenace & Subscriptions REPAIR & MAINT:  EQU $502.86 
 BEST CARE EMPLOYEE ASSISTANCE  Employee Assistance Program SUBSCRIPTION FEES $375.56 
 BLACK HILLS ENERGY Natural Gas Service UTILITIES $57.97 
 BLACK HILLS ENERGY Natural Gas Service UTILITIES $124.51 
 BNSF Service CAP. IMP.: ENGINEERI $2,416.15 
 BUTLER COUNTY WELDING Bolt & Nut SHOP & SMALL TOOLS $2.17 
 CINTAS First Aid Supplies and Maintenance SAFETY EXPENSES $161.10 
 CLEARFLY VOIP Phone Services UTILITIES $74.34 
 DALE'S FOOD PRIDE Supplies OFFICE SUPPLIES $28.41 
 DAVID CITY ACE HARDWARE Supplies, Small Tools, Parts REPAIR & MAINT - BLD $77.27 
 DAVID CITY ACE HARDWARE Supplies, Small Tools, Parts MISCELLANEOUS $2.78 
 DAVID CITY ACE HARDWARE Supplies, Small Tools, Parts OFFICE SUPPLIES $11.89 
 DAVID CITY ACE HARDWARE Supplies, Small Tools, Parts SHOP & SMALL TOOLS $488.97 
 DAVID CITY ACE HARDWARE Supplies, Small Tools, Parts PIPES, VALVES, FITTIN $75.81 
 DAVID CITY ELECTRIC DEPT. Electric Service UTILITIES $13,323.92 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES & WAGES: F $30,285.47 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES: OVERTIME $2,673.65 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES:  ADMINIST $1,377.65 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES:  CLERICAL $5,386.26 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES: MAYOR, CI $581.25 
 DAVID CITY PAYROLL ACCOUNT 401a Portion RETIREMENT PLAN $816.84 
 DAVID CITY PAYROLL ACCOUNT Social Security Remittance SOCIAL SECURITY RE $2,922.76 
 DAVID CITY UTILITIES Credit Card Charges SUBSCRIPTION FEES $565.96 
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       WATER SYSTEM (Continued) 
 DWEE - PUBLIC WATER OPERATORS Water Operator License Renewals CONTRACT LABOR $460.00 
 GENERAL FUND In Lieu of Tax and Occupation Fees OCCUPATION FEE TO  $3,328.91 
 GRAINGER Supplies SAFETY EXPENSES $196.81 
 HAMPTON INN KEARNEY Lodging SALARIES:  ADMINIST $319.90 
 HAWKINS, INC. Chemicals CHEMICALS $33,595.19 
 JACKSON SERVICES, INC. Wet Mops, Mops, Mats, Shop Towels, Hand OFFICE SUPPLIES $143.93 
 JEO CONSULTING GROUP, INC Service CAP. IMP.: ENGINEERI $5,636.90 
 KELLY SUPPLY COMPANY Supplies PIPES, VALVES, FITTIN $271.23 
 LINCOLN NATIONAL LIFE INSURANCE Employee Life Insurance and LTD Insuranc GROUP INSURANCE $6.92 
 LINCOLN NATIONAL LIFE INSURANCE Employee Life Insurance and LTD Insuranc DISABILITY INSURANC $38.52 
 LINCOLN WINWATER WORKS Supplies & Parts SHOP & SMALL TOOLS $380.23 
 LINCOLN WINWATER WORKS Supplies & Parts PIPES, VALVES, FITTIN $6,438.37 
 MID-AMERICAN RESEARCH CHEMICA Supplies OFFICE SUPPLIES $1,051.35 
 MID-AMERICAN RESEARCH CHEMICA Supplies SHOP & SMALL TOOLS $1,223.63 
 MID-AMERICAN RESEARCH CHEMICA Supplies MISCELLANEOUS SUP $313.91 
 MIDWEST LABORATORIES, INC. supplies for testing LABORATORY FEES $860.60 
 NEBRASKA DEPT. OF REVENUE Sales and Use Tax SAFETY EXPENSES $6.40 
 NEBRASKA DEPT. OF REVENUE Sales and Use Tax SALES TAX REMITTAN $1,157.64 
 NEBRASKA PUBLIC HEALTH ENVIRON Tests LABORATORY FEES $64.00 
 NEBRASKA RURAL WATER ASSN. Service - Valve Machine usage & Upkeep REPAIR & MAINTENAC $190.00 
 NEBTECH CALIBRATION, INC. Backflow Assembly Test Kits REPAIR & MAINT:  EQU $212.62 
 NORTHSIDE, INC. Supplies SHOP & SMALL TOOLS $1,287.11 
 C.J. NOVAK Reimbursement MISCELLANEOUS $33.38 
 ONE CALL CONCEPTS, INC. Locate Requests SUBSCRIPTION FEES $39.65 
 PER MAR SECURITY SERVICES Service - Hosting Access Control, Interactiv SUBSCRIPTION FEES $13,571.63 
 PER MAR SECURITY SERVICES Service - Hosting Access Control, Interactiv CAP IMPROVE: LAND & $4,503.18 
 PLUNKETTS PEST CONTROL Service - Pest Control REPAIR & MAINT - BLD $91.38 
 POSTMASTER OFFICE SUPPLIES $183.56 
 RASMUSSEN AIR & GAS ENERGY, INC Compressor REPAIR & MAINT:  EQU $2,010.77 
 RERUCHA AG & AUTO SUPPLY Supplies, Small Tools, Parts VEHICLES: REPAIR &  $80.85 
 RERUCHA AG & AUTO SUPPLY Supplies, Small Tools, Parts SHOP & SMALL TOOLS $139.46 
 SACK LUMBER COMPANY Supplies & Parts MISCELLANEOUS $25.79 
 SACK LUMBER COMPANY Supplies & Parts SHOP & SMALL TOOLS $261.20 
 SACK LUMBER COMPANY Supplies & Parts PIPES, VALVES, FITTIN $26.87 
 SARGENT DRILLING Services REP & MAINT: WELLS  $86,856.90 
 SARGENT DRILLING Services REP & MAINT: WELLS  $450.00 
 ST. PJ SUPPLY INC. Supplies SAFETY EXPENSES $287.55 
 STAPLES Supplies OFFICE SUPPLIES $976.13 
 STEAGER LAWN SERVICE Service REPAIR & MAINT - BLD $1,225.00 
 TECHRADIUM, INC. IRIS Software SUBSCRIPTION FEES $885.00 
 TIME MANAGEMENT SYSTEMS, INC. Monthly Software Subscription & Support SUBSCRIPTION FEES $30.34 
 U.S. POSTAL SERVICE Postage for postage meter OFFICE SUPPLIES $333.33 
 USA BLUE BOOK Supplies LAB SUPPLIES $1,634.81 
 VERIZON WIRELESS Wireless Phone Service UTILITIES $225.45 
 WASTE CONNECTIONS OF NE Garbage Service REPAIR & MAINT - BLD $53.51 
 WEX BANK Fuel FUEL, OIL, GAS $492.57 
 WINDSTREAM Service - Data & Internet UTILITIES $407.81 
 WINDSTREAM Service - Data & Internet UTILITIES $638.51 
 WRIGHT-WAY DRAIN & SEWER Service REPAIR & MAINT - BLD $300.00 
 Total WATER SYSTEM $240,724.63 
 SEWER SYSTEM 
 ALLIED BENEFIT SYSTEMS INC. Health Insurance GROUP INSURANCE $2,621.29 
 AMAZON CAPITAL SERVICES Supplies OFFICE SUPPLIES $75.14 
 APPLIED CONNECTIVE TECHNOLOGIE Services - IT Maintenace & Subscriptions REPAIR & MAINT:  EQU $448.21 
 BEST CARE EMPLOYEE ASSISTANCE  Employee Assistance Program SUBSCRIPTION FEES $375.56 
 BRB CONTRACTORS INC Service - Wastewater Treatment Plant Impr CAP. IMP.: ENGINEERI $279,586.77 
 CINTAS First Aid Supplies and Maintenance SAFETY EXPENSES $258.86 
 CLEARFLY VOIP Phone Services UTILITIES $40.25 
 CONCRETE INDUSTRIES Parts REPAIR & MAINTENAC $802.08 
 DAVID CITY ELECTRIC DEPT. Electric Service UTILITIES $5,767.04 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES & WAGES: F $10,265.52 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES: OVERTIME $298.05 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES:  ADMINIST $1,377.64 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES:  CLERICAL $5,114.30 
 DAVID CITY PAYROLL ACCOUNT Employees Payroll from 9/24/2025 to 10/23 SALARIES: MAYOR, CI $581.25 
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 DAVID CITY PAYROLL ACCOUNT 401a Portion RETIREMENT PLAN $242.67 
 DAVID CITY PAYROLL ACCOUNT Social Security Remittance SOCIAL SECURITY RE $1,268.69 
 DAVID CITY UTILITIES Credit Card Charges SUBSCRIPTION FEES $565.97 
 FIRST NATIONAL BANK OF OMAHA Supplies OFFICE SUPPLIES $16.05 
 GENERAL FUND In Lieu of Tax and Occupation Fees OCCUPATION FEE TO  $4,187.09 
 GPM Service - Service Call to Wastewater Treatm REPAIR & MAINTENAC $5,211.00 
 GPM Service - Service Call to Wastewater Treatm CAP. IMPROVE - SYST $27,040.00 
 HAMPTON INN KEARNEY Lodging SALARIES:  ADMINIST $319.90 
 JACKSON SERVICES, INC. Wet Mops, Mops, Mats, Shop Towels, Hand OFFICE SUPPLIES $43.68 
 JEO CONSULTING GROUP, INC Service CAP. IMP.: ENGINEERI $58,942.25 
 KOBZA MOTORS Service - Tire Repair, Belt Pulley & Tension REPAIR & MAINT:  EQU $239.13 
 LINCOLN NATIONAL LIFE INSURANCE Employee Life Insurance and LTD Insuranc GROUP INSURANCE $5.86 
 LINCOLN NATIONAL LIFE INSURANCE Employee Life Insurance and LTD Insuranc DISABILITY INSURANC $13.43 
 LINCOLN WINWATER WORKS Supplies & Parts REPAIR & MAINTENAC $1,497.06 
 LINCOLN WINWATER WORKS Supplies & Parts LAB SUPPLIES $616.00 
 MID-AMERICAN RESEARCH CHEMICA Supplies MISCELLANEOUS SUP $2,020.50 
 MIDWEST LABORATORIES, INC. supplies for testing LABORATORY FEES $1,108.74 
 MUNICIPAL PIPE TOOL COMPANY South Area Sewer Rehabilitation Payment E CAP. IMP: WWTP IMPR $15,059.07 
 NEBRASKA DEPT. OF REVENUE Sales and Use Tax SALES TAX REMITTAN $3,669.01 
 C.J. NOVAK Reimbursement MISCELLANEOUS $33.38 
 SACK LUMBER COMPANY Supplies & Parts OFFICE SUPPLIES $53.96 
 STEAGER LAWN SERVICE Service REPAIR & MAINT - BLD $450.00 
 TIME MANAGEMENT SYSTEMS, INC. Monthly Software Subscription & Support SUBSCRIPTION FEES $30.32 
 U.S. POSTAL SERVICE Postage for postage meter OFFICE SUPPLIES $333.33 
 VANDENBERG ELECTRIC COMMUNIC Service REPAIR & MAINTENAC $682.00 
 VERIZON WIRELESS Wireless Phone Service UTILITIES $40.02 
 WASTE CONNECTIONS OF NE Garbage Service REPAIR & MAINT - BLD $117.80 
 WEX BANK Fuel FUEL, OIL, GAS $338.02 
 WINDSTREAM Service - Data & Internet UTILITIES $478.85 
 Total SEWER SYSTEM $432,235.74 
 

                 

               TOTAL CLAIMS ALLOWED      $1,987,288.80 
  
 

                



Owner’s Project No.:

Engineer’s Project No.:

Contractor’s Project No.:

1

2

Substantial Completion:  

$ Ready for final payment: 

Substantial Completion:  

$ Ready for final payment: 

Substantial Completion:  

$ Ready for final payment: 

Substantial Completion:  

$ Ready for final payment: 

Substantial Completion:  

$ Ready for final payment: 

By: 

Title:  

Date:  

By: 

Title:  

Date:  

Net change from previously approved Change Orders No. 1 to 

No. 6:

Authorized by Owner

Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:

Accepted by Contractor Approved by Funding Agency (if applicable)

N/A

Mayor

Net change  from previously approved Change Orders 1 to 

No. 6:

16,882,000.00 

Net change for this Change Order: Net change for this Change Order:

Contract Price prior to this Change Order: Contract Times prior to this Change Order:

Change in Contract Price Change in Contract Times

Original Contract Price: Original Contract Times:

Date Issued:

The Contract is modified as follows upon execution of this Change Order:

Attachments:

WCD No. 9 – SBR Air Piping Modifications & New Diffusers

Description:

This Change Order will incorperate the modifications outlined in Work Change Directive No. 7 and Work 

Change Directive No. 9. These two WCD's include a change in contract price to provide required HVAC 

equipment in the Headworks and Storage buildings. Additionally the change in contract price was 

provided to modify the SBR air piping to add two air diffusers to each existing and new SBR basins. 

Includes modifying the existing SBR air piping above grade to install the necessary fittings and piping to 

install eight (8) new diffusers in four (4) basins. WCD No. 9 also includes a change in contract times to 

extend the contract four (4) days. Additional descriptions for the work included in this Change Order can 

be referenced in the attached WCD’s.

Effective Date of Change Order:11/12/2025 11/12/2025

WCD No. 7 - Headworks and Storage HVAC Modifications

Wastewater Treatment Facility Improvements

CHANGE ORDER NO.:  7

City of David City

JEO Consulting Group, Inc.

BRB Contractors, Inc.

Contract Name:

Owner:

Engineer:

Contractor:

Project:

251034.00

Project Engineer

440,453.36 

17,483,474.50 

135,701.87 

Recommended by Engineer (if required)

3/31/2026

7/31/2026

28 days

28 days

4/28/2026

8/28/2026

4 days

4 days

5/2/2026

9/1/202617,458,155.23 

EJCDC® C 941, Change Order.

Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies

and American Society of Civil Engineers. All rights reserved.

Page 1 of 2
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Project Manager
11/11/2025

11/11/2025



Change Order Information

$62,807.32

$72,894.55

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$135,701.87

JEO Project Name: Wastewater Treatment Facility Improvements JEO Project Number: 251034.00

Owner: City of David City Change Order Number: 7

Contractor: BRB Contractors, Inc. Effective Date: November 12, 2025

Item

Specification Section 

No.
Description Scheduled Value

WCD No. 7 - Headworks and Storage HVAC Modifications

WCD No. 9 – SBR Air Piping Modifications & New Diffusers

Total:

Change Order Estimate - Lump Sum Work

Page 2 of 2
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Work Change Directive 
 
 

(JEO Form Rev. 08/2018)  Page [1] 

WORK CHANGE DIRECTIVE NO. | 7 
DATE | 10/23/2025 
PROJECT | Wastewater Treatment Facility Improvements 
JEO PROJECT NO. | 251034.00 
LOCATION | David City, NE 
OWNER | City of David City, NE 
CONTRACTOR | BRB Contractors, Inc. 
 
 

You are directed to proceed promptly with the following change(s):  
Description The following is a change to the scope of work to provide required HVAC equipment in the Headworks 
and Storage buildings. The following is a summarized list of the changes: 
 
Headworks Building:  
- Upsize MAU-1 
- Upsize EF-1 
- Remove dampers  
- Add 25 kW heater 
- Add duct work to the Pump Pit 
- Upsize ACU-1 
 
Storage Building: 
- Reduce exhaust fan size 
- Add an exhaust fan 
- Add a CO2 and NO2 detection system 
- Add a 25 kW heater 
 

 
Purpose of Change Directive These modifications are outlined in the Wastewater Treatment Facility 
Improvements Peer Review. See the attachments for details about each recommended modification.     

 
Attachment(s) - Appendix Sheets from Wastewater Treatment Facility Improvements Peer Review for the 

mechanical evaluation in the Headworks, Blower building and Storage building. 
- BRB proposal summary 
- BRB cost breakdown 
- Emails from this discussion 
 
If claim is made that the above changes have affected Contract Price or Contract Times, any claim 
for a Change Order based thereon will involve one or more of the following methods of determining 
the effect of the changes: 
 
Method of Determining Change in Contract Price  

 Unit Prices 
 Lump Sum 
 Other N/A 

 
Estimated Increase (Decrease) in Contract Price  
$ 62,807.32 

Method of Determining Change in Contract Times  
 CONTRACTOR’s Records 
 ENGINEER’s Records 
 Other N/A 

 
Estimated Increase (Decrease) in Contract Times 
0 Days 
 

If the change involves an increase, the estimated amount is not to be exceeded without further 
authorization. 
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Work Change Directive 
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Recommended:  
 
 
   
 ENGINEER 
 
        
 Date

Authorized:  
 
 
   
 OWNER 
 
        
 Date

Accepted:  
 
 
   
 CONTRACTOR 
 
        
 Date 

 
cc:  Project Manager, Resident Project Representative, Contractor, Owner 
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Date: 09/17/2025 

David City Wastewater Treatment Plant  

Peer Review and Evaluation 

Element Name: Mechanical Evaluation – Headworks Building 

 

STRUCTURE 10 - HEADWORKS BUILDING – SCREEN ROOM 101 

1. It appears the screen room was designed for approximately 10 ACH with a 1600 CFM make-up 

air unit MAU-1 and 1600 CFM exhaust fan EF-1. In order for the room to be Class 1, Division 2 it 

requires minimum 12 ACH continuous.  

a. Recommendation1: Change make-up air unit MAU-1 from 1600 CFM to 2200 CFM and 

exhaust fan EF-1 from 1600 CFM to 2200 CFM to meet the required 12 ACH to be Class 

1, Division 2. 

2. Control dampers are located in outside air inlets and conditioned outside air discharge of make-

up air unit MAU-1. Per Ten State Standards, dampers should not be used on exhaust or fresh air 

ducts and fine screens or other obstructions should be avoided to prevent clogging.  

a. Recommendation1: Remove dampers from outside air inlet and conditioned outside air 

discharge of make-up air unit MAU-1.  

3. Two 10 KW electric unit heaters are located within the room to cover the envelope load of 

approximately 21.7 MBH. If make-up air unit MAU-1 were to lose heating capacity and supply 

fan and/or exhaust fan EF-1 remain operating the room could reach freezing temperatures.   

a. Recommendation2: Add 25 KW of additional heat to the room for a total of 45 KW of 

electric heat.  

4. No fresh air is being supplied to Pump Pit 103 located on north end of Screen Room 101. Per Ten 

State Standards, fresh air shall be forced into enclosed screening device areas or open pits more 

than 4 feet deep. Pump Pit 103 is approximately 11’-0” deep.  

a. Recommendation1: Route 8”x8” conditioned outside air duct down in pit and connect to 

12”x12” conditioned outside air duct from make-up air unit MAU-1.  

 

STRUCTURE 10 - HEADWORKS BUILDING – ELECTRICAL ROOM 102 

1. Currently being served with a single Packaged Air Conditioning Unit ACU-1. The room has an 

electrical heat loss load of approximately 49.9 MBH sensible and an envelope load of 

approximately 4.8 MBH sensible for a total load of 54.7 MBH sensible.  

 

Packaged Air Conditioning Unit ACU-1 Capacity: 

ACU-1 Cooling Capacity = 36.0 Total MBH, 25.0 Sensible MBH  

ACU-1 Heating Capacity = 6KW, 20.40 MBH  

a. Recommendation2: Provide a Packaged Air Conditioning Unit with the minimum 

capacities: 55.7 MBH Total / 54.7 MBH Sensible, 6KW, 20.40 MBH Heating 
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Date: 09/17/2025 

David City Wastewater Treatment Plant  

Peer Review and Evaluation 

Element Name: Mechanical Evaluation – Storage Building 

 

STRUCTURE 50 - STORAGE BUILDING 

1. Storage building is approximately 2,400 SF, and its ventilation is being provided with a 6400 CFM 

exhaust fan EF-2 and a 48”x48” Outside air louver. Per code the ventilation rate required is Full 

on rate of not less than 0.75 CFM per SF with a standby rate of not less than 0.05 CFM per SF. To 

conserve energy the system is allowed to modulate between full capacity and minimum standby 

capacity. In addition, this building will store vehicles, therefore, per International Fire Code, this 

system must operate automatically by the use of CO2 and NO2 detection devices.  

Full capacity will require 1,800 CFM (2,400 SF x 0.75 CFM = 1800 CFM) 

Standby rate will require 120 CFM (2,400 SF x 0.05 CFM = 120 CFM) 

a. Recommendation1: Reduce the exhaust fan size from 6400 CFM to 1800 CFM to meet 

the required ventilation rate of 1,800 CFM at 0.75 CFM per SF. Provide an additional 

continuous operation exhaust fan sized for 120 CFM to meet the required ventilation 

rate of 0.05 CFM continuous. It is also required to add a CO2 and NO2 detection system 

capable of covering 2,400 SF.  

2. Currently there are two 10 KW electric unit heaters located within the storage building, which 

provides approximately 34.1 MBH each for a total of 68.2 MBH. The building envelope load is 

approximately 45.3 MBH. If exhaust fan EF-2 (6400 CFM) were to operate in winter conditions, 

the two heaters would only be capable of providing a temperature rise of approximately 10°F. If 

exhaust fan EF-2 is reduced to 1800 CFM then the needed heat capacity would be approximately 

29 KW, or 98.9 MBH to provide approximately a 50°F temperature rise. This would keep the 

building above freezing temperature during winter operation. This load combined with the 

envelope load would be approximately 144.2 MBH. The current design would not be able to 

provide sufficient heat to keep the building above freezing during winter. 

a. Recommendation2: Add 25 KW of additional heat with more electric heaters to provide 

a total of 45 KW of electric heat, or a total of approximately 153.5 MBH. This would 

provide sufficient heating to the storage building, if the EF-2 is reduced to 1,800 CFM. 

Docusign Envelope ID: 4A04D269-83A3-4D43-A549-A055EF033EF2



Street Address: 
4646 NW Fielding Rd 

Topeka, KS 66618 Phone:   785-232-1245 Fax:   785-235-8045 

Mailing Address: 
PO Box 750940 

Topeka, KS 66675-0940

To JEO and the City of David City, 

Per WCD #7 dated 7/31/2025, BRB was asked to provide pricing for modifying the HVAC 
equipment in the headworks and storage buildings on the David City Wastewater Facility 
Improvements project.  Modifications include the following:  

 Upsizing the unit heater, fan, and air conditioner
 The existing MAU can still be used, but the motor needs to be upsized to increase the

CFM
 Ductwork modifications
 Subcontractor labor
 Coring/modifying the existing blockouts for the new units

Modifying the air conditioning units at the blower building is NOT included in this proposal and 
will be sent separately. The air conditioning units that were previously purchased (qty 2) will be 
installed at the headworks building. 

Electrical/instrumentation cost modifications to accommodate these HVAC modifications are 
NOT included as part of this proposal and will instead be sent separately as part of a proposal 
from the electrician for additional electrical modifications.  

The cost of these modifications will be $62,807.32 and will require an additional eight weeks to 
reorder parts and install new equipment at the headworks and storage building, to be added from 
the date of acceptance of this proposal.  Updated submittal information showing the new units 
has been sent with this document. If you have any questions, or would like to discuss this further, 
please feel free to reach out. 

Thank You, 

Josh Klug 
Project Manager 
BRB Contractors, Inc 
785-477-3094 

10/23/2025
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David City
JEO

Date:

QTY. Unit Unit Labor Labor  Total Labor
Unit 
Material

Extended 
Material

Equipment 
Cost Sub Contract

1.00 EA 0.00 51978.00
1.00 EA 0.00 4000.00
1.00 EA 0.00
1.00 EA 0.00
2.50 EA 0.00
3.50 EA 0.00
1.00 EA 0.00
1.00 EA 0.00

Sub Totals: $0.00 $0.00 $0.00 $55,978.00

Material Sub‐Total $0.00
Labor Sub‐Total $0.00
Subcontractor‐Total $55,978.00
Equipment Sub‐Total $0.00

Sub‐Total $55,978.00

Sub‐Total Without Sub $0.00

Contractor's Fee 15.00% $0.00

Sub‐Contractors Fee 10.00% $5,597.80

Sub‐Total $61,575.80
Insurance and Bond 2.00% $1,231.52

Total $62,807.32

Additional Coring/Blockout Adjustments

October 16, 2025

Class of Work
Modifications to the HVAC Units

Cost Proposal: Modifications to the HVAC Units
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Outlook

Fw: Fw: David City WWTP HVAC Submittal Information

From Josh Klug <JoshKlug@brbcontractors.com>
Date Thu 10/23/2025 8:19 AM
To Josh Klug <JoshKlug@brbcontractors.com>

From: jerrod wasson <eventempks@gmail.com>
Sent: Wednesday, October 22, 2025 4:58 PM
To: Josh Klug <JoshKlug@brbcontractors.com>
Subject: Re: Fw: David City WWTP HVAC Submittal Information
 
$51,978 without the acs

On Wed, Oct 22, 2025, 4:52 PM Josh Klug <JoshKlug@brbcontractors.com> wrote:
Jerrod,

See below.  I forgot about this when you called earlier. In short, the city wants us to break out the
AC Units at the blower building from this change order so that they can give the green light on
everything else.  Can you update your proposal to separate out that cost? 

Thanks,

Josh Klug
Project Manager

BRB Contractors 

4646 NW Fielding Rd 

PO Box 750940 

Topeka, KS 66675 

Phone: 785-290-1116 

Cell: 785-477-3094

Docusign Envelope ID: 4A04D269-83A3-4D43-A549-A055EF033EF2
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ESTIMATE

Even Temp LLC
748 N 100 Road
BALDWIN CITY, KS 66006
(785) 218-2503

BRB Contractors

4646 NW Fielding Road

Topeka, KS 66618

Estimate #: 94

Date: 8/28/2025

Expires On: 9/28/2025

DESCRIPTION QUANTITY PRICE AMOUNT

Change order 1.00 $81,978.00 $81,978.00

Change order based on re submittals

Project Description

The price includes installation and freight.

price also includes any duct size increases

duct sizing will need to be redrawn to handle

the CFM increase price includes two five time

ACS for the blower building

Notes

Exclusions are concrete concrete sawing or

boring and wiring in high voltage

SUBTOTAL: $81,978.00

SALES TAX: $0.00

TOTAL: $81,978.00

ORIGINAL QUOTE FOR 
REFERENCE ONLY: INCLUDES 
UNAPPPROVED AC UNITS AT 
BLOWER BUILDING.
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WORK CHANGE DIRECTIVE NO. | 9 
DATE | 10/22/2025 
PROJECT | Wastewater Treatment Facility Improvements 
JEO PROJECT NO. | 251034.00 
LOCATION | David City, NE 
OWNER | City of David City, NE 
CONTRACTOR | BRB Contractors, Inc. 
 
 

You are directed to proceed promptly with the following change(s):  
Description The following is a change to the scope of work to modify the SBR air piping to add two air diffusers to 
each existing and new SBR basins. This change includes modifying the existing SBR air piping above grade to install 
the necessary fittings and piping to install eight (8) new diffusers in four (4) basins. 

 
Purpose of Change Directive This change is to meet the recommendation from Aqua-Aerobic Systems during 
the submittal process and their design proposal.   

 
Attachment(s) Figure - Proposed Air Piping Modifications 
- BRB Proposal 
- BRB Cost Breakdown 
 
If claim is made that the above changes have affected Contract Price or Contract Times, any claim 
for a Change Order based thereon will involve one or more of the following methods of determining 
the effect of the changes: 
 
Method of Determining Change in Contract Price  

 Unit Prices 
 Lump Sum 
 Other N/A 

 
Estimated Increase (Decrease) in Contract Price  
$ 72,894.55 

Method of Determining Change in Contract Times  
 CONTRACTOR’s Records 
 ENGINEER’s Records 
 Other N/A 

 
Estimated Increase (Decrease) in Contract Times 
4 Days 
 

If the change involves an increase, the estimated amount is not to be exceeded without further 
authorization. 
 
Recommended:  
 
 
   
 ENGINEER 
 
        
 Date

Authorized:  
 
 
   
 OWNER 
 
        
 Date

Accepted:  
 
 
   
 CONTRACTOR 
 
        
 Date 

 
cc:  Project Manager, Resident Project Representative, Contractor, Owner 
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3000 Westown Parkway    ●    West Des Moines, Iowa 50266-1320
515-225-8000    ●    515-255-7848(FAX)    ●    800-241-8000(WATS)

SBR 1 SBR 2

15

5

5

1

5

5 5

EXISTING
DECANTER

5 5 5

6

6

6

EXISTING
DECANTER

5 5 5

1

5

5

Keep 8", 8"x6" reducer
and 6" to last diffuser on
this wall

Remove existing 6" 90 and
install 6" tee with 6" piping
and two 6" 90's.

SBR TANKS - ABOVE GRADE AIR PIPING
MODIFICATIONS FOR ADDITIONAL
DIFFUSERS

8" PIPE

8" X 6" TEE

8" X 6" TEE

8" X 6" REDUCER, 6"
PIPE & 6" 90 BENDRemove existing 6" 90 and

install 6" tee with 6" piping
and two 6" 90's.

Remove existing 6" 90 and
install 6" tee with 6" piping
and two 6" 90's.CONTRACTOR TO FIELD VERIFY FITTINGS AND PIPING REQUIRED

TO ADD TWO NEW DIFFUSER ASSEMBLIES TO EACH BASIN. THE
FITTINGS AND PIPING SHOWN MAY NOT ACCOUNT FOR WHAT'S
NECESSARY TO ADD THE DIFFUSERS. 

CONTRACTOR TO TRY TO ADD TWO NEW DIFFUSER ASSEMBLIES
WITHOUT ADJUSTING THE LOCATION OF EXISTING DIFFUSERS.
THE LOCATIONS SHOWN OF PROPOSED TWO NEW DIFFUSERS
ARE APPROXIMATE. CONTRACTOR TO COORDINATE LOCATION
WITH FIELD ENGINEER. 
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Street Address: 
4646 NW Fielding Rd 

Topeka, KS 66618 Phone:   785-232-1245 Fax:   785-235-8045 

Mailing Address: 
PO Box 750940 

Topeka, KS 66675-0940 

To JEO and the City of David City, 

Per RFI #1 and RFI #37, there needs to be eight diffusers in each SBR basin instead of the six 

shown on the contract drawings. This affects several items:  

- Additional air pipe beyond what was shown on the contract drawings will be needed to 

account for the eight additional diffusers. 

- The existing buried piping at SBR #1 and #2 will need to be dug up and modified per 

JEO’s updated drawing (attached).

The additional work will take an additional four days and the cost will be $72,894.55.  A 
breakdown of costs and proposed drawing is provided.  If there are any questions about this 

proposal, feel free to reach out. 

Thanks, 

Josh Klug 
Project Manager 

BRB Contractors, Inc 

785-477-3094 

10/16/2025
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David City
JEO

Date:

QTY. Unit Unit Labor Labor  Total Labor
Unit 
Material

Extended 
Material

Equipment 
Cost Sub Contract

1.50 WK 130.00 160.00 20800.00 30843.69 3500.00
2.00 WK 175.00 40.00 7000.00
1.00 EA 0.00
2.50 EA 0.00
3.50 EA 0.00
1.00 EA 0.00
1.00 EA 0.00

Sub Totals: $27,800.00 $30,843.69 $3,500.00 $0.00

Material Sub‐Total $30,843.69 Four man crew for an additional 4 days for pipe
Labor Sub‐Total $27,800.00 Additional rock where digging around new SBR
Subcontractor‐Total $0.00
Equipment Sub‐Total $3,500.00

Sub‐Total $62,143.69

Sub‐Total Without Sub $62,143.69

Contractor's Fee 15.00% $9,321.55

Sub‐Contractors Fee 10.00% $0.00

Sub‐Total $71,465.24
Insurance and Bond 2.00% $1,429.30

Total $72,894.55

Supervision

October 16, 2025

Class of Work
Additional Pipe at Both SBR Basins

Cost Proposal: Modifications to the SBR diffuser pipe
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FERGUSON WATERWORKS #2923
1251 N CENTURY AVE
KANSAS CITY, MO 64120-2923

Phone: 816-627-2706
Fax: 816-920-5723

Deliver To: .
From: Taylor Grover 

taylor.grover@ferguson.com
Comments:

HOW ARE WE DOING?  WE WANT YOUR FEEDBACK!
Scan the QR code or use the link below to 

complete a survey about your bids:
https://survey.medallia.com/?bidsorder&fc=2923&on=36419

14:58:16 OCT 15 2025
FERGUSON WATERWORKS #2923

Price Quotation
Phone: 816-627-2706

Fax: 816-920-5723

Bid No: B444241
Bid Date: 10/14/25
Quoted By: TXG

Cust Phone: 785-290-1128
Terms: NET 10TH PROX

Customer: BRB CONTRACTORS INC
3805 NW 25TH ST
DAVID CITY WWTP IMPROVEME
(PLANT DIVISION)
TOPEKA, KS 66618

Ship To: BRB CONTRACTORS INC
3461 M RD
DAVID CITY WWTP IMPROVEMEN
.
DAVID CITY, NE 68632

Cust PO#: DIFT, DIFB, REST BID Job Name:

Page 1 of 3

 Item  Description  Quantity  Net Price  UM  Total 

DFTU DOM 6 DI 125# C110 FLG TEE 3 618.819 EA 1856.46
CUST ITEM: DFTU
SEQ #: 820              .
6" FLG DI TEE C110
UNLINED/PRIMED
----

DFTXU DOM 8X6 DI 125# C110 FLG TEE 2 1266.088 EA 2532.18
CUST ITEM: DFTXU
SEQ #: 821              .
8" X 6" FLG DI TEE, C110
UNLINED / PRIMED
----

DF9U DOM 6 DI 125# C110 FLG 90 BEND 8 359.956 EA 2879.65
CUST ITEM: DF9U
SEQ #: 822              .
6" FLG DI 90 BEND C110
UNLINED / PRIMED
----

DF9UM DOM 6X3 DI 125# C110 FLG 90 BEND 8 358.026 EA 2864.21
CUST ITEM: DF9UM
SEQ #: 823              .
6" X 3" FLG DI C110 90
BEND UNLINED/PRIMED
----

DI350TJPX 8 DI CL350 TYTON JT PIPE 18 41.724 FT 751.03
CUST ITEM: DI350TJPX
SEQ #: 824              .
8" TYTON X PE 350 SEAL
COAT / SEAL COAT
----

DI350TJPU 6 DI CL350 / CL50 TYTON JT PIPE 36 31.693 FT 1140.95
CUST ITEM: DI350TJPU
SEQ #: 825              .
6" TYTON X PE 350 SEAL
COAT / SEAL COAT
----

$1,711.4254

$2,159.746
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Page 2 of 3

14:58:16 OCT 15 2025

FERGUSON WATERWORKS #2923
Price Quotation

Fax: 816-920-5723

Reference No: B444241

HOW ARE WE DOING?  WE WANT YOUR FEEDBACK!
Scan the QR code or use the link below to 

complete a survey about your bids:
https://survey.medallia.com/?bidsorder&fc=2923&on=36419

 Item  Description  Quantity  Net Price  UM  Total 
SP-6DIPFABSPOOL 6 DIP FAB SPL - DESCRIPTION BELOW 3 1271.719 EA 3815.16

CUST ITEM: SP-6DIPFABSPOOL
SEQ #: 826              .
6" X 12'-0" FLG X PE DI
PIPE - CL53 SC /
TN140-1211 RED
----

DMJ9LAU DOM 6 MJ C153 90 BEND L/A 3 188.188 EA 564.56
CUST ITEM: DMJ9LAU
SEQ #: 827              .
6" MJ DI 90 BEND C153 /
BIT COAT
----

DMJTLAXU DOM 8X6 MJ C153 TEE L/A 3 337.755 EA 1013.27
CUST ITEM: DMJTLAXU
SEQ #: 828              .
8" X 6" MJ TEE C153 / BIT
COAT
----

DMJBGPU DOM 6 MJ BLT & GSKT PK L/ GLAND 9 32.251 EA 290.26
CUST ITEM: DMJBGPU
SEQ #: 829              .
6" MJ ACC PACK C153
6
----

IMJGPX 8 MJ GLAND PK ACCY KIT C153 3 37.778 EA 113.33
CUST ITEM: IMJGPX
SEQ #: 830              .
8" MJ ACC PACK C153
6
----

SP-8DIPFABSPOOL 8 DIP FAB SPL - DESCRIPTION BELOW 2 2329.926 EA 4659.85
CUST ITEM: SP-8DIPFABSPOOL
SEQ #: 831              .
8" X 11'6" FLG X FLG CL53
UNLINED / TN-N140-1211 RED
----

SP-6DIPFABSPOOL 6 DIP FAB SPL - DESCRIPTION BELOW 6 1086.143 EA 6516.86
CUST ITEM: SP-6DIPFABSPOOL
SEQ #: 832              .
6"  X 6'0" FLG X FLG CL53
UNLINED / TN-N140-1211 RED
----

SP-6DIPFABSPOOL 6 DIP FAB SPL - DESCRIPTION BELOW 2 922.960 EA 1845.92
CUST ITEM: SP-6DIPFABSPOOL
SEQ #: 833              .
6" X 4'0" FLG X FLG CL53
UNLINED / TN-N140-1211 RED

Net Total: $30843.69
Tax: $0.00

Freight: $0.00
Total: $30843.69 

$30,694.25
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14:58:16 OCT 15 2025

FERGUSON WATERWORKS #2923
Price Quotation

Fax: 816-920-5723

Reference No: B444241

HOW ARE WE DOING?  WE WANT YOUR FEEDBACK!
Scan the QR code or use the link below to 

complete a survey about your bids:
https://survey.medallia.com/?bidsorder&fc=2923&on=36419

Quoted prices are based upon receipt of the total quantity for immediate shipment (48 hours).  SHIPMENTS BEYOND 48 HOURS SHALL BE
AT THE PRICE IN EFFECT AT TIME OF SHIPMENT UNLESS NOTED OTHERWISE. QUOTES FOR PRODUCTS SHIPPED FOR RESALE

Due to the uncertain impact of potential tariffs, Ferguson's quotation/proposal has not included any provision or contingency for future tariffs or increase of 
existing tariffs. Ferguson reserves the right to adjust prices to reflect the impact of any new or increased tariffs that affect our costs at the time of shipment. 
Ferguson will provide notice of any such adjustments along with documentation supporting the changes. 
 
CONTRACTOR CUSTOMERS: IF YOU HAVE DBE/MBE/WBE//VBE/SDVBE/SBE GOOD FAITH EFFORTS DIVERSITY GOALS/ REQUIREMENTS ON A 
FEDERAL, STATE, LOCAL GOVERNMENT, PRIVATE SECTOR PROJECT, PLEASE CONTACT YOUR BRANCH SALES REPRESENATIVE 
IMMEDIATELY PRIOR TO RECEIVING A QUOTE/ORDER.

ARE NOT FIRM UNLESS NOTED OTHERWISE.

https://www.ferguson.com/content/website-info/terms-of-sale

LEAD LAW WARNING: It is illegal to install products that are not "lead free" in accordance with US Federal or other applicable law in potable water 
systems anticipated for human consumption. Products with *NP in the description are NOT lead free and can only be installed in non-potable 
applications. Buyer is solely responsible for product selection.

Seller not responsible for delays, lack of product or increase of pricing due to causes beyond our control, and/or based upon
Local, State and Federal laws governing type of products that can be sold or put into commerce.  This Quote is offered contingent upon the
Buyer's acceptance of Seller's terms and conditions, which are incorporated by reference and found either following this document, or
on the web at 
Govt Buyers:  All items are open market unless noted otherwise.

Docusign Envelope ID: 4A04D269-83A3-4D43-A549-A055EF033EF2



From

1.

2.

3.

4.

5.

a. X Work Completed = 

b. X Stored Materials = 

c.

6.

7.

8.

9.

251034.00

Current Contract Price (Line 1 + Line 2)

Contractor:

752,467.37$               

Net change by Change Orders

David City Wastewater Treatment Facility Improvements

16,882,000.00$         

601,474.50$               

17,483,474.50$         

15,049,347.41$         

151,917.91$               

279,586.77$               

5%

5%

14,017,293.27$         

to

Original Contract Price

 $ 12,010,989.15 

3,186,594.46$            

 $   3,038,358.26 

Total Work completed and materials stored to date 

(Sum of Column G Lump Sum Total and Column J Unit Price Total)

Retainage

Total Retainage (Line 5.a + Line 5.b)

Amount eligible to date (Line 4 - Line 5.c)

Less previous payments (Line 6 from prior application)

Amount due this application

600,549.46$               

N/ABy:

Title:

Date:

By:

Title:

Date:

Recommended by Engineer

9/24/2025 10/21/2025

Application Date: 11/7/2025

Approved by Funding Agency

N/A

Mayor

By:

Title:

Date:

By:

Title:

Date:

Project Engineer

Contractor:

Engineer:

Project:

14,296,880.04$         

Signature: Date:

BRB Contractors, Inc.

Contractor's Certification

Balance to finish, including retainage (Line 3 - Line 4 + Line 5.c)

Approved by Owner

The undersigned Contractor certifies, to the best of its knowledge, the following:

(1) All previous progress payments received from Owner on account of Work done under the Contract have been 

applied on account to discharge Contractor's legitimate obligations incurred in connection with the Work covered 

by prior Applications for Payment;

(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or covered by this 

Application for Payment, will pass to Owner at time of payment free and clear of all liens, security interests, and 

encumbrances (except such as are covered by a bond acceptable to Owner indemnifying Owner against any such 

liens, security interest, or encumbrances); and

(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents and is not 

defective.

Contractor's Application for Payment  

Application No.: 20

NE3DAV

City of David City

BRB Contractors, Inc.

JEO Consulting Group, Inc. 

David City Wastewater Treatment Facility Improvements

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

Application Period:

Contract:

Owner:

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved.

Docusign Envelope ID: 2A66479D-120C-45AE-821B-6008403DCB51
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11/7/2025



Owner:

Engineer: 251034.00

Contractor: NE3DAV

Project:

Contract:

Application No.: 20  From 09/24/25 to 10/21/25 11/07/25

A C D E F G H I

(D + E) From 

Previous 

Application

($)

This Period

($)

                              -                                 -   

1 750,000.00$                      750,000.00               750,000.00 100%                               -   

2 180,000.00$                      180,000.00               180,000.00 100%                               -   

3 25,000.00$                          23,200.00                 23,200.00 93%                   1,800.00 

4 30,000.00$                          30,000.00                 30,000.00 100%                               -   

5 300,000.00$                      214,557.08             63,893.68               278,450.76 93%                 21,549.24 

6 1,395,000.00$                   413,000.00               160,000.00           574,291.45           1,147,291.45 82%               247,708.55 

7 65,000.00$                          60,000.00                 60,000.00 92%                   5,000.00 

8 50,000.00$                          15,000.00             15,096.14                 30,096.14 60%                 19,903.86 

9 125,000.00$                      112,500.00               112,500.00 90%                 12,500.00 

                              -                                 -   

10 150,000.00$                      120,000.00               120,000.00 80%                 30,000.00 

11 500,000.00$                      500,000.00               500,000.00 100%                               -   

12 1,207,000.00$                1,160,000.00                 47,000.00           1,207,000.00 100%                               -   

13 350,000.00$                      320,000.00               320,000.00 91%                 30,000.00 

14 50,000.00$                         38,975.00                 38,975.00 78%                 11,025.00 

15 225,000.00$                      225,000.00               225,000.00 100%                               -   

16 65,000.00$                             40,000.00                 40,000.00 62%                 25,000.00 

17 45,000.00$                          45,000.00                 45,000.00 100%                               -   

18 100,000.00$                        80,000.00                 80,000.00 80%                 20,000.00 

19 100,000.00$                        92,000.00                 92,000.00 92%                   8,000.00 

20 200,000.00$                      185,000.00               185,000.00 93%                 15,000.00 

21 1,300,000.00$                   250,000.00                 80,000.00           592,260.22               922,260.22 71%               377,739.78 

22 10,000.00$                                           -   0%                 10,000.00 

23 20,000.00$                                           -   0%                 20,000.00 

24 40,000.00$                                           -   0%                 40,000.00 

25 950,000.00$                      538,253.00           245,490.40               783,743.40 82%               166,256.60 

26 270,000.00$                        25,000.00             16,920.00                 41,920.00 16%               228,080.00 

27 700,000.00$                      364,500.00                 40,000.00             85,762.85               490,262.85 70%               209,737.15 

                              -                                 -   

28 15,000.00$                          13,000.00                 13,000.00 87%                   2,000.00 

29 20,000.00$                          20,000.00                 20,000.00 100%                               -   

30 42,000.00$                          42,000.00                 42,000.00 100%                               -   

Work Completed

Item No. Description

Scheduled Value 

($)

     Masonry Above Structure

     Doors & Windows Furnish/Install

     Roof Trusses Furnish/Install

     Standing Seam Roof & Specialties

HEADWORKS BUILDING

     Excavation & Backfill 

     Concrete Base Structure

     Concrete Walls Structure

     Concrete Floor/Deck Structure

     Misc. Metals Furnish/Install

     Site Clearing

GENERAL SITEWORK

     Mobilize

     Bonds and Insurance

     SWPP Items

     Mechanical Work (both buildings)

     Instrumentation & Control Work

Progress Estimate - Lump Sum Work Contractor's Application for Payment

City of David City Owner's Project No.:

Application Period: Application Date:

Engineer's Project No.:

Contractor's Project No.:

JEO Consulting Group, Inc. 

BRB Contractors, Inc.

David City Wastewater Treatment Facility Improvements

David City Wastewater Treatment Facility Improvements

     Electrical/Generator Work

B

Original Contract

% of Scheduled 

Value (G / C)

(%)

Balance to Finish 

(C - G)

($)

Currently Stored 

(not in D or E)

($)

Work Completed 

and Materials 

Stored to Date 

(D + E + F)

($)

     Electrical Work

     Indoor Sampler

     Parshall Flume

     Grit Equipment, Valves, Flumes Furnish/Install

     Bar Screen Furnish/Install

     Slide Gates Furish/Install

     12" & 16" Forcemain Piping

     Other Piping/Valves

     Precast Manholes

     Instrumentation & Control

     Concrete Walls

     Concrete Base

     Excavation & Backfill

AGP FLUME NO. 20

     Painting Structure

Lump Sum
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 2 of 9
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Owner:

Engineer: 251034.00

Contractor: NE3DAV

Project:

Contract:

Application No.: 20  From 09/24/25 to 10/21/25 11/07/25

A C D E F G H I

(D + E) From 

Previous 

Application

($)

This Period

($)

Work Completed

Item No. Description

Scheduled Value 

($)

Progress Estimate - Lump Sum Work Contractor's Application for Payment

City of David City Owner's Project No.:

Application Period: Application Date:

Engineer's Project No.:

Contractor's Project No.:

JEO Consulting Group, Inc. 

BRB Contractors, Inc.

David City Wastewater Treatment Facility Improvements

David City Wastewater Treatment Facility Improvements

B

% of Scheduled 

Value (G / C)

(%)

Balance to Finish 

(C - G)

($)

Currently Stored 

(not in D or E)

($)

Work Completed 

and Materials 

Stored to Date 

(D + E + F)

($)

31 10,000.00$                             8,500.00                   8,500.00 85%                   1,500.00 

32 15,000.00$                          15,000.00                 15,000.00 100%                               -   

                              -                                 -   

33 160,000.00$                      150,000.00               150,000.00 94%                 10,000.00 

34 50,000.00$                          50,000.00                 50,000.00 100%                               -   

35 327,000.00$                      327,000.00               327,000.00 100%                               -   

36 100,000.00$                      100,000.00               100,000.00 100%                               -   

37 50,000.00$                          50,000.00                 50,000.00 100%                               -   

38 525,000.00$                      498,750.00               498,750.00 95%                 26,250.00 

39 50,000.00$                         34,860.00                 34,860.00 70%                 15,140.00 

40 35,000.00$                          20,000.00                 20,000.00 57%                 15,000.00 

41 50,000.00$                             9,000.00                   5,000.00                6,633.43                 20,633.43 41%                 29,366.57 

                              -                                 -   

42 350,000.00$                      260,000.00                 45,000.00               305,000.00 87%                 45,000.00 

43 520,000.00$                      520,000.00               520,000.00 100%                               -   

44 1,261,000.00$                1,213,000.00                 35,000.00           1,248,000.00 99%                 13,000.00 

45 1,000,000.00$                   914,060.50                 20,000.00               934,060.50 93%                 65,939.50 

46 50,000.00$                          40,000.00                   5,000.00                 45,000.00 90%                   5,000.00 

47 40,000.00$                         31,625.00                 31,625.00 79%                   8,375.00 

48 15,000.00$                          15,000.00                 15,000.00 100%                               -   

49 50,000.00$                          30,795.00                5,000.00                 35,795.00 72%                 14,205.00 

                              -                                 -   

50 15,000.00$                          10,000.00                   4,000.00                 14,000.00 93%                   1,000.00 

51 15,000.00$                             5,000.00                   5,000.00                 10,000.00 67%                   5,000.00 

52 35,000.00$                          20,000.00                4,203.29                 24,203.29 69%                 10,796.71 

53 7,500.00$                                7,500.00                   7,500.00 100%                               -   

54 7,500.00$                                  7,500.00                   7,500.00 100%                               -   

55 400,000.00$                      150,000.00           225,103.16               375,103.16 94%                 24,896.84 

56 20,000.00$                          15,000.00                 15,000.00 75%                   5,000.00 

57 150,000.00$                        26,000.00           114,060.50               140,060.50 93%                   9,939.50 

58 100,000.00$                        78,625.00                9,681.02                 88,306.02 88%                 11,693.98 

                              -                                 -   

59 50,000.00$                                           -   0%                 50,000.00 

60 1,000,000.00$                        5,000.00           882,316.62               887,316.62 89%               112,683.38 

     Equipment Flume Install

     Misc. Metals Furnish/Install

      Concrete Roof

      Concrete Walls

      Concrete Base

      Excavation & Backfill

INFLUENT PUMP STATION

      Electrical Work

      Painting Work

      Furnish & Install Jib Crane & Foundation

      Furnish & Install Pumps

      Misc. Metals Funish/Install

      Concrete Floor/Wall Demolition

      Excavation & Backfill

      New Concrete Floor and Blower Bases

      New Masonry Wall/Misc. Infill

      Furnish & Install Doors

      SBR Concrete Wall Sections

      SBR Concrete Base Sections

      Excavation & Backfill

NEW SBR STRUCTURE

BLOWER BUILDING MODIFICATIONS

      Electrical Work

      Painting Work

      Misc. Metals Furnish/Install

      SBR Basin Equipment Pumps

      SBR Basin Equipment Aeration

      Remove Existing Equipment & Piping

      Existing SBR Basin Equipment Aeration

      Funish & Install New/Existing SBR Blowers

      Painting Work

      Instrumentation & Control Work

      Electrical Work

EXISTING SBR BASIN MODIFICATIONS

Lump Sum
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 3 of 9
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Owner:

Engineer: 251034.00

Contractor: NE3DAV

Project:

Contract:

Application No.: 20  From 09/24/25 to 10/21/25 11/07/25

A C D E F G H I

(D + E) From 

Previous 

Application

($)

This Period

($)

Work Completed

Item No. Description

Scheduled Value 

($)

Progress Estimate - Lump Sum Work Contractor's Application for Payment

City of David City Owner's Project No.:

Application Period: Application Date:

Engineer's Project No.:

Contractor's Project No.:

JEO Consulting Group, Inc. 

BRB Contractors, Inc.

David City Wastewater Treatment Facility Improvements

David City Wastewater Treatment Facility Improvements

B

% of Scheduled 

Value (G / C)

(%)

Balance to Finish 

(C - G)

($)

Currently Stored 

(not in D or E)

($)

Work Completed 

and Materials 

Stored to Date 

(D + E + F)

($)

61 50,000.00$                         29,535.50                 29,535.50 59%                 20,464.50 

62 40,000.00$                         31,650.00                 31,650.00 79%                   8,350.00 

63 174,000.00$                      174,000.00               174,000.00 100%                               -   

64 20,000.00$                                           -   0%                 20,000.00 

65 50,000.00$                             5,000.00                   5,000.00 10%                 45,000.00 

                              -                                 -   

66 35,000.00$                          35,000.00                 35,000.00 100%                               -   

67 40,000.00$                          40,000.00                 40,000.00 100%                               -   

68 40,000.00$                          40,000.00                 40,000.00 100%                               -   

69 56,000.00$                          56,000.00                 56,000.00 100%                               -   

70 270,000.00$                      229,259.00                 10,000.00               239,259.00 89%                 30,741.00 

71 40,000.00$                         21,000.00                 21,000.00 53%                 19,000.00 

72 30,000.00$                                           -   0%                 30,000.00 

73 75,000.00$                             7,000.00                   5,000.00             10,000.00                 22,000.00 29%                 53,000.00 

                              -                                 -   

74 30,000.00$                                           -   0%                 30,000.00 

                              -                                 -   

75 25,000.00$                                           -   0%                 25,000.00 

76 25,000.00$                                           -   0%                 25,000.00 

77 20,000.00$                                           -   0%                 20,000.00 

78 15,000.00$                                           -   0%                 15,000.00 

79 80,000.00$                                           -   0%                 80,000.00 

80 30,000.00$                                           -   0%                 30,000.00 

16,882,000.00$     10,902,499.58$   508,500.00$           3,038,358.26$    14,449,357.84$     86% 2,432,642.16$        Original Contract Totals

      Existing SBR Basin Equipment Pumps

      Misc. Metals Furnish/Install

      Construct New SBR Splitter Box

      Concrete Foundations

      Concrete Floor

      New Building Walls and Roof

      Doors & Windows

      Painting Work

      Painting Work

      Electrical Work

STORAGE BUILDING

      Excavation & Backfill

      Building Drainage Piping & Oil Seperator

      SBR/Storage Building Sidewalks

      Concrete Paving

      Seeding & Mulch

      Crushed Rock Surfacing Roads

      Fence & Gate System

      Electrical Work

DEMO EXISTING HEADWORKS BUILDING

     Demolition of Existing Building Complete

CLOSEOUT 

      Site Grading 

Lump Sum
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 4 of 9
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Owner:

Engineer: 251034.00

Contractor: NE3DAV

Project:

Contract:

Application No.: 20  From 09/24/25 to 10/21/25 11/07/25

A C D E F G H I

(D + E) From 

Previous 

Application

($)

This Period

($)

Work Completed

Item No. Description

Scheduled Value 

($)

Progress Estimate - Lump Sum Work Contractor's Application for Payment

City of David City Owner's Project No.:

Application Period: Application Date:

Engineer's Project No.:

Contractor's Project No.:

JEO Consulting Group, Inc. 

BRB Contractors, Inc.

David City Wastewater Treatment Facility Improvements

David City Wastewater Treatment Facility Improvements

B

% of Scheduled 

Value (G / C)

(%)

Balance to Finish 

(C - G)

($)

Currently Stored 

(not in D or E)

($)

Work Completed 

and Materials 

Stored to Date 

(D + E + F)

($)

1  $             39,532.11              35,724.56                 35,724.56 90%                   3,807.55 

2  $           133,342.31            133,342.31               133,342.31 100%                               -   

3  $           105,656.02            105,656.02               105,656.02 100%                               -   

4  $              (9,951.85)                               -   0%                  (9,951.85)

5  $           112,629.23              95,000.00                 10,000.00               105,000.00 93%                   7,629.23 

6  $           220,266.68            220,266.68               220,266.68 100%                               -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

                              -                                 -   

601,474.50$           589,989.57$        10,000.00$             -$                     599,989.57$           100% 1,484.93$               

17,483,474.50$     11,492,489.15$   518,500.00$           3,038,358.26$    15,049,347.41$     86% 2,434,127.09$        

Change Order Totals

Project Totals

Original Contract and Change Orders

Change Orders

Misc Submittals and Deducts

Headworks Stabilization Rock

Temporary Bypass Lane

Headworks Building Deducts

Misc Modifications

SBR Stabilization Rock, OVH Door & Surge Relief Valves

Lump Sum
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 5 of 9
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Owner:

Engineer: 251034.00

Contractor: NE3DAV

Project:

Contract:

Application No.: 20 Application Period:  From 09/24/25 to 10/21/25 11/07/25

A B C D E F G H I J K L M

Previous Amount 

Stored

($)

Amount Stored this 

Period

($)

Amount Stored to 

Date

(G + H)

($)

Amount Previously 

Incorporated in the 

Work

($)

Amount 

Incorporated in the 

Work this Period

($)

Total Amount 

Incorporated in the 

Work

(J + K)

($)

105795-1 Aqua Aerobics Down Payment               261,353.50               261,353.50               261,353.50               261,353.50                                -   

50026177578 Rebar                  19,091.30                  19,091.30                  19,091.30                  19,091.30                                -   

50026159555 Rebar                  28,359.32                  28,359.32                  28,359.32                  28,359.32                                -   

50026147392 Rebar                  26,753.09                  26,753.09                  26,753.09                  26,753.09                                -   

50026147072 Rebar                  29,743.20                  29,743.20                  29,743.20                  29,743.20                                -   

50026147071 Rebar                  29,743.20                  29,743.20                  29,743.20                  29,743.20                                -   

50026114832 Rebar                  29,743.20                  29,743.20                  29,743.20                  29,743.20                                -   

50026127187 Rebar                  22,299.72                  22,299.72                  22,299.72                  22,299.72                                -   

50026303876 Rebar                  30,145.37                  30,145.37                  30,145.37                  30,145.37                                -   

0755219-1 Polywrap                    1,964.40                    1,964.40                       500.00                    1,464.40                    1,964.40                                -   

755226 Polywrap                       420.00                       420.00                       420.00                       420.00                                -   

755219 Polywrap                    3,170.72                    3,170.72                                -                      3,170.72 

27693 HME Shop Drawings                    6,675.00                    6,675.00                    6,643.95                    6,643.95                          31.05 

50026415841 Rebar                  17,736.06                  17,736.06                  17,736.06                  17,736.06                                -   

50026367581 Rebar                  26,960.24                  26,960.24                  26,960.24                  26,960.24                                -   

50026337203 Rebar                  26,014.37                  26,014.37                  26,014.37                  26,014.37                                -   

50026192138 Rebar                  18,469.82                  18,469.82                  18,469.82                  18,469.82                                -   

94020 SBR Wall Valves                  76,643.95                  76,643.95                  76,643.95                  76,643.95                                -   

755902 Ductile Iron Pipe                  18,451.18                  18,451.18                  18,451.18                  18,451.18                                -   

755171 Ductile Iron Pipe                  15,132.60                  15,132.60                  14,000.00                  14,000.00                    1,132.60 

50026489471 Rebar                       650.00                       650.00                       650.00                       650.00                                -   

50026599911 Rebar                    5,675.00                    5,675.00                    5,675.00                    5,675.00                                -   

50026604462 Rebar                    2,179.06                    2,179.06                    2,179.06                    2,179.06                                -   

Concrete Expansion Joints                    5,892.80                    5,892.80                    5,892.80                    5,892.80                                -   

105795-2 Aqua Aerobics - Second Payment               522,707.00               522,707.00               522,707.00               522,707.00                                -   

0756281-2 Ductile Iron Pipe and Accessories                    1,975.74                    1,975.74                                -                      1,975.74 

0756281-1 Ductile Iron Pipe and Accessories                  10,440.99                  10,440.99                    1,830.82                    1,830.82                    8,610.17 

757833 24" PVC Pipe                  83,203.12                  83,203.12                                -                    83,203.12 

0755902-1 Ductile Iron Pipe and Accessories                  21,275.08                  21,275.08                                -                    21,275.08 

757699 Ductile Iron Pipe and Accessories                       622.71                       622.71                                -                         622.71 

755893 Ductile Iron Pipe and Accessories                  22,446.17                  22,446.17                  22,446.17                  22,446.17                                -   

756281 Ductile Iron Pipe and Accessories                    5,056.44                    5,056.44                                -                      5,056.44 

94511 Butterfly Valves and Accessories               128,612.31               128,612.31                  34,296.00                  34,296.00                  94,316.31 

94275 Air Release Valves                    7,803.31                    7,803.31                                -                      7,803.31 

27920 HME Shop Drawings                  20,025.00                  20,025.00                  20,000.00                  20,000.00                          25.00 

0174120-IN Hatches and Crane Equipment                  30,750.00                  30,750.00                  21,605.00                  21,605.00                    9,145.00 

0756281-3 Ductile Iron Pipe and Accessories                    3,181.29                    3,181.29                                -                      3,181.29 

2022-113 Electrical Stored Materials                  36,633.43                  36,633.43                                -                    36,633.43 

759894 Ductile Iron Forcemain Pipe               184,557.08               184,557.08               184,557.08               184,557.08                                -   

94711 Valves               116,428.37               116,428.37               116,428.37               116,428.37                                -   

0755902-2 Ductile Iron Pipe                  23,676.17                  23,676.17                  23,676.17                  23,676.17                                -   

50027906312 Rebar                  27,202.03                  27,202.03                  27,202.03                  27,202.03                                -   

50027701696 Rebar                    2,573.98                    2,573.98                    2,573.98                    2,573.98                                -   

50027633543 Rebar                  14,510.75                  14,510.75                  14,510.75                  14,510.75                                -   

50027614897 Rebar                  20,282.00                  20,282.00                  20,282.00                  20,282.00                                -   

Stored Materials Summary

Storage Location

Description of Materials or 

Equipment Stored

Submittal No. 

(with 

Specification 

Section No.)

Supplier 

Invoice No.

 Item No.

(Lump Sum Tab) 

or Bid Item No.

(Unit Price Tab)

Application Date:

Contractor's Application for Payment

Materials Stored Incorporated in Work

David City Wastewater Treatment Facility Improvements

Materials 

Remaining in 

Storage

(I - L)

 ($)

Application 

No. When 

Materials 

Placed in 

Storage

BRB Contractors, Inc.

David City Wastewater Treatment Facility Improvements

City of David City

JEO Consulting Group, Inc. 

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

Stored Materials
EJCDC C-620 Contractor's Application for Payment
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Owner:

Engineer: 251034.00

Contractor: NE3DAV

Project:

Contract:

Application No.: 20 Application Period:  From 09/24/25 to 10/21/25 11/07/25

A B C D E F G H I J K L M

Previous Amount 

Stored

($)

Amount Stored this 

Period

($)

Amount Stored to 

Date

(G + H)

($)

Amount Previously 

Incorporated in the 

Work

($)

Amount 

Incorporated in the 

Work this Period

($)

Total Amount 

Incorporated in the 

Work

(J + K)

($)

Stored Materials Summary

Storage Location

Description of Materials or 

Equipment Stored

Submittal No. 

(with 

Specification 

Section No.)

Supplier 

Invoice No.

 Item No.

(Lump Sum Tab) 

or Bid Item No.

(Unit Price Tab)

Application Date:

Contractor's Application for Payment

Materials Stored Incorporated in Work

David City Wastewater Treatment Facility Improvements

Materials 

Remaining in 

Storage

(I - L)

 ($)

Application 

No. When 

Materials 

Placed in 

Storage

BRB Contractors, Inc.

David City Wastewater Treatment Facility Improvements

City of David City

JEO Consulting Group, Inc. 

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

95073 Gates/Valves/Flumes                  10,622.32                  10,622.32                  10,622.32                  10,622.32                                -   

94913 Gates/Valves/Flumes               135,104.83               135,104.83                  79,140.78                  79,140.78                  55,964.05 

0759894-2 Ductile Iron Pipe                  89,965.26                  89,965.26                  40,000.00                  40,000.00                  49,965.26 

0759894-1 Ductile Iron Pipe                  48,516.80                  48,516.80                  30,000.00                  30,000.00                  18,516.80 

760997 Ductile Iron Pipe                  30,341.68                  30,341.68                  30,341.68                  30,341.68                                -   

0757692-1 Ductile Iron Pipe                    6,545.67                    6,545.67                    6,545.67                    6,545.67                                -   

757692 Ductile Iron Pipe                  34,436.37                  34,436.37                  34,436.37                  34,436.37                                -   

8635424-01 Electrical Stored Materials                    1,893.10                    1,893.10                    1,893.10                    1,893.10                                -   

8653766-00 Electrical Stored Materials                    1,344.01                    1,344.01                    1,344.01                    1,344.01                                -   

8635424-00 Electrical Stored Materials                    1,029.30                    1,029.30                    1,029.30                    1,029.30                                -   

8651280-00 Electrical Stored Materials                       249.97                       249.97                       249.97                       249.97                                -   

8602508-01 Electrical Stored Materials                    5,846.58                    5,846.58                    5,846.58                    5,846.58                                -   

8602508-02 Electrical Stored Materials                  18,107.44                  18,107.44                  18,107.44                  18,107.44                                -   

8634948-00 Electrical Stored Materials                          10.92                          10.92                          10.92                          10.92                                -   

2022-119 Electrical Stored Materials                    5,915.24                    5,915.24                    5,915.24                    5,915.24                                -   

95314 Valves                  35,962.26                  35,962.26                  20,000.00                  20,000.00                  15,962.26 

95296 Valves                    5,507.18                    5,507.18                    5,507.18                    5,507.18                                -   

95194 Valves                  64,227.99                  64,227.99                  64,227.99                  64,227.99                                -   

0760997-1 Embedded Wall Pipe                  10,490.00                  10,490.00                  10,490.00                  10,490.00                                -   

761001 Embedded Wall Pipe                  10,763.56                  10,763.56                  10,763.56                  10,763.56                                -   

759887 Ductile Iron Fittings                  14,654.75                  14,654.75                                -                    14,654.75 

0760997-2 Ductile Iron Pipe                  18,733.52                  18,733.52                                -                    18,733.52 

50028222134 Headworks Area Rebar                  17,661.05                  17,661.05                  17,661.05                  17,661.05                                -   

50028559050 Generator Pad Rebar                    5,316.85                    5,316.85                    5,316.85                    5,316.85                                -   

95460 Valves                    9,113.55                    9,113.55                    9,113.55                    9,113.55                                -   

765559 Ductile Iron Pipe                  11,022.47                  11,022.47                  11,022.47                  11,022.47                                -   

765117 Ductile Iron Pipe                  95,948.26                  95,948.26                  95,948.26                  95,948.26                                -   

764836 Ductile Iron Pipe                  22,291.21                  22,291.21                                -                    22,291.21 

764427 Ductile Iron Pipe                    2,800.00                    2,800.00                                -                      2,800.00 

0764836-1 Ductile Iron Pipe                    9,449.42                    9,449.42                                -                      9,449.42 

764846 Ductile Iron Pipe                  21,007.67                  21,007.67                                -                    21,007.67 

0765117-2 Ductile Iron Pipe                  21,792.38                  21,792.38                                -                    21,792.38 

8653766-01 Electrical Stored Materials                    6,180.00                    6,180.00                    6,180.00                    6,180.00                                -   

8635424-02 Electrical Stored Materials                    9,419.62                    9,419.62                    9,419.62                    9,419.62                                -   

8635424-03 Electrical Stored Materials                    5,327.55                    5,327.55                    5,327.55                    5,327.55                                -   

8658232-00 Electrical Stored Materials                  20,413.00                  20,413.00                  15,000.00                  15,000.00                    5,413.00 

8635424-04 Electrical Stored Materials                    4,119.52                    4,119.52                    4,119.52                    4,119.52                                -   

8666003-00 Electrical Stored Materials                    8,910.00                    8,910.00                    8,910.00                    8,910.00                                -   

8602508-03 Electrical Stored Materials                    5,317.25                    5,317.25                    5,317.25                    5,317.25                                -   

8658232-02 Electrical Stored Materials                  31,315.00                  31,315.00                  31,315.00                  31,315.00                                -   

8658232-01 Electrical Stored Materials                  32,956.00                  32,956.00                                -                    32,956.00 

NECOL256197 Electrical Stored Materials                       301.18                       301.18                                -                         301.18 

79795 Electrical Stored Materials                       270.00                       270.00                                -                         270.00 

12251 HOA Progress Billing               227,884.60               227,884.60                                -                 227,884.60 

27665 Submersible Pumps               432,500.00               432,500.00               432,500.00               432,500.00                                -   

Stored Materials
EJCDC C-620 Contractor's Application for Payment
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Owner:

Engineer: 251034.00

Contractor: NE3DAV

Project:

Contract:

Application No.: 20 Application Period:  From 09/24/25 to 10/21/25 11/07/25

A B C D E F G H I J K L M

Previous Amount 

Stored

($)

Amount Stored this 

Period

($)

Amount Stored to 

Date

(G + H)

($)

Amount Previously 

Incorporated in the 

Work

($)

Amount 

Incorporated in the 

Work this Period

($)

Total Amount 

Incorporated in the 

Work

(J + K)

($)

Stored Materials Summary

Storage Location

Description of Materials or 

Equipment Stored

Submittal No. 

(with 

Specification 

Section No.)

Supplier 

Invoice No.

 Item No.

(Lump Sum Tab) 

or Bid Item No.

(Unit Price Tab)

Application Date:

Contractor's Application for Payment

Materials Stored Incorporated in Work

David City Wastewater Treatment Facility Improvements

Materials 

Remaining in 

Storage

(I - L)

 ($)

Application 

No. When 

Materials 

Placed in 

Storage

BRB Contractors, Inc.

David City Wastewater Treatment Facility Improvements

City of David City

JEO Consulting Group, Inc. 

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

0174897-IN Hoist                  19,110.00                  19,110.00                                -                    19,110.00 

0765117-6 Pipe and Fittings                    9,402.29                    9,402.29                                -                      9,402.29 

0765117-5 Pipe and Fittings                  39,726.61                  39,726.61                                -                    39,726.61 

0765117-4 Pipe and Fittings                    6,442.13                    6,442.13                                -                      6,442.13 

0760997-3 Pipe and Fittings                  26,816.12                  26,816.12                                -                    26,816.12 

0765117-3 Pipe and Fittings                       578.28                       578.28                                -                         578.28 

766259 Pipe and Fittings                  21,663.44                  21,663.44                                -                    21,663.44 

764818 Pipe and Fittings                  25,146.59                  25,146.59                                -                    25,146.59 

95755 Valves                  33,531.00                  33,531.00                                -                    33,531.00 

8635424-05 Electrical Stored Materials                       386.20                       386.20                       386.20                       386.20                                -   

8658653-00 Electrical Stored Materials                    1,335.00                    1,335.00                    1,335.00                    1,335.00                                -   

8602508-04 Electrical Stored Materials                       373.10                       373.10                       373.10                       373.10                                -   

8694471-00 Electrical Stored Materials                       266.93                       266.93                       266.93                       266.93                                -   

8602508-05 Electrical Stored Materials                    2,328.26                    2,328.26                    2,328.26                    2,328.26                                -   

8635424-06 Electrical Stored Materials                  12,514.95                  12,514.95                    6,000.00                    6,000.00                    6,514.95 

8792 Grit Pump                  23,395.00                  23,395.00                                -                    23,395.00 

29452 Handrail                  12,300.00                  12,300.00                                -                    12,300.00 

568 HVAC: Air Conditioners                  16,920.00                  16,920.00                                -                    16,920.00 

0765117-7 Pipe and Fittings                    2,528.22                    2,528.22                                -                      2,528.22 

766417 Piping System/Ball Valves                    3,112.76                    3,112.76                                -                      3,112.76 

770080 Pipe and Fittings                    4,184.11                    4,184.11                                -                      4,184.11 

765579 Pipe and Fittings                  33,920.76                  33,920.76                                -                    33,920.76 

0057750-IN Sand/Oil Trap                  10,900.00                  10,900.00                  10,900.00                  10,900.00                                -   

29678 Ladders                    8,250.00                    8,250.00                                -                      8,250.00 

769915 Pipe and Fittings                  17,343.56                  17,343.56                                -                    17,343.56 

1045880 Aqua Aerobics SBR Equipment               254,849.56               254,849.56               100,000.00               100,000.00               154,849.56 

1046052 Aqua Aerobics SBR Equipment               703,753.84               703,753.84                                -                 703,753.84 

24105-18870 Bar Screen               127,871.00               127,871.00               127,871.00               127,871.00                                -   

92726-00 Generator                  82,368.00                  82,368.00                  82,368.00                  82,368.00                                -   

8653766-02 Electrical Stored Materials                  12,200.28                  12,200.28                                -                    12,200.28 

1046371 Aqua Aerobics SBR Equipment                  56,029.84                  56,029.84                                -                    56,029.84 

448099 Precast Manholes                    6,829.90                    6,829.90                    6,829.90                    6,829.90                                -   

448100 Precast Manholes                    6,367.98                    6,367.98                    6,367.98                    6,367.98                                -   

1046768 Aqua Aerobic Equipment               456,848.92               456,848.92               208,871.77               208,871.77               247,977.15 

1046711 Aqua Aerobic Equipment                    4,266.73                    4,266.73                                -                      4,266.73 

769540 Pipe and Fittings                  10,912.32                  10,912.32                                -                    10,912.32 

777143 Pipe and Fittings                    9,368.08                    9,368.08                                -                      9,368.08 

50030735331 Blower Room Rebar                    4,203.29                    4,203.29                                -                      4,203.29 

SO113091 Doors and Frames                  30,000.00                  30,000.00                    9,000.00                    9,000.00                  21,000.00 

1047062 Aqua Aerobic Equipment                  75,103.16                  75,103.16                                -                    75,103.16 

12687 Instrumentation Equipment                  55,490.40                  55,490.40                                -                    55,490.40 

97508 Slide Gates               277,359.52               277,359.52                  80,000.00                  80,000.00               197,359.52 

777559 Ductile Iron Pipe and Fittings (SBR)                  33,415.07                  33,415.07                                -                    33,415.07 

Stored Materials
EJCDC C-620 Contractor's Application for Payment
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Owner:

Engineer: 251034.00

Contractor: NE3DAV

Project:

Contract:

Application No.: 20 Application Period:  From 09/24/25 to 10/21/25 11/07/25

A B C D E F G H I J K L M
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($)
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($)
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($)
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($)
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($)

Stored Materials Summary
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Submittal No. 
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Supplier 

Invoice No.

 Item No.

(Lump Sum Tab) 

or Bid Item No.

(Unit Price Tab)

Application Date:

Contractor's Application for Payment

Materials Stored Incorporated in Work

David City Wastewater Treatment Facility Improvements
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Storage

(I - L)

 ($)
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No. When 

Materials 

Placed in 

Storage

BRB Contractors, Inc.

David City Wastewater Treatment Facility Improvements

City of David City

JEO Consulting Group, Inc. 

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

777526
Ductile Iron Pipe and Fittings 

(Blower)
                   7,835.01                    7,835.01                                -                      7,835.01 

0777559-1 Ductile Iron Pipe and Fittings (SBR)                  17,352.34                  17,352.34                                -                    17,352.34 

30706 Misc Steel                  81,605.00                  81,605.00                                -                    81,605.00 

12743 Motor Control Centers and Drives               438,253.00               438,253.00               438,253.00               438,253.00                                -   

97802 Slide Gate Actuator                  22,576.82                  22,576.82                                -                    22,576.82 

97966 Grit Removal System               227,316.00               227,316.00                  30,000.00                  30,000.00               197,316.00 

6 781379 Ductile Iron Pipe and Fittings                    6,995.20                    6,995.20                    6,995.20                    6,995.20                                -   

6 0779486-1 Ductile Iron Pipe and Fittings                    5,131.29                    5,131.29                    5,131.29                    5,131.29                                -   

6 0799486-2 Ductile Iron Pipe and Fittings                  93,081.78                  93,081.78                  93,081.78                  93,081.78                                -   

6 0777559-2 Ductile Iron Pipe and Fittings                  11,821.88                  11,821.88                  11,821.88                  11,821.88                                -   

6 780229 14" SBR Pipe                    4,492.31                    4,492.31                                -                      4,492.31 

IN108191 Doors and Frames                  16,637.14                  16,637.14                  16,637.14                  16,637.14                                -   

133739 Headworks Trusses (Partial)                    4,925.00                    4,925.00                    4,925.00                    4,925.00                                -   

781551 Ductile Iron Pipe and Fittings                  12,310.45                  12,310.45                    4,000.00                    4,000.00                    8,310.45 

0785422-1 Dutile Iron Fittings (Blower)                    9,229.73                    9,229.73                    1,318.53                    1,318.53                    7,911.20 

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

7,038,091.55$        -$                          7,038,091.55$        3,775,535.15$        224,198.14$           3,999,733.29$        3,038,358.26$        Totals

Stored Materials
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 9 of 9

Docusign Envelope ID: 2A66479D-120C-45AE-821B-6008403DCB51



From

1.

2.

3.

4.

5.

a. X Work Completed = 

b. X Stored Materials = 

c.

6.

7.

8.

9.

231471.00

Current Contract Price (Line 1 + Line 2)

Contractor:

17,029.74$                  

Net change by Change Orders

2025 Water Main Improvements: North 7th Street from J Street to O Street

380,566.00$                

-$                              

380,566.00$                

340,594.75$                

-$                              

323,565.01$                

5%

5%

to

Original Contract Price

 $       340,594.75 

57,000.99$                  

 $                        -   

Total Work completed and materials stored to date 

(Sum of Column G Lump Sum Total and Column J Unit Price Total)

Retainage

Total Retainage (Line 5.a + Line 5.b)

Amount eligible to date (Line 4 - Line 5.c)

Less previous payments (Line 6 from prior application)

Amount due this application

17,029.74$                  

By:

Title:

Date:

By:

Title:

Date:

Recommended by Engineer

9/2/2025 10/31/2025

Application Date: 11/3/2025

Approved by Funding Agency

By:

Title:

Date:

By:

Title:

Date:

Contractor:

Engineer:

Project:

323,565.01$                

Signature: Date:

Rutjens Construction, Inc.

Contractor's Certification

Balance to finish, including retainage (Line 3 - Line 4 + Line 5.c)

Approved by Owner

The undersigned Contractor certifies, to the best of its knowledge, the following:

(1) All previous progress payments received from Owner on account of Work done under the Contract have been 

applied on account to discharge Contractor's legitimate obligations incurred in connection with the Work covered by 

prior Applications for Payment;

(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or covered by this 

Application for Payment, will pass to Owner at time of payment free and clear of all liens, security interests, and 

encumbrances (except such as are covered by a bond acceptable to Owner indemnifying Owner against any such 

liens, security interest, or encumbrances); and

(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents and is not 

defective.

Contractor's Application for Payment  

Application No.: 1

City of David City

Rutjens Construction, Inc.

JEO Consulting Group, Inc. 

2025 Water Main Improvements: North 7th Street from J Street to O Street

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

Application Period:

Contract:

Owner:

EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved.

Docusign Envelope ID: 3390F2ED-9C96-4D4D-83DC-40A60DFFDBCF

11/5/2025

11/5/2025

Project Manager



231471.00

1  From 09/02/25 to 10/31/25 11/03/25

A C D E F G H I J K L

Item Quantity Units

Unit Price

($)

Value of Bid Item

(C X E)

($)

Estimated 

Quantity 

Incorporated in 

the Work

Value of Work 

Completed to Date

(E X G)

($)

1 1 LS             17,000.00                  17,000.00                       1.00                  17,000.00                  17,000.00 100%                                 -   

2 1 LS                1,500.00                    1,500.00                       1.00                    1,500.00                    1,500.00 100%                                 -   

3 1,808 LF                     82.00                148,256.00                1,802.00                147,764.00                147,764.00 100%                       492.00 

4 21 LF                     70.00                    1,470.00                     21.00                    1,470.00                    1,470.00 100%                                 -   

5 18 LF                     65.00                    1,170.00                     18.00                    1,170.00                    1,170.00 100%                                 -   

6 7 LF                     65.00                       455.00                       7.00                       455.00                       455.00 100%                                 -   

7 14 EA                2,515.00                  35,210.00                     14.00                  35,210.00                  35,210.00 100%                                 -   

8 4 EA                1,104.00                    4,416.00                       4.00                    4,416.00                    4,416.00 100%                                 -   

9 4 EA                   885.00                    3,540.00                       4.00                    3,540.00                    3,540.00 100%                                 -   

10 2 EA                   515.00                    1,030.00                       2.00                    1,030.00                    1,030.00 100%                                 -   

11 6 EA                   495.00                    2,970.00                       6.00                    2,970.00                    2,970.00 100%                                 -   

12 2 EA                   613.00                    1,226.00                       2.00                    1,226.00                    1,226.00 100%                                 -   

13 1 EA                   687.00                       687.00                                 -                                   -   0%                       687.00 

14 1 EA                   518.00                       518.00                       1.00                       518.00                       518.00 100%                                 -   

15 4 EA                   505.00                    2,020.00                       4.00                    2,020.00                    2,020.00 100%                                 -   

16 3 EA                   300.00                       900.00                       3.00                       900.00                       900.00 100%                                 -   

17 7 EA                1,121.00                    7,847.00                       7.00                    7,847.00                    7,847.00 100%                                 -   

18 36 EA                   230.00                    8,280.00                     34.00                    7,820.00                    7,820.00 94%                       460.00 

19 36 EA                   250.00                    9,000.00                     34.00                    8,500.00                    8,500.00 94%                       500.00 

20 31 EA                   300.00                    9,300.00                     29.00                    8,700.00                    8,700.00 94%                       600.00 

21 31 EA                   175.00                    5,425.00                                 -                                   -   0%                    5,425.00 

22 5 EA                   355.00                    1,775.00                       5.00                    1,775.00                    1,775.00 100%                                 -   

23 1,296 EA                     20.00                  25,920.00                1,274.00                  25,480.00                  25,480.00 98%                       440.00 

24 420 LF                     26.00                  10,920.00                   420.00                  10,920.00                  10,920.00 100%                                 -   

25 36 EA                   175.00                    6,300.00                     34.00                    5,950.00                    5,950.00 94%                       350.00 

26 110 SY                     13.00                    1,430.00                     90.00                    1,170.00                    1,170.00 82%                       260.00 

27 110 SY                     89.00                    9,790.00                                 -                                   -   0%                    9,790.00 

28 75 SY                     13.00                       975.00                     55.00                       715.00                       715.00 73%                       260.00 

29 75 SY                     87.00                    6,525.00                                 -                                   -   0%                    6,525.00 

30 1,300 SF                       2.00                    2,600.00                                 -                                   -   0%                    2,600.00 

31 1,300 SF                       8.00                  10,400.00                                 -                                   -   0%                  10,400.00 

32 1 LS                1,000.00                    1,000.00                                 -                                   -   0%                    1,000.00 

33 1 LS                1,215.00                    1,215.00                       0.85                    1,032.75                    1,032.75 85%                       182.25 

1 4 EA                9,874.00 39,496.00$              4.00                      39,496.00                                 39,496.00 100% -$                          

380,566.00$           340,594.75              -$                          340,594.75$           89% 39,971.25$              

Group B - Fire Hydrants

1" Curb Stop and Box

1" PE Water Service (SDR 9)

Bore Water Service Line

Connect to Existing Water Service

Remove Pavement

1" Curb Stop

1" Curb Stop Box (Install Only)

7" Concrete Pavement

Remove driveway

5" Concrete Driveway

8" x 4" Reducer, MJ

8" Plug, MJ

Connect to Existing Water Main

8" x 1" Saddle

1" Corporation Stop

6" PVC Water Main, DR 18

Remove Concrete Sidewalk

4" Concrete Sidewalk

Water Main Removals and Abandonments

Original Contract Totals

6" Fire Hydrant Assembly

4" PVC Water Main, DR 18

Temporary Traffic Control Measures

8" Gate Valve and Box, MJ

8" Cross, MJ

8" x 6" x 8" Tee, MJ

6" 90° Bend, MJ

4" 90° Bend, MJ

8" 45° Bend, MJ

10" x 8" Reducer, MJ

8" x 6" Reducer, MJ

B

8" PVC Water Main, DR 18

Original Contract

% of 

Value of 

Item

 (J / F)

(%)

Balance to Finish

(F - J)

($)

Mobilization

Bonding and Insurance

8" PVC Water Main, DR 18, RJ, Directionally Bored

Description

Work Completed

Materials 

Currently Stored

(not in G)

($)

Work Completed 

and Materials 

Stored to Date 

(H + I)

($)

Contract Information

Bid Item 

No.

2025 Water Main Improvements: North 7th Street from J Street to O Street

Owner:

Application Date:Application Period:Application No.:

Engineer:

Contractor:

Project:

Contract:

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

City of David City

JEO Consulting Group, Inc. 

Rutjens Construction, Inc.

2025 Water Main Improvements: North 7th Street from J Street to O Street

Unit Price
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 2  of 4

Docusign Envelope ID: 3390F2ED-9C96-4D4D-83DC-40A60DFFDBCF



231471.00

1  From 09/02/25 to 10/31/25 11/03/25

A C D E F G H I J K L

Item Quantity Units

Unit Price

($)

Value of Bid Item

(C X E)

($)

Estimated 

Quantity 

Incorporated in 

the Work

Value of Work 

Completed to Date

(E X G)

($)

B

% of 

Value of 

Item

 (J / F)

(%)

Balance to Finish

(F - J)

($)Description

Work Completed

Materials 

Currently Stored

(not in G)

($)

Work Completed 

and Materials 

Stored to Date 

(H + I)

($)

Contract Information

Bid Item 

No.

2025 Water Main Improvements: North 7th Street from J Street to O Street

Owner:

Application Date:Application Period:Application No.:

Engineer:

Contractor:

Project:

Contract:

Contractor's Application for PaymentProgress Estimate - Unit Price Work

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

City of David City

JEO Consulting Group, Inc. 

Rutjens Construction, Inc.

2025 Water Main Improvements: North 7th Street from J Street to O Street

                                -                                   -                                   -                                   -   

                                -                                   -                                   -                                   -   

                                -                                   -                                   -                                   -   

                                -                                   -                                   -                                   -   

                                -                                   -                                   -                                   -   

                                -                                   -                                   -                                   -   

                                -                                   -                                   -                                   -   

                                -                                   -                                   -                                   -   

                                -                                   -                                   -                                   -   

                                -                                   -                                   -                                   -   

                                -                                   -                                   -                                   -   

                                -                                   -                                   -                                   -   

                                -                                   -                                   -                                   -   

                                -                                   -                                   -                                   -   

                                -                                   -                                   -                                   -   

                                -                                   -                                   -                                   -   

                                -                                   -                                   -                                   -   

                                -                                   -                                   -                                   -   

                                -                                   -                                   -                                   -   

                                -                                   -                                   -                                   -   

-$                          -$                          -$                          -$                          -$                          

380,566.00$           340,594.75$           -$                          340,594.75$           89% 39,971.25$              

Change Order Totals

Original Contract and Change Orders

Change Orders

 Project Totals

Unit Price
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 3  of 4

Docusign Envelope ID: 3390F2ED-9C96-4D4D-83DC-40A60DFFDBCF



Owner:

Engineer: 231471.00

Contractor:

Project:

Contract:

Application No.: 1 Application Period:  From 09/02/25 to 10/31/25 11/03/25

A B C D E F G H I J K L M

Previous Amount 

Stored

($)

Amount Stored this 

Period

($)

Amount Stored to 

Date

(G + H)

($)

Amount Previously 

Incorporated in the 

Work

($)

Amount 

Incorporated in the 

Work this Period

($)

Total Amount 

Incorporated in the 

Work

(J + K)

($)

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

                               -                                  -                                  -   

-$                          -$                          -$                          -$                          -$                          -$                          -$                          

Stored Materials Summary

Totals

Storage Location

Description of Materials or 

Equipment Stored

Submittal No. 

(with 

Specification 

Section No.)

Supplier 

Invoice No.

 Item No.

(Lump Sum Tab) 

or Bid Item No.

(Unit Price Tab)

Application Date:

Contractor's Application for Payment

Materials Stored Incorporated in Work

2025 Water Main Improvements: North 7th Street from J Street to O Street

Materials 

Remaining in 

Storage

(I - L)

 ($)

Application 

No. When 

Materials 

Placed in 

Storage

Rutjens Construction, Inc.

2025 Water Main Improvements: North 7th Street from J Street to O Street

City of David City

JEO Consulting Group, Inc. 

Owner's Project No.:

Engineer's Project No.:

Contractor's Project No.:

Stored Materials
EJCDC C-620 Contractor's Application for Payment

(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved. 4 of 4

Docusign Envelope ID: 3390F2ED-9C96-4D4D-83DC-40A60DFFDBCF



Request for Bids: Mowing Services

The City of David City is soliciting professional services for the mowing and 
maintenance of specified properties.

Mowing Services should be provided as needed throughout the mowing season.  

Mowing locations include:

1) City Park (located south of Iowa Street between 7th and 9th Streets, and south of 
Ohio Street between 5th and 7th Streets, and South of Kansas Street between 4th 
and 10th Streets.

2) Jaycee Park (located at 9th and M Street)
3) David City Family Aquatic Center (located at 485 S. 9th Street)
4) Football Field (located south of Kansas Street between 5th and 7th Street)

Bagging of grass clippings is only required at the David City Family Aquatic Center and 
park areas as events require.

Contractor shall provide all required equipment to perform the Services, and all costs 
and expenses associated with the maintenance, repair, and replacement of such 
equipment shall be Contractor’s responsibility.

Contractor shall provide and maintain bodily injury, property damage and liability 
insurance appropriate and/or required by law for the Services with a combined single 
limit of at least Three Hundred Thousand Dollars ($300,000.00) per occurrence. The 
contractor shall provide the City with a certificate of insurance evidencing the coverage 
required.

For additional information, please contact City Administrator Alan Zavodny at 
azavodny@davidcityne.gov or City Administrator Intern Raiko Martinez at 
cityadministrator@davidcityne.gov.

Bids will be received until 3 p.m., November 12, 2025, and will be opened and publicly 
read at the City Council meeting, 490 E Street, David City, NE at 7 p.m.

mailto:azavodny@davidcityne.gov
mailto:cityadministrator@davidcityne.gov


Request for Quotes: Turf and Landscape Management Services

The City of David City is soliciting professional services for the vegetation and landscape 
management of specified park and public properties.

Vegetation and landscape management services shall be provided as needed throughout the 
growing season, excluding mowing.

Service Locations Include:
City Park (located south of Iowa Street between 7th and 9th Streets, and south of Ohio 
Street between 5th and 7th Streets, and south of Kansas Street between 4th and 10th 
Streets)
 Jaycee Park (located at 9th and M Street)
David City Family Aquatic Center (located at 485 S. 9th Street)
Football Field (located south of Kansas Street between 5th and 7th Streets)
Baseball/Softball fields (located on West H Street)
Soccer fields (located east of Elm Street and north of West H Street)
RV Campground (located on Elm Street)

Scope of Work:
Apply turf fertilizer to maintain consistent nutrient throughout the growing season
Pre-Emergent Herbicide applications to prevent the germination and establishment of 
grassy weeds such as crabgrass and foxtail
Weed control in landscaped areas, paths, fence lines, and non-turf zones
Broadleaf Weed Control to prevent broadleaf in all turf areas
Sterilant Applications on walking trails and around playground equipment to control 
unwanted vegetation

All mowing activities are specifically excluded from this contract.

Contractor Responsibilities:
Provide all products, equipment, tools, and materials necessary to perform the above 
services
Maintain all required licenses and certifications for pesticide and herbicide applications
Follow all safety and environmental regulations

Insurance Requirements:
Contractor shall provide and maintain bodily injury, property damage, and liability 
insurance appropriate and/or required by law for the Services with a combined single limit 
of at least Three Hundred Thousand Dollars ($300,000.00) per occurrence. The contractor 
shall provide the City with a certificate of insurance evidencing the coverage required.



Contact Information:
For additional information, please contact:
City Administrator Alan Zavodny – azavodny@davidcityne.gov
or
City Administrator Intern Raiko Martinez – cityadministrator@davidcityne.gov

Submission Deadline:
Quotes will be received until 3 p.m., November 12, 2025, and will be opened and publicly 
read at the City Council meeting, 490 E Street, David City, NE at 7 p.m.



Request for Quotes: Vegetation and Landscape Management Services

The City of David City is soliciting professional services for the vegetation and landscape 
management of specified park and public properties.

Vegetation and landscape management services shall be provided as needed throughout the 
growing season, excluding mowing.

Service Locations Include:
City Park (located south of Iowa Street between 7th and 9th Streets, and south of Ohio 
Street between 5th and 7th Streets, and south of Kansas Street between 4th and 10th 
Streets)
 Jaycee Park (located at 9th and M Street)
David City Family Aquatic Center (located at 485 S. 9th Street)
Football Field (located south of Kansas Street between 5th and 7th Streets)

Scope of Work:
Apply turf fertilizer to maintain consistent nutrient throughout the growing season
Pre-Emergent Herbicide applications to prevent the germination and establishment of 
grassy weeds such as crabgrass and foxtail
Weed control in landscaped areas, paths, fence lines, and non-turf zones
Broadleaf Weed Control to prevent broadleaf in all turf areas
Sterilant Applications on walking trails and around playground equipment to control 
unwanted vegetation

All mowing activities are specifically excluded from this contract.

Contractor Responsibilities:
Provide all products, equipment, tools, and materials necessary to perform the above 
services
Maintain all required licenses and certifications for pesticide and herbicide applications
Follow all safety and environmental regulations

Insurance Requirements:
Contractor shall provide and maintain bodily injury, property damage, and liability 
insurance appropriate and/or required by law for the Services with a combined single limit 
of at least Three Hundred Thousand Dollars ($300,000.00) per occurrence. The contractor 
shall provide the City with a certificate of insurance evidencing the coverage required.

Contact Information:
For additional information, please contact:
City Administrator Alan Zavodny – azavodny@davidcityne.gov
or
City Administrator Intern Raiko Martinez – cityadministrator@davidcityne.gov



Submission Deadline:
Quotes will be received until 3 p.m., November 12, 2025, and will be opened and publicly 
read at the City Council meeting, 490 E Street, David City, NE, at 7 p.m.



QUOTATION
QUOTATION DATE 10/31/2025
VALID UNTIL

1 of 2

401 Northwest 56th Street
Lincoln, NE 68528
(888) 833-1455

11/27/2025

City Of David City - C/O
Clerk-Treasurer/Generators
557 N 4th St
David City, NE 68632-1623
USA

1575250

Travis Boyll

City Of David City
557 N 4th St
David City, NE 68632-1623
USA

1575250

Invoice Account Order Account Customer PO Delivery Method Page

Salesperson

Quoted To: Ship To:

travisboyll@nmccat.com402-429-3450

Phone Number Email Address

Item Information

QTO111427-6QUOTATION ID

Machine Model: 416 Make: Caterpillar

Machine Model: 2193383_BHL Make: Caterpillar

Model: 416

Description

Machine Specification

416 07A BHL DCA3B
LANE 1 ORDER
PRODUCT LINK, CELLULAR, PLE643
TIRES, 340 80-18/500 70-24, MX
INSTRUCTIONS, ANSI
BELT, SEAT, 2" SUSPENSION
STABILIZER PADS, FLIP-OVER
COUPLER, PG, MAN.D.LOCK, BHL
SERIALIZED TECHNICAL MEDIA KIT
SHIPPING/STORAGE PROTECTION
RUST PREVENTATIVE APPLICATOR
PACK, DOMESTIC TRUCK
GUARD, STABILIZER
PLATE GROUP, BOOM WEAR
STD RADIO (12V)
BUCKET-SOIL, 24", 8.5 FT3
BUCKET, LOADER (NONE)

Model: 2193383_BHL

Description

Machine Specification

BUCKET, 36", 10.3 FT3
PINS, BUCKET, BHL-F, 45MM-50MM

Sell Price of 416 112,430.00

Less Gross Trade Allowance for 580 -39200

Net Balance Due

Sales Tax

Document Fee

After Tax Balance

0.00

73,230.00

0.00

73,230.00

CONTINUED



QUOTATION
QUOTATION DATE 10/31/2025
VALID UNTIL

2 of 2

401 Northwest 56th Street
Lincoln, NE 68528
(888) 833-1455

11/27/2025
QTO111427-6QUOTATION ID

Trade - Ins

Model Make Serial
Number Year Trade

Allowance

580 Case 39,200.00

All trade-ins are subject to equipment being in "as inspected condition" by customer at time of
delivery of equipment purchase quoted above. Customer also warrants the trade-in equipment
to be free and clear of all claims, liens, mortgages, and security interests except as already
disclosed and noted.

Notes
Includes 1.0CY PO Bucket

DCA INCLUDES:

543-3339 416 07A BACKHOE LOADER CFG2

337-9696 COUNTERWEIGHT, 460 KGS (1015 LBS)

491-6734 WORKLIGHTS (8) HALOGEN LAMPS

542-7761 HYDRAULICS GP, 5FCN/7BNK, PT

542-7779 ENGINE, 70KW, C3.6 DITA, S5 (T4F)

542-7810 AIR CONDITIONER, S5 (T4F)

543-4282 STICK, EXTENDABLE, 4.3M, PILOT (14FT,)

543-4900 PT, 4WD/2WS STD SHIFT, PILOT

545-5047 DISPLAY, STANDARD

545-8548 LOADER BUCKET PINS

557-4932 CAB, STANDARD

611-0335 SEAT, FABRIC

This Quotation is provided for general information purposes only and is not binding upon
either party. No binding agreement shall exist unless or until the parties enter into a Sales
Agreement under NMC's standard Sales and Service Terms for Caterpillar Products (a copy of
which is available at https://www.nmccat.com/legal-terms). Any terms and conditions provided
by Buyer are expressly rejected and any purchase order or other terms provided by Buyer
shall be considered solely as internal documentation of Buyer and not legally binding upon
NMC regardless of NMC's signature upon any such document.

Additional Terms

NMC cannot guarantee availability of equipment. In addition, while NMCPlease Note:
endeavors to provide accurate pricing, due to circumstances beyond its control, such pricing is
considered an estimate only of the final price and may be subject to change as market, supply,
or other circumstances require (including, without limitation, OEM pending steel surcharges
and OEM tariffs) until such time as the product is shipped. Should the final price exceed the
estimated price, customer shall have the option to terminate the order as its sole remedy.



Quote Id: 33479287

Date: 26 September 2025             Offer Expires: 31 October 2025

Confidential

Prepared For:

CITY OF DAVID CITY

Prepared By: ZACH HAPPEL

Murphy Tractor & Equipment
6100 Arbor Road
Lincoln, NE 68517

Tel: 402-467-1300
Mobile Phone: 402-432-8314

Fax: 402-467-1927
Email: zhappel@murphytractor.com



Salesperson : X____________ Accepted By : X ____________
Confidential

$8,447 Add and optional HYD Quick Coupler
$3,069 Add an Full Machine 4 year/2000hr Warranty
Priced Per Sourcwell Contract#011723-JDC

Quote Id: 33479287
Created On: 26 September 2025

Last Modified On: 06 October 2025
Expiration Date: 31 October 2025

Equipment Summary Qty Extended

JOHN DEERE 310 P-Tier Backhoe 
Loader

X 1 =

Equipment Total $ 128,400.00

Trade In Summary Qty Each Extended

2013 CASECO 580 - JJGN58SNLDC585585 1 $ 43,000.00 $ 43,000.00

PayOff $ 0.00
Total Trade Allowance $ 43,000.00

Trade In Total $ 43,000.00
Quote Summary

Equipment Total $ 128,400.00
Trade In $ (43,000.00)

SubTotal $ 85,400.00

Est. Service Agreement Tax

Total $ 85,400.00

Balance Due $ 85,400.00

Quote Summary

Prepared For Prepared By

CITY OF DAVID CITY
451 N 5TH ST
 DAVID CITY, NE 68632
Business: 402-367-7470

ZACH HAPPEL
Murphy Tractor & Equipment

6100 Arbor Road
Lincoln, NE 68517

Phone: 402-467-1300
Mobile: 402-432-8314

zhappel@murphytractor.com



 
  Selling Equipment 

Quote Id: 33479287 Customer: CITY OF DAVID CITY

Confidential

JOHN DEERE 310 P-Tier Backhoe Loader

Hours:
Stock Number:

Code Description Qty
17B1T 310 P-Tier Backhoe Loader 1

Standard Options - Per Unit
183N JDLink™ 1
0202 United States 1
0259 English 1
0351 Translated Text Labels 1
0606 Level 2 Cab 1
0651 Level 1 Performance Package 1
0950 Less Vision System 1
1205 Basic Package Radio 1
3006 Powershift Transmission - 

Mechanical Front Wheel Drive 
(MFWD) with Open Differential

1

4006 John Deere 4.5L - FT4/Stage IV 1
5247 Galaxy 19.5L-24 12PR Rear & 12-

16.5 R4 12PR Front
1

6155 Dual Batteries with Disconnect and 
Jump Post

1

6576 1000 lb. (454 kg.) Front 
Counterweight

1

6752 Extendible Dipperstick 1
7001 Auxiliary Hydraulics with One Way 

Flow (Hammer)
1

7028 Pilot Controls, Two Lever, with 
Pattern Selection

1

7037 Two-Function Loader Hydraulics, 
Single Lever

1

7705 Multi-Brand Quick Coupler - Less 
Thumb

1

7806 24 in. (611 mm.) Heavy-Duty Bucket, 
6.9 cu. ft. (0.20 cu. m.)

1

7870 86 in. (2.18 m.) General Purpose 
Bucket, 1.31 cu. yd. (1.00 cu. m.)

1

8089 Engine Coolant Heater 1



 
  Selling Equipment 

Quote Id: 33479287 Customer: CITY OF DAVID CITY

Confidential

8096 Premium Mirrors - Exterior Rear View
Mirrors (2) and Front View Mirror (1)

1

8109 Flip-down Front Sun Visor 1
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AGREEMENT 
BETWEEN CLIENT AND JEO CONSULTING GROUP, INC. 

FOR 
PROFESSIONAL SERVICES 

 
 

THIS IS AN AGREEMENT effective as ___________________________ (“Effective Date”) between David City, 
Nebraska (“Client”) and JEO Consulting Group, Inc. (“JEO”). 
 
Client’s project, of which JEO’s services under this Agreement are a part, is generally identified as follows:  
 
David City Ballfield Restroom Addition (“Project”). 
 
JEO Project Number: 251890.00 
 
Client and JEO further agree as follows: 
 
 
ARTICLE 1 - SERVICES OF JEO 
       
 
1.01 Scope 
 
 A. JEO shall provide, or cause to be provided, the services set forth in Exhibit A. 
 
 
ARTICLE 2 - CLIENT’S RESPONSIBILITIES 
       
 
2.01 Client Responsibilities 
 

A. Client responsibilities are outlined in Exhibit A and Section 3 of Exhibit B. 
 
 
ARTICLE 3 - COMPENSATION 
       
 
3.01 Compensation 

 
A. Client shall pay JEO as set forth in Exhibit A and per the terms in Exhibit B. 

 
B. The fee for the Project is: $40,000.00 

 
C. The Standard Hourly Rates Schedule shall be adjusted annually (as of approximately January 1st) to reflect 

equitable changes in the compensation payable to JEO.  The current hourly rate schedule can be provided 
upon request.  
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ARTICLE 4 - EXHIBITS AND SPECIAL PROVISIONS 
       
 
4.01 Exhibits 
 
Exhibit A – Scope of Services 
Exhibit B – General Conditions 
 
4.02 Total Agreement 
 
 A. This Agreement (consisting of pages 1 to 2 inclusive, together with the Exhibits identified as included 

above) constitutes the entire agreement between Client and JEO and supersedes all prior written or oral 
understandings.  This Agreement may only be amended, supplemented, modified, or canceled by a duly 
executed written instrument. 

 
 
IN WITNESS WHEREOF, the parties hereto have executed this Agreement. 
 
Client: David City, Nebraska  JEO Consulting Group, Inc. 
 
    
 
By:  By: Corey Brodersen  
 
Title:  Title: Department Leader  
 
Date Signed:  Date Signed: November 05, 2025  
 
Address for giving notices:  Address for giving notices: 
 
City of David City  JEO Consulting Group, Inc.  
 
490 E. Street  2000 Q Street, Suite 500  
 
David City, NE 68632  Lincoln, NE  68503  
 
    

 
 

  

    Jessica J. Miller

   Mayor



  Exhibit A 

 

 

     

Appendix A – Scope of Services 
David City Ballfield Restroom Addition 

 
YOUR PROJECT: 
Your project consists of an addition and renovation to the existing concession and restroom 
building for the David City Ballfields. The scope of the addition and renovation is to add 
restroom space. The building addition dimensions are anticipated to be approximately 45’-
0” x 12’-6”. It is anticipated that the building addition will be a wood framed structure with 
exterior finishes consisting of masonry veneer to match the existing. The intent is to use the 
existing roof overhang as the ceiling assembly for the addition. The existing restrooms will 
be renovated to serve as accessible stalls. The building addition is not planned to follow any 
FEMA design regulations for storm shelter or tornado proofing. JEO’s design services will 
include: limited site civil, architectural, structural, mechanical, plumbing, and electrical 
design for the building.  
 
SCOPE OF SERVICES: 
Based on the project defined above, we propose to provide architectural and engineering 
services as defined herein. 
  
1) Design - Construction Documents 

JEO shall develop permit/design intent construction documents indicating the scope of 
work for the addition and renovation of the existing concession/restroom building. 
Building design will include the following scope of work:  

• Site Civil Design (limited to the area directly adjacent to the building) 
o Limited Pavement Design  

• Architectural Design 
o Code review analysis 
o Demolition Plan 
o Design of the building addition layout (floor plan) 
o Design of the building façade (exterior elevations) 
o Development of building sections and details  
o Schedules 
o Overall coordination of the required disciplines 

• Structural Design 
o Design of the footing/foundations  
o Footing/foundation details 
o Wall framing and connection details 
o Building concrete slab design 

• Mechanical and Electrical Design 
o Design of the building addition’s mechanical system 
o Design of the building addition’s plumbing system 
o Design of the building addition’s electrical system (power and lighting) 

 
2) Bidding (BN):  JEO shall provide Bidding services as follows and as requested by the 

Owner: 
a. JEO will provide Bidding services as needed based on standard hourly rates. 
b. JEO will assist the Owner in obtaining competitive bids for construction of the 

project defined above. 



David City Ballfield Restroom Addition   Exhibit A 

November 05, 2025 
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c. JEO will provide construction documents (plans and specifications) to prospective 
bidders/contractors and suppliers. (see also reimbursable expenses) 

d. JEO will assist in answering Contractor questions and will issue any addenda prior 
to the bid date. 

e. JEO will assist in the opening of Contractor bids.   
f. JEO will review received bids and will provide the Owner with a recommendation 

for award of the contract. 
g. JEO will assist in awarding and preparing the contracts for construction. 
h. For this phase of the project JEO has included 1 site visit for the opening of bids. 

 
1. Construction Administration (CA):  

a. JEO will provide Construction Administration services as needed on standard 
hourly rates. 

b. JEO shall provide customary services related to the administration of the Contract 
between the Owner and the Contractor. 

c. JEO shall be a representative of and shall advise and consult with the Owner 
during the provision of the Contract Administration Services.  

d. Typical services provided during construction often include but are not limited to 
the following: 

i. Shop drawing review 
ii. Pay request review/approval  

iii. Change Orders 
iv. Supplemental Instruction 
v. Answer Contractor questions 

vi. Monthly progress meetings 
vii. Substantial completion 

viii. Punch list 
e. For this phase of the project, JEO proposes to provide Construction 

Administration and project oversight services based on hourly rates. We 
anticipate 4-5 monthly progress meetings during construction along with 
performing other typical Construction Administration services identified above. 
In addition, JEO will be onsite to perform the services of a punch list to confirm 
the project’s substantial completion. 

 
The Owner and Architect may rely on this project information as a basis for the initial project 
scope and fee. Both parties, however, recognize that such information may materially change 
and, in that event, the Owner and the Architect shall appropriately adjust the Architect’s 
services and compensation as an amendment if there’s a change in project scope.   
 
TERMS AND CONDITIONS: 

1. Compensation 
a. For the Design services described herein, JEO proposes to provide the 

services for a lump-sum fee of $40,000.00  
b. The fee for the services can be broken down as follows: 

i. Design – Construction Documents = $40,000.00 
ii. Bidding = Hourly, with an estimated cost range of $6,000.00-$8,000.00 

iii. Construction Administration = Hourly, with an estimated cost range of 
$15,000.00-$25,000.00. 
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1) REIMBURSABLE EXPENSES 

a) Reimbursable expenses shall be as defined below and will be invoiced to you at their 
cost. 
i) Cost of reproduction of contract documents for bidding and/or construction. 
ii) Any required permitting fees. 

b) Reimbursable expenses shall be billed monthly. 
 

 
2) ADDITIONAL SERVICES 

a) For Additional Services requested by the Owner and as defined herein, work shall be 
completed at standard hourly rates: 

b) Typical additional services include but may not be limited to: 
i) assistance during the construction/construction administration phase. 
ii) evaluation of substitutions proposed by the Owner's consultants or contractors 

and making subsequent revisions to Instruments of Service resulting therefrom. 
iii) increase in project scope. 

 
3) CONTRACT TIME 

a) If the Basic Design / Construction Document Services covered by this Agreement have 
not been completed by May 1, 2026, through no fault of JEO, extension of JEO’s 
services beyond that time shall be compensated as additional services. 
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1. SCOPE OF SERVICES: JEO Consulting Group, Inc. 
(“JEO”) shall perform the services described in Exhibit A.  
JEO shall invoice the client for these services at the fee 
stated in Exhibit A. 

 
2. ADDITIONAL SERVICES: JEO can perform work 
beyond the scope of services, as additional services, for 
a negotiated fee or at fee schedule rates. 

 
3. CLIENT RESPONSIBILITIES: The client shall 
provide all criteria and full information as to the client’s 
requirements for the project; designate and identify in 
writing a person to act with authority on the client’s 
behalf in respect to all aspects of the project; examine 
and respond promptly to JEO’s submissions; and give 
prompt written notice to JEO whenever the client 
observes or otherwise becomes aware of any defect in 
work. 
 
Unless otherwise agreed, the client shall furnish JEO 
with right-of-access to the site in order to conduct the 
scope of services.  Unless otherwise agreed, the client 
shall also secure all necessary permits, approvals, 
licenses, consents, and property descriptions necessary 
to the performance of the services hereunder.  While 
JEO shall take reasonable precautions to minimize 
damage to the property, it is understood by the client 
that in the normal course of work some damage may 
occur, the restoration of which is not a part of this 
agreement. 
 
Client is responsible for paying the sales tax/fees on 
services provided, if sales tax/fees are required by the 
jurisdiction of the project.  This amount may not be 
included in the fee for the project. 

 
4. TIMES FOR RENDERING SERVICES: JEO’s 
services and compensation under this agreement have 
been agreed to in anticipation of the orderly and 
continuous progress of the project through completion. 
Unless specific periods of time or specific dates for 
providing services are specified in the scope of services, 
JEO’s obligation to render services hereunder shall be 
for a period which may reasonably be required for the 
completion of said services.  

 
If specific periods of time for rendering services are set 
forth or specific dates by which services are to be 
completed are provided, and if such periods of time or 
date are changed through no fault of JEO, the rates and 
amounts of compensation provided for herein shall be 
subject to equitable adjustment. If the client has 

requested changes in the scope, extent, or character of 
the project, the time of performance of JEO’s services 
shall be adjusted equitably. 

 
5. INVOICES: JEO shall submit invoices to the client 
monthly for services provided to date and a final bill 
upon completion of services.  Invoices are due and 
payable within 30 days of receipt.  Invoices are 
considered past due after 30 days.  Client agrees to pay 
a finance charge on past due invoices at the rate of 1.0% 
per month, or the maximum rate of interest permitted 
by law. 
 
If the client fails to make any payment due to JEO for 
services and expenses within 30 days after receipt of 
JEO’s statement, JEO may, after giving 7 days’ written 
notice to the client, suspend services to the client under 
this agreement until JEO has been paid in full all 
amounts due for services, expenses, and charges. 

 
6. STANDARD OF CARE: The standard of care for all 
services performed or furnished by JEO under the 
agreement shall be the care and skill ordinarily used by 
members of JEO’s profession practicing under similar 
circumstances at the same time and in the same locality. 
JEO makes no warranties, express or implied, under this 
agreement or otherwise, in connection with JEO’s 
services.  
 
JEO shall be responsible for the technical accuracy of its 
services and documents resulting therefrom, and the 
client shall not be responsible for discovering 
deficiencies therein. JEO shall correct such deficiencies 
without additional compensation except to the extent 
such action is directly attributable to deficiencies in 
client furnished information.  

 
7. REUSE OF DOCUMENTS: Reuse of any 
materials (including in part plans, specifications, 
drawings, reports, designs, computations, computer 
programs, data, estimates, surveys, other work items, 
etc.) by the client on a future extension of this project, 
or any other project without JEO’s written authorization 
shall be at the client’s risk and the client agrees to 
indemnify and hold harmless JEO from all claims, 
damages, and expenses including attorney’s fees arising 
out of such unauthorized use. 
 
8. ELECTRONIC FILES: Copies of Documents that may 
be relied upon by the client are limited to the printed 
copies (also known as hard copies) that are signed or 
sealed by JEO. Files in electronic media format of text, 
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data, graphics, or of other types that are furnished by 
JEO to the client are only for convenience of the client. 
Any conclusion or information obtained or derived from 
such electronic files shall be at the user’s sole risk. 

a. Because data stored in electronic media format can 
deteriorate or be modified inadvertently or otherwise 
without authorization of the data’s creator, the party 
receiving electronic files agrees that it shall perform 
acceptance tests or procedures within 30 days, after 
which the receiving party shall be deemed to have 
accepted the data thus transferred. Any errors 
detected within the 30 day acceptance period shall be 
corrected by the party delivering the electronic files. 
JEO shall not be responsible to maintain documents 
stored in electronic media format after acceptance by 
the client. 
b. When transferring documents in electronic media 
format, JEO makes no representations as to long term 
compatibility, usability, or readability of documents 
resulting from the use of software application 
packages, operating systems, or computer hardware 
differing from those used by JEO at the beginning of 
the project.  
c. The client may make and retain copies of documents 
for information and reference in connection with use 
on the project by the client. 
d. If there is a discrepancy between the electronic files 
and the hard copies, the hard copies govern.  
e. Any verification or adaptation of the documents by 
JEO for extensions of the project or for any other 
project shall entitle JEO to further compensation at 
rates to be agreed upon by the client and JEO. 
 

9. SUBCONSULTANTS: JEO may employ consultants as 
JEO deems necessary to assist in the performance of the 
services. JEO shall not be required to employ any 
consultant unacceptable to JEO. 

 
10. INDEMNIFICATION: To the fullest extent permitted 
by law, JEO and the client shall indemnify and hold each 
other harmless and their respective officers, directors, 
partners, employees, and consultants from and against 
any and all claims, losses, damages, and expenses 
(including but not limited to all fees and charges of 
engineers, architects, attorneys, and other 
professionals, and all court or arbitration or other 
dispute resolution costs) to the extent such claims, 
losses, damages, or expenses are caused by the 
indemnifying parties’ negligent acts, errors, or 
omissions.  In the event claims, losses, damages, or 
expenses are caused by the joint or concurrent 

negligence of JEO and the client, they shall be borne by 
each party in proportion to its negligence. 
 
11. INSURANCE: JEO shall procure and maintain 
the following insurance with limits not less than shown 
during the performance of services under this 
agreement: 

a. Workers’ Compensation: Statutory 
b. Employer’s Liability 

i. Each Accident: $500,000 
ii. Disease, Policy Limit: $500,000 

iii. Disease, Each Employee: $500,000 
c. General Liability 

i. Each Occurrence (Bodily Injury and Property 
Damage): $1,000,000 
ii. General Aggregate: $2,000,000 

d. Auto Liability 
i. Combined Single: $1,000,000 

e. Excess or Umbrella Liability 
i. Each Occurrence: $1,000,000 

ii. General Aggregate: $1,000,000 
f. Professional Liability: 

i. Each Occurrence: $1,000,000 
ii. General Aggregate: $2,000,000 

g. All policies of property insurance shall contain 
provisions to the effect that JEO and JEO’s consultants’ 
interests are covered and that in the event of payment 
of any loss or damage the insurers shall have no rights 
of recovery against any of the insureds or additional 
insureds thereunder. 
h. For projects with construction services, the client 
shall require the contractor to purchase and maintain 
general liability and other insurance as specified in the 
Contract Documents and to cause JEO and JEO’s 
consultants to be listed as additional insured with 
respect to such liability and other insurance purchased 
and maintained by the contractor for the project. 
i. The client shall reimburse JEO for any additional 
limits or coverages that the client requires for the 
project. 

 
12. TERMINATION: This agreement may be 
terminated by either party upon 7 days prior written 
notice.  In the event of termination, JEO shall be 
compensated by client for all services performed up to 
and including the termination date. The effective date of 
termination may be set up to thirty (30) days later than 
otherwise provided to allow JEO to demobilize 
personnel and equipment from the site, to complete 
tasks whose value would otherwise be lost, to prepare 
notes as to the status of completed and uncompleted 
tasks, and to assemble project materials in orderly files. 
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13. GOVERNING LAW: This agreement is to be 
governed by the law of the state in which the project is 
located. 

 
14. SUCCESSORS, ASSIGNS, AND BENEFICIARIES: The 
client and JEO each is hereby bound and the partners, 
successors, executors, administrators and legal 
representatives of the client and JEO are hereby bound 
to the other party to this agreement and to the partners, 
successors, executors, administrators and legal 
representatives (and said assigns) of such other party, 
with respect to all covenants, agreements and 
obligations of this agreement.  

a. Neither the client nor JEO may assign, sublet, or 
transfer any rights under or interest (including, but 
without limitation, monies that are due or may 
become due) in this agreement without the written 
consent of the other, except to the extent that any 
assignment, subletting, or transfer is mandated or 
restricted by law. Unless specifically stated to the 
contrary in any written consent to an assignment, no 
assignment shall release or discharge the assignor 
from any duty or responsibility under this agreement. 
b. Unless expressly provided otherwise in this 
agreement: Nothing in this agreement shall be 
construed to create, impose, or give rise to any duty 
owed by the client or JEO to any contractor, 
contractor’s subcontractor, supplier, other individual 
or entity, or to any surety for or employee of any of 
them. 
c. All duties and responsibilities undertaken pursuant 
to this agreement shall be for the sole and exclusive 
benefit of the client and JEO and not for the benefit of 
any other party. 

 
15. PRECEDENCE: These standards, terms, and 
conditions shall take precedence over any inconsistent 
or contradictory language contained in any proposal, 
contract, purchase order, requisition, notice to proceed, 
or like document regarding JEO’s services. 

 
16. SEVERABILITY: Any provision or part of the 
agreement held to be void or unenforceable shall be 
deemed stricken, and all remaining provisions shall 
continue to be valid and binding upon the client and JEO, 
who agree that the agreement shall be reformed to 
replace such stricken provision or part thereof with a 
valid and enforceable provision that comes as close as 
possible to expressing the intention of the stricken 
provision. 

 

17. NON-DISCRIMINATION CLAUSE:  Pursuant to 
Neb. Rev. Stat. § 73-102, the parties declare, promise, 
and warrant that they have and will continue to comply 
fully with Title VI of the Civil Rights Act of 1964, as 
amended (42 U.S.C.A § 1985, et seq.) and the Nebraska 
Fair Employment Practice Act, Neb. Rev. Stat. § 48-1101, 
et seq., in that there shall be no discrimination against 
any employee who is employed in the performance of 
this agreement, or against any applicant for such 
employment, because of age, color, national origin, 
race, religion, creed, disability or sex. 

 
18. E-VERIFY: JEO shall register with and use the E-
Verify Program, or an equivalent federal program 
designated by the United States Department of 
Homeland Security or other federal agency authorized 
to verify the work eligibility status of a newly hired 
employee pursuant to the Immigration Reform and 
Control Act of 1986, to determine the work eligibility 
status of new employees physically performing services 
within the state where the work shall be performed. 
Engineer shall require the same of each consultant.  

 
19. WAIVER OF CONSEQUENTIAL DAMAGES:
 Client and JEO expressly waive any and all claims 
for consequential damages for the Project including, but 
not limited to, loss of use, profits, business, reputation, 
financing, rental expenses, loss of income, and 
overhead. 

 
20. DISPUTE RESOLUTION: In the event of any 
dispute between the Parties related to the Project, the 
Parties agree to first negotiate in good faith toward a 
resolution with participation by representatives of each 
Party holding sufficient authority to resolve the dispute.  
If such dispute cannot be resolved within fifteen (15) 
business days, before any action or litigation is initiated 
other than as required to secure lien rights, the dispute 
shall be submitted to mediation using a mediator 
mutually selected by the Parties.  Such mediation shall 
be completed within forty-five (45) days of either the 
Party’s written demand, with each Party to bear its share 
of the mediation fees and its own respective costs. 

 



 

 

 

November 1, 2025 
 
 
 
City of David City 
Mayor and City Council 
490 E Street 
David City, NE 68632 
 
RE: City of David City 2026 City Engineer Appointment Request 
 
Dear Mayor and City Council: 
 
I ask that you appoint JEO Consulting Group, Inc. as the city engineer for 2026. We appreciate 
your confidence in JEO in the past, and we sincerely hope to continue our relationship. 
 
JEO has provided services to the city in the past, and our staff has accumulated extensive 
"institutional knowledge" about your city and its infrastructure. This is extremely important as it 
provides the background information needed to evaluate what actions to take. Additionally, this 
knowledge often allows JEO staff to respond to questions about the city and its infrastructure 
without extensive investigation and research, reducing the time and cost involved in addressing 
routine matters. 
 
Below is what you can expect from JEO as your city engineer. When a fee is involved for 
services, as noted in items two through four below, JEO will notify you before beginning work. 
 

• IDENTIFYING AND PRIORITIZING INFRASTRUCTURE PROJECTS:  
If requested, JEO will attend a council or committee meeting to identify and prioritize 
infrastructure projects in the city. This planning may include prioritizing capital and 
infrastructure improvements, summary reviews of new permits and their potential 
impact, information on new regulations, recommendations on future planning, and 
input on potential funding sources. This does not entail detailed studies or 
evaluations but can be a valuable first step in assessing potential infrastructure 
projects' needs, priorities, and feasibility. There is no charge for JEO to attend this 
meeting or prepare and follow up on the meeting. 
 

• APPLYING AND SECURING FUNDING: JEO will assist in applying for and securing 
funding, such as CDBG, USDA-RD, DWSRF, and CWSRF for potential infrastructure 
projects, as well as more non-traditional funding from both public and private 
sources. Additionally, JEO will provide the information necessary to complete the 
reporting requirements of any funding the city may secure. JEO has staff devoted to 
assisting municipalities in locating the funding that makes projects a reality. In some 
cases, having an appointed city engineer can expedite moving a project forward 
when grant and loan funding is involved. There may be a fee for some of these 
services, and we would be happy to discuss this with you. 
 

• ROUTINE INFRASTRUCTURE OPERATION AND MAINTENANCE: JEO will 
respond to questions about the routine operation and maintenance of the city 
infrastructure based on our prior knowledge of these facilities/systems. There is 
typically no charge for this service. However, in some instances a fee may be 
involved, such as site visits or research. 
 

 
 

Mobile User
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• COST OPINIONS: Throughout the year, JEO will provide additional assistance with 

identifying, prioritizing, and providing rough cost opinions for potential infrastructure 
projects. Depending on some factors, such as the effort required to complete the 
requested task, there may be a fee involved for this service. However, as noted 
above, JEO's extensive institutional knowledge about the city and its infrastructure 
will be utilized to provide this service efficiently and effectively. 

 
When requested, JEO will provide a scope of services and fees for specific projects that the city 
would desire to pursue.   
 
JEO does not require a contract or retainer to serve as the city engineer. Instead, we strive to 
assist you in efficiently and effectively dealing with routine matters, so we will be the first firm 
considered by the city when you need consulting services for a project. In other words, all we 
request is the opportunity to earn your business. 
 
We would appreciate you notifying us of your action on this request to keep our records up to 
date. Please take a few minutes to complete the form below. Then, please return the form along 
with a copy of your meeting minutes to Ava Dunne at adunne@jeo.com. If appointed, please 
record the motion in your minutes as follows: “We appoint JEO Consulting Group, Inc. as our 
City Engineer for 2026.” 
 
If you have questions about this letter or want further information, don't hesitate to contact me. 
Thank you for your consideration. 
 
Sincerely, 

 
 
 

Steven A. Parr 
Principal 
JEO Consulting Group, Inc.  
 
Mobile: 402.443.8003  |  Email: sparr@jeo.com 

 
 
 
 

2026 ENGINEER APPOINTMENT REQUEST 
 

The City of David City has appointed JEO Consulting Group, Inc. as the city engineer: 

☐ Yes      ☐ No 

 
Notes:   _________________________________________________________________________ 
 
________________________________________________________________________________  
 
 
 
_________________________________   ___________________________ 
Form Completed By (please print name)    Date 
 
*Please include a copy of your meeting minutes.

mailto:adunne@jeo.com




RESOLUTION NO. 24- 2025

A RESOLUTION OF THE MAYOR AND CITY COUNCIL OF DAVID CITY, 
NEBRASKA, RATIFYING AND AUTHORIZING THE FILING AND PURSUIT 
OF CERTAIN LITIGATION RELATED TO THE CITY’S WASTEWATER 
TREATMENT PLAN IMPROVEMENT PROJECT. 

WHEREAS, in accordance with Nebraska Revised Statutes section 84-1410(1)(a), the Mayor and 
City Council of the City of David City, Nebraska, a municipal corporation and city of the second class (the 
“City”), previously entered into and held a closed session meeting regarding certain litigation matters 
pertaining to claims and damages of the City as against Veenstra & Kimm, Inc., H. Robert Veenstra, Jr., 
and General Excavating, LLC in relation to that certain wastewater treatment plant improvement project 
undertaken by the City (the “Claims”); and 

WHEREAS, in accordance with Nebraska Revised Statutes section 84-1410(2), the City did not 
take any formal action with respect to the Claims during the closed session; and 

WHEREAS, following the closed session, on the advice and consent of the City’s legal counsel 
pertaining to the preservation of the Claims, the City filed a complaint asserting the Claims against the 
above-named parties (the “Complaint”); and

WHEREAS, the Mayor and City Council of the City now wish to ratify and approve the filing of the 
Complaint, authorize City’s legal counsel to initiate and pursue litigation of the Claims against the above-
named parties on the City’s behalf, and take other such actions as reasonably necessary to effectuate 
recovery by the City in relation to the Claims; and finds it in the best interest of the City and its residents 
to do so. 

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND CITY COUNCIL OF THE CITY 
OF DAVID CITY, NEBRASKA: 

1. The Complaint and filing thereof, as well as any other prior actions undertaken by the City 
or its legal counsel with respect thereto, is hereby ratified and approved. 

2. The City’s legal counsel is authorized to initiate and pursue litigation of the Claims 
against the parties named in the Complaint, and take other such actions as reasonably necessary to 
effectuate recovery by the City in relation to the Claims, all on the City’s behalf and in the best interest of 
the City and its residents. 

3. This resolution shall be in full force and effect from and after passage and approval. 

PASSED AND APPROVED THIS 12th day of November, 2025. 

Mayor Jessica Miller
ATTEST

Lori Matchett, Deputy City Clerk

6897305.1


	Agenda
	1. Roll Call;
	2. Pledge of Allegiance;
	3. Inform the Public about the location of the Open Meetings Act and the Citizens Participation Rules;
	4. Minutes of the October 22, 2025, meeting of the Mayor and City Council;
	10-22-25 Min

	5. Approval of Claim to Hein Construction;
	Hein Construction - 9-30-2025

	6. Approval of Claim to D-Sign Shop;
	D-Sign Shop - 11-12-2025

	7. Approval of Claims;
	Check Approval - 11-12-2025 - City

	8. Committee and Officer Reports/Butler County Development Board Update;*
	9. Consider Change Order No. 7 for BRB Contractors, Inc. in the amount of $135,701.87 for HVAC equipment in the headworks and storage buildings and SBR Air Piping Modications & New Diffusers;
	David City WWTF - Change Order No. 7 - Signed by CE

	10. Consider Pay Application No. 20 for BRB Contractors, Inc. in the amount of $279,586.77 for the Wastewater Treatment Plant Improvement Project;
	David City WWTF - BRB Pay App 20 - partially signed

	11. Consider Pay Application No. 1 for Rutjens Construction, Inc. in the amount of $323,565.01 for the 2025 Water Main Improvements: North 7th Street from J Street to O Street;
	231471.00 - DC Water Main Pay App 1 - Partially Signed

	12. Discuss/Consider bids for mowing services;
	Request for Bids - Mowing

	13. Discuss/Consider bids for Turf/Vegetation and Landscape Management (Chemical applications and treatments);
	Request for Quotes - Turf and Landscape Management (1)
	Request for Quotes - Vegetation and Landscape Management (1)

	14. Discuss/Consider making West B Street from 1st Street west as a Dead-End Street;
	15. Consider purchasing a new Backhoe with trade-in of the used Case 580SN Backhoe;
	David City 416 revised
	310P NavigationServlet
	Titan Machinery New 580SN Quote
	Central NE Bobcat_20251006_135625

	16. Consider purchasing an Alamo Rear mount Boom mower and a Water Tank trailer;
	Alamo Boom mower

	17. Consider the agreement with JEO Consulting Group, Inc. for Ballfield Restroom Addition;
	David City Concession Restroom Agreement 11052026

	18. Consider appointing JEO Consulting Group for the 2026 City Engineer;
	City of David City

	19. Consider/approve health insurance for city employees;
	Insurance 2026

	20. Consider/adopt Resolution No. 24-2025 in pursuit of litigation;*
	Resolution No. 24-2025 - Pursuit of Litigation - V&K, GE

	21. Consider closed session for personnel, contracts, or pending litigation (as necessary);
	22. Adjourn;



