Novi Board of Education Regular Meeting
Thursday, November 13, 2025 6:00 PM
Educational Services Building, 25425 Taft Road, Novi, MI 48374

I. CALL TO ORDER

II. PLEDGE OF ALLEGIANCE

IITI. APPROVAL OF AGENDA

IV. STUDENT BOARD REPRESENTATIVE REPORT
V. CELEBRATIONS

V.a. Weekly Wildcat Recognitions

VI. DONATION (S)

VIi.a. NEF Grants
VI.b. NCSD Athletic Boosters Fall 2025
Donations

VII. PERSONNEL REPORT (S)
VII.a. Personnel Report A
VIITI. COMMENTS FROM THE AUDIENCE

IX. REPORT(S) TO THE BOARD

IX.a. Novi4ALL Building Report Speaker (s) : Hunter
Goodman and Shailee
Patel

X. CONSENT AGENDA

X.a. Approval of Minutes

X.b. Approval of Bills

X.c. Approval of Field Trip(s)
X.d. SEAB Co-Chair

XI. INFORMATION AND DISCUSSION

XI.a. Japan: Land of the Rising Sun Field Trip Speaker (s) : Ritsuko
(Spring Break 2027) Shudo
XI.b. Food Service Equipment Purchase Speaker (s) : Rebecca
Scicluna

XII. ACTION ITEM(S)
XII.a. NCSD 2024-25 Audit Report

XII.b. NCSD 2025-26 General Fund — First Budget
Amendment



XII.c. 2025 Bond Program — Professional Team
Contract Authority

XII.d. 2025 Bond Program — 26/27 Series I and II
Projects

XIT.e. 2025 Bond Program Governance and
Procedures

XITT. COMMITTEE REPORT (S)

XIII.a. Master Planning Committee (11/3/25)

XIII.b. Joint Finance & Capital Projects COTW
(11/10/25)

XIV. SUPERINTENDENT REPORT

XV. ADMINISTRATIVE REPORTS

XVI. BOARD COMMUNICATIONS

XVIT. ADJOURNMENT



BOARD OF EDUCATION
NOVI COMMUNITY SCHOOL DISTRICT
NOVI, MICHIGAN
November 13, 2025

SUPERINTENDENT OF SCHOOL
TOPIC: Pledge of Allegiance

The Novi Community School District is proud and excited to welcome a student from our Novi
Adult Transition Center to lead the Board members, audience members, and community in the
Pledge of Allegiance.

Dylan Sancen

APPROVED AND RECOMMENDED FOR
THE BOARD PLEDGE O¥/ALLEGIANCE

e

ainkag8upefintendent
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COMMUNITY SCHOOL DISTRICT
NOVI BOARD OF EDUCATION
Regular Meeting — November 13, 2025
6:00 PM
AGENDA

CALL TO ORDER
PLEDGE OF ALLEGIANCE
APPROVAL OF AGENDA
STUDENT BOARD REPRESENTATIVE REPORT
CELEBRATIONS

a. Weekly Wildcat Recognitions
DONATION(S)

a. NEF Grants

b. NCSD Athletic Boosters Fall 2025 Donations
PERSONNEL REPORT(S)

a. Personnel Report A

COMMENTS FROM THE AUDIENCE

The board respectfully requests that any individual wishing to speak to the board
provide their name, address, and any organization they represent. They are also
asked to keep their comments within the allotted time and refrain from directing
comments to individual members of the board, district employees, or members of the
audience.

5-MINUTE BREAK

REPORT(S) TO THE BOARD
a. Novi4All Building Report
CONSENT AGENDA
a. Approval of Minutes
b. Approval of Bills
c. Approval of Field Trip(s)
d. SEAB Co-Chair
INFORMATION AND DISCUSSION
a. Japan: Land of the Rising Sun, NHS Spring Break 2027
b. Food Service Equipment Purchase
ACTION ITEM(S)
a. NCSD 2024-25 Audit Report
b. NCSD 2025-26 General Fund— First Budget Amendment
c. 2025 Bond Program— Professional Team Contract Authority
d. 2025 Bond Program — 26/27 Series I and II Projects
e. 2025 Bond Program Governance and Procedures
COMMITTEE REPORT(S)
a. Master Planning Committee (11/3/25)
b. Joint Finance & Capital Projects COTW (11/10/25)
SUPERINTENDENT REPORT
ADMINISTRATIVE REPORTS
BOARD COMMUNICATION
ADJOURNMENT



BOARD OF EDUCATION
NOVI COMMUNITY SCHOOL DISTRICT
NOVI, MICHIGAN
November 13, 2025

ASSISTANT SUPERINTENDENT OF TALENT MANAGEMENT AND DEVELOPMENT

TOPIC: Weekly Wildcat Recognitions

The Novi Community School District is proud and excited to present our Weekly Wildcat recognitions from
this past month. This program allows us to highlight our remarkable staff's efforts, which are submitted by our
staff.

Week of October 27, 2025: Renee Brennan, Bus Driver, Transportation

Renee has recently taken on the role of driver of one of the district’s electric vans and transports students with
special needs. She greets them each day at dismissal with such warmth and individual recognition, and she
handles any and all unexpected situations with empathy and grace. Renee is exhibiting so many of the shared
expectations of building the culture we deserve. We are proud to call her a colleague!

Week of November 3, 2025: Megan Mathes, Special Education Teacher, Deerfield Elementary

Megan is a powerhouse! She not only serves her students well, but she also supports new staff members! She
is amazing at recognizing what each of her students needs to be successful and is well prepared with visuals,
materials, and the best environment to do so.

Megan is always happy to show other educators different materials they can use in their classroom with their
students. We are so lucky to have her.

Week of November 10, 2025: Meliha Hadzialijagic, Media Center Paraprofessional, Novi High School

Meliha consistently demonstrates exceptional interpersonal skills, fostering a warm and welcoming
environment within the Media Center. Her genuine, positive demeanor immediately puts both students and
staff at ease. Meliha makes a concerted effort to cultivate strong working relationships with students, and her
infectious energy and positive attitude significantly enhance the collaborative experience for her colleagues.

RECOMMENDATION:

That the Novi Community School District Board of Education recognize our Weekly Wildcats: Renee
Brennan, Megan Mathes, and Meliha Hadzialijagic, and extend our appreciation for their commitment to
excellence, and our students and district.

APPROVED AND RECOMMENDED FOR BOARD
RECOGNITION

=l

Benjamln Mainka, 'Superlntendent




BOARD OF EDUCATION

NOVI COMMUNITY SCHOOL DISTRICT

NOVI, MICHIGAN
November 13, 2025

SUPERINTENDENT OF SCHOOLS

TOPIC: Novi Educational Foundation Fall 2025 Grants

The Novi Educational Foundation Grant Committee met to review the teacher grants that have been
submitted. In total, $33,131.34 in grants will be distributed, but tonight, they are presenting the grants
of over $1,000.00 that they would like to award, in the amount of $23,213.34.

Primary Contact School Grant Title Amount
Young Person's Horsemanship

Meena Ansari Village Oaks Program $ 2,000.00

. CBI Trips: We Rock the Spectrum

Chelsea Dixon Village Oaks 1,465.68

Claire Grosan Uke Got This! 1,000.00
The Village Oaks Sensory Support

Claudia Welch Village Oaks Station 1,000.00

Cortney Kidon Novi Woods Math Mates: Play 2 Learn 1,305.68
Village Oaks ASD Classrooms: Art &

Jacob Idodo Village Oaks Sensory Learning Resources $ 1,000.00
Pre-Algebra/Algebra 1/Pre-Calculus

Jamie Allcorn High School Rewrite Max Grant 1,699.40

Melissa Tatu Middle School Sensory Room Equipment 1,000.00

Mia Perelli Invent to Learn 1,138.15
Ambassadors in the Classroom: Two

Nicholas Ryan High School Enclosure Upgrades 1,020.96

Shaina Sommons High School Anxiety Tool Kits 1,000.00

Jennifer Boehm Parkview and Meadows Adaptive Art for All 1,083.47
Move, Groove. Improve: Adaptive

Heidi Phelps NATC and Novi 4 All Enrichment for All Abilities $ 1,500.00
Hands-on Independence: Building

Jessica Noruk Novi 4 All Confidence Through Everyday Skills $ 1,000.00
Building Thinking Classrooms in Math

Kathleen Ader High School and Middle School and Beyond S 2,000.00
Environmental Behavior Support

Dyaln Lochbiler ECEC-6th grade buildings Equity Grant S 3,000.00
Enhancing Early Development: Gross

Emily Golembiewski ECEC Motor Development S 1,000.00

$ 23,213.34




RECOMMENDATION:
That the Novi Community School District Board of Education accept the generous donation of
grants over $1,000.00, in the amount of $23,213.34, as presented, with appreciation and thanks.

APPROVED AND RECOMMENDED
FOR BOARD ACTION

Benj amin Ma(;'ﬁl/penntendent




Primary Contact School Grant Title
Young Person's Horsemanship
Meena Ansari Village Oaks Program
Chelsea Dixon Village Oaks CBI Trips: We Rock The Spectrum
Claire Grosan Uke Got This!
The Village Oaks Sensory Support
Claudia Welch Village Oaks Station
Cortney Kidon Novi Woods Math Mates: Play 2 Learn
Village Oaks ASD Classrooms: Art
Jacob Idodo Village Oaks & Sensory Learnin Resources
Pre-Algebra/Algebra 1/Pre-Calculus
Jamie Allcorn High School Rewrite Max Grant
Melissa Tatu Middle School Sensory Room Equipment
Mia Perelli Invent to Learn

Nicholas Ryan

High School

Ambassadors in the Classroom:
Two Enclosure Upgrades

Shaina Sommons

High School

Anxiety Tool Kits

Jennifer Boehm

Parkview and Meadows

Adaptive Art for All

Heidi Phelps

NATC and Novi 4 All

Move, Groove. Improve: Adaptive
Enrichment for All Abilities

Jessica Noruk

Novi 4 All

Hands on Independence: Building
Confidence Through Everyday Skills

Kathleen Ader

High School and Middle School

Building Thinking Classrooms in
Math and Beyond

Dyaln Lochbiler

ECEC-6th grade buildings

Environmental Behavior Support
Equity Grant

Emily Golembiewski

ECEC

Enhancing Early Development:
Gross Motor Development




Amount

$2,000

$1,465.68

1000

1000

$1,305.68

1000

1699.4

1000

$1,138.15
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1000
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1500

1000

2000

3000

1000

$23,213




Primary Contact School |Grant Title
Abigail Coleman Orchard HBrewing Life Skills
Stirring Up Success:
Cooking Group for Student
Blaire Vander Tuig Growth and Independence
Mini Raku and Fussed
Erin Harbar High SchqGlass in Microwave Kilns
Gabrielle Esbrook High SchqAccessories for Telescope
OH Learning Library
Linda Borton Orchard HExpansion
Enriching Literacy through
Diverse Picture Books in
Leah Marchetti Parkview |Speech Therapy
Supplemental Resources
Meghan Pfile Novi Woo{Room Materials
Little Hands Bright Futures
Michelle Johnson Novi 4 All|for Early On
Early Childhood Special
Nancy Montales ECEC Education Teacher
Inclusive Physical
Olivia Hewitt High SchqEducation Equipment
Social Hour: Little Spot of
Samantha Levitan Meadows|SEL
Kara Rodriguez Meadows |Book Builders
Non-English book for
Kim Wesner Middle Sc|Middle School Library
April Fitzgibbon High SchqHands on History
Cardio Drumming for
Blaine Spiker VO, OH, NRhythm and Heart
Colleen Smith High SchqEconomics building blocks
Heidi Pendegraff High SchqHydroponic Gardening
Screen Free Collaboration
Mandy Pas Meadows|Games




Alison Czischke

ECEC

Preschool Students with
Autism




Amount

$650

$100.00

$431

$171.90

750

$186.16

$800.46

500

580

$930.32

$584

$660.33

500

$564.67

$511.56

$74.85

500

$699




724

$9,918
33131



BOARD OF EDUCATION
NOVI COMMUNITY SCHOOL DISTRICT
NOVI, MICHIGAN
November 13, 2025

SUPERINTENDENT OF SCHOOLS
TOPIC: Novi Athletic Donation
The Novi Community School District Athletic Boosters is presenting a generous donation totaling

$27,089.00. This donation is to cover the costs of Strength and Conditioning, HUDL — AD Package and
Fall grants.

NOVIATHLETIC BOOSTERS FALL 2025

Strength & Conditioning - June & July $3.540.00

The NAB pays for 50% of the Strength & Conditioning provided fo our
athletes and students by Impact Sports Performance.

Hydl - AD Package $18.000.00
The NAR purchased a HUDL AD Package for the 2023-2026 school year. Previous years,

the NAE purchased mlivichn! HUDL subscriptions for individual tecons through seasonal grants

- with the AD package it is now availabie to all teoms/sports.

Fall Grants $5.549.00

Garls Field Hockey — Training Equipment $1,342.00
Girls Cross Country —Resistance Band Kits $499.00
Boys Cross Country — Recovery Kits $1.497.60
Football — Traming Equipment §1,312.00
Sideline Cheer — Practice Equipment 589900

£27.089.00

RECOMMENDATION:

That the Novi Community Schools Board of Education accept the generous donation in the total
amount of $27,089.00 as presented, with appreciation and thanks.

APPROVED AND RECOMMENDED
FOR BOARD ACTION

@ . i
{li‘f)ﬂ':ntendent

Benjamin Main




NOVI ATHLETIC BOOSTERS FALL 2025

Strength & Conditioning - June & July $3,540.00

The NAB pays for 50% of the Strength & Condlitioning provided
to our athletes and students by Impact Sports Performance.

Hudl - AD Package $18,000.00

The NAB purchased a HUDL AD Package for the 2025-2026 school year. Previous
years, the NAB purchased individual HUDL subscriptions for individual teams through
seasonal grants - with the AD package it is now available to all teams/sports.

Fall Grants $5,549.00
Girls Field Hockey - Training Equipment $1,342.00
Girls Cross Country - Resistance Band Kits $499.00
Boys Cross Country - Recovery Kits $1,497.60
Football - Training Equipment $1,312.00
Sideline Cheer - Practice Equipment $899.00

$27,089.00

Prepared November 2025
Respectfully submitted by Kaija Juzak - NAB President



BOARD OF EDUCATION

NOVI COMMUNITY SCHOOL DISTRICT
NOVI, MICHIGAN
November 13, 2025

ASSISTANT SUPERINTENDENT OF TALENT MANAGEMENT AND DEVELOPMENT

TOPIC: Personnel Recommendations

Dr. Laura Carino, Assistant Superintendent of Talent Management and Development, presents for your
consideration the following personnel changes:

A. New Hires

Name Bldg. Assignment Reason Rate Effective

NESPA:

Gupta, Sharda NM Special Ed. Para, New Hire Hourly 10-29-25
Self-Contained

NTA:

Anderson, Thomas Trans. Van Driver New Hire Hourly 10-16-25

Griffin, Daniel Trans. Van Driver New Hire Hourly 10-22-25

Lauten, Mark Trans. Bus Driver Rehire Hourly 10-27-25

Leduc, Joseph Trans. Bus Driver New Hire Hourly 11-07-25

B. Retirements and Resignations

Name Bldg. Assignment Reason Effective

NEA:

Burg, Allison OH 4™ Grade Teacher Retirement 12-01-25

Miller, Brad MS Comp. Science Teacher Retirement 01-16-26

Willens, Rebecca NW Art Teacher Resignation 12-19-25



NESPA:

Makled, Zena HS Attendance Secretary Resignation 11-14-25
NTA:
Latour, Gregory Trans. Bus Driver Resignation 11-07-25

C. Leaves of Absence

Name Bldg. Assignment Reason Effective
Jensen, Katelyn MS Social Studies Teacher Child Care#l 01-06-25

RECOMMENDATION: That the Novi Community School District Board of Education adopts the personnel
report recommendations as presented.

APPROVED AND RECOMMENDED
FOR BOARD ACTION

=

Benjamin Mainka, Superintendent



NOVI COMMUNITY SCHOOL DISTRICT

Non-Certified Staff Recommendation Form

CANDIDATE IDENTIFICATION

Sharda Gupta
Assigned Building: |Meadows

Candidate Name:

Position: |Self-Contained Paraprofessional

JOB ASSIGNMENT INFORMATION
Recommended By: |Brenna Mcginn
Reason for Hire: |Additional Self-Contained room opening
PRIOR EXPERIENCE (IF APPLICABLE)

District:

Start Date:

Daily Hours: |7 5 10/29/2025

FTE: 1.0 Job ID: {12133

School Name:
Years Worked:

Position Held:
SELECTION RATIONALE

Sharda brings valuable experience supporting students and families, along with a strong educational
background. She holds a master's degree in journalism and has developed strong communication
and analytical skills through her work as a Google Content Analyst and Curation Auditor. Sharda
builds positive relationships by recognizing cultural differences, learning from others, and sharing her
own experiences. Others describe her as professional, eager to learn, attentive to detail, and
someone who takes direction well. Her combination of interpersonal skills, professionalism, and
analytical experience make her a strong it for the self-contained program at Novi Meadows.

APPLICANT INFORMATION
Total Number of Applicants: Number of Applicants Interviewed: |{
INTERVIEW COMMITTEE MEMBERS
Name Role Name
1. |Amanda Squires B Director of Special Ed | 7.
2. |Brenna McGinn Supervisor of Spec. Eg_ﬂ 8.
3 9.
4. 10.
5. 11.
6. 12,

SUPERINTENDENT RECOMMENDATION CERTIFICATION
Superintendent Signature: ,/_7,’2: -




NOVI COMMUNITY SCHOOL DISTRICT

Non-Certified Staff Recommendation Form

CANDIDATE IDENTIFICATION
Thomas Anderson

Candidate Name:

Assigned Building: | Transportation | Position: |Van Driver
JOB ASSIGNMENT INFORMATION

Recommended By: |Carey Russell

Reason for Hire: | Open position
PRIOR EXPERIENCE (IF APPLICABLE)

District:

Start Date:

Daily Hours: | \/arious

10/16/2025

School Name:
Years Worked:

Position Held:
SELECTION RATIONALE

Thomas has been a Youth Minister for the past 20 years. He has experience driving a van with
different age groups. Thomas has also been a camp counselor. Thomas has a great sense of
humor and enjoys the interaction with students. Thomas would be a great asset to Novi Community
School transportation and be able to adapt to the driver environment.

APPLICANT INFORMATION
Number of Applicants Interviewed:| 2

Total Number of Applicants: |2
INTERVIEW COMMITTEE MEMBERS

Name Role Name Role
1. |Carey Russell Supervisor 7.
5. | Fallon Phillips Dispatcher
3. |Jennifer Otte Driver 9.
4, 10. 1
5. 11.
6.




NOVI COMMUNITY SCHOOL DISTRICT

Non-Certified Staff Recommendation Form

CANDIDATE IDENTIFICATION

Daniel Griffin

Candidate Name:

Assigned Building: | Transportation |Position: |Van Driver
JOB ASSIGNMENT INFORMATION
Recommended By: |Carey Russell

Daily Hours: |yarious Start Date:

Reason for Hire: Open position
PRIOR EXPERIENCE (IF APPUCABLE)

Novi Community School District NCSD

School Name: District:

Years Worked: |3 Position Held: | School Bus Driver
SELECTION RATIONALE

would be a great addition to the Novi team.

APPLICANT INFORMATION

Total Number of Applicants:
INTERVIEW COMMITTEE MEVIBERS

Dan has many years of experience with student management and has previously been a Bus Driver
with Novi. Dan has a great disposition to handle students and parents. Dan knows how the
transportation department works and the expectations of a driver. Dan has been very reliable and

Name Role Name Role
1. |Fallon Phillips Dispatcher U
2. | Karen Dennett Assistant 8.
3, |Carey Russell Supervisor 9.
4. 10.
5. 11.
6.
SUPERINTENDENT RECOMMENDATION CERTIFICATIO
Superintendent Signature: . 4 Date: [\|-(,- 25

10/14/25

10/22/2025




NOVI COMMUNITY SCHOOL DISTRICT

Non-Certified Staff Recommendation Form

CANDIDATE IDENTIFICATION
Mark Lauten Date: 11/6/2025

Candidate Name:

Assigned Building: | Transportation | Position: |Bus Driver
JOB ASSIGNMENT INFORMATION

Recommended By: |Carey Russell
Reason for Hire: | Open Positions
PRIOR EXPERIENCE (IF APPLICABLE)

NCSD

Daily Hours: | \/arious Start Date: |10-27-25

School Name: District:

Novi Community School
Years Worked: (8.5 Position Held: | Driver
SELECTION RATIONALE

Mark has been an outstanding driver for Novi. Mark has been a mentor to students and drivers. His
knowledge of the district and his interaction with the students and staff is invaluable.

APPLICANT INFORMATION

Total Number of Applicants: |1
INTERVIEW COMMITTEE MEMBERS
Name Role Name Role

1. |Carey Russell Interviewer 7.

2. 8.

3. 9.

4. 10.

5. 11.

6. |




NOVI COMMUNITY SCHOOL DISTRICT

Non-Certified Staff Recommendation Form

Candidate Name: |JO€ Leduc Date: 10-30-2025

Assigned Building: | Transportation

' JO

Daily Hours: | yarious Recommended By: | Carey Russell
Job ID: |{3g87 | Reason for Hire: lOpen position

ik e DRIOR EXPERIENCE (IF APPLICABLE)

School Name: |Walled Lake Consolidated Schools| District: |Walled Lake

Years Worked: (2 Position Held: | School Bus Driver

| ~ . SELECTION RATIONALE

Joe Leduc has been driving a bus for Dean Transportation in Walled Lake. Joe has several years
experience with student management and understands the role of a bus driver. He has excellent
communication skills and will be a valued addition to the transportation department.

Start Date: |11/07/2025

APPLICANTINFORMATION "
| Number of Applicants Interviewed: | 4

Total Number of Applicants:
INTERVIEW COMMITTEE MEMBERS

Name Role Name

|1 Steve _Pawléy___ Inte_l_'viewer - Ll__ B
| 2. Lynn Buha B Interviewer 181 I T -
3. |Linda McEachin | Interviewer 9. - - l_ o .
4, C;rey Russell ﬁntervieﬁ-\_/;r"r Tl o [ o
5. 11, |
6. |

0O

Superintendent Signature:




NOViA ﬂl.&l. GENTER
NOVI ADULT TRANSITION GENTER

1/13/2s




Who IS with us?

Birth to 3 & Pre-School

K-12 Center Programs

Novi Adult Transition Center




Our Voices, Our Growth

-

Hunter Goodman

“Being part of this building means so
much to me. | love seeing my friends and
having classes in our new gym.”

“NATC has helped me figure out what next steps
to take and learning about new job skills. “

“Have our own space
as adults, is AMAZING!”




student Voices

WE ASKED STUDENTS- DO YOU LIKE THE NEW BUIL




Parent Voices from Early On/Pre-School
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Thank You!




BOARD OF EDUCATION
NOVI COMMUNITY SCHOOL DISTRICT
NOVI, MICHIGAN
November 13, 2025

SUPERINTENDENT OF SCHOOLS
TOPIC: Consent Items

Items included in the Consent Items have previously been considered by the Board, either during
committee, at a prior meeting, or are of such a routine nature that discussion is not required. Board
members may request that any items be removed from Consent Items for further discussion if additional
information is needed or available.

CONSENT ITEMS

A. Approval Minutes
a. Minutes of a Regular Board Meeting, October 16, 2025
b. Minutes of a Joint Finance and Capital Projects COTW Meeting, November 10, 2025

B. Approval of Bills
a. Board Report September 2025
b. Check Register for September 2025
¢. Purchase Card Report for September 2025

C. Approval of Field Trip(s)

Novi High School Varsity Hockey — Upper Peninsula

Novi High School Varsity Hockey — Traverse City
Michigan Thespian Festival

Model United Nations Conference — University of Michigan
Michigan Youth in Government Spring Conference

oo o

D. SEAB Co-Chair

RECOMMENDATION:
That the Novi Community School District Board of Education approve the Consent Item(s) as presented.

APPROVED AND RECOMMENDED
FOR BOARD ACTION

kB?ﬁraﬁl-Mailfg&:;’rerintendent



T Minutes of a Regular Board Meeting, October 16, 2025
N (wv I Novi Community School District
Board of Education

COMMUNITY SCHOOL DISTRICT

A Regular Meeting of the Novi Community School District Board of Education was held on
Thursday, October 16, 2025, beginning at 6:07 p.m., at the Educational Services Building.

Present: Vice-President Cook, Secretary Michener, Treasurer Roney,
Trustee Beaudoin, Trustee Kliebert, Trustee Mena

Absent: President Ruskin

PLEDGE OF ALLEGIANCE
Students from Deerfield Elementary and audience members joined the Board in the Pledge of
Allegiance.

APPROVAL OF THE AGENDA
Vice-President Cook moved to adopt the agenda as presented.

Aye: Vice-President Cook, Treasurer Roney,
Trustee Beaudoin, Trustee Kliebert, Trustee Mena

No: None
MOTION CARRIED 5-0

STUDENT BOARD REPRESENTATIVE REPORT
Anika Patel, Student Board Representative, reported on the following:

Homecoming

KLA student group

Fall Novi High School sports update

Novi High School fall play

Novi Middle School fall play

Craft Show at Novi High School on October 25"
PTO recent events

PSAT for high school juniors

National Merit Scholars

CELEBRATIONS

National Merit Commended and Semi-Finalist Students

Vice-President Cook moved that the Novi Community School District Board of Education applaud the
National Merit Commended and Semi-Finalist students for their tenacious work ethic and outstanding
academic achievement as the exemplification of the very best of Novi High School.




Aye: Vice-President Cook, Secretary Michener, Treasurer Roney,
Trustee Beaudoin, Trustee Kliebert, Trustee Mena

No: None
MOTION CARRIED 6-0

National Principals Month

Vice-President Cook moved that resolved that the Novi Community School District Board of
Education recognizes the month of October as National Principals Month ad honors the contribution
of Novi Community School District principals, assistant principals, and the dean of students: Alice
Kazee, Mehan Haapala, Ryan Francis, Katherine Whitty, Jennifer Murphy, Ashley Kurtz, Joi
Danforth, Scott Schuitema, Katy Dinkelmann, Phelan Smith, John Brickey, Lisa Fenchel, Emily
Reitz, Rob Baker, David Sinopoli-Smith, Lindsay Radke, Nicole Carter, Michelle Eathorne, Ronald
Kane, Brian Langley, and Sarah Lephart.

Aye: Vice-President Cook, Secretary Michener, Treasurer Roney,
Trustee Beaudoin, Trustee Kliebert, Trustee Mena

No: None
MOTION CARRIED 6-0

Weekly Wildcat Winners

Trustee Kliebert moved that the Novi Community School District Board of Education recognize our
Weekly Wildcat Winners: Sarah David, Hannah Gould, Michelle Turnpaugh, Paul Schmid, and
Taylor Dumas, and extend our appreciation for their commitment to excellence, and our students and
district.

Aye: Vice-President Cook, Secretary Michener, Treasurer Roney,
Trustee Beaudoin, Trustee Kliebert, Trustee Mena

No: None
MOTION CARRIED 6-0

PERSONNEL REPORTS

Personnel Report A
Treasurer Roney moved that the Novi Community School District Board of Education adopt the
Personnel Report A recommendations as presented.

Aye: Vice-President Cook, Secretary Michener, Treasurer Roney,
Trustee Beaudoin, Trustee Kliebert, Trustee Mena

No: None
MOTION CARRIED 6-0

Page 2



DONATIONS

Trustee Beaudoin moved that the Novi Community School District Board of Education accept the
generous donation from NEF in the total amount of $10,000.00 as presented, with appreciation and
thanks.

Aye: Vice-President Cook, Secretary Michener, Treasurer Roney,
Trustee Beaudoin, Trustee Kliebert, Trustee Mena

No: None
MOTION CARRIED 6-0

COMMENTS FROM THE AUDIENCE
There were no comments from the audience.

REPORTS TO THE BOARD

John Brickey, Principal of Novi Meadows, presented with four students on the robotics program at
Novi Meadows.

CONSENT AGENDA
Trustee Mena moved that the Novi Community School District Board of Education approve the
Consent items as presented.

Aye: Vice-President Cook, Secretary Michener, Treasurer Roney,
Trustee Beaudoin, Trustee Kliebert, Trustee Mena

No: None
MOTION CARRIED 6-0

INFORMATION AND DISCUSSION
A state budget update was given to the Board by Ben Mainka, Superintendent of Schools.

SUPERINTENDENT REPORT
Superintendent Mainka reported on the following:

Upcoming fall break

Baseline Blitz and senior night

Novi High School craft show on 10/25
Opt-in text messaging

November 4 Vote re: the bond
Recent Niche school rankings

ADMINISTRATIVE REPORTS
Assistant Superintendent Scicluna presented an update on the upcoming food service team’s farmers’
market at Novi Middle School.

Page 3



Assistant Superintendent Carino presented an update on the progress of the NAECE bargaining group
negotiations.

Assistant Superintendent Giromini presented an update on the recognized National Merit students, the
high school juniors’ upcoming PSAT testing, the final PD session of the calendar year, the grades 5-12
ELA pilots, and the K-12 math cycle continuing in the development phase.

BOARD COMMUNICATION
Trustee Kliebert gave an update on the Interschool Council and gave a few shoutouts on behalf of Novi
Middle School students.

Secretary Michener commented on the Novi Middle School fall sports season and the support of the athletic
department with Novi High School’s boys’ and girls’ cross-country teams, both supporting the middle
school-level teams at their meets.

Trustee Mena commented that he seconded Secretary Michener’s comments regarding the cross-country
support. He also commented on the completion of the Novi High School tennis courts.

Trustee Beaudoin commented on the gratitude she has for all of the team in achieving our recent school
rankings, including all the elementary schools in the top 10.

Treasurer Roney commented on her recent attendance at the OCSBA dinner and the presenter who spoke on
the broken school budget process.

Vice-President Cook commented on the National Merit students, the Unified soccer team, and programs in
general, and gave an update on a recent Master Planning Committee meeting.

ADJOURNMENT
Trustee Mena moved to adjourn the meeting.

Aye: Vice-President Cook, Secretary Michener, Treasurer Roney,
Trustee Beaudoin, Trustee Kliebert, Trustee Mena

No: None
MOTION CARRIED 6-0

The meeting adjourned at 7:37 p.m. The next regular meeting of the Board is scheduled

for November 13, 2025, at 6:00 p.m., at the Educational Services Building.

Jason Michener, Board of Education Secretary
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N ” .v I Novi Community School District
‘ -~ Board of Education

COMMUNITY SCHOOL DISTRICT

A Joint Finance and Capital Projects Committee of the Whole Meeting was held on Monday,
November 10, 2025, beginning at 4:05 p.m., at the Educational Services Building.

Present: President Ruskin, Secretary Michener, Treasurer Roney, Trustee Beaudoin, Trustee Kliebert
Absent: Vice-President Cook, Trustee Mena

APPROVAL OF THE AGENDA
Secretary Michener moved to adopt the agenda as presented.

Aye: President Ruskin, Secretary Michener, Treasurer Roney, Trustee Beaudoin, Trustee Kliebert

No:
MOTION CARRIED 5-0

NCSD 2024-25 AUDIT REPORT
A presentation of the recent 2024-25 financial audit was given by Joey Winterstein of Yeo & Yeo.

NCSD 2025-26 BUDGET AMENDMENT
Assistant Superintendent Scicluna presented a proposed budget amendment for the 2025-26 school
year.

2025 BOND PROGRAM UPDATE

A presentation and discussion, led by Kevin Donnelly, Plante Moran Realpoint, spoke to the 2025
bond program, including a program overview, the professional team contract authority, the 2026/27
bond series I & II proposed projects, and the 2025 bond governance and procedures.

FOOD SERVICE EQUIPMENT PURCHASE RECOMMENDATION

Superintendent Mainka explained that the topic will come to the Regular Board meeting on
November 13, 2025, as Information and Discussion with consideration of moving it to action, based
on urgency.

COMMENTS FROM THE AUDIENCE
There were no comments from the audience.

The meeting adjourned at 6:34 p.m.

Jason Michener, Board of Education Secretary



BOARD OF EDUCATION
NOVI COMMUNITY SCHOOL DISTRICT
NOVI, MICHIGAN

November 13, 2025

DIRECTOR OF FINANCE

TOPIC: Approval of Bills - September 2025

The monthly bills payable for September 2025 are submitted to the Novi Board of Education
for review and approval:

Net payroll $3,382,636.12
Withheld and employer payroll taxes $1,253,327.00
Employer and employee ORS liability $1,948,847.51

Expenditures of accounts payable, comprised of:
General Fund $2,170,057.57

Special Revenue Funds $89,461.22
Recreation Fund $22,468.38
Food Service Fund $186,206.21
Debt Funds $0.00
Sinking Funds $46,579.47
Capital Projects Fund $4,270,064.73
PCard and EduStaff ACHs $260,446.28
Total $7,045,283.86 $7,045,283.86
Grand Total: $13,630,094.49

RECOMMENDATION:
That the Novi Community School Districts Board of Education approve the payment of bills
for the month of September 2025 in the amount of $13,630,094.49 | as presented.

APPROVED AND RECOMMENDED
FOR BOARD ACTION

11/13/2025

Benjamin Mainka,’Superintendent Date
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CheckNo CkDate Vendor Name PO# AFC Account Description Amount CheckAmt
REGULAR CHECKS
451239 09/05/25 10525 FLEETPRIDE INC 12076 C G 11-271-5730-070-000-0000 CHECK # 451239 VOIDED (109.38) (109.38)
451717 09/19/25 26923 MOHAMMED SIDDIQI 12869C A 61-296-7920-099-984-0000 CHECK # 451717 VOIDED (50.00) (50.00)
451728 09/19/25  MSC21  CHECK # 451728 VOIDED 12905C G 11-118-5110-052-000-9551 CHECK # 451728 VOIDED (18.75) (18.75)
451736 09/19/25  MSC21  CHECK # 451736 VOIDED 12879C A 61-296-7920-099-984-0000 CHECK # 451736 VOIDED (121.46) (121.46)
451753 09/05/25 12426 BLUE WATER SPORTS 13134C G 11-293-7410-022-000-0000 CHECK # 451753 VOIDED (185.00) (185.00)
452517 09/30/25 ~ MSC21  CHECK # 452517 VOIDED 14399C A 61-296-7920-022-734-0000 CHECK # 452517 VOIDED (140.38) (140.38)
454316 09/10/25 27110 THOMAS REUTERS - WEST 18113C G 11-283-3450-001-000-0000 CHECK # 454316 VOIDED (1,688.00) (1,688.00)
454325 09/19/25 11220 HURRICANE GRAPHICS 18239C A 61-296-7920-022-827-0000 CHECK # 454325 VOIDED (751.00) (751.00)
454373 09/04/25 06132 INTEGRATED DESIGN SOLUTIONS ~ 18422C  Q 41-456-3190-099-000-9044 OTHER PROFESSIONAL S 9,866.95 9,866.95
454374 09/04/25 10237 BOCO ENTERPRISES INC 18441C A 61-296-7920-022-816-0000 SOCCER BOYS 1,000.00 1,000.00
454375 09/04/25 10326 CINTAS CORPORATION #31 18384C G 11-271-5997-070-000-0000 MISC SUPPLIES - UNIF 191.62

18381C G 11-271-5997-070-000-0000 MISC SUPPLIES - UNIF 191.62

18382C G 11-271-5997-070-000-0000 MISC SUPPLIES - UNIF 206.60

18383C G 11-271-5997-070-000-0000 MISC SUPPLIES - UNIF 191.62 781.46
454376 09/04/25 10356 CONTRACTORS PIPE & SUPPLY 18421C S 41-261-4110-011-000-0000 BUILDING REPAIRS 29.62 29.62
454377 09/04/25 10362 CORRIGAN ENTERPRISES 18425C G 11-261-5710-060-000-0000 FUEL 363.86

18386 C G 11-271-5710-070-000-0000 FUEL 14,579.09

18385C G 11-271-5710-070-000-0000 FUEL 429.51 15,372.46
454378 09/04/25 10493 APPLE INC 18161C  J 21-118-5110-081-000-3405 TEACHING SUPPLIES 1,430.00

18161C  J 21-118-5110-082-000-3405 TEACHING SUPPLIES 1,430.00

18161C  J 21-118-5110-083-000-3405 TEACHING SUPPLIES 1,430.00

18161C  J 21-118-5110-084-000-3405 TEACHING SUPPLIES 1,430.00

18161C  J 21-118-5110-085-000-3405 TEACHING SUPPLIES 1,430.00

18161C  J 21-118-5110-086-000-3405 TEACHING SUPPLIES 1,430.00

18161C  J 21-118-5110-087-000-3405 TEACHING SUPPLIES 1,430.00

18161C  J 21-118-5110-088-000-3405 TEACHING SUPPLIES 1,430.00

18161C  J 21-118-5110-089-000-3405 TEACHING SUPPLIES 1,430.00 12,870.00
454379 09/04/25 10727 SITEONE LANDSCAPE SUPPLY LLC 18436 C G 11-261-5993-014-000-0000 MISC SUPPLIES - GROU 8.57

18436 C G 11-261-5993-020-000-0000 MISC SUPPLIES - GROU 125.50

18436 C G 11-261-5993-060-000-0000 MISC SUPPLIES - GROU 44.99 179.06
454380 09/04/25 11083 PLANTE AND MORAN REALPOINT 18424C  Q 41-456-6225-099-000-9044 BUILDING IMPROVEMENT 50,121.00 50,121.00
454381 09/04/25 11558 DTE ENERGY 18435C G 11-261-5520-001-000-0000 ELECTRICITY 479.53

18435C G 11-261-5520-003-000-0000 ELECTRICITY 2,966.15

18435C G 11-261-5520-011-000-0000 ELECTRICITY 2,909.15

18435C G 11-261-5520-012-000-0000 ELECTRICITY 2,477.18

18435C G 11-261-5520-013-000-0000 ELECTRICITY 2,793.45

18435C G 11-261-5520-014-000-0000 ELECTRICITY 3,411.98
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18435C G 11-261-5520-015-000-0000 ELECTRICITY 3,741.94

18435C G 11-261-5520-018-000-0000 ELECTRICITY 7,395.37

18435C G 11-261-5520-020-000-0000 ELECTRICITY 7,059.05

18435C G 11-261-5520-022-000-0000 ELECTRICITY 14,452.56

18435C G 11-261-5520-023-000-0000 ELECTRICITY 4,920.31

18435C G 11-261-5520-052-000-0000 ELECTRICITY 5,539.37

18435C G 11-261-5520-070-000-0000 ELECTRICITY 652.27 58,798.31
454382 09/04/25 11610 FOLLETT SOFTWARE LLC 18304C G 11-225-3450-001-000-0000 SOFTWARE LICENSES 11,987.00 11,987.00
454383 09/04/25 11668 INTERIOR ENVIRONMENTS LLC 18467C  Q 41-456-6225-022-000-9044 BUILDING IMPROVEMENT 5,170.00 5,170.00
454384 09/04/25 11954 EXPLORE LEARNING 17790C G 11-225-3450-001-000-0000 SOFTWARE LICENSES 2,195.00 2,195.00
454385 09/04/25 12044 GRAINGER 18324P G 11-261-5992-022-000-0000 INV#9605880385/CM#9610080195 (90.88)

18324C G 11-261-5992-022-000-0000 MISC SUPPLIES - MAIN 90.90 0.02
454386 09/04/25 12250 M-2 AUTO PARTS INC 18420C G 11-261-5730-060-000-0000 VEHICLE REPAIR PARTS 124.53 124.53
454387 09/04/25 12341 MARK'S OUTDOOR POWER & 18335C G 11-261-4120-060-000-0000 EQUIPMENT REPAIRS 137.94

18333C G 11-261-4120-060-000-0000 EQUIPMENT REPAIRS 151.99 289.93
454388 09/04/25 12457 MICHIGAN SCHOOL BUSINESS 18021C G 11-252-7410-001-000-0000 DUES & FEES 150.00 150.00
454389 09/04/25 12529 NATIONAL TIME & SIGNAL CORP. 18346 C G 11-261-4110-015-000-0000 BUILDING REPAIRS 430.00 430.00
454390 09/04/25 12684 PITNEY BOWES GLOBAL 18466 C G 12-192-0003-000-000-0000 PREPAID EXPENSES - P 6,000.00

18466 C G 12-192-0003-000-000-0000 CHECK # 454390 VOIDED (6,000.00) 0.00
454391 09/04/25 12736 ASCENSION MICHIGAN EMPLOYER ~ 18380C G 11-271-3195-070-000-0000 LICENSED PHYSICALS 88.00 88.00
454392 09/04/25 12836 SECURE DOOR LLC 18419C S 41-261-4110-060-000-0000 BUILDING REPAIRS 375.00

18331C S 41-261-4110-060-000-0000 BUILDING REPAIRS 225.00

18459 C S 41-261-4110-060-000-0000 BUILDING REPAIRS 690.44 1,290.44
454393 09/04/25 12946 STATE OF MICHIGAN 18345C G 11-261-4110-020-000-0000 BUILDING REPAIRS 300.00

18345C G 11-261-4110-022-000-0000 BUILDING REPAIRS 450.00

18460C G 11-261-4110-052-000-0000 BUILDING REPAIRS 75.00 825.00
454394 09/04/25 13086 US GAMES (DIVISION OF BSN 18439C G 11-293-5997-022-000-0000 MISC SUPPLIES - UNIF 5,339.52 5,339.52
454395 09/04/25 13125 WASTE MANAGEMENT OF 18417C G 11-261-3840-060-000-0000 TRASH DISPOSAL 2,187.59

18417C R 21-261-3840-060-000-9200 TRASH DISPOSAL 729.19 2,916.78
454396 09/04/25 15021 MCDONALD, STEVEN 18348C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 15.00 15.00
454397 09/04/25 15245 PETTY CASH-JENNIFER MURPHY 18403C G 12-102-0000-000-000-0000 PETTY CASH 150.00 150.00
454398 09/04/25 15618 TYRPAK, CHRISTOPHER 18349C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 22.88 22.88
454399 09/04/25 15682 MOISEEFF, AUDREY 18367C A 61-296-7920-018-675-0000 ADMIN NM 49.90 49.90
454400 09/04/25 15698 ARMSTRONG, ROBERT 18447C G 11-293-5998-022-000-0000 MISC SUPPLIES - ATHL 241.93

18447C A 61-296-7920-022-842-0000 GOLF GIRLS 232.69 474.62
454401 09/04/25 16628 PLYMOUTH CANTON COMMUNITY ~ 18429C G 11-293-7410-022-000-0000 DUES & FEES 100.00 100.00
454402 09/04/25 17018 JOHNSON, MICHELLE 18401C | 21-122-3210-052-271-9300 LOCAL MILEAGE 123.48 123.48
454403 09/04/25 17297 WEINERT, ASHLEY 18378C G 12-451-0008-000-000-9451 FLEX SPENDING - DCFS 50.00 50.00
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454404 09/04/25 17666 XELLO 18305C  J 21-212-3450-025-000-3310 SOFTWARE LICENSES 820.00 820.00
454405 09/04/25 18022 GFL ENVIRONMENTAL USA INC. 18461C G 11-261-3840-060-000-0000 TRASH DISPOSAL 325.00 325.00
454406 09/04/25 18161 BEGONIA BROTHERS 18438C S 41-261-4110-001-000-0000 BUILDING REPAIRS 4,250.00

18438C S 41-261-4110-013-000-0000 BUILDING REPAIRS 4,250.00 8,500.00
454407 09/04/25 18521 LEONARD'S SYRUPS 18458C G 11-261-5990-022-000-0000 MISC SUPPLIES 158.25

18457C G 11-261-5990-022-000-0000 MISC SUPPLIES 168.50 326.75
454408 09/04/25 18526 ARC DOCUMENT SOLUTIONS LLC 18427C G 11-261-3450-060-000-0000 SOFTWARE LICENSES 110.00 110.00
454409 09/04/25 18651 MANDA, SOUJANYA 18326 C A 61-296-7920-099-984-0000 UPPER ELEM - ROBOTIC 360.62 360.62
454410 09/04/25 18779 MARK BOGARIN PHOTOGRAPHY 18442C A 61-296-7920-022-816-0000 SOCCER BOYS 515.00 515.00
454411 09/04/25 18820 ENVIRO-CLEAN SERVICES INC 18405C G 11-261-4116-001-000-0000 ENVIRO-CLEAN 13,147.16

18405C G 11-261-4116-011-000-0000 ENVIRO-CLEAN 13,848.97

18405C G 11-261-4116-012-000-0000 ENVIRO-CLEAN 13,848.97

18405C G 11-261-4116-013-000-0000 ENVIRO-CLEAN 12,336.19

18405C G 11-261-4116-014-000-0000 ENVIRO-CLEAN 14,940.67

18405C G 11-261-4116-015-000-0000 ENVIRO-CLEAN 14,940.67

18405C G 11-261-4116-018-000-0000 ENVIRO-CLEAN 30,006.10

18405C G 11-261-4116-020-000-0000 ENVIRO-CLEAN 31,097.80

18405C G 11-261-4116-022-000-0000 ENVIRO-CLEAN 62,070.84

18405C G 11-261-4116-023-000-0000 ENVIRO-CLEAN 9,482.18

18405C G 11-261-4116-052-000-0000 ENVIRO-CLEAN 10,028.03

18405C G 11-261-4116-070-000-0000 ENVIRO-CLEAN 545.85

18405C G 11-261-4116-099-000-0000 ENVIRO-CLEAN 5,528.74

18468C R 21-261-4116-060-000-9263 ENVIRO-CLEAN INSURAN 11,233.44 243,055.61
454412 09/04/25 19533 BERGERON BACKFLOW SERVICES  18332C G 11-261-4110-070-000-0000 BUILDING REPAIRS 650.00 650.00
454413 09/04/25 20069 LOWERY CORP. DBA APPLIED 18377C G 11-113-4223-022-000-0000 PRINTER EXPENSE 163.48 163.48
454414 09/04/25 20121 CONSTELLATION NEWENERGY INC  18469C G 11-261-5510-070-000-0000 NATURAL GAS 684.52 684.52
454415 09/04/25 20296 VIKING AUTOMATIC SPRINKLER 18464C G 11-261-4110-001-000-0000 BUILDING REPAIRS 632.50

18464C G 11-261-4110-003-000-0000 BUILDING REPAIRS 632.50 1,265.00
454416 09/04/25 20674 GREAT LAKES BEVERAGE 18388C  C 21-297-5610-099-000-9250 FOOD EXPENSE 880.00 880.00
454417 09/04/25 21000 PALL, CHRIS 18328C A 61-296-7920-099-956-0000 ROBOTICS TEAM 8426 300.00 300.00
454418 09/04/25 21226 INFORMEDK12 18415C G 11-225-3450-001-000-0000 SOFTWARE LICENSES 37,080.00 37,080.00
454419 09/04/25 21239 AMERICAN INTERIORS INC 18375C  Q 41-456-6225-018-000-9044 BUILDING IMPROVEMENT 22,292.39

18369C  Q 41-456-6225-018-000-9044 BUILDING IMPROVEMENT 184,147.35

18368C  Q 41-456-6225-018-000-9044 BUILDING IMPROVEMENT 13,261.00 219,700.74
454420 09/04/25 21263 RED ROVER TECHNOLOGIES LLC 18414C G 11-283-3450-001-000-0000 SOFTWARE LICENSES 10,953.72 10,953.72
454421 09/04/25 21330 HUNDLEY, JAYME 18462C A 61-296-7920-011-675-0000 VO ADMIN 322.62 322.62
454422 09/04/25 21523 REALLY GREAT READING 18015C G 11-221-5110-099-000-9611 TEACHING SUPPLIES 63,731.70

18020C  J 21-221-5110-099-000-2820 TEACHING SUPPLIES 1,166.00
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18017C  J 21-221-5110-099-000-2820 TEACHING SUPPLIES 725.76 65,623.46
454423 09/04/25 21555 KAZEE, ALICE 18455C G 11-221-3220-013-000-9611 CONFERENCES 128.00 128.00
454424 09/04/25 21599 RAYHAVEN GROUP INC 18453C G 11-261-5992-015-000-0000 MISC SUPPLIES - MAIN 30.00 30.00
454425 09/04/25 21682 RATHOD, HARINKUMAR 18327C A 61-296-7920-099-960-0000 ROBOTICS TEAM 11129 1,320.27 1,320.27
454426 09/04/25 21716 KING, JOSHUA 18325C A 61-296-7920-099-960-0000 ROBOTICS TEAM 11129 259.90 259.90
454427 09/04/25 21840 KINGSCOTT ASSOCIATES INC 18430C  Q 41-456-6225-022-000-9044 BUILDING IMPROVEMENT 23,000.00 23,000.00
454428 09/04/25 26761 BIOZONE CORPORATION 18156 C G 11-113-5210-022-000-9614 TEXTBOOKS - IB 2,362.63 2,362.63
454429 09/04/25 26793 BASE10ASSETS LLC 17673P A 61-296-7920-099-954-0000 ROBOTICS TEAM 6294 544.41

17673P A 61-296-7920-099-954-0000 ROBOTICS TEAM 6294 201.56

17673P A 61-296-7920-099-964-0000 ROBOTICS TEAM 11254 711.43

17673P A 61-296-7920-099-964-0000 ROBOTICS TEAM 11254 808.90 2,266.30
454430 09/04/25 26794 PANORAMA EDUCATION INC 18390C G 11-221-3120-001-000-9611 FACILITATOR 29,450.67 29,450.67
454431 09/04/25 26811 HEARST NEWSPAPERS MICHIGAN ~ 18472C G 11-311-4910-052-000-9551 OTHER PURCHASED SERV 6,618.47 6,618.47
454432 09/04/25 26867 ASANA INC 18395C G 11-225-3450-001-000-0000 SOFTWARE LICENSES 6,383.42 6,383.42
454433 09/04/25 27041 EZ WAY INC 15504C  Q 41-456-6225-022-000-9044 BUILDING IMPROVEMENT 4,599.69 4,599.69
454434 09/04/25 27101 MCGRAW HILL LLC 18391C G 11-111-5110-014-000-9611 TEACHING SUPPLIES 4,176.35

18391P G 11-111-5110-014-000-9611 INV# 137546655001/CM# 13756249 (2,934.66) 1,241.69
454435 09/04/25 27102 EDUCATIONAL IDEAS INC DBA 17919C  J 21-125-5110-099-000-3071 TEACHING SUPPLIES 3,506.80 3,506.80
454436 09/04/25 27127 DIXSON OUTDOOR EQUIPMENT 18334C G 11-261-5993-060-000-0000 MISC SUPPLIES - GROU 385.36 385.36
454437 09/04/25 27129 CAROLYN MARIE MCKANDERS 18389C G 11-221-3120-001-000-9611 FACILITATOR 18,795.95 18,795.95
454438 09/04/25 ~ MSC21  ASHLEY HARVEY 18406 C G 11-113-5118-022-000-9122 ASHLEY HARVEY 41.15 41.15
454439 09/04/25 ~ MSC21  JENNA GRUNDSTRON 18402C G 11-371-3210-030-000-9010 JENNA GRUNDSTRON 9.37 9.37
454440 09/04/25 ~ MSC21  KAREN KUMROW 18471C R 21-321-3111-052-000-9200 KAREN KUMROW 135.20 135.20
454441 09/04/25 ~ MSC21  KATIE LETARTE 18440C A 61-296-7920-022-816-0000 KATIE LETARTE 915.28 915.28
454442 09/04/25 ~ MSC21  SANTHI MOVVA 18448C G 10-173-0000-000-000-0000 SANTHI MOVVA 175.00 175.00
454443 09/04/25 ~ MSC21  SEETARAM PONUGUPATI 18407C A 61-296-7920-022-611-0000 SEETARAM PONUGUPATI 87.00 87.00
454444 09/04/25 ~ MSC21  ZOE NICHOLS 18463C G 11-111-5111-015-000-0000 ZOE NICHOLS 88.32 88.32
454445 09/10/25 10113 AMERICAN SPRINKLER INC 18604 C S 41-261-4110-022-000-0000 BUILDING REPAIRS 922.00 922.00
454446 09/10/25 10144 ARCH ENVIRONMENTAL GROUP 18481C G 11-261-3840-060-000-0000 TRASH DISPOSAL 654.05

18523C G 11-261-4910-022-000-0000 OTHER PURCHASED SERV 955.00 1,609.05
454447 09/10/25 10254 BRIGHTON HIGH SCHOOL 18553C G 11-293-7410-022-000-0000 DUES & FEES 185.00 185.00
454448 09/10/25 10362 CORRIGAN ENTERPRISES 18526 C G 11-261-5710-060-000-0000 FUEL 484.64 484.64
454449 09/10/25 11273 US FOODS INC 18614C A 61-296-7920-022-612-0000 CATRACK 1,259.28 1,259.28
454450 09/10/25 11348 VISUAL SPORTS NETWORK 18552C G 11-293-5990-022-000-0000 MISC SUPPLIES 325.00

18567 C A 61-296-7920-022-809-0000 CROSS COUNTRY GIRLS 301.00 626.00
454451 09/10/25 11407 CHARTWELLS DINING SERVICES 18664 C  C 21-297-3150-099-000-9250 MANAGEMENT SERVICES- 1,190.92

18664 C  C 21-297-3151-099-000-9250 MANAGEMENT SERVICES- 27,947.54

18664 C  C 21-297-3190-099-000-9250 OTHER PROFESSIONAL S 58,173.62
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18664 C  C 21-297-3210-099-000-9250 LOCAL MILEAGE 271.27

18664 C  C 21-297-3410-099-000-9250 TELEPHONE 81.73

18664 C  C 21-297-3610-099-000-9250 PRINTING & BINDING 52.22

18664 C  C 21-297-4120-099-000-9250 EQUIPMENT REPAIRS 596.60

18664 C  C 21-297-5610-099-000-9250 FOOD EXPENSE 85,663.29

18664 C  C 21-297-5640-099-000-9250 NON FOOD EXPENSE 3,833.76

18664C  C 21-297-5910-099-000-9250 OFFICE SUPPLIES 63.00

18664 C  C 21-297-5990-099-000-9250 MISC SUPPLIES 3,896.54

18664 C  C 21-297-5995-099-000-9250 MISC SUPPLIES - CLEA 166.78 181,937.27
454452 09/10/25 11938 EA GRAPHICS 18642C G 11-241-5990-020-000-0000 MISC SUPPLIES - ADMI 311.48 311.48
454453 09/10/25 11945 EVER KOLD REFRIGERATION 18666 C ~ C 21-297-4120-014-000-9250 EQUIPMENT REPAIRS 712.00

18665C  C 21-297-4120-022-000-9250 EQUIPMENT REPAIRS 574.00 1,286.00
454454 09/10/25 12211 JOHN'S SANITATION INC 18590C G 11-293-4220-022-000-0000 EQUIPMENT RENTALS 350.00 350.00
454455 09/10/25 12337 MARIAN HIGH SCHOOL 18592C G 11-293-7410-022-000-0000 DUES & FEES 1,050.00 1,050.00
454456 09/10/25 12412 MICHIGAN ASSOC SECONDARY 18629C A 61-296-7920-022-686-0000 STUDENT COUNCIL 100.00

18629C A 61-296-7920-022-686-0000 CHECK # 454456 VOIDED (100.00) 0.00
454457 09/10/25 12472 MID-AMERICAN POMPON INC 18585C G 11-293-7410-022-000-0000 DUES & FEES 1,044.00

18587C G 11-293-7410-022-000-0000 DUES & FEES 580.00 1,624.00
454458 09/10/25 12598 OAKLAND COUNTY TREASURER 18669 C G 11-252-7910-001-000-0000 MISC EXPENSE 10,019.90 10,019.90
454459 09/10/25 12783 R.L. DEPPMANN COMPANY 18627C G 11-261-5992-022-000-0000 MISC SUPPLIES - MAIN 4,762.80 4,762.80
454460 09/10/25 12813 SAFEWAY SHREDDING LLC 18643C G 11-241-4910-020-000-0000 OTHER PURCHASED SERV 49.95 49.95
454461 09/10/25 12871 SENIOR ALL NIGHT PARTY 18605C A 61-296-7920-022-775-0000 REGISTRATION 360.00 360.00
454462 09/10/25 13086 US GAMES (DIVISION OF BSN 18561C G 11-293-5990-022-000-0000 MISC SUPPLIES 325.00

18620C A 61-296-7920-022-612-0000 CATRACK 2,920.32

18616 C A 61-296-7920-022-612-0000 CATRACK 4,622.80

18623C A 61-296-7920-022-612-0000 CATRACK 5,623.28

18591C A 61-296-7920-022-810-0000 FOOTBALL 48.30 13,539.70
454463 09/10/25 13118 WAGEWORKS INC 18535C G 11-283-3190-001-000-0000 OTHER PROFESSIONAL S 869.20 869.20
454464 09/10/25 15629 KERBRAT, JENNIFER 18626 C  J 21-127-5110-022-000-9349 TEACHING SUPPLIES 24.37 24.37
454465 09/10/25 15666 KILGORE, AMY 18558 C A 61-296-7920-022-836-0000 FIELD HOCKEY 309.45 309.45
454466 09/10/25 16040 ABEL, MARCI 18624C A 61-296-7920-022-608-0000 BUILDING STAFF 119.82 119.82
454467 09/10/25 16565 NOVI EDUCATIONAL FOUNDATION 18606 C A 61-296-7920-022-775-0000 REGISTRATION 440.00 440.00
454468 09/10/25 16997 FICANO, SABRINA 18625C G 11-113-5114-022-000-9122 TEACHING SUPPLIES - 43.25 43.25
454469 09/10/25 17529 BYRNE, GRACE 18582C G 11-111-3220-018-000-0000 CONFERENCES - TEACHE 50.00 50.00
454470 09/10/25 18136 DEXTER COMMUNITY SCHOOLS 18550 C G 11-293-7410-022-000-0000 DUES & FEES 450.00 450.00
454471 09/10/25 18386 AETNA BEHAVIORAL HEALTH LLC 18485C G 11-283-2490-001-000-0000 EMPLOYEE ASSISTANCE 2,048.20 2,048.20
454472 09/10/25 18422 H-O-H WATER TECHNOLOGY INC. 18617C G 11-261-5992-060-000-0000 MISC SUPPLIES - MAIN 74.36 74.36
454473 09/10/25 18721 STITCH & SCRIBE INC. 18554C A 61-296-7920-022-805-0000 CHEER 360.00 360.00
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454474 09/10/25 20069 LOWERY CORP. DBA APPLIED 18663C G 11-111-4222-011-000-0000 COPIER EXPENSE 376.10

18663C G 11-111-4222-012-000-0000 COPIER EXPENSE 24555

18663C G 11-111-4222-013-000-0000 COPIER EXPENSE 276.36

18663C G 11-111-4222-014-000-0000 COPIER EXPENSE 333.10

18499C G 11-111-4222-014-000-0000 COPIER EXPENSE 366.93

18663C G 11-111-4222-015-000-0000 COPIER EXPENSE 267.77

18663C G 11-111-4222-018-000-0000 COPIER EXPENSE 661.15

18662C G 11-111-4223-011-000-0000 PRINTER EXPENSE 510.21

18662C G 11-111-4223-012-000-0000 PRINTER EXPENSE 212.19

18662C G 11-111-4223-013-000-0000 PRINTER EXPENSE 43.19

18662C G 11-111-4223-014-000-0000 PRINTER EXPENSE 199.03

18662C G 11-111-4223-015-000-0000 PRINTER EXPENSE 102.95

18662C G 11-111-4223-018-000-0000 PRINTER EXPENSE 817.63

18663C G 11-112-4222-020-000-0000 COPIER EXPENSE 664.88

18662C G 11-112-4223-020-000-0000 PRINTER EXPENSE 446.36

18663C G 11-113-4222-022-000-0000 COPIER EXPENSE 1,233.36

18663C G 11-113-4222-024-000-9411 COPIER EXPENSE 70.11

18662C G 11-113-4223-022-000-0000 PRINTER EXPENSE 464.19

18662C G 11-113-4223-024-000-9411 PRINTER EXPENSE 70.94

18663C G 11-261-4222-060-000-0000 COPIER EXPENSE 2.37

18663C G 11-271-4222-070-000-0000 COPIER EXPENSE 4.65

18663C G 11-289-4222-001-000-0000 COPIER EXPENSE 229.61

18662C G 11-289-4223-001-000-0000 PRINTER EXPENSE 124.16

18663C G 11-293-4222-022-000-0000 COPIER EXPENSE 20.90

18663C G 11-311-4222-052-000-9551 COPIER EXPENSE 79.15

18662 C G 11-311-4223-052-000-9551 PRINTER EXPENSE 88.85 7,911.69
454475 09/10/25 20272 STACER, DANIELLE 18584 C G 11-213-3210-099-015-0000 LOCAL MILEAGE - NURS 86.45 86.45
454476 09/10/25 20387 SIMRAK, MONICA 18490C G 11-351-5110-052-000-9551 TEACHING SUPPLIES - 38.45 38.45
454477 09/10/25 20871 COMPETITIVE CHEER COACHES 18557C A 61-296-7920-022-805-0000 CHEER 225.00

18555C A 61-296-7920-022-805-0000 CHEER 225.00 450.00
454478 09/10/25 21353 BOND JR, WILLIAM F 18556 C G 11-293-7410-022-000-0000 DUES & FEES 30.00 30.00
454479 09/10/25 21354 SCHWARTZ'S GREENHOUSE INC 18628C A 61-296-7920-022-629-0000 DANCE COMPANY 1,619.00 1,619.00
454480 09/10/25 21445 MORE PREPARED LLC 18596 C G 11-266-5990-099-000-0000 MISC SUPPLIES 482.57 482.57
454481 09/10/25 21511 STATE ALLIANCE OF MICHIGAN 18608 C A 61-296-7920-022-778-0000 YOUTH IN GOVERNMENT 606.53 606.53
454482 09/10/25 21523 REALLY GREAT READING 17313C  J 21-221-5110-099-000-2820 TEACHING SUPPLIES 25,957.80 25,957.80
454483 09/10/25 21529 GREAT MINDS PBC 17921C G 11-111-5110-011-000-9611 TEACHING SUPPLIES 8,071.88

17731P G 11-111-5110-018-000-9611 TEACHING SUPPLIES 1,520.42 9,592.30
454484 09/10/25 21684 ROQUE, EMILY 18496 C  J 21-118-3210-051-000-3400 LOCAL MILEAGE 50.96 50.96
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454485 09/10/25 21692 COOK CENTER FOR HUMAN 18484C  J 21-213-3190-099-015-9900 OTHER PROFESSIONAL S 15,750.00 15,750.00
454486 09/10/25 26799 SECURLY INC 18644C G 11-112-3450-020-000-0000 SOFTWARE LICENSES 3,549.60 3,549.60
454487 09/10/25 27001 1SOURCE LLC 18480C S 41-261-4110-001-000-0000 BUILDING REPAIRS 17,325.00 17,325.00
454488 09/10/25 27110 THOMAS REUTERS - WEST 18486 C G 11-283-3450-001-000-0000 SOFTWARE LICENSES 1,688.00 1,688.00
454489 09/10/25 27131 COCHRAN SUPPLY AND 18482C S 41-261-4110-014-000-0000 BUILDING REPAIRS 462.98 462.98
454490 09/10/25 27132 TROST IRRIGATION 18483C S 41-261-4110-018-000-0000 BUILDING REPAIRS 1,369.50 1,369.50
454491 09/10/25 27135 GUZZO PERFORMANCE SERVICES 18638 C A 61-296-7920-022-805-0000 CHEER 1,000.00 1,000.00
454492 09/10/25 27136 RISK PROGRAM ADMINISTRATORS 18646 C G 11-261-3910-060-000-0000 PROPERTY & GENERAL L 354.00 354.00
454493 09/10/25 ~ MSC21  ALYSSA COLLINS 18494C J 21-118-3210-051-000-3400 ALYSSA COLLINS 31.08 31.08
454494 09/10/25 ~MSC21  CAMERON GILMORE 18491C G 11-351-4910-052-000-9551 CAMERON GILMORE 65.50 65.50
454495 09/10/25 MSC21  JENNIFER VILLANUEVA 18492C G 11-118-3220-052-000-9551 JENNIFER VILLANUEVA 10.00 10.00
454496 09/10/25 ~ MSC21  JIN CHEN 18598 C G 10-173-0000-000-000-0000 JIN CHEN 150.00 150.00
454497 09/10/25 MSC21  JOHN FLOROS 18479C G 11-113-3720-022-000-0000 JOHN FLOROS 129.99 129.99
454498 09/10/25  MSC21  KAITLYN SCHOEPPNER 18548C A 61-296-7920-022-827-0000 KAITLYN SCHOEPPNER 94.48 94.48
454499 09/10/25  MSC21  KAITLYN SCHOEPPNER 18586 C A 61-296-7920-022-827-0000 KAITLYN SCHOEPPNER 177.94 177.94
454500 09/10/25  MSC21  KOUSALYA SUNKARA 18611C G 11-113-3720-022-000-0000 KOUSALYA SUNKARA 131.50 131.50
454501 09/10/25 MSC21  KYRA SINGER 18495C  J 21-118-3210-051-000-3400 KYRA SINGER 55.48 55.48
454502 09/10/25  MSC21  LAURA MULLINS 18497 C  J 21-118-3210-051-000-3400 LAURA MULLINS 43.38 43.38
454503 09/10/25  MSC21  LINDSAY RADTKE 18633C G 11-241-5990-020-000-0000 LINDSAY RADTKE 24.26 24.26
454504 09/10/25  MSC21  MELISSA WHITESEL 18574C A 61-296-7920-022-810-0000 MELISSA WHITESEL 675.00 675.00
454505 09/10/25  MSC21  NICOLE STOTLER 18493C G 11-351-5110-052-000-9551 NICOLE STOTLER 18.99 18.99
454506 09/10/25  MSC21  SATOE MATSUMOTO 18597C G 10-173-0000-000-000-0000 SATOE MATSUMOTO 75.00 75.00
454507 09/10/25  MSC21  SHANNON HADLEY 18603C  J 21-221-3220-099-000-3071 SHANNON HADLEY 86.52 86.52
454508 09/10/25  MSC21  SHERI UCHIYAMA 18599 C  J 21-221-3220-099-000-3071 SHERI UCHIYAMA 86.80 86.80
454509 09/10/25  MSC21  SHIRA TUCKER 18600 C  J 21-221-3220-099-000-3071 SHIRA TUCKER 98.00 98.00
454510 09/10/25  MSC21  VICTORIA HARRISON 18602C  J 21-221-3220-099-000-3071 VICTORIA HARRISON 85.40 85.40
454511 09/10/25 10320 CHAPTER 13 TRUSTEE G 12-451-0009-000-000-9451 24-47066-MLO 108.06 108.06
454512 09/10/25 12461 MISDU G 12-451-0009-000-000-0000 913920497 501.75

G 12-451-0009-000-000-0000 913919326 51.75 553.50
454513 09/10/25 16424 CHAPTER 13 TRUSTEE G 12-451-0009-000-000-9451 23-41458-LSG 595.00 595.00
454514 09/10/25 21739 TEAMSTERS LOCAL 214 G 12-451-0009-000-000-9451 Union Dues-18955 - See report 35.00

G 12-451-0009-000-000-9451 Union Dues-18141 35.00

G 12-451-0009-000-000-9451 Union Dues-14795 35.00

G 12-451-0009-000-000-9451 Union Dues-18734 35.00

G 12-451-0009-000-000-9451 Union Dues-17586 35.00

G 12-451-0009-000-000-9451 Union Dues-18236 35.00

G 12-451-0009-000-000-9451 Union Dues-17501 35.00

G 12-451-0009-000-000-9451 Union Dues-16230 35.00
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G 12-451-0009-000-000-9451 Union Dues-18727 35.00
G 12-451-0009-000-000-9451 Union Dues-18853 35.00 350.00
454515 09/17/25 06025 TRINITY INC 18850 C A 61-296-7920-015-675-0000 DF GENERAL 2,073.00 2,073.00
454516 09/17/25 10355 CONSUMERS ENERGY 18684C G 11-261-5510-001-000-0000 NATURAL GAS 42.72
18684C G 11-261-5510-011-000-0000 NATURAL GAS 523.27
18684C G 11-261-5510-012-000-0000 NATURAL GAS 489.68
18684C G 11-261-5510-013-000-0000 NATURAL GAS 233.77
18684C G 11-261-5510-014-000-0000 NATURAL GAS 216.09
18684C G 11-261-5510-015-000-0000 NATURAL GAS 248.31
18684C G 11-261-5510-018-000-0000 NATURAL GAS 1,309.14
18684C G 11-261-5510-020-000-0000 NATURAL GAS 1,507.07
18684C G 11-261-5510-022-000-0000 NATURAL GAS 1,995.05
18684C G 11-261-5510-023-000-0000 NATURAL GAS 352.78
18684C G 11-261-5510-052-000-0000 NATURAL GAS 78.71
18684C G 11-261-5510-060-000-0000 NATURAL GAS 78.83
18684C G 11-261-5510-070-000-0000 NATURAL GAS 100.95 7,176.37
454517 09/17/25 10362 CORRIGAN ENTERPRISES 18706 C G 11-261-5710-060-000-0000 FUEL 554.05
18741C G 11-271-5710-070-000-0000 FUEL 1,843.67
18742C G 11-271-5710-070-000-0000 FUEL 2,011.03 4,408.75
454518 09/17/25 10638 GOODWILL INDUSTRIES OF 18691C  F 21-212-3120-025-000-6711 FACILITATOR 8,264.42 8,264.42
454519 09/17/25 11307 JACKSON HIGH SCHOOL 18774C G 11-293-7410-022-000-0000 DUES & FEES 150.00 150.00
454520 09/17/25 11508 DELTACOM INC 18743C G 11-271-3450-070-000-0000 SOFTWARE LICENSES 532.00 532.00
454521 09/17/25 11542 WEST BLOOMFIELD SCHOOL 18847C | 21-122-8210-022-194-9300 TUITION 28,067.31 28,067.31
454522 09/17/25 11565 JACKSON TRUCK SERVICE INC 18729C G 11-271-5730-070-000-0000 VEHICLE REPAIR PARTS 300.00 300.00
454523 09/17/25 11594 DIRECT ENERGY BUSINESS INC 18679C G 11-261-5520-001-000-0000 ELECTRICITY 296.65
18679C G 11-261-5520-003-000-0000 ELECTRICITY 2,079.07
18679C G 11-261-5520-011-000-0000 ELECTRICITY 2,504.65
18679C G 11-261-5520-012-000-0000 ELECTRICITY 2,112.22
18679C G 11-261-5520-013-000-0000 ELECTRICITY 2,399.62
18679C G 11-261-5520-014-000-0000 ELECTRICITY 2,961.66
18679C G 11-261-5520-015-000-0000 ELECTRICITY 3,261.56
18679C G 11-261-5520-018-000-0000 ELECTRICITY 6,006.69
18679C G 11-261-5520-020-000-0000 ELECTRICITY 9,849.23
18679C G 11-261-5520-022-000-0000 ELECTRICITY 28,466.29 59,937.64
454524 09/17/25 11610 FOLLETT SOFTWARE LLC 18699C G 11-111-3450-011-000-9611 SOFTWARE LICENSES 838.08
18699 C G 11-111-3450-012-000-9611 SOFTWARE LICENSES 838.08
18699 C G 11-111-3450-013-000-9611 SOFTWARE LICENSES 838.08
18699 C G 11-111-3450-014-000-9611 SOFTWARE LICENSES 838.08
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18699 C G 11-111-3450-015-000-9611 SOFTWARE LICENSES 838.08

18699 C G 11-111-3450-018-000-9611 SOFTWARE LICENSES 838.08

18699 C G 11-112-3450-020-000-9611 SOFTWARE LICENSES 838.08

18699 C G 11-113-3450-022-000-9611 SOFTWARE LICENSES 838.08 6,704.64
454525 09/17/25 11945 EVER KOLD REFRIGERATION 18674C  C 21-297-4120-020-000-9250 EQUIPMENT REPAIRS 656.00 656.00
454526 09/17/25 11990 FLASH GLASS 18731C G 11-271-4130-070-000-0000 VEHICLE REPAIRS 75.00

18732C G 11-271-4130-070-000-0000 VEHICLE REPAIRS 75.00

18730C G 11-271-5730-070-000-0000 VEHICLE REPAIR PARTS 150.00 300.00
454527 09/17/25 12211 JOHN'S SANITATION INC 18761C G 11-293-4220-022-000-0000 EQUIPMENT RENTALS 420.00 420.00
454528 09/17/25 12250 M-2 AUTO PARTS INC 18737C G 11-271-5730-070-000-0000 VEHICLE REPAIR PARTS 35.59

18736 C G 11-271-5730-070-000-0000 VEHICLE REPAIR PARTS 56.28 91.87
454529 09/17/25 12293 LIFE INSURANCE COMPANY OF 18843C G 12-451-0003-000-000-9451 LIFE & AD&D 13,093.17

18843C G 12-451-0004-000-000-9451 LTD 7,980.30 21,073.47
454530 09/17/25 12412 MICHIGAN ASSOC SECONDARY 18700C G 11-221-7410-001-000-9611 DUES & FEES 100.00 100.00
454531 09/17/25 12434 MICHIGAN INTERSCHOLASTIC 18823C G 11-113-7410-022-000-0000 DUES & FEES - TEACHE 500.00 500.00
454532 09/17/25 12475 MIDWEST GOLF & TURF COMPANY 18776 C G 11-293-4120-022-000-0000 EQUIPMENT REPAIRS 536.05 536.05
454533 09/17/25 12529 NATIONAL TIME & SIGNAL CORP. 18705C G 11-261-4110-060-000-0000 BUILDING REPAIRS 344.20 344.20
454534 09/17/25 12655 PEARSON 18846 C | 21-214-5110-013-021-9300 TEACHING SUPPLIES - 2,286.38

18845C | 21-214-5110-013-021-9300 TEACHING SUPPLIES - 477.75

18845C | 21-215-5990-099-031-9300 MISC SUPPLIES - PROT 477.75

18846 C | 21-215-5990-099-031-9300 MISC SUPPLIES - PROT 2,286.38

18846 C | 21-216-5990-099-041-9300 MISC SUPPLIES - PROT 2,286.36

18845C | 21-216-5990-099-041-9300 MISC SUPPLIES - PROT 477.75

18845C | 21-219-5110-026-063-9300 TEACHING SUPPLIES - 477.75

18846 C | 21-219-5110-026-063-9300 TEACHING SUPPLIES - 2,286.38 11,056.50
454535 09/17/25 12683 PITNEY BOWES INC 18677C G 11-252-5910-001-000-0000 OFFICE SUPPLIES 559.20 559.20
454536 09/17/25 12696 PLYMOUTH PT SPECIALISTS 18767C G 11-293-4910-022-000-0000 OTHER PURCHASED SERV 4,700.00 4,700.00
454537 09/17/25 12736 ASCENSION MICHIGAN EMPLOYER ~ 18733C G 11-271-3195-070-000-0000 LICENSED PHYSICALS 88.00

18734C G 11-271-3195-070-000-0000 LICENSED PHYSICALS 163.00

18815C G 11-271-3195-070-000-0000 LICENSED PHYSICALS 45.00

18725C G 11-351-4910-052-000-9551 OTHER PURCHASED SERV 28.00

18727C G 11-351-4910-052-000-9551 OTHER PURCHASED SERV 35.00

18712C G 11-351-4910-052-000-9551 OTHER PURCHASED SERV 28.00

18726 C G 11-351-4910-052-000-9551 OTHER PURCHASED SERV 28.00

18724C G 11-351-4910-052-000-9551 OTHER PURCHASED SERV 28.00 443.00
454538 09/17/25 12813 SAFEWAY SHREDDING LLC 18686 C G 11-252-4910-001-000-0000 OTHER PURCHASED SERV 69.95

18687C G 11-261-4910-023-000-0000 OTHER PURCHASED SERV 49.95 119.90
454539 09/17/25 12830 SCHOLASTIC INC 18701C G 11-111-5110-011-000-9611 TEACHING SUPPLIES 4,262.51 4,262.51
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454540 09/17/25 12877 SET SEG 18842C G 11-283-3190-001-000-0000 OTHER PROFESSIONAL S 21,877.00 21,877.00
454541 09/17/25 12929 THE SPORTS CLUB OF NOVI LLC 18820C A 61-296-7920-022-756-0000 NOVI E-SPORTS 1,890.00 1,890.00
454542 09/17/25 12965 SUBSCRIPTION SERVICES OF 18822C G 11-222-5410-022-000-0000 PERIODICALS 139.00 139.00
454543 09/17/25 13070 UNITY SCHOOL BUS PARTS INC 18744C G 11-271-4130-070-000-0000 VEHICLE REPAIRS 194.32

18735C G 11-271-4130-070-000-0000 VEHICLE REPAIRS 412.18 606.50
454544 09/17/25 13110 VESCO OIL CORPORATION 18821C G 11-113-5111-022-000-0000 TEACHING SUPPLIES - 289.00

18738C G 11-271-5790-070-000-0000 OTHER TRANSPORTATION 198.08 487.08
454545 09/17/25 15629 KERBRAT, JENNIFER 18824C  J 21-127-7410-022-000-9349 DUES & FEES 40.00 40.00
454546 09/17/25 15984 OAKLAND SCHOOLS 18680 C  C 21-297-7410-099-000-9250 DUES & FEES 100.00 100.00
454547 09/17/25 16546 DINKELMANN, KATY 18698 C G 11-221-3220-011-000-9611 CONFERENCES 476.78 476.78
454548 09/17/25 16676 HORIZON ENGINEERING 18678 C  Q 41-456-3190-099-000-9044 OTHER PROFESSIONAL S 2,972.16 2,972.16
454549 09/17/25 17018 JOHNSON, MICHELLE 18693C | 21-122-3210-052-271-9300 LOCAL MILEAGE 34.44 34.44
454550 09/17/25 17145 BELANGER, KIMBERLY 18716 C  J 21-118-3210-051-000-3400 LOCAL MILEAGE 39.41 39.41
454551 09/17/25 18005 REV ROBOTICS LLC 17464P A 61-296-7920-099-958-0000 ROBOTICS TEAM 10477 437.89 437.89
454552 09/17/25 18285 ZUK, GARRETT 18762C A 61-296-7920-022-809-0000 CROSS COUNTRY GIRLS 463.93 463.93
454553 09/17/25 20111 KRUEGER INTERNATIONAL INC 15333P  Q 41-456-6225-018-000-9044 BUILDING IMPROVEMENT 58,586.38

15333C  Q 41-456-6225-018-000-9044 BUILDING IMPROVEMENT 27,784.32

15334 P  Q 41-456-6225-018-000-9044 BUILDING IMPROVEMENT 58,786.61 145,157.31
454554 09/17/25 20121 CONSTELLATION NEWENERGY INC 18681 C G 11-261-5510-001-000-0000 NATURAL GAS 10.18

18681C G 11-261-5510-003-000-0000 NATURAL GAS 3.41

18681C G 11-261-5510-011-000-0000 NATURAL GAS 267.98

18681C G 11-261-5510-012-000-0000 NATURAL GAS 193.34

18681C G 11-261-5510-013-000-0000 NATURAL GAS 498.63

18681C G 11-261-5510-014-000-0000 NATURAL GAS 468.09

18681C G 11-261-5510-015-000-0000 NATURAL GAS 498.63

18681C G 11-261-5510-018-000-0000 NATURAL GAS 831.01

18681C G 11-261-5510-020-000-0000 NATURAL GAS 1,560.30

18681C G 11-261-5510-022-000-0000 NATURAL GAS 2,516.89

18681C G 11-261-5510-023-000-0000 NATURAL GAS 237.43

18681C G 11-261-5510-052-000-0000 NATURAL GAS 61.04

18681C G 11-261-5510-060-000-0000 NATURAL GAS 3.41

18681C G 11-261-5510-070-000-0000 NATURAL GAS 115.31 7,265.65
454555 09/17/25 20269 POWERSCHOOL GROUP LLC 17786 C G 11-232-3450-001-000-0000 SOFTWARE LICENSES 145,683.78

17009C G 11-232-3450-001-000-0000 SOFTWARE LICENSES 23,328.74

17010C G 11-232-3450-001-000-0000 SOFTWARE LICENSES 7,938.59 176,951.11
454556 09/17/25 20360 CLEAR RATE COMMUNICATINS INC  18685C G 11-225-3410-001-000-0000 TELEPHONE 932.45 932.45
454557 09/17/25 20598 LANDAU, DENISE 18814C G 11-283-7910-001-000-0000 MISC EXPENSE 32.48 32.48
454558 09/17/25 20674 GREAT LAKES BEVERAGE 18675C  C 21-297-5610-099-000-9250 FOOD EXPENSE 650.00
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18676 C  C 21-297-5610-099-000-9250 FOOD EXPENSE 520.00 1,170.00
454559 09/17/25 21116 DETROIT SPORTS TURF 18704C S 41-261-4110-022-000-0000 BUILDING REPAIRS 2,600.00 2,600.00
454560 09/17/25 21174 IMPERIAL DADE DBA NICHOLS 18166 C G 11-261-5991-012-000-0000 MISC SUPPLIES - CUST 1,245.06

18164C G 11-261-5991-015-000-0000 MISC SUPPLIES - CUST 2,963.28

18162C G 11-261-5991-020-000-0000 MISC SUPPLIES - CUST 1,570.27

18165C G 11-261-5991-052-000-0000 MISC SUPPLIES - CUST 1,339.30 7,117.91
454561 09/17/25 21185 FORTE, MARIA 18718C G 11-351-5110-052-000-9551 TEACHING SUPPLIES - 102.42 102.42
454562 09/17/25 21200 C & G NEWSPAPERS 18692C  J 21-282-3510-025-000-3310 ADVERTISING 3,055.98

18689 C  J 21-282-3510-025-000-3310 ADVERTISING 2,980.72 6,036.70
454563 09/17/25 21324 ALVAREZ VARGAS, MINERVA 18773C A 61-296-7920-022-810-0000 FOOTBALL 111.87 111.87
454564 09/17/25 21334 CARROLL, MARTINA 18811C G 11-221-3220-018-000-9611 CONFERENCES 103.60

18811C  J 21-221-3220-099-000-3071 CONFERENCES 84.84

18813C R 21-321-3111-052-000-9200 PURCHASED SERV - COM 350.00 538.44
454565 09/17/25 21523 REALLY GREAT READING 17311C  J 21-221-5110-099-000-2820 TEACHING SUPPLIES 8,140.00

17312C  J 21-221-5110-099-000-2820 TEACHING SUPPLIES 13,158.20 21,298.20
454566 09/17/25 21544 CIGNA HEALTH AND LIFE 18844C G 12-451-0003-000-000-9451 LIFE & AD&D 5,748.16 5,748.16
454567 09/17/25 21672 MILLER, LAUREN 18715C  J 21-118-3210-051-000-3400 LOCAL MILEAGE 63.14

18721C  J 21-118-5110-086-000-3405 TEACHING SUPPLIES 59.96 123.10
454568 09/17/25 21705 BENGLE, HOLLY 18717C G 11-351-5110-052-000-9551 TEACHING SUPPLIES - 19.96 19.96
454569 09/17/25 26769 IMAGINE LEARNING LLC 18160 P G 11-131-3450-001-000-9611 SOFTWARE LICENSES 4,320.00 4,320.00
454570 09/17/25 26793 BASE10ASSETS LLC 17673P A 61-296-7920-099-958-0000 ROBOTICS TEAM 10477 327.49

17673P A 61-296-7920-099-964-0000 ROBOTICS TEAM 11254 657.33

17673P A 61-296-7920-099-964-0000 ROBOTICS TEAM 11254 148.27 1,133.09
454571 09/17/25 26800 NOVI 26800 LLC 18683C  Q 41-456-6225-018-000-9044 BUILDING IMPROVEMENT 20,850.00 20,850.00
454572 09/17/25 27001 1SOURCE LLC 18800C G 11-241-5990-020-000-0000 MISC SUPPLIES - ADMI 285.00 285.00
454573 09/17/25 27035 OREILLY AUTO ENTERPRICES LLC ~ 18740C G 11-271-5990-070-000-0000 MISC SUPPLIES 58.98

18739C G 11-271-5990-070-000-0000 MISC SUPPLIES 305.60 364.58
454574 09/17/25 27088 THE MATH LEARNING CENTER 17445P G 11-111-5110-011-000-9611 TEACHING SUPPLIES 100.00

17445P G 11-111-5110-012-000-9611 TEACHING SUPPLIES 50.00

17445P G 11-111-5110-013-000-9611 TEACHING SUPPLIES 50.00

17445P G 11-111-5110-014-000-9611 TEACHING SUPPLIES 100.00 300.00
454575 09/17/25 27090 SHAWNA HAYNES 18763C A 61-296-7920-022-805-0000 CHEER 65.00 65.00
454576 09/17/25 27121 JOES TRAILER MANUFACTURING 18474C G 11-113-4122-022-000-0000 EQUIPMENT REPAIRS - 11,715.00 11,715.00
454577 09/17/25 27134 TONIA RANGARAJAN DBA RATAZEE 18812C R 21-321-3111-052-000-9200 PURCHASED SERV - COM 9,072.00 9,072.00
454578 09/17/25 27139 CHRISTOPHER A INCH 18775C G 11-293-7410-022-000-0000 DUES & FEES 450.00 450.00
454579 09/17/25 ~ MSC21  AJINKYA TEKE 18768C G 10-173-0000-000-000-0000 AJINKYA TEKE 75.00 75.00
454580 09/17/25 ~ MSC21 ALl KASAIEZADEH 18749C G 10-173-0000-000-000-0000 ALI KASAIEZADEH 75.00 75.00
454581 09/17/25 ~ MSC21  ALICE KAZEE 18818C A 61-296-7920-013-675-0000 ALICE KAZEE 750.00 750.00
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454582 09/17/25  MSC21  ANGIE FARIS 18748C G 10-173-0000-000-000-0000 ANGIE FARIS 75.00 75.00
454583 09/17/25 MSC21  BROOKE LEIBERMAN 18803C G 11-112-5110-020-000-0000 BROOKE LEIBERMAN 47.40 47.40
454584 09/17/25 ~ MSC21  DAVID SINOPOLI-SMITH 18801C A 61-296-7920-020-675-0000 DAVID SINOPOLI-SMITH 200.00 200.00
454585 09/17/25  MSC21  DEBRA JODOIN 18808 C A 61-296-7920-020-734-0000 DEBRA JODOIN 961.93 961.93
454586 09/17/25  MSC21  HETAL TIMBADIA 18747C G 10-173-0000-000-000-0000 HETAL TIMBADIA 150.00 150.00
454587 09/17/25 ~ MSC21  JOSHUA SCHWAB 18746 C G 10-173-0000-000-000-0000 JOSHUA SCHWAB 75.00 75.00
454588 09/17/25 ~ MSC21  KIRSTEN COLLINS 18694C | 21-219-3210-022-074-9300 KIRSTEN COLLINS 19.87 19.87
454589 09/17/25 ~ MSC21  LAURIE GRANT 18799C G 11-112-5118-020-000-0000 LAURIE GRANT 243.89 243.89
454590 09/17/25 ~MSC21  MARIAH BYRD 18728C G 11-351-4910-052-000-9551 MARIAH BYRD 65.50 65.50
454591 09/17/25 ~MSC21  MEGHAN BARNAUSKAS 18770C A 61-296-7920-022-809-0000 MEGHAN BARNAUSKAS 84.59 84.59
454592 09/17/25 ~MSC21  PORKODI NATHAN 18745C G 10-173-0000-000-000-0000 PORKODI NATHAN 175.00 175.00
454593 09/17/25 ~MSC21  POSHKAR CHINDHADE 18750C G 10-173-0000-000-000-0000 POSHKAR CHINDHADE 75.00 75.00
454594 09/17/25 ~ MSC21  RAJESH CHINTAPALLI 18769C G 10-173-0000-000-000-0000 RAJESH CHINTAPALLI 75.00 75.00
454595 09/17/25 ~ MSC21  SITARAM KANUPARTHI 18751C G 10-173-0000-000-000-0000 SITARAM KANUPARTHI 150.00 150.00
454596 09/24/25 10109 AMERICAN RED CROSS 18934C G 11-213-3220-099-015-0000 CONFERENCES - NURSE 140.00

18861C G 11-213-3220-099-015-0000 CONFERENCES - NURSE 20.00

18928C G 11-213-3220-099-015-0000 CONFERENCES - NURSE 60.00 220.00
454597 09/24/25 10326 CINTAS CORPORATION #31 18979C G 11-271-5997-070-000-0000 MISC SUPPLIES - UNIF 206.60

18980C G 11-271-5997-070-000-0000 MISC SUPPLIES - UNIF 206.60

18978 C G 11-271-5997-070-000-0000 MISC SUPPLIES - UNIF 206.60 619.80
454598 09/24/25 10355 CONSUMERS ENERGY 18921C G 11-261-5510-003-000-0000 NATURAL GAS 62.51 62.51
454599 09/24/25 10362 CORRIGAN ENTERPRISES 18932C G 11-261-5710-060-000-0000 FUEL 327.54 327.54
454600 09/24/25 10779 SOUTH LYON HOTEL 18966 C A 61-296-7920-022-809-0000 CROSS COUNTRY GIRLS 100.00 100.00
454601 09/24/25 10954 ADN ADMINISTRATORS INC 18953C G 12-451-0001-000-000-9451 DENTAL 4,329.10 4,329.10
454602 09/24/25 11220 HURRICANE GRAPHICS 18935C A 61-296-7920-022-827-0000 VOLLEYBALL GIRLS 751.00 751.00
454603 09/24/25 11348 VISUAL SPORTS NETWORK 18988C A 61-296-7920-022-836-0000 FIELD HOCKEY 166.00 166.00
454604 09/24/25 11508 DELTACOM INC 18671 C G 11-241-5910-015-000-0000 OFFICE SUPPLIES 301.44 301.44
454605 09/24/25 11668 INTERIOR ENVIRONMENTS LLC 18963C  Q 41-456-6225-018-000-9044 BUILDING IMPROVEMENT 2,603.72

18959 C  Q 41-456-6225-022-000-9044 BUILDING IMPROVEMENT 87,847.50

18957 C  Q 41-456-6225-022-000-9044 BUILDING IMPROVEMENT 10,543.88

18961C  Q 41-456-6225-022-000-9044 BUILDING IMPROVEMENT 53,763.03 154,758.13
454606 09/24/25 11695 HAROLD'S FRAME SHOP INC 18872C G 11-271-4130-070-000-0000 VEHICLE REPAIRS 345.00 345.00
454607 09/24/25 11975 FILM IDEAS INC 18940C G 11-111-3450-011-000-9611 SOFTWARE LICENSES 165.00

18940C G 11-111-3450-012-000-9611 SOFTWARE LICENSES 165.00

18940C G 11-111-3450-013-000-9611 SOFTWARE LICENSES 165.00

18940C G 11-111-3450-014-000-9611 SOFTWARE LICENSES 165.00

18940C G 11-111-3450-015-000-9611 SOFTWARE LICENSES 165.00

18940C G 11-111-3450-018-000-9611 SOFTWARE LICENSES 575.00 1,400.00
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454608 09/24/25 12211 JOHN'S SANITATION INC 18981C G 11-271-7910-070-000-0000 MISC EXPENSE 150.00 150.00
454609 09/24/25 12250 M-2 AUTO PARTS INC 18878C G 11-261-5730-060-000-0000 VEHICLE REPAIR PARTS 181.29 181.29
454610 09/24/25 12373 MEDCO SUPPLY INC 18974C G 11-293-5990-022-000-0000 MISC SUPPLIES 462.63 462.63
454611 09/24/25 12412 MICHIGAN ASSOC SECONDARY 18986 C G 11-241-7410-022-000-0000 DUES & FEES - ADMIN 875.00

18994C G 11-241-7410-022-000-0000 DUES & FEES - ADMIN 750.00

18993C G 11-241-7410-022-000-0000 DUES & FEES - ADMIN 750.00

18991C G 11-241-7410-022-000-0000 DUES & FEES - ADMIN 750.00

18990 C G 11-241-7410-022-000-0000 DUES & FEES - ADMIN 750.00 3,875.00
454612 09/24/25 12425 MESSA (MICHIGAN EDUCATION 18952C G 12-451-0006-000-000-9451 MESSA 762,275.61 762,275.61
454613 09/24/25 12497 MPS 17303P G 11-113-5210-022-000-9614 TEXTBOOKS - IB 3,120.00

17303P G 11-113-5210-022-000-9614 TEXTBOOKS - IB 13,034.14

17303C G 11-113-5210-022-000-9614 TEXTBOOKS - IB 495.98 16,650.12
454614 09/24/25 12569 CITY OF NOVI WATER & SEWER 18971C G 11-261-3830-015-000-0000 WATER & SEWAGE 1,852.92

18971C G 11-261-3830-020-000-0000 WATER & SEWAGE 2,442.64

18971C G 11-261-3830-023-000-0000 WATER & SEWAGE 1,179.40 5,474.96
454615 09/24/25 12634 OXFORD H.S. 18976 C G 11-293-7410-022-000-0000 DUES & FEES 100.00 100.00
454616 09/24/25 12644 PARADISE PARK 18914C A 61-296-7920-020-692-0000 COMBINED MUSIC 2,537.50 2,537.50
454617 09/24/25 12681 PITSCO EDUCATION LLC 17674P A 61-296-7920-099-964-0000 ROBOTICS TEAM 11254 325.00

17674P A 61-296-7920-099-966-0000 ROBOTICS TEAM 11276 325.00

17674P A 61-296-7920-099-966-0000 ROBOTICS TEAM 11276 338.49 988.49
454618 09/24/25 12813 SAFEWAY SHREDDING LLC 18919C G 11-241-4910-020-000-0000 OTHER PURCHASED SERV 49.95

18999 C G 11-241-4910-022-000-0000 OTHER PURCHASED SERV 69.95 119.90
454619 09/24/25 12815 SALEM HILLS GOLF CLUB 19016 C G 11-293-7410-022-000-0000 DUES & FEES 175.00 175.00
454620 09/24/25 13086 US GAMES (DIVISION OF BSN 18860 C G 11-293-5990-022-000-0000 MISC SUPPLIES 203.28

18964C G 11-293-5997-022-000-0000 MISC SUPPLIES - UNIF 946.40

18982C A 61-296-7920-020-836-0000 MS FIELD HOCKEY 220.19

18965C A 61-296-7920-022-816-0000 SOCCER BOYS 1,112.29

19019C A 61-296-7920-022-827-0000 VOLLEYBALL GIRLS 426.30 2,908.46
454621 09/24/25 13096 MATHESON TRI-GAS INC 19000C G 11-113-5111-022-000-0000 TEACHING SUPPLIES - 4,575.20 4,575.20
454622 09/24/25 13110 VESCO OIL CORPORATION 18871C G 11-271-5790-070-000-0000 OTHER TRANSPORTATION 123.75

18868C G 11-271-5790-070-000-0000 OTHER TRANSPORTATION 45.20 168.95
454623 09/24/25 13238 HAYES, PATRICIA 18984C G 11-293-4910-022-000-0000 OTHER PURCHASED SERV 250.00

18962C G 11-293-4910-022-000-0000 OTHER PURCHASED SERV 25.00 275.00
454624 09/24/25 15467 WELLOCK, TRISHA 18916 C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 96.00 96.00
454625 09/24/25 15635 KELLEY AND SONS INC 18931C G 11-261-4130-060-000-0000 VEHICLE REPAIRS 126.50

18930C G 11-261-4130-060-000-0000 VEHICLE REPAIRS 1,182.90 1,309.40
454626 09/24/25 15682 MOISEEFF, AUDREY 18997C G 11-212-5910-018-000-0000 OFFICE SUPPLIES 69.92 69.92
454627 09/24/25 15709 WORLDS OF MUSIC 18938C A 61-296-7920-011-675-0000 VO ADMIN 697.00 697.00
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454628 09/24/25 15878 SMITH, JENNIFER 18937C G 11-111-5111-011-000-0000 TEACHING SUPPLIES - 150.00 150.00
454629 09/24/25 18005 REV ROBOTICS LLC 17464P A 61-296-7920-099-958-0000 ROBOTICS TEAM 10477 648.19 648.19
454630 09/24/25 18151 VOICES ONLY PRODUCTIONS LLC ~ 19007C G 11-113-5116-022-000-9122 TEACHING SUPPLIES - 400.00 400.00
454631 09/24/25 18579 LAMPHERE SCHOOLS 19025C G 11-293-7410-022-000-0000 DUES & FEES 300.00 300.00

454632 09/24/25 18607 AMAZON CAPITAL SERVICES INC. 18877C G 11-111-5110-012-000-0000 TEACHING SUPPLIES 31.95

18886 C G 11-111-5110-012-000-0000 TEACHING SUPPLIES 18.04

18897C G 11-111-5110-012-000-0000 TEACHING SUPPLIES 25.16

18874C G 11-111-5110-012-000-0000 TEACHING SUPPLIES 61.39

18876 C G 11-111-5110-012-000-0000 TEACHING SUPPLIES 449.75

18894C G 11-111-5110-012-000-0000 TEACHING SUPPLIES 53.98

18873C G 11-111-5110-012-000-0000 TEACHING SUPPLIES 636.58

18875C G 11-111-5110-012-000-0000 TEACHING SUPPLIES 472.00

18893C G 11-111-5110-012-000-0000 TEACHING SUPPLIES 141.60

18880 C G 11-111-5110-012-000-0000 TEACHING SUPPLIES 43.07

18939C G 11-111-5110-012-000-9611 TEACHING SUPPLIES 26.76

18949C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 55.95

18943C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 6.59

18951C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 27.05

18950 C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 25.34

18945C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 39.02

18944C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 38.25

18948C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 31.98

18941 C G 11-111-5110-018-000-9611 TEACHING SUPPLIES 118.97

G 11-111-5111-011-000-0000 CREDIT MEMO 1HN4-63Q9-9YTC (28.66)

G 11-111-5111-011-000-0000 CREDIT MEMO 1JQ6-KGM6-CGWT (26.99)

18905C G 11-111-5111-012-000-0000 TEACHING SUPPLIES - 11.98

18910C G 11-111-5111-012-000-0000 TEACHING SUPPLIES - 24.00

18892C G 11-111-5111-012-000-0000 TEACHING SUPPLIES - 9.99

18903C G 11-111-5111-012-000-0000 TEACHING SUPPLIES - 122.40

18887 C G 11-111-5111-012-000-0000 TEACHING SUPPLIES - 12.55

18900C G 11-111-5111-012-000-0000 TEACHING SUPPLIES - 13.49

18884C G 11-111-5111-012-000-0000 TEACHING SUPPLIES - 9.99

18895C G 11-111-5111-012-000-0000 TEACHING SUPPLIES - 44.86

18912C G 11-111-5111-012-000-0000 TEACHING SUPPLIES - 9.99

18902C G 11-111-5111-012-000-0000 TEACHING SUPPLIES - 10.99

18888C G 11-111-5111-012-000-0000 TEACHING SUPPLIES - 7.95

18909C G 11-111-5111-012-000-0000 TEACHING SUPPLIES - 10.80

18896 C G 11-111-5111-012-000-0000 TEACHING SUPPLIES - 103.19

Report Number: 17400



Date: 10/27/2025 8:49 AM
Novi Community School District

Check Register

Type of Checks: All
Date Range: 09/01/2025 to 09/30/2025

Page 15 of 37

CheckNo CkDate Vendor Name PO# AFC Account Description Amount CheckAmt
18889C G 11-111-5111-012-000-0000 TEACHING SUPPLIES - 17.63
18906 C G 11-111-5111-012-000-0000 TEACHING SUPPLIES - 26.99
18911 C G 11-111-5111-012-000-0000 TEACHING SUPPLIES - 46.80
18907C G 11-111-5111-012-000-0000 TEACHING SUPPLIES - 49.44
18885C G 11-111-5111-012-000-0000 TEACHING SUPPLIES - 100.30
18898 C G 11-111-5111-012-000-0000 TEACHING SUPPLIES - 92.93
18908 C G 11-111-5111-012-000-0000 TEACHING SUPPLIES - 54.99
18882C G 11-111-5111-012-000-0000 TEACHING SUPPLIES - 105.09
18891C G 11-111-5111-012-000-0000 TEACHING SUPPLIES - 7.77
18904C G 11-111-5111-012-000-0000 TEACHING SUPPLIES - 12.84
18883C G 11-111-5111-012-000-0000 TEACHING SUPPLIES - 8.54
18899C G 11-111-5111-012-000-0000 TEACHING SUPPLIES - 43.87
19013C G 11-111-5111-015-000-0000 TEACHING SUPPLIES - 35.76
18946 C G 11-111-5112-018-000-9122 TEACHING SUPPLIES - 20.89
18942C G 11-111-5115-018-000-0000 TEACHING SUPPLIES - 54.99
18960C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 35.99
18969C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 23.52
19004C G 11-113-5117-022-000-0000 TEACHING SUPPLIES - 181.14
18864C G 11-229-7910-099-000-0000 MISC EXPENSE - THERA 71.94
18947C G 11-261-5980-060-000-0000 MISC HARDWARE & TOOL 19.98
18869 C G 11-283-5910-001-000-0000 OFFICE SUPPLIES 7.98
18917C  J 21-118-5110-051-000-3400 TEACHING SUPPLIES 107.80
18924C  J 21-118-5110-051-000-3400 TEACHING SUPPLIES 65.35
18926 C  J 21-118-5110-051-000-3400 TEACHING SUPPLIES 84.57
18922 C J 21-118-5110-081-000-3405 TEACHING SUPPLIES 80.95
18923C  J 21-118-5110-085-000-3405 TEACHING SUPPLIES 126.99
18925C  J 21-118-5110-087-000-3405 TEACHING SUPPLIES 249.20
18927C  J 21-118-5110-088-000-3405 TEACHING SUPPLIES 619.99
18987C  J 21-131-5110-025-000-2890 TEACHING SUPPLIES 44.71
18989 C  J 21-131-5110-025-000-2890 TEACHING SUPPLIES 31.50
18987 C  J 21-132-5110-025-000-3310 TEACHING SUPPLIES 35.99
19009C  J 21-212-7910-022-000-2830 MISC EXPENSE 133.98
19010C  J 21-212-7910-022-000-2830 MISC EXPENSE 28.80
19015C  J 21-212-7910-022-000-2830 MISC EXPENSE 35.77
19012C  J 21-212-7910-022-000-2830 MISC EXPENSE 89.00
19011C  J 21-212-7910-022-000-2830 MISC EXPENSE 86.05
19014C  J 21-212-7910-022-000-2830 MISC EXPENSE 46.95
19006 C  J 21-212-7910-022-000-2830 MISC EXPENSE 59.97
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19008 C  J 21-212-7910-022-000-2830 MISC EXPENSE 198.61

18901C A 61-296-7920-012-675-0000 ADMIN OH 27.99

18881C A 61-296-7920-012-675-0000 ADMIN OH 281.24

18866 C A 61-296-7920-015-621-0000 DF ART 18.99

18867C A 61-296-7920-015-621-0000 DF ART 54.91

18968C A 61-296-7920-020-734-0000 SCIENCE OLYMPIAD 15.99

19002C A 61-296-7920-022-611-0000 BOOK FUND 12.99

19005C A 61-296-7920-022-631-0000 DANCE 183.82

19003C A 61-296-7920-022-631-0000 DANCE 49.95

18972C A 61-296-7920-022-805-0000 CHEER 17.99

19023C A 61-296-7920-022-827-0000 VOLLEYBALL GIRLS 35.34

19022C A 61-296-7920-022-827-0000 VOLLEYBALL GIRLS 69.60 6,554.33
454633 09/24/25 18721 STITCH & SCRIBE INC. 18929C G 11-283-3610-001-000-0000 PRINTING & BINDING 16.96 16.96
454634 09/24/25 19398 PCM ELECTRICAL CONTRACTORS  18933C S 41-261-4110-022-000-0000 BUILDING REPAIRS 1,200.30 1,200.30
454635 09/24/25 19506 SCREENCASTIFY LLC 18977C G 11-225-3450-001-000-0000 SOFTWARE LICENSES 7,441.85 7,441.85
454636 09/24/25 20236 MIDWEST MOTOR SUPPLY COINC ~ 19017C G 11-271-5790-070-000-0000 OTHER TRANSPORTATION 219.55 219.55
454637 09/24/25 20855 PERFORMANCE SPORTS TURF LLC 18913C G 11-261-4110-022-000-0000 BUILDING REPAIRS 1,005.75

18913C R 21-261-4110-060-000-9200 BUILDING REPAIRS 335.25 1,341.00
454638 09/24/25 20907 MICHIGAN CUSTOM APPAREL LLC ~ 18958C A 61-296-7920-022-814-0000 V POM PON 306.00 306.00
454639 09/24/25 20970 STAWASZ, NICOLE 19001C A 61-296-7920-022-613-0000 APPLIED MATH & COMPU 49.77 49.77
454640 09/24/25 21104 ZEROEYES INC 18956 C G 11-266-3190-099-000-0000 OTHER PROFESSIONAL S 12,012.00 12,012.00
454641 09/24/25 21174 IMPERIAL DADE DBA NICHOLS 18163C G 11-261-5991-011-000-0000 MISC SUPPLIES - CUST 588.97

18295C G 11-261-5991-022-000-0000 MISC SUPPLIES - CUST 3,620.80

18296 C G 11-261-5991-023-000-0000 MISC SUPPLIES - CUST 637.11

18890C G 11-261-5991-052-000-0000 MISC SUPPLIES - CUST 596.49 5,443.37
454642 09/24/25 21200 C & G NEWSPAPERS 18985C  J 21-282-3510-025-000-3311 ADVERTISING 100.00 100.00
454643 09/24/25 21442 THERRIAN, JEFFREY 19018C G 11-293-4120-022-000-0000 EQUIPMENT REPAIRS 125.00 125.00
454644 09/24/25 26776 PATRICIA POELKE 18954C G 11-283-3220-001-000-0000 CONFERENCES 4,000.00 4,000.00
454645 09/24/25 26811 HEARST NEWSPAPERS MICHIGAN ~ 18955C G 11-311-4910-052-000-9551 OTHER PURCHASED SERV 144.00 144.00
454646 09/24/25 26817 LITERATI INC 18870C A 61-296-7920-018-617-0000 BOOK FAIR 3,699.23 3,699.23
454647 09/24/25 26835 LUKE BAEWER 19021C A 61-296-7920-013-675-0000 ADMIN NW 2,517.00 2,517.00
454648 09/24/25 26932 VISTA HIGHER LEARNING INC 17302C G 11-113-5210-022-000-9614 TEXTBOOKS - IB 15,348.89 15,348.89
454649 09/24/25 27137 TWO DIGITAL LLC 18865C A 61-296-7920-022-827-0000 VOLLEYBALL GIRLS 250.00 250.00
454650 09/24/25 27145 PRIORITY WASTE LLC 18995C G 11-241-4910-018-000-0000 OTHER PURCHASED SERV 23.10

18983C G 11-241-4910-018-000-0000 OTHER PURCHASED SERV 23.10

18992C G 11-241-4910-018-000-0000 OTHER PURCHASED SERV 23.10

18996 C G 11-241-4910-018-000-0000 OTHER PURCHASED SERV 29.44 98.74
454651 09/24/25 27146 BIRDY BOTIQUE LLC DBA 19020C A 61-296-7920-022-805-0000 CHEER 1,575.00 1,575.00
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454652 09/24/25 ~ MSC21  CAROLINA ALVES FREIR 18973C A 61-296-7920-022-827-0000 CAROLINA ALVES FREIR 104.23 104.23
454653 09/24/25 ~ MSC21  DON KOWALSKE A 61-296-7920-020-810-0000 DON KOWALSKE 219.99 219.99
454654 09/24/25 ~ MSC21  KAITLYN SCHOEPPNER 18862C A 61-296-7920-022-827-0000 KAITLYN SCHOEPPNER 66.40 66.40
454655 09/24/25 ~ MSC21  MATT WALKER 18863C A 61-296-7920-022-810-0000 MATT WALKER 179.71 179.71
454656 09/24/25 ~ MSC21  SONGKE LIU 18967C G 10-173-0000-000-000-0000 SONGKE LIU 75.00 75.00
454657 09/26/25 10320 CHAPTER 13 TRUSTEE G 12-451-0009-000-000-9451 24-47066-MLO 108.06 108.06
454658 09/26/25 12461 MISDU G 12-451-0009-000-000-0000 913920497 501.75

G 12-451-0009-000-000-0000 2020500186 380.75

G 12-451-0009-000-000-0000 913919326 51.75 934.25
454659 09/26/25 16424 CHAPTER 13 TRUSTEE G 12-451-0009-000-000-9451 23-41458-LSG 595.00 595.00

Sub Total: $2,840,414.81

PCARD CHECKS
P1072 09/23/25 11057 JP MORGAN CHASE BANK NA G 11-111-3220-018-000-0000 OAKLAND SCHOOLS/ERICKSON 50.00

G 11-111-4910-014-000-0000 STERICYCLE, INC/NANCY LASH 101.03

G 11-111-4910-014-000-0000 GFL - ENV/NANCY LASH 79.52

G 11-111-5110-011-000-0000 STERICYCLE, INC/LAKEISA WILLIA 137.86

G 11-111-5110-011-000-0000 REALLY GOOD STUFF/LAKEISA WILL 36.94

G 11-111-5110-011-000-0000 SCHOOL SPECIALTY 758.40

G 11-111-5110-011-000-0000 IMAGESTUFF.COM/LAKEISA WILLIAM 441.70

G 11-111-5110-011-000-0000 STAPLS7662628121000001/LAKEISA 2,819.20

G 11-111-5110-011-000-0000 STAPLS7911569693000001/LAKEISA 1,029.60

G 11-111-5110-011-000-0000 ROCHESTER 100 INC/LAKEISA WILL 979.68

G 11-111-5110-011-000-0000 REALLY GOOD STUFF/LAKEISA WILL 449.85

G 11-111-5110-011-000-0000 IN *MAD SCIENCE OF DET/LAKEISA 958.00

G 11-111-5110-011-000-0000 SCHOOL SPECIALTY 326.56

G 11-111-5110-011-000-9611 STAPLS7662814572000001/JACQUEL 296.02

G 11-111-5110-011-000-9611 STAPLS7911645617000001/JACQUEL 296.02

G 11-111-5110-012-000-0000 DBC*BLICK ART MATERIAL/MAKAYLA 33.15

G 11-111-5110-012-000-9611 STAPLS7911645617000001/JACQUEL 253.72

G 11-111-5110-012-000-9611 STAPLS7662814572000001/JACQUEL 253.72

G 11-111-5110-013-000-0000 HOBBY-LOBBY #645/KIMBERLY 96.96

G 11-111-5110-013-000-0000 STAPLS7663030954000001/KIMBERL 81.48

G 11-111-5110-013-000-0000 ROCHESTER 100 INC/KIMBERLY 264.00

G 11-111-5110-013-000-9611 STAPLS7911645617000001/JACQUEL 296.02

G 11-111-5110-013-000-9611 STAPLS7662814572000001/JACQUEL 296.02

G 11-111-5110-014-000-0000 SCHOOL SPECIALTY ECOMM/NANCY 44.55

G 11-111-5110-014-000-0000 STAPLS7911533122000001/NANCY L 233.53

G 11-111-5110-014-000-9611 STAPLS7662814572000001/JACQUEL 296.02
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G 11-111-5110-014-000-9611 STAPLS7911645617000001/JACQUEL 296.02
G 11-111-5110-015-000-0000 CUSTOMTYPEO/HEATHER SINANIS 119.00
G 11-111-5110-015-000-9611 STAPLS7662814572000001/JACQUEL 267.82
G 11-111-5110-015-000-9611 STAPLS7911645617000001/JACQUEL 267.82
G 11-111-5110-018-000-0000 EDPUZZLE PRO TEACHER/MARINA 165.00
G 11-111-5111-012-000-0000 SCHOOL SPECIALTY 104.20
G 11-111-5111-018-000-0000 DBC*BLICK ART MATERIAL/MARINA 237.81
G 11-111-5111-018-000-0000 SCHOOL SPECIALTY 809.10
G 11-111-5112-018-000-9122 STAPLS7663700798000001/MARINA 2,819.20
G 11-111-5114-018-000-0000 STAPLS7663435176000001/MARINA 121.50
G 11-111-5114-018-000-0000 STAPLS7663459872000001/MARINA 121.50
G 11-111-5114-018-000-0000 STAPLS7911557669000001/MARINA 405.00
G 11-111-5116-018-000-0000 J.W. PEPPER/MARINA HERTRICH 176.04
G 11-111-5119-018-000-0000 STAPLS7911557669000001/MARINA 456.03
G 11-112-5110-020-000-9122 LAB AIDS INC/DEBRA JODOIN 1,168.17
G 11-113-3450-022-000-9611 SP PVB/CATHRYN LOEFFLER-PARK 278.00
G 11-113-3450-022-000-9611 IN *DELTAMATH 680.00
G 11-113-5110-022-000-0000 STAPLS7663295462000001/MARY WA 1,409.60
G 11-113-5110-022-000-0000 STAPLS7662959249000001/MARY WA 40.08
G 11-113-5110-022-000-0000 SCHOOL SPECIALTY ECOMM/MARY 103.27
G 11-113-5110-022-000-0000 MICHAELS STORES 3744/MARY 29.97
G 11-113-5110-022-000-0000 HOBBY-LOBBY #645/MARY WARRA 53.97
G 11-113-5110-022-000-0000 SAMSCLUB.COM/MARY WARRA 130.30
G 11-113-5110-022-000-0000 STAPLS7663171745000001/MARY WA 119.40
G 11-113-5110-022-000-0000 STAPLS7662568098000001/MARY WA 14.04
G 11-113-5110-022-000-0000 SAMSCLUB.COM/MARY WARRA 59.96
G 11-113-5110-022-000-0000 STAPLS7662199243000001/MARY WA 6.05
G 11-113-5110-022-000-9614 INTHINKING, SL/ALAINA BROWN 285.00
G 11-113-5111-022-000-0000 MATHESON TRIGAS IGG/SANDRA 4,026.42
G 11-113-5111-022-000-9122 LITTLE CAESARS #0057/MATTHEW D 137.59
G 11-113-5111-022-000-9122 FLASHVISUAL-F105E286T1/MARY 6,082.72
G 11-113-5113-022-000-9122 TEACHING SUPPLIES - PHYS ED 750.00
G 11-113-5113-022-000-9122 TEACHING SUPPLIES - PHYS ED 759.00
G 11-113-5114-022-000-9122 STAPLS7662316661000001/MARY WA 3.88
G 11-113-5115-022-000-9122 STAPLS7661137158001001/MARY WA (1.41)
G 11-113-5116-022-000-0000 STAPLS7662316145000001/MARY WA 6.47
G 11-113-5116-022-000-9122 J.W. PEPPER/CLAIRE SCHURIG 10.49
G 11-113-5116-022-000-9122 J.W. PEPPER/CLAIRE SCHURIG 77.50
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G 11-113-5116-022-000-9122 J.W. PEPPER/CLAIRE SCHURIG 11.50
G 11-113-5117-022-000-0000 SHIPT* ORDER/KACY BYRON 93.65
G 11-113-5117-022-000-0000 SHIPT* MONTHLY MEMBERS/MARY 14.00
G 11-113-5117-022-000-9122 LUCKS MUSIC LIBRARY IN/JAMES V 184.50
G 11-113-5117-022-000-9122 CENTRAL MICHIGAN UNIV/JAMES VA 225.00
G 11-113-5118-022-000-0000 MEIJER # 122/MARY WARRA 60.00
G 11-113-5118-022-000-0000 STAPLS7661503480002001/MARY WA 10.35
G 11-113-5118-022-000-0000 STAPLS7661503480001001/MARY WA (10.35)
G 11-113-5118-022-000-0000 STAPLS7663846509000001/MARY WA 346.80
G 11-113-5118-022-000-0000 CLASSROOMSCREEN/MARY WARRA 36.00
G 11-113-5119-022-000-9122 STAPLS7661151718001001/MARY WA (3.76)
G 11-113-5210-022-000-9611 CAMBRIDGE PRESS/CATHY PARK 90.71
G 11-113-5210-022-000-9611 CAMBRIDGE PRESS/CATHY PARK 1,685.51
G 11-113-7410-022-000-0000 GIMKIT/MARY WARRA 325.00
G 11-113-7410-022-000-0000 DROPSPIN/MATTHEW DIROFF 145.98
G 11-113-7410-022-000-0000 ULTIMATEDRILLBOOK.COM/MARY 3,502.00
G 11-113-7410-022-000-0000 ULTIMATEDRILLBOOK. 206.00
G 11-118-4910-052-000-9551 SAFEWAY SHREDDING/RACHELLE 49.95
G 11-118-5110-052-000-9551 OTC BRANDS *OTC 36.57
G 11-118-5110-052-000-9551 OTC BRANDS *OTC 24.94
G 11-119-5110-014-000-9670 KROGER #366/STACEY JOB 19.26
G 11-221-3220-001-000-9611 BAV INN LODGE-HOTEL/MELANIE 184.30
G 11-221-3220-001-000-9611 BAV INN LODGE-HOTEL/MELANIE 184.30
G 11-221-3220-001-000-9611 FSP*MPAAA/JACQUELINE ABRAHAM 450.00
G 11-221-3220-001-000-9611 FSP*MPAAA/MELANIE RUTKOWSKI 100.00
G 11-221-3220-001-000-9611 FSP*MPAAA/MELANIE RUTKOWSKI 450.00
G 11-221-3220-001-000-9611 BAV INN LODGE-HOTEL/MELANIE 184.30
G 11-221-3220-001-000-9611 OAKLAND SC* OAKLAND 300.00
G 11-221-3220-001-000-9611 OAKLAND SC* OAKLAND 1,575.00
G 11-221-3220-011-000-9611 FSP*MISSION POINT/JACQUELINE B 460.10
G 11-221-3220-012-000-9611 FSP*MISSION POINT/JACQUELINE B 460.10
G 11-221-3220-013-000-9611 FSP*MISSION POINT/JACQUELINE B 460.10
G 11-221-3220-014-000-9611 FSP*MISSION POINT/JACQUELINE B 460.10
G 11-221-3220-015-000-9611 FSP*MISSION POINT/RYAN FRANCIS 466.10
G 11-221-3220-015-000-9611 SHEPLERS MACKINAC ISLA/RYAN 51.50
G 11-221-3220-018-000-9611 FSP*MISSION POINT/JACQUELINE B 460.10
G 11-221-3220-018-000-9611 FSP*MISSION POINT/JACQUELINE B 460.10
G 11-221-5110-099-000-9611 IKEA 479447160/CATHRYN LOEFFLE (42.61)
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G 11-221-5110-099-000-9611 IKEA 479466264/CATHRYN LOEFFLE (41.96)
G 11-221-5910-001-000-9611 SAMSCLUB.COM/CATHRYN 33.44
G 11-221-7410-001-000-9611 FSP*MPAAA/JACQUELINE ABRAHAM 99.00
G 11-221-7410-001-000-9611 EDWEEK PRINT/CATHRYN 97.00
G 11-221-7410-001-000-9611 BRIDGE MICHIGAN/CATHRYN 123.01
G 11-221-7910-001-000-9611 BENITO S CAFE/JACQUELINE BOBOI 100.31
G 11-221-7910-001-000-9611 SAMSCLUB.COM/CATHRYN 93.92
G 11-221-7910-001-000-9611 GFS STORE #1985/JACQUELINE 8.99
G 11-221-7910-001-000-9611 TST*LEVANTINE GRILL/JACQUELINE 879.40
G 11-221-7910-001-000-9611 QDOBA 2823 ONLINE/KELLI LAUER 423.75
G 11-221-7910-001-000-9611 QDOBA 2823 ONLINE/JACQUELINE B 704.00
G 11-222-5310-018-000-0000 FOLLETT SCHOOL SOLUTIO/TODD 124.29
G 11-222-5990-022-000-0000 FOLLETT CONTENT 106.08
G 11-222-5990-022-000-0000 BOOK OUTLET/BETHANY BRATNEY 134.34
G 11-222-5990-022-000-0000 THRIFT BOOKS GLOBAL, 266.52
G 11-222-5990-022-000-0000 FOLLETT CONTENT 58.80
G 11-225-3410-001-000-0000 TELZIO* TELZIO 276694/LISA WHI 51.80
G 11-225-3490-001-000-0000 AT&T *PAYMENT/SANDRA BRASIL 193.92
G 11-225-5990-001-000-0000 CDW GOVT #AFATF2T/LISA WHITESI 1,882.10
G 11-225-5990-001-000-0000 AMAZON MKTPL*C70WT8UV3/LISA 186.48
G 11-225-5990-001-000-0000 AMAZON MKTPL*345VJ2313/LISA WH 419.40
G 11-225-5990-001-000-0000 AMAZON MKTPL*Z00F77J33/LISA WH 28.74
G 11-225-5990-001-000-0000 AMAZON MKTPL*9R19B9Y93/LISA 419.40
G 11-229-7910-099-000-0000 HILLS PET H/KELLY EVANS 51.11
G 11-231-7410-001-000-0000 MASB/SHEILA HOLLY (125.00)
G 11-232-5990-001-000-0000 THE HOME DEPOT 2737/BENJAMIN 333.51
G 11-232-7410-001-000-0000 OPENAI *CHATGPT 20.00
G 11-232-7410-001-000-0000 GAN*DETNEWS/FREE 35.00
G 11-232-7910-001-000-0000 CONTAINERSTORENOVI/JENNIFER 1,046.20
G 11-232-7910-001-000-0000 CSP*FULL THROTTLE NOVI/JJENNIFE 102.95
G 11-232-7910-001-000-0000 BREAKFAST CLUB OF 52.60
G 11-232-7910-001-000-0000 HOPCAT LIVONIA/BENJAMIN MAINKA 51.08
G 11-232-7910-001-000-0000 MOES ON TEN/BENJAMIN MAINKA 33.02
G 11-232-7910-001-000-0000 THE MASTER TEACHER/JENNIFER 2,815.03
G 11-232-7910-001-000-0000 SAMSCLUB #6657/JENNIFER 141.46
G 11-232-7910-001-000-0000 TST*SEDONA TAPHOUSE 78.96
G 11-232-7910-001-000-0000 CANVA* 104620-58580328/JENNIFE 36.57
G 11-241-3210-018-000-0000 SHEPLERS MACKINAC ISLA/LISA FE 160.68
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G 11-241-4910-018-000-0000 SAFEWAY SHREDDING/HERTRICH 49.95
G 11-241-4910-022-000-0000 IN *MICHIGAN CLEAR WAT/MARY WA 660.00
G 11-241-5910-011-000-0000 WM SUPERCENTER #5048/KATY 39.95
G 11-241-5910-011-000-0000 THE HOME DEPOT 2724/KATY DINKE 32.89
G 11-241-5910-014-000-0000 SCHOOL SPECIALTY ECOMM/NANCY 385.90
G 11-241-5910-020-000-0000 SCHOOL SPECIALTY ECOMM/DEBRA 367.20
G 11-241-5990-020-000-0000 FIVE BELOW 568/ROBERT BAKER 21.20
G 11-241-5990-020-000-0000 STAPLES  00115659/DEBRA J 201.00
G 11-241-5990-020-000-0000 STAPLES  00115659/DEBRA J 326.42
G 11-241-5990-020-000-0000 STAPLES  00115659/DEBRA J (326.42)
G 11-241-5990-020-000-0000 CARD MY YARD/DEBRA JODOIN 227.37
G 11-241-5990-020-000-0000 TST* BUDDY'S PIZZA - N/DEBRA J 107.95
G 11-241-5990-020-000-0000 SAMSCLUB #6657/ROBERT BAKER 11.68
G 11-241-5990-020-000-0000 SAMS CLUB #6657/ROBERT BAKER 498.48
G 11-241-7410-013-000-0000 MEMSPA/KIMBERLY GORNY 340.00
G 11-241-7410-020-000-0000 GIMKIT/MARY WARRA 325.00
G 11-252-3220-001-000-0000 MICHIGAN SCHOOL 105.00
G 11-252-3220-001-000-0000 MICHIGAN SCHOOL 105.00
G 11-252-5910-001-000-0000 STAPLS7662195854000001/BETH HE 120.40
G 11-252-7410-001-000-0000 MICHIGAN SCHOOL BUSINE/BETH 150.00
G 11-252-7410-001-000-0000 MICHIGAN SCHOOL BUSINE/BETH 150.00
G 11-252-7410-001-000-0000 MICHIGAN SCHOOL BUSINE/BETH 150.00
G 11-261-3220-060-000-0000 CRYSTAL MTN - H LODGIN/MICHAEL (2.30)
G 11-261-3220-060-000-0000 MICHIGAN SCHOOL 385.00
G 11-261-3220-060-000-0000 MICHIGAN SCHOOL BUSINE/ERIC 385.00
G 11-261-4130-060-000-0000 FIRESTONE795267/RUSSELL 141.65
G 11-261-4220-060-000-0000 CHET S RENT ALL - NOVI/EDWARD 484.90
G 11-261-4910-060-000-0000 WILLSCOT MOBILE MINI/MICHAEL D 204.24
G 11-261-5910-060-000-0000 STAPLS7663600438000001/NANCY T 23.42
G 11-261-5980-060-000-0000 THE HOME DEPOT 2737/STEPHEN 174.88
G 11-261-5980-060-000-0000 THE HOME DEPOT 2737/JEFFREY 31.85
G 11-261-5980-060-000-0000 LAWSON PRODUCTS/EDWARD 162.08
G 11-261-5980-060-000-0000 MENARDS WIXOM MI/JASON 14.98
G 11-261-5980-060-000-0000 THE PIONEER 644.81
G 11-261-5980-060-000-0000 GRAINGER/CHRISTOPHER JORDAN 15.00
G 11-261-5990-022-000-0000 MICHAELS STORES 3744/EDWARD 204.00
G 11-261-5991-060-000-0000 STAPLS7663600438000001/NANCY T 80.91
G 11-261-5992-001-000-0000 IN *MEMTECH 180.00
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G 11-261-5992-001-000-0000 THE HOME DEPOT 2737/MICHAEL 68.56
G 11-261-5992-011-000-0000 REDFORD LOCK 20.00
G 11-261-5992-011-000-0000 SQ *BRIGHTSOURCE LIGHT/COHL 7.96
G 11-261-5992-011-000-0000 THE HOME DEPOT 2737/EDWARD 19.63
G 11-261-5992-012-000-0000 DOWNRIVER REFRIG SUP C/JASON 3.33
G 11-261-5992-012-000-0000 DOWNRIVER REFRIG SUP C/JASON 9.03
G 11-261-5992-012-000-0000 DOWNRIVER REFRIG SUP 4.92
G 11-261-5992-013-000-0000 THE HOME DEPOT 2737/STEPHEN 14.35
G 11-261-5992-013-000-0000 GREAT LAKES ACE HDWE/STEPHEN 33.40
G 11-261-5992-013-000-0000 FASTENAL COMPANY 01MID/KEIFER 13.52
G 11-261-5992-013-000-0000 GREAT LAKES ACE HDWE/STEPHEN 12.34
G 11-261-5992-014-000-0000 GRAINGER/CHRISTOPHER JORDAN 65.14
G 11-261-5992-015-000-0000 TRANE SUPPLY- 3,152.04
G 11-261-5992-015-000-0000 ETNA DISTRIBUTORS, LLC/JASON G 95.18
G 11-261-5992-015-000-0000 SQ *BRIGHTSOURCE LIGHT/COHL 7.96
G 11-261-5992-018-000-0000 SEALANT SALES/STEPHEN 367.70
G 11-261-5992-018-000-0000 THE HOME DEPOT #2737/ROBERT 29.28
G 11-261-5992-018-000-0000 MADISON ELECTRIC COMPA/COHL 45.87
G 11-261-5992-018-000-0000 MADISON ELECTRIC COMPA/COHL 58.67
G 11-261-5992-018-000-0000 MADISON ELECTRIC COMPA/COHL 530.96
G 11-261-5992-018-000-0000 DECKER EQUIP SCHOOL 42.95
G 11-261-5992-020-000-0000 SQ *BRIGHTSOURCE LIGHT/COHL 164.70
G 11-261-5992-020-000-0000 THE HOME DEPOT #2737/ROBERT 1.68
G 11-261-5992-020-000-0000 MENARDS WIXOM MI/ROBERT 2.88
G 11-261-5992-020-000-0000 GRAINGER/COHL DAHMEN 202.80
G 11-261-5992-020-000-0000 THE HOME DEPOT #2737/RUSSELL 40.27
G 11-261-5992-022-000-0000 THE HOME DEPOT 41.16
G 11-261-5992-022-000-0000 SHERWIN-WILLIAMS701197/ROBERT 101.90
G 11-261-5992-022-000-0000 SHERWIN-WILLIAMS701790/ROBERT 152.85
G 11-261-5992-022-000-0000 SHERWIN-WILLIAMS701197/ROBERT 152.85
G 11-261-5992-022-000-0000 DOWNRIVER REFRIG SUP 1,287.60
G 11-261-5992-022-000-0000 SQ *BRIGHTSOURCE LIGHT/COHL 973.10
G 11-261-5992-022-000-0000 MENARDS WIXOM MI/ROBERT 11.72
G 11-261-5992-022-000-0000 THE HOME DEPOT #2737/ROBERT 49.76
G 11-261-5992-022-000-0000 MENARDS WIXOM MI/ROBERT (11.72)
G 11-261-5992-022-000-0000 MENARDS WIXOM MI/ROBERT 17.58
G 11-261-5992-022-000-0000 GREAT LAKES ACE HDWE/STEPHEN 45.57
G 11-261-5992-022-000-0000 FERGUSON ENT, INC 2000/CHRISTO 1,040.50
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G 11-261-5992-022-000-0000 GREAT LAKES ACE HDWE/STEPHEN 33.22
G 11-261-5992-022-000-0000 THE HOME DEPOT #2737/STEPHEN 111.12
G 11-261-5992-022-000-0000 THE HOME DEPOT #2737/RUSSELL 59.46
G 11-261-5992-022-000-0000 THE HOME DEPOT #2737/RUSSELL 6.50
G 11-261-5992-022-000-0000 ALL SURFACES WIXOM 59.04
G 11-261-5992-022-000-0000 THE HOME DEPOT #2737/ROBERT 9.98
G 11-261-5992-022-000-0000 SQ *BRIGHTSOURCE LIGHT/COHL 1,048.50
G 11-261-5992-022-000-0000 THE HOME DEPOT #2737/ROBERT 25.96
G 11-261-5992-022-000-0000 THE HOME DEPOT #2737/ROBERT 5.57
G 11-261-5992-022-000-0000 DOWNRIVER REFRIG SUP C/JASON 138.46
G 11-261-5992-023-000-0000 REDFORD LOCK 26.50
G 11-261-5992-023-000-0000 GREAT LAKES ACE 4.85
G 11-261-5992-023-000-0000 GRAINGER/JASON GLINSKI 1,075.64
G 11-261-5992-052-000-0000 TOWN & COUNTRY SIDING/EDWARD 25.00
G 11-261-5992-052-000-0000 CES*CITY ELECTRIC/JASON GLINSK 75.93
G 11-261-5992-052-000-0000 MADISON ELECTRIC COMPA/COHL 39.16
G 11-261-5992-052-000-0000 GRAINGER/JASON GLINSKI 1,417.42
G 11-261-5992-060-000-0000 SQ *BRIGHTSOURCE LIGHT/COHL 224.75
G 11-261-5992-060-000-0000 DOWNRIVER REFRIG SUP C/JASON 293.59
G 11-261-5992-060-000-0000 SHERWIN- 80.72
G 11-261-5992-060-000-0000 DOWNRIVER REFRIG SUP C/JASON 36.48
G 11-261-5992-060-000-0000 CES 264/COHL DAHMEN 179.93
G 11-261-5992-060-000-0000 DOWNRIVER REFRIG SUP C/JASON 31.94
G 11-261-5992-060-000-0000 CES 264/COHL DAHMEN 2.26
G 11-261-5992-060-000-0000 THE PIONEER 350.60
G 11-261-5992-060-000-0000 SQ *BRIGHTSOURCE LIGHT/COHL 524.25
G 11-261-5992-060-000-0000 SQ *BRIGHTSOURCE LIGHT/COHL 296.20
G 11-261-5992-060-000-0000 DOWNRIVER REFRIG SUP C/JASON 51.06
G 11-261-5992-060-000-0000 THE HOME DEPOT 2737/JASON GLIN 21.87
G 11-261-5992-060-000-0000 THE HOME DEPOT 2737/KEIFER 8.87
G 11-261-5992-060-000-0000 THE HOME DEPOT 2737/ROBERT 53.74
G 11-261-5992-060-000-0000 BEST PLUMBING 198.59
G 11-261-5992-060-000-0000 SHERWIN-WILLIAMS701197/ROBERT 20.87
G 11-261-5992-060-000-0000 MADISON ELECTRIC COMPA/COHL 18.00
G 11-261-5992-060-000-0000 GRAINGER/JASON GLINSKI 46.38
G 11-261-5992-060-000-0000 SQ *BRIGHTSOURCE LIGHT/COHL 164.70
G 11-261-5992-060-000-0000 THE HOME DEPOT 2737/STEPHEN 136.45
G 11-261-5992-070-000-0000 GRAINGER/COHL DAHMEN 347.92

Report Number: 17400



Check Register

Type of Checks: All
Date Range: 09/01/2025 to 09/30/2025

Date: 10/27/2025 8:49 AM
Novi Community School District

Page 24 of 37

CheckNo CkDate Vendor Name PO# AFC Account Description Amount CheckAmt
G 11-261-5993-013-000-0000 MENARDS WIXOM MI/EDWARD (85.12)
G 11-261-5993-013-000-0000 THE HOME DEPOT #2737/KEIFER HU 85.12
G 11-261-5993-013-000-0000 MENARDS WIXOM MI/EDWARD 239.20
G 11-261-5993-013-000-0000 THE HOME DEPOT 2737/EDWARD 29.20
G 11-261-5993-020-000-0000 THE PIONEER 774.72
G 11-261-5993-020-000-0000 SHERWIN-WILLIAMS701197/ROBERT 24.72
G 11-261-5993-022-000-0000 THE PIONEER 774.73
G 11-261-5993-022-000-0000 THE PIONEER 606.22
G 11-261-5993-060-000-0000 THE PIONEER 303.12
G 11-261-5993-060-000-0000 SPRAYER DEPOT/JAMES FULAR 312.70
G 11-261-5993-060-000-0000 NAPA AUTO M-2/JAMES FULAR 63.54
G 11-261-5993-060-000-0000 THE PIONEER 272.00
G 11-261-5993-060-000-0000 SHERWIN- 265.72
G 11-261-5993-060-000-0000 NAPA AUTO M-2/RUSSELL NESMITH 42.07
G 11-261-5993-060-000-0000 THE PIONEER 92.00
G 11-261-7410-060-000-0000 MICHIGAN SCHOOL BUSINE/ERIC 60.00
G 11-261-7410-060-000-0000 MICHIGAN SCHOOL BUSINE/ERIC 30.00
G 11-271-5730-070-000-0000 THERMO KING MICHIGAN/MATTHEW 213.08
G 11-271-5730-070-000-0000 DOWNRIVER REFRIG SUP 193.84
G 11-271-5790-070-000-0000 THE HOME DEPOT 2737/THOMAS 334.04
G 11-271-5910-070-000-0000 STAPLS7661979511000001/DENNETT 212.54
G 11-282-7410-001-000-0000 OPENAI *CHATGPT 20.00
G 11-283-3220-001-000-0000 OAKLAND SC* OAKLAND SC/DENISE 750.00
G 11-283-3450-001-000-0000 OPTIMIZE HIRE/SANDRA BRASIL 7,500.00
G 11-283-7910-001-000-0000 PANERA/LANDAU 99.35
G 11-283-7910-001-000-0000 BAUDVILLE/SANDY BRASIL 945.48
G 11-283-7910-001-000-0000 YETI 1-833-225-9384/SANDRA BRA 424.00
G 11-283-7910-001-000-0000 MISC EXPENSE 29.80
G 11-283-7910-001-000-0000 WM SUPERCENTER #5893/DENISE 27.19
G 11-293-3220-022-000-0000 MIAAA MEMBERSHIP/ASHLEY 156.00
G 11-293-3220-022-000-0000 MIAAA MEMBERSHIP/BARBARA 156.00
G 11-293-3220-022-000-0000 GRAND TRAVERSE RESORT/DANIEL 121.00
G 11-293-3220-022-000-0000 MIAAA MEMBERSHIP/DANIEL TOBIS 442.00
G 11-293-3220-022-000-0000 GRAND TRAVERSE RESORT/DANIEL 31.00
G 11-293-3220-022-000-0000 GRAND TRAVERSE 121.00
G 11-293-3220-022-000-0000 GRAND TRAVERSE 121.00
G 11-293-3450-022-000-0000 AFFINITY GATEWAY/DONALD 309.27
G 11-293-5910-022-000-0000 MEIJER # 054/ASHLEY BOOTZ 28.92
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G 11-293-5910-022-000-0000 STAPLES  00115659/ASHLEY 155.07
G 11-293-7410-022-000-0000 GOFANTIX* MERCY HIGH 2,100.00
G 11-293-7410-022-000-0000 MIAAA MEMBERSHIP/ASHLEY 57.20
G 11-293-7910-022-000-0000 GRIT LEADERSHIP/DONALD 1,350.00
G 11-293-7910-022-000-0000 KIEFER AQUATICS/ASHLEY BOOTZ 407.04
G 11-351-5110-052-000-9551 STAPLS7663525672000003/RACHELL 350.71
G 11-351-5110-052-000-9551 OTC BRANDS *OTC 195.81
G 11-351-5110-052-000-9551 OTC BRANDS *OTC 12.77
G 11-351-5990-052-000-9551 BENITO S CAFE/STACEY JOB 170.00
J  21-118-5110-081-000-3405 45 LAKESHORE 282.98
J  21-118-5110-083-000-3405 45 LAKESHORE 197.86
J  21-118-5110-084-000-3405 STAPLS7663526209000002/RACHELL 74.45
J  21-118-5110-086-000-3405 45 LAKESHORE 1,488.00
J  21-118-5110-087-000-3405 45 LAKESHORE 1,508.00
J  21-118-5110-088-000-3405 45 LAKESHORE 1,107.00
J  21-118-5990-082-000-3405 45 LAKESHORE 181.94
| 21-122-4910-026-194-9300 WAL-MART #5893/HEIDI PHELPS 19.04
J  21-127-5110-022-593-3440 CENGAGE LEARNING, INC./MARY 1,657.70
J  21-127-5110-022-593-3440 CENGAGE LEARNING, INC./MARY 2,574.00
J  21-127-7410-022-000-9349 INTHINKING, SL/ALAINA BROWN 285.00
J  21-212-3220-022-000-9349 SQ *MICHIGAN CAREER PL/SARAH L 250.00
J  21-212-3220-022-000-9349 BOYNE MTN LODGING/SARAH 169.02
J  21-212-7910-022-000-2830 STAPLS7662170172000001/MARY WA 260.52
J  21-212-7910-022-000-2830 COTTAGE INN - NOVI/MARY WARRA 264.08
| 21-226-3220-001-081-9300 TST*BARRIO - TRAVERSE/AMANDA S 56.85
| 21-226-3220-001-081-9300 TST*THE COVE 94.20
| 21-226-3220-001-081-9300 SPO*SORELLINAANDSLATE/AMAND 68.37
R 21-261-5993-060-000-9200 THE PIONEER 516.49
R 21-261-5993-060-000-9200 SHERWIN-WILLIAMS701197/ROBERT 8.23
R 21-261-5993-060-000-9200 SHERWIN- 88.58
J  21-282-3510-025-000-3311 IN *1SOURCE, LLC/DIANE HOSKINS 7,959.80
F  21-371-3220-000-000-7661 BUREAU OF EDUCATION 295.00
S 41-261-4110-001-000-0000 IDN HARDWARE SALES- 757.12
S 41-261-4110-012-000-0000 TRANE SUPPLY-113415/JASON GLIN 1,821.84
S 41-261-4110-013-000-0000 MILARCH NURSERY/RUSSELL 464.00
S 41-261-4110-013-000-0000 MILARCH NURSERY/RUSSELL 2,587.70
S 41-261-4110-014-000-0000 SQ *BRIGHTSOURCE LIGHT/COHL 224.75
S 41-261-4110-020-000-0000 GRAINGER/JASON GLINSKI (514.19)
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S 41-261-4110-022-000-0000 IDN HARDWARE SALES- 1,048.71
S 41-261-4110-022-000-0000 GRAINGER/CHRISTOPHER JORDAN 783.79
S 41-261-4110-022-000-0000 GRAINGER/CHRISTOPHER JORDAN 292.43
S 41-261-4110-022-000-0000 GRAINGER/CHRISTOPHER JORDAN 11.57
S 41-261-4110-052-000-0000 COUGAR SALES & 203.91
Q 41-456-6225-018-000-9044 MENARDS WIXOM MI/JASON 2,109.03
Q 41-456-6225-018-000-9044 THE HOME DEPOT #2737/JASON (1,657.73)
Q 41-456-6225-018-000-9044 THE HOME DEPOT #2737/JASON 1,161.76
Q 41-456-6225-018-000-9044 THE HOME DEPOT #2737/JASON 1,657.73
Q 41-456-6225-018-000-9044 SAMSCLUB #6657/JASON GREAVES 240.24
A 61-296-7920-011-675-0000 WALMART.COM 8009256278/LAKEISA 100.43
A 61-296-7920-013-675-0000 SCHOOL SPECIALTY 918.36
A 61-296-7920-015-675-0000 PAYPAL *LBAEWER/RYAN FRANCIS 144.56
A 61-296-7920-022-620-0000 CUSTOMINK LLC/CLAIRE SCHURIG 790.65
A 61-296-7920-022-629-0000 CVS/PHARMACY #08002/ASHLEY 37.52
A 61-296-7920-022-629-0000 USPS PO 2569200376/ASHLEY ZARD 31.40
A 61-296-7920-022-631-0000 SHEINUSSERVICES,LLC/ASHLEY 235.18
A 61-296-7920-022-631-0000 WEISSMAN'S THEATRICAL/ASHLEY 318.73
A 61-296-7920-022-631-0000 SHEINUSSERVICES,LLC/ASHLEY 336.77
A 61-296-7920-022-631-0000 LS TUTUS AND TENDUS/ASHLEY 35.62
A 61-296-7920-022-631-0000 WEISSMAN'S THEATRICAL/ASHLEY 141.85
A 61-296-7920-022-646-0000 CONCORD THEATRICALS CO/MARY 698.00
A 61-296-7920-022-675-0000 SAMSCLUB.COM/MARY WARRA 122.50
A 61-296-7920-022-675-0000 BENITO S CAFE/CHRISTINE HARRIS 181.01
A 61-296-7920-022-686-0000 SAMS CLUB #6657/RACHEL 83.82
A 61-296-7920-022-686-0000 BENITO S CAFE/RACHEL 332.50
A 61-296-7920-022-775-0000 COTTAGE INN - NOVI/CHRISTINE H 1,853.70
A 61-296-7920-022-775-0000 SAMSCLUB.COM/MARY WARRA 50.60
A 61-296-7920-022-776-0000 SAMSCLUB.COM/MARY WARRA 54.44
A 61-296-7920-022-801-0000 KROGER #361/BARBARA 34.84
A 61-296-7920-022-801-0000 HOBBY-LOBBY #645/BARBARA 102.66
A 61-296-7920-022-801-0000 MARIA S ITALIAN BAKER/BARBARA 930.98
A 61-296-7920-022-801-0000 EA GRAPHICS/DONALD 1,861.58
A 61-296-7920-022-801-0000 BENITO S CAFE/BARBARA 196.99
A 61-296-7920-022-801-0000 BENITO S CAFE/BARBARA 230.00
A 61-296-7920-022-801-0000 BENITO S CAFE/BARBARA 292.99
A 61-296-7920-022-801-0000 SAMSCLUB #6657/BARBARA 137.58
A 61-296-7920-022-809-0000 STRIKE VISUALS/ASHLEY BOOTZ 1,700.00
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A 61-296-7920-022-810-0000 JERSEY MIKES 31020/BARBARA 1,200.00
A 61-296-7920-022-814-0000 WALMART.COM/DONALD 62.75
A 61-296-7920-022-814-0000 ELITE SPORTSWEAR/DONALD 717.24
A 61-296-7920-022-814-0000 ELITE SPORTSWEAR/DONALD 228.73
A 61-296-7920-022-821-0000 MAKING WAVES USA/ASHLEY 1,234.00
A 61-296-7920-022-824-0000 STRIKE VISUALS/ASHLEY BOOTZ 3,286.43
A 61-296-7920-022-827-0000 OLIVE GARDEN 0021330/ASHLEY BO 573.46
A 61-296-7920-025-607-0000 SAMSCLUB.COM/DIANE HOSKINS 551.56
A 61-296-7920-025-607-0000 BENITO S CAFE/DIANE HOSKINS 133.78
A 61-296-7920-025-607-0000 APPLE SPICE/DIANE HOSKINS 294.33
A 61-296-7920-025-607-0000 EZCATER*BIG TOMMYS PAR/DIANE 200.00
A 61-296-7920-099-984-0000 FIRST FOR INSPIRATION/ASHLEY B 4,549.00
A 61-296-7920-099-984-0000 FIRST FOR INSPIRATION/ASHLEY B 875.00 159,143.28
Sub Total: $159,143.28
ACH CHECKS
A00465 09/04/25 10663 EXECUTIVE ENERGY SVS LLC 18434C G 11-261-4910-060-000-0000 OTHER PURCHASED SERV 400.00 400.00
A00466 09/04/25 10748 MCCARTHY & SMITH INC 18431 C  Q 41-456-6225-018-000-9044 BUILDING IMPROVEMENT 2,512,326.30
18423C  Q 41-456-6225-022-000-9044 BUILDING IMPROVEMENT 1,003,925.88 3,516,252.18
A00467 09/04/25 10915 LOGISTICS INC DBA RELIABLE 18470C G 11-261-3430-060-000-0000 POSTAGE 1,770.92 1,770.92
A00468 09/04/25 11145 ESKO ROOFING & SHEET METAL 18347C S 41-261-4110-011-000-0000 BUILDING REPAIRS 548.00 548.00
A00469 09/04/25 12346 MARSHALL MUSIC 17677 P G 11-111-5210-018-000-9611 TEXTBOOKS 305.10
17677 P G 11-111-5210-018-000-9611 TEXTBOOKS 508.50 813.60
A00470 09/04/25 12656 PEDIATRIC HEALTH CONSULTANTS 18400 C | 21-213-3131-099-015-9300 CONTRACTED SERVICES 2,216.39 2,216.39
A00471 09/04/25 13018 THRUN LAW FIRM P.C. 18433C G 11-231-3170-001-000-0000 LEGAL SERVICES 3,651.50 3,651.50
A00472 09/04/25 15286 SME 18428 C  Q 41-456-6225-022-000-9044 BUILDING IMPROVEMENT 2,082.10
18426 C  Q 41-456-6225-022-000-9044 BUILDING IMPROVEMENT 22,303.09 24,385.19
A00473 09/04/25 16508 ECA SCIENCE KIT SERVICES 17007 P G 11-111-3190-018-000-9611 SCIENCE KITS 24,318.36 24,318.36
A00474 09/04/25 18607 AMAZON CAPITAL SERVICES INC. 18449C G 11-111-5110-011-000-9611 TEACHING SUPPLIES 36.90
18449C G 11-111-5110-012-000-9611 TEACHING SUPPLIES 36.90
18410C G 11-111-5110-013-000-0000 TEACHING SUPPLIES 18.27
18454C G 11-111-5110-013-000-0000 TEACHING SUPPLIES 60.00
18358C G 11-111-5110-013-000-0000 TEACHING SUPPLIES 11.75
18336C G 11-111-5110-013-000-0000 TEACHING SUPPLIES 4.91
18449C G 11-111-5110-013-000-9611 TEACHING SUPPLIES 36.90
18449C G 11-111-5110-014-000-9611 TEACHING SUPPLIES 36.90
18449C G 11-111-5110-015-000-9611 TEACHING SUPPLIES 36.90
18323C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 74.11
18355C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 218.44
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18309C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 7.59
18318C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 116.89
18315C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 233.30
18321C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 52.24
18354C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 17.75
18322C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 245.60
18314C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 57.82
18308C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 9.99
18319C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 140.45
18356 C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 174.68
18357C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 64.99
18311C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 178.47
18351C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 37.71
18312C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 17.99
18452C G 11-111-5110-018-000-9611 TEACHING SUPPLIES 109.00
18449C G 11-111-5110-018-000-9611 TEACHING SUPPLIES 36.88
18343C G 11-111-5111-015-000-0000 TEACHING SUPPLIES - 119.98
18416 C G 11-111-5111-015-000-0000 TEACHING SUPPLIES - 59.99
18379C G 11-111-5111-015-000-0000 TEACHING SUPPLIES - 18.99
18450C G 11-111-5111-015-000-0000 TEACHING SUPPLIES - 197.87
18465C G 11-111-5111-015-000-0000 TEACHING SUPPLIES - 25.47
18353C G 11-111-5112-018-000-9122 TEACHING SUPPLIES - 323.65
18306 C G 11-111-5112-018-000-9122 TEACHING SUPPLIES - 111.25
18317C G 11-111-5116-018-000-0000 TEACHING SUPPLIES - 28.86
18307C G 11-111-5116-018-000-0000 TEACHING SUPPLIES - 18.13
18310C G 11-111-5116-018-000-0000 TEACHING SUPPLIES - 15.90
18316C G 11-111-5116-018-000-0000 TEACHING SUPPLIES - 135.04
18313C G 11-111-5116-018-000-0000 TEACHING SUPPLIES - 31.75
18352C G 11-111-5117-018-000-0000 TEACHING SUPPLIES - 93.61
18411C G 11-113-5110-022-000-0000 TEACHING SUPPLIES - 51.06
18412C G 11-113-5110-022-000-0000 TEACHING SUPPLIES - 795.16
18408C G 11-113-5110-022-000-0000 TEACHING SUPPLIES - 30.08
18409C G 11-113-5111-022-000-9122 TEACHING SUPPLIES - 14.25
18413C G 11-113-5111-022-000-9122 TEACHING SUPPLIES - 39.88
18394C G 11-113-5210-022-000-9614 TEXTBOOKS - IB 1,727.40
18340C G 11-118-5110-052-000-9551 TEACHING SUPPLIES 76.59
18338C G 11-118-5110-052-000-9551 TEACHING SUPPLIES 182.80
18350C G 11-212-5910-018-000-0000 OFFICE SUPPLIES 25.99
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18396 C G 11-221-5110-001-000-9611 TEACHING SUPPLIES - 57.91
18393C G 11-221-5110-001-000-9611 TEACHING SUPPLIES - 63.67
18397C G 11-221-5910-001-000-9611 OFFICE SUPPLIES 9.18
18398C G 11-221-5910-001-000-9611 OFFICE SUPPLIES 33.15
18364C G 11-252-5910-001-000-0000 OFFICE SUPPLIES 5.94
18329C G 11-261-5992-060-000-0000 MISC SUPPLIES - MAIN 28.76
18456 C G 11-261-5993-001-000-0000 MISC SUPPLIES - GROU 165.87
18330C G 11-261-5993-060-000-0000 MISC SUPPLIES - GROU 194.04
18418C G 11-261-5993-060-000-0000 MISC SUPPLIES - GROU 292.30
18446 C G 11-293-5910-022-000-0000 OFFICE SUPPLIES 148.30
18444C G 11-293-5910-022-000-0000 OFFICE SUPPLIES 4.97
18337C G 11-351-5110-052-000-9551 TEACHING SUPPLIES - 27.03
18360 C  J 21-118-5110-080-000-3400 TEACHING SUPPLIES 173.37
18339 C  J 21-118-5110-081-000-3405 TEACHING SUPPLIES 76.48
18361C  J 21-118-5110-081-000-3405 TEACHING SUPPLIES 60.08
18371C  J 21-118-5110-081-000-3405 TEACHING SUPPLIES 414.97
18344C J 21-118-5110-081-000-3405 TEACHING SUPPLIES 157.84
18366 C  J 21-118-5110-082-000-3405 TEACHING SUPPLIES 232.86
18339 C  J 21-118-5110-083-000-3405 TEACHING SUPPLIES 76.48
18359 C  J 21-118-5110-084-000-3405 TEACHING SUPPLIES 87.77
18372C J 21-118-5110-085-000-3405 TEACHING SUPPLIES 561.65
18342C J 21-118-5110-085-000-3405 TEACHING SUPPLIES 82.29
18341C J 21-118-5110-086-000-3405 TEACHING SUPPLIES 128.46
18341C  J 21-118-5110-087-000-3405 TEACHING SUPPLIES 128.47
18363C  J 21-118-5110-088-000-3405 TEACHING SUPPLIES 43.98
18374C  J 21-118-5110-088-000-3405 TEACHING SUPPLIES 340.30
18341C J 21-118-5110-088-000-3405 TEACHING SUPPLIES 128.46
18373C  J 21-118-5110-088-000-3405 TEACHING SUPPLIES 82.16
18362C  J 21-118-5110-088-000-3405 TEACHING SUPPLIES 107.29
18370C  J 21-118-5110-089-000-3405 TEACHING SUPPLIES 119.55
18392C  J 21-222-5310-014-000-9349 EDUCATIONAL MEDIA 9.99
18387C  C 21-297-6420-001-000-9250 NEW EQUIPMENT UNDER 49.13
18320C A 61-296-7920-018-675-0000 ADMIN NM 1,654.36
18432C A 61-296-7920-022-809-0000 CROSS COUNTRY GIRLS 497.50
18443C A 61-296-7920-022-810-0000 FOOTBALL 908.33
18445C A 61-296-7920-022-814-0000 V POM PON 14.24
18437C A 61-296-7920-022-827-0000 VOLLEYBALL GIRLS 30.30 13,394.46

A00475 09/04/25 20346 LAFORCE HOLDINGS INC 18376 C S 41-261-4110-022-000-0000 BUILDING REPAIRS 4,650.00 4,650.00

Report Number: 17400



Date: 10/27/2025 8:49 AM Check Register Page 30 of 37
Novi Community School District Type of Checks: All

Date Range: 09/01/2025 to 09/30/2025
CheckNo CkDate Vendor Name PO# AFC Account Description Amount CheckAmt
A00476 09/04/25 20931 OLIVIA HEWITT 18365C | 21-122-5110-022-194-9300 TEACHING SUPPLIES 26.23

18365C | 21-122-5110-026-194-9300 TEACHING SUPPLIES 26.23 52.46
A00477 09/04/25 21451 MICHAEL LANCE DBA EXCELANCE ~ 18399C G 11-221-3190-001-000-9611 OTHER PROFESSIONAL S 2,083.33 2,083.33
A00478 09/04/25 21598 CAPITAL CONSULTANTS INC DBA 18404C  Q 41-456-6225-099-000-9044 BUILDING IMPROVEMENT 3,500.00 3,500.00
A00479 09/04/25 21687 SECOND TRIOLOGY LLC 18451C G 11-293-3310-022-000-0000 TRANSPORTATION 2,905.00 2,905.00
A00480 09/10/25 10591 AQUATIC SOURCE LLC 18487C G 11-261-4120-022-000-0000 EQUIPMENT REPAIRS 1,585.15 1,585.15
A00481 09/10/25 12346 MARSHALL MUSIC 17675P G 11-111-4121-018-000-0000 EQUIPMENT REPAIRS - 52.24

17675P G 11-111-4121-018-000-0000 EQUIPMENT REPAIRS - 75.00

17675P G 11-111-4121-018-000-0000 EQUIPMENT REPAIRS - 52.24

17675P G 11-111-4121-018-000-0000 EQUIPMENT REPAIRS - 142.49

17675P G 11-111-4121-018-000-0000 EQUIPMENT REPAIRS - 52.24

17675P G 11-111-4121-018-000-0000 EQUIPMENT REPAIRS - 75.00

17675P G 11-111-4121-018-000-0000 EQUIPMENT REPAIRS - 52.24

17675P G 11-111-4121-018-000-0000 EQUIPMENT REPAIRS - 52.24

17675P G 11-113-4121-022-000-0000 EQUIPMENT REPAIRS - 210.00

17675P G 11-113-4121-022-000-0000 EQUIPMENT REPAIRS - 30.00

17675P G 11-113-4121-022-000-0000 EQUIPMENT REPAIRS - 270.00

17675P G 11-113-4121-022-000-0000 EQUIPMENT REPAIRS - 240.00

18657C A 61-296-7920-018-639-0000 BAND 35.14

18659 C A 61-296-7920-018-639-0000 BAND 54.99

18653C A 61-296-7920-018-639-0000 BAND 41.79 1,435.61
A00482 09/10/25 12682 PITNEY BOWES PURCHASE 18508C G 12-192-0003-000-000-0000 PREPAID EXPENSES - P 6,000.00 6,000.00
A00483 09/10/25 18009 PREMIER PEST MANAGEMENT 18519C G 11-261-4110-001-000-0000 BUILDING REPAIRS 57.00

18519C G 11-261-4110-003-000-0000 BUILDING REPAIRS 14.00

18519C G 11-261-4110-011-000-0000 BUILDING REPAIRS 35.00

18519C G 11-261-4110-012-000-0000 BUILDING REPAIRS 28.00

18519C G 11-261-4110-013-000-0000 BUILDING REPAIRS 28.00

18519C G 11-261-4110-014-000-0000 BUILDING REPAIRS 28.00

18519C G 11-261-4110-015-000-0000 BUILDING REPAIRS 28.00

18519C G 11-261-4110-018-000-0000 BUILDING REPAIRS 56.00

18519C G 11-261-4110-020-000-0000 BUILDING REPAIRS 37.00

18519C G 11-261-4110-022-000-0000 BUILDING REPAIRS 623.00

18519C G 11-261-4110-023-000-0000 BUILDING REPAIRS 40.00

18519C G 11-261-4110-052-000-0000 BUILDING REPAIRS 37.00 1,011.00
A00484 09/10/25 18607 AMAZON CAPITAL SERVICES INC. 18478C G 11-111-5110-013-000-0000 TEACHING SUPPLIES 18.09

18601C G 11-111-5110-013-000-0000 TEACHING SUPPLIES 27.88

18489C G 11-111-5110-013-000-0000 TEACHING SUPPLIES 6.56

18549C G 11-111-5110-015-000-0000 TEACHING SUPPLIES 34.99
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18560C G 11-111-5110-015-000-0000 TEACHING SUPPLIES 249.39
18594C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 29.18
18566 C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 80.22
18579C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 187.72
18572C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 11.39
18595C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 6.98
18565C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 20.90
18568C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 31.06
18578 C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 45.46
18562C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 15.95
18575C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 12.28
18576 C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 13.57
18581C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 9.50
18564C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 23.98
18593C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 55.60
18569C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 23.99
18571C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 19.39
18563C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 9.49
18580C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 43.93
18660C G 11-111-5111-015-000-0000 TEACHING SUPPLIES - 7.59
18661C G 11-111-5111-015-000-0000 TEACHING SUPPLIES - 21.86
18551C G 11-111-5111-015-000-0000 TEACHING SUPPLIES - 270.66
18573C G 11-111-5111-018-000-0000 TEACHING SUPPLIES - 59.99
18577C G 11-111-5117-018-000-0000 TEACHING SUPPLIES - 47.10
18514C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 7.39
18544C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 164.85
18522C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 2,948.40
18537C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 1,879.95
18517C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 69.32
18520C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 209.99
18510C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 51.63
18541C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 47.46
18542C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 51.09
18609C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 30.56
18619C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 11.38
18543C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 163.19
18540C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 12.98
18511C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 94.34
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18536 C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 44.78
18521C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 14.74
18518C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 7.14
18515C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 19.99
18610C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 188.07
18525C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 43.87
18533C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 11.89
18547C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 35.48
18612C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 7.48
18538C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 451.80
18513C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 13.88
18528C G 11-112-5111-020-000-0000 TEACHING SUPPLIES - 357.44
18512C G 11-112-5111-020-000-9122 TEACHING SUPPLIES - 379.79
18516 C G 11-112-5111-020-000-9122 TEACHING SUPPLIES - 20.99
18547C G 11-112-5113-020-000-9122 TEACHING SUPPLIES - 140.35
18613C G 11-112-5116-020-000-0000 TEACHING SUPPLIES - 261.41
18630C G 11-113-5110-022-000-0000 TEACHING SUPPLIES - 26.72
18636 C G 11-113-5111-022-000-9122 TEACHING SUPPLIES - 7.98
18641C G 11-113-5116-022-000-0000 TEACHING SUPPLIES- C 38.76
18632C G 11-113-5118-022-000-0000 TEACHING SUPPLIES - 134.70
18507C G 11-118-5110-052-000-9551 TEACHING SUPPLIES 15.06
18648C G 11-118-5110-052-000-9551 TEACHING SUPPLIES 62.96
18545C G 11-241-5910-020-000-0000 OFFICE SUPPLIES 15.03
18539 C G 11-241-5910-020-000-0000 OFFICE SUPPLIES 20.08
18607C G 11-241-5910-020-000-0000 OFFICE SUPPLIES 36.34
18509C G 11-241-5910-020-000-0000 OFFICE SUPPLIES 27.48
18531C G 11-241-5910-020-000-0000 OFFICE SUPPLIES 44.05
18529C G 11-241-5910-020-000-0000 OFFICE SUPPLIES 106.73
18546 C G 11-241-5910-020-000-0000 OFFICE SUPPLIES 89.99
18618 C G 11-241-5910-020-000-0000 OFFICE SUPPLIES 33.23
18522C G 11-241-5910-020-000-0000 OFFICE SUPPLIES 327.60
18650 C G 11-241-5910-023-000-0000 OFFICE SUPPLIES 30.06
18621C G 11-241-5990-020-000-0000 MISC SUPPLIES - ADMI 126.92
18622C G 11-241-5990-020-000-0000 MISC SUPPLIES - ADMI 227.50
18524C G 11-261-5992-012-000-0000 MISC SUPPLIES - MAIN 6.98
18488C G 11-283-5910-001-000-0000 OFFICE SUPPLIES 29.44
18570C G 11-293-5990-022-000-0000 MISC SUPPLIES 41.71
18559 C G 11-293-5990-022-000-0000 MISC SUPPLIES 6.00
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18635C G 11-293-5990-022-000-0000 MISC SUPPLIES 13.76

18500C G 11-351-5110-052-000-9551 TEACHING SUPPLIES - 83.78

18505C G 11-351-5110-052-000-9551 TEACHING SUPPLIES - 19.99

18655C G 11-351-5110-052-000-9551 TEACHING SUPPLIES - 3.74

18656 C  J 21-118-5110-083-000-3405 TEACHING SUPPLIES 69.97

18506 C  J 21-118-5110-083-000-3405 TEACHING SUPPLIES 25.53

18651C  J 21-118-5110-084-000-3405 TEACHING SUPPLIES 498.30

18652C  J 21-118-5110-084-000-3405 TEACHING SUPPLIES 138.16

18501C  J 21-118-5110-085-000-3405 TEACHING SUPPLIES 164.66

18649C  J 21-118-5110-085-000-3405 TEACHING SUPPLIES 10.99

18503C  J 21-118-5110-085-000-3405 TEACHING SUPPLIES 13.57

18504C  J 21-118-5110-085-000-3405 TEACHING SUPPLIES 157.65

18647C  J 21-118-5110-086-000-3405 TEACHING SUPPLIES 50.06

18502C  J 21-118-5110-086-000-3405 TEACHING SUPPLIES 119.99

18658 C  J 21-118-5110-087-000-3405 TEACHING SUPPLIES 75.99

18654 C  J 21-118-5110-088-000-3405 TEACHING SUPPLIES 33.56

18640C  J 21-125-5110-099-000-3071 TEACHING SUPPLIES 109.95

18639 C  J 21-127-5110-022-000-9349 TEACHING SUPPLIES 9.99

18667 C  C 21-297-5990-099-000-9255 MISC SUPPLIES - LIBR 38.50

18668 C  C 21-297-5995-099-000-9250 MISC SUPPLIES - CLEA 36.38

18530C A 61-296-7920-020-667-0000 CCF - OPERATING SUPP 2,927.98

18527C A 61-296-7920-020-667-0000 CCF - OPERATING SUPP 1,164.08

18615C A 61-296-7920-020-667-0000 CCF - OPERATING SUPP 730.55

18631C A 61-296-7920-022-623-0000 NOVI 4 ALL 5.99

18637C A 61-296-7920-022-631-0000 DANCE 160.54

18583C A 61-296-7920-022-805-0000 CHEER 13.99

18588C A 61-296-7920-022-827-0000 VOLLEYBALL GIRLS 27.99

18589 C A 61-296-7920-022-844-0000 EQUESTRIAN 49.49 17,336.78
A00485 09/10/25 21351 BROWN, RANSOM 18532C G 11-229-7910-099-000-0000 MISC EXPENSE - THERA 66.50

18534 C G 11-229-7910-099-000-0000 MISC EXPENSE - THERA 214.98 281.48
A00486 09/10/25 21474 MULTILANGUAGE SERVICES INC 18634C G 11-219-3190-099-000-0000 TRANSLATION & INTERP 183.60

18645C G 11-219-3190-099-000-0000 TRANSLATION & INTERP 267.60 451.20
A00487 09/10/25 26825 YEO & YEO PC 18498C G 11-252-3180-001-000-0000 AUDIT SERVICES 3,000.00 3,000.00
A00488 09/17/25 12346 MARSHALL MUSIC 17677C G 11-111-5210-018-000-9611 TEXTBOOKS 2,371.60 2,371.60
A00489 09/17/25 12656 PEDIATRIC HEALTH CONSULTANTS 18695C | 21-213-3131-099-015-9300 CONTRACTED SERVICES 17,187.08 17,187.08
A00490 09/17/25 16508 ECA SCIENCE KIT SERVICES 17007P G 11-111-3190-018-000-9611 SCIENCE KITS 8,304.90 8,304.90
A00491 09/17/25 18607 AMAZON CAPITAL SERVICES INC. 18819C G 11-111-5110-011-000-9611 TEACHING SUPPLIES 28.10

18702C G 11-111-5110-011-000-9611 TEACHING SUPPLIES 15.15
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18819C G 11-111-5110-012-000-9611 TEACHING SUPPLIES 28.09
18702C G 11-111-5110-012-000-9611 TEACHING SUPPLIES 15.15
18697 C G 11-111-5110-012-000-9611 TEACHING SUPPLIES 43.48
18817C G 11-111-5110-013-000-0000 TEACHING SUPPLIES 39.56
18816 C G 11-111-5110-013-000-0000 TEACHING SUPPLIES 49.58
18702C G 11-111-5110-013-000-9611 TEACHING SUPPLIES 15.15
18819C G 11-111-5110-013-000-9611 TEACHING SUPPLIES 28.09
18783C G 11-111-5110-014-000-0000 TEACHING SUPPLIES 243.24
18702C G 11-111-5110-014-000-9611 TEACHING SUPPLIES 15.15
18819C G 11-111-5110-014-000-9611 TEACHING SUPPLIES 28.10
18851C G 11-111-5110-015-000-0000 TEACHING SUPPLIES 6.11
18702C G 11-111-5110-015-000-9611 TEACHING SUPPLIES 15.15
18819C G 11-111-5110-015-000-9611 TEACHING SUPPLIES 28.09

G 11-111-5110-018-000-0000 CREDIT MEMO 1LG4-HWTC-1FHW (23.98)
18756 C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 13.88
18757C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 9.79
18754C G 11-111-5110-018-000-0000 TEACHING SUPPLIES - 19.00
18702C G 11-111-5110-018-000-9611 TEACHING SUPPLIES 5.27
18848C G 11-111-5111-015-000-0000 TEACHING SUPPLIES - 21.98
18758C G 11-111-5112-018-000-9122 TEACHING SUPPLIES - 266.54
18759C G 11-111-5113-018-000-9122 TEACHING SUPPLIES - 69.88
18760C G 11-111-5117-018-000-0000 TEACHING SUPPLIES - 79.96
18788C G 11-111-5990-014-000-0000 MISC SUPPLIES - TEAC 48.35
18777C G 11-111-5990-014-000-0000 MISC SUPPLIES - TEAC 55.93
18779C G 11-111-5990-014-000-0000 MISC SUPPLIES - TEAC 7.99
18781C G 11-111-5990-014-000-0000 MISC SUPPLIES - TEAC 9.99
18797C G 11-111-5990-014-000-0000 MISC SUPPLIES - TEAC 15.99
18795C G 11-111-5990-014-000-0000 MISC SUPPLIES - TEAC 9.99
18780C G 11-111-5990-014-000-0000 MISC SUPPLIES - TEAC 17.98
18796 C G 11-111-5990-014-000-0000 MISC SUPPLIES - TEAC 11.99
18782C G 11-111-5990-014-000-0000 MISC SUPPLIES - TEAC 6.99
18792C G 11-111-5990-014-000-0000 MISC SUPPLIES - TEAC 12.99
18794C G 11-111-5990-014-000-0000 MISC SUPPLIES - TEAC 50.15
18789C G 11-111-5990-014-000-0000 MISC SUPPLIES - TEAC 4.99
18778C G 11-111-5990-014-000-0000 MISC SUPPLIES - TEAC 31.71
18787C G 11-111-5990-014-000-0000 MISC SUPPLIES - TEAC 60.95
18790C G 11-111-5990-014-000-0000 MISC SUPPLIES - TEAC 61.56
18791C G 11-111-5990-014-000-0000 MISC SUPPLIES - TEAC 77.33
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18786 C G 11-111-5990-014-000-0000 MISC SUPPLIES - TEAC 45.44
18784C G 11-111-5990-014-000-0000 MISC SUPPLIES - TEAC 44.99
18802C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 18.99
18806 C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 48.05
18804C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 7.48
18805C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 62.35
18810C G 11-112-5110-020-000-0000 TEACHING SUPPLIES - 71.96
18807C G 11-112-5112-020-000-0000 TEACHING SUPPLIES - 11.25
18836 C G 11-113-5119-022-000-9122 TEACHING SUPPLIES - 18.02
18713C G 11-118-5110-052-000-9551 TEACHING SUPPLIES 48.97
18707C G 11-118-5110-052-000-9551 TEACHING SUPPLIES 239.77
18719C G 11-118-5110-052-000-9551 TEACHING SUPPLIES 25.18
18702C G 11-221-5110-001-000-9611 TEACHING SUPPLIES - 79.57
18853C G 11-232-7910-001-000-0000 MISC EXPENSE 455.97
18852C G 11-232-7910-001-000-0000 MISC EXPENSE 511.36
18793C G 11-241-5910-014-000-0000 OFFICE SUPPLIES 25.66
18785C G 11-241-5910-014-000-0000 OFFICE SUPPLIES 39.98
18809C G 11-241-5910-020-000-0000 OFFICE SUPPLIES 23.99
18703C G 11-261-5993-060-000-0000 MISC SUPPLIES - GROU 61.45
18722C G 11-351-5110-052-000-9551 TEACHING SUPPLIES - 14.98
18720C  J 21-118-5110-080-000-3400 TEACHING SUPPLIES 106.99
18711C  J 21-118-5110-081-000-3405 TEACHING SUPPLIES 181.45
18711 J  21-118-5110-081-000-3405 CREDIT MEMO 17G6-DQMD-4WFJ (42.70)
18711 J  21-118-5110-083-000-3405 CREDIT MEMO 1WXG-GVR9-61XH (85.39)
18711 C  J 21-118-5110-083-000-3405 TEACHING SUPPLIES 181.45
18714C J 21-118-5110-083-000-3405 TEACHING SUPPLIES 23.10
18710C  J 21-118-5110-083-000-3405 TEACHING SUPPLIES 16.99
18711 C  J 21-118-5110-084-000-3405 TEACHING SUPPLIES 181.45
18711 J 21-118-5110-084-000-3405 CREDIT MEMO 14CL-9RVG-946G (42.70)
18709C  J 21-118-5110-085-000-3405 TEACHING SUPPLIES 11.99
18711 J 21-118-5110-085-000-3405 CREDIT MEMO 16LK-HKNQ-7D46 (42.69)
18711C  J 21-118-5110-085-000-3405 TEACHING SUPPLIES 181.44
18711C  J 21-118-5110-086-000-3405 TEACHING SUPPLIES 181.44
18711 J 21-118-5110-086-000-3405 CREDIT MEMO 1JFG-9V93-7MCG (42.70)

J  21-118-5110-087-000-3405 CREDIT MEMO 1914-4GTV-7JJ1 (42.69)
18711C  J 21-118-5110-087-000-3405 TEACHING SUPPLIES 181.44
18711C  J 21-118-5110-088-000-3405 TEACHING SUPPLIES 181.45
18723C J 21-118-5110-088-000-3405 TEACHING SUPPLIES 75.99
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18708 C  J 21-118-5110-088-000-3405 TEACHING SUPPLIES 153.98
18711 J 21-118-5110-088-000-3405 CREDIT MEMO 1PXP-YCMQ-1HPW (42.69)
18711 J 21-118-5110-088-000-3405 CREDIT MEMO 1YNF-T1F7-1K1J (42.69)
J 21-118-5110-089-000-3405 CREDIT MEMO 1Q1L-6VYJ-7CXT (42.69)
18711C  J 21-118-5110-089-000-3405 TEACHING SUPPLIES 181.45
18688 C  J 21-131-5110-025-000-3310 TEACHING SUPPLIES 35.99
18688 C  J 21-131-5210-025-000-2890 TEXTBOOKS 665.40
18690 C  J 21-131-5210-025-000-2890 TEXTBOOKS 350.00
18830 C  J 21-212-7910-022-000-2830 MISC EXPENSE 49.95
18839 C  J 21-212-7910-022-000-2830 MISC EXPENSE 2,279.67
18840C  J 21-212-7910-022-000-2830 MISC EXPENSE 696.04
18832C  J 21-212-7910-022-000-2830 MISC EXPENSE 641.49
18828 C  J 21-212-7910-022-000-2830 MISC EXPENSE 1,875.69
18838 C  J 21-212-7910-022-000-2830 MISC EXPENSE 392.20
18835C  J 21-212-7910-022-000-2830 MISC EXPENSE 190.44
18829C  J 21-212-7910-022-000-2830 MISC EXPENSE 19.97
18841C  J 21-212-7910-022-000-2830 MISC EXPENSE 1,148.50
18826 C  J 21-212-7910-022-000-2830 MISC EXPENSE 38.99
18834C  J 21-212-7910-022-000-2830 MISC EXPENSE 125.69
18827 C  J 21-212-7910-022-000-2830 MISC EXPENSE 44.00
18831C  J 21-212-7910-022-000-2830 MISC EXPENSE 542.33
18833C  J 21-212-7910-022-000-2830 MISC EXPENSE 141.12
18673C  C 21-297-5640-099-000-9250 NON FOOD EXPENSE 28.99
18672C  C 21-297-5990-099-000-9255 MISC SUPPLIES - LIBR 23.94
18849C A 61-296-7920-015-621-0000 DF ART 29.05
18755C A 61-296-7920-018-675-0000 ADMIN NM 230.37
18837C A 61-296-7920-022-606-0000 IB TESTING 6.67
18752C A 61-296-7920-022-637-0000 CLUB FEES 164.80
18825C A 61-296-7920-022-776-0000 PARKING/SECURITY 104.66
18766 C A 61-296-7920-022-805-0000 CHEER 28.10
18765C A 61-296-7920-022-805-0000 CHEER 896.99
18771C A 61-296-7920-022-810-0000 FOOTBALL 189.23
18772C A 61-296-7920-022-814-0000 V POM PON 96.91
18764C A 61-296-7920-022-814-0000 V POM PON 181.90 16,033.55
A00492 09/17/25 20462 ENTECH MEDICAL STAFFING 18682C | 21-213-3130-022-015-9300 CONTRACTED SERVICES 1,764.00 1,764.00
A00493 09/17/25 21687 SECOND TRIOLOGY LLC 18753C G 11-293-3310-022-000-0000 TRANSPORTATION 1,950.00 1,950.00
A00494 09/24/25 06035 ANDYMARK INC 17672P A 61-296-7920-099-958-0000 ROBOTICS TEAM 10477 245.40 245.40
A00495 09/24/25 12219 J.W. PEPPER & SON INC 18915C G 11-112-5113-020-000-9122 TEACHING SUPPLIES - 60.00 60.00
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A00496 09/24/25 12977 PENCHURA LLC 18879 C  Q 41-456-6225-018-000-9044 BUILDING IMPROVEMENT 83,690.60 83,690.60
A00497 09/24/25 16574 PREMIER RELOCATIONS LLC 18920C  Q 41-456-6225-003-000-9044 BUILDING IMPROVEMENT 1,310.00

18970C  Q 41-456-6225-003-000-9044 BUILDING IMPROVEMENT 769.75

18918C  Q 41-456-6225-003-000-9044 BUILDING IMPROVEMENT 450.00 2,529.75
A00498 09/24/25 20462 ENTECH MEDICAL STAFFING 18936 C | 21-213-3130-022-015-9300 CONTRACTED SERVICES 1,872.00 1,872.00
A00499 09/24/25 21521 PEOPLE DRIVEN TECHNOLOGY 18158 C  J 21-118-5110-081-000-3405 TEACHING SUPPLIES 886.11

18158 C  J 21-118-5110-082-000-3405 TEACHING SUPPLIES 886.11

18158 C  J 21-118-5110-083-000-3405 TEACHING SUPPLIES 886.11

18158 C  J 21-118-5110-084-000-3405 TEACHING SUPPLIES 886.11

18158C  J 21-118-5110-085-000-3405 TEACHING SUPPLIES 886.11

18158 C  J 21-118-5110-086-000-3405 TEACHING SUPPLIES 886.11

18158C  J 21-118-5110-087-000-3405 TEACHING SUPPLIES 886.11

18158 C  J 21-118-5110-088-000-3405 TEACHING SUPPLIES 886.11

18158 C  J 21-118-5110-089-000-3405 TEACHING SUPPLIES 886.12 7,975.00
A00500 09/24/25 21687 SECOND TRIOLOGY LLC 18975C G 11-293-3310-022-000-0000 TRANSPORTATION 9,145.00 9,145.00
A00501 09/24/25 27022 ERIN HARBAR 18998 C G 11-113-5112-022-000-0000 TEACHING SUPPLIES - 108.00 108.00

Sub Total: $3,785,279.49

Register Total:

$6,784,837.58
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JP MORGAN/CHASE PCARD CYCLE 08/30/2025-09/30/2025

NAME ACCOUNT AMOUNT DATE MERCHANT DESCRIPTION

ABRAHAM, JACQUELINE 11-221-3220-001-000-9611 338.90 09/15/2025 |[BAV INN LODGE-HOTEL MPAAA CONFERENCE LODGING
ABRAHAM, JACQUELINE Total 338.90

BAKER, ROBERT 61-296-7920-020-675-0000 209.90 09/05/2025 | TIM HORTON'S #914221 DONUTS- NEW STUDENT BREAKFAST
BAKER, ROBERT 61-296-7920-020-675-0000 160.59 09/23/2025 |SAMS CLUB #6657 HOMECOMING CANDY FOR PARADE
BAKER, ROBERT 61-296-7920-020-675-0000 23.98 09/29/2025 |SAMS CLUB #6657 POWER CERTIFICATE CANDY

BAKER, ROBERT 11-261-5990-020-000-0000 71.64 09/29/2025 |SAMS CLUB #6657 WATER DUE TO MAIN BREAK

BAKER, ROBERT Total 466.11

BOBOIGE, JACQUELINE 11-221-3220-001-000-9611 225.00 09/11/2025 |OAKLAND SC* OAKLAND SC MARCI AUGENSTEIN - ILN OS
BOBOIGE, JACQUELINE 11-221-7410-001-000-9611 288.00 09/18/2025 _ [IN *MICHIGAN ELEMENTAR MARCI AUGENSTEIN - MEMSPA
BOBOIGE, JACQUELINE 11-111-5110-015-000-9611 267.82 09/29/2025 |STAPLS7665740020000001 DF W&W PAPER

BOBOIGE, JACQUELINE 11-111-5110-013-000-9611 296.02 09/29/2025 |STAPLS7665740020000001 NW W&W PAPER

BOBOIGE, JACQUELINE 11-111-5110-012-000-9611 253.72 09/29/2025 |STAPLS7665740020000001 OH W&W PAPER

BOBOIGE, JACQUELINE 11-111-5110-014-000-9611 296.02 09/29/2025 |STAPLS7665740020000001 PV W&W PAPER

BOBOIGE, JACQUELINE 11-111-3450-011-000-9611 296.02 09/29/2025 |STAPLS7665740020000001 VO W&W PAPER

BOBOIGE, JACQUELINE Total 1922.60

BOOTZ, ASHLEY 61-296-7920-022-821-0000 362.50 09/01/2025 |MICSA MI INTERSCHOLASTIC SWIM COACHES
BOOTZ, ASHLEY 61-296-7920-022-820-0000 362.50 09/01/2025 |MICSA MI INTERSCHOLASTIC SWIM COACHES
BOOTZ, ASHLEY 61-296-7920-022-820-0000 75.00 09/03/2025 |PAYPAL *NISCA NATIONAL INTERSCHOLASTIC FEE
BOOTZ, ASHLEY 61-296-7920-022-805-0000 41.99 09/11/2025 |THUNDER MUSIC PROD CHEER HC MUSIC

BOOTZ, ASHLEY 61-296-7920-099-956-0000 4866.99 09/12/2025 |NATIONWIDE WHOLESALE V PIT BOX TEAM 8426

BOOTZ, ASHLEY 61-296-7920-022-805-0000 231.75 09/12/2025 |PAYPAL *CCCAM CCCAM CONFERENCE

BOOTZ, ASHLEY 11-293-7410-022-000-0000 126.99 09/16/2025 |AMVOLLEYBALLCOACHESAS COACH FEES

BOOTZ, ASHLEY 11-293-7410-022-000-0000 20.00 09/16/2025 |MHSAA MHSAA UPDATE MEETING DUES
BOOTZ, ASHLEY 61-296-7920-099-984-0000 848.00 09/22/2025 |FIRST FOR INSPIRATION TEAM STARTER PACKS

BOOTZ, ASHLEY 61-296-7920-022-801-0000 534.10 09/25/2025 |SAMSCLUB.COM HC PARADE CANDY

BOOTZ, ASHLEY Total 7469.82

BRASIL, SANDRA 11-225-3490-001-000-0000 193.92 09/12/2025 |AT&T *PAYMENT INTERNET FEE FOR RENTAL PROPERTY
BRASIL, SANDRA 11-283-3450-001-000-0000 1713.00 09/24/2025 |[THOMSON WEST*TCD INVOICE PYMT FOR HR- SOFTWARE
BRASIL, SANDRA Total 1906.92

BRATNEY, BETHANY 11-222-5990-022-000-0000 116.98 09/04/2025 |DEMCO INC HS LIBRARY SUPPLIES

BRATNEY, BETHANY 11-222-3220-022-000-0000 252.00 09/09/2025 |AMERICAN LIBRARY ASSOC RENEWAL- AMERICAN LIBRARY ASSOC
BRATNEY, BETHANY 11-222-5410-022-000-0000 530.14 09/11/2025 |JUNIOR LIBRARY GUILD NEW MATERIALS FOR HS LIBRARY
BRATNEY, BETHANY 11-222-5990-022-000-0000 100.38 09/22/2025 |STAPLS7665112154000001 SUPPLIES FOR HS LIBRARY

BRATNEY, BETHANY 11-222-5990-022-000-0000 102.16 09/22/2025 |STAPLS7665112154000002 SUPPLIES FOR HS LIBRARY

BRATNEY, BETHANY 11-222-5410-022-000-0000 30.55 09/23/2025 |JUNIOR LIBRARY GUILD NEW MATERIALS FOR HS LIBRARY
BRATNEY, BETHANY 11-222-5410-022-000-0000 864.00 09/23/2025 |NOODLETOOLS, INC. NOODLETOOLS SUBSCRIPTION
BRATNEY, BETHANY 11-222-5410-022-000-0000 29.59 09/25/2025 |FOLLETT CONTENT SOLUTI NEW MATERIALS FOR HS LIBRARY
BRATNEY, BETHANY 11-222-5410-022-000-0000 225.47 09/25/2025 | THRIFT BOOKS GLOBAL, L NEW MATERIALS FOR HS LIBRARY
BRATNEY, BETHANY 11-222-5410-022-000-0000 58.92 09/26/2025 |BOOK OUTLET NEW MATERIALS FOR HS LIBRARY
BRATNEY, BETHANY 11-222-5410-022-000-0000 61.92 09/26/2025 |BOOKSAMILLION.COM NEW MATERIALS FOR HS LIBRARY
BRATNEY, BETHANY 11-222-5990-022-000-0000 19.98 09/26/2025 |STAPLS7665347295000001 SUPPLIES FOR HS LIBRARY

BRATNEY, BETHANY Total 2392.09

BROWN, ALAINA 11-113-5210-022-000-0000 301.07 09/17/2025 |572PIN* HAESE MATHEMAT ONLINE ACCESS FOR IB MATH CLASSES
BROWN, ALAINA 61-296-7920-022-605-0000 92.88 09/24/2025 |THE WEEK MAGAZINE AP/IB SUBSCRIPTION
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BROWN, ALAINA Total 393.95

BUETER, JENNIFER 11-232-3220-001-000-0000 550.00 09/08/2025 |MICHIGAN ASSOCIATION O SUPERINTENDENTS FALL CONFERENCE
BUETER, JENNIFER 11-232-5990-001-000-0000 11.26 09/12/2025 |USPS PO 2569200376 CERTIFIED LETTER MAILING

BUETER, JENNIFER 11-231-7910-001-000-0000 25.98 09/22/2025 |BUSCH'S #1205 ARRANGEMENT FOR RIBBON CUTTING
BUETER, JENNIFER Total 587.24

BYRON, KACY 11-113-5117-022-000-0000 99.00 09/05/2025 |IC* INSTACART*SUBSCRIP INSTACART ANNUAL MEMBERSHIP FEE
BYRON, KACY 61-296-7920-022-748-0000 99.99 09/09/2025 |SHIPT* ORDER GROCERIES FOR CULINARY LABS
BYRON, KACY 11-113-5117-022-000-0000 96.01 09/09/2025 |SHIPT* ORDER GROCERIES FOR CULINARY LABS
BYRON, KACY 61-296-7920-022-748-0000 19.84 09/11/2025 _|IC* INSTACART GROCERIES FOR CULINARY CLASS
BYRON, KACY 11-113-5117-022-000-0000 13.90 09/18/2025 |IC* INSTACART GROCERIES FOR CULINARY CLASS
BYRON, KACY 11-113-5117-022-000-0000 171.15 09/18/2025 |IC* INSTACART GROCERIES FOR CULINARY CLASS
BYRON, KACY 11-113-5117-022-000-0000 259.13 09/18/2025 |SHIPT* ORDER GROCERIES FOR CULINARY CLASS
BYRON, KACY 61-296-7920-022-748-0000 115.67 09/23/2025 |SHIPT* ORDER GROCERIES FOR CULINARY CLASS
BYRON, KACY 11-113-5117-022-000-0000 34.47 09/25/2025 |IC* INSTACART GROCERIES FOR CULINARY CLASS
BYRON, KACY 61-296-7920-022-748-0000 50.68 09/30/2025 |IC* INSTACART GROCERIES FOR CULINARY CLASS
BYRON, KACY 61-296-7920-022-748-0000 16.63 09/30/2025 |IC* INSTACART*161 GROCERIES FOR CULINARY CLASS
BYRON, KACY Total 976.47

CARINO, LAURA 11-283-3450-001-000-0000 29.00 09/01/2025 |REMARKABLE TABLET SOFTWARE ANNUAL RENEWAL
CARINO, LAURA 11-283-3220-001-000-0000 115.50 09/29/2025 [HYATT PLACE SUPES ACADEMY - HOTEL

CARINO, LAURA 11-283-5610-001-000-0000 31.98 09/29/2025 |KROGER #632 CANDY FOR HOMECOMING PARADE
CARINO, LAURA Total 176.48

CHARFI, HANA 21-226-3220-025-000-3310 375.00 09/09/2025 |MACAE* INV-24434 ADMIN MACAE MEMBERSHIP

CHARFI, HANA Total 375.00

DAHMEN, COHL 11-261-5992-060-000-0000 37.21 09/01/2025 |MADISON ELECTRIC COMPA MTCE ELECTRICAL STOCK

DAHMEN, COHL 11-261-5992-018-000-0000 66.85 09/03/2025 |MADISON ELECTRIC COMPA NM ELECTRICAL POLE CIRCUIT BREAKER
DAHMEN, COHL 11-261-5992-018-000-0000 355.28 09/04/2025 |MADISON ELECTRIC COMPA NM ELECTRICAL SUPPLIES

DAHMEN, COHL 11-261-5992-018-000-0000 118.48 09/05/2025 |GRAINGER NM ELECTRICAL SAFETY SWITCH
DAHMEN, COHL 11-261-5992-018-000-0000 18.08 09/08/2025 |GRAINGER NM ELECTRICAL PLUG FUSE

DAHMEN, COHL 11-261-5992-018-000-0000 27.54 09/08/2025 | THE HOME DEPOT 2737 NOVUS ELECTRICAL TERMINAL KIT
DAHMEN, COHL 11-261-5992-020-000-0000 56.98 09/11/2025 |MADISON ELECTRIC COMPA MS ELECTRICAL REPAIR IN THE KITCHEN
DAHMEN, COHL 11-261-5980-060-000-0000 290.25 09/11/2025 |MADISON ELECTRIC COMPA MTCE ELECTRICAL TOOL

DAHMEN, COHL 11-261-5992-018-000-0000 15.65 09/12/2025 |SQ *BRIGHTSOURCE LIGHT NM ELECTRICAL HEAT LAMP

DAHMEN, COHL 11-261-5992-060-000-0000 172.15 09/12/2025 |SQ *BRIGHTSOURCE LIGHT MTCE ELECTRICAL STOCK - HEAT LAMPS
DAHMEN, COHL 11-261-5992-052-000-0000 289.62 09/12/2025 |SQ *BRIGHTSOURCE LIGHT ECEC LIGHTING POWER SWITCH
DAHMEN, COHL 11-261-5992-060-000-0000 916.72 09/12/2025 |SQ *BRIGHTSOURCE LIGHT MTCE STOCK ELECTRICAL

DAHMEN, COHL 11-261-5992-052-000-0000 402.16 09/18/2025 |SQ *BRIGHTSOURCE LIGHT ECEC ELECTRICAL FOCAL POINT
DAHMEN, COHL 11-261-5992-022-000-0000 349.50 09/26/2025 |SQ *BRIGHTSOURCE LIGHT HS ELECTRICAL LED BALLAST BYPASS
DAHMEN, COHL 11-261-5992-060-000-0000 349.50 09/26/2025 |SQ *BRIGHTSOURCE LIGHT MTCE ELECTRICAL STOCK LED BALLAST
DAHMEN, COHL Total 3204.97

DIROFF, MATTHEW 11-113-5113-022-000-9123 11.99 09/03/2025 |PAYPAL * KELIJAHS MU CONCERT MUSIC

DIROFF, MATTHEW 11-113-5113-022-000-9123 745.41 09/08/2025 |PAYPAL * DILLONMUSIC MELLOPHONE MOUTHPIECES

DIROFF, MATTHEW 11-113-5113-022-000-9123 120.00 09/09/2025 |PAYPAL *STORMWORKS CONCERT MUSIC

DIROFF, MATTHEW 11-113-5113-022-000-9123 165.00 09/17/2025 |WP*KEVINPOELKING.COM CONCERT MUSIC
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DIROFF, MATTHEW 11-113-7410-022-000-0000 19.99 09/18/2025 |PAYPAL *EASTWESTCOM LICENSING FEES FOR SOUND FILES
DIROFF, MATTHEW 11-113-7410-022-000-0000 45.00 09/24/2025 |PAYPAL *SIGHTREAD LICENSE FEES FOR SIGHT READING
DIROFF, MATTHEW Total 1107.39

DRAGOO, MICHAEL 41-456-6225-018-000-9044 -6836.00 09/01/2025 |THE HOME DEPOT #2737 REFUND OF DEFECTIVE FRIDGES
DRAGOO, MICHAEL 11-261-5992-060-000-0000 368.31 09/03/2025 |EBAY O*01-13540-72431 DISTRICT BUILDING HVAC

DRAGOO, MICHAEL 11-261-4910-060-000-0000 231.09 09/18/2025 |WILLSCOT MOBILE MINI DISTRICT POD RENTAL FOR JSD
DRAGOO, MICHAEL Total -6236.60

DUQUETTE, EDWARD 11-261-5992-015-000-0000 7.88 09/01/2025 | THE HOME DEPOT 2737 DF CARPENTRY FIRE PULL MOUNT
DUQUETTE, EDWARD 41-261-4110-022-000-0000 217.60 09/10/2025 |IDN HARDWARE SALES-INC HS DOOR CLOSER AT STUDENT UNION
DUQUETTE, EDWARD 11-261-5980-060-000-0000 136.18 09/10/2025 |LAWSON PRODUCTS INC MTCE TOOL SHED REPLENISHMENT
DUQUETTE, EDWARD 11-261-5992-022-000-0000 181.45 09/11/2025 |DECKER EQUIP SCHOOL FlI HS CARPENTRY LOCKER DOOR JAMB
DUQUETTE, EDWARD 11-261-5992-001-000-0000 33.71 09/15/2025 |THE HOME DEPOT 2737 ESB CARPENTRY OFFICE WALL
DUQUETTE, EDWARD 11-261-5980-060-000-0000 55.44 09/15/2025 |THE HOME DEPOT 2737 MTCE TOOLS TO REPAIR ESB WALL
DUQUETTE, EDWARD 11-261-5980-060-000-0000 19.94 09/15/2025 | THE HOME DEPOT 2737 MTCE TOOLS

DUQUETTE, EDWARD 11-261-5980-060-000-0000 200.96 09/16/2025 |HARBOR FREIGHT TOOLS 6 MTCE TOOLS DRYWALL SANDER
DUQUETTE, EDWARD 11-261-5980-060-000-0000 57.14 09/18/2025 |GREAT LAKES ACE HDWE MTCE SUPPLIES ANCHORS &WASHERS
DUQUETTE, EDWARD 11-261-5992-020-000-0000 66.14 09/24/2025 |GRAINGER MS ART ROOM CLAY TABLES
DUQUETTE, EDWARD 41-261-4110-022-000-0000 398.52 09/25/2025 |MENARDS WIXOM M HS CROSS COUNTRY TRACK BRIDGE
DUQUETTE, EDWARD 11-261-5992-014-000-0000 91.84 09/25/2025 | THE HOME DEPOT 2737 PV CAFETERIA FLOOR

DUQUETTE, EDWARD Total 1466.80

EASTER, CYNTHIA 21-214-3220-000-021-9300 300.00 09/04/2025 |OAKLAND SC* OAKLAND SC 2 PSYCH ATTENDING REGISTRATIONS
EASTER, CYNTHIA 21-218-3220-099-063-9300 300.00 09/04/2025 |OAKLAND SC* OAKLAND SC 2 TC ATTENDING JREGISTRATION
EASTER, CYNTHIA 21-122-3220-015-194-9300 150.00 09/10/2025 |OAKLAND SC* OAKLAND SC ADAPTIVE SCHOOLS @ OS

EASTER, CYNTHIA 21-218-3220-015-063-9300 60.00 09/18/2025 |OAKLAND SC* OAKLAND SC CHLOE CLARK - TC WOODS AND DF
EASTER, CYNTHIA 21-122-3220-014-194-9301 60.00 09/18/2025 |OAKLAND SC* OAKLAND SC FRANCINE COMSTOCK - PV

EASTER, CYNTHIA 21-122-3220-022-194-9300 60.00 09/18/2025 |OAKLAND SC* OAKLAND SC TERESA HARDY - NHS

EASTER, CYNTHIA 21-122-3220-022-194-9300 60.00 09/18/2025 |OAKLAND SC* OAKLAND SC TONYA LEMANSKI NHS

EASTER, CYNTHIA 21-122-3220-014-194-9301 60.00 09/18/2025 |OAKLAND SC* OAKLAND SC MEGAN PFILE - WOODS

EASTER, CYNTHIA 21-216-3220-020-041-9300 20.00 09/19/2025 |OAKLAND SC* OAKLAND SC COLONE, NICOLE - MIDDLE 20
EASTER, CYNTHIA 21-216-3220-052-041-9300 20.00 09/19/2025 |OAKLAND SC* OAKLAND SC CZISCHKE, ALISON - ECEC 51
EASTER, CYNTHIA 21-216-3220-014-041-9300 20.00 09/19/2025 |OAKLAND SC* OAKLAND SC DONBERGER, MADISON - PV 14
EASTER, CYNTHIA 21-216-3220-012-041-9300 20.00 09/19/2025 |OAKLAND SC* OAKLAND SC EVATZ, CARLY OH

EASTER, CYNTHIA 21-216-3220-022-041-9300 20.00 09/19/2025 |OAKLAND SC* OAKLAND SC FIELDER, DEANNA NHS 22

EASTER, CYNTHIA 21-216-3220-013-041-9300 20.00 09/19/2025 |OAKLAND SC* OAKLAND SC HANSON, REBECCA WOODS 13
EASTER, CYNTHIA 21-216-3220-018-041-9300 20.00 09/19/2025 |OAKLAND SC* OAKLAND SC LEVITAN, SAMANTHA MEADOWS 18
EASTER, CYNTHIA 21-216-3220-015-000-0000 20.00 09/19/2025 |OAKLAND SC* OAKLAND SC LOFTUS, SAMANTHA DF 15

EASTER, CYNTHIA 21-216-3220-022-041-9300 20.00 09/19/2025 |OAKLAND SC* OAKLAND SC SIMMONS, SHAINA NHS 22

EASTER, CYNTHIA 21-216-3220-011-041-9300 20.00 09/19/2025 |OAKLAND SC* OAKLAND SC WELCH, CLAUDIA VO 11

EASTER, CYNTHIA 21-216-3220-018-041-9300 20.00 09/19/2025 |OAKLAND SC* OAKLAND SC WILKINSON, KAREN MEADOWS 18
EASTER, CYNTHIA Total 1270.00

ERICKSON, TODD 11-222-5310-018-000-0000 30.43 09/22/2025 |DEMCO INC BOOK SUPPLIES

ERICKSON, TODD 11-222-5310-018-000-0000 95.10 09/22/2025 |DEMCO INC BOOK SUPPLIES

ERICKSON, TODD 11-222-5310-018-000-0000 605.94 09/23/2025 |INTERSTATE BOOKS4SCHOO [BOOKS FOR THE LIBRARY

ERICKSON, TODD 61-296-7920-018-617-0000 365.86 09/25/2025 |MASL 52 CONFERENCE REG CONFERENCE AND MASL MEMBERSHIP
ERICKSON, TODD Total 1097.33

EVANS, KELLY 11-229-7910-099-000-0000 47.93 09/03/2025 |SP HILLS PET HPSF FOOD FOR DISTRICT'S THERAPY DOGS
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EVANS, KELLY 11-283-7410-001-000-0000 599.00 09/18/2025  (IN *MICHIGAN ELEMENTAR MEMSPA AND NAESP PROFESSIONAL
MEMBERSHIP

EVANS, KELLY 11-229-7910-099-000-0000 47.93 09/22/2025 |HILLS PET H FOOD FOR DISTRICT'S THERAPY DOGS

EVANS, KELLY 11-229-7910-099-000-0000 143.33 09/23/2025 [SP HILLS PET HPSF FOOD FOR DISTRICT'S THERAPY DOGS

EVANS, KELLY Total 838.19

FRANCIS, RYAN 61-296-7920-015-675-0000 754.00 09/24/2025 |PAYPAL *LBAEWER STUDENT/STAFF T-SHIRT ORDER.

FRANCIS, RYAN Total 754.00

FULAR, JAMES 11-261-5993-001-000-0000 9.64 09/03/2025 |TARGET SPECIALTY PRODU WELLNESS WEED CONTROL

FULAR, JAMES 11-261-5993-023-000-0000 9.64 09/03/2025 |TARGET SPECIALTY PRODU ROAR WEED CONTROL

FULAR, JAMES 11-261-5993-052-000-0000 57.81 09/03/2025 |TARGET SPECIALTY PRODU ECEC WEED CONTROL

FULAR, JAMES 11-261-5993-022-000-0000 385.40 09/03/2025 |TARGET SPECIALTY PRODU HS WEED CONTROL

FULAR, JAMES 11-261-5993-020-000-0000 192.70 09/03/2025 |TARGET SPECIALTY PRODU MS WEED CONTROL

FULAR, JAMES 11-261-5993-018-000-0000 96.35 09/03/2025 |TARGET SPECIALTY PRODU NM WEED CONTROL

FULAR, JAMES 11-261-5993-001-000-0000 96.35 09/03/2025 |TARGET SPECIALTY PRODU ESB WEED CONTROL

FULAR, JAMES 11-261-5993-018-000-0000 96.35 09/03/2025 |TARGET SPECIALTY PRODU NOVUS WEED CONTROL

FULAR, JAMES 11-261-5993-014-000-0000 96.35 09/03/2025 |TARGET SPECIALTY PRODU PV _WEED CONTROL

FULAR, JAMES 11-261-5993-012-000-0000 96.35 09/03/2025 |TARGET SPECIALTY PRODU OH WEED CONTROL

FULAR, JAMES 11-261-5993-011-000-0000 96.35 09/03/2025 |TARGET SPECIALTY PRODU VO WEED CONTROL

FULAR, JAMES 11-261-5993-015-000-0000 96.35 09/03/2025 |TARGET SPECIALTY PRODU DF WEED CONTROL

FULAR, JAMES 11-261-5993-013-000-0000 96.35 09/03/2025 |TARGET SPECIALTY PRODU NW WEED CONTROL

FULAR, JAMES 11-261-5993-060-000-0000 9.64 09/03/2025 |TARGET SPECIALTY PRODU MTCE WEED CONTROL

FULAR, JAMES 11-261-5993-070-000-0000 9.62 09/03/2025 |TARGET SPECIALTY PRODU TRANSPR WEED CONTROL

FULAR, JAMES 11-261-5993-022-000-0000 225.05 09/15/2025 |SITEONE LANDSCAPE SUPP HS - CROSS COUNTRY RAKE AD SAND

FULAR, JAMES 21-261-5993-060-000-9200 75.02 09/15/2025 |SITEONE LANDSCAPE SUPP RF- CROSS COUNTRY TRAIL RAKE&SAND

FULAR, JAMES 11-261-5730-060-000-0000 24.99 09/16/2025 [NAPA AUTO M-2 MTCE VEHICLE TRAILER BALL

FULAR, JAMES 11-261-5992-060-000-0000 40.34 09/24/2025 | THE HOME DEPOT 2737 MTCE SUPPLIES

FULAR, JAMES 11-261-5993-060-000-0000 525.55 09/25/2025 |SHANKSLAWN MTCE GROUNDS EDGER PARTS

FULAR, JAMES 11-261-5993-060-000-0000 199.00 09/25/2025 |TARGET SPECIALTY PRODU DISTRICT WIDE WEED CONTROL

FULAR, JAMES 11-261-5993-011-000-0000 295.00 09/29/2025 |MILARCH NURSERY VO K TREE

FULAR, JAMES 11-261-5993-015-000-0000 450.00 09/29/2025 |MILARCH NURSERY DF K TREE

FULAR, JAMES Total 3280.20

GLINSKI, JASON 41-261-4110-022-000-0000 600.79 09/09/2025 |NATIONAL ENERGY CONTRO HS CHILLED WATER MIXING VALVE

GLINSKI, JASON 11-261-5992-022-000-0000 364.90 09/10/2025 |DOWNRIVER REFRIG SUP C HS CHILLED WATER SAFETY

GLINSKI, JASON 11-261-5992-022-000-0000 401.66 09/10/2025 |IDOWNRIVER REFRIG SUP C HS EAST BOILER SYSTEM

GLINSKI, JASON 11-261-5992-022-000-0000 2781.43 09/15/2025 |RL DEPPMANN HS E&F PUMP 5 BEARING ASSEMBLY

GLINSKI, JASON 11-261-5992-022-000-0000 56.52 09/22/2025 |DOWNRIVER REFRIG SUP C HS POOL EXHAUST V BELT

GLINSKI, JASON 11-261-5992-022-000-0000 10.35 09/23/2025 |ETNA DISTRIBUTORS, LLC HS POOL RM PVC COUPLING

GLINSKI, JASON Total 4215.65

GORNY, KIMBERLY 11-111-5110-013-000-0000 49.95 09/05/2025 |SAFEWAY SHREDDING SCHOOL SHREDDING

GORNY, KIMBERLY 11-111-5110-013-000-0000 27.09 09/10/2025 |DEMCO INC DIE CUT PAD

GORNY, KIMBERLY Total 77.04

GREAVES, JASON 11-232-5990-001-000-0000 755.90 09/01/2025 |MENARDS WIXOM Ml BOND BANNERS

GREAVES, JASON 11-261-5992-070-000-0000 20.35 09/04/2025 |THE HOME DEPOT 2737 TRANSPR BOTTLE FILLER

GREAVES, JASON 11-232-5990-001-000-0000 129.65 09/05/2025 |THE HOME DEPOT 2737 ESB COFFEE MACHINE INSTALL

GREAVES, JASON 11-232-5990-001-000-0000 -409.16 09/08/2025 |MENARDS WIXOM Ml REFUND OF FRIDGES

GREAVES, JASON 41-456-6225-018-000-9044 -498.74 09/08/2025 | THE HOME DEPOT #2737 REFUND FOR FRIDGE

GREAVES, JASON 11-261-5993-001-000-0000 359.52 09/08/2025 |THE HOME DEPOT 2737 ESB SIGN POSTS

GREAVES, JASON 11-261-5992-022-000-0000 29.14 09/18/2025 |MICHIGAN CHANDELIER NO HS PARKING LOT LIGHT PARTS

GREAVES, JASON 11-261-5992-022-000-0000 24.62 09/19/2025 |CES 264 HS PARKING LOT LIGHT PARTS
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GREAVES, JASON 11-261-5992-001-000-0000 121.74 09/19/2025 |CES 264 ESB HVAC RTU-1 PARTS LITTLE FUSE
GREAVES, JASON 11-232-5990-001-000-0000 91.70 09/19/2025 |SAMSCLUB #6657 WATER/BATTERIES

GREAVES, JASON 41-456-6225-018-000-9044 546.24 09/22/2025 | THE HOME DEPOT #2737 FRIDGE

GREAVES, JASON 11-261-5991-018-000-0000 251.72 09/25/2025 |SAMSCLUB #6657 NOVUS CUSTODIAL BATTERIES
GREAVES, JASON 11-261-5991-018-000-0000 -11.34 09/26/2025 |SAMS CLUB #6657 NOVUS BATTERIES SALES TAX REFUND
GREAVES, JASON 11-261-5991-018-000-0000 -1.50 09/26/2025 |SAMS CLUB #6657 NM BATTERIES SALES TAX REFUND
GREAVES, JASON 11-261-5990-022-000-0000 286.56 09/26/2025 |SAMSCLUB #6657 HS WATER MAIN BREAK-DRINKING H20
GREAVES, JASON 11-261-5990-020-000-0000 145.27 09/26/2025 |SAMSCLUB #6657 MSWATER MAIN BREAK-DRINKING H20
GREAVES, JASON 11-261-5990-018-000-0000 129.35 09/26/2025 |SAMSCLUB #6657 NM WATER MAIN BREAK-DRINKING H20
GREAVES, JASON 11-261-5990-015-000-0000 59.70 09/26/2025 |SAMSCLUB #6657 DF WATER MAIN BREAK-DRINKING H20
GREAVES, JASON 11-261-5990-014-000-0000 59.70 09/26/2025 |SAMSCLUB #6657 PV WATER MAIN BREAK-DRINKING H20
GREAVES, JASON 11-261-5990-013-000-0000 59.70 09/26/2025 |SAMSCLUB #6657 NW WATER MAIN BREAK-DRINKING H20
GREAVES, JASON 11-261-5990-001-000-0000 7.96 09/26/2025 |SAMSCLUB #6657 ESB WATER MAIN BREAK-DRINKING H20
GREAVES, JASON 11-261-5990-070-000-0000 9.95 09/26/2025 |SAMSCLUB #6657 TRANS WATER MAIN BRK-DRINKING H20
GREAVES, JASON 11-261-5990-060-000-0000 5.97 09/26/2025 |SAMSCLUB #6657 MTCE WATER MAIN BREAK-DRINKING
GREAVES, JASON 11-261-5990-022-000-0000 573.12 09/30/2025 |[SAMSCLUB.COM HS WATER MAIN BREAK-DRINKING H20
GREAVES, JASON 11-261-5990-020-000-0000 290.54 09/30/2025 |[SAMSCLUB.COM MS WATER MAIN BREAK-DRINKING H20
GREAVES, JASON 11-261-5990-018-000-0000 258.70 09/30/2025 |[SAMSCLUB.COM NM WATER MAIN BREAK-DRINKING H20
GREAVES, JASON 11-261-5990-015-000-0000 119.40 09/30/2025 |[SAMSCLUB.COM DF WATER MAIN BREAK-DRINKING H20
GREAVES, JASON 11-261-5990-014-000-0000 119.40 09/30/2025 |SAMSCLUB.COM PV WATER MAIN BREAK-DRINKING H20
GREAVES, JASON 11-261-5990-013-000-0000 119.40 09/30/2025 |(SAMSCLUB.COM NW WATER MAIN BREAK-DRINKING H20
GREAVES, JASON 11-261-5990-001-000-0000 15.92 09/30/2025 |(SAMSCLUB.COM ESB WATER MAIN BREAK-DRINKING H20
GREAVES, JASON 11-261-5990-070-000-0000 19.90 09/30/2025 |SAMSCLUB.COM TRAN WATER MAIN BREAK-DRINKING
GREAVES, JASON 11-261-5990-060-000-0000 11.94 09/30/2025 |(SAMSCLUB.COM MTCE WATER MAIN BREAK-DRINKING
GREAVES, JASON Total 3702.32

HARBAR, ERIN 11-113-5112-022-000-0000 11.50 09/08/2025 |DOLLARTREE SUPPLIES FOR JEWELRY CLASS
HARBAR, ERIN Total 11.50

HARRIS, CHRISTINE 61-296-7920-022-775-0000 41.76 09/09/2025 |SAMSCLUB #6657 NAT'L MERIT REFRESHMENTS

HARRIS, CHRISTINE 61-296-7920-022-775-0000 344.56 09/10/2025 |COTTAGE INN - NOVI PIZZA LUNCH- NEW TO NOVI STUDENTS
HARRIS, CHRISTINE 61-296-7920-022-775-0000 77.70 09/11/2025  |PY *BLAKES LYON TOWNSH NATIONAL MERIT REFRESHMENTS
HARRIS, CHRISTINE 61-296-7920-022-675-0000 18.64 09/17/2025 |MARIA S ITALIAN BAKER NEW TEACHER CHECK-IN LUNCH
HARRIS, CHRISTINE 61-296-7920-022-675-0000 31.74 09/24/2025 |MEIJER # 122 HOMECOMING PARADE SUPPLIES
HARRIS, CHRISTINE 61-296-7920-022-675-0000 157.85 09/29/2025 |SAMSCLUB #6657 HOMECOMING PARADE SUPPLIES
HARRIS, CHRISTINE Total 672.25

HENDERSON, BETH 11-252-3610-001-000-0000 990.36 09/05/2025 |IN *PRINT & MARKETING BUSINESS OFFICE AP CHECK STOCK
HENDERSON, BETH 11-221-5910-001-000-9611 121.57 09/08/2025 |STAPLS7664422057000001 WHITE COPY PAPER

HENDERSON, BETH 11-232-5910-001-000-0000 106.37 09/08/2025 |STAPLS7664422057000001 WHITE COPY PAPER

HENDERSON, BETH 11-232-5910-001-000-0000 15.19 09/08/2025 |STAPLS7664425066000001 WHITE COPY PAPER

HENDERSON, BETH 11-283-5910-001-000-0000 121.57 09/08/2025 |STAPLS7664425066000001 WHITE COPY PAPER
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HENDERSON, BETH 21-297-5910-099-000-9250 121.57 09/08/2025 |STAPLS7664425066000001 WHITE COPY PAPER

HENDERSON, BETH 11-252-5910-001-000-0000 121.57 09/08/2025 |STAPLS7664425066000001 WHITE COPY PAPER

HENDERSON, BETH 11-252-3190-001-000-0000 349.00 09/15/2025 |B2B PRIME*5R2EA8HJ3 BUSINESS PRIME MEMBERSHIP FEE

HENDERSON, BETH Total 1947.20

HERTRICH, MARINA 11-111-5110-018-000-0000 15.00 09/10/2025 |EDPUZZLE PRO TEACHER TEACHING SUPPLIES

HERTRICH, MARINA 61-296-7920-018-675-0000 216.00 09/12/2025 |WWW.MATHRECOVERY.ORG [MATH MANIPULATIVES FOR TEACHERS

HERTRICH, MARINA 11-111-5116-018-000-0000 46.49 09/17/2025 |J.W. PEPPER VOCAL MUSIC SUPPLIES

HERTRICH, MARINA Total 277.49

HOSKINS, DIANE 21-132-5110-025-000-3310 114.36 09/04/2025 |WALMART.COM 8009256278 FOOD SCIENCE CLASS

HOSKINS, DIANE 21-131-5110-025-000-3310 32.15 09/08/2025 |STAPLS7664203212000001 ESL TEACHER SUPPLY

HOSKINS, DIANE 21-226-5910-025-000-3310 113.17 09/19/2025 |STAPLS7664989675000001 OFFICE SUPPLIES

HOSKINS, DIANE 61-296-7920-025-607-0000 207.19 09/23/2025 |--IMPRINTNOW* TO BE REFUNDED - ORDER CANCELLED

HOSKINS, DIANE 61-296-7920-025-607-0000 30.00 09/23/2025 |MILL RACE VILLAGE ESL FIELD TRIP DEPOSIT MILL RACE

HOSKINS, DIANE 61-296-7920-025-607-0000 50.00 09/23/2025 |NORTHVILLE CM FOUNDATI ESL FIELD TRIP DEPOSIT

HOSKINS, DIANE 21-132-5110-025-000-3310 1.42 09/23/2025 |WALMART.COM FOOD SCIENCE CLASS

HOSKINS, DIANE 21-132-5110-025-000-3310 30.46 09/23/2025 |WALMART.COM FOOD SCIENCE CLASS

HOSKINS, DIANE 21-132-5110-025-000-3310 6.25 09/23/2025 |WALMART.COM FOOD SCIENCE CLASS

HOSKINS, DIANE Total 585.00

HURT, KEIFER 11-261-5993-022-000-0000 78.89 09/15/2025 [SITEONE LANDSCAPE SUPP HS ATHLETIC FIELD EXCAVATING

HURT, KEIFER 11-261-5993-020-000-0000 78.89 09/15/2025 [SITEONE LANDSCAPE SUPP MS ATHLETIC FIELD EXCAVATING

HURT, KEIFER 11-261-5993-018-000-0000 78.89 09/15/2025 [SITEONE LANDSCAPE SUPP NM ATHLETIC FIELD EXCAVATING

HURT, KEIFER 21-261-5993-060-000-9200 78.87 09/15/2025 [SITEONE LANDSCAPE SUPP RF ATHLETIC FIELD EXCAVATING

HURT, KEIFER 41-261-4110-022-000-0000 46.08 09/26/2025 |MENARDS WIXOM Ml HS CROSS COUNTRY BRIDGE

HURT, KEIFER Total 361.62

JARVIS, JUSTIN 61-296-7920-020-643-0000 15.97 09/17/2025 |MENARDS WIXOM MI CHICKEN WIRE- MS SET

JARVIS, JUSTIN 61-296-7920-020-643-0000 23.19 09/22/2025 |MENARDS WIXOM Ml PAINT FOR MS FALL PLAY SET
CONSTRUCTION

JARVIS, JUSTIN 61-296-7920-022-646-0000 68.91 09/22/2025 |MENARDS WIXOM MI 3 GALLONS OF PAINT FOR HS FALL PLAY
SET CONSTRUCTION

JARVIS, JUSTIN 61-296-7920-022-646-0000 32.40 09/22/2025 |MENARDS WIXOM MI 5 PAINT SAMPLES HS FALL PLAY SET
CONSTRUCTION

JARVIS, JUSTIN 61-296-7920-022-646-0000 38.94 09/26/2025 |MENARDS WIXOM Ml 1 GALLON OF PAINT FOR HS FALL PLAY
SET CONSTRUCTION

JARVIS, JUSTIN 61-296-7920-020-643-0000 2.99 09/26/2025 |MENARDS WIXOM MI METAL WIRE- MS PLAY SET CONST

JARVIS, JUSTIN Total 182.40

JOB, STACEY 11-311-7410-052-000-9551 150.00 09/09/2025 |OAKLAND SC* OAKLAND SC ADAPTIVE SCHOOLS TRAINING

JOB, STACEY Total 150.00

JODOIN, DEBRA 11-112-7410-020-000-0000 385.00 09/10/2025 |MSVMA
JEREMY BON MEMBERSHIP RENEWAL

JODOIN, DEBRA 11-112-7410-020-000-0000 560.00 09/10/2025 |\WWW.MATHCOUNTS.ORG MATH CLUB COMPETITION FEES

JODOIN, DEBRA 61-296-7920-020-710-0000 181.00 09/16/2025 |[SCRIPPS NATIONAL SPELL SPELLING BEE ENROLLMENT

JODOIN, DEBRA 11-112-5111-020-000-0000 783.03 09/24/2025 [SCHOOL SPECIALTY ECOMM CLAY FOR ART CLASS

JODOIN, DEBRA 61-296-7920-020-675-0000 329.34 09/29/2025 |BENITO S CAFE PIZZA FOR STAFF

JODOIN, DEBRA Total 2238.37

JORDAN, CHRISTOPHER 11-261-5992-022-000-0000 94.00 09/09/2025 |ETNA DISTRIBUTORS, LLC HS HVAC RM 240 PIPE

JORDAN, CHRISTOPHER 11-261-5992-022-000-0000 135.51 09/10/2025 |ETNA DISTRIBUTORS, LLC HS HVAC RM 240 COUPLING GASKET

JORDAN, CHRISTOPHER 11-261-5992-022-000-0000 501.52 09/10/2025 |ETNA DISTRIBUTORS, LLC HS HVAC RM 240 COUPLING GASKET

JORDAN, CHRISTOPHER 11-261-5992-022-000-0000 1906.80 09/10/2025 |RL DEPPMANN HS HVAC RM 240 CIRCUIT SETTER
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JORDAN, CHRISTOPHER 11-261-5992-022-000-0000 1885.23 09/11/2025 |ETNA DISTRIBUTORS, LLC HS HVAC RM 240 COUPLING GASKET
JORDAN, CHRISTOPHER 11-261-5992-014-000-0000 -65.12 09/11/2025 |GRAINGER PV GYM AHU DTE DISCOUNTS
JORDAN, CHRISTOPHER 11-261-5992-018-000-0000 1161.90 09/15/2025 |RL DEPPMANN NM DOMESTIC WATER HEATER
JORDAN, CHRISTOPHER  |41-261-4110-022-000-0000 2310.86 09/30/2025 |GRAINGER HS HVAC GREENHOUSE SWAMP
JORDAN, CHRISTOPHER Total 7930.70

KAREN, DENNETT 11-271-3220-070-000-0000 105.00 09/11/2025 |MICHIGAN SCHOOL BUSINE WORKSHOP

KAREN, DENNETT 11-271-3220-070-000-0000 150.00 09/11/2025 |MICHIGAN SCHOOL BUSINE WORKSHOP

KAREN, DENNETT 11-271-5730-070-000-0000 175.00 09/16/2025 |SQ *HOTH TESTING INC REPAIRS

KAREN, DENNETT 11-271-5790-070-000-0000 166.78 09/25/2025 |SQ *MICHIGAN ASSN FOR SUPPLIES

KAREN, DENNETT 11-271-3220-070-000-0000 105.00 09/26/2025 |MICHIGAN SCHOOL BUSINE WORKSHOP

KAREN, DENNETT Total 701.78

KAZEE, ALICE 61-296-7920-013-675-0000 336.44 09/30/2025 |24HOURWRISTBANDS.COM SILICONE WRISTBANDS- CELEBRATION
KAZEE, ALICE Total 336.44

KERR, MAKAYLA 61-296-7920-012-675-0000 245.52 09/09/2025 |TCC*123PRINT BUILDING BUSINESS CARDS

KERR, MAKAYLA 61-296-7920-012-675-0000 -1698.39 09/11/2025 |VISTAPRINT RETURN FROM VISTA

KERR, MAKAYLA 61-296-7920-012-675-0000 1698.39 09/11/2025 |VISTAPRINT VISTA PRINT ORDER

KERR, MAKAYLA 11-111-5110-012-000-0000 153.63 09/12/2025 |SCHOOL SPECIALTY ECOMM CA-60 PRODUCTS

KERR, MAKAYLA 61-296-7920-012-675-0000 1627.25 09/12/2025 |VISTAPRINT SWEATSHIRTS FOR STAFF

KERR, MAKAYLA 11-111-5110-012-000-0000 79.50 09/19/2025 |WWW.MATHRECOVERY.ORG |CLASSROOM SUPPLIES - MARLENE
KERR, MAKAYLA Total 2105.90

LANDAU, DENISE 11-283-3220-001-000-0000 6600.00 09/10/2025 |[MASSP & MASC/MAHS 5D/5D+ FRAMEWORK TRAINING REG.
LANDAU, DENISE Total 6600.00

LASH, NANCY 11-111-4910-014-000-0000 79.52 09/17/2025 |GFL - ENV PV RUBBISH COLLECTION

LASH, NANCY Total 79.52

LAUER, KELLI 21-221-3220-099-000-3071 1254.00 09/05/2025 |PAYPAL *LINGUIST ED LIAISON CONFIDENTIALITY TRAINING
LAUER, KELLI 21-221-5110-099-000-3070 181.17 09/10/2025 [SQ *OAKLAND SCHOOLS FAMILY ENGAGEMENT EVENT SUPPLIES
LAUER, KELLI Total 1435.17

MAINKA, BENJAMIN 11-232-7410-001-000-0000 35.00 09/08/2025 |GAN*DETNEWS/FREE PRESS |[RENEWAL SUBSCRIPTION

MAINKA, BENJAMIN 11-232-7910-001-000-0000 53.80 09/10/2025 |FIRST WATCH - 0686 BOE WORKING BREAKFAST

MAINKA, BENJAMIN 11-232-7910-001-000-0000 35.50 09/10/2025 |[NOVI CONEY ISLAND WORKING BREAKFAST NOVI POLICE
MAINKA, BENJAMIN 11-232-7410-001-000-0000 20.00 09/19/2025 |OPENAI *CHATGPT SUBSCR RENEWAL SUBSCRIPTION

MAINKA, BENJAMIN 11-232-7910-001-000-0000 52.46 09/22/2025 |TST* HUDSON CAFE NORTH BOE WORKING BREAKFAST

MAINKA, BENJAMIN 11-232-7910-001-000-0000 37.16 09/24/2025 |LEOS CONEY ISLAND 11 WORKING LUNCH MASA GOVT. AFFAIRS
MAINKA, BENJAMIN 11-232-7910-001-000-0000 57.85 09/24/2025 |MEAT MOOT OF NOVI BOE WORKING BREAKFAST

MAINKA, BENJAMIN 11-232-7910-001-000-0000 38.06 09/30/2025 |LA HERRADURA MEXICAN R WORKING LUNCH WITH BOARD MEMBER
MAINKA, BENJAMIN Total 329.83

MCDOUGALL, BARBARA 61-296-7920-022-801-0000 690.00 09/01/2025 |GUS WORLD FAMOUS FRIED [V FB CATERING FOR EVENT WORKERS
MCDOUGALL, BARBARA 11-293-7410-022-000-0000 92.70 09/11/2025 |BKBALL COACHES ASSN Ml B/G BCAM MEMBERSHIP

MCDOUGALL, BARBARA 61-296-7920-022-803-0000 324.45 09/15/2025 |BKBALL COACHES ASSN Ml BCAM COACHES CLINIC REGISTRATION
MCDOUGALL, BARBARA 61-296-7920-022-801-0000 1146.77 09/15/2025 |OLIVE GARDEN 0021330 V FB CATERING FOR EVENT WORKERS
MCDOUGALL, BARBARA 11-293-5990-022-000-0000 966.60 09/16/2025 |ATHLETICRACEBIBS SUPPLIES FOR XC:

MCDOUGALL, BARBARA 11-293-3220-022-000-0000 20.00 09/16/2025 |MHSAA 2025 - 26 UPDATE MEETING
MCDOUGALL, BARBARA 61-296-7920-022-810-0000 492.94 09/26/2025 |BENITO S CAFE V FB - TEAM DINNER

MCDOUGALL, BARBARA 61-296-7920-022-805-0000 170.13 09/29/2025 |DOUBLETREE CHEERLEADING
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MCDOUGALL, BARBARA Total 3903.59

MEIER, KRISTEN 21-118-3191-051-000-3400 4785.00 09/18/2025 |PY *BLAKES LYON TOWNSH GSRP FIELD TRIP FRIDAY 10/3

MEIER, KRISTEN 21-118-3191-051-000-3400 990.00 09/18/2025 |PY *BLAKES LYON TOWNSH GSRP FIELD TRIP FOR THURSDAY 10/2
MEIER, KRISTEN Total 5775.00

NESMITH, RUSSELL 11-261-5992-013-000-0000 42.97 09/01/2025 | THE HOME DEPOT #2737 NW PLUMBING TEACHER LOUNGE
NESMITH, RUSSELL 11-261-5993-022-000-0000 189.23 09/04/2025 |THE PIONEER MANUFACTUR HS ATHLETIC FIELD PAINT

NESMITH, RUSSELL 11-261-5993-020-000-0000 189.23 09/04/2025 |THE PIONEER MANUFACTUR MS ATHLETIC FIELD PAINT

NESMITH, RUSSELL 11-261-5993-018-000-0000 189.23 09/04/2025 |THE PIONEER MANUFACTUR NM ATHLETIC FIELD PAINT

NESMITH, RUSSELL 21-261-5993-060-000-9200 189.24 09/04/2025 |THE PIONEER MANUFACTUR RF ATHLETIC FIELD PAINT

NESMITH, RUSSELL 11-261-5993-060-000-0000 2090.00 09/04/2025 |THE PIONEER MANUFACTUR TRANSAXLE FOR THE RIDE ON SPRAYER
NESMITH, RUSSELL 11-261-5993-060-000-0000 19.17 09/05/2025 |NAPA AUTO M-2 BELT FOR RIDE ON SPRAYER
NESMITH, RUSSELL 11-261-5992-060-000-0000 15.18 09/08/2025 |GREAT LAKES ACE HDWE MTCE SPRAY PAINT

NESMITH, RUSSELL 11-261-5992-060-000-0000 21.87 09/08/2025 | THE HOME DEPOT #2737 MTCE BATTERIES STOCK

NESMITH, RUSSELL 11-261-5993-060-000-0000 96.68 09/08/2025 |THE PIONEER MANUFACTUR MTCE GROUNDS BRITE STRIPE
NESMITH, RUSSELL 11-261-5992-011-000-0000 42.97 09/22/2025 | THE HOME DEPOT #2737 VO PLUMBING DELTA DST

NESMITH, RUSSELL 41-261-4110-013-000-0000 179.00 09/22/2025 |THE HOME DEPOT #2737 NW PLUMBING KITCHEN LOUNGE
NESMITH, RUSSELL 11-261-6420-060-000-0000 1389.46 09/22/2025 |THE PIONEER MANUFACTUR REPLACEMENT AIRLESS PAINT PUMP
NESMITH, RUSSELL 11-261-5980-060-000-0000 40.94 09/24/2025 | THE HOME DEPOT #2737 CRESCENT FIBERGLASS DRILL
NESMITH, RUSSELL 11-261-5992-060-000-0000 130.04 09/29/2025 |BEST PLUMBING SPECIALT MTCE PLUMBING STOCK VERNET CART
NESMITH, RUSSELL 11-261-5992-060-000-0000 20.78 09/29/2025 |BEST PLUMBING SPECIALT NYLON WASHER FORRIDGID
NESMITH, RUSSELL 11-261-5980-060-000-0000 29.96 09/29/2025 |THE HOME DEPOT #2737 HUSKY THUMB CONTROL ADJ TIP
NESMITH, RUSSELL Total 4875.95

PARK, CATHRYN 11-113-5210-022-000-9614 41.13 09/01/2025 |AB* ABEBOOKS.CO L2HZKK OUT OF PRINT IB CHINESE WORKBOOK
PARK, CATHRYN 11-113-5210-022-000-9614 57.92 09/01/2025 |EBAY 0*13-13515-09360 OUT OF PRINT IB CHINESE TEXTBOOK
PARK, CATHRYN 11-113-5210-022-000-9611 182.33 09/02/2025  |443PIN* HAESE MATHEMAT IB MATH TEXTBOOKS

PARK, CATHRYN 11-221-3220-001-000-9611 150.00 09/02/2025 |OAKLAND SC* OAKLAND SC CONFERENCE EXPENSE

PARK, CATHRYN 11-111-5110-011-000-9611 442.00 09/15/2025 |WWW.MATHRECOVERY.ORG AVMR MATH KIT VO

PARK, CATHRYN 11-111-5110-012-000-9611 663.00 09/15/2025 |WWW.MATHRECOVERY.ORG [AVMR MATH KIT OH

PARK, CATHRYN 11-111-5110-013-000-9611 331.50 09/15/2025 |WWW.MATHRECOVERY.ORG [AVMR MATH KIT NW

PARK, CATHRYN 11-111-5110-014-000-9611 552.50 09/15/2025 |WWW.MATHRECOVERY.ORG [AVMR MATH KIT PV

PARK, CATHRYN 11-111-5110-015-000-9611 663.00 09/15/2025 |WWW.MATHRECOVERY.ORG AVMR MATH KIT DF

PARK, CATHRYN 11-111-5110-018-000-9611 331.50 09/15/2025 |WWW.MATHRECOVERY.ORG AVMR MATH KIT NM

PARK, CATHRYN 11-221-3220-001-000-9611 -150.00 09/18/2025 |OAKLAND SC* OAKLAND SC REFUND CONFERENCE EXPENSE
PARK, CATHRYN 11-113-5115-022-000-9611 337.76 09/22/2025 |SCHOOL SPECIALTY ECOMM HS TEACHING SUPPLIES - PLIER SET
PARK, CATHRYN 11-221-3220-001-000-9611 75.00 09/30/2025 |OAKLAND SC* OAKLAND SC OS MENTORING STANDARDS CONF
PARK, CATHRYN Total 3677.64

PHELPS, HEIDI 21-219-3220-026-000-9300 80.00 09/03/2025 |OAKLAND SC* OAKLAND SC PD-STAFF IN TRANSITION PROG.
PHELPS, HEIDI 21-219-5110-026-000-9300 98.00 09/22/2025 |WONDERLAND LANES CBI FROM NATC

PHELPS, HEIDI 21-226-5990-026-194-9300 10.94 09/26/2025 |WAL-MART #5893 WATER DUE TO MAIN BREAK

PHELPS, HEIDI Total 188.94

PIRRIE, MARYANNE 11-111-3450-023-000-0000 200.00 09/03/2025 |MUSICPLAYONLINE.COM MUSIC SUBSCRIPTION

PIRRIE, MARYANNE Total 200.00

POSHADLO, JEFFREY 11-261-5993-022-000-0000 224.37 09/15/2025 |SITEONE LANDSCAPE SUPP ATHLETIC CROSS COUNTRY SAND
POSHADLO, JEFFREY 21-261-5993-060-000-9200 74.79 09/15/2025 |SITEONE LANDSCAPE SUPP ATHLETIC CROSS COUNTRY SAND
POSHADLO, JEFFREY 11-261-5993-022-000-0000 213.51 09/15/2025 |SITEONE LANDSCAPE SUPP ATHLETIC CROSS COUNTRY SAND
POSHADLO, JEFFREY 21-261-5993-060-000-9200 71.17 09/15/2025 |SITEONE LANDSCAPE SUPP ATHLETIC CROSS COUNTRY SAND
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POSHADLO, JEFFREY 11-261-5990-060-000-0000 10.94 09/22/2025 | THE HOME DEPOT #2737 MTCE WORK GLOVES

POSHADLO, JEFFREY 11-261-5992-052-000-0000 12.98 09/26/2025 |MENARDS WIXOM Ml CONCRETE SPLASH BLOCK-ECEC
POSHADLO, JEFFREY Total 607.76

RONNING, ADAM 11-112-7410-020-000-0000 386.25 09/08/2025 |MICHIGAN SCHOOL BAND A MSBOA MEMBERSHIP FEE
RONNING, ADAM Total 386.25

RUTKOWSKI, MELANIE 11-221-3220-001-000-9611 105.00 09/11/2025 |MICHIGAN SCHOOL BUSINE DATA MINING COURSE

RUTKOWSKI, MELANIE 11-221-3220-001-000-9611 338.90 09/15/2025 |BAV INN LODGE-HOTEL LODGING FOR MPAAA CONF
RUTKOWSKI, MELANIE 11-221-3220-001-000-9611 338.90 09/15/2025 |BAV INN LODGE-HOTEL LODGING FOR FALL CONF
RUTKOWSKI, MELANIE 11-221-3220-001-000-9611 37.00 09/15/2025 | TST* UNO PIZZERIA & GR CONFERENCE DINNER

RUTKOWSKI, MELANIE 11-221-3220-001-000-9611 81.00 09/16/2025 | TST*FRANKENMUTH BREWER |CONFERENCE DINNER

RUTKOWSKI, MELANIE 11-221-3220-001-000-9611 78.00 09/18/2025 |PROST WINE BAR & CHARC CONFERENCE DINNER

RUTKOWSKI, MELANIE 21-371-3220-000-000-7660 295.00 09/19/2025 |BUREAU OF EDUCATION AN TITLE 1l- CC-CONFERENCE-HODGINS
RUTKOWSKI, MELANIE Total 1273.80

SCHURIG, CLAIRE 11-113-5116-022-000-9122 631.80 09/03/2025 |[FORMAL FASHIONS, INC. UNIFORMS FOR NOVI SINGERS
SCHURIG, CLAIRE 11-113-5116-022-000-9122 14.95 09/03/2025 |[MUSICNOTES.COM MUSIC FOR FALL CONCERT
SCHURIG, CLAIRE 11-113-5116-022-000-9122 5.34 09/04/2025 |MUSESCORE PURCHASE MUSIC FOR FALL CONCERT.
SCHURIG, CLAIRE 11-113-5116-022-000-9122 40.50 09/04/2025 |[SHEET MUSIC PLUS MUSIC FOR FALL CONCERT.
SCHURIG, CLAIRE 11-113-5116-022-000-9122 45.00 09/04/2025 |[SHEET MUSIC PLUS MUSIC FOR FALL CONCERT.
SCHURIG, CLAIRE 11-113-5116-022-000-9122 13.50 09/09/2025 |[J.W. PEPPER MUSIC FOR FALL CONCERT.
SCHURIG, CLAIRE 11-113-5116-022-000-9122 2.50 09/10/2025 [J.W. PEPPER MUSIC FOR FALL CONCERT.
SCHURIG, CLAIRE 11-113-5116-022-000-9122 1.49 09/19/2025 |MUSESCORE PURCHASE MUSIC FOR FALL CONCERT.
SCHURIG, CLAIRE 61-296-7920-022-620-0000 505.00 09/30/2025 |MSVMA REGISTRATION FOR SOLO & ENSEMBLE
SCHURIG, CLAIRE Total 1260.08

SCHYPINSKI, RACHEL 61-296-7920-022-686-0000 78.70 09/15/2025 | TST* NOTHING BUNDT CAK HOCO

SCHYPINSKI, RACHEL 61-296-7920-022-686-0000 161.76 09/16/2025 |SQ *THE FLOWER ALLEY HOCO

SCHYPINSKI, RACHEL 61-296-7920-022-686-0000 292.99 09/22/2025 |BENITO S CAFE HOCO

SCHYPINSKI, RACHEL 61-296-7920-022-686-0000 980.79 09/29/2025 |BENITO S CAFE HOCO

SCHYPINSKI, RACHEL 61-296-7920-022-686-0000 968.79 09/29/2025 |BENITO S CAFE HOCO

SCHYPINSKI, RACHEL Total 2483.03

SCICLUNA, REBECCA 11-252-7410-001-000-0000 210.00 09/01/2025 |MICHIGAN SCHOOL BUSINE REGISTRATION

SCICLUNA, REBECCA Total 210.00

SHAFER, RACHELLE 11-118-5110-052-000-9551 8.60 09/01/2025 |STAPLS7664053638000003 GREEN POD SUPPLIES

SHAFER, RACHELLE 11-351-5110-052-000-9551 4.16 09/05/2025 |STAPLS7663525672000002 ECEC CARE SUPPLIES

SHAFER, RACHELLE 11-118-5110-052-000-9551 286.98 09/05/2025 |STAPLS7664053638000001 GREEN POD CLASSROOM SUPPLIES
SHAFER, RACHELLE 21-118-5110-086-000-3405 55.53 09/05/2025 |STAPLS7664231774000001 LAUREN'S GSRP STARTUP

SHAFER, RACHELLE 21-118-5110-086-000-3405 36.18 09/08/2025 |STAPLS7664231774000003 GSRP STARTUP GRANT- LAUREN
SHAFER, RACHELLE 21-118-5990-086-000-3405 4.68 09/12/2025 |STAPLS7664231774000002 GSRP STARTUP GRANT-LAUREN
SHAFER, RACHELLE 21-118-5110-051-000-3400 60.40 09/15/2025 |STAPLS7911918751000001 GSRP-ALYSSA'S CLASSROOM
SHAFER, RACHELLE 11-118-4910-052-000-9551 49.95 09/18/2025 |SAFEWAY SHREDDING SHREDDING

SHAFER, RACHELLE 21-118-5110-051-000-3400 57.53 09/19/2025 |STAPLS7665013656000001 GSRP CLASSROOMS

SHAFER, RACHELLE 11-118-5110-052-000-9551 57.52 09/19/2025 |STAPLS7665013656000001 TUITION CLASSROOMS

SHAFER, RACHELLE 11-118-5110-052-000-9551 157.76 09/22/2025 |STAPLS7665291654000002 MISS KAREN'S TUITION CLASSROOM
SHAFER, RACHELLE 11-118-5110-052-000-9551 22.74 09/25/2025 |STAPLS7665291654000003 MISS KAREN'S TUITION CLASSROOM
SHAFER, RACHELLE Total 802.03

SINANIS, HEATHER 11-111-5111-015-000-0000 203.09 09/01/2025 |MOLLY HAWKINS HOUSE IN CLASSROOM SUPPLIES

SINANIS, HEATHER 11-111-5111-015-000-0000 80.16 09/15/2025 |[SCHOOL SPECIALTY ECOMM CLASSROOM SUPPLIES

SINANIS, HEATHER 61-296-7920-015-675-0000 29.98 09/25/2025 |SAMS CLUB #6657 STAFF TREATS

SINANIS, HEATHER Total 313.23
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SIPPLE, GEORGE 11-282-7410-001-000-0000 20.00 09/29/2025 |OPENAI *CHATGPT SUBSCR MONTHLY SUBSCRIPTION

SIPPLE, GEORGE Total 20.00

SOWDERS, ERICA 11-112-5110-020-715-0000 86.64 09/05/2025 |THE HOME DEPOT 2737 STEM SUPPLIES, BIRD HOUSE PROJECT

SOWDERS, ERICA 11-112-5110-020-715-0000 634.59 09/08/2025 |KELVIN LP STEM SUPPLIES, CO2 DRAGSTER KITS.

SOWDERS, ERICA Total 721.23

THOMPSON, STEPHEN 11-261-5992-060-000-0000 29.03 09/03/2025 |GREAT LAKES ACE HDWE MTCE SUPPLIES

THOMPSON, STEPHEN 11-261-5993-011-000-0000 6.72 09/04/2025 |GREAT LAKES ACE HDWE VO GROUNDS TRACTOR TOOTER

THOMPSON, STEPHEN 11-261-5992-022-000-0000 56.04 09/10/2025 |REDFORD LOCK SECURITY HS CABINET LOCK

THOMPSON, STEPHEN 11-261-5992-013-000-0000 35.06 09/12/2025 |ALL SURFACES WIXOM 187 NW CARPET REPAIR

THOMPSON, STEPHEN 11-261-5992-013-000-0000 -36.80 09/12/2025 |ALL SURFACES WIXOM 187 NW CARPET REPAIR REFUND

THOMPSON, STEPHEN 11-261-5992-013-000-0000 37.17 09/12/2025 |ALL SURFACES WIXOM 187 NW CARPET REPAIR

THOMPSON, STEPHEN 41-261-4110-001-000-0000 611.58 09/15/2025 |MENARDS WIXOM Ml ESB CARPENTRY WALL INSTALLATION

THOMPSON, STEPHEN 41-261-4110-001-000-0000 139.97 09/16/2025 NORTHVILLE PAINT COMPA ESB PAINT FOR NEW CONSTRUCTION

THOMPSON, STEPHEN 11-261-5992-020-000-0000 11.09 09/16/2025 |SHERWIN-WILLIAMS701197 MS PAINT FOR COOKING ROOM SHELF

THOMPSON, STEPHEN 11-261-5992-001-000-0000 448.96 09/18/2025 |THE HOME DEPOT 2737 ESB ENTRY WAY REMODEL

THOMPSON, STEPHEN 11-261-5992-020-000-0000 20.00 09/19/2025 |REDFORD LOCK SECURITY MS ART ROOM CABINET KEY

THOMPSON, STEPHEN 11-261-5992-022-000-0000 -2.04 09/19/2025 |REDFORD LOCK SECURITY HS CABINET LOCK CREDIT

THOMPSON, STEPHEN 11-261-5992-001-000-0000 -79.98 09/22/2025 | THE HOME DEPOT #2737 ESB ENTRY WAY REMODEL

THOMPSON, STEPHEN 11-261-5992-012-000-0000 52.40 09/29/2025 | THE HOME DEPOT 2737 OH BLINDS VERTICLE LOUVERS

THOMPSON, STEPHEN Total 1329.20

TURNER, NANCY 11-261-5997-060-000-0000 72.93 09/25/2025 |THE HOME DEPOT 2737 MTCE UNIFORM STORAGE TUBS

TURNER, NANCY Total 72.93

VANGIESON, ROBERT 11-261-5992-011-000-0000 106.41 09/01/2025 |THE HOME DEPOT 2737 VO ART RM CARPET PROTECT FOR
FLOOR

VANGIESON, ROBERT 11-261-5992-014-000-0000 65.38 09/04/2025 |THE HOME DEPOT 2737 PV LOCKER REPAIR

VANGIESON, ROBERT 11-261-5992-018-000-0000 14.11 09/08/2025 | THE HOME DEPOT #2737 NM BOYS BATHROOM PAINT SUPPLIES

VANGIESON, ROBERT 11-261-5992-001-000-0000 33.27 09/09/2025 |SHERWIN-WILLIAMS701197 ESB PAINT FOR BOARD ROOM

VANGIESON, ROBERT 11-261-5992-001-000-0000 11.09 09/10/2025 |SHERWIN-WILLIAMS701197 ESB PAINT FOR BOARD ROOM

VANGIESON, ROBERT 11-261-5992-001-000-0000 50.45 09/11/2025 |SHERWIN-WILLIAMS701197 ESB PAINT FOR BOARD RM

VANGIESON, ROBERT 11-261-5992-012-000-0000 50.45 09/11/2025 |SHERWIN-WILLIAMS701197 OH PAINT FOR HALLWAY

VANGIESON, ROBERT 11-261-5992-015-000-0000 60.57 09/11/2025 |SHERWIN-WILLIAMS701197 DF PAINT ROOM 326

VANGIESON, ROBERT 11-261-5992-015-000-0000 11.09 09/12/2025 |SHERWIN-WILLIAMS701790 DF PAINT RM 237

VANGIESON, ROBERT 11-261-5992-060-000-0000 10.95 09/12/2025 | THE HOME DEPOT 2737 MTCE PAINT SUPPLIES

VANGIESON, ROBERT 11-261-5992-060-000-0000 56.35 09/15/2025 | THE HOME DEPOT #2737 MTCE PAINT SUPPLIES

VANGIESON, ROBERT 11-261-5992-052-000-0000 13.02 09/15/2025 |THE HOME DEPOT 2737 ECEC ROD REPAIR IN RM 6

VANGIESON, ROBERT 11-261-5992-011-000-0000 0.94 09/19/2025 |GREAT LAKES ACE HDWE VO PLUMBING SINK RM 28

VANGIESON, ROBERT 11-261-5992-015-000-0000 8.25 09/19/2025 | THE HOME DEPOT 2737 DF RM 403 CABINET REPAIR

VANGIESON, ROBERT 11-261-5992-022-000-0000 36.52 09/22/2025 | THE HOME DEPOT #2737 HS AUTO SHOP AIR LINE

VANGIESON, ROBERT 11-261-5992-022-000-0000 10.23 09/22/2025 | THE HOME DEPOT #2737 HS BATHROOM GATE

VANGIESON, ROBERT 11-261-5992-022-000-0000 34.24 09/23/2025 |GRAINGER HS AUTO SHOP COILED AIR HOSE

VANGIESON, ROBERT 11-261-5992-022-000-0000 13.58 09/24/2025 | THE HOME DEPOT 2737 HS EXTERIOR SIGN CAULK

VANGIESON, ROBERT 11-261-5992-022-000-0000 326.66 09/25/2025 |LINEMASTER HS AUTO SHOP FOOT CONTROL

VANGIESON, ROBERT 11-261-5992-060-000-0000 27.84 09/25/2025 |MENARDS WIXOM MI MTCE OIL TO HARDEN PAINT

VANGIESON, ROBERT 11-261-5993-052-000-0000 54.09 09/25/2025 |THE HOME DEPOT #2737 ECEC GAS STORAGE STRAINER AND

VANGIESON, ROBERT 11-261-5992-022-000-0000 -17.85 09/26/2025 |LINEMASTER HS AUTO SHOP FOOT CONTROL

VANGIESON, ROBERT 11-261-5992-022-000-0000 15.10 09/26/2025 | THE HOME DEPOT #2737 HS KITCHEN DRAIN WEASEL PRO

VANGIESON, ROBERT 11-261-5992-018-000-0000 10.29 09/26/2025 |THE HOME DEPOT #2737 NM PLAYGROUND FLAT WASHER
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VANGIESON, ROBERT 11-261-5992-060-000-0000 33.16 09/29/2025 |MENARDS WIXOM M MTCE SHOP SUPPLIES 25LB BAG OIL
VANGIESON, ROBERT 11-261-5990-060-000-0000 119.92 09/29/2025 |SAMSCLUB #6657 HOME COMING PARADE CANDY
VANGIESON, ROBERT 11-261-5992-018-000-0000 7.28 09/29/2025 | THE HOME DEPOT #2737 NM STAIR TREAD

VANGIESON, ROBERT Total 1163.39

WARRA, MARY 61-296-7920-022-611-0000 95.34 09/01/2025 |AMAZON MKTPL*0Z28716S3 BOOK COVERS

WARRA, MARY 11-113-5118-022-000-9122 22.02 09/01/2025 |MEIJER # 122 CLASSROOM SUPPLIES
WARRA, MARY 11-113-5210-022-000-9614 3924.00 09/01/2025 |PAYPAL *IB SOURCE IB BUSINESS MGMT BOOKS
WARRA, MARY 11-113-5110-022-000-0000 -563.97 09/02/2025 |HOBBY-LOBBY #645 RETURN BULLETIN PAPER
WARRA, MARY 11-113-5210-022-000-9614 212.76 09/03/2025 |ALIBRIS BOOKS AP EURO BOOKS

WARRA, MARY 11-113-5210-022-000-9614 228.61 09/04/2025 |ALIBRIS BOOKS AP EURO BOOKS

WARRA, MARY 11-113-5210-022-000-9614 82.64 09/04/2025 |ALIBRIS BOOKS AP EURO BOOKS

WARRA, MARY 11-113-5210-022-000-9614 732.50 09/04/2025 | TEXTBOOK WAREHO00 OF 00 AP GOVERNMENT BOOKS
WARRA, MARY 11-282-3431-022-000-0000 12.42 09/04/2025 | THE UPS STORE 582 SHIPMENT OF A RETURN
WARRA, MARY 11-221-5110-022-000-9611 6781.74 09/05/2025 |COLLEGEBOARD*PRODUCTS |PSAT TESTING

WARRA, MARY 11-113-5110-022-000-0000 93.90 09/05/2025 |SP SUCCESS AT SCHOOL CLASSROOM POSTERS
WARRA, MARY 11-113-5118-022-000-9122 195.88 09/05/2025 |STAPLS7664063752000001 CLASSROOM SUPPLIES
WARRA, MARY 21-127-5110-022-000-9349 141.65 09/05/2025 |WOODBURN PR CLASSROOM POSTERS
WARRA, MARY 11-113-5210-022-000-9614 -18.88 09/08/2025 |ALIBRIS BOOKS CANCELLED AP EURO BOOK
WARRA, MARY 11-113-5210-022-000-9614 -18.88 09/08/2025 |ALIBRIS BOOKS CANCELLED AP EURO BOOK
WARRA, MARY 61-296-7920-022-681-0000 100.00 09/08/2025 |PAYPAL *MATHEMATICS MATH CLUB REGISTRATION FEE
WARRA, MARY 61-296-7920-022-775-0000 83.86 09/10/2025 |SAMSCLUB.COM NEW STUDENT LUNCHEON SUPPLIES
WARRA, MARY 11-113-4120-022-000-0000 1.00 09/11/2025 |BUNN CORP REPAIR FEE

WARRA, MARY 11-113-4120-022-000-0000 258.75 09/11/2025 |BUNN CORP REPAIR STAFF COFFEE MAKER
WARRA, MARY 11-113-5110-022-000-0000 64.64 09/12/2025 |SAMSCLUB.COM MAIN OFFICE SUPPLIES
WARRA, MARY 21-212-7910-022-000-2830 891.30 09/12/2025 |ULINE *SHIP SUPPLIES FAFSA EVENT SUPPLIES
WARRA, MARY 11-113-5110-022-000-0000 1409.60 09/15/2025 |STAPLS7664678876000001 HS COPY PAPER

WARRA, MARY 21-212-7910-022-000-2830 157.35 09/15/2025 |STAPLS7664779836000001 FAFSA EVENT SUPPLIES
WARRA, MARY 61-296-7920-022-686-0000 440.66 09/18/2025 |SAMSCLUB.COM HOCO PARADE/DANCE SUPPLIES
WARRA, MARY 11-113-5118-022-000-0000 277.44 09/18/2025 |STAPLS7664947716000001 CLASSROOM CALCULATORS
WARRA, MARY 61-296-7920-022-612-0000 953.96 09/18/2025 | TCT*ANDERSON'S STORE MERCHANDISE

WARRA, MARY 11-113-5118-022-000-9122 260.10 09/19/2025 |STAPLS7665075552000001 CLASSROOM CALCULATORS
WARRA, MARY 11-113-5113-022-000-9122 177.90 09/22/2025 |SAMSCLUB.COM PE EQUIPMENTS

WARRA, MARY 21-212-7910-022-000-2830 553.69 09/22/2025 |STAPLS7665257224000001 FAFSA EVENT SUPPLIES
WARRA, MARY 11-113-5210-022-000-9614 -66.31 09/23/2025 |ALIBRIS BOOKS CANCELLED AP EURO BOOK
WARRA, MARY 61-296-7920-022-686-0000 260.00 09/23/2025 |PAYPAL *SKHANG1698 PEP RALLY ACTIVITY

WARRA, MARY 61-296-7920-022-608-0000 47.45 09/24/2025 |MEIJER # 122 BIRTHDAY CELEBRATIONS
WARRA, MARY 11-113-7410-022-000-0000 427.45 09/24/2025 |MICHIGAN SCHOOL BAND A MSBOA MEMBERSHIP

WARRA, MARY 21-221-3220-022-510-3440 305.00 09/24/2025 |SQ *MME MME CONFERENCE

WARRA, MARY 11-113-5116-022-000-0000 83.20 09/25/2025 |[SUPERB FABRICATING LLC CLASSROOM SUPPLY

WARRA, MARY 61-296-7920-022-686-0000 166.46 09/26/2025 |SAMSCLUB.COM SENIOR TAILGATE SUPPLIES
WARRA, MARY 61-296-7920-022-686-0000 1900.00 09/29/2025 |PAYPAL *NIGHTBEAT HOCO DANCE DJ

WARRA, MARY 61-296-7920-022-686-0000 424.76 09/29/2025 |SAMSCLUB.COM HOCO DANCE SUPPLIES
WARRA, MARY 61-296-7920-022-734-0000 25.78 09/29/2025 |SEFMD (SCIENCE FAIR) SEFMD FEE

WARRA, MARY 21-221-3220-022-593-3440 40.00 09/30/2025 |MDE EDUCATOR LICENSE MDE REGISTRATION FEE
WARRA, MARY Total 21675.77

WATCHOWSKI, DONALD 11-293-5990-022-000-0000 150.00 09/03/2025 |REDFORD LOCK SECURITY EXTRA KEYS FOR COACHES
WATCHOWSKI, DONALD 61-296-7920-022-801-0000 1199.20 09/04/2025 |GB1 LEADERSHIP LLC STUDENT & COACH PD TOOLS
WATCHOWSKI, DONALD 11-293-3220-022-000-0000 20.00 09/09/2025 |MHSAA MHSAA UPDATE MEETING
WATCHOWSKI, DONALD 61-296-7920-022-814-0000 1254.70 09/19/2025 |ELITE SPORTSWEAR POM TEAM JACKETS
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WATCHOWSKI, DONALD 11-293-5990-022-000-0000 303.46 09/19/2025 |STRIKE VISUALS FIRST AID TENT FOR MAJOR EVENTS
WATCHOWSKI, DONALD 11-293-5990-022-000-0000 603.65 09/29/2025 |EA GRAPHICS EVENT STAFF SHIRTS (SECURITY)
WATCHOWSKI, DONALD 61-296-7920-022-814-0000 59.80 09/30/2025 |ELITE SPORTSWEAR PAIR OF SHOES, STUDENT-ATHLETE
WATCHOWSKI, DONALD Total 3590.81

WESNER, KIMBERLY 11-222-5310-020-000-0000 76.36 09/22/2025 |FOLLETT CONTENT SOLUTI BOOKS FOR THE LIBRARY

WESNER, KIMBERLY 11-222-5310-020-000-0000 1126.30 09/22/2025 |JUNIOR LIBRARY GUILD BOOKS FOR THE LIBRARY

WESNER, KIMBERLY 11-222-5310-020-000-0000 250.87 09/23/2025 |FOLLETT CONTENT SOLUTI BOOKS FOR THE LIBRARY.
WESNER, KIMBERLY Total 1453.53

WHITESIDE, LISA 11-225-5990-001-000-0000 229.60 09/01/2025 |AMAZON MKTPL*LQ9K160D3 USB WALL CHARGERS AND CABLES
WHITESIDE, LISA 11-225-5990-001-000-0000 1876.00 09/11/2025 |CDW GOVT #AF85F2K PROJECTOR LIGHTBULBS FOR MS/HS
WHITESIDE, LISA 11-225-3450-001-000-0000 51.80 09/16/2025 |TELZIO* TELZIO 280544 MONTHLY TELZIO BILL

WHITESIDE, LISA Total 2157.40

WILLIAMS, LAKEISA 11-111-5110-011-000-0000 65.79 09/08/2025 |STAPLS7664276314000003 CLASSROOM SUPPLIES

WILLIAMS, LAKEISA 11-111-5110-011-000-0000 632.93 09/10/2025 |SCHOOL DATEBOOKS SCHOOL-WIDE CALENDARS
WILLIAMS, LAKEISA 11-241-5910-011-000-0000 78.26 09/10/2025 |STERICYCLE, INC MAIN OFFICE RECYCLE

WILLIAMS, LAKEISA 11-111-5110-011-000-0000 42.85 09/12/2025 |STAPLS7664594246000001 TEACHER CLASSROOM SUPPLIES
WILLIAMS, LAKEISA 11-111-5110-011-000-0000 21.45 09/15/2025 |STAPLS7664276314000002 TEACHER CLASSROOM SUPPLIES
WILLIAMS, LAKEISA 11-111-5110-011-000-0000 97.40 09/22/2025 |SCHOOL SPECIALTY ECOMM TEACHER CLASSROOM SUPPLIES
WILLIAMS, LAKEISA 11-111-5111-011-000-0000 913.20 09/29/2025 |SCHOOL SPECIALTY ECOMM ART SUPPLIES

WILLIAMS, LAKEISA 11-111-5110-011-000-0000 9.54 09/29/2025 |STAPLS7665426335000001 TEACHER CLASSROOM SUPPLIES
WILLIAMS, LAKEISA Total 1861.42

WINKLER, LEANNE 11-112-5117-020-000-0000 146.86 09/04/2025 |MEIJER # 122 GROCERIES

WINKLER, LEANNE 11-112-5117-020-000-0000 144.86 09/10/2025 |MEIJER # 122 GROCERIES,

WINKLER, LEANNE 11-112-5117-020-000-0000 194.94 09/17/2025 |MEIJER # 122 GROCERIES AND SOAP

WINKLER, LEANNE 11-112-5117-020-000-0000 65.02 09/25/2025 |MEIJER # 122 GROCERIES

WINKLER, LEANNE Total 551.68

ZARDUS, ASHLEY 11-113-5111-022-000-9123 0.31 09/03/2025 |CVS/PHARMACY #08002 MISSED ONE PHOTO OF A STUDENT
ZARDUS, ASHLEY 61-296-7920-022-629-0000 276.00 09/05/2025 |[IN *PARAMOUNT SIGNS & STUDENT STAFF TSHIRTS

ZARDUS, ASHLEY 11-113-5110-022-000-9122 185.00 09/10/2025 |FSP*NDEO NHSDA MEMBERSHIP

ZARDUS, ASHLEY 61-296-7920-022-631-0000 33.75 09/24/2025 (LS TUTUS AND TENDUS SUPPLIES FOR PERFORMANCES
ZARDUS, ASHLEY Total 495.06

Grand Total 118777.76
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BOARD OF EDUCATION
NOVI COMMUNITY SCHOOL DISTRICT
NOVI, MICHIGAN
November 13, 2025

ASSISTANT SUPERINTENDENT OF TEACHING AND LEARNING
TOPIC: Novi High School Varsity Hockey Upper Peninsula Trip

Anthony Lietz is requesting approval for the Novi High School Varsity Hockey team to travel
for their annual Upper Peninsula trip in Calumet, Houghton, and Marquette, MI, from November
20" to November 23, 2025. The team will play two games vs. Calumet and Jeffers. The 21
student-athletes will be asked to pay $805.00 each to cover the cost of the hotels, bus, and meals.
Students will be asked to bring $50.00 in spending money.

RECOMMENDATION:

That the Novi Community School District Board of Education approve the Novi High School
Varsity Hockey Upper Peninsula trip as presented.

APPROVED AND RECOMMENDED
FOR BOARD ACTION

N st

Benjamin Mainka, §uperintendent




Click here for instructions

- Vi

COMMUNITY SCHOOL DISTRICT

NCSD OVERNIGHT,
OUT-OF-STATE OR COUNTRY FIELD TRIP REQUEST FORM

SY 25-26

0000079

Date Request Submitted (auto-populated) Date of Request Type of Trip:
12 weeks prior minimum 10/14/2025 Overnight
Dates of Trip Leave ;1502025 Return 11/23/2025
Number of School Days Missed by Students 2
TRIP INFORMATION
Requester's Name Anthony Lietz
Requester’s Building Novi High School
Group/Class Traveling |Varsity Ice Hockey
Title of Field Trip Hockey Games - Upper Peninsula Trip
Primary Destination Calumet, Houghton, Marquette, Ml
Expected Chaperone NCSD Staff Chaperones 1 Non-Staff Chaperones 4
Numbers
Summary of Trip:

Two games in the Upper Peninsula vs Calumet and Jeffers
Chaperones: Coach Lietz, Coach Szlaga, Coach Rabinowitz, Coach Mallott, Coach Ledesma - all EduStaff

CURRICULUM (Required for Curricular Trips)

1.) What are the state standards and/or learning targets that tie into the proposed trip?

2.) Describe the class activities prior to the field trip that will integrate the field trip with the curriculum




3.) Why is the field trip the best way to achieve/reinforce the class learning targets?

4.) What follow-up activities will be used in the classroom/curriculum to assist the students in applying the knowledge
gained on this trip?

OVERNIGHT, OUT OF STATE, OR OUT OF COUNTRY FIELD TRIPS

Have you coordinated this Yes If yes, when:

trip in the past? 01/02/2025

If not, what is the most recent overnight trip you have coordinated? Please describe the destination, group traveling,
and date.

If you have never coordinated an overnight trip, itis | Which chaperone has this |Coach Lietz, Coach Szlaga, Coach
required that a chaperone accompanying your group | experience? Rabinowitz
has done so.

HOTEL ACCOMMODATIONS
Hotel Name Hampton Inn and Suites Address 820 Sheldon Ave, Houghton,
If applicable MI 49331
Contact Name Jason Miler Phone # 906-487-1700

Link to Hotel: https://www.hilton.com/en/hotels/cmxhghx-hampton-houghton/

*DETAILED ITINERARY REQUIRED TO BE ATTACHED-(WILL COVER IF MORE THAN 1 HOTEL)



TRANSPORTATION DETAILS

Must be contacted for
pre-arrangements.

Requirements:
12 weeks prior

Date contacted/prearranged

10/01/2025

Transportation Provider
If charter bus, confirm on MDOT approved list

National Trails

Contact Person

Natalie Lozon

Contact Phone Number

248-353-9510

Email Address

natalieL@nationaltrailsbus.com

Does the bus need to stay?
Yes
Lift Bus Required?
No
Special Equipment Required: N
o]
Number of Students Attending 21

TRAVEL FROM SCHOOL TO FIELD TRIP DESTINATION

Departure Location Novi Ice Arena Departure Date & Time
Buirl)ding Name & 1125 West Civic Center Dr., P 11/20/2025
Address Traverse City, MI, 49686 7:30 AM
Destination Location Hampton Inn and Suites Arrival Time
Building Name & 820 Sheldon Ave., 5:30 PM
Address Houghton, MI 49331

RETURN TRAVEL FROM FIELD TRIP TO SCHOOL
Departure Location Holiday Inn Express Departure Date & Time 11/23/2025
Building Name & 2472 US Highway 41 West
Address Marquette, MI 49855 7:00 AM
Destination Location Novi Ice Arena Arrival Time
Building Name & 1125 West Civic Center Dr., 3:00 PM
Address Traverse City, MI, 49686

Notes:




CHAPERONE INFORMATION

1

Sub Required? IF YES,
Last Name First Name Cell Phone Home Building CHAPERONE MUST
Number REQUEST SUB IN
RED ROVER

1 [Lietz Anthony 734-837-5544 Novi High School No sub required

Mallott Travis 248-939-6731 Novi High School

Ledesma Steven 313-937-3867 Novi High School

Al WD

Szlaga Dan 248-361-3306 Novi High School

5 |Rabinowitz Ryan 248-508-7413 Novi High School

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

Notes:




FIELD TRIP COSTS

NCSD BUS TRANSPORTATION COSTS

Bus trip to the destination Start End Hours
Bus remaining at location between traveling | Start End Hours
Bus trip returning to school Start End Hours

TOTAL HOURS

Mileage from NCSD Bus Garage at 45505 11 Mile, Novi, Ml 48374 to field trip destination

Mileage from field trip destination back to school

TOTAL ROUND TRIP MILES

HOURLY FLAT RATE FEE

Day of Number of Fee Per Per Bus Number of Total Flat
the Week Hours Hour Total Buses Rate
Mon-Fri $30.00
Saturday $45.00
Sunday $60.00
MILEAGE FEE
Fee Per Mile Number of Miles Number of Total
Buses Mileage
Round-trip Mileage $3.00

TOTAL NCSD BUS COST

Are drivers’ meals, tickets, or fees included? Please specify details.

Parking facilities on-site? Is there a cost?

Other important information about NCSD Bus Cost:




FIELD TRIP COST SUMMARY PER STUDENT

Total Estimated Cost Per Student $ 805.00

Estimated Total

Expense Description (what is included)

Paid by Students & Families 805.00 Hotels, Bus, Meals

Supplied by Students During the Trip | 20-00 spending money

Covered By Other Funding Sources* | 0-00 NA

*List other funding sources

(grant names etc.)

NCSD Expense Item Account Name to be charged | Account Number Amount
BUSINESS : - 16905.00
OFFICE [YPTrp Hockey SA - *811 61-296-7920-022-811-0000 :
INFO

NEEDED:

Notes: Funds from ice bill factored from fundraising dollars and parent payments to our hockey SA.

APPROVAL TO COLLECT FUNDS

Anticipated participants (qty)

Amt. Collected per participant ($)

Expected Total Collected

21

$805.00

$ 16,905.00

Account Name Where Funds will be Deposited

Account Number

Hockey SA - *811

61-296-7920-022-811-0000

Name of Adult(s) present and responsible for collecting, counting, and
turning in money to the school’s financial secretary the day of sale.

Estimated Date (s)
Money will be Collected

Anthony Lietz

11/06/25

By submitting this field trip form you agree to collect these funds in compliance with district policies and
acknowledge all District policies and procedures will be followed for cash handling and cash procedures.

e | understand that | am personally responsible for all funds collected and for keeping accurate records.

e | will provide all money received along with the name and amount turned in by the student [parent] to the
financial secretary daily for deposits.

e | will provide all money received along with the name and amount turned in by the student [parent] to the

financial secretary daily for deposits.
e | am responsible for completing the Event Balance Sheet and will turn in all records to the financial secretary

within 5 school days of the money collection date.
e Collected monies to be deposited a minimum of 5 business days prior to expenditures being paid out.




LINKS / ITEMS NEEDED TO PROCESS

Links / Documents

When Needed

Process

NCSD Field Trip
Permission Form -

AL

Required for

e All field trips. Completed,
unsigned version required to
process this request.

1. Choose a form option
a. Digital Form
b. Paper Form

2. Update with event details.

3. Attach an unsigned, updated form at the
end of this process (scroll all the way to
the bottom). If using the digital form,
simply upload a document with the link
you are sharing with families.

Detailed Itinerary

AL

Required for:

e All overnight, out of state or out
of country field trips.

No required format.
Must be attached at the end of this process (scroll
all the way to the bottom).

Chaperone &
Volunteer Non-
Employment
Background
Request (ICHAT)

AL

Required for:

e All NON-NCSD chaperones

Please follow district guidelines found at link
including allow 3 business days for your
submission to be processed.

NCSD Health Forms

Required for all students:
. .

e Authorization for Administering

Medication Instructions for Overnight Field Trips

Chaperone Rules
and
Responsibilities

AL

e All overnight, out-of-state or
out-of-country field trips.

AL
Over-The-Counter Medication
All forms must be reviewed by district nurses at
Required for students bringing least two weeks prior to the trip.
Medications: AL
e Medication Procedure Letter
Student & Required for: Attach the NCSD Overnight, Out of State or Out

of Country Rules and Responsibilities to the
permission slip when distributing.

(already linked in the digital form).

Ensure that all chaperones have reviewed the
chaperone responsibilities.

RETAINING RECORDS AFTER THE TRIP: Health forms, itineraries, proof of insurance, driver information,
permission slips, transportation request forms, and trip mileage or any other information documenting the student trips must be
retained (by the trip sponsor) for the remainder of the school year PLUS one additional year and then may be shredded.

For More Details Please Review the NCSD Overnight, Out of State, Out of Country Field Trip Procedure




APPROVAL PROCESS

Staff Member Signature Date Action

Requester’s Signature A LL&fz 10/14/2025 Submitted
A LietZ (1071272025 Z.47pm EDT]

Sponsoring )

Administrator of Trip Don Watdowski 10/14/2025

Reviewed, okay to proceed.

Don WalchowsKi [T071472025 Z.50pm EDT]
Notes:

Building Administrator

MNicole Carter

Transportation
Only if NCSD Bus used

10/21/2025 Reviewed, okay to proceed
NfCote Carer (1072172025 9 ToanT ED T
Notes:
Building Budget Admin.
Asst. Review B arbar a M cDaZL;qa/l 10/22/2025 Reviewed, okay to proceed.
Account number(s) provided have been reviewed and are accurate. Yes
Notes:
Director of

Notes: Dir. of Transp. Will be cc’d after board review if request is denied and using NCSD Bus.

Director of Instruction

Muhael Giromini

10/23/2025 Reviewed, okay to proceed

H0/23/2026-7:67 EDT
T

Notes:

Asst. Superintendent
Teaching & Learning Mcchael Girowiivi

iRi10/23/2026-7:5. =BT
T

10/23/2025 Reviewed, okay to proceed

Notes:

Proposed Overnight, Out
of State/Country Trip
Executive Assistant,

Expected Board Review Date

Superintendent & Board of / 5””‘7[ er Bueter 11/05/2025 11/05/2025

Education Jennifer Bueter [11/05/2025 2:07pm EST]

Notes:

Board of Ed Remember to CC Director of
Decision Transportation if Denied & Using

NCSD Bus.

All completed forms automatically cc’d to:
SUPERVISOR OF MEDICAL SERVICES

Board of Education Decision:




Thursday 11/20/25

Load Bus at Novi Ice Arena

Friday 11/21/25

8:30 AM

9:00 AM

9:30 AM

10:00 AM

10:30 AM

11:00 AM
11:30 AM

12:00 PM

Bus Departure from Novi Ice Arena

Walk to Dee Stadium

Captains wakeup call Captains wakeup call

Saturday 11/22/25 Sunday 11/23/25

Wakeup call

Depart for Novi

Film Session

Pregame Skate at Dee Stadium

12:30 PM

Picture at Macinac Bridge

1:00 PM

1:30 PM

2:00 PM

2:30 PM

3:00 PM

3:30 PM

4:00 PM

4:30 PM

5:00 PM

Some sort of team activity in the
area

Depart for Maclnnes Arena

Pregame Routine

15 minute on ice warmup

Game vs Jeffers

Arrive at Novi Ice Arena

Depart for Marquette

Depart for Calumet Colosseum

5:30 PM

Arrive at Hampton Inn

Pregame Routine

Arrive in Marquette

6:00 PM

6:30 PM

7:30 PM

8:00 PM

8:30 PM

Check into Hotel

15 minute on ice warmup

7:00 PM Game vs Calumet

9:00 PM

Return to hotel

Dinner at Iron Bay Restaurant

Return to hotel

9:30 PM

10:00 PM

Return to hotel

10:30 PM

Lights out

Lights out

Lights out

11:00 PM

11:30 PM




BOARD OF EDUCATION
NOVI COMMUNITY SCHOOL DISTRICT
NOVI, MICHIGAN
November 13, 2025

ASSISTANT SUPERINTENDENT OF TEACHING AND LEARNING
TOPIC: Novi High School Varsity Hockey MHSAA Competition Overnight Trip

Anthony Leitz is requesting approval for the Novi High School Varsity Hockey team to compete
in two (2) MHSAA games in Traverse City, MI, departing December 19" and returning on
December 20th. Two games will be played during the trip: one against TC Central and another
against TC West. The 21 students will be asked to pay $150 each to cover the cost of the hotel,
gas, and meals.

RECOMMENDATION:

That the Novi Community School District Board of Education approve the Novi High School
Varsity Hockey MHSAA competition overnight trip as presented.

APPROVED AND RECOMMENDED
FOR BOARD ACTION

N st

Benjamin Mainka, §uperintendent




Click here for instructions

- Vi

COMMUNITY SCHOOL DISTRICT

NCSD OVERNIGHT,
OUT-OF-STATE OR COUNTRY FIELD TRIP REQUEST FORM

SY 25-26

0000078

Date Request Submitted (auto-populated) Date of Request Type of Trip:
12 weeks prior minimum 10/14/2025 Overnight
Dates of Trip Leave 12/19/2025 Return 15/50/2025
Number of School Days Missed by Students 1
TRIP INFORMATION
Requester’'s Name Anthony Lietz
Requester’s Building Novi High School
Group/Class Traveling |Varsity Ice Hockey
Title of Field Trip Hockey Games - Traverse City
Primary Destination Traverse City, Ml
Expected Chaperone NCSD Staff Chaperones 1 Non-Staff Chaperones 4
Numbers
Summary of Trip:

Two games in Traverse City vs TC Central and TC West

Chaperones: Coach Lietz, Coach Szlaga, Coach Rabinowitz, Coach Mallott, Coach Ledesma all EduStaff employees.

CURRICULUM (Required for Curricular Trips)

1.) What are the state standards and/or learning targets that tie into the proposed trip?

2.) Describe the class activities prior to the field trip that will integrate the field trip with the curriculum




3.) Why is the field trip the best way to achieve/reinforce the class learning targets?

4.) What follow-up activities will be used in the classroom/curriculum to assist the students in applying the knowledge
gained on this trip?

OVERNIGHT, OUT OF STATE, OR OUT OF COUNTRY FIELD TRIPS

Have you coordinated this Yes If yes, when:

trip in the past? 11/22/2024

If not, what is the most recent overnight trip you have coordinated? Please describe the destination, group traveling,
and date.

If you have never coordinated an overnight trip, it is Which chaperone has this |Lietz, Rabinowitz, Szlaga, Mallott
required that a chaperone accompanying your group | experience?

has done so.
HOTEL ACCOMMODATIONS
Hotel Name Bayshore Resort Address 833 East Front Street
If applicable Traverse City, MI, 49686
Contact Name Lauren Griggs-Dalzell Phone # 1.800.634.4401

Link to Hotel: https://www.bayshore-resort.com

lauren@bayshoreresort.com
laurenkgriggs@gmail.com

*DETAILED ITINERARY REQUIRED TO BE ATTACHED-(WILL COVER IF MORE THAN 1 HOTEL)



TRANSPORTATION DETAILS

Date contacted/prearranged

Must be contacted for | Transportation Provider
pre-arrangements. If charter bus, confirm on MDOT approved list

Requirements: Contact Person
12 weeks prior

Contact Phone Number

Email Address

Does the bus need to stay?

Lift Bus Required?

Special Equipment Required:

Number of Students Attending

TRAVEL FROM SCHOOL TO FIELD TRIP DESTINATION

Departure Location Novi Ice Arena Departure Date & Time

Buirl)ding Name & 42400 Nick Lidstrom Drive., P 12/19/2025
Address Novi, MI 48375 11:00 AM
Destination Location Howe Ice Arena Arrival Time

Building Name & 1125 West Civic Center Dr., 4:45 PM
Address Traverse City, MI, 49686 :

RETURN TRAVEL FROM FIELD TRIP TO SCHOOL

Departure Location Howe Ice Arena Departure Date & Time 12/20/2025
Building Name & 1125 West Civic Center Dr.,

Address Traverse City, Ml, 49686 3:15PM
Destination Location Novi Ice Arena Arrival Time

Building Name & 42400 Nick Lidstrom Drive., 7:40 PM
Address Novi, MI 48375

Notes:




CHAPERONE INFORMATION

1

Last Name

First Name

Cell Phone
Number

Home Building

Sub Required? IF YES,
CHAPERONE MUST
REQUEST SUB IN
RED ROVER

1 |Lietz

Anthony

734-837-5544

Novi High School

No sub required

Mallott

Travis

248-939-6731

Novi High School

No sub required

Ledesma

Steven

313-937-3867

Novi High School

No sub required

Al WD

Szlaga

Dan

248-361-3306

Novi High School

No sub required

5 |Rabinowitz

Ryan

248-508-7413

Novi High School

No sub required

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

Notes:




FIELD TRIP COSTS

NCSD BUS TRANSPORTATION COSTS

Bus trip to the destination Start End Hours
Bus remaining at location between traveling | Start End Hours
Bus trip returning to school Start End Hours

TOTAL HOURS

Mileage from NCSD Bus Garage at 45505 11 Mile, Novi, Ml 48374 to field trip destination

Mileage from field trip destination back to school

TOTAL ROUND TRIP MILES

HOURLY FLAT RATE FEE

Day of Number of Fee Per Per Bus Number of Total Flat
the Week Hours Hour Total Buses Rate
Mon-Fri $30.00
Saturday $45.00
Sunday $60.00
MILEAGE FEE
Fee Per Mile Number of Miles Number of Total
Buses Mileage
Round-trip Mileage $3.00

TOTAL NCSD BUS COST

Are drivers’ meals, tickets, or fees included? Please specify details.

Parking facilities on-site? Is there a cost?

Other important information about NCSD Bus Cost:




FIELD TRIP COST SUMMARY PER STUDENT

Total Estimated Cost Per Student $ $150.00

Estimated Total

Expense Description (what is included)

Paid by Students & Families $150.00 Hotel + Dinner
Supplied by Students During the Trip | 20-00 NA

Covered By Other Funding Sources* | 0-00 NA

*List other funding sources

(grant names etc.)

NCSD Expense Item Account Name to be charged | Account Number Amount
BUSINESS

OFFICE Hotel Rooms Hockey SA -*811 61-296-7920-022-811-0000 TBD
INFO

NEEDED:

Notes: Still waiting on official contract for booking rooms for coaches and players

APPROVAL TO COLLECT FUNDS

Anticipated participants (qty)

Amt. Collected per participant ($)

Expected Total Collected

21

$150.00

$ 3,150.00

Account Name Where Funds will be Deposited

Account Number

Hockey SA -*811

61-296-7920-022-811-0000

Name of Adult(s) present and responsible for collecting, counting, and
turning in money to the school’s financial secretary the day of sale.

Estimated Date (s)
Money will be Collected

Anthony Lietz

October 28th, 2025

By submitting this field trip form you agree to collect these funds in compliance with district policies and
acknowledge all District policies and procedures will be followed for cash handling and cash procedures.

e | understand that | am personally responsible for all funds collected and for keeping accurate records.

e | will provide all money received along with the name and amount turned in by the student [parent] to the
financial secretary daily for deposits.

e | will provide all money received along with the name and amount turned in by the student [parent] to the

financial secretary daily for deposits.
e | am responsible for completing the Event Balance Sheet and will turn in all records to the financial secretary

within 5 school days of the money collection date.
e Collected monies to be deposited a minimum of 5 business days prior to expenditures being paid out.




LINKS / ITEMS NEEDED TO PROCESS

Links / Documents

When Needed

Process

NCSD Field Trip
Permission Form -

AL

Required for

e All field trips. Completed,
unsigned version required to
process this request.

1. Choose a form option
a. Digital Form
b. Paper Form

2. Update with event details.

3. Attach an unsigned, updated form at the
end of this process (scroll all the way to
the bottom). If using the digital form,
simply upload a document with the link
you are sharing with families.

Detailed Itinerary

AL

Required for:

e All overnight, out of state or out
of country field trips.

No required format.
Must be attached at the end of this process (scroll
all the way to the bottom).

Chaperone &
Volunteer Non-
Employment
Background
Request (ICHAT)

AL

Required for:

e All NON-NCSD chaperones

Please follow district guidelines found at link
including allow 3 business days for your
submission to be processed.

NCSD Health Forms

Required for all students:
. .

e Authorization for Administering

Medication Instructions for Overnight Field Trips

Chaperone Rules
and
Responsibilities

AL

e All overnight, out-of-state or
out-of-country field trips.

AL
Over-The-Counter Medication
All forms must be reviewed by district nurses at
Required for students bringing least two weeks prior to the trip.
Medications: AL
e Medication Procedure Letter
Student & Required for: Attach the NCSD Overnight, Out of State or Out

of Country Rules and Responsibilities to the
permission slip when distributing.

(already linked in the digital form).

Ensure that all chaperones have reviewed the
chaperone responsibilities.

RETAINING RECORDS AFTER THE TRIP: Health forms, itineraries, proof of insurance, driver information,
permission slips, transportation request forms, and trip mileage or any other information documenting the student trips must be
retained (by the trip sponsor) for the remainder of the school year PLUS one additional year and then may be shredded.

For More Details Please Review the NCSD Overnight, Out of State, Out of Country Field Trip Procedure




APPROVAL PROCESS

Staff Member Signature Date Action

Requester’s Signature A LL&fz 10/14/2025 Submitted
. LietZ (1071272025 L.50pm EDT]

Sponsoring )

Administrator of Trip Don Watdowski 10/14/2025

Reviewed, okay to proceed.

Don WalchowsKi [T071472025 Z.36pm EDT]
Notes:

Building Administrator

MNicole Carter

Transportation
Only if NCSD Bus used

10/17/2025 Reviewed, okay to proceed
NfCote Carer (1011772025 22 5pIT ED ]
Notes:
Building Budget Admin.
Asst. Review B arbar a M cDaZL;qa/l 10/17/2025 Reviewed, okay to proceed.
Account number(s) provided have been reviewed and are accurate. Yes
Notes:
Director of

Notes: Dir. of Transp. Will be cc’d after board review if request is denied and using NCSD Bus.

Director of Instruction

Muhael Giromini

10/17/2025 Reviewed, okay to proceed

HEOHKH2026-3-42pm-EDTH
T

Notes:

Asst. Superintendent
Teaching & Learning Mcchael Girowiivi

{RHL04A2026-3-12pm DT
T

10/17/2025 Reviewed, okay to proceed

Notes:

Proposed Overnight, Out
of State/Country Trip

Executive Assistant, .
Superintendent & Board of / 5‘4”‘][ er Bueter

Education Jennifer Bueter [11/03/2025 1:54pm EST]

Expected Board Review Date

11/03/2025 11/03/2025

Notes: This will go to the Regular Board meeting on 11/13/25 for approval.

Board of Ed
Decision

Remember to CC Director of
11/05/2025 Transportation if Denied & Using
NCSD Bus.

All completed forms automatically cc’d to:
SUPERVISOR OF MEDICAL SERVICES

Board of Education Decision:




Novi Wildcats Traverse City Itinerary

Locations and Contact Information

Friday (December 19, 2025)
11:00am Team departs from Novi Ice Arena
to head to TC (travel with their

families/chaperones)

4:45pm Team and their families arrive to
Howe Ice Arena

5:45pm Team hits ice for warmups

6:00pm National Anthem and Game begins
8:00pm Game Ends

9:00 Team Dinner (Location TBD)

11:00 pm Lights out at hotel

Saturday (December 20, 2025)

9:00am breakfast in downtown TC
10:15am Team bonding in downtown TC

11:30am Film Session Game Review at
Howe Ice Arena

12:00pm Team begins off ice routine
12:45pm Team hits ice for warmups
1:00pm National Anthem and Game begins
3:00pm Game Ends

7:40pm Team arrives to Novi Ice Arena

fromTC (travel with their
families/chaperones)

Howe Ice Arena
1125 West Civic Center Dr.,
Traverse City, Ml, 49686

Bayshore Resort
833 East Front Street

Traverse City, MI, 49686



BOARD OF EDUCATION
NOVI COMMUNITY SCHOOL DISTRICT
NOVI, MICHIGAN
November 13, 2025

ASSISTANT SUPERINTENDENT OF TEACHING AND LEARNING
TOPIC: Michigan Thespian Festival, December 12-13, 2025

Heather McKaig, the Novi High School play director, is requesting students of the Novi High
School Theater participate in a unique opportunity for them to grow as thespians by attending the
Annual Michigan Thespian Festival held in Lansing, Michigan. This annual festival is hosted by
the Michigan Educational Theater Association (META), the Michigan Chapter of the
International Thespian Society. It is a two-day festival for over 1500 kids from around the state
that provides students with a chance to attend workshops, see shows, be adjudicated in their
areas of expertise, compete for scholarships, and connect with theatre students from other
schools. It includes one night in a hotel.

Students will be asked to pay $230.00 for hotel, registration, and award costs. They will also be
asked to bring $40.00 for food.

RECOMMENDATION:
That the Novi Community School District Board of Education approve the Novi High School
Theater to travel to the Michigan Thespian Festival in Lansing, December 12-13, 2025.

APPROVED AND RECOMMENDED
FOR BOARD ACTION

T —

Benjamin Mainka, Superintendent




Click here for instructions

- Vi

COMMUNITY SCHOOL DISTRICT

NCSD OVERNIGHT,
OUT-OF-STATE OR COUNTRY FIELD TRIP REQUEST FORM

SY 25-26

0000067

Date Request Submitted (auto-populated) Date of Request Type of Trip:
12 weeks prior minimum 11/04/2025 Overnight
Dates of Trip Leave ;5/12/2025 Return 12/13/2025

Number of School Days Missed by Students 1

TRIP INFORMATION

Requester’s Name Heather McKaig

Requester’s Building Novi High School

Group/Class Traveling |Theatre Department

Title of Field Trip State Thespian Festival

Primary Destination Lansing, Ml

Expected Chaperone | NCSD Staff Chaperones Heather McKaig Non-Staff Chaperones Pamela Gibson
Numbers Jackie Tucker
Summary of Trip:

This annual festival is hosted by the Michigan Educational Theater Association (META), the Michigan Chapter of the
International Thespian Society. It is a two-day festival of over 1500 kids from around the state that provides students a
chance to attend workshops, see shows, be adjudicated in their areas of expertise, compete for scholarships, and connect
with theatre students from other schools. It includes one night in a hotel.

CURRICULUM (Required for Curricular Trips)

1.) What are the state standards and/or learning targets that tie into the proposed trip?
N/A

2.) Describe the class activities prior to the field trip that will integrate the field trip with the curriculum
N/A




3.) Why is the field trip the best way to achieve/reinforce the class learning targets?
N/A

4.) What follow-up activities will be used in the classroom/curriculum to assist the students in applying the knowledge
gained on this trip?

N/A

OVERNIGHT, OUT OF STATE, OR OUT OF COUNTRY FIELD TRIPS

Have you coordinated this Yes If yes, when:

trip in the past? 12/13/2024

If not, what is the most recent overnight trip you have coordinated? Please describe the destination, group traveling,
and date.

If you have never coordinated an overnight trip, it is Which chaperone has this
required that a chaperone accompanying your group | experience?

has done so.

HOTEL ACCOMMODATIONS
Hotel Name DoubleTree by Hilton Address 111 N. Grand Ave.
If applicable Lansing, Ml 48933
Contact Name Phone # 517-482-0188

Link to Hotel: https://www.hilton.com/en/book/reservation/rooms/?ctyhocn=LANDTDT&arrivalDate=2025-11-
03&departureDate=2025-11-
04&room1NumAdults=2&inputModule=HOTEL_SEARCH&viewPackagesAndPromotionsRate=true&WT.mc_i
d=zLADAOWWI1XX20LX3DA4AMS5MS6_LANDTDT7_298227037_&adType=FL&dsclid=72411807511494656
&dclid=COGn97nrrY8DFYrB4wcdm8gxpQ&hmGUID=0f831aab-a823-418f-8a4d-ef3470f24dfa

*DETAILED ITINERARY REQUIRED TO BE ATTACHED-(WILL COVER IF MORE THAN 1 HOTEL)



TRANSPORTATION DETAILS

Date contacted/prearranged

Must be contacted for | Transportation Provider
pre-arrangements. If charter bus, confirm on MDOT approved list

Requirements: Contact Person
12 weeks prior

Contact Phone Number

Email Address

Does the bus need to stay?

Lift Bus Required?

Special Equipment Required:

Number of Students Attending

TRAVEL FROM SCHOOL TO FIELD TRIP DESTINATION

Departure Location High School Tennis Courts Departure Date & Time | 15/12/2025
Building Name &

Address 7:30 AM
Destination Location Lansing Center Arrival Time

Building Name & )

Address 8:30 AM

RETURN TRAVEL FROM FIELD TRIP TO SCHOOL

Departure Location Lansing Center Departure Date & Time 12/13/2025
Building Name &
Address 9:00 PM

Destination Location High School Tennis Courts Arrival Time
Building Name & 10:00 PM
Address

Notes:

N/A for the above; students will be driven by guardians to and from the event; proper documentation will be turned in by H.
McKaig two weeks prior to the trip.




CHAPERONE INFORMATION

1

Sub Required? IF YES,
Last Name First Name Cell Phone Home Building CHAPERONE MUST
Number REQUEST SUB IN
RED ROVER

1 |McKaig Heather 810-299-1586 Novi High School No sub required

Gibson Pamela

Tucker Jackie

AW DN

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

Notes:




FIELD TRIP COSTS

NCSD BUS TRANSPORTATION COSTS

Bus trip to the destination

End Time

Hours

Bus trip returning to school

End Time

Hours

TOTAL HOURS

Mileage from NCSD Bus Garage at 45505 11 Mile, Novi, MI 48374 to field trip destination

Mileage from field trip destination back to school

TOTAL ROUND TRIP MILES

HOURLY FLAT RATE FEE

Day of Number of Fee Per Per Bus Number of Total Flat
the Week Hours Hour Total Buses Rate
Mon-Fri $30.00
Saturday $45.00
Sunday $60.00
MILEAGE FEE
Fee Per Mile Number of Miles Number of Total
Buses Mileage
Round-trip Mileage $3.00

TOTAL NCSD BUS COST

$

Are drivers’ meals, tickets, or fees included? Please specify details.

Parking facilities on-site? Is there a cost?

Other important information about NCSD Bus Cost:




FIELD TRIP COST SUMMARY PER STUDENT

Total Estimated Cost Per Student $ $230.00

Estimated Total Expense Description (what is included)
Paid by Students & Families $230.00 Hotel, Registration, Awards
Supplied by Students During the Trip | $40-00 Food
Covered By Other Funding Sources* | $0-00 N/A
*List other funding sources
(grant names etc.)
NCSD Expense Item Account Name to be charged | Account Number Amount
BUSINESS : :
OFFICE Hotel, Registration Drama Club 61-296-7920-022-643-0000 $230-$255 per

attendee

INFO
NEEDED:
Notes:

APPROVAL TO COLLECT FUNDS

Anticipated participants (qty)

Amt. Collected per participant ($)

Expected Total Collected

10

$230

$ 2,300.00

Account Name Where Funds will be Deposited

Account Number

Drama Club

60-179-0000-022-643-0000

Name of Adult(s) present and responsible for collecting, counting, and
turning in money to the school’s financial secretary the day of sale.

Estimated Date (s)
Money will be Collected

Heather McKaig

9/29 and 10/24

By submitting this field trip form you agree to collect these funds in compliance with district policies and
acknowledge all District policies and procedures will be followed for cash handling and cash procedures.

e | understand that | am personally responsible for all funds collected and for keeping accurate records.
e | will provide all money received along with the name and amount turned in by the student [parent] to the

financial secretary daily for deposits.
e | will provide all money received along with the name and amount turned in by the student [parent] to the

financial secretary daily for deposits.
e | am responsible for completing the Event Balance Sheet and will turn in all records to the financial secretary

within § school days of the money collection date.
e Collected monies to be deposited a minimum of 5 business days prior to expenditures being paid out.




LINKS / ITEMS NEEDED TO PROCESS

Links / Documents

When Needed

Process

NCSD Field Trip
Permission Form -

HM

Required for

e All field trips. Completed,
unsigned version required to
process this request.

1. Choose a form option

a. Digital Form
b. Paper Form

2. Update with event details.

3. Attach an unsigned, updated form at the
end of this process (scroll all the way to
the bottom). If using the digital form,
simply upload a document with the link
you are sharing with families.

Detailed Itinerary

HM

Required for:

e All overnight, out of state or out
of country field trips.

No required format.
Must be attached at the end of this process (scroll
all the way to the bottom).

Chaperone &
Volunteer Non-
Employment
Background
Request (ICHAT)

HM

Required for:

e All NON-NCSD chaperones

Please follow district guidelines found at link
including allow 3 business days for your
submission to be processed.

NCSD Health Forms

HM

Required for all students:
e Emergency Medical Release Form

e Authorization for Administering
Over-The-Counter Medication

Required for students bringing
Medications:

e Medication Authorization Form

e Medication Form- Self Administer

Medication Instructions for Overnight Field Trips

Student &
Chaperone Rules
and
Responsibilities

HM

Required for:
e All overnight, out of state or out
of country field trips.

Attach the NCSD Overnight, Out of State or Out

of Country Rules and Responsibilities to the
permission slip when distributing.

(already linked in the digital form).

Ensure that all chaperones have reviewed the
chaperone responsibilities.

For More Details Please Review the NCSD Overnight, Out of State, Out of Country Field Trip Procedure




APPROVAL PROCESS

Transportation
Only if NCSD Bus used

Staff Member Signature Date Action
Requester’s Signature 7 Submitted
d < Heather McKaig 11/04/2025

Heather McKaig [11/04/2025 11:33am EST]

Sponsoring MC(/I&[[& Eaz‘hor ne i

g : 11/05/2025 Reviewed, okay to proceed.

AdmlnIStrator Of Trlp Michelle Eathorne [11/05/2025 8:26am EST] y p

Notes:

Building Administrator ]
MCO[& Cmgf 11/05/2025 Reviewed, okay to proceed
Nicole Carter [11/05/2025 8:34am EST]

Notes:

Building Budget Admin. anm _

Asst. Review {A\Zavj;/ra oo ST 11/05/2025 Reviewed, okay to proceed.

Account number(s) provided have been reviewed and are accurate. Y€S

Notes:

Director of

Notes: Dir. of Transp. Will be cc’d after board review if request is denied and using NCSD Bus.

Director of Instruction

Michel Girowivi

Michael Giromini [11/05/2025 12:22pm EST] 11/05/2025 ReVieWEd, Okay tO proceed
Notes:
Asst. Superintendent ; ; o
Teaching & Learning M LW&/ éLfOI/I/ILVlL )

Michael Giromini [11/05/2025 12:23pm EST] 11/05/2025 Reviewed, okay to proceed
Notes:
Proposed Overnight, Out Expected Board Review Date
of State/Country Trip
Executive Assistant, . 11/03/2025
Superintendent & Board of /&VWM][ er Bua‘e/”
Education Jennifer Bueter [11/05/2025 2:44pm EST] 11/05/2025
Notes:
Board of Ed Remember to CC Director of
Decision Transportation if Denied & Using

NCSD Bus.

All completed forms automatically cc’d to:
SUPERVISOR OF MEDICAL SERVICES

Board of Education Decision:




August 27, 2025

Hello Theatre Students and Parents/Guardians!
This December, Novi High School will be participating in the Michigan Educational Theatre Association Thespian Festival.

The festival will take place on December 13 and 14, 2025 in Lansing at the Lansing Center. The festival cost is $230.00 for initiated
Thespians, $255.00 for non-Thespians (there is a difference in registration cost that is included in these prices). This includes the
mainstage shows, workshops, and adjudication in up to two Thespys (individual events), and hotel. Chaperones are $100.00 each for
Festival registration which does not include hotel if needed.

Transportation and Hotel

Participating students and adult staff will be staying at the Courtyard by Marriott on the night of December 13. If adult chaperones
would also like to stay in the hotel, I can reserve another room. Students and staff will return home the night of December 14
following awards and closing ceremonies.

Transportation will need to be provided by adults and that cannot include directors per Board of Education policy; also, students are
not allowed to drive one another. Once we know how many students will be attending, directors will work to coordinate drivers.
Adults who drive do NOT need to be Chaperones in the ‘Michigan Thespian’ definition (the $100 Festival registration); that is for
adults who want to spend the two days at Festival.

Thespys/Individual Events

All students who are interested in attending the festival must be competing in at least one category, unless every category is filled in
which the student might be eligible. Students are allowed to compete in a maximum of two categories. They will be adjudicated by a
panel of three judges and given a written feedback sheet as well as a ranking of Superior, Excellent, or Good.

Novi High School will be limited to two participants in each category. Specific Event Rules and more information about Thespys are

available at https://docs.google.com/document/d/1wYq5ShdyorORKATLgblJ70FF6HzpgHcjbdSIKPOmMWDSIQ/edit. The events are:

Solo Musical Theatre Dance

Duet Musical Theatre Dance
Group Musical Theatre Dance
Solo Acting

Duet Acting

Group Acting

Solo Musical Theatre Performance
Duet Musical Theatre Performance
Group Musical Theatre Performance
Costume Design

Costume Construction

Theatre Marketing

Short Film

Scenic Design

Lighting Design

Sound Design

Makeup Design

Playwriting

Stage Management



https://docs.google.com/document/d/1wYq5hdyorQRkALqbIJ70FF6HzpgHcjbdSIKPQmWDSlQ/edit

College Scholarships

The Michigan Educational Theatre Association holds its annual College Scholarship Competition for graduating seniors who plan to
major in some area of theatre arts. These scholarships are for both performance and technical students. If a senior is interested in the
Scholarship Competition, contact Ms. McKaig for more information.

Thespian Scholarship

Directors can nominate up to two students to compete for a Thespian Scholarship. More information regarding those scholarships can
be found from Ms. McKaig. If a senior is interested in being considered for a Thespian Scholarship, they should reach out to Ms.
McKaig; once directors know who is interested, we will make a decision regarding who will compete. Do NOT attempt to register on
your own.

Registration and Deadlines

Ms. McKaig will register everyone who is attending at one time. Hotel reservations will be made by Ms. McKaig once we know how
many rooms are needed. Registration information for the Festival and all forms MUST be received by Ms. McKaig by September
29; a deposit of $100.00 is due when all paperwork is due on September 29. If families would like to split the payment in two parts,
the second payment of $130.00/$155.00 will be due on October 24. The total amount can of course be paid on October 11.

Still Interested?
If you want to be a part of this fantastic weekend of fun, please fill out the Google form as soon as possible and wait for contact from
Ms. McKaig.This is just in case more than two people/groups want to take part in the same category:

https:/forms.gle/TijtULICCSFXZBNNT

The permission slip is here and health forms are attached. Please read through all health forms carefully before filling them out. If
anyone needs forms printed, let me know and I will get them to the student. This is the link to the Michigan Educational Theatre

Some of the links on the META website are still in need of updating and may change.

Sincerely,
Heather McKaig

Tentative Schedule

Friday, December 12

7:30 - 9:00 Registration

9:00 - 10:00 Opening Ceremonies

10:15 - 11:15 Workshop 1

10:30 - 6:00 Thespys (Individual Events)
11:30 - 12:30 Workshop 2

12:30 - 1:15 Lunch

1:15-2:30 One Act Presentations/Special Events
2:45 0 3:45 Workshop 3

4:00 - 5:00 Workshop 4

5:15-6:15 Improv Olympics

6:15 - 8:00 Dinner

8:00 - 10:00 Mainstage Show

Saturday, December 13
9:30 - 10:30 Workshop 5

9:30 - 10:30 Scholarship Callbacks
10:45 - 12:45 Mainstage Show
12:45 - 1:30 Lunch

1:30 - 2:30 Workshop 6

1:30 - 2:30 Scholarship Callback

2:45 - 4:15 Exhibitors Scavenger Hunt
4:15 - 6:00 Dinner

6:00 - 7:00 Student Showcase

7:15 - 8:30 Awards and Closing Ceremony


https://docs.google.com/document/d/1Qs-abRIEjvEqucmwAfx6yubSzVxOzjd8dPWJ8cW_SVw/edit
https://forms.gle/TijtUL8Cc5FxZBNN7
https://forms.gle/FPWrifjWeUJh8cbc9
https://docs.google.com/document/d/1t6SrHIvjtdLB8t2PbbRlPMb3yTOsE_A6Uaki7Gdlg3A/edit

Medication Instructions for

Overnight School Field Trips

If your child currently has Medication at school...

*You will NOT need to provide additional paperwork, but will need to have additional meds for the trip.
We will not take epipens etc. from our school supply that you already have provided to the office.

***Please follow directions on the NCSD Authorization for Administering Over the Counter Medication
form by checking the box - **PLEASE DO NOT CHECK THE BOX IF YOU DO NOT HAVE A PLAN ON FILE
AT SCHOOL FOR THE CURRENT SCHOOL YEAR.

If your child requires medication that is usually given at home (Not at School)...

Please complete the Medication Self Administration Form- (cannot be used for controlled substances)

If your child requires medication that is usually given at home (Not at School) and it is a
controlled substance or needs to be carried/administered by the chaperone....

Please complete the Medication Authorization Form

** All forms require physician and parent/guardian signatures - forms without the proper signatures will not be
accepted for the field trip

9/22 cf


https://drive.google.com/file/d/1Yg_ObRer1E-TGwl0INqYApQ-LjQBB_ej/view?usp=sharing
https://drive.google.com/file/d/1AnlYKJ6edhzhKk01gyM-3emW-n2a4m9x/view?usp=sharing

NOVI COMMUNITY SCHOOL DISTRICT

AUTHORIZATION FOR ADMINISTERING OVER-THE-COUNTER MEDICATION
Novi Community School Field Trips

It is the policy of the Novi Community School District to require a completed Medication Authorization Form
when requesting the administration of medication(s) to students during regular school hours or events.

If you wish for your child to be able to receive the following over-the-counter medication for the purpose of this
trip only, please indicate below which medication(s) may be administered to them.

All of the following over-the-counter medication will be held by, dispensed, and monitored by the chaperones.
Chaperones will dispense OTC medication based upon instructions provided on the original container label.
They will also keep a record of frequency and amount of medication dispensed. This form will only apply for the
duration of Field Trips.

Student’s Last Name: First Name:
Student’s Weight:
Birth Date: Age as of Departure Date:

Please initial which medication(s) we may administer to your child.

ASV_ Tylenol Ibuprofen
Tums Meclizine (generic Dramamine) Non Drowsy form
Benadryl Loratadine (generic Claritin)

D Please check this box if you already have a medical form on file in the School’s

office and would like Novi Schools to copy it for the use of this trip. Please note -
You must supply meds for the trip as we will not pull epipens or other meds for
the use of the trip from the supply you already gave us for the school year.
***PLEASE DO NOT CHECK THE BOX IF YOU DON’T HAVE A PLAN ON FILE
AT SCHOOL FOR THE CURRENT SCHOOL YEAR.

TO BE COMPLETED BY PARENT/GUARDIAN:
I hereby request that my child be administered any over-the-counter (OTC) medication initialed above on an as
needed basis. | understand the OTC medication will be administered by school personnel as per the direction of

the original container label.

Parent/Guardian Name (please print) Cell number

Parent/Guardian Signature Date



Novi Community School District
Emergency Medical Release

Participant’s Name- Birthdate -

Street Address- __ City - Novi State - Ml__ Zip -

Student’s Cell Phone Number -

EMERGENCY INFORMATION

Adult's Name Home Phone ____ Work Phone (
Cell Phone

Adult’'s Name Home Phone ( ) Work Phone ( )
Cell Phone

In an emergency when parent/guardian cannot be reached, please contact the following:

Name Home Phone Work Phone ( )
Name Home Phone ( ) Work Phone ( )
Allergies Last Tetanus (if known)

Other medical conditions - N/A

Family Physician Phone
Medical/Hospital Insurance Company Phone
Policy Holder’'s Name Policy Number

AUTHORIZATION FOR TREATMENT OF MINOR

I, the undersigned, understand and acknowledge that every effort will be made to contact the parents in case of
an emergency, and, if possible, before any medical treatment is administered. In the event of an emergency or if the
parents cannot be notified, | hereby give permission for Novi Community Schools to secure proper treatment for my child.
If necessary, this includes selection of physicians and medical treatment facility who are then authorized to perform such
medical treatments as deemed necessary to protect the health of my child.

Signature of Parent/Guardian

Signature of Parent/Guardian Date



BOARD OF EDUCATION
NOVI COMMUNITY SCHOOL DISTRICT
NOVI, MICHIGAN
November 13, 2025

ASSISTANT SUPERINTENDENT OF TEACHING AND LEARNING
TOPIC: Model U.N. Conference at the University of Michigan

Eric Scobie, Novi High School Social Studies teacher and Model U.N. Advisor, is requesting
that students in the Model United Nations Club travel to the University of Michigan in Ann
Arbor, Michigan, from January 15 to January 18, 2026, to participate in the University of
Michigan Model United Nations Conference. This conference brings together nearly 1,000
students from Michigan and across the Midwest to debate, discuss, and collaborate on global
issues.

There will be 32 students on this trip. The total estimated cost per student will be $350.00, of
which $250.00 will cover conference registration and hotel fees, and $100.00 will be supplied by
students during the trip to cover meals during the conference.

RECOMMENDATION:
That the Novi Community School District Board of Education approve the Model United

Nations Club to travel to the Model U.N. Conference at the University of Michigan from January
15 to January 18, 2026.

APPROVED AND RECOMMENDED
FOR BOARD ACTION

TS —

Benjamin Mainka, Superintendent




Click here for instructions

- Vi

COMMUNITY SCHOOL DISTRICT

NCSD OVERNIGHT,
OUT-OF-STATE OR COUNTRY FIELD TRIP REQUEST FORM

SY 25-26

0000075

Date Request Submitted (auto-populated) Date of Request Type of Trip:

12 weeks prior minimum 10/08/2025 Overnight
Dates of Trip Leave 01/15/2026 Return 1/18/2026
Number of School Days Missed by Students 15

Requester’s Name Eric Scobie

Requester’s Building Novi High School

Group/Class Traveling |Model United Nations

Title of Field Trip MUNUM XXXIX

Primary Destination The University of Michigan-Ann Arbor, Ml

Expected Chaperone NCSD Staff Chaperones 1 Non-Staff Chaperones 2
Numbers

Summary of Trip:

MUNUM is a conference that brings together nearly 1,000 students from Michigan and across the Midwest to debate,
discuss, and collaborate on global issues. Students will role play a country or character, representing the perspective of that
country or character, to grapple with a wide range of geopolitical questions. More information on the conference can be found
here: https://www.munum.org/

CURRICULUM (Required for Curricular Trips)

1.) What are the state standards and/or learning targets that tie into the proposed trip?

2.) Describe the class activities prior to the field trip that will integrate the field trip with the curriculum




3.) Why is the field trip the best way to achieve/reinforce the class learning targets?

4.) What follow-up activities will be used in the classroom/curriculum to assist the students in applying the knowledge
gained on this trip?

OVERNIGHT, OUT OF STATE, OR OUT OF COUNTRY FIELD TRIPS

Have you coordinated this Yes If yes, when: 01/14/2025
trip in the past?

If not, what is the most recent overnight trip you have coordinated? Please describe the destination, group traveling,
and date.

I have brought our students to this conference each year since 2011.

If you have never coordinated an overnight trip, it is Which chaperone has this
required that a chaperone accompanying your group | experience?

has done so.
HOTEL ACCOMMODATIONS
Hotel Name Kensington Court Hotel Address 3500 S State St, Ann Arbor,
If applicable MI 48108
Contact Name Kristen Ablitz Phone # (734) 761-7800

Link to Hotel: https://www.kensingtonannarbor.com/

*DETAILED ITINERARY REQUIRED TO BE ATTACHED-(WILL COVER IF MORE THAN 1 HOTEL)



TRANSPORTATION DETAILS

Must be contacted for
pre-arrangements.

Requirements:
12 weeks prior

Date contacted/prearranged

09/10/2025

Transportation Provider
If charter bus, confirm on MDOT approved list

Contact Person

Carey Russell

Contact Phone Number

248-449-1245

Email Address

carey.russell@novik12.org

Does the bus need to stay?
No
Lift Bus Required?
No
Special Equipment Required: N
o]
Number of Students Attending 32

TRAVEL FROM SCHOOL TO FIELD TRIP DESTINATION

Departure Location Novi High School Departure Date & Time | 01/15/2026
Building Name & r2\140§2MT|aﬂ Road

ovi,
Address 48375 12:00 PM
Destination Location Kensington Court Hotel Arrival Time
Building Name & 3500 S State St, Ann Arbor, MI 48108 )
Address 12:30 PM

RETURN TRAVEL FROM FIELD TRIP TO SCHOOL

Departure Location The Michigan League Departure Date & Time 01/18/2026
Building Name & 911 N University Ave, Ann Arbor, MI 48109
Address 1:30 PM
Destination Location Novi High School Arrival Time
Building Name & 24062 Taft Road 2:00 PM
Address
Notes:

When we arrive on Thursday, we will need to be dropped at the Kensington Court Hotel briefly (5-10 minutes) just so we can
drop off all of our luggage, then we will get back on the bus and need to be taken down to campus at the Michigan League
Building for the conference.




CHAPERONE INFORMATION

1

Sub Required? IF YES,
Last Name First Name Cell Phone Home Building CHAPERONE MUST
Number REQUEST SUB IN
RED ROVER

1 | Scobie Eric 313-570-8033 Novi High School Yes, chaperone to reques

cuh

T

Al WD

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

Notes:




FIELD TRIP COSTS

NCSD BUS TRANSPORTATION COSTS

Bus trip to the destination Start 12:00 PM | End 12:30 PM Hours 0.50
Bus remaining at location between traveling | Start End Hours
Bus trip returning to school Start 1:30PM |[End 2:00 PM Hours 0.50
TOTAL HOURS | 1.00
Mileage from NCSD Bus Garage at 45505 11 Mile, Novi, MI 48374 to field trip destination 24.2
Mileage from field trip destination back to school 24.2
TOTAL ROUND TRIP MILES | 48.40
HOURLY FLAT RATE FEE
Day of Number of Fee Per Per Bus Number of Total Flat
the Week Hours Hour Total Buses Rate
Mon-Fri 1 $30.00 | 30.00 1 30.00
Saturday $45.00
Sunday 1 $60.00 | 60.00 1 60.00
MILEAGE FEE
Fee Per Mile Number of Miles Number of Total
Buses Mileage
Round-trip Mileage $3.00 48.40 1 145.20
TOTAL NCSD BUS COST $ 235.20

Are drivers’ meals, tickets, or fees included? Please specify details.
No

Parking facilities on-site? Is there a cost?
Yes there is parking. No there is not a cost.

Other important information about NCSD Bus Cost:




FIELD TRIP COST SUMMARY PER STUDENT

Total Estimated Cost Per Student $ 350.00

Estimated Total Expense Description (what is included)
Paid by Students & Families 250.00 Conference registration and hotel fees
Supplied by Students During the Trip | 100-00 Meals during the conference
Covered By Other Funding Sources* | 0-00 N/A
*List other funding sources
(grant names etc.)
NCSD Expense Item Account Name to be charged | Account Number Amount
BUSINESS : :
OFFICE MUNUM XXXIX Model United Nations 61-296-7920-022-671-0000 $8,000
INFO
NEEDED:

Notes: Part of that $8,000 will go to U of M for registration fees ($80 per delegate), the rest goes to cover hotel expenses.

APPROVAL TO COLLECT FUNDS

Anticipated participants (qty) Amt. Collected per participant ($) Expected Total Collected
32 250 $ 8,000.00

Account Name Where Funds will be Deposited Account Number

Model United Nations 60-179-0000-022-671-0000

Name of Adult(s) present and responsible for collecting, counting, and Estimated Date (s)

turning in money to the school’s financial secretary the day of sale. Money will be Collected

Eric Scobie October/November 2025

By submitting this field trip form you agree to collect these funds in compliance with district policies and
acknowledge all District policies and procedures will be followed for cash handling and cash procedures.

e | understand that | am personally responsible for all funds collected and for keeping accurate records.

e | will provide all money received along with the name and amount turned in by the student [parent] to the
financial secretary daily for deposits.

e | will provide all money received along with the name and amount turned in by the student [parent] to the

financial secretary daily for deposits.
e | am responsible for completing the Event Balance Sheet and will turn in all records to the financial secretary

within 5 school days of the money collection date.
e Collected monies to be deposited a minimum of 5 business days prior to expenditures being paid out.




LINKS / ITEMS NEEDED TO PROCESS

Links / Documents

When Needed

Process

NCSD Field Trip
Permission Form -

ECS

Required for

e All field trips. Completed,
unsigned version required to
process this request.

1. Choose a form option
a. Digital Form
b. Paper Form

2. Update with event details.

3. Attach an unsigned, updated form at the
end of this process (scroll all the way to
the bottom). If using the digital form,
simply upload a document with the link
you are sharing with families.

Detailed Itinerary

ECS

Required for:

e All overnight, out of state or out
of country field trips.

No required format.
Must be attached at the end of this process (scroll
all the way to the bottom).

Chaperone &
Volunteer Non-
Employment
Background
Request (ICHAT)

ECS

Required for:

e All NON-NCSD chaperones

Please follow district guidelines found at link
including allow 3 business days for your
submission to be processed.

NCSD Health Forms

Required for all students:
. .

Medication Instructions for Overnight Field Trips

Chaperone Rules
and
Responsibilities

ECS

e All overnight, out-of-state or
out-of-country field trips.

ECS e Authorization for Adminjste_ring
Over-The-Counter Medication
All forms must be reviewed by district nurses at
Required for students bringing least two weeks prior to the trip.
Medications: ECS
e Medication Procedure Letter
Student & Required for: Attach the NCSD Overnight, Out of State or Out

of Country Rules and Responsibilities to the
permission slip when distributing.

(already linked in the digital form).

Ensure that all chaperones have reviewed the
chaperone responsibilities.

RETAINING RECORDS AFTER THE TRIP: Health forms, itineraries, proof of insurance, driver information,
permission slips, transportation request forms, and trip mileage or any other information documenting the student trips must be
retained (by the trip sponsor) for the remainder of the school year PLUS one additional year and then may be shredded.

For More Details Please Review the NCSD Overnight, Out of State, Out of Country Field Trip Procedure




APPROVAL PROCESS

Carey Russell [10/22/2025 10:07am EDT]

Staff Member Signature Date Action
Requester’s Signature El’ic C&U"k S cohie 10/08/2025 Submitted
ETiC Claik Scobie (1070872025 12:31pm EDT]
Sponsoring )
ICheNe Eathorne (1070872025 9.29pm EDT]
Notes:
Building Administrator
Nicole Carter |
10/21/2025 Reviewed, okay to proceed
NfCote Carer (1072172025 9 ToanT ED T
Notes:
Building Budget Admin.
Asst. Review M”V Waf n a_ 10/22/2025 Reviewed, okay to proceed.
Account number(s) provided have been reviewed and are accurate. Yes
Notes:
Director of
Transportation Car
: ey Russell
SUENe DS / 10/22/2025 Reviewed, entered in TripFinder

Notes: Dir. of Transp. Will be

cc’d after board review if request is denied and using NCSD Bus.

Director of Instruction

Superintendent & Board of
Education

Jennifer Bueter [11/03/2025 3:17pm EST]

ML'(}W[ 661”01/146146 10/22/2025 Reviewed, okay to proceed
Mhohaot o L2036 2t T
Notes:
Asst. Superintendent
Teaching & Learning MLM éﬁmmmc' 10/22/2025 Reviewed, okay to proceed
Notes:
Proposed Overnight, Out Expected Board Review Date
of State/Country Trip
SR s e Jewsifer Bueter 11/03/2025 11/03/2025

Notes: This will go to the board for approval at the Regular Board Meeting on 11/13/25.

Board of Ed
Decision

Remember to CC Director of
Transportation if Denied & Using
NCSD Bus.

All completed forms automatically cc’d to:
SUPERVISOR OF MEDICAL SERVICES

Board of Education Decision:




Conference Schedule

Note: All times are in Eastern Standard Time.

Thursday, January 15, 2026
2:00 pm — 6:00 pm Registration (Room 6, Michigan League)

5:00 pm - 5:30 pm Novice Parliamentary Procedure Training (Ballroom,
Michigan League)

6:00 pm — 7:00 pm Opening Ceremonies (Rackham Auditorium)
7:30 pm — 10:00 pm Committee Session | (Committee Rooms)

8:00 pm — 9:00 pm Advisor Feedback (Room 4, Michigan League)

Friday, January 16, 2026

9:30 am — 12:30 pm: Committee Session |l (Committee Rooms)
12:30 pm - 2:00 pm: Lunch

12:30 pm - 1:00 pm: Head Delegate Feedback (Hussey Room, Michigan
League)

2:00 pm - 5:00 pm: Committee Session lll (Committee Rooms)
2:00 pm — 3:00 pm: Advisor Feedback (Room 4, Michigan League)
5:00 pm - 6:30 pm: Dinner

5:00 pm — 6:30 pm: Advisor Dinner (Palmer Commons)

6:30 pm - 9:00 pm: Committee Session IV (Committee Rooms)

10:00 pm — 12:00 am: Delegate Dance (Rogel Ballroom, Michigan Union)



10:00 pm — 12:00 am: Midnight Crisis (Michigan Union)
Saturday, January 17, 2026

9:30 am — 12:00 pm: Committee Session V (Committee Rooms)
12:00 pm — 1:30 pm: Lunch

1:30 pm - 5:30 pm: Committee Session VI (Committee Rooms)
2:00 pm — 3:00 pm: Advisor Feedback (Room 4, Michigan League)
5:30 pm - 7:00 pm: Dinner

7:00 pm — 10:30 pm: Committee Session VIl (Committee Rooms)
Sunday, January 18, 2026

9:30 am — 12:00 pm: Committee Session VIl (Committee Rooms)

12:30 pm — 1:30 pm: Closing Ceremonies (Rackham Auditorium)



BOARD OF EDUCATION
NOVI COMMUNITY SCHOOL DISTRICT
NOVI, MICHIGAN
November 13, 2025

ASSISTANT SUPERINTENDENT OF TEACHING AND LEARNING
TOPIC: Michigan Youth in Government Spring Conference

Mr. Eric Scobie, a teacher at Novi High School, is requesting that the Novi High School Michigan
Youth in Government participate in the 2026 Michigan Youth in Government Spring Conference,
from March 26, 2026, through March 29, 2026, at the Lansing Center in Lansing, Michigan.

MYIG Mission Statement: "To provide leadership training to meet the needs of a democratic
society and to develop an understanding and awareness of Michigan state government and national
issues. To create an inclusive environment in which students develop an understanding and
appreciation of the diversity of others. To strengthen young people and communities through
emphasizing character development and the values of caring, honesty, respect, and responsibility
in all that we do."

Students will be role-playing the actual Michigan legislature, including holding sessions in the
state Capitol chambers. More info: myig.org

Students will be asked to pay $530.00 to cover the registration and hotel fees. An additional
$150.00 will be asked for students to bring during the trip to cover meals while at the conference.

RECOMMENDATION:

That the Novi Community School District Board of Education approve the Michigan Youth in
Government Spring Conference, March 26, 2026, through March 29, 2026, in Lansing,
Michigan.

APPROVED AND RECOMMENDED
FOR BOARD ACTION

S

B_enjamin Mainka, Sﬁperintendent




Click here for instructions

- Vi

COMMUNITY SCHOOL DISTRICT

NCSD OVERNIGHT,
OUT-OF-STATE OR COUNTRY FIELD TRIP REQUEST FORM

SY 25-26

0000081

Date Request Submitted (auto-populated) Date of Request Type of Trip:
12 weeks prior minimum 10/27/2025 Overnight
Dates of Trip Leave 03/26/2026 Return ()3/59/2026
Number of School Days Missed by Students 15

TRIP INFORMATION
Requester’s Name Eric Clark Scobie

Requester’s Building Novi High School

Group/C|aSS Trave"ng MiChigan Youth in Government

Title of Field Trip MYIG Spring Conference

Primary Destination The Lansing Center-Lansing, Ml

Expected Chaperone NCSD Staff Chaperones 1 Non-Staff Chaperones 2
Numbers

Summary of Trip:

MYIG Mission Statement: "To provide leadership training to meet the needs of a democratic society and to develop an
understanding and awareness of Michigan state government and national issues. To create an inclusive environment in
which students develop an understanding and appreciation of the diversity of others. To strengthen young people and
communities through emphasizing character development and the values of caring, honesty, respect and responsibility in all
that we do."

Students will be role-playing the actual Michigan legislature, including holding sessions in the state capitol chambers. More
info: myig.org

CURRICULUM (Required for Curricular Trips)

1.) What are the state standards and/or learning targets that tie into the proposed trip?

2.) Describe the class activities prior to the field trip that will integrate the field trip with the curriculum




3.) Why is the field trip the best way to achieve/reinforce the class learning targets?

4.) What follow-up activities will be used in the classroom/curriculum to assist the students in applying the knowledge
gained on this trip?

OVERNIGHT, OUT OF STATE, OR OUT OF COUNTRY FIELD TRIPS

Have you coordinated this Yes If yes, when:

trip in the past? 04/03/2025

If not, what is the most recent overnight trip you have coordinated? Please describe the destination, group traveling,
and date.

If you have never coordinated an overnight trip, it is Which chaperone has this
required that a chaperone accompanying your group | experience?

has done so.
HOTEL ACCOMMODATIONS
Hotel Name Lansing Doubletree Hotel Address 111 N Grand Ave, Lansing, Ml
If applicable 48933
Contact Name DTlansing_sales@aimbridge.com Phone # (517) 482-0188

Link to Hotel: https://www.hilton.com/en/hotels/landtdt-doubletree-lansing/?SEO_id=GMB-AMER-DT-
LANDTDT&y_source=1_0OTgxMzcxMDKINzE1LWxvY2F0aW9uLndlYnNpdGU%3D

*DETAILED ITINERARY REQUIRED TO BE ATTACHED-(WILL COVER IF MORE THAN 1 HOTEL)



TRANSPORTATION DETAILS

Must be contacted for

pre-arrangements.

Requirements:
12 weeks prior

Date contacted/prearranged

09/10/2025

Transportation Provider
If charter bus, confirm on MDOT approved list

NCSD

Contact Person

Carey Russell

Contact Phone Number

248-449-1245

Email Address

carey.russell@novik12.org

Does the bus need to stay?
No
Lift Bus Required?
No
Special Equipment Required: N
o]
Number of Students Attending 35

TRAVEL FROM SCHOOL TO FIELD TRIP DESTINATION

Departure Location Novi High School Departure Date & Time | 03/26/2026
Building Name & r2\140§2MT|aﬂ Road
ovi,
Address Pras 9:00 AM
Destination Location Lansing Doubletree Hotel 111 N Grand Ave, | Arrival Time
Building Name & Lansing, Ml 48933 10:30 AM
Address '
RETURN TRAVEL FROM FIELD TRIP TO SCHOOL
Departure Location Lansing Doubletree Hotel 111 N Grand Ave, | Departure Date & Time | 03/29/2026
Building Name & Lansing, Ml 48933
Address 12:00 PM
Destination Location Novi High School Arrival Time
Building Name & 24062 Taft Road 1:30 PM
Address Novi, Ml
48375

Notes:




CHAPERONE INFORMATION

1

Sub Required? IF YES,
Last Name First Name Cell Phone Home Building CHAPERONE MUST
Number REQUEST SUB IN
RED ROVER

1 | Scobie Eric 313-570-8033 Novi High School Yes, chaperone to reques

cuh

T

Al WD

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

Notes:




FIELD TRIP COSTS

NCSD BUS TRANSPORTATION COSTS

Bus trip to the destination Start 9:00 AM | End 10:30 AM Hours 1.50
Bus remaining at location between traveling | Start End Hours
Bus trip returning to school Start 10:30 AM | End 12:00 PM Hours 1.50
TOTAL HOURS | 3.00
Mileage from NCSD Bus Garage at 45505 11 Mile, Novi, MI 48374 to field trip destination 61.5
Mileage from field trip destination back to school 61.5
TOTAL ROUND TRIP MILES | 123.00
HOURLY FLAT RATE FEE
Day of Number of Fee Per Per Bus Number of Total Flat
the Week Hours Hour Total Buses Rate
Mon-Fri 3 $30.00 | 90.00 1 90.00
Saturday $45.00
Sunday 3 $60.00 | 180.00 1 180.00
MILEAGE FEE
Fee Per Mile Number of Miles Number of Total
Buses Mileage
Round-trip Mileage $3.00 123.00 1 369.00

TOTAL NCSD BUS COST $ 639.00

Are drivers’ meals, tickets, or fees included? Please specify details.
No

Parking facilities on-site? Is there a cost?
Yes, there is parking. No, there is not a cost.

Other important information about NCSD Bus Cost:




FIELD TRIP COST SUMMARY PER STUDENT

Total Estimated Cost Per Student

$ 530.00

Estimated Total

Expense Description (what is included)

Covered By Other Funding Sources*

Paid by Students & Families 530.00 Conference Registration and Hotel Fees
Supplied by Students During the Trip | 1°0-00 Meals during the conference
0.00 N/A

*List other funding sources
(grant names etc.)

NCSD Expense Item Account Name to be charged | Account Number Amount

BUSINESS - . :

OFFICE MYIG Spring Michigan Youth in Government  [61-296-7920-022-778-0000 18,550
Conference

INFO

NEEDED:

Notes:

APPROVAL TO COLLECT FUNDS

Anticipated participants (qty)

Amt. Collected per participant ($)

Expected Total Collected

35

530

$ 18,550.00

Account Name Where Funds will be Deposited

Account Number

Michigan Youth in Government

60-179-0000-022-778-0000

Name of Adult(s) present and responsible for collecting, counting, and
turning in money to the school’s financial secretary the day of sale.

Estimated Date (s)
Money will be Collected

Eric Clark Scobie

January-February 2026

By submitting this field trip form you agree to collect these funds in compliance with district policies and
acknowledge all District policies and procedures will be followed for cash handling and cash procedures.

e | understand that | am personally responsible for all funds collected and for keeping accurate records.

e | will provide all money received along with the name and amount turned in by the student [parent] to the
financial secretary daily for deposits.

e | will provide all money received along with the name and amount turned in by the student [parent] to the

financial secretary daily for deposits.
e | am responsible for completing the Event Balance Sheet and will turn in all records to the financial secretary

within 5 school days of the money collection date.
e Collected monies to be deposited a minimum of 5 business days prior to expenditures being paid out.




LINKS / ITEMS NEEDED TO PROCESS

Links / Documents

When Needed

Process

NCSD Field Trip
Permission Form -

ECS

Required for

e All field trips. Completed,
unsigned version required to
process this request.

1. Choose a form option
a. Digital Form
b. Paper Form

2. Update with event details.

3. Attach an unsigned, updated form at the
end of this process (scroll all the way to
the bottom). If using the digital form,
simply upload a document with the link
you are sharing with families.

Detailed Itinerary

ECS

Required for:

e All overnight, out of state or out
of country field trips.

No required format.
Must be attached at the end of this process (scroll
all the way to the bottom).

Chaperone &
Volunteer Non-
Employment
Background
Request (ICHAT)

ECS

Required for:

e All NON-NCSD chaperones

Please follow district guidelines found at link
including allow 3 business days for your
submission to be processed.

NCSD Health Forms

Required for all students:
. .

Medication Instructions for Overnight Field Trips

Chaperone Rules
and
Responsibilities

ECS

e All overnight, out-of-state or
out-of-country field trips.

ECS e Authorization for Adminjste_ring
Over-The-Counter Medication
All forms must be reviewed by district nurses at
Required for students bringing least two weeks prior to the trip.
Medications: ECS
e Medication Procedure Letter
Student & Required for: Attach the NCSD Overnight, Out of State or Out

of Country Rules and Responsibilities to the
permission slip when distributing.

(already linked in the digital form).

Ensure that all chaperones have reviewed the
chaperone responsibilities.

RETAINING RECORDS AFTER THE TRIP: Health forms, itineraries, proof of insurance, driver information,
permission slips, transportation request forms, and trip mileage or any other information documenting the student trips must be
retained (by the trip sponsor) for the remainder of the school year PLUS one additional year and then may be shredded.

For More Details Please Review the NCSD Overnight, Out of State, Out of Country Field Trip Procedure




APPROVAL PROCESS

Staff Member Signature Date Action

Requester’s Signature El’ic C&U"k wai& 10/27/2025 Submitted
ETiC Claik Scobie [1072772025 1.38pm ED 1]

Sponsoring )

Administrator of Trip ML(/J&[[& Eathorve 10/27/2025

Reviewed, okay to proceed.

Tchelle Eathorne [1072772025 T59pm EDT]

Notes:

Building Administrator

MNicole Carter

10/30/2025 Reviewed, okay to proceed

NfCoteCarer (1073072025 7-24pT ED T

Notes:

Building Budget Admin.

Asst. Review Mary Waﬁ” a_ 10/31/2025 Reviewed, okay to proceed.

Account number(s) provided have been reviewed and are accurate. Yes

Notes:

Director of

Transportation

Only iFf,NCSD Bus used Carey ’Q‘“d[ . . _—
Carey Russell [L0/31/2025 7:37am EDT] 10/31/2025 Reviewed, entered in TripFinder

Notes: Dir. of Transp. Will be cc’d after board review if request is denied and using NCSD Bus.

Director of Instruction

Michel Giromivi

10/31/2025 Reviewed, okay to proceed

10/31/2025 3-01ar EDT
t 26-8+ 1

Notes:

Asst. Superintendent
Teaching & Learning Michel Giromini

il 10/21./2025-9:02 =BT
g T

10/31/2025 Reviewed, okay to proceed

T

Notes:

Proposed Overnight, Out
of State/Country Trip
Executive Assistant,

Expected Board Review Date

Superintendent & Board of / 5””‘7[ er Bueter 11/06/2025 11/06/2025

Education Jennifer Bueter [11/06/2025 8:15am EST]

Notes:

Board of Ed Remember to CC Director of
Decision Transportation if Denied & Using

NCSD Bus.

All completed forms automatically cc’d to:
SUPERVISOR OF MEDICAL SERVICES

Board of Education Decision:




Thursday - April 3, 2025

Dress Code: Business Casual

Lansing Center Nerve Center.....c.ooviiiiiiiiiiiiii e Lansing Center, 15t Floor, Main Concourse
Capitol Nerve Center ...t Capitol 1% Floor, Ground Floor H-55
MIP MLl ettt DoubleTree Boardroom
8:30 - 9:30 am Best Western Registration (advisors only) ......ocouiiiiiiiiiiii e BW Lobby
Kellogg Registration (2dVviSors ONlY).....ccocieiiiiieiiiii e Kellogg Lobby
Marriott Registration (advisors only) ......coiiiiiiiiiii e Marriott Lobby
Quality Suites Hotel Registration (advisor only) .......cccooviiiieiiiiiinnnnnn. Quality Suites Lobby
9:00 am - 10:30 am  Bus Shuttles to Lansing Center .......ouiiiiiiiiiiiii e e ae e Hotel Lobbies
9:30 am Alumni / Volunteer Meeting ........coooviiiiiiiiiiiiiein e Lansing Center Governor’'s Room
10:00 - 10:40 am Student General Orientation.............cceceeieieuens Lansing Center Banquet Rooms 1-6
10:00 am Specialist Check-IN.......oiiiiiiii e Lansing Center Butler Boardroom
10:05 am AdVISOr MEELING ....eveieieie i e Lansing Center Governor’'s Room
10:45 - 11:20 am General Assembly......c.cociciiiiiiiisrs Lansing Center Banquet Rooms 1-6
Welcome
Invocation

11:30 - 12:15 pm

11:30 - 12:40 pm

11:45 am

12:20 - 1:45 pm

12:45 - 2:15 pm

2:00 - 2:45 pm

2:20 - 3:00 pm

2:20 - 5:00 pm

Introduction of Guest Speakers

Swearing in Ceremony

Address by 2025 Youth GOVErNOr......c.cvieiiiiiiiiii e Governor Rajgarhia
Benediction

Program Area Welcome

Red and White Legislature.............. Lansing Center Lansing Center Banquet Rooms 1-6
Model Judiciary Program .......c.cooeieiiiiiiiniiieieneeeeeeae Lansing Center Room 101-102
Program Area Welcome
Blue Legislature ... ..o Lansing Center Room 203-204
Governor’s Cabinet.... ..o Lansing Center Boardroom 1
LODDYISTS e e Lansing Center Room 104
National ISSUES FOrum ....covviiiieiii e Lansing Center Room 201
PrESS COMPS cuiititit ittt et e Lansing Center Room 205
Secretary of State.....ccoeiiiiii Lansing Center Butler Boardroom

Leadership Meetings

Clerks, Secretaries ......coviieiiiiiiii e Lansing Center Room 202
Family Group Leaders.......ccovoviiiiiniiiiiiiiiene e Lansing Center Governor’'s Room
I T o T PP On your Own

Red Legislature, White Legislature, MJP

I T o T PP On your Own
Blue Legislature, Lobbyists, Governor’s Cabinet, Press Corps, Secretary of State, NIF

Red and White Legislature
Bill WHIEING ... e e Lansing Center Rooms 101-102
Bill Sharing (in Committee) .......cocoviiiiiiiiiiiiieens Lansing Center Banquet Rooms 1-6

National Issues Forum

Proposal WHItiNg ...covieiiieiii e Lansing Center Room 202
Proposal Sharing (in Committee)..........cccccevenene. Lansing Center Rooms 201 & 203-204
Governor’s Cabinet .......cooiiiiii Lansing Center Boardroom 1
Lobbyists ..... Capitol Building 3™ Floor, Senate Approps. Room / Lansing Center Room 104
Press o House Document Room / Lansing Center Room 205

Secretary of State.....cooiiiii Lansing Center Butler Boardroom



2:15 -4:15 pm

2:20 - 3:00 pm

3:15 - 4:45 pm

3:15 - 5:00 pm

3:15 - 3:30 pm

3:40 - 4:55 pm

3:40 - 4:55 pm

4:20 - 5:00 pm

5:05 - 6:00 pm
5:45 pm

Thursday - April 3, 2025

Model Judiciary Program Round 1
(00 111 Yo o T
(00 111 0T 0 T
(00 111 Y0 0 0 TG T
(00 111 Y0 0 T
(00 111 Y0 0 T
(00 111 Y0 0 0 T
(00 111 0T 0 0 T
(00 111 Y0 0 0 T < 75
(00 111 Y0 0 0 T P
Preparation SPacCE ... ..iuiiiiii e

Blue Legislature
Bill WHIEING « e e e e Lansing Center Room 103
Bill Sharing (in Committee) .......covviiiiiiiiiiiiiiens Lansing Center Banquet Rooms 7 & 8

Blue Legislature in Committee

B e Lansing Center Banquet Rooms 1-6
o 1 0 o Lansing Center Banquet Rooms 1-6
Houghton ... Lansing Center Banquet Rooms 1-6
MIiChigan ....ceoeii Lansing Center Banquet Rooms 1-6
ONEAMIO i Lansing Center Banquet Rooms 1-6
1] O - | Lansing Center Banquet Rooms 1-6
RS U] =T o Lansing Center Banquet Rooms 1-6

National Issues Forum 15t Committee

JeffOrSON . Lansing Center Governor’'s Room
BISENNOWEL ...ee e Lansing Center Room 201
F O o e Lansing Center Room 202
KENNEAY .o Lansing Center Room 203-204
LINCOIN e e Lansing Center Rooms 101-102
1= =7 o I P Lansing Center Room 103
ROOSEVEIL. .. e Lansing Center Banquet Room 7
Washington ........ooiiiii Lansing Center Banquet Room 8

Red & White Orientation

[T I (o YU = House Chamber

[ ET6 IS 0 = 1 Senate Chamber

T o LU = PP House Gallery

Wit SENAEE .ttt e Senate Gallery
Red Legislature in Session (Budget Process)

10 11 House Chamber

Y= = 1 Senate Chamber

White Legislature in Committee

B o Capitol Building, Room 403
HOUGhEON L. Capitol Building, Room 405
HUFON .o Capitol Building, 3™ Floor House Appropriations Room
MIChIgan ..o Heritage Hall, State Room North
ONEAMIO 1t Heritage Hall, State Room North
1] O - | P Heritage Hall, State Room South
RS U] =T o Heritage Hall, State Room South
Model Judiciary Program Prep TimMe ..o e e e e s e e e e e e e e e se e eaenenes
0 T 3] 3 = Lansing Center Exhibit Hall C

Delegation Leaders Meeting........cccoviiiiiiiiiiiiiiiieiceeee Lansing Center North Point Café



6:05 - 6:30 pm

6:05 pm - 6:30 pm

6:40 - 7:10 pm

6:40 - 8:40 pm

7:15 - 8:40 pm

7:15 - 8:40 pm

7:15 - 8:40 pm

Thursday - April 20, 2025

Family Group Session (required for all participants, assignment on name badge)

GrOUP # L e Lansing Center Room 201
L o 1 0 Lansing Center Room 202
Groups #3 = #4 oo Lansing Center Room 203-204
GroUP #5 . Lansing Center Boardroom 1
GrOUP #6. it Lansing Center Butler Boardroom
Groups #7 = #8 .oiiiiii Lansing Center Governor’'s Room
Groups #9 = #11 oo Lansing Center 2" Floor Lobby
Groups #12 = #13 .o Lansing Center Room 101-102
GroUP # L4 o Lansing Center Room 103
GroUP # LS i Lansing Center Room 104
Groups #16 = #18 ..ivviiiiiiii Lansing Center Banquet Room 7
Groups #19 = #21 .o Lansing Center Banquet Room 8
Groups #22 = #24 .o Lansing Center River Concourse
Group #25 .. Lansing Center Michigan Concourse
Groups #26 = #29 ciiiiiiiii Lansing Center Main Concourse
Groups #30 - #45 .o Lansing Center Banquet Rooms 1-6
Lead AdViSOr Meeting.......coveiniiieiiiiiiiie e ee e Lansing Center North Point Café
2025 Elections — Nomination Convention ........ Lansing Center Banquet Rooms 1-6
Model Judiciary Program Round 2
Lo 18 ol e T T o T
Lo 18 o o T T 0 T
Lo 18 ol o o T 0 TG J
Lo 18 o T T 0 T
Lo 18 ol o o T 0 T T
Lo 18 ol o o T 0 T
Lo 18 ol o T T 0 T
Lo 18 ol o o T 0 T
Lo 18 ol o o T 0 T
Lo 18 ol o o T o T 0
Preparation SPacCe.......viiiiii i e
Governor’s Cabinet.......oooii i Lansing Center Boardroom 1
LODDYISES et e Lansing Center Room 104
e =TT 0] 1 Lansing Center Room 205
Secretary of State......cooiiiii Lansing Center Butler Boardroom
Red Legislature Committee Hearings
Erie Lansing Center Banquet Room 7
Houghton ... Lansing Center Banquet Room 7
1 0 o Lansing Center Banquet Room 7
MIiChigan ... Lansing Center Banquet Room 8
ONEANIO . i Lansing Center Banquet Room 8
SE. Clair e Lansing Center Banquet Room 8
RS U] =T o Lansing Center River Concourse
White Legislature Committee Hearings
B Lansing Center Banquet Rooms 1-6
HUFON o e Lansing Center Banquet Rooms 1-6
Houghton ... Lansing Center Banquet Rooms 1-6
MIiChigan ... Lansing Center Banquet Rooms 1-6
(5 1= o 1 Lansing Center Banquet Rooms 1-6
St Clair e Lansing Center Banquet Rooms 1-6
RS U] =T o Lansing Center Banquet Rooms 1-6



7:15 - 8:40 pm

7:15 - 8:40 pm

8:00 pm

8:50 pm

9:25 - 10:20 pm
9:25 pm

9:45 pm

10:30 pm

Thursday - April 20, 2025

Blue Legislature Committee Hearings

B Lansing Center Banquet Rooms 1-6
HUFON e e Lansing Center Banquet Rooms 1-6
Houghton ... Lansing Center Banquet Rooms 1-6
MiChigan ..o s Lansing Center Banquet Rooms 1-6
(5 1= o o Lansing Center Banquet Rooms 1-6
St Clair e Lansing Center Banquet Rooms 1-6
RS U] =T o Lansing Center Banquet Rooms 1-6

National Issues Forum 15t Committee

JeffErSON. o e Lansing Center Governor’'s Room
BiSENNOWET ... Lansing Center Room 201
FOrd e e Lansing Center Room 202
KeNNEAY ..o Lansing Center Room 203-204
LINCOIN ot Lansing Center Room 203-204
1 =T =T ] o PP Lansing Center Room 103
ROOSEVEIL. . e Lansing Center Room 101-102
Washington .......c.coieiiiii e Lansing Center Room 101-102
New Advisor Check-In ......c.cooviiiiiiiiiiiiiiieeeee, Lansing Center 1%t Floor Main Concourse

Youth Governors State of the State Address... Lansing Center Banquet Rooms 1-6

Shuttle Busses t0 HOEIS ........ovieiiii e Michigan Ave.
Lansing Center Delegation Meetings ......ccoooiiiiiiiiiiiiiiii e Assigned locations
Hotel Delegation Meetings .......oovieiiiiiii e Assigned locations

All Delegates in Assighed Rooms & Quiet Please

Friday - April 4, 2025

Dress Code: Business

Lansing Center Nerve Center.....cooovviiiiiiiiiiiiiiiiii e Lansing Center, 15t Floor, Main Concourse
Capitol Nerve Center ... e Capitol Building, Ground Floor H-55
0o =T o =T Cooley 508
6:30 - 8:30 am 2] == = 1] P On Your Own
7:30 am Delegation Leader and Presiding Officer Bus to Lansing Center..............c.ccueneee. Hotel Lobbies
7:50 am Delegation Leaders Meeting.......c.vvieieiiiiiiiiiiiiii e Lansing Center Room 201
7:50 am Presiding Officer Meeting.......ccoeiiiiiiiiiii e Lansing Center Governor’'s Room
7:30 - 9:15 am Shuttle Busses to LansSing CeNEEr ......iuiuiiiiiiiii et e e e e eaens Hotel Lobbies

8:45 - 10:45 am

9:05 am

Model Judiciary Program Round 3

Lo 18 o o T T o T Cooley 401
Lo 18 o o T T 0 T Cooley 403
Lo 18 | o o T T 0 TG 2 Cooley 406
L0 18 ol o T T 0 T Cooley 407
Lo 18 o o T T 0 T3 Cooley 409
Lo 18 | o o T T 0 T 2 Cooley 410
Lo 18 o o T T 0 T Cooley 501
Lo 18 ol o o T 0 T 2 Cooley 502
L0 18 ol o o T 0 T Cooley 503
Lo 18 ol /o o T o T 0 Cooley 504
Preparation SPace .......cvviiiiiiiii Cooley 505
Governor’'s Cabinet .....ccoviiiiiiii E. Lakin Brown Room, 2" Floor, Room 204
LObbBYIStS cuuuiiieieiiee e Capitol 4t Floor, Room 404, Lansing Center Room 104
Press i House Document Room, Lansing Center Room 205

Secretary Of Stale ... e Capitol H-55



9:05 - 9:50 am

9:05 - 9:55 am

9:05 -10:15am

9:05-10:10 am

9:55-11:00 am

10:00 am

Friday - April 4, 2025

Blue Legislature in Committee

e o Lansing Center Banquet Room 1-6
Houghton ... Lansing Center Banquet Room 1-6
o 1 0 o Lansing Center Banquet Room 1-6
MIChIgan ..oeeie e Lansing Center Banquet Room 1-6
ONEANIO i Lansing Center Banquet Room 1-6
St Clair e Lansing Center Banquet Room 1-6
RS U =T o Lansing Center Banquet Room 1-6

National Issues Forum 15t Committee

1< =] =T o PP Binsfeld 1100
S TY=T o] a 101 =] PP Binsfeld 1100
FOrd o Heritage Hall, State Room North
(=T 0 a1 | P Binsfeld 1200
[T [l ] [ o IR Binsfeld 1300
1 =Ta [ =Yoo R PR Binsfeld 1300
ROOSEVEIL .t Heritage Hall, State Room North
WasShinGLon ... e Binsfeld 1200
Red Legislature in Session
[ (] = P House Chambers
1= 1= < Senate Chambers

White Legislature in Committee

Erie oo Capitol 3™ Floor, Senate Appropriations Room
HOUGhEON L. Capitol 4t Floor, Room 403
o 1 0 o Capitol 4t Floor, Room 405
Michigan ..o Anderson House Office Building, Room 519
ONEArio i Capitol 3™ Floor, House Appropriations Room
5] O - | P Heritage Hall, State Room South
RS U] =T o Heritage Hall, State Room South

Blue Legislature in Session

HOUSE oot e Lansing Center Exhibit Hall C
SENALE . Lansing Center Banquet Rooms 1-6
National Issues Forum 2" Comm. Docket...... Binsfeld 1100 & Heritage Hall, State Room North

10:15 am - 12:30 pm National Issues Forum 2" Committee

10:20 - 11:25 am

10:20 - 11:45 am

11:00 - 12:15 pm
11:30 - 12:45 pm

11:30 am

AIDFIGNE 1o Capitol 4t Floor, Room 403
ANENONY . s Capitol 4t Floor, Room 405
RICE i Capitol 3™ Floor, Senate Appropriations Room
RENO .t Capitol 3™ Floor, House Appropriations Room

White Legislature in Session
10 11T House Chambers
Y= = 1 = Senate Chambers

Red Legislature in Committee

] Binsfeld 1100
[ (o TH T | o o o [P Binsfeld 1200
10 o Binsfeld 1300
MIChIgan ..o Heritage Hall, State Room North
ONEAMIO 1t Heritage Hall, State Room North
1] O - | P Heritage Hall, State Room South
RS U] =T o Heritage Hall, State Room South
[ T o T 8P On Your Own
Lunch White Legislature ... .. ..o e e On Your Own

Blue Legislature Orientation
10 11T House Chambers
Y= = 1 (= Senate Chambers



Friday - April 4, 2025

11:40 - 12:50 pm Blue Legislature in Session

11:50 - 1:05 pm
12:15-1:30 pm

12:15-12:25 pm

12:25 - 2:25 pm

12:40 - 2:00 pm

12:50 - 2:30 pm

1:00 - 2:15 pm

1:10 - 2:30 pm

1:40 pm

2:00 pm
2:15 -4:30 pm

2:20 - 3:05 pm

2:45 - 4:00 pm

[ (] U] = P House Chambers
1= 1= < Senate Chambers
Lunch Red Legislature. ... ...t e e e e On Your Own
Lunch Governor’s Cabinet, Lobbyists, Press, SOS .......cciiiiiiiiiiiiiiiiiiineceaes On Your Own

Model Judiciary Program Round 4 Preparation

Model Judiciary Program Round 4

Lo 18 o o T T o T Cooley 401

L0 18 o o T T 0 T Cooley 403

Lo 18 o o o T T 0 TG 2 Cooley 406

Lo 18 o o T T 0 T Cooley 407

Lo 18 o o T T 0 T Cooley 409

Lo 18 o o o o T o T 2 Cooley 410

Lo 18 o o T T 0 T Cooley 501

Lo 18 ol o o T 0 T 2 Cooley 502

L0 18 o o o o T 0 T Cooley 503

Lo 18 ol /o o T o T 0 Cooley 504

Preparation SPace .......cvviiiiiiiii i Cooley 505

[ T o T VI P On Your Own
White Legislature in Session (Thank You Notes at end)

HOUSE ot House Chambers

RS = = = Senate Chambers

Lunch Blue Legislature . ......ouieiiie it e e e e e e e e On Your Own

Red Legislature in Committee

Erie oo Capitol 3™ Floor, Senate Appropriations Room
HOUGhEON L. Capitol 4t Floor, Room 403
o 1 0 o Capitol 4t Floor, Room 405
Michigan ..o Anderson House Office Building, Room 519
ONEArio i Capitol 3™ Floor, House Appropriations Room
1] O - | P Heritage Hall, State Room South
RS U] =T o Heritage Hall, State Room South
Governor’'s Cabinet ......coooiiiiiiii E. Lakin Brown Room, 2" Floor, Room 204
LObbBYIStS cuuuiiieiiiee e Capitol 4t Floor, Room 404, Lansing Center Room 104
Press CorpS..ciiviiiiiiiiieiiiiiiieneaserenans House Document Room, Lansing Center Room 205
Secretary of State ..o Capitol Building, H-55
Press Conference With GOVEIrNOr.......ccociuiiiiiiiiii e Heritage Hall Lobby
National Issues Forum 2" Committee
AN |07 T | o) PP Binsfeld 1300
AN ONY s Binsfeld 1200
RICE et Binsfeld 1100
RENO. .. Heritage Hall, State Room North
Blue Legislature in Session (Thank You Notes at beginning - deliver to Capitol)
HOUSE . et Lansing Center Exhibit Hall C
SENALE L. Lansing Center Banquet Rooms 1-6

White Legislature in Committee

Erie oo Capitol 3™ Floor, Senate Appropriations Room
HOUGhEON L. Capitol 4t Floor, Room 403
o 1 0 o Capitol 4t Floor, Room 405
Michigan .....oeiiii Anderson House Office Building, Room 519
ONEArio i Capitol 3™ Floor, House Appropriations Room
] O - | P Heritage Hall, State Room South

RS U] =T o Heritage Hall, State Room South



2:45 - 4:45 pm

2:45 - 4:00 pm

3:20 - 4:55 pm

4:05 - 4:50 pm

4:15 - 4:50 pm

4:30 - 4:50 pm
5:00 - 6:45 pm

6:50 - 7:20 pm

6:55 - 7:20 pm

Friday - April 4, 2025

Model Judiciary Program Round 5

Lo 18 o o o T T o T Cooley 401
Lo 18 o o T T 0 T Cooley 403
Lo 18 o o o T T 0 TG 2 Cooley 406
L0 18 o o T T 0 T Cooley 407
L0 18 o o T T 0 T Cooley 409
Lo 18 o o T T 0 T 2 Cooley 410
Lo 18 | o o T T 0 T Cooley 501
Lo 18 ol o o T o T 2 Cooley 502
Lo 18 o o T T o T Cooley 503
Lo 18 | ol /o o T o T 0 Cooley 504
Preparation SPace .......cvviiiiiiii e Cooley 505
Red Legislature in Session (Thank You Notes at beginning)
HOUSE oot House Chambers
RS = = Senate Chambers

Blue Legislature in Committee

e o Lansing Center Banquet Room 1-6
Houghton ... Lansing Center Banquet Room 1-6
o 1 0 o Lansing Center Banquet Room 1-6
MIChIgan ..oeeii e Lansing Center Banquet Room 1-6
ONEANIO i Lansing Center Banquet Room 1-6
SE. Clair e Lansing Center Banquet Room 1-6
RS U =T o Lansing Center Banquet Room 1-6

White Legislature in Session
10 11 =T House Chambers
Y= = 1 Senate Chambers

Red Legislature in Committee

Erie oo Capitol 3™ Floor, Senate Appropriations Room
HOUGhEON L. Capitol 4t Floor, Room 403
o 1 0 o Capitol 4t Floor, Room 405
Michigan ..o Anderson House Office Building, Room 519
(O] 311 o Lo T Capitol 3™ Floor, House Appropriations Room
1] O - | P Heritage Hall, State Room South
RS U] =T o Heritage Hall, State Room South
NIF 37 Committee Docket ANNOUNCEMENT ...vvuiviiriieiiiii e e e e e Binsfeld 1100
[0 11 3] 3 L= P On Your Own

Family Group Session (required for all participants, assignment on name badge)

GrOUP # L e Lansing Center Room 201
L o 1 o 2 Lansing Center Room 202
Groups #3 = #4 oo Lansing Center Room 203-204
GroUP #5 . Lansing Center Boardroom 1
GrOUP #6. it Lansing Center Butler Boardroom
Groups #7 = #8 i Lansing Center Governor’'s Room
Groups #9 = #11 oo Lansing Center 2" Floor Lobby
Groups #12 = #13 .o Lansing Center Room 101-102
GroUP # L4 o Lansing Center Room 103
GroUP # LS i Lansing Center Room 104
Groups #16 = #18 ..iiviiiiiiii Lansing Center Banquet Room 7
Groups #19 = #21 .o Lansing Center Banquet Room 8
Groups #22 = #24 .o Lansing Center River Concourse
Group #25 .. Lansing Center Michigan Concourse
Groups #26 = #29 ..o Lansing Center Main Concourse
Groups #30 - #45 .o Lansing Center Banquet Rooms 1-6

Lead AdVISOr MEeting.....ccoviuiuiiieiiiie e Lansing Center North Point Café



7:30 - 8:30 pm

7:30 - 8:30 pm

7:30 - 8:30 pm.

7:30 - 8:30 pm

7:30 - 8:30 pm

7:30 - 8:30 pm

7:30 - 8:30 pm
8:45 - 9:40 pm

9:45 - 10:45 pm
9:45 pm

10:10 pm
10:45 pm

Friday - April 4, 2025

National Issues Forum

Gold ComMmMIEEEE .. e Lansing Center Room 203

Silver CommItEEe ... Lansing Center Room 204
MJP Jury Selection / Presiding Judge Speeches...........ccccvviniinennne. Lansing Center Room 201
Governor’'s Cabinet......o.oiii i Lansing Center Boardroom 1
LODDYISES it e Lansing Center Room 104
PrESS COIPS cuiiiiiiii i e Lansing Center Room 205
Secretary of State .....cooviiiii Lansing Center Butler Boardroom

Red Legislature in Session
HOUSE .o e Lansing Center Banquet Rooms 1-6
R = = = Lansing Center Room 103

White Legislature in Session
HOUSE .o e Lansing Center Room 101-102
SBNALE . i Lansing Center Banquet Room 7

Blue Legislature in Session

HOUSE .ot Lansing Center Banquet Room 8

SBNALE .t Lansing Center Governor’'s Room
Legislative Oversight Preparation Session .........coceveiiiiiiiiinienennne. Lansing Center Room 202
Youth Governor and SOS Candidate Speeches................. Lansing Center Banquet Rooms 1-6
Shuttle Busses t0 HOEIS ......coviriiie e Michigan Ave.
Lansing Center Delegation Meetings .....couviiiiiiiiiiiii e e Assigned locations
Hotel Delegation MeetingS......ouiiieiiiii e e Assigned locations

All Delegates in Assighed Rooms & Quiet Please

Saturday - April 5, 2025

Dress Code: Business

Lansing Center Nerve Center.....cooovviiiiiiiiiiiiiiiii e Lansing Center, 15t Floor, Main Concourse

10 =T o =T
6:30 - 8:00 am Breaklast e e On Your Own
7:20 am Delegation Leader and Presiding Officer Bus to Lansing Center................c........ Hotel Lobbies
7:45 am Delegation Leaders Meeting ......cocvuiiiiiiiiiiiiiiiiii e e Lansing Center Room 201
7:45 am Presiding Officer Meeting.......ccovviiiiiiiiiie e Lansing Center Governor’'s Room
7:45 - 9:00 am Shuttle Busses to Lansing CeNter ......o.iuiiieiiiiii e e e Hotel Lobbies
8:00 - 9:00 am Advisor Breakfast .......ocouiiiiii s Lansing Center Banquet Room 1

8:45 - 10:45 am

Model Judiciary Program Round 6
(00 111 Yo o 0 T
(00 111 0T 0 T
(00 111 o 0T 0 0 TG T
(00 111 Y0 0 T
(00 111 Y0 0 T
(00 111 Y0 0 0 T
(00 111 0T 0 0 T2
(00 111 Y0 0 0 T < 75
(00 111 Y0 0 0 T P
(00 111 Yo o 0 T X
Preparation SPacCE ... ..iuiiiiii e



8:45 -9:10 am

8:45 -9:30 am

9:20 - 10:40 am

9:40 - 10:45 am

9:40 - 10:45 am

9:40 - 10:45 am

9:40 am

9:45 - 10:15 am
10:45 am

10:50 am
11:00 am

11:05 - 12:30 pm

11:05 - 12:30 pm

11:15 - 12:45 pm

11:20 - 12:00 pm

11:20 - 12:15 pm

11:20 - 12:30 pm

11:30 - 7:00 pm

11:30 - 12:50 pm

Saturday - April 5, 2025

National Issues Forum PO Candidate Speeches
All NIF Delegates Attend

Legislative PO Candidate Speeches...........cocoiiiiiiiiiiiiiiieieene,
All Leg, Press, Gov Cab & Lobbyists Attend

Lansing Center

National Issues Forum 3@ Committee
Gold
Y1 V7]

Blue Legislature Committee Hearings

Lansing Center Banquet Rooms 5-6

Exhibit Hall C

Lansing Center Room 101-102
Lansing Center Banquet Room 7

] Lansing Center Banquet Room 1
Houghton ... Lansing Center Banquet Room 1
o 1 0 o Lansing Center Banquet Room 1
MIChigan ..c.uee e Lansing Center Banquet Room 3
ONEAMIO i Lansing Center Banquet Room 3
SE. Clair e Lansing Center Banquet Room 3
RS U] =T o Lansing Center Banquet Room 3

Red Legislature in Session
House

White Legislature in Session

Lansing Center Banquet Room 2
Lansing Center Banquet Room 4

HOUSE Lot Lansing Center Room 201

SBNALE . e Lansing Center Banquet Rooms 5-6
Governor’'s Cabinet......o.oiiiiii Lansing Center Boardroom 1
[0 0] 01 1 P Lansing Center Room 104
PrESS e Lansing Center Room 205
Secretary of State .....cooviiiii Lansing Center Butler Boardroom
Elections Commission Meeting ........cccoiiiviiiiiiiiiiiiieees Lansing Center Banquet Room 8
National Issues Forum GA Docket Announcement.................. Lansing Center Rooms 101-102

Walk to Capitol
Conference Photo

Lunch MJP

Lunch Gov Cab, Press & Lobbyists, SOS

Oversight Hearing L.....c.ouiiiiiiiiii e

Red Legislature in Session
House

White Legislature in Session
House
Senate

Blue Legislature in Session
House
IS = 1 1= <

Polling Locations Open
Precinct 1
T |
[ =T |1 2

Lunch NIF

On Your Own

On Your Own

Lansing Center Room 103

Lansing Center Banquet Room 4
Lansing Center Banquet Room 2

Lansing Center Banquet Rooms 5-6
Lansing Center Banquet Room 8

Lansing Center Banquet Room 3
Lansing Center Banquet Room 1

.................................................................... Lansing Center Governor’'s Room
Lansing Center Room 203
Lansing Center Room 204

On Your Own



12:00 - 1:15 pm
12:15 - 1:30 pm
12:30 - 1:45 pm

12:30 pm

12:45 - 2:00 pm
12:35 pm
1:00 - 5:30 pm

1:00 - 3:00 pm

1:30 - 3:30 pm

1:45 - 3:45 pm

2:00 pm

2:00 - 4:00 pm

2:00 - 3:15 pm
3:15 - 4:25 pm
3:15 pm

3:30 - 5:30 pm
3:30 - 3:45 pm

3:45 - 5:30 pm

3:45 - 4:00 pm

4:00 - 5:30 pm

4:00 - 4:15 pm

4:15 - 5:30 pm

4:30 pm

Saturday - April 5, 2025

Lunch Red Legislature. ... ..o e On Your Own
Lunch White Legislature ... ..o e e On Your Own
Lunch Blue LegiSlature ......couiuiiiie et e e e e e ees On Your Own
Governor’'s Cabinet......o.iiiiiii Lansing Center Boardroom 1
LODDYISES et Lansing Center Room 104
PSS s Lansing Center Room 205
Secretary of State .....coovieiii Lansing Center Butler Boardroom
LUNCh OVErSight .. . e On Your Own
MIP Semi-Finals Team ANNOUNCEMENT .. ... ittt e e e r e e e e e e rneeeeees
NIF General ASSEMDIY.....cviiiiii e Lansing Center Room 101-102
MJP Semi-Finals

Lo 18 ol o o T o T

Lo 18 o o T T 0 T

Learning Track FIN@IS .....cuii et e e e e e e e e e e e e eeas

Red Legislature in Session
HOUSE oouiiiie i e Lansing Center Banquet Room 4
SBNALE .. Lansing Center Banquet Room 2

HOUSE .o Lansing Center Banquet Rooms 5-6
SBNALE .t Lansing Center Banquet Room 8
Governor’s Press Conference ........c.cocvevieieinninennnnns Lansing Center Main Concourse Staircase

HOUSE .o e e Lansing Center Banquet Room 3
SBNALE . it Lansing Center Banquet Room 1
Oversight Hearing 2.......ouiiiiiiiiii e Lansing Center Room 103
Oversight Deliberation .........coiiiiii e Lansing Center Room 103
MIP Finals Team ANNOUNCEMIENT ... ..uiie ittt et e e e e s s e e e e e e e e a e s e aa e aneeeees
N0 o T = PP

Red Legislature Break
Red Legislature in Session
HOUSE vt e e Lansing Center Banquet Room 4
SBNALE . it Lansing Center Banquet Room 2
White Legislature Break
White Legislature in Session
HOUSE .o e Lansing Center Banquet Rooms 5-6
SBNALE . i Lansing Center Banquet Room 8
Blue Legislature Break
Blue Legislature in Session
HOUSE .ot Lansing Center Banquet Room 3
SBNALE . i Lansing Center Banquet Room 1

Oversight Press Conference ........ccoovvvvieieinniinennnnns Lansing Center Main Concourse Staircase



5:45 - 6:10 pm

6:15 - 7:15 pm

7:30 - 9:30 pm

8:30 - 9:00 pm
9:30 -10:30 pm
9:30 pm

9:55 pm
10:45 pm

Saturday - April 5, 2025

Family Group Session — See Name Badge for assignment

GrOUP L i e Lansing Center Room 201
L (o 11 0 Lansing Center Room 202
Groups #3 = #4 oo Lansing Center Room 203-204
GrOUP S i Lansing Center Boardroom 1
GrOUP #6 . it Lansing Center Butler Boardroom
Groups #7 = #8 oo Lansing Center Governor’'s Room
Groups #9 = #11 .o Lansing Center 2" Floor Lobby
Groups #12 = #13.iiiiiiii Lansing Center Room 101-102
GroUP # L o Lansing Center Room 103
GroUP # LS i e Lansing Center Room 104
Groups #16 = #18. i Lansing Center Banquet Room 7
Groups #19 = #21 . i Lansing Center Banquet Room 8
Groups #22 = #24 . i Lansing Center River Concourse
Group #25 o Lansing Center Michigan Concourse
Groups #26 = #29 i Lansing Center Main Concourse
Groups #30 - #45.. i Lansing Center Banquet Rooms 1-6
Governor’'s Banquet.........ciciciiiiiiisisre s Lansing Center Exhibit Hall C
Invocation
Benediction

Evening Activities-Dress Code: MYIG T-Shirt

Talent Show (Doors Open @ 8:15 pm) ...ccvvviiinininenene. Lansing Center Banquet Rooms 1-6
Rehearsal @ 7:30 pm
(=1 o g < 2o o o Lansing Center Banquet Room 8
Craft ROOM e e Lansing Center Banquet Room 7
L5172 Lansing Center Room 201
Quiet Room / HOMEeWOrk ROOM ....cuviiiiiiiiiiiiie e Lansing Center Room 203
0T Lansing Center Room 202
Lead AdVISOr MEetiNg ......o.vviiieiiiiiiiie e Lansing Center Governor’'s Room
ShUttles t0 HOtel ... e e Michigan Ave.
Lansing Center Delegation Meetings .......cooviiiiiiiiiiiiii e Assigned Locations
Hotel Delegation Meetings ......ccociuiiiiiiii i e Assigned Locations

All Delegates in Assighed Rooms & Quiet Please



Sunday - April 6, 2025

Dress Code: Casual

7:30 am [T [o o [o MWL o =T TN S] o] =T [P
Marriott LUQQage StOrage. .. . ittt

Best Western LUggage StOrage ..uuuiuiiuiiiiiiiii it s s s s s a e s e i aaes

Quality Suites LUGQGage StOIrAgE .. ..uiueieieiieieiie et e et e e et e s e e e e e sas e e easaseaeensnse e ananenens

7:30 - 9:00 am 2] = = 1] P On Your Own
7:30 am Delegation Leader and Presiding Officer Bus to Lansing Center...............c.....e. Hotel Lobbies
8:00 - 9:15 am Shuttle Busses to Lansing CeNter ......oviuiiieiiiiii e e e Hotel Lobbies
8:00 am Delegation Leaders Meeting.......c.vviiieiiiiiiiiiiiii e Lansing Center Room 201
8:00 am Presiding Officer Meeting.......ccoeiiiiiiiiiii e Lansing Center Governor’'s Room
8:45 am Bill Signing Ceremony.....co.vvviiiiieiiiiieeeeeeeeeenes Lansing Center 1%t Floor, Main Concourse
9:15 - 11:30 am 2025 YMCA MYIG Closing Ceremony.......cccczesasasss Lansing Center Banquet Rooms 1-6
Advisor and Alumni RECOGNITION. ... e e YMCA MYIG Staff

ConferenCe AWardS .....couvuiie it e e eeens Conference Leadership Team

Senior RECOgNItioN.. ..o v YMCA MYIG Alumni Association

Reading of Passed Bills and Proposals..........c.ccoiiiiiiiiiiiiiiiieee Governor Rajgarhia
Announcement of 2025 CONA Delegation.......c.coceieiiiiiiiiiiiiii e, YMCA MYIG Staff

Announcement of 2026 Presiding Officers ........cccooiiiiiiiiiiiiennnnnn. Secretary of State Arora

Youth Governor Closing Speech ..... ..o Governor Rajgarhia

Announcement of 2026 Youth Governor...........ccoovviiiiiiinieiennnnnn. Secretary of State Arora

11:30 - 12:30 pm Shuttle Busses t0 HOtEIS .......cvieiii e Michigan Ave.

Have a safe trip home! See you next year!

Seniors, don’t forget to join the Alumni Association!
www.myig.org/alumni



BOARD OF EDUCATION
NOVI COMMUNITY SCHOOL DISTRICT
NOVI, MICHIGAN
November 13, 2025

ASSISTANT SUPERINTENDENT OF ACADEMICS

TOPIC: Sex Education Advisory Board (SEAB) Co-Chair

In late 2022, the Board approved two co-chairs for our Sex Education Advisory Board (SEAB),
Mike Giromini and Emily Aluia, a district parent. State law requires that SEABs have co-chairs,
one of whom is a district parent who is not an employee of the district. This school year, Emily
Aluia moved her children to another school district, making her ineligible to serve as co-chair.
As aresult, we need a new co-chair to be approved by the Board of Education, and one of our
current SEAB members, Sarah Mutch, is interested in and willing to serve in that role.

RECOMMENDATION:
That the Novi Community School District Board of Education, by way of a Sex Education

Advisory Board (SEAB) Co-Chair Resolution, approve Sarah Mutch, as the new co-chair of the
Sex Education Advisory Board (SEAB).

APPROVED AND RECOMMENDED
FOR BOARD ACTION

Ty

Ben Mainka, bupeﬁntendent




BOARD OF EDUCATION
NOVI COMMUNITY SCHOOL DISTRICT
NOVI, MICHIGAN
November 13, 2025

ASSISTANT SUPERINTENDENT OF TEACHING AND LEARNING

TOPIC: Japan: Land of the Rising Sun, Novi High School, Spring Break 2027

Ritsuko Shudo is requesting permission to take Novi High School Japanese learners to Tokyo,
Japan, during spring break of 2027 (March 27 to April 4, 2027).

This trip would cost approximately $5,189.00 per student, and would include the round-trip
airfare, hotel accommodations, and most meals.

This field trip comes before the Board tonight for information and discussion. It will come back
for Board approval at the Regular Meeting of the Board on December 18, 2025.

APPROVED AND RECOMMENDED
FOR BOARD ACTION

el

Benjamin Mainka, Superintendent







Your partner in
travel-based
learning

Our mission

We’re educators, just like you. And we’re dedicated
to helping students become more future ready.

EF stands for Education First. For almost 60 years,
we've worked in service of our mission, Opening the
World Through Education, to help learners of all ages
overcome barriers of culture, language, and geography
to increase global understanding. We partner with
educators to provide innovative, immersive programs
that prepare students to succeed in college, in their
careers, and throughout their adult lives. Here’s how
we'll collaborate with your school to create meaningful
learning experiences.

What’s in this document

pg.2 Learning outcomes

pg.4  Academic credit & professional learning
pg.5 Building equitable travel programs

pg. 6  Managing cost & payments

pg. 7  Safety

pg. 9  Protection for travelers, schools & districts

pg. 1 Travel logistics
pg.13 Next steps

This proposal is property of EF Education First and the educator/school for which it was intended. Distributing, copying, and/or sharing it are prohibited. The proposal,
including pricing, is valid for the educator, tour, and date(s) specifically mentioned herein. For additions, subtractions, or modifications, please contact your EF Tour Consultant.

© 2024 EF Education First. For full terms and Booking Conditions visit eftours.com/bc



Learning outcomes

It’s our goal to put “education first” in every single tour. That’s why we carefully
design our itineraries to complement your teaching, offering students hands-on
experiences that deepen their understanding, build essential skills, and inspire
them to apply their learning in meaningful ways.

Our method

We enhance what you teach with relevant
experiences outside the classroom.

Our proven travel-based learning method safely takes
students out of their comfort zones and helps them
understand more about themselves and the world
around them. It sparks a true journey of self-discovery,
empowering them to take action and make a positive
impact in their communities and beyond.

Our programs

We design every EF program with a curriculum
of immersive, hands-on learning that builds
essential skills.

EF learning journeys offer incredible growth
opportunities. Through professionally guided travel,
authentic cultural exchange, experiential learning, and
independent discovery, students develop critical skills
they’ll carry with them through the rest of their lives.




Learning outcomes

Continued

EF students build essential skills in these key growth areas:

Cultural awareness

Changing your context creates new
experiences that build cross-cultural
knowledge and skills

Collaboration

You develop the interpersonal
skills to flourish in multicultural
teams: to find new and better
solutions, take action, and have
real impact

Growth mindset

Broadening your worldview helps
you become more curious, open,
and adaptable; you embrace
becoming a lifelong learner

Self-awareness

Connecting with others in
meaningful ways reflects your own
biases and beliefs back to you,
leading to a change of mindset

Communication

You connect with others more
deeply by listening, empathizing,
and appreciating—then sharing
your own point of view

Agency

Knowing yourself helps you
decide who you want to be and
the mark you want to make—and
enables you to become a better
advocate for your dreams



Academic credit &
professional learning

We provide opportunities for students to earn academic credit and for educators
to pursue professional development, supplementing their travel experiences with

real-world educational achievements.

EF is an accredited institution

We echo your commitment to education. Qur travel-
based learning approach is designed to blend classroom
and experiential learning. This allows us to meet the same
rigorous standards as schools like yours, ensuring students
gain valuable experiences that transform the way they look

at the world.
\I
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Academic credit for students

EF makes it easy for students to turn their tour experience
into high school credit, college credit, or to get a head
start on their college essays, further enriching their travel
experiences.

e Students in grades 612 can earn half an elective high
school credit by successfully completing the final

project that’s part of EF’s Personalized Learning Guide.

Tuition is free.

e Students in grades 9-12 can earn 3.0 undergraduate
credits, along with the confidence that comes with
taking a college course, by completing a series of
assignments and a final research project with our
partner, Southern New Hampshire University—all for
just $360.

Professional learning for educators

We're equally invested in giving educators professional
development opportunities that will change their lives.
Experiencing an EF tour allows your teaching staff to
grow in countless ways and equips them with fresh
perspectives to bring back to their classrooms.

e Group Leaders can earn 25 professional learning
hours by participating in the seminars and scheduled
activities on an EF training tour.

e Group Leaders can earn 45 professional learning
hours by completing EF’s in-house course, “Cultures,
Comparisons & Connections.” This includes pre-tour
research and coursework.

e Group Leaders can earn 3 or 6 graduate-level
credits ($360/$720) upon the completion of a 16-
week, online course, “Leading Global Discussions,”
with Southern New Hampshire University the year
after their tour.

To learn more about EF’s educational philosophy, visit
eftours.com/education



Building equitable
travel programs

One tour can open up countless possibilities for a group of students. A sustainable,
multi-tour travel program extends those possibilities to even more students—year
after year. It also promotes greater equity by giving families time to fund travel and
by offering options that cater to different interests.

A multi-tour program could include:

2025

London, Paris & Rome (Summer)
Japan: Land of the Rising Sun (Summer)

2026

Belize: Conservation from Ridge to Reef (Spring)
Greece & Italy (Summer)
Culture & Service in Thailand (Summer)

2027

Costa Rican Explorer (Spring)
Language Immersion through Spain (Summer)
Marine Conservation in the Dominican Republic (Summer)



Managing cost & payments

We believe in the life-changing power of educational travel and want as many
students as possible to be able to experience it. With flexible payment options,
fundraising tools, and scholarships, we aim to make these transformative

experiences more widely accessible.

Automatic Payment Plan

Our recommended payment plan allows travelers to

break their tour fee into manageable installments. Since

most tours are planned well in advance, travelers can
enroll for only $95 and then spread the tour cost over
an extended period—often up to 18 months or two
years—with the final payment due 30 days before

departure. Families make payments directly to EF, with

no payments going through the school.

Fundraising pages

Each student receives their own unique and
customizable fundraising page. This easy-to-share
page makes it simple for friends and family to
contribute directly to the tour cost, with no fees

Global Citizen Scholarship Fund

Every year, EF Educational Tours awards $100,000 in
scholarships to students across the country. Any
student can apply for the Global Citizen Scholarship,
which is granted on both a merit and needs basis.

Risk-Free Enrollment Period

New travelers who enroll can cancel for any reason
up to 7 days after enrollment for a full refund of
100% of the money paid to EF. Travelers must pay in
full or enroll in our Automatic Payment Plan at the
time of program enrollment and must remain either
paid in full or enrolled in our Automatic Payment Plan
and in good financial standing at the time of
cancellation to remain eligible. To be eligible, the
traveler must enroll on a tour at least 110 days prior
to the scheduled departure date.



Safety

Our travelers’ safety is our top priority. With an extensive global presence,
industry-leading experience, and close relationships with U.S. and international
authorities, that’s a statement we can back up with confidence. We ensure that
every situation is managed with the utmost care.

Worldwide presence

EF’s global presence is truly unmatched. We have
staff on the ground 365 days a year in over 50
countries around the world. And we don’t just
work in those countries—we call them home.
Better yet, EF has team members in nearly every
one of our tour destinations, providing local
knowledge and ensuring the safety of our groups.

o -

This presence allows us to support travelers
wherever and whenever they need us.

24/7 emergency support

In the event that anything on tour goes wrong,
EF staff are always available to help. Your

Tour Director serves as your group’s constant
companion and first point of contact in an
emergency. Our fully trained support teams are
also on call 24/7, ready to assist teachers with
any issues and provide the necessary resources
to get things back on track. Finally our Safety and

A AR TR

Incident Response Team—comprised of industry
experts, healthcare experts, and even former FBI
personnel—is ready to spring into action 365
days a year.




Safety

Continued

Your school’s team

These EF staff are fully committed to your school’s
travel program and the safety of every student.

OPERATIONS SAFETY &
INCIDENT RESPONSE TEAM

This team is strategically based in our Boston, Panama,
and Zurich offices to accommodate all time zones.
Available 24 hours a day, every day of the year, they are
trained to react quickly if travelers need help. The team
uses a combination of extensive training, simulations,
incident response planning, and experience to manage
emergencies. They also facilitate additional support for
groups on tour, solve operational issues, arrange
assistance from outside specialists, and liaise with local
and international authorities as needed.

EMERGENCY SERVICES & SUPPORT TEAM

Our support team is also available 24/7 to help resolve
any issue, from a missed flight or a lost passport to

more serious on-tour incidents. They’re also the ones
facilitating communication between travelers and
families in the event of an emergency at home. The team
is made up of highly trained and dedicated EF staff in
our Boston and Denver offices who are equipped to
solve problems and answer questions that may come
up, even outside of regular business hours.

TOUR DIRECTOR

Tour Directors are assigned exclusively to each tour
for the duration of the trip. They meet your group at
the airport and stay with them until their departure
home. All Tour Directors undergo a background check
as permissible by local law every two years and are
required to participate in ongoing EF safety trainings.

They’re the first point of contact in an emergency and
provide safety information to the travelers in their
group. Tour Directors assist Group Leaders with hotel
check-ins, coordinate meals, facilitate excursions with
local guides, and much more. They’re culturally
connected and expertly trained to support impactful
learning experiences.

EF TRAVEL TEAM

This team—comprised of a Tour Consultant and an
EF Experience Specialist—is your school’s main point
of contact at EF. The Tour Consultant serves as your
itinerary expert and is devoted to making sure your
students get the most out of their travel experience.
They partner with your school on everything from
finding the perfect tour and enrolling travelers to
developing long-term programs for your district and
community. The EF Experience Specialist handles the
finer details that make your experience with EF
seamless. They work directly with Group Leaders (your
teachers) right up until the moment of departure,
ensuring everything goes smoothly.

TRAVELER SUPPORT

Our team of Travel Support Specialists are readily
available to walk families through insurance inquiries,
payment plans, food allergy issues, and any other
topics that arise.

CHAPERONES

For every six travelers who enroll on a school’s tour,
the group is eligible to bring along a chaperone for
free (with the first spot reserved for the Group Leader).
This creates a 6:1 student-to-chaperone ratio, and
allows chaperones to assist Group Leaders in
supervising students.



Protection for travelers,
schools & districts

We understand that unpredictable situations can happen, whether on tour or

before departure. That’s why we offer a range of protections to make sure travelers,
schools, and districts are covered no matter what. We do everything we can to make
planning for the future as flexible as possible.

General liability insurance

All Group Leaders, schools, and districts who travel
with EF are added as additional insureds under our
$50 million General Liability Policy, whether or not
the tour is considered a school event. EF’s liability
coverage is primary and non-contributory for covered
third-party claims. The policy helps safeguard Group
Leaders and their schools for covered third-party
claims related to bodily injury or property damage,
which includes providing a legal defense and
covering legal costs for such claims. In addition, all
travelers are required to sign EF’s Release and
Agreement which includes a release of liability of
their Group Leader, school, and school board.

Peace of Mind Program
Provided to all groups

When your school decides to travel with EF, we want
you to feel secure in that decision. This benefit, built
into every EF program, gives groups the flexibility to
change their tour dates or destination. It can be
enacted up to 45 days prior to departure for any
reason, including terrorism or other world events.




Protection for travelers,

schools & districts

Continued

Protection for individual travelers

While on tour, travelers can help protect their investment
and themselves from certain unexpected events and
expenses with our Global Travel Protection and Global
Travel Protection Plus plans.

GLOBAL TRAVEL PROTECTION

Available to all travelers

Designed specifically with EF travelers in mind,
this plan provides both pre-departure and post-
departure benefits, including medical expense
coverage that may apply on tour and tour
cancellation coverage for specified reasons.

GLOBAL TRAVEL PROTECTION PLUS
Available to all travelers

This plan provides all of the benefits included
in the Global Travel Protection Plan as well as
expanded cancellation protection.

Background checks for adult travelers

EF requires all adults (20 years and older) to pass a
criminal background check before travelling on our
student tours. This provides a safer tour experience for
all and aligns with the process many school districts
have for adults who volunteer or chaperone school
activities. Conducted by a leading professional provider,
the secure background check only flags individuals who
could present a risk to student travelers while on tour.




Travel logistics

Proposed tour for Ritsuko Shudo
in Spring 2027

Price of this tour

The tour program price covers a wide range of services
that ensure students have an incredible travel
experience. It includes all the planning and preparation
that leads up to departure, travel and accommodations,
and logistical support once the group reaches their
destination.

Full, flexible travel window: March 25-April 4, 2027
Requested travel dates: March 25-April 2, 2027

Price Detalils
Japan: Land of the Rizsing Sun

Program Price 55,349
Tokyo Karacke 340
Early Enroliment Discount -3200
EF's Peace of Mind Program Free

Total for Students (under 20) $5,189

1



Travel logistics

Continued

Hotels

Every hotel we partner with must meet our strict standards
for safety, quality, and cleanliness. Hotels are thoroughly
vetted by our team and they’re regularly inspected to
ensure they continue to meet these standards. It’s
important to note that hotels abroad may have different
amenities than travelers may be accustomed to in the
United States. Below are expectations & examples of
hotels travelers may encounter at your proposed
destination:

Tokyo, Japan

Hotels are generally business-style with modern amenities
like elevators, air-conditioning, and television, but the
rooms are often small. Some groups may stay at a hotel
that echoes the traditional inn called a ryokan. When
staying in a ryokan, students under the age of 20 will share
rooms with around five or six people of the same gender.
The most common power outlets in Japan are type A and
type B with a standard voltage of 100V.

Hotel IL Fiore Kasai
http:/www.hotelilfiore.com/en/
Address: Higashi Kasai 6-5-8 Edogawa-ku, Tokyo

Kansai region, Japan

Hotels are generally business-style with modern
amenities like elevators, air-conditioning, and television,
but the rooms are often small. Some groups may stay at
a hotel that echoes the traditional inn called a ryokan.
When staying in a ryokan, students under the age of 20
will share rooms with around five or six people of the
same gender. The most common power outlets in
Japan are type A and type B with a standard voltage of
100V.

Urban Hotel Kyoto Shijo Premium
https:/uh-urban.com/shijo/

Address: 272-6 Shijohorikawa-cho, Shijo-sagaru,
Horikawa-dori, Shimogyo-ku, Kyoto

OSAKA VIEW HOTEL HONMACHI
https:/www.viewhotels.jp/osaka/
Address: 4-5-2 Honmachi Chuo-ku Osaka-city

Meals

Meals are chosen to provide a more immersive cultural
experience, giving students the chance to sample
traditional cuisine and experience local dining customs.
Below are examples of dishes travelers may encounter
at your proposed destination:

Japan: Sample Meals

Rice, soup or salad, hamburger, chicken, vegetables,
mushrooms, tofu, noodles, tempura vegetables,
mushrooms, shrimp, fish, potatoes, eggplant and rice,
beef, seafood, tofu, rice and soup

On tour, breakfast is typically simple and served at the
hotel, either plated or buffet-style. Lunch usually gives
travelers the opportunity to explore the local cuisine on
their own. Dinners will be a mix of familiar dishes and
local specialties, all served from a pre-set group menu.

12



Next steps

Board Meeting: August 14
Tentative Info Session: September 16*

My name is Lindsay Tavarozzi and I’'m the dedicated Tour Consultant for Novi High School. I'll be working closely with your
Group Leader, Ritsuko Shudo, every step of the way to make sure your student tour is perfectly planned. If you have any
questions or need additional information, don’t hesitate to reach out.

Sincerely,
Lindsay Tavarozzi

Senior Educational Travel Manager
Lindsay.Tavarozzi@ef.com

13
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@Dlll / EDUCATIONAL
A\ TOURS

Watch videos, read
reviews, and enroll on your
o 3 teacher’s Tour Website

eftours.com/

This is also your tour number

OF THE RISING SUN.

 JAPAN:LAN

gor 11 days | Tokyo [Fuwji-Hakone*Izu region |-Kansai regiony Fxtension to Hiroshima

Japan has had many identities through the centuries, and its
story is a fascinating one. Tokyo is the modern-day center

of pop culture and business, while Kyoto remains the most
traditional of the big cities. The country is filled with natural
beauty—see it from the window of the high-speed Shinkansen
train and in the majestic lakes and mountains of Fuji-Hakone-Izu
National Park.

EVERYTHING YOU GET:
Full-time Tour Director

Sightseeing: 3 sightseeing tours led by expert, licensed local
guides; 1 walking tour

Entrances: National Tokyo Museum; Meiji Shinto Shrine; Asakusa
Kannon Temple; sumo-style hot pot dinner; Hachimangu Shrine;
Hakone Open-Air Museum; Mount Komagatake ropeway; Nijo
Castle; Golden Pavilion; Fushimi Inari-taisha Shrine; Todaiji Temple;
Daibutsu; with extension: Itsukushima Shrine; Peace Memorial
Museum, Himeji Castle

Personalized learning guide: Our personalized learning
experience engages students before, during, and after tour, with
the option to create a final, reflective project for academic credit.

a @ All of the details are covered: Round-trip flights on major
carriers; comfortable motorcoach; bullet train; 7 overnight

m stays in hotels with private bathrooms (9 with extension);
breakfast and dinner daily




Anyone can see the world.

YOU’RE GOING TO .
EXPERIENCE IT.

Tokyo (3)

gTetTcgion (4 or 5} Fuji-Hakone-Izu region (1)

As you can see, your EF tour includes visits to the places you've Hiroshima (1) @
learned about in school. That’s a given. But it's so much more >
than that. Immersing yourself in new cultures—surrounded by “k

the people, the language, the food, the way of life—creates

inspirational moments that can’t be listed in an itinerary. They

can only be experienced.

This tour may be reversed

And the experience begins long before you get your passport
stamped and meet your Tour Director in your arrival city. It
begins the moment you decide to go. Whether it's connecting
with other travelers on Facebook, Twitter, or Instagram, or
delving deeper into your destinations with our personalized
learning experience, the excitement will hit you long before you
pack your suitcase.

When your group arrives abroad, everything is taken care of
S0 you can relax and enjoy the experience. Your full-time Tour
Director is with your group around the clock, handling local
transportation, hotels, and meals while also providing their own
insight into the local history and culture. Expert local guides
will lead your group on sightseeing tours, providing detailed
views on history, art, architecture, or anything you may have a
question about.

Learn from your Tour Director
\When your journey is over and you’re unpacking your suitcase at : and expert local guides
home, you'll realize the benefits of your life-changing experience
do not end. They have just begun.

@EFtours I attribute my college semester abroad to
the love for travel I discovered on an EF Tour in high
school #traveltuesday

— MELISSA, TRAVELER

CHECK OUT WHAT A
TOUR IS ALL ABOUT

Watch the videos at
eftours.com/

Your teacher’s Tour Website




What you'll experience on your tour

Day 1: Fly to Japan

Day 2: Tokyo
— Meet your Tour Director at the airport in Tokyo,
a city of contrasts.

Day 3: Tokyo

— Take an expert-led tour of Tokyo including
the Imperial Palace Plaza grounds and the
Metropolitan Government Building.

— Visit the National Tokyo Museum, Japan's
oldest and largest museum, and explore it's
extensive collection of art and archaeological
artifacts.

— Time to explore Ueno Park.

— Visit Asakusa Kannon Temple, the city’s oldest
Buddhist temple. Here, restaurants, theaters,
and cinemas surround a five-story pagoda—a
perfect symbol of Tokyo’s enduring past and
ultramodern future.

— Take a tour of Akihabara Electric Town.

— Enjoy a sumo-style hot pot dinner.

Day 4: Tokyo

— Counteract the bustle of Tokyo’s streets with a
visit to the Meiji Shinto Shrine. Quiet and
stillness reign inside its elaborate Inner Garden,
a wooded oasis in the middle of the city.

— Take a walking tour of Shibuya, a major
commercial and finance center with a famously
crowded pedestrian crossing.

— Enjoy time to explore the Harajuku shopping
district.

— Enjoy free time to explore Tokyo or
© participate in a Karaoke experience.

Day 5: Tokyo | Kamakura | Fuji-Hakone-Izu region

— Travel to Kamakura.

— Visit the Hachimangu Shrine.

— See the Great Buddha.

— Continue on to the Fuji-Hakone-Izu region, an
area known for its crater lakes, sulfur springs,
and awe-inspiring views of Mount Fuji.

Day 6: Fuji-Hakone-Izu region | Kansai region

— Travel to Owakudani.

— Visit the Hakone Open-Air Museum, a space
where sculpture and nature blend together.

— Ride a cable car up Mount Komagatake
(weather permitting).

— Stop for a photo at Odawara Castle.

— Travel to Odawara Station.

— Travel by bullet train to Kyoto, a city that
conjures images of sunlit walks around tiered
pagodas and quiet lakes lined with cherry
blossom trees.

© Optionals and excursions

Day 7: Kansai region

— Take an expert-led tour of Kyoto. As the
national capital for over a millennium, Kyoto
offers you a unique glimpse into the history of
Imperial Japan.

— On your visit to Nijo Castle, wander through
the Japanese cypress halls where the powerful
Tokugawa shogunate kept a second home.

— Visit the tranquil Golden Pavilion, a Zen
Buddhist temple painted in delicate gold leaf.

— Take a tour of Arashiyama, known for its
shrines and temples—and, most of all, its
incredible Bamboo Forest.

Day 8: Kansai region

- Visit the Fushimi Inari-taisha Shrine, located
near the base of Mount Inari. Originally
constructed to honor the Shinto god of rice, the
elaborate complex welcomes visitors through
thousands of red torii gates.

— Travel to Nara and take a guided tour. Visit the
Todaiji Temple, see the Daibutsu, the world’s
largest bronze Buddha, say hello to the area’s
famous and friendly deer in Nara Park, and visit
Kasuga-taisha, Nara’s most celebrated shrine.

Day 9: Depart for home

© 2-DAY TOUR EXTENSION

Day 9: Kansai region | Hiroshima

— Travel by bullet train to Hiroshima.

— Take an excursion to Miyajima Park.

- Visit ltsukushima Shrine.

— Visit Hiroshima Peace Park and
Memorial Museum.

Day 10: Hiroshima | Kansai region
— Visit Himeji Castle.
— Return to Kansai region.

Day 11: Depart for home

The Land of the Rising Sun
was an amazing trip! I highly
recommend it to everyone! We
saw and experienced so many
things. Japan is a beautiful
country with very welcoming
people. Looking forward to
my next EF tour!

—JENNIFER, GROUP LEADER

o Via Facebook

This was the best trip I have
ever been on. Japan was
absolutely beautiful and

so very clean. The dining
experiences were fascinating
and something I would like to
dive into again. The shopping
in Kyoto and Tokyo was
fantastic. Everything in Japan
is just so...so...efficient!

—SAMANTHA, TRAVELER

Q Tour review

TOP THREE THINGS 1 WILL
SEE, DO, TRY, OR EXPLORE




—— The easiest waysto ——

ENROLL TODAY

Enroll on our website THE WORLD LEADER IN
eftours.com/enroll INTERNATIONAL EDUCATION

For over 55 years, EF has been working toward
one global mission: Opening the World Through
Education. Your teacher has partnered with EF
because of our unmatched worldwide presence,
our focus on affordability, and our commitment to
providing experiences that teach critical thinking,
problem solving, collaboration, and global
competence. What’s more:

Enroll by phone
800-665-5364
- We always offer the lowest prices
so more students can travel.

- We’re fully accredited, just like your school,
S0 you can earn credit while on tour.

- All of our educational tours feature experiential
learning activities and visits to the best sites.

- We’re completely committed to your safety.
We have more than 600 schools and offices in
over 50 countries around the world, so local EF
staff members can react quickly and in person
wherever you travel.

Enroll by mail
EF Educational Tours
Two Education Circle
Cambridge, MA 02141

- Your full-time Tour Director is with your group
every step of the way on tour, providing insight
about your destinations as well as great local tips.
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Click here for instructions

- Vi

COMMUNITY SCHOOL DISTRICT

NCSD OVERNIGHT,
OUT-OF-STATE OR COUNTRY FIELD TRIP REQUEST FORM

SY 26-27

0000070

TRIP INFORMATION

Requester’s Name Ritsuko Shudo

Date Request Submitted (auto-populated) Date of Request Type of Trip:

12 weeks prior minimum 10/12/2025 Out of Country & Overnight
Dates of Trip Leave 03/27/2027 Return 4/04/2027

Number of School Days Missed by Students 0

Requester’s Building Novi High School

Group/Class Traveling |Japanese learners in High school

Title of Field Trip JAPAN: LAND OF THE RISING SUN

Primary Destination Tokyo, Japan

Expected Chaperone | NCSD Staff Chaperones Colleen Smith Non-Staff Chaperones Not decide yet
Numbers

Summary of Trip:

Trip date: Spring break in 2027
Trip date: March 27, 2027, to April 4th, 2027.
Visiting cities: Tokyo, Kyoto, Nara, and Osaka.

CURRICULUM (Required for Curricular Trips)

1.) What are the state standards and/or learning targets that tie into the proposed trip?

Communication: Students can communicate with the Japanese to use appropriate phrases and grammar.
Culture: Students can understand authentic Japanese culture and tradition.
Connections and Communities: Students can thrive in their international mindedness throughout the trip.

Referenced: Michigan Merit Curriculum World Language.

2.) Describe the class activities prior to the field trip that will integrate the field trip with the curriculum

Students learn basic and advanced communication, such as formal speech styles, greetings, asking directions, and
shopping.

Students research the histories of visiting cities.

Students research Japanese traditions, manners.

Students plan projects, making their own inquiry questions. They will do a presentation in class after the trip.




3.) Why is the field trip the best way to achieve/reinforce the class learning targets?

Students can learn authentic Japanese language and culture.
Students can develop their international mindedness throughout this trip.

What follow-up activities will be used in the classroom/curriculum to assist the students in applying the knowledge

gained on this trip?
Students will complete their project and do presentation. How do their inquiry questions go?

4.)

OVERNIGHT, OUT OF STATE, OR OUT OF COUNTRY FIELD TRIPS

Have you coordinated this No If yes, when:

trip in the past?
If not, what is the most recent overnight trip you have coordinated? Please describe the destination, group traveling,

and date.
I have 3 overnight trips, 2 times Japan to San Diego in the US, 2017, 2018, and 1 time Japan to Beijing, China, in 2018.

| coordinated those trips when | was an IB teacher at a Japanese High school in Japan. | communicate with a travel agent
and plan students' learning activities at the schools in San Diego and Beijing. | traveled with colleague teachers and 60

students each time.

Which chaperone has this

If you have never coordinated an overnight trip, it is
experience?

required that a chaperone accompanying your group

has done so.
HOTEL ACCOMMODATIONS

Hotel Name Address

If applicable

Contact Name Phone #

Link to Hotel:

*DETAILED ITINERARY REQUIRED TO BE ATTACHED-(WILL COVER IF MORE THAN 1 HOTEL)



TRANSPORTATION DETAILS

Date contacted/prearranged

Must be contacted for | Transportation Provider DELTA Airline
pre-arrangements. If charter bus, confirm on MDOT approved list |More details come later.
Requirements: Contact Person

12 weeks prior
Contact Phone Number

Email Address

Does the bus need to stay?

Lift Bus Required?

Special Equipment Required:

Number of Students Attending

TRAVEL FROM SCHOOL TO FIELD TRIP DESTINATION

Departure Location Delta International Airport. Departure Date & Time | 03/27/2027
Building Name & )

Destination Location Haneda Airport Arrival Time

Building Name & )

Address 4:00 PM

RETURN TRAVEL FROM FIELD TRIP TO SCHOOL

Departure Location Haneda Airport Departure Date & Time 04/04/2027
Building Name &
Address 3:00 PM

Destination Location DTW Arrival Time
Building Name & 4:00 PM
Address

Notes:

Dear Mrs.Eathorne,

Thank you so much for your message. Here is my responses for your questions.
1. Is there any idea about flight details? Or does that come later?
- The details will be provided later. Briefly: DTW- Tokyo Haneda Airport. ( 13 hours flight).

2. You mentioned you are not sure who will be chaperones. | would suggest looking at the HS first, then reaching out to non-
NHS folks. We have a new process for fingerprinting those who do not work within the district.
—| added Colleen Smith as a chaperone

3. Can you please upload the permission slip for the trip? Thank you!
- lintend to speak formally with puples and parents once | have obtained approval from the administration. After that, | will
gather pupls who wish to go on the trip.May | then submit the permission forms ?




CHAPERONE INFORMATION

1

Sub Required? IF YES,
Last Name First Name Cell Phone Home Building CHAPERONE MUST
Number REQUEST SUB IN
RED ROVER

1 [Shudo Ritsuko 248-974-3229 Novi High School No sub required

AW DN

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

Notes:




FIELD TRIP COSTS

NCSD BUS TRANSPORTATION COSTS

Bus trip to the destination

End Time

Hours

Bus trip returning to school

End Time

Hours

TOTAL HOURS

Mileage from NCSD Bus Garage at 45505 11 Mile, Novi, MI 48374 to field trip destination

Mileage from field trip destination back to school

TOTAL ROUND TRIP MILES

HOURLY FLAT RATE FEE

Day of Number of Fee Per Per Bus Number of Total Flat
the Week Hours Hour Total Buses Rate
Mon-Fri $30.00
Saturday $45.00
Sunday $60.00
MILEAGE FEE
Fee Per Mile Number of Miles Number of Total
Buses Mileage
Round-trip Mileage $3.00

TOTAL NCSD BUS COST

$

Are drivers’ meals, tickets, or fees included? Please specify details.

Parking facilities on-site? Is there a cost?

Other important information about NCSD Bus Cost:




FIELD TRIP COST SUMMARY PER STUDENT

Total Estimated Cost Per Student $ 5,189.00

Estimated Total Expense Description (what is included)
Paid by Students & Families 5,189.00 Flight, Hotels, Breakfast, etc
Supplied by Students During the Trip 0.00 NA
Covered By Other Funding Sources* | 0-00 NA
*List other funding sources
(grant names etc.)
NCSD Expense Item Account Name to be charged | Account Number Amount
BUSINESS 500
OFFICE  |NA NA NA :
INFO
NEEDED:
Notes:

APPROVAL TO COLLECT FUNDS

Anticipated participants (qty)

Amt. Collected per participant ($)

Expected Total Collected

0.00

0.00

$ 0.00

Account Name Where Funds will be Deposited

Account Number

NA

NA

Name of Adult(s) present and responsible for collecting, counting, and
turning in money to the school’s financial secretary the day of sale.

Estimated Date (s)
Money will be Collected

NA

0.00

By submitting this field trip form you agree to collect these funds in compliance with district policies and
acknowledge all District policies and procedures will be followed for cash handling and cash procedures.

e | understand that | am personally responsible for all funds collected and for keeping accurate records.
e | will provide all money received along with the name and amount turned in by the student [parent] to the

financial secretary daily for deposits.
e | will provide all money received along with the name and amount turned in by the student [parent] to the

financial secretary daily for deposits.
e | am responsible for completing the Event Balance Sheet and will turn in all records to the financial secretary

within § school days of the money collection date.
e Collected monies to be deposited a minimum of 5 business days prior to expenditures being paid out.




LINKS / ITEMS NEEDED TO PROCESS

Links / Documents

When Needed

Process

NCSD Field Trip
Permission Form -

RS

Required for

e All field trips. Completed,
unsigned version required to
process this request.

1. Choose a form option

a. Digital Form
b. Paper Form

2. Update with event details.

3. Attach an unsigned, updated form at the
end of this process (scroll all the way to
the bottom). If using the digital form,
simply upload a document with the link
you are sharing with families.

Detailed Itinerary

RS

Required for:

e All overnight, out of state or out
of country field trips.

No required format.
Must be attached at the end of this process (scroll
all the way to the bottom).

Chaperone &
Volunteer Non-
Employment
Background
Request (ICHAT)

RS

Required for:

e All NON-NCSD chaperones

Please follow district guidelines found at link
including allow 3 business days for your
submission to be processed.

NCSD Health Forms

Required for all students:
e Emergency Medical Release Form

e Authorization for Administering

Medication Instructions for Overnight Field Trips

Chaperone Rules
and
Responsibilities

RS

e All overnight, out of state or out
of country field trips.

RS Over-The-Counter Medication
. — ALL FORMS MUST BE REVIEWED BY DISTRICT
Required for students bringing NURSES AT LEAST 2 WEEKS PRIOR TO TRIP
Medications:
e Medication Authorization Form RS
e Medication Form- Self Administer
Student & Required for: Attach the NCSD Overnight, Out of State or Out

of Country Rules and Responsibilities to the
permission slip when distributing.

(already linked in the digital form).

Ensure that all chaperones have reviewed the
chaperone responsibilities.

For More Details Please Review the NCSD Overnight, Out of State, Out of Country Field Trip Procedure




APPROVAL PROCESS

Staff Member Signature Date Action

Requester’s Signature ELL‘S(A@ Shm 10/12/2025 Submitted
Ritsuko Shudo [10/12/2025 11:03am EDT]

Sponsoring MC(/I&[[& Eaz‘har ne i

e : 10/14/2025 Reviewed, okay to proceed.

AdmlnIStrator Of Trlp Michelle Eathorne [10/14/2025 2:50pm EDT] y p

Notes:

Building Administrator 3
/VLCO[& Cmgf 10/21/2025 Reviewed, okay to proceed
Nicole Carter [10/21/2025 9:11am EDT]

Notes:

Building Budget Admin. MCU’\/ Warra _

Asst. Review Sy W0z ST, 10/22/2025 Reviewed, okay to proceed.

Account number(s) provided have been reviewed and are accurate.
NotesFunds are not being paid or collected through any account

No, see below.

Director of
Transportation
Only if NCSD Bus used

Notes: Dir. of Transp. Will be cc’d after board review if request is denied and using NCSD Bus.

Director of Instruction

Michel Girowivi

Michael Giromini [10/22/2025 9:31am EDT]

10/22/2025

Reviewed, okay to proceed

Notes:

Asst. Superintendent
Teaching & Learning

Michel Giromivi

Michael Giromini [10/22/2025 9:31am EDT]

10/22/2025

Reviewed, okay to proceed

Notes:

Proposed Overnight, Out
of State/Country Trip
Executive Assistant,
Superintendent & Board of
Education

Jennifer Bueter

Jennifer Bueter [11/03/2025 2:59pm EST]

11/03/2025

Expected Board Review Date

12/18/2025

en it should get ap

Notes: The requester will need to come to present this field trip at the next Regular Board meeting since it is a trip that has
not been previously taken. If available to come on 11/13, th

proval at the 12/18.25 Regular Board

Meeting
Board of Ed Remember to CC Director of
Decision Transportation if Denied & Using

NCSD Bus.

All completed forms automatically cc’d to:
SUPERVISOR OF MEDICAL SERVICES

Board of Educat

ion Decision:




BOARD OF EDUCATION
NOVI COMMUNITY SCHOOL DISTRICT
NOVI, MICHIGAN
November 13, 2025

ASSISTANT SUPERINTENDENT OF BUSINESS OPERATIONS

TOPIC: Novi Middle School Kitchen Equipment Purchase

Novi Middle School needs two coolers after the two in operation failed an inspection

and cannot be serviced. Additionally, the school requires a new oven and a steamer.

We have recently completed an inventory of kitchen equipment across the district to create
a comprehensive replacement plan utilizing the excess fund balance. This purchase will
come out of the excess fund balance in the Food Service fund.

The best price for the kitchen equipment is available through Great Lakes Hotel Supply and
could be delivered and installed in 5 weeks. Great Lakes has visited the Middle School to
confirm proper fit and connections.

Total expenditure on kitchen equipment is $70,984.
This comes tonight for information and discussion with a request to consider moving to

action, given the urgency of the coolers. If no action is taken, it will come back before the
Board on December 11, 2025, for approval.

APPROVED AND RECOMMENDED
FOR BOARD ACTION

Ty

Benjamin Mainka, S’uperintendent



Quote

11/05/2025
HOTEL SUPPLY
YOUR FOODSERVICE EQUIPMENT PARTNER
To: Project: From:
Novi Community School District Novi Middle School - Misc Great Lakes Hotel Supply Co.
Kimberly Sinclair Equipment x2 Carole Wendling
25345 Taft Road 49000 W 11 Mile Rd 24101 W 9 Mile Road
Novi, M| 48374 Novi, M| 48374 Southfield, MI 48033
313-962-9176
Customer ID: 014097
Item Qty Description Sell Sell Total
1 lea CONVECTION OVEN, GAS $11,450.26 $11,450.26
F =1 | Vulcan Model No. VC44GD
@I Convection Oven, gas, double-deck, standard depth, solid state
— controls, electronic spark igniters, 60 minute timer, (5) nickel
plated racks per oven, stainless steel front, top, sides & 8"H legs,
stainless steel doors with windows, (2) 50,000 BTU, NSF, CSA Star,
CSA Flame, ENERGY STAR®
lea 1yearlimited parts & labor warranty, standard
lea Gas type to be specified
lea (2)120v/60/1-ph, 15.4 amps total, (2) cords with plugs, standard
1lea Gas manifold piping included with stacking kit to provide single
point gas connection
1st Casters, set of (4) in lieu of standard legs $152.82 $152.82
1lea INSTALLATION Delivery and Installation of new Convection Oven, $1,751.79 $1,751.79
stacked. Hobart will make all final connections to existing utilities
within five feet. H
ITEM TOTAL: $13,354.87
11 1kt GAS CONNECTOR HOSE KIT / ASSEMBLY $206.12 $206.12
T&S Brass Model No. HG-4D-48SK  Packed 1 kt
Safe-T-Link Gas Connector Kit, 3/4" connection, 48" hose, stainless
"%Mﬁ’a steel braiding with extruded coating, (1) Quick-Disconnect, (2)
¥ Swivelink fittings, (1) 90° elbow, ball valve, restraining cable
adjustable for 3' to 5', 180,000 BTU / hr minium flow capacity
ITEM TOTAL: $206.12
2 1ea CONVECTION STEAMER, GAS $29,189.93 $29,189.93
Novi Middle School - Misc Equipment Initial:

x2 Novi Community School District Page 1 of 6



Great Lakes Hotel Supply Co. 11/05/2025

Item Qty Description Sell Sell Total
-

I!‘ Vulcan Model No. C24GA10-PS

l Convection Steamer, Gas, PowerSteam™ Series with Superheated

Steam, 2 compartments on 24" cabinet base, (10)12" x 20" x 2-1/2"

deep total pan capacity, staged water fill high output stainless

1 steel steam generator with Timed Smart Drain & PowerFlush, auto
blowdown, professional controls with 60 minute timer, buzzer for
each compartment, & constant steam feature, split water line,
stainless steel interior, exterior, frame & flanged feet, electric
ignition, 125,000 BTU, CSA Flame, CSA Star, UL EPH Classified

1lea 1yearlimited parts & labor warranty, standard

lea K-12 School Nutrition extended warranty extends the warranty for
12 months beyond the 12 month Original Equipment Warranty,
not to exceed 24 months from date of installation

lea PSUE Performance Start-Up: Performance start-up included at no
cost after equipment is installed

1lea Natural gas (specify elevation if over 2,000 ft.)

1lea 120v/60/1-ph with ground, 300w, 2.0 amps, cord & plug, standard

1ea SMF620 SYSTEM SCALEBLOCKER™ Water Treatment, field installed  $1,616.83 $1,616.83
by others at job site

1ea 2nd year limited water related parts only & labor warranty,
standard

3 ea HOSEWTR 3/4BBV Flex stainless steel water hose 72", 3/4" female $226.56 $679.68
GHT (2 per unit required for gas & electric, 3 with filter system, 1
per unit for direct steam)

1lea INSTALLATION Unpackage new unit and set into place. Install a $2,674.87 $2,674.87
new drain line. Connect water and electrical. Install the new
water filtration system. Test operation of unit.

ITEM TOTAL: $34,161.31
21 1kt GAS CONNECTOR HOSE KIT / ASSEMBLY $206.12 $206.12

T&S Brass Model No. HG-4D-48SK  Packed 1 kt
. Safe-T-Link Gas Connector Kit, 3/4" connection, 48" hose, stainless
"g%‘: steel braiding with extruded coating, (1) Quick-Disconnect, (2)
oy Swivelink fittings, (1) 90° elbow, ball valve, restraining cable
adjustable for 3' to 5', 180,000 BTU / hr minium flow capacity

ITEM TOTAL: $206.12

3 1lea REACH-IN REFRIGERATOR $6,968.38 $6,968.38
| = Traulsen Model No. G20010
Dealer's Choice Refrigerator, Reach-in, two-section, 46.0 cu. ft.,
self-contained refrigeration, (2) full height doors (hinged
left/right), (3) epoxy coated shelves per section (factory
— installed), microprocessor control with LED display, LED interior
lights, stainless steel front, anodized aluminum sides & interior,
6" high casters, R290 Hydrocarbon refrigerant, 1/4 HP, 115v/60/1,
4.3 amps, NEMA 5-15P, cETLus, ETL-Sanitation, ENERGY STAR®

Novi Middle School - Misc Equipment Initial:
x2 Novi Community School District Page 2 of 6



Item Qty

Great Lakes Hotel Supply Co.

Description Sell

11/05/2025
Sell Total

lea

lea

6-year parts & labor and 7 year compressor, standard. Visit
www.traulsen.com for details

Casters, 6"H, locking (set of 4), standard
ITEM TOTAL:

$6,968.38

4 lea

lea

lea

REACH-IN REFRIGERATOR $5,938.96
Traulsen Model No. G10000

Dealer's Choice Refrigerator, Reach-in, one-section, 23.4 cu. ft.,
self-contained refrigeration, (2) half height solid doors (hinged
right), (3) epoxy coated shelves (factory installed), microprocessor
control with LED display, LED interior lights, stainless steel front,
anodized aluminum sides & interior, 6" high casters, R290
Hydrocarbon refrigerant, 1/4 HP, 115v/60/1, 3.8 amps, NEMA 5-
15P, cETLus, ETL-Sanitation, ENERGY STAR®

6-year parts & labor and 7 year compressor, standard. Visit
www.traulsen.com for details

Casters, 6"H, locking (set of 4), standard

ITEM TOTAL:

$5,938.96

$5,938.96

u

lea

lea

2ea

lea

PASS-THRU REFRIGERATOR $9,157.66
Traulsen Model No. G16003P

Dealer's Choice Refrigerator Pass-thru, one-section, 25.9 cu. ft.,

self-contained refrigeration, control side: (2) half-height solid

doors (hinged right), other side: (2) half-height glass doors

(hinged left), (3) epoxy coated shelves (factory installed),

microprocessor control with LED display, LED interior lights,

stainless steel front, anodized aluminum sides & interior, 6" high

casters, R290 Hydrocarbon refrigerant, 1/4 HP, 115v/60/1, 4.3

amps, NEMA 5-15P, cETLus, ETL-Sanitation, ENERGY STAR®

6-year parts & labor and 7 year compressor, standard. Visit

www.traulsen.com for details

G13ACC-1EZ EZ-Change #1 trayslides, (4) pairs per half section, $277.77
includes pilaster (fits top or bottom)

Casters, 6"H, locking (set of 4), standard

ITEM TOTAL:

$9,157.66

$555.54

$9,713.20

0900 lea

LABOR $435.00
GLHS EQUIPINSTALL Model No. EQUIPINSTALL

INCLUDES FOLLOWING:

---RECEIVE AND WAREHOUSE OF EQUIPMENT

---DELIVER, UNCRATE, REMOVAL OF SHIPPING MATERIALS

---SET IN PLACE, MAKE READY FOR FINAL HOOK-UP BY OTHERS

*PLEASE NOTE-ALL FINAL CONNECTIONS ARE BY OTHERS AND NOT

Novi Middle School - Misc Equipment

x2

Novi Community School District

$435.00

Initial:
Page 3 of 6



Great Lakes Hotel Supply Co. 11/05/2025

Item Qty Description Sell Sell Total

-,
INCLUDED*

ITEM TOTAL: $435.00

Total $70,983.96

**Succesful Bidder must verify door hinging, type of door and trayslides/shelves on all
Traulsen units with the district prior to ordering**

Novi Middle School - Misc Equipment Initial:
x2 Novi Community School District Page 4 of 6



Great Lakes Hotel Supply Co. 11/05/2025

Please note that our pricing is subject to potential adjustments due to fluctuations in tariffs and import
duties; we will communicate any changes promptly to ensure transparency and alignment with project
budgets

CONDITIONS OF SALE:

By signing this order, you are indicating that you are an authorized signatory and able to execute this
agreement.

W-9 form as well as a Sales Tax Exemption or Resale Certificate must be provided with sale if not already
on file with Great Lakes Ventures.

Credit can be established with Great Lakes Ventures upon receipt of completed credit application. Terms
are established by Great Lakes Ventures’ Accounting Team only and will be communicated upon
completed review.

Warehousing includes receiving equipment and storing product until job site is ready. Warehousing
exceeding 30 days beyond initial delivery date will be subject to storage charges.

Changes or cancellations made to this quotation by the Equipment Owner after equipment is ordered
from the manufacturer will result in change, cancellation, crating, restocking, credit card fees/bank fees,
and/or freight charges. These charges are the responsibility of the Equipment Owner.

Returns of new, unused equipment is contingent upon manufacturer’s approval and their
returns/restocking policy. Returns will result in factory restocking fee, 5% handling fee, freight charges,
and cleaning charges, if necessary. Requests for return must be made within three days of delivery of
equipment to site and prior to equipment being hooked to utilities or used. Credit will be given only
after manufacturer’s credit is received by Great Lakes Ventures.

Special or custom-ordered equipment is non-returnable and includes, but is not limited to, ventilation &
rooftop equipment, walk-ins, counters, cooking suites, etc. EQuipment hooked up to utilities or used is
not returnable. Custom equipment requires 50% down payment regardless of terms established with
Great Lakes Ventures.

Great Lakes Ventures reserves a purchase-money security interest in each unit of equipment or item of
property listed herein in the amount of its purchase price. These interests will be satisfied by payment in
full. A copy of this agreement may be filed with the appropriate State authorities at any time after
signature of the Equipment Owner as a financing statement to protect Great Lakes Ventures’ security
interest.

When receiving drop-shipped equipment, inspect product and packaging prior to signing for it. Once
accepted, Equipment Owner accepts responsibility and conditions of the product. Great Lakes Ventures
assumes no responsibility for drop-shipped equipment with visible or concealed damage once product is
accepted. Great Lakes Ventures may assist with your freight claim as a courtesy if notified within 48 hours
of receipt of damaged product. Such assistance does not imply successful resolution of claim.

All new equipment shall have standard manufacturer’s warranties unless otherwise specified.

No salesperson or agent of Great Lakes Ventures is permitted to make any verbal contract or promise that

Novi Middle School - Misc Equipment Initial:
x2 Novi Community School District Page 5 of 6



Great Lakes Hotel Supply Co. 11/05/2025

in any way conflicts with the verbiage in these Terms & Conditions. Any modifications of these Terms &
Conditions must be approved in writing by either the Sales Manager or Vice President of Great Lakes
Ventures.

Pricing contained in this document is confidential. You agree that pricing provided shall not be disclosed
to unauthorized or competitive parties.

Acceptance: Date:

Printed Name:
Project Grand Total: $70,983.96

Novi Middle School - Misc Equipment Initial:
x2 Novi Community School District Page 6 of 6



GOLD STAR X PRODUCTS

DESIGN - EIJI.IIPMEN'I;- SUPPLIES - DISPOSABLES
21880 CooLipge Hwy, OAR PARK, MI 48237 - 800.800.0205

10/31/2025
Quote
To: Novi Middle School Equipment Quote From: Gold Star Products

Luke Rygh

21680 Coolidge Hwy

Oak Park, Ml 48237-3109
(630)723-8315 (Contact)

Item Qty Description Sell Sell Total

1lea CONVECTION OVEN, GAS $11,987.04 $11,987.04

1
F i Vulcan VC44GD
Convection Oven, gas, double-deck, standard depth, solid state

— controls, electronic spark igniters, 60 minute timer, (5) nickel plated
ﬁ- racks per oven, stainless steel front, top, sides & 8"H legs, stainless
C ¥ steel doors with windows, (2) 50,000 BTU, NSF, CSA Star, CSA Flame,
ENERGY STAR®
lea 1yearlimited parts & labor warranty, standard
1lea Gas type to be specified
lea (2)120v/60/1-ph, 15.4 amps total, (2) cords with plugs, standard
1ea Gas manifold piping included with stacking kit to provide single point
gas connection
1st Casters, set of (4) in lieu of standard legs $151.98 $151.98
1ea INSTALLATION Delivery and Installation of new Convection Oven, $1,750.00 $1,750.00
stacked. Hobart will make all final connections to existing utilities
within five feet. H
-1 ea CEINSTANT REBATE UNIT QUALIFIES FOR INSTANT REBATE $475.00 $-475.00
MUST CONFIRM CUSTOMER QUALIFIES

Extended Total: $13,414.02

11 1kt GAS CONNECTOR HOSE KIT / ASSEMBLY $211.02 $211.02
T&S Brass HG-4D-48SK  Packed 1 kt
» Safe-T-Link Gas Connector Kit, 3/4" connection, 48" hose, stainless
"'ig‘ﬁ“) steel braiding with extruded coating, (1) Quick-Disconnect, (2)

oy Swivelink fittings, (1) 90° elbow, ball valve, restraining cable
adjustable for 3' to 5', 180,000 BTU / hr minium flow capacity

Extended Total: $211.02
2 1 ea CONVECTION STEAMER, GAS $28,948.98 $28,948.98
Initial:

Novi Middle School Equipment Quote Page 1 of 4



Gold Star Products 10/31/2025
Description Sell Sell Total

lea

lea

lea

lea
1lea
lea

lea
3ea

lea

Vulcan C24GA10-PS

Convection Steamer, Gas, PowerSteam™ Series with Superheated

Steam, 2 compartments on 24" cabinet base, (10)12" x 20" x 2-1/2"

deep total pan capacity, staged water fill high output stainless steel

steam generator with Timed Smart Drain & PowerFlush, auto

blowdown, professional controls with 60 minute timer, buzzer for

each compartment, & constant steam feature, split water line,

stainless steel interior, exterior, frame & flanged feet, electric

ignition, 125,000 BTU, CSA Flame, CSA Star, UL EPH Classified

1 year limited parts & labor warranty, standard

K-12 School Nutrition extended warranty extends the warranty for 12

months beyond the 12 month Original Equipment Warranty, not to

exceed 24 months from date of installation

PSUE Performance Start-Up: Performance start-up included at no cost

after equipment is installed

Natural gas (specify elevation if over 2,000 ft.)

120v/60/1-ph with ground, 300w, 2.0 amps, cord & plug, standard

SMF620 SYSTEM SCALEBLOCKER™ Water Treatment, field installed by $1,603.48 $1,603.48
others at job site

2nd year limited water related parts only & labor warranty, standard

HOSEWTR 3/4BBYV Flex stainless steel water hose 72", 3/4" female GHT $224.69 $674.07
(2 per unit required for gas & electric, 3 with filter system, 1 per unit

for direct steam)

INSTALLATION Unpackage new unit and set into place. Install a new $2,700.00 $2,700.00
drain line. Connect water and electrical. Install the new water

filtration system. Test operation of unit.

Extended Total: $33,926.53

21 1kt

Nig @
&S Ty
2T

GAS CONNECTOR HOSE KIT / ASSEMBLY $211.02 $211.02
T&S Brass HG-4D-48SK  Packed 1 kt

Safe-T-Link Gas Connector Kit, 3/4" connection, 48" hose, stainless

steel braiding with extruded coating, (1) Quick-Disconnect, (2)

Swivelink fittings, (1) 90° elbow, ball valve, restraining cable

adjustable for 3' to 5', 180,000 BTU / hr minium flow capacity

Extended Total: $211.02

3 1lea

1lea

REACH-IN REFRIGERATOR $6,862.11 $6,862.11
Traulsen G20010

Dealer's Choice Refrigerator, Reach-in, two-section, 46.0 cu. ft., self-

contained refrigeration, (2) full height doors (hinged left/right), (3)

epoxy coated shelves per section (factory installed), microprocessor

control with LED display, LED interior lights, stainless steel front,

anodized aluminum sides & interior, 6" high casters, R290 Hydrocarbon

refrigerant, 1/4 HP, 115v/60/1, 4.3 amps, NEMA 5-15P, cETLus, ETL-

Sanitation, ENERGY STAR®

6-year parts & labor and 7 year compressor, standard. Visit

Initial:

Novi Middle School Equipment Quote Page 2 of 4



Item Qty

Gold Star Products

Description Sell

10/31/2025
Sell Total

www.traulsen.com for details

lea Casters, 6"H, locking (set of 4), standard
-1 ea DTE INSTANT REBATE UNIT QUALIFIES FOR INSTANT REBATE $100.00 $-100.00
MUST CONFIRM CUSTOMER QUALIFIES
Extended Total: $6,762.11
4 1ea REACH-IN REFRIGERATOR $5,848.39 $5,848.39
= Traulsen G10000
Dealer's Choice Refrigerator, Reach-in, one-section, 23.4 cu. ft., self-
= contained refrigeration, (2) half height solid doors (hinged right), (3)
| L, epoxy coated shelves (factory installed), microprocessor control with
e LED display, LED interior lights, stainless steel front, anodized
aluminum sides & interior, 6" high casters, R290 Hydrocarbon
refrigerant, 1/4 HP, 115v/60/1, 3.8 amps, NEMA 5-15P, cETLus, ETL-
Sanitation, ENERGY STAR®
lea 6-year parts & labor and 7 year compressor, standard. Visit
www.traulsen.com for details
lea Casters, 6"H, locking (set of 4), standard
-1 ea DTE INSTANT REBATE UNIT QUALIFIES FOR INSTANT REBATE $100.00 $-100.00
MUST CONFIRM CUSTOMER QUALIFIES
Extended Total: $5,748.39
5 1ea PASS-THRU REFRIGERATOR $9,018.01 $9,018.01
= Traulsen G16003P
o Dealer's Choice Refrigerator Pass-thru, one-section, 25.9 cu. ft., self-
= contained refrigeration, control side: (2) half-height solid doors
| B (hinged right), other side: (2) half-height glass doors (hinged left), (3)
Q'\L;% epoxy coated shelves (factory installed), microprocessor control with
LED display, LED interior lights, stainless steel front, anodized
aluminum sides & interior, 6" high casters, R290 Hydrocarbon
refrigerant, 1/4 HP, 115v/60/1, 4.3 amps, NEMA 5-15P, cETLus, ETL-
Sanitation, ENERGY STAR®
lea 6-year parts & labor and 7 year compressor, standard. Visit
www.traulsen.com for details
2 ea GI13ACC-1EZ EZ-Change #1 trayslides, (4) pairs per half section, $273.53 $547.06
includes pilaster (fits top or bottom)
lea Casters, 6"H, locking (set of 4), standard
-1 ea DTE INSTANT REBATE UNIT QUALIFIES FOR INSTANT REBATE $100.00 $-100.00
MUST CONFIRM CUSTOMER QUALIFIES
Extended Total: $9,465.07
6 1 ea DELIVER-SET $275.00 $275.00
Gold Star Products DELIVER-SET
Deliver, Uncrate, Set in Place. All plumbing and/or electrical are by
others
Extended Total: $275.00
Initial:
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Gold Star Products 10/31/2025

Item Qty Description Sell Sell Total
)
7 lea TERMS
Gold Star Products TERMS
TERMS

A. School purchase order required in lieu of deposit
B. NET 30 day terms

C. An Administrative fee of 4% will be added to all Credit Card
payments

D. After orders have been placed with the manufacturers, any changes
made, or the cancellation of any item, at the direction of the Owner,
will result in change/cancellation charges and Owner will be
responsible for such charges.

Total $70,013.16

Acceptance: Date:

Printed Name:

Initial:
Novi Middle School Equipment Quote Page 4 of 4



To:

STAFFORD-SMITH, Inc. Quote

(SINCE 1940 11/04/2025

Project: From:

Novi Community School District Novi Community School District Stafford Smith, Inc.

Kimberly Sinclair

Mike Trombley

25311 Dequindre Road

Madison Heights, M| 48071

2693431240 1111

248-744-4414 3605 (Contact)
Job Reference Number: 109661

Due to global supply chain issues, freight surcharges and changing tariff rates,
Stafford Smith shall not be responsible for any unforeseen surcharges, price
increases, tariffs or any other increases in cost after the order is placed. These costs
will be passed along to the customer.

Item Qty

Description Sell Sell Total

1 lea

CONVECTION OVEN, GAS $11,272.80 $11,272.80
Vulcan Model No. VC44GD

Convection Oven, gas, double-deck, standard depth, solid state

controls, electronic spark igniters, 60 minute timer, (5) nickel

plated racks per oven, stainless steel front, top, sides & 8"H legs,

stainless steel doors with windows, (2) 50,000 BTU, NSF, CSA Star,

CSA Flame, ENERGY STAR®

lea 1 yearlimited parts & labor warranty, standard
lea Gas type to be specified
lea (2)120v/60/1-ph, 15.4 amps total, (2) cords with plugs, standard
1lea Gas manifold piping included with stacking kit to provide single
point gas connection
1st Casters, set of (4) in lieu of standard legs $150.12 $150.12
1ea INSTALLATION Delivery and Installation of new Convection Oven, $1,793.40 $1,793.40
stacked. Hobart will make all final connections to existing utilities
within five feet. H
ITEM TOTAL: $13,216.32
11 1kt GAS CONNECTOR HOSE KIT / ASSEMBLY $211.02 $211.02
T&S Brass Model No. HG-4D-48SK  Packed 1 kt
Safe-T-Link Gas Connector Kit, 3/4" connection, 48" hose, stainless
"h‘g“‘"a steel braiding with extruded coating, (1) Quick-Disconnect, (2)
oy Swivelink fittings, (1) 90° elbow, ball valve, restraining cable
adjustable for 3' to 5', 180,000 BTU / hr minium flow capacity
ITEM TOTAL: $211.02
2 1lea CONVECTION STEAMER, GAS $29,012.94 $29,012.94
Initial:
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Stafford Smith, Inc.

Description Sell

11/04/2025
Sell Total

lea

lea

lea

lea
lea
lea

lea

3ea

lea

Vulcan Model No. C24GA10-PS

Convection Steamer, Gas, PowerSteam™ Series with Superheated
Steam, 2 compartments on 24" cabinet base, (10)12" x 20" x 2-1/2"
deep total pan capacity, staged water fill high output stainless
steel steam generator with Timed Smart Drain & PowerFlush, auto
blowdown, professional controls with 60 minute timer, buzzer for
each compartment, & constant steam feature, split water line,
stainless steel interior, exterior, frame & flanged feet, electric
ignition, 125,000 BTU, CSA Flame, CSA Star, UL EPH Classified

1 year limited parts & labor warranty, standard

K-12 School Nutrition extended warranty extends the warranty for
12 months beyond the 12 month Original Equipment Warranty,
not to exceed 24 months from date of installation

PSUE Performance Start-Up: Performance start-up included at no
cost after equipment is installed

Natural gas (specify elevation if over 2,000 ft.)

120v/60/1-ph with ground, 300w, 2.0 amps, cord & plug, standard
SMF620 SYSTEM SCALEBLOCKER™ Water Treatment, field installed
by others at job site

2nd year limited water related parts only & labor warranty,
standard

HOSEWTR 3/4BBV Flex stainless steel water hose 72", 3/4" female
GHT (2 per unit required for gas & electric, 3 with filter system, 1
per unit for direct steam)

INSTALLATION Unpackage new unit and set into place. Install a
new drain line. Connect water and electrical. Install the new
water filtration system. Test operation of unit.

$1,606.98

$220.75

$2,738.40

ITEM TOTAL:

$1,606.98

$662.25

$2,738.40

$34,020.57

21 1kt

GAS CONNECTOR HOSE KIT / ASSEMBLY

T&S Brass Model No. HG-4D-48SK  Packed 1 kt

Safe-T-Link Gas Connector Kit, 3/4" connection, 48" hose, stainless
steel braiding with extruded coating, (1) Quick-Disconnect, (2)
Swivelink fittings, (1) 90° elbow, ball valve, restraining cable
adjustable for 3' to 5', 180,000 BTU / hr minium flow capacity

$211.02

ITEM TOTAL:

$211.02

$211.02

3 lea

Novi Community School District

REACH-IN REFRIGERATOR

Traulsen Model No. G20010

Dealer's Choice Refrigerator, Reach-in, two-section, 46.0 cu. ft.,
self-contained refrigeration, (2) full height doors (hinged
left/right), (3) epoxy coated shelves per section (factory
installed), microprocessor control with LED display, LED interior
lights, stainless steel front, anodized aluminum sides & interior,
6" high casters, R290 Hydrocarbon refrigerant, 1/4 HP, 115v/60/1,
4.3 amps, NEMA 5-15P, cETLus, ETL-Sanitation, ENERGY STAR®

$6,794.22

Novi Community School District

$6,794.22

Initial:
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Item Qty

Stafford Smith, Inc.

Description Sell

11/04/2025
Sell Total

lea

lea

6-year parts & labor and 7 year compressor, standard. Visit
www.traulsen.com for details

Casters, 6"H, locking (set of 4), standard
ITEM TOTAL:

$6,794.22

4 lea

lea

lea

REACH-IN REFRIGERATOR

Traulsen Model No. G10000

Dealer's Choice Refrigerator, Reach-in, one-section, 23.4 cu. ft.,
self-contained refrigeration, (2) half height solid doors (hinged
right), (3) epoxy coated shelves (factory installed), microprocessor
control with LED display, LED interior lights, stainless steel front,
anodized aluminum sides & interior, 6" high casters, R290
Hydrocarbon refrigerant, 1/4 HP, 115v/60/1, 3.8 amps, NEMA 5-
15P, cETLus, ETL-Sanitation, ENERGY STAR®

6-year parts & labor and 7 year compressor, standard. Visit
www.traulsen.com for details

Casters, 6"H, locking (set of 4), standard

$5,790.62

ITEM TOTAL:

$5,790.62

$5,790.62

u

lea

lea

2ea

lea

PASS-THRU REFRIGERATOR

Traulsen Model No. G16003P

Dealer's Choice Refrigerator Pass-thru, one-section, 25.9 cu. ft.,
self-contained refrigeration, control side: (2) half-height solid
doors (hinged right), other side: (2) half-height glass doors
(hinged left), (3) epoxy coated shelves (factory installed),
microprocessor control with LED display, LED interior lights,
stainless steel front, anodized aluminum sides & interior, 6" high
casters, R290 Hydrocarbon refrigerant, 1/4 HP, 115v/60/1, 4.3
amps, NEMA 5-15P, cETLus, ETL-Sanitation, ENERGY STAR®
6-year parts & labor and 7 year compressor, standard. Visit
www.traulsen.com for details

G13ACC-1EZ EZ-Change #1 trayslides, (4) pairs per half section,
includes pilaster (fits top or bottom)

Casters, 6"H, locking (set of 4), standard

$8,928.66

$270.85

ITEM TOTAL:

$8,928.66

$541.70

$9,470.36

Novi Community School District

Novi Community School District

Initial:
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Stafford Smith, Inc. 11/04/2025
Merchandise $69,714.13

(" For more information, visit ) Installation $780.97
LEAF HRFG Credit Application Total $70,495.10
- or contact:

ERIC CHESSER
Office: 410-933-8138
Mobile: 410-830-9497

echesser@leafnow.com

JOE BURNS
Office: 410-933-8138
Lease-to-Own Mobile: 410-977-2608
12-month term: $6,214.14* iburns@leafnow.com
18-month term: $4,250.15* ROB WASSON
24-month term: $3,269.56* Office: 410.933-8135
30-month term: $2,681.63* Mobile: 410-977-2607
36-month term: $2,291.09* rwasson@|eafnow.com
42-month term: $2,012.64* \ J

48-month term: $1,804.67*
60-month term: $1,514.94*

* Payments are subject to change based on credit approval.

TERMS: Upon receipt of application for business account, signed quote/purchase order and review
by the credit department, the down payment and terms will be established and shared with the
customer and account executive. Stafford-Smith reserves the right to progress bill for equipment as
needed. This includes items shipped by the manufacturer to Stafford-Smith for storage and is not
conditional upon being installed, mechanically connected or operational. You are welcome to inspect
all stored materials.

Stafford-Smith, Inc. shall retain security interest in all equipment, parts, small wares, accessories,
attachments, additions, and any replacements of the above that have been installed, affixed to or
used in connection with the items specified in this proposal until all amounts have been paid.
Should the Buyer sell or otherwise dispose of such collateral in violation of the terms of this
agreement, Stafford-Smith, Inc. retains an interest in the proceeds from such transactions. Buyer
authorizes Stafford-Smith, Inc. to file a financing statement describing the collateral and a copy of
this agreement and/or the credit application may be filed as a security agreement for granting a
secured interest in Buyer’s inventory and sales
proceeds thereof.

Past due amounts constitute a default and are subject to service charges of 1 2% per month,
collection costs, and attorney fees. Warranties are conditioned on your paying the full purchase
price for the equipment.

In addition to non-payment, an act of default by the buyer will have occurred if the buyer fails to
accept the order of goods or fails to perform any other covenants under this agreement. In the
event of default, Stafford-Smith, Inc. may enter any business property and without breach of the
peace take possession of any or all collateral and exercise our rights in the event of default of a
secured party as specified under the Uniform Commercial Code. Should any disputes arise, Buyer
also acknowledges and submits to jurisdiction in the State of Michigan and County of Kalamazoo.

Initial:
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Stafford Smith, Inc. 11/04/2025

Except as otherwise provided herein, this proposal does not include any applicable State or Federal
taxes, any charge for electrical wiring or plumbing and is subject to acceptance by buyer and seller
within fifteen (15) days from the date of this quote and only in accordance with the terms stated.

When ordering drop-ship equipment, please be aware to inspect your order immediately upon
receipt. You may request the driver wait, for a reasonable amount of time, while you inspect and
they must comply to your request. If the driver refuses to wait, please
mark the receipt "driver not willing to wait" and contact Stafford-Smith within (48) hours in order for
a claim to be filed. If there is damage, you may refuse or you can accept and note the damage.
Please take photos, if possible, to assist in filing the claim. You must keep all original cartons, even
if you accept the damage, so Stafford-Smith can pursue a freight claim on your behalf. Please send
the bill of lading and any additional documentation to your Stafford-Smith representative.

If you don’t have time to inspect when delivered, you have up to (48) hours to inspect and notify us
immediately if there is an issue so we can address the best way to handle the claim. If not notified

within (48) hours, your claim may not be valid.

We have implemented a 3.0% convenience fee on credit card transactions. As an alternative
we also accept ACH, ECheck and wire transactions and you can pay directly from our website.

I agree to the terms set forth in the application, this quote hereof and offer to purchase described
goods and services as proposed hereby.

Date:

Acceptance:

Printed Name:
Project Grand Total: $70,495.10

Initial:
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BOARD OF EDUCATION
NOVI COMMUNITY SCHOOL DISTRICT
NOVI, MICHIGAN
November 13, 2025

ASSISTANT SUPERINTENDENT OF BUSINESS AND OPERATIONS

TOPIC: 2024-2025 Financial Audit

Annually, school districts are required to have a financial audit completed. On November
10, 2025, at a Joint Finance and Capital Projects Committee of the Whole meeting, Yeo &

Yeo reviewed the results of the audit for the year ended June 30, 2025. They explained the
audit process and reviewed the audit documents.

Attached to this report are the draft documents that were reviewed with the Finance
Committee:
1. Yeo & Yeo MD&A and Financial Statements

2. Yeo & Yeo Bond Statement
3. Presentation to the Board of Education

RECOMMENDATION:
That the Novi Community School District Board of Education approve the audit as presented.

APPROVED AND RECOMMENDED

FOR BOARD ACTION
. L

Benjamin Mamka,"guperintendent



Novi Community School District

Financial Statements

June 30, 2025
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Novi Community School District
Members of the Board of Education and Administration
June 30, 2025
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% YEO & YEO

800.968.0010 | YEOANDYEO.COM

Independent Auditors’ Report

Management and the Board of Education
Novi Community School District
Novi, Michigan

Report on the Audit of the Financial Statements
Opinions

We have audited the accompanying financial statements of the governmental activities, each major fund, and the aggregate remaining fund information
of the Novi Community School District, as of and for the year ended June 30, 2025, and the related notes to the financial statements, which collectively
comprise the Novi Community School District’s basic financial statements as listed in the table of contents.

In our opinion, the financial statements referred to above present fairly, in all material respects, the respective financial position of the governmental
activities, each major fund, and the aggregate remaining fund information of the Novi Community School District, as of June 30, 2025, and the
respective changes in financial position for the year then ended in accordance with accounting principles generally accepted in the United States of
America.

Basis for Opinions

We conducted our audit in accordance with auditing standards generally accepted in the United States of America and the standards applicable to
financial audits contained in Government Auditing Standards, issued by the Comptroller General of the United States. Our responsibilities under those
standards are further described in the Auditors’ Responsibilities for the Audit of the Financial Statements section of our report. We are required to be
independent of the Novi Community School District, and to meet our other ethical responsibilities, in accordance with the relevant ethical requirements
relating to our audit. We believe that the audit evidence we have obtained is sufficient and appropriate to provide a basis for our audit opinions.
Adoption of New Accounting Standard

As discussed in Note 15 to the financial statements, during the year ended June 30, 2025, Novi Community School District adopted new accounting
guidance, GASB Statement No. 101, Compensated Absences. Our opinions are not modified with respect to this matter.

Correction of Error

As described in Note 15 to the financial statements, a prior period adjustment was required in order to correct beginning balances of the governmental
activities related to the School District’s capital assets Our opinion is not modified with respect to that matter.



Responsibilities of Management for the Financial Statements

Management is responsible for the preparation and fair presentation of the financial statements in accordance with accounting principles generally
accepted in the United States of America, and for the design, implementation, and maintenance of internal control relevant to the preparation and fair
presentation of financial statements that are free from material misstatement, whether due to fraud or error.

In preparing the financial statements, management is required to evaluate whether there are conditions or events, considered in the aggregate, that
raise substantial doubt about the Novi Community School District’s ability to continue as a going concern for twelve months beyond the financial
statement date, including any currently known information that may raise substantial doubt shortly thereafter.

Auditors’ Responsibilities for the Audit of the Financial Statements

Our objectives are to obtain reasonable assurance about whether the financial statements as a whole are free from material misstatement, whether
due to fraud or error, and to issue an auditors’ report that includes our opinions. Reasonable assurance is a high level of assurance but is not absolute
assurance and therefore is not a guarantee that an audit conducted in accordance with generally accepted auditing standards and Government
Auditing Standards will always detect a material misstatement when it exists. The risk of not detecting a material misstatement resulting from fraud is
higher than for one resulting from error, as fraud may involve collusion, forgery, intentional omissions, misrepresentations, or the override of internal
control. Misstatements are considered material if there is a substantial likelihood that, individually or in the aggregate, they would influence the
judgment made by a reasonable user based on the financial statements.

In performing an audit in accordance with generally accepted auditing standards and Government Auditing Standards, we:

o Exercise professional judgment and maintain professional skepticism throughout the audit.

o |dentify and assess the risks of material misstatement of the financial statements, whether due to fraud or error, and design and perform audit
procedures responsive to those risks. Such procedures include examining, on a test basis, evidence regarding the amounts and disclosures
in the financial statements.

¢ Obtain an understanding of internal control relevant to the audit in order to design audit procedures that are appropriate in the circumstances,
but not for the purpose of expressing an opinion on the effectiveness of the Novi Community School District's internal control. Accordingly, no

such opinion is expressed.

¢ Evaluate the appropriateness of accounting policies used and the reasonableness of significant accounting estimates made by management,
as well as evaluate the overall presentation of the financial statements.

¢ Conclude whether, in our judgment, there are conditions or events, considered in the aggregate, that raise substantial doubt about the Novi
Community School District's ability to continue as a going concern for a reasonable period of time.

We are required to communicate with those charged with governance regarding, among other matters, the planned scope and timing of the audit,
significant audit findings, and certain internal control-related matters that we identified during the audit.

2-2 Y4 YEO & YEO



Required Supplementary Information

Accounting principles generally accepted in the United States of America require that the management’s discussion and analysis, budgetary
comparison information, schedule of the school district's proportionate share of the net pension liability, schedule of the school district’s pension
contributions, schedule of the school district’'s proportionate share of the net OPEB liability (asset), and schedule of the school district's OPEB
contributions identified in the table of contents, be presented to supplement the basic financial statements. Such information is the responsibility of
management and, although not a part of the basic financial statements, is required by the Governmental Accounting Standards Board, who considers
it to be an essential part of financial reporting for placing the basic financial statements in an appropriate operational, economic, or historical context.
We have applied certain limited procedures to the required supplementary information in accordance with auditing standards generally accepted in
the United States of America, which consisted of inquiries of management about the methods of preparing the information and comparing the
information for consistency with management’s responses to our inquiries, the basic financial statements, and other knowledge we obtained during
our audit of the basic financial statements. We do not express an opinion or provide any assurance on the information, because the limited procedures
do not provide us with sufficient evidence to express an opinion or provide any assurance.

Other Supplementary Information

Our audit was conducted for the purpose of forming opinions on the financial statements that collectively comprise the Novi Community School
District’s basic financial statements. The other supplementary information, as identified in the table of contents, is presented for the purpose of
additional analysis and is not a required part of the basic financial statements. Such information is the responsibility of management and was derived
from and relates directly to the underlying accounting and other records used to prepare the basic financial statements. The other supplementary
information, as identified in the table of contents, has been subjected to the auditing procedures applied in the audit of the basic financial statements
and certain additional procedures, including comparing and reconciling such information directly to the underlying accounting and other records used
to prepare the basic financial statements or to the basic financial statements themselves, and other additional procedures in accordance with auditing
standards generally accepted in the United States of America. In our opinion, the other supplementary information, as identified in the table of contents,
is fairly stated, in all material respects, in relation to the basic financial statements as a whole.

Other Reporting Required by Government Auditing Standards

In accordance with Government Auditing Standards, we have also issued our report dated October 29, 2025 on our consideration of the Novi
Community School District's internal control over financial reporting and on our tests of its compliance with certain provisions of laws, regulations,
contracts, and grant agreements and other matters. The purpose of that report is solely to describe the scope of our testing of internal control over
financial reporting and compliance and the results of that testing, and not to provide an opinion on the effectiveness of the Novi Community School
District’s internal control over financial reporting or on compliance. That report is an integral part of an audit performed in accordance with Government
Auditing Standards in considering Novi Community School District’s internal control over financial reporting and compliance.

Bw éfjw) fc.

Troy, Michigan
October 29, 2025
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MANAGEMENT'S DISCUSSION AND ANALYSIS




Novi Community School District
Management Discussion and Analysis
June 30, 2025

The statement of net position and the statement of activities report the
governmental activities for the School District, which encompass all of
the School District’s services, including instruction, support services,
community services, athletics, debt service, capital projects, and goof
services. Property taxes, unrestricted state aid (foundation allowance
revenue), and state and federal grants finance most of these activities.

Reporting the Fund Financial Statements

The School District's fund financial statements provide detailed
information about the most significant funds, not the School District as
a whole. Some funds are required to be established by state law and
by bond covenants. However, the School District establishes many
other funds to help it control and manage money for particular purposes
(the Food Service Fund is an example) or to show that it is meeting
legal responsibilities for using certain taxes, grants, and other money
(such as bond-funded construction funds used for voter-approved
capital projects).

Governmental Funds

Governmental fund reporting focuses on showing how money flows into
and out of funds and the balances left at year end that are available for
spending. They are reported using an accounting method called
modified accrual accounting, which measures cash and all other
financial assets that can readily be converted to cash. The
governmental fund statements provide a detailed short-term view of the
operations of the School District and the services it provides.
Governmental fund information helps determine whether there are
more or fewer financial resources that can be spent in the near future
to finance the School District’s programs. We describe the relationship
(or differences) between governmental activities (reported in the
statement of net position and the statement of activities) and
governmental funds in a reconciliation.

The School District as a Whole

Recall that the statement of net position provides the perspective of the
School District as a whole. The following table provides a summary of
the School District’s net position as of June 30, 2025 and 2024:

Statement of Net Position
Governmental Governmental
Activities Activities
June 30, 2025  June 30, 2024

Assets

Current and other assets $ 67,289,526 $ 112,068,029

Capital assets - net of accumulated depreciation 288,486,692 259,734,307
Net OPEB asset 20,785,168 2,595,544
Deferred outflows of resources 45,894,079 55,770,933
Total assets and deferred outflows 422,455,465 430,168,813
Liabilities and Deferred Inflows
Current liabilities 25,706,483 25,218,736
Noncurrent liabilities 323,344,460 367,090,607
Deferred inflows of resources 67,363,156 49,577,416
Total liabilities and deferred inflows 416,414,099 441,886,759
Net Position
Net investment in capital assets 98,147,790 99,019,739
Restricted 29,699,873 13,936,369

Unrestricted (deficit)
Total net position

(121,806,297)

(124,674,054)

$

6,041,366 $ (11,717,946)




Novi Community School District
Management Discussion and Analysis
June 30, 2025

The above analysis focuses on net position. The change in net position
of the School District's governmental activities is discussed below. The
School District’s net position was $6.04 million at June 30, 2025. Net
investment in capital assets totaling $98.15 million compares the
original cost, less depreciation of the School District’s capital assets, to
long-term debt used to finance the acquisition of those assets. Most of
the debt will be repaid from voter-approved property taxes collected as
the debt service comes due. Restricted net position is reported
separately to show legal constraints from debt covenants and enabling
legislation that limit the School District’s ability to use that net position
for day-to-day operations. The remaining amount of net position
($121.81 million) was unrestricted.

The $(121.81) million is unrestricted net position of governmental
activities represents the accumulated results of all past years
operations. The operating results of the General Fund will have a
significant impact on the change in unrestricted net position from year
to year. The net deficit position is largely due to the requirement to
record the pension and OPEB liabilities (assets) on the government-
wide set of financial statements.

The results of this year’s operation for the School District as a whole
are reported in the condensed statement of activities below, which
shows the changes in net position for the years ended June 30, 2025:

Statement of Activities

Governmental Governmental
Activities Activities
Year Ended Year Ended
June 30, 2025  June 30, 2024
Revenues
Program Revenues
Charges for services $ 4,209,828 $ 4,589,457
Operating grants and contributions 37,240,466 37,121,817
General revenues
Property taxes 48,856,641 46,271,616
State aid - unrestricted 43,255,735 44,411,774
Interest and investment earnings 3,862,262 3,363,948
Other 1,911,277 2,537,300
Total revenues 139,336,209 138,295,912
Expenses
Instruction 53,559,822 57,860,793
Supporting services 36,360,246 38,237,014
Athletics 29,660 53,086
Food services 3,248,681 4,461,182
Community services 1,761,893 2,353,646
Interest and fiscal charges on long-term debt 6,782,431 5,559,155
Depreciation expense (unallocated) 8,945,610 7,077,548
Total expenses 110,688,343 115,602,424

Increase in net assets $ 28,647,866 $ 22,693,488

As reported in the statement of activities, the cost of all our
governmental activities this year was $110.69 million. Certain activities
were partially funded from those who benefited from the programs
($4.21 million) or by other governments and organizations that
subsidized certain programs with grants and contributions ($37.23
million). We paid for the remaining public benefit portion of our
governmental activities with $49.09 million in taxes, $43.26 million in
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state foundation allowance, and other revenue (i.e., interest and
general entitlements).

The School District experience an increase in net position of $28.64
million largely as a result of the significant decrease in the pension
liability and OPEB asset during 2025.

As discussed above, the net cost shows the financial burden that was
placed on the State and the School District’s taxpayers by each of these
functions. Since property taxes for operations and unrestricted state aid
constitute the vast majority of the district operating revenue sources,
the Board of Education and administration must annually evaluate the
needs of the School District and balance those needs with state-
prescribed available unrestricted resources.

The School District’s Funds

As we noted earlier, the School District uses funds to help it control and
manage money for particular purposes. Looking at funds helps the
reader consider whether the School District is being accountable for the
resources taxpayers and others provide to it and may provide more
insight into the School District’s overall financial health.

As the School District completed this year, the governmental funds
reported a combined fund balance of $44.21 million, which is a
decrease of $44.90 million from last year. The primary reasons for the
net increase are as follows:

In the General Fund, our principal operating fund, fund balances
decreased by $15.50 million to $15.42 million. The General Fund fund
balance is available to fund costs related to allowable school operating
purposes.

In the 2024 Capital Projects Fund, fund balance decreased by $37.90
million as the School District spent began to spend the bond proceeds
from the voter-approved bonds.

In the 2022 Capital Projects Fund, fund balance decreased by $1.19
million, as the School District continued to spend the proceeds from the
voter-approved bonds.

In the 2020 Capital Projects Fund, fund balance decreased by $3.41
million, as the School District continued to spend the proceeds from the
voter-approved bonds.

Our special revenue funds increased from the prior year by
approximately $1.74 million. The Food Service Fund had an increase
in fund balance of approximately $0.54 million, the Student Activities
Fund has an increase in fund balance of approximately $0.17 million,
and the Recreation Fund had a decrease in fund balance of
approximately $2.45 million.

The Debt Service Fund showed a fund balance increase of
approximately $0.53 million. Millage rates are determined annually to
ensure that the School District accumulates sufficient resources to pay
annual bond issue-related debt service. The Debt Service Fund fund
balance is restricted since it can be used only to pay debt service
obligations.

The Sinking Fund fund balance decreased by approximately $0.40
million. The School District collected $1.70 million in voter-approved
sinking fund millage. This millage is available to fund specific capital
projects and repairs allowed by state law and approved by the voters.

General Fund Budgetary Highlights

Over the course of the year, the School District revises its budget as it
attempts to deal with unexpected changes in revenue and
expenditures. State law requires that the budget be amended to ensure
that expenditures do not exceed appropriations. A schedule showing
the School District’s original and final budget amount compared with
amounts actually paid and received is provided in the required
supplementary information of these financial statements.
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Total operating revenue received increased by $0.05 million when
compared to the final budget, including a decrease to state and federal
revenue of $0.38 million, $0.01 million, respectively. However, local
revenue increased compared to the final budget by $0.44 million.

Overall expenses increased from the final budget by $0.26 million
mainly due to operations and maintenance coming in over budget.

Capital Assets and Debt Administration

As of June 30, 2025, the School District had $288.49 million invested
in a broad range of capital assets, including land, buildings, vehicles,
furniture, and equipment. This amount represents a net increase
(including additions, disposals, and depreciation) of approximately
$36.61 million from last year.

2025 2024

Land $ 9,607,341 $ 9,607,341
Construction in progress 44,458,953 76,034,442
Buildings and improvements 314,217,560 238,393,927
Site Improvements 27,391,944 27,391,944
Equipment and furniture 10,093,303 9,616,654
Buses and other vehicles 8,424,927 8,053,957

Subtotal 414,194,028 369,098,265

Less accumulated depreciation and amortization (125,707,336) _ (117,219,323)

$ 288,486,692 $ 251,878,942

This year’s additions of $45.10 million included equipment, technology,
building renovations, site improvements, and building additions, mainly
from the renovation of Novi Meadows. The majority of the additions
were funded by the voter-approved bond issues.

Debt

At the end of the year, the School District had $178.71 million in bonds
outstanding versus $191.86 million in the previous year, a decrease of
6.85%.

The School District’'s general obligation bond rating is Aa2 (Moody’s)
and AA- (Standard & Poor’s). The School District’s rating did not fall.
The State limits the amount of general obligation debt that schools can
issue to 15 percent of the assessed value of all taxable property within
the School District’s boundaries. If the School District issues qualified
debt (i.e., debt backed up by the State of Michigan), such obligations
are not subject to this debt limit. The School District’s outstanding
unqualified general obligation debt of $186.09 million is significantly
below this $582.66 million statutorily imposed limit. Other obligations
include accrued compensated absences. We present more detailed
information about our long-term liabilities in the notes to the financial
statements.

Economic Factors and Next Year’s Budgets

Our elected officials and administration consider many factors when
settling the School District’s 2024-2025 fiscal year budget.

The state of Michigan did not have a budget in place for fiscal year
2025-2026 at the time that the School District had to adopt its original
budget for fiscal year 2025-2026, which was in June 2025.
Subsequently, the State adopted a budget that increased the
foundation allowance. Additionally, for 2024-2025 and subsequent
years, the State has returned to the pupil count formula being based on
10 percent of the February count date and 90 percent of the October
count date.
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Contacting the School District’s Management

This financial report is intended to provide our taxpayers, parents, and
investors with a general overview of the School District’s finances and
to show the School District’'s accountability for the money it receives. If
you have any questions about this report or need additional information,
we welcome you to contact the business office.
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Assets

Cash

Accounts receivable

Due from other governmental units

Inventory

Investments

Prepaid items

Capital assets not being depreciated

Capital assets - net of accumulated depreciation
Net OPEB asset

Total assets

Deferred Outflows of Resources
Deferred amount relating to the net pension liability
Deferred amount relating to the net OPEB asset

Total deferred outflows of resources

Liabilities
Accounts payable
Due to other governmental units
Payroll deductions and withholdings
Accrued expenditures
Accrued salaries payable
Unearned revenue
Long-term liabilities

Net pension liability

Due within one year

Due in more than one year

Total liabilities

See Accompanying Notes to the Financial Statements

4-1

Governmental

Activities

50,948,880
180,765
12,183,734
60,151
2,133,821
1,782,175
54,066,294
234,420,398
20,785,168

376,561,386

40,038,260
5,855,819

45,894,079

10,900,559
1,189,400
85,260
2,638,445
8,767,510
2,125,309

116,041,501
17,447,133
189,855,826

349,050,943
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Deferred Inflows of Resources

Deferred amount on debt refunding

Deferred amount relating to the net pension liability
Deferred amount relating to the net OPEB asset

Total deferred inflows of resources

Net Position
Net investment in capital assets
Restricted for:

Food service

Debt service

Capital projects

Recreation

Other post employment benefits
Unrestricted (deficit)

Total net position

See Accompanying Notes to the Financial Statements

4-2

Governmental
Activities

1,938,151
38,558,042
26,866,963

67,363,156

98,147,790

2,658,931
657,353
4,445,932
1,152,489
20,785,168
(121,806,297)

$

6,041,366
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Program Revenues

Net (Expense)

Operating Revenue and
Charges for Grants and Changes in
Expenses Services Contributions Net Position
Functions/Programs
Governmental activities
Instruction $ 53,559,822 $ 489,044 $ 20,356,681 $ (32,714,097)
Supporting services 36,360,246 - 12,740,501 (23,619,745)
Food services 3,248,681 428,184 4,143,284 1,322,787
Community services 1,761,893 2,843,419 - 1,081,526
Athletics 29,660 449,181 - 419,521
Unallocated depreciation expense 8,945,610 - - (8,945,610)
Interest and fiscal charges on long-term debt 6,782,431 - - (6,782,431)
Total governmental activities $ 110,688,343 $ 4,209,828 $ 37,240,466 (69,238,049)
General revenues
Property taxes, levied for general purposes 23,998,587
Property taxes, levied for debt service 20,465,660
Property taxes, levied for sinking fund 1,472,862
Property taxes, levied for recreation fund 2,919,532
State aid - unrestricted 43,255,735
Interest and investment earnings 3,862,262
Other 1,911,277
Total general revenues 97,885,915
Change in net position 28,647,866
Net position - beginning, as previously stated (11,717,946)
Adjustments (10,888,554)
Net position - beginning, as restated (22,606,500)
Net position - ending $ 6,041,366

See Accompanying Notes to the Financial Statements
4-3
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Assets

Cash

Accounts receivable

Due from other funds

Due from other governmental units
Inventory

Investments

Prepaid items

Total assets

Liabilities

Accounts payable

Due to other funds

Due to other governmental units
Payroll deductions and withholdings
Accrued salaries payable

Unearned revenue

Total liabilities

Capital Projects

Debt Service

Special Revenue

Fund Fund Fund Nonmajor Total
General 2024 Capital Debt Recreation Governmental Governmental
Fund Projects Fund  Service Fund Fund Funds Funds
$ 9,233,283 $ 25,249,205 $ 1,662,800 $ 5,634,379 $ 9,169,213 $ 50,948,880
179,612 - - - 1,153 180,765
4,734,243 - 13,131 - - 4,747,374
12,163,669 - - - 20,065 12,183,734
- - - - 60,151 60,151
2,133,821 - - - - 2,133,821
1,607,175 - - - 175,000 1,782,175
$ 30,051,803 $ 25,249,205 $ 1675931 $ 5634379 $ 9425582 $ 72,036,900
$ 2560193 $ 8,225,843 $ - $ 27,949 $ 86,574 $ 10,900,559
- 40,406 - 4,453,941 253,027 4,747,374
1,189,400 - - - - 1,189,400
85,260 - - - - 85,260
8,767,510 - - - - 8,767,510
2,031,809 - - - 93,500 2,125,309
14,634,172 8,266,249 - 4,481,890 433,101 27,815,412

See Accompanying Notes to the Financial Statements
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Fund Balances
Non-spendable

Inventory

Prepaid items
Restricted for

Food service

Debt service

Capital projects

Recreation
Committed

Student activities
Assigned

Subsequent years expenditures
Unassigned

Total fund balances

Total liabilities and fund balances

Capital Projects

Debt Service

Special Revenue

Fund Fund Fund Nonmajor Total
General 2024 Capital Debt Recreation Governmental Governmental
Fund Projects Fund  Service Fund Fund Funds Funds
$ - $ - $ - $ - $ 60,151 $ 60,151
1,607,175 - - - 175,000 1,782,175
- - - - 2,423,780 2,423,780
- - 1,675,931 - - 1,675,931
- 16,982,956 - - 4,445,932 21,428,888
- - - 1,152,489 - 1,152,489
- - - - 1,887,618 1,887,618
480,352 - - - - 480,352
13,330,104 - - - - 13,330,104
15,417,631 16,982,956 1,675,931 1,152,489 8,992,481 44,221,488
$ 30,051,803 $ 25,249,205 $ 1675931 $ 5634,379 $ 9425582 $ 72,036,900

See Accompanying Notes to the Financial Statements
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June 30, 2025

Total fund balances for governmental funds $ 44,221,488
Total net position for governmental activities in the statement of net position is different because:

Capital assets used in governmental activities are not financial resources and therefore are not reported in the funds.

Capital assets not being depreciated 54,066,294
Capital assets - net of accumulated depreciation 234,420,398
Net OPEB asset is not recorded as an asset in the governmental funds 20,785,168

Deferred outflows (inflows) of resources

Deferred inflows of resources resulting from debt refunding (1,938,151)
Deferred outflows of resources resulting from the net pension liability 40,038,260
Deferred outflows of resources resulting from the net OPEB asset 5,855,819
Deferred inflows of resources resulting from the net pension liability (38,558,042)
Deferred inflows of resources resulting from the net OPEB asset (26,866,963)

Certain liabilities are not due and payable in the current period and are not reported in the funds.

Accrued interest (1,018,578)
Incurred but not reported benefit claims (62,155)
Arbitrage (1,557,712)

Long-term liabilities applicable to governmental activities are not due and payable in the current period and, accordingly, are
not reported as fund liabilities.

Net pension liability (116,041,501)
Compensated absences (4,479,688)
Bonds payable (200,964,854)
Other loans payable and liabilities (1,858,417)
Net position of governmental activities $ 6,041,366

See Accompanying Notes to the Financial Statements
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Governmental Funds
Statement of Revenues, Expenditures and Changes in Fund Balances
For the Year Ended June 30, 2025

Revenues

Local sources
State sources
Federal sources
Interdistrict sources

Total revenues

Expenditures
Current
Education
Instruction
Supporting services
Food services
Community services
Capital outlay
Debt service
Principal
Interest and other expenditures

Total expenditures

Excess (deficiency) of
revenues over expenditures

Debt Service Special Revenue

Capital Projects Funds Fund Fund Nonmajor Total
General 2024 Capital 2022 Capital 2020 Capital Debt Recreation Governmental Governmental

Fund Projects Fund  Projects Fund Projects Fund  Service Fund Fund Funds Funds
$ 30,200,598 $ 2,114,627 $ 20,774,807 $ 3,147,921 $ 5,010,442 $ 61,248,395
66,889,050 - 54,170 7,694 3,027,982 69,978,896
1,838,725 - - - 1,089,570 2,928,295
5,150,963 - - - 29,660 5,180,623
104,079,336 2,114,627 20,828,977 3,155,615 9,157,654 139,336,209
65,969,180 - - - - 65,969,180
37,859,685 - 2,285 3,501,894 3,417,017 44,780,881
- - - - 4,135,064 4,135,064
102,729 - - 2,102,355 - 2,205,084
290,548 39,745,442 - - 4,796,077 44,832,067
- - 13,150,000 - 592,264 13,742,264
- 270,958 8,211,513 - 51,828 8,534,299
104,251,802 40,016,400 21,363,798 5,604,249 12,992,250 184,228,499
(172,466) (37,901,773) (534,821) (2,448,634) (3,834,596) (44,892,290)

See Accompanying Notes to the Financial Statements
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Debt Service Special Revenue

Capital Projects Funds Fund Fund Nonmajor Total
General 2024 Capital 2022 Capital 2020 Capital Debt Recreation Governmental Governmental
Fund Projects Fund  Projects Fund Projects Fund  Service Fund Fund Funds Funds
Other Financing Sources (Uses)
Transfers in $ 87,946 $ - $ - $ - $ - $ 87,946
Transfers out - - - - (87,946) (87,946)
Total other financing sources (uses) 87,946 - - - - - (87,946) -
Net change in fund balances (84,520) (37,901,773) - - (534,821) (2,448,634) (3,922,542) (44,892,290)
Fund balances - beginning as previously presented 15,502,151 54,884,729 1,191,564 3,409,415 2,210,752 - 11,915,167 89,113,778
Change within financial reporting entity (between major - - (1,191,564) (3,409,415) - 3,601,123 999,856 -
and nonmajor funds)
Fund balances - beginning 15,502,151 54,884,729 2,210,752 3,601,123 12,915,023 89,113,778
Fund balances - ending $ 15,417,631 $ 16,982,956 $ 1675931 $ 1,152,489 $ 8,992,481 $ 44,221,488

See Accompanying Notes to the Financial Statements
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Novi Community School District
Reconciliation of the Statement of Revenues, Expenditures and Changes in Fund Balances
of Governmental Funds to the Statement of Activities
For the Year Ended June 30, 2025

Net change in fund balances - Total governmental funds $ (44,892,290)
Total change in net position reported for governmental activities in the statement of activities is different because:

Governmental funds report capital outlays as expenditures. However, in the statement of activities the cost of those assets is allocated over their
estimated useful lives and reported as depreciation expense.

Depreciation and amortization expense (8,945,610)

Capital outlay 45,553,360
Expenses are recorded when incurred in the statement of activities.

Interest 55,278

Benefit claims (10,144)

Arbitrage (419,094)

Compensated absences (436,414)

The statement of net position reports the net pension liability and deferred outflows of resources and deferred inflows related to the net pension liability

and pension expense. However, the amount recorded on the governmental funds equals actual pension contributions.
Net change in net pension liability 32,064,366
Net change in deferrals of resources related to the net pension liability (18,241,137)

The statement of net position reports the net OPEB asset and deferred outflows of resources and deferred inflows related to the net OPEB asset and
OPEB expense. However, the amount recorded on the governmental funds equals actual OPEB contributions.

Net change in net OPEB asset 18,189,624
Net change in deferrals of resources related to the net OPEB asset (9,708,927)

Bond and note proceeds and capital leases are reported as financing sources in the governmental funds and thus contribute to the change in fund
balance. In the statement of net position, however, issuing debt increases long-term liabilities and does not affect the statement of activities. Similarly,
repayment of principal is an expenditure in the governmental funds but reduces the liability in the statement of net position. Also, governmental funds
report the effect of premiums and similar items when debt is first issued, whereas these amounts are recorded as liabilities and amortized in the
statement of activities. When debt refunding occurs, the difference in the carrying value of the refunding debt and the amount applied to the new debt
is reported the same as regular debt proceeds or repayments, as a financing source or expenditure in the governmental funds. However, in the
statement of net position, debt refunding may result in deferred inflows of resources or deferred outflows of resources, which are then amortized in the
statement of activities.

Repayments of long-term debt 13,742,264
Amortization of premiums 1,409,120
Amortization of deferred amount on debt refunding 287,470
Change in net position of governmental activities $ 28,647,866

See Accompanying Notes to the Financial Statements
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Notes to the Financial Statements
June 30, 2025

Note 1 - Summary of Significant Accounting Policies

The accounting policies of Novi Community School District (School
District) conform to accounting principles generally accepted in the
United States of America as applicable to governmental units. The
following is a summary of the School District’s significant accounting
policies:

Reporting Entity

The School District is governed by an elected seven-member Board of
Education. The accompanying financial statements have been
prepared in accordance with criteria established by the Governmental
Accounting Standards Board for determining the various governmental
organizations to be included in the reporting entity. These criteria
include significant operational financial relationships that determine
which of the governmental organizations are a part of the School
District’s reporting entity, and which organizations are legally separate
component units of the School District. The School District has no
component units.

District-wide Financial Statements

The School District’s basic financial statements include both district-
wide (reporting for the district as a whole) and fund financial statements
(reporting the School District’s major funds). The district-wide financial
statements categorize all nonfiduciary activities as either governmental
or business type. All of the School District’s activities are classified as
governmental activities.

The statement of net position presents governmental activities on a
consolidated basis, using the economic resources measurement focus
and accrual basis of accounting. This method recognizes all long-term
assets and receivables as well as long-term debt and obligations. The
School District's net position is reported in three parts (1) net
investment in capital assets, (2) restricted net position, and (3)
unrestricted net position.

The statement of activities reports both the gross and net cost of each
of the School District’s functions. The functions are also supported by
general government revenues (property taxes and certain

intergovernmental revenues). The statement of activities reduces gross
expenses (including depreciation) by related program revenues,
operating and capital grants. Program revenues must be directly
associated with the function. Operating grants include operating-
specific and discretionary (either operating or capital) grants.

The net costs (by function) are normally covered by general revenue
(property taxes, state sources and federal sources, interest income,
etc.). In creating the district-wide financial statements the School
District has eliminated interfund transactions.

The district-wide focus is on the sustainability of the School District as
an entity and the change in the School District’s net position resulting
from current year activities.

Fund Financial Statements
Major individual governmental funds are reported as separate columns
in the fund financial statements.

Governmental fund financial statements are reported using the current
financial resources measurement focus and the modified accrual basis
of accounting. Revenue is recognized as soon as it is both measurable
and available. Revenue is considered to be available if it is collected
within the current period or soon enough thereafter to pay liabilities of
the current period. For this purpose, the School District considers
revenues to be available if they are collected within 60 days of the end
of the current fiscal period. Expenditures generally are recorded when
a liability is incurred, as under accrual accounting. However, debt
service expenditures, as well as expenditures related to compensated
absences and claims and judgments, are recorded only when payment
is due.

Property taxes, unrestricted state aid, intergovernmental grants, and
interest associated with the current fiscal period are all considered to
be susceptible to accrual and so have been recognized as revenue of
the current fiscal period. All other revenue items are considered to be
available only when cash is received by the government.
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The School District reports the following major governmental funds:

General Fund - The General Fund is used to record the general
operations of the School District pertaining to education and those
operations not required to be provided for in other funds.

Debt Service Fund - Debt Service Funds are used to record tax,
interest, and other revenue and the payment of interest, principal,
and other expenditures on long-term debt.

Recreation Fund — The Recreation Fund is used to account for the
proceeds of specific revenue sources that are restricted to
expenditures for specified purposes. The Recreation Fund is the
only Special Revenue Fund included as a major governmental fund.

2024 Capital Projects Funds - The Building and Site Funds are used
to record bond proceeds or other revenue and the disbursement of
invoices specifically for acquiring new school sites, buildings,
equipment, and for remodeling and repairs. The fund is kept open
until the purpose for which the fund was created has been
accomplished.

Additionally, the School District reports the following fund types:

Special Revenue Funds - The School District's other Special
Revenue Funds include the Food Service Fund and Student
Activities Fund.

Sinking Fund - The Sinking Fund is used to record the sinking fund
property tax levy and other revenue and the disbursement of
invoices specifically for acquiring new school sites, construction, or
repair of school buildings.

Capital Projects Funds - The 2022 and 2020 Building and Site
Funds are used to record bond proceeds or other revenue and the
disbursement of invoices specifically for acquiring new school sites,
buildings, equipment, and for remodeling and repairs. The fund is
kept open until the purpose for which the fund was created has
been accomplished.

Assets, Liabilities and Net Position or Fund Balance

Receivables and Payables - Generally, outstanding amounts owed
between funds are classified as “due from/to other funds.” These
amounts are caused by transferring revenues and expenses between
funds to get them into the proper reporting fund. These balances are
paid back as cash flow permits.

All trade and property tax receivables are shown net of an allowance
for uncollectible amounts. The School District considers all accounts
receivable to be fully collectible; accordingly, no allowance for
uncollectible amounts is recorded.

Property taxes collected are based upon the approved tax rate for the
year of levy. For the fiscal year ended June 30, 2025, the rates are as
follows per $1,000 of assessed value.

General Fund

Principal residence exemption 1.07320
Non-principal residence exemption 18.00000
Commercial personal property 7.07320
Industrial personal property 1.07320
Debt Service Funds 6.50000
Sinking Fund 0.47130
Recreation Fund 0.93660

School property taxes are assessed and collected in accordance with
enabling state legislation by cities and townships within the School
District’s boundaries.

The property tax levy runs from July 1 to June 30. Property taxes
become a lien on the first day of the levy year and are due on or before
September 14 or February 14. Collections are forwarded to the School
District as collected by the assessing municipalities. Real property
taxes uncollected as of March 1 are purchased by the County of
Oakland and remitted to the School District by May 15.
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Investments - Investments are stated at fair value. Certificates of
deposit are stated at cost which approximates fair value.

Inventories and Prepaid Items - Inventories are valued at cost, on a
first-in, first-out basis. Inventories of governmental funds are recorded
as expenditures when consumed, rather than when purchased.

Certain payments to vendors reflect costs applicable to future fiscal
years. For such payments in governmental funds the School District
follows the consumption method, and they therefore are capitalized as
prepaid items in both district-wide and fund financial statements.

Capital Assets - Purchased or constructed capital assets are reported
at cost or estimated historical cost. Donated capital assets are recorded
at their acquisition value at the date of donation. The School District
defines capital assets as assets with an initial individual cost in excess
of $5,000. Costs of normal repair and maintenance that do not add to
the value or materially extend asset lives are not capitalized. The
School District does not have infrastructure assets. Buildings,
equipment, and vehicles are depreciated using the straight-line method
over the following useful lives:

Buildings and improvements 20 - 50 years
Site improvements 15 - 30 years
Equipment and furniture 5-10years
Buses and other vehicles 5-10 years

Deferred Outflows of Resources - A deferred outflow of resources is a
consumption of net position by the government that is applicable to a
future reporting period. For district-wide financial statements, the
School District reports deferred outflows of resources as a result of
pension and OPEB plan earnings. This amount is the result of a
difference between what the plan expected to earn from plan
investments and what is actually earned. This amount will be amortized
over the next four years and included in pension and OPEB expense.
Changes in assumptions relating to the net pension and OPEB
liabilities (assets) are deferred and amortized over the expected
remaining services lives of the employees and retirees in the plans. The

School District also reported deferred outflows of resources for pension
and OPEB contributions made after the measurement date. This
amount will reduce the net pension and OPEB liabilities (assets) in the
following year.

Compensated Absences — The liability for compensated absences
reported in the government-wide financial statements consists of
earned but unused vacation, sick leave benefits and termination
payments. The liability has been calculated using historical averages
of time that is more likely to be used or paid out in accordance with the
School District’s time off policies and bargaining unit agreements. A
liability for these amounts is reported in governmental funds when the
associated time off has been earned.

Long-term Obligations - In the district-wide financial statements, long-
term debt and other long-term obligations are reported as liabilities in
the statement of net position. Bond premiums and discounts are
deferred and amortized over the life of the bonds using the effective
interest method. Bonds payable are reported net of the applicable bond
premium or discount. In the fund financial statements, governmental
fund types recognize bond premiums and discounts during the current
period.

In the School District’s fund financial statements, the face amount of
the debt issued is reported as other financing sources. Premiums
received on debt issuance are reported as other financing sources
while discounts are reported as other financing uses.

Pension - For purposes of measuring the net pension liability, deferred
outflows of resources and deferred inflows of resources related to
pensions, and pension expense, information about the fiduciary net
position of the Michigan Public School Employees Retirement System
(MPSERS) and additions to/deductions from MPSERS fiduciary net
position have been determined on the same basis as they are reported
by MPSERS. For this purpose, benefit payments (including refunds of
employee contributions) are recognized when due and payable in
accordance with the benefit terms. Investments are reported at fair
value.
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Postemployment Benefits Other Than Pensions - For purposes of
measuring the net OPEB liability (asset), deferred outflows of resources
and deferred inflows of resources related to OPEB, and OPEB
expense, information about the fiduciary net position of the Michigan
Public School Employees Retirement System (MPSERS) and additions
to/deductions from MPSERS fiduciary net position have been
determined on the same basis as they are reported by MPSERS. For
this purpose, benefit payments (including refunds of employee
contributions) are recognized when due and payable in accordance
with the benefit terms. Investments are reported at fair value.

Deferred Inflows of Resources - A deferred inflow of resources is an
acquisition of net position by the government that is applicable to a
future reporting period. Deferred amounts on bond refundings are
included in the district-wide financials statements. The amounts
represent the difference between the reacquisition price and the net
carrying amount of the prior debt. For district-wide financial statements,
the School District reports deferred inflows of resources as a result of
pension and OPEB plan earnings. This amount is the result of a
difference between what the plan expected to earn from the plan
investments and what the plan actually earned. This amount will be
amortized over the next four years and included in pension and OPEB
expense. Changes in assumptions relating to the net pension and
OPEB liabilities (assets) are deferred and amortized over the expected
remaining services lives of the employees and retirees in the plans.
Deferred inflows of resources also include revenue received relating to
the amounts included in the deferred outflows for payments related to
MPSERS Unfunded Actuarial Accrued Liabilities (UAAL) Stabilization
defined benefit pension statutorily required contributions.

Fund Balance - In the fund financial statements, governmental funds
report fund balances in the following categories:

Non-spendable - amounts that are not available in a spendable
form.

Restricted - amounts that are legally imposed or otherwise
required by external parties to be used for a specific purpose.

Committed - amounts that have been formally set aside by the
Board of Education for specific purposes. A fund balance
commitment may be established, modified, or rescinded by a
resolution of the Board of Education.

Assigned - amounts intended to be used for specific purposes,
as determined by the Assistant Superintendent of Business and
Operations. The Board of Education has granted the Assistant
Superintendent of Business and Operations the authority to
assign funds. Residual amounts in governmental funds other
than the General Fund are automatically assigned by their
nature.

Unassigned - all other resources; the remaining fund balances
after non-spendable, restrictions, commitments, and
assignments.

When an expenditure is incurred for purposes for which both restricted
and unrestricted fund balance is available, the School District’s policy
is to consider restricted funds spent first.

When an expenditure is incurred for purposes for which committed,
assigned, or unassigned amounts could be used, the School District’s
policy is to consider the funds to be spent in the following order: (1)
committed, (2) assigned, (3) unassigned.

The School District has adopted a minimum fund balance policy with a
goal to maintain an annual unassigned general fund balance of at least
15% of the State average, whichever is higher, of estimated
expenditures.

Use of Estimates

The preparation of financial statements in conformity with accounting
principles generally accepted in the United States of America requires
management to make estimates and assumptions that affect the
reported amounts of assets and liabilities and disclosure of contingent
assets and liabilities, as well as deferred inflows and deferred outflows
of resources at the date of the financial statements and the reported
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amounts of revenue and expenditures during the reporting period.
Actual results could differ from those estimates.

Eliminations and Reclassifications

In the process of aggregating data for the statement of net position and
the statement of activities, some amounts reported as interfund activity
and balances in the funds were eliminated or reclassified. Interfund
receivables and payables were eliminated to minimize the “grossing up”
effect on assets and liabilities within the governmental activities’
column.

Adoption of New Accounting Standards

Statement No. 101, Compensated Absences, updates the recognition
and measurement guidance for compensated absences. That objective
is achieved by aligning the recognition and measurement guidance
under a unified model and by amending certain previously required
disclosures.

Statement No. 102, Certain Risk Disclosures, requires organizations to
provide users of the financial statements with essential information
about risks related to the organization’s vulnerabilities due to certain
concentrations or constraints.

Upcoming Accounting and Reporting Changes

Statement No. 103, Financial Reporting Model Improvements,
improves key components of the financial reporting model to enhance
its effectiveness in providing information that is essential for decision
making and assessing an organization’s accountability while also
addressing certain application issues. This statement includes changes
to management’s discussion and analysis, unusual or infrequent items,
presentation of the proprietary fund statements of revenues, expenses,
and changes in fund net position, major component unit information,
and budgetary comparison information. This statement is effective for
the year ending June 30, 2026.

Statement No. 104, Disclosure of Certain Capital Assets, requires
certain types of capital assets to be disclosed separately in the capital
assets note disclosures required by Statement 34. Lease assets
recognized in accordance with Statement No. 87, Leases, and

intangible right-to-use assets recognized in accordance with Statement
No. 94, Public-Private and Public-Public Partnerships and Availability
Payment Arrangements, should be disclosed separately by major class
of underlying asset in the capital as-sets note disclosures. Subscription
assets recognized in accordance with Statement No. 96, Subscription-
Based Information Technology Arrangements, also should be
separately disclosed. In addition, this Statement requires intangible
assets other than those three types to be disclosed separately by major
class. This Statement also requires additional disclosures for capital
assets held for sale. This statement is effective for the year ending
June 30, 2026.

The School District is evaluating the impact that the above
pronouncements will have on its financial reporting.

Note 2 - Stewardship, Compliance, and Accountability

Budgetary Information

Annual budgets are adopted on a basis consistent with accounting
principles generally accepted in the United States of America and state
law for the General and Special Revenue Funds. All annual
appropriations lapse at fiscal year end, thereby canceling all
encumbrances. These appropriations are reestablished at the
beginning of the year.

The budget document presents information by fund and function. The
legal level of budgetary control adopted by the governing body is the
function level. State law requires the School District to have its budget
in place by July 1. A district is not considered in violation of the law if
reasonable procedures are in use by the School District to detect
violations.
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The Superintendent is authorized to transfer budgeted amounts
between functions within any fund; however, any revisions that alter the
total expenditures of any fund must be approved by the Board of
Education.

Budgeted amounts are as originally adopted or as amended by the
Board of Education throughout the year.

Excess of Expenditures over Appropriations

During the year, the School District incurred expenditures in certain
budgetary funds which were in excess of the amounts appropriated, as
follows:

Final Amount of Budget
Function Budget Expenditures Variances
General Fund
Basic programs $ 51,306,445 $ 51,697,777 $ 391,332
Added needs 12,811,104 13,673,472 862,368
Adult and continuing education 558,892 597,931 39,039
Instructional staff 7,949,224 8,282,410 333,186
General administration 733,941 812,555 78,614
School administration 5,124,990 5,351,186 226,196
Business 1,299,539 1,318,185 18,646
Pupil transportation services 2,770,844 2,947,037 176,193
Central 3,450,458 3,543,077 92,619
Athletic activities 1,421,887 1,530,160 108,273
Intergovernmental payments - 29,660 29,660
Recreation Fund
Supporting services 2,768,434 3,501,894 733,460
Community services 1,944,669 2,102,355 157,686
Food Service Fund 4,274,100 4,286,803 12,703
Student Activity Fund 2,276,717 2,344,105 67,388

Compliance - Bond Proceeds

The 2024 Capital Projects Fund includes capital project activities
funded with the 2024 School Building and Site bonds. For this capital
project, the School District has complied with the applicable provisions
of Section 1351a of the Revised School Code. The fund is not yet
considered substantially complete, and a subsequent year audit is
expected.

Compliance - Sinking Funds

The School District's Capital Projects Fund records capital project
activities funded with Sinking Fund millage. For this fund, the School
District has complied with the applicable provisions of Section 1212 of
the Revised School Code.

Note 3 - Deposits and Investments

The School District’'s deposits and investments were reported in the
basic financial statements in the following categories:

Governmental

Activities
Cash $ 50,948,880
Investments 2,133,821
$ 53,082,701
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The breakdown between deposits and investments for the School
District is as follows:

Deposits (checking, savings accounts,

money markets, certificates of deposit) $ 6,631,889
Investments in securities, mutual funds,
and similar vehicles 46,445,314
Petty cash and cash on hand 300
Total $53,077,503

As of year end, the School District had the following investments:

Carrying Rating
Investment Value Maturities Rating Organization
External investment pools:
Michigan Liquid Asset Fund (MILAF):
MILAF + Portfolio

MAX Class $44,311,493 N/A AAAM S&P
Federal agency bonds and notes 499,581 8/28/2025 AA+ S&P
Federal agency bonds and notes 249,465 12/12/2025 AA+ S&P
Federal agency bonds and notes 382,154 7/27/2026 AA+ S&P
Certificate of deposit 250,782 4/13/2026 N/A N/A
Certificate of deposit 250,922 4/13/2026 N/A N/A
Certificate of deposit 250,787 4/14/2026 N/A N/A
Certificate of deposit 250,130 4/28/2026 N/A N/A

$46,445,314

The valuation method for investments measured at net asset value
(NAV) per share (or its equivalent) is discussed below.

As of June 30, 2025, the net asset value of the School District's
investment in MILAF + Portfolio was $44,311,493. Participation in the
investment pool has not resulted in any unfunded commitments.
Shares are available to be redeemed upon proper notice without
restrictions under normal operating conditions. There are no limits to

the number of redemptions that can be made provided the District has
sufficient shares to meet the redemption request. In the event of an
emergency that would make the determination of net asset value not
reasonably practical, the Trust’'s Board of Trustee’s may suspend the
right of withdrawal or postpone the date of payment. The net asset
value (“NAV”) per share of the MILAF+ Portfolio is calculated as of the
close of business each business day by dividing the net position of that
Portfolio by the number of its outstanding shares. It is the MILAF+
Portfolio’s objective to maintain a NAV of $1.00 per share, however,
there is no assurance that this objective will be achieved. The exact
price for share transactions will be determined based on the NAV next
calculated after receipt of a properly executed order. The number of
shares purchased or redeemed will be determined by the NAV.

Interest rate risk — The School District’'s investment policy does note
restrict investment maturities other than commercial paper, which can
be purchased only with a 270-day maturity. The School District's
investment policy minimized interest rate risk by requiring the
structuring of the investment portfolio so that securities mature to meet
cash requirements for ongoing operations, thereby avoiding the need
to sell securities in the open market, and investing operating funds
primarily in shorter-term securities, liquid asset funds, money market
mutual funds, or similar investment pools and limiting the average
maturity in accordance with the School District’'s cash requirements.

Credit risk - State statutes authorize the School District to make
deposits in the accounts of federally insured banks, credit unions, and
savings and loan associations that have an office in Michigan; the
School District is allowed to invest in U.S. Treasury or Agency
obligations, U.S. government repurchase agreements, bankers’
acceptances, commercial paper rated prime at the time of purchase
that matures not more than 270 days after the date of purchase, mutual
funds, and investment pools that are composed of authorized
investment vehicles. The School District has no investment policy that
would further limit its investment choices.

Concentration of credit risk - The School District has no policy that
would limit the amount that may be invested with any one issuer.
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Custodial credit risk - deposits - In the case of deposits, this is the risk
that in the event of a bank failure, the School District’'s deposits may
not be returned to it. The School District does not have a deposit policy
for custodial credit risk. As of year end, $6,684,545 of the School
District’s bank balance of $6,934,545 was exposed to custodial credit
risk because it was uninsured and uncollateralized.

Custodial credit risk - investments - For an investment, this is the risk
that, in the event of the failure of the counterparty, the government will
not be able to recover the value of its investments or collateral
securities that are in the possession of an outside party. As of year end,
none of the School District’'s investments were exposed to custodial
credit risk.

Note 4 - Fair Value Measurements

The School District categorizes its fair value measurements within the
fair value hierarchy established by generally accepted accounting
principles. The hierarchy is based on the valuation inputs used to
measure the fair value of the asset. Level 1 inputs are quoted prices in
active markets for identical assets; Level 2 inputs are significant other
observable inputs; Level 3 inputs are significant unobservable inputs.

The School District has the following recurring fair value measurements
as of June 30, 2025:

» Federal agency bonds and notes of $1,131,200 and certificates of
deposit of $1,002,621 are valued using quoted market prices (Level 2
inputs)

Note 5 - Capital Assets

A summary of the changes in governmental capital assets is as follows:

Restated
Beginning Ending
Balance Increases Decreases Balance

Governmental activities
Capital assets not being depreciated

Land $ 9,607,341 $ - $ - $ 9,607,341

Construction-in-progress 76,034,442 43,963,144 75,538,633 44,458,953
Total capital assets not being depreciated 85,641,783 43,963,144 75,538,633 54,066,294
Capital assets being depreciated

Buildings and improvements 238,393,927 75,823,633 314,217,560

Site improvements 27,391,944 - 27,391,944

Equipment and furniture 9,616,654 476,649 - 10,093,303

Buses and other vehicles 8,053,957 828,567 457,597 8,424,927
Total capital assets being depreciated 283,456,482 77,128,849 457,597 360,127,734
Less accumulated depreciation for

Buildings and improvements 86,591,855 7,327,554 93,919,409

Site improvements 16,354,573 832,995 17,187,568

Equipment and furniture 7,706,543 404,846 - 8,111,389

Buses and other vehicles 6,566,352 380,215 457,597 6,488,970
Total accumulated depreciation 117,219,323 8,945,610 457,597 125,707,336
Net capital assets being depreciated 166,237,159 68,183,239 234,420,398

Net capital assets $251,878,942 $ 112,146,383 $75,538,633 $288,486,692

Depreciation expense was $8,945,610 for the year ended June 30,
2025. Depreciation was not charged to the School District's activities
because the related assets impact multiple activities and allocation of
depreciation expenses is not practical.
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Construction Contracts

At year end, the School District had several uncompleted construction
contracts in the capital projects fund. The remaining commitment on
these construction contracts was approximately $24,093,805.

Note 6 - Interfund Transfers

Individual interfund receivable and payable balances at year end were:

Payable Fund Receivable Fund Amount
General fund Debt service fund $ 13,131
General fund 2024 Capital projects fund 40,406
General fund Other nonmajor governmental funds 239,896
General fund Recreation fund 4,453,941

$ 4,747,374

The outstanding balances between funds result mainly from the time
lag between the dates that transactions are recorded in the accounting
system and payments between funds are made.

Management does not anticipate individual interfund balances to
remain outstanding for periods in excess of one year.

Interfund transfers were made during the year, between the General
Fund and the Food Service Fund totaling $87,946. These transfers
were made to reimburse General Fund for its share of indirect costs.

Note 7 - Unearned Revenue
Governmental funds report unearned revenue in connection with

resources that have been received but not yet earned. At the end of the
current fiscal year, the components of unearned revenue are as follows:

Grant and categorical aid payments received prior

to meeting all eligibility requirements $ 1,488,707
Summer tuition and fall school charges received
prior to services being rendered 543,102
Student meals 93,500
Total $ 2,125,309

Note 8 - Long-Term Debt

The School District issues bonds, notes, and other contractual
commitments to provide for the acquisition and construction of major
capital facilities and the acquisition of certain equipment. General
obligation bonds are direct obligations and pledge the full faith and
credit of the School District. Other long-term obligations include
compensated absences.

Long-term obligation activity is summarized as follows:

Amount Due
Within One
Year

Restated
Beginning
Balance

Ending

Additions Reductions Balance

Bonds and notes payable
General obligation bonds
Premium on bonds

$ 13,150,000
1,409,120

$178,705,000 $ 13,470,000
22,259,854 -

$191,855,000 $
23,668,974

Total bonds payable 215,523,974 14,559,120 200,964,854 13,470,000

Notes from direct borrowings and direct
placements

Installment purchase agreement 2,450,681 592,264 1,858,417 605,665

Other liabilities

Compensated absences 3,371,468

4,043,274 436,414 4,479,688

Total $222,017,929 $ 436,414 $ 15,151,384 $207,302,959 $ 17,447,133
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General obligation bonds payable at year end, consist of the following:

$51,675,000 serial bonds due in annual installments of $650,000

- $2,450,000 through 2047, interest at 4.00% $ 37,500,000

$27,260,000 refunding bonds due in annual installments of $2,785,000

- $3,015,000 through 2033, interest at 2.92% - 3.60% 23,230,000
$59,410,000 serial bonds due in annual installments of $2,075,000
- $3,525,000 through 2044, interest at 4.00% - 5.00% 52,200,000

$12,230,000 2017 serial bonds due in annual installments of $575,000

- $780,000 through 2037, interest at 5.00% 8,280,000
$6,515,000 serial bonds due in annual installments of $350,000

through 2036, interest at 3.00% - 4.00% 3,850,000
$16,145,000 refunding bonds due in annual installments of $1,915,000

- $1,920,000 through 2027, interest at 5.00% 3,835,000
$49,810,000 serial bonds due in annual installments of $1,000,000

- $4,890,000 through 2049, interest at 5.00% 49,810,000

Total general obligation bonded debt $ 178,705,000
Future principal and interest requirements for bonded debt and direct

borrowings and direct placements are as follows:
Notes from direct
borrowings and direct

Bonds placements
Year Ending June 30, Principal Interest Principal Interest
2026 $ 13,470,000 $ 8,083,254 $ 605,665 $ 38,427
2027 8,745,000 7,506,716 619,369 24,722
2028 8,385,000 7,142,816 633,383 10,708
2029 8,470,000 6,795,806 - -
2030 8,585,000 6,441,366 -
2031-2035 40,640,000 26,662,990 -
2036-2040 35,965,000 17,918,750 -
2041-2045 37,030,000 9,116,250 -
2046-2049 17,415,000 1,901,000 -
Total $178,705,000 $91,568,948 $ 1,858,417 $ 73,857

The general obligation bonds are payable from the Debt Service Funds.

4-19

As of year end, the fund had a balance of $1,675,931 to pay this debt.
Future debt and interest will be payable from future tax levies.

In February 2021, the School District entered into an installment
purchase agreement with a bank in the amount of $4,150,000 to
acquire a building. The note bears interest at 2.25 percent. Combined
principal and interest payments of $322,046 are due semiannually in
March and September, and the note matures on March 1, 2028.

Compensated Absences

Accrued compensated absences at year end, consist of $4,479,688 of
earned but unused accumulated vacation and sick leave benefits. A
liability for those amounts is reported in governmental funds when the
associated time off has been earned. The liability has been calculated
using historical averages of time that is more likely to be used or paid
out in accordance with the School District's time off policies and
bargaining unit agreements. Compensated absences additions and
deductions are reported net.

Deferred Amount on Refunding
The 2016 and 2022 advance refundings resulted in a difference
between the reacquisition price and the net carrying amount of the old
debt. This amount is reported in the accompanying statement of net
position as a deferred inflow of resources and is being charged to
activities through fiscal year 2033.

The activity and resulting balance of this deferred amount is as follows:

Beginning
Balance

Ending

Additions Reductions Balance

Deferred inflow amount on refunding ~ $ 2,225,621 $ - $ 287470 $ 1,938,151
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Note 9 - Risk Management

The School District is exposed to various risks of loss related to
property loss, torts, errors and omissions, employee injuries (workers’
compensation) and certain medical benefits provided to employees.
The School District has purchased commercial insurance for general
liability, property and casualty and health and vision claims. Settled
claims relating to the commercial insurance have not exceeded the
amount of insurance coverage in the past three fiscal years.

The shared-risk pool program in which the School District operate as a
common risk-sharing management program for school districts in
Michigan; member premiums are used to purchase commercial excess
insurance coverage and to pay member claims in excess of deductible
amounts.

The School District is self-insured for dental and vison insurance. The
School District has contracted with an independent administrator to
process the dental claims and perform other administrative duties. The
School District evaluates the liability related to the dental and vision
claims at the end of each fiscal year. The liability is calculated, based
upon claims already incurred and reported and an estimate of incurred
but not reported claims, as provided by the administrator. For
governmental activities, the liability for dental benefits is primarily
liquidated by the General Fund.

Change in estimated liabilities for claims for dental and vision benefits
for the year is as follows:

2025 2024
Estimated liability at the beginning of theyear $ 52,011 $ 44,000
Estimated claims incurred including changes
in estimates 10,144 8,011
Estimated liability at the end of the year $ 62,155 $ 52,011

Note 10 - Pension Plan

Postemployment Benefits Other Than Pensions (OPEB) Plan
Description

The Michigan Public School Employees' Retirement System (System
or MPSERS) is a cost-sharing, multiple employer, state-wide, defined
benefit public employee retirement plan governed by the State of
Michigan (State) originally created under Public Act 136 of 1945,
recodified and currently operating under the provisions of Public Act
300 of 1980, as amended. Section 25 of this act establishes the board's
authority to promulgate or amend the provisions of the System. The
board consists of twelve members - eleven appointed by the Governor
and the State Superintendent of Instruction, who serves as an ex-officio
member.

The System’s pension plan was established by the State to provide
retirement, survivor, and disability benefits to public school employees.
In addition, the System’s health plan provides all retirees with the option
of receiving health, prescription drug, dental and vision coverage under
the Michigan Public School Employees’ Retirement Act (1980 PA 300
as amended).

The System is administered by the Office of Retirement Services (ORS)
within the Michigan Department of Technology, Management & Budget.
The Department Director appoints the Office Director, with whom the
general oversight of the System resides. The State Treasurer serves
as the investment officer and custodian for the System.

The System’s financial statements are available on the ORS website at
www.michigan.gov/orsschools.

Benefits Provided

Benefit provisions of the defined benefit pension plan are established
by State statute, which may be amended. Public Act 300 of 1980, as
amended, establishes eligibility and benefit provisions for the defined
benefit (DB) pension plan. Depending on the plan option selected,
member retirement benefits are determined by final average
compensation, years of service, and a pension factor ranging from 1.25
percent to 1.50 percent. DB members are eligible to receive a monthly
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benefit when they meet certain age and service requirements. The
System also provides disability and survivor benefits to DB plan
members.

A DB plan member who leaves Michigan public school employment
may request a refund of his or her member contributions to the
retirement system account if applicable. A refund cancels a former
member’s rights to future benefits. However, returning members who
previously received a refund of their contributions may reinstate their
service through repayment of the refund upon satisfaction of certain
requirements.

Contributions

Employers are required by Public Act 300 of 1980, as amended, to
contribute amounts necessary to finance the coverage of active and
retired members. Contribution provisions are specified by State statute
and may be amended only by action of the State Legislature.

Employer contributions to the System are determined on an actuarial
basis using the entry age normal actuarial cost method. Under this
method, the actuarial present value of the projected benefits of each
individual included in the actuarial valuation is allocated on a level basis
over the service of the individual between entry age and assumed exit
age. The portion of this cost allocated to the current valuation year is
called the normal cost. The remainder is called the actuarial accrued
liability. Normal cost is funded on a current basis. The unfunded
(overfunded) actuarial accrued liability as of the September 30, 2023
valuation will be amortized over a 15-year period beginning October 1,
2023 and ending September 30, 2038.

The schedule below summarizes pension contribution rates in effect for
plan year ended September 30, 2024.

Pension Contribution Rates

Benefit Structure Member Employer
Basic 0.0-4.0% 23.03%
Member Investment Plan 3.0-7.0% 23.03%
Pension Plus 3.0-6.4% 19.17%
Pension Plus 2 6.2% 20.10%
Defined Contribution 0.0% 13.90%

Required contributions to the pension plan from the School District
were $19,816,685 for the year ending September 30, 2024.

Pension Liabilities, Pension Expense, and Deferred Outflows of
Resources and Deferred Inflows of Resources Related to
Pensions

At June 30, 2025,the School District reported a liability
of $116,041,501 for its proportionate share of the MPSERS net pension
liability. The net pension liability was measured as of September 30,
2024, and the total pension liability used to calculate the net pension
liability was determined by an actuarial valuation rolled forward from
September 2023. The School District’s proportion of the net pension
liability was determined by dividing each employer’s statutorily required
pension contributions to the system during the measurement period by
the percent of pension contributions required from all applicable
employers during the measurement period. At September 30, 2024, the
School District’s proportion was 0.4740 percent, which was an increase
of 0.0164 percent from its proportion measured as of September 30,
2023.
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For the plan year ending September 30, 2024, the School District
recognized pension expense of $10,177,563 for the measurement
period. For the reporting period ending June 30, 2025, the School
District recognized total pension contribution expense of $19,880,528.
At June 30, 2025, the School District reported deferred outflows of
resources and deferred inflows of resources related to pensions from
the following sources:

Deferred Deferred
Outflows of Inflows of
Resources Resources Total
Difference between expected
and actual experience $ 3,148,288 $ (1,260,807) $ 1,887,481
Changes of assumptions 12,098,014 (8,502,172) 3,595,842
Net difference between
projected and actual earnings on
pension plan investments - (22,145,637) (22,145,637)
Changes in proportion and
differences between the School
District contributions and
proportionate share of
contributions 6,034,695  (1,321,684) 4,713,011
Total to be recognized in future 21,280,997  (33,230,300) (11,949,303)
School District contributions
subsequent to the measurement
date 18,757,263 (5,327,742) 13,429,521
Total $ 40,038,260 $(38,558,042) $ 1,480,218

Contributions subsequent to the measurement date reported as
deferred outflows of resources related to pensions resulting from
employer contributions subsequent to the measurement date will be
recognized as a reduction of the net pension liability in the year ending
June 30, 2026. The District will offset the contribution expense in the
year ended June 30, 2026 with the 147¢ supplemental income received

subsequent to the measurement date which is included in the deferred
inflows of resources.

Other amounts reported as deferred outflows of resources and deferred
inflows of resources related to pensions will be recognized in pension
expense as follows during the following plan years:

Deferred (Inflow) and Deferred Outflow of Resources by Year
(To Be Recognized in Future Pension Expenses)

2025 $ (2,483,424)
2026 2,502,347
2027 (6,712,002)
2028 (5,256,224)

$(11,049,303)

Actuarial Assumptions

Projections of benefits for financial reporting purposes are based on the
substantive plan (the plan as understood by the employer and plan
members) and include the types of benefits provided at the time of each
valuation and the historical pattern of sharing of benefit costs between
the employer and plan members to that point. The actuarial methods
and assumptions used include techniques that are designed to reduce
the effects of short term volatility in actuarial accrued liabilities and the
actuarial value of assets, consistent with the long-term perspective of
the calculations.

Additional information as of the latest actuarial valuation follows:
Summary of Actuarial Assumptions:

Valuation Date: September 30, 2023

Actuarial Cost Method: Entry Age, Normal

Wage inflation rate: 2.75%

Investment Rate of Return:
o MIP and Basic Plans: 6.00% net of investment expenses
o Pension Plus Plan: 6.00% net of investment expenses
o Pension Plus 2 Plan: 6.00% net of investment expenses
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e Projected Salary Increases: 2.75 - 11.55%, including wage
inflation at 2.75%

o Cost-of-Living Pension Adjustments:
Compounded for MIP Members

e Mortality:

o Retirees: PubT-2010 Male and Female Retiree Tables,
scaled by 116% for males and 116% for females and
adjusted for mortality improvements using projection
scale MP-2021 from 2010.

Active: PubT-2010 Male and Female Employee Tables,
scaled 100% and adjusted for mortality improvements
using projection scale MP-2021 from 2010.

3% Annual Non-

O

Assumption changes as a result of an experience study for the period
2017 through 2012 have been adopted by the System for use in the
annual pension valuations beginning with the September 30, 2023
valuation. The total pension liability as of September 30, 2024, is based
on the results of an actuarial valuation date of September 30, 2023, and
rolled forward using generally accepted actuarial procedures, including
the experience study.

Recognition period for liabilities is the average of the expected
remaining service lives of all employees is 4.4612 years.

Recognition period for assets in years is 5.0000.
Full actuarial assumptions are available in the 2024 MPSERS Annual

Comprehensive Financial Report found on the ORS website at
www.michigan.gov/orsschools.

Long-Term Expected Return on Plan Assets

The long-term expected rate of return on pension plan investments was
determined using a building-block method in which best-estimate
ranges of expected future real rates of return (expected returns, net of
pension plan investment expense and inflation) are developed for each
major asset class. These ranges are combined to produce the long-
term expected rate of return by weighting the expected future real rates
of return by the target asset allocation percentage and by adding
expected inflation.

Best estimates of arithmetic real rates of return for each major asset
class included in the pension plan’s target asset allocation as of
September 30, 2024, are summarized in the following table:

Long Term
Expected Real

Target Rate of

Asset Class Allocation Return*

Domestic Equity Pools 25.0% 5.3%
Private Equity Pools 16.0 9.0%
International Equity 15.0 6.5%
Fixed Income Pools 13.0 2.2%
Real Estate and Infrastructure Pools 10.0 7.1%
Absolute Return Pools 9.0 5.2%
Real Return/Opportunistic Pools 10.0 6.9%
Short Term Investment Pools 2.0 1.4%

100.0%

*Long-term rates of return are net of administrative expenses and 2.3%
inflation.

Rate of Return

For the plan year ended September 30, 2024, the annual money-
weighted rate of return on pension plan investment, net of pension plan
investment expense, was 15.47%. The money-weighted rate of return
expresses investment performance, net of investment expense,
adjusted for the changing amounts actually invested.

Discount Rate

A discount rate of 6.00% was used to measure the total pension liability
(6.00% for the Pension Plus plan, 6.00% for the Pension Plus 2, hybrid
plans provided through non-university employers only). This discount
rate was based on the long-term expected rate of return on pension
plan investments of 6.00% (6.00% for the Pension Plus plan, 6.00% for
the Pension Plus 2 plan). The projection of cash flows used to
determine this discount rate assumed that plan member contributions
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will be made at the current contribution rate and that employer
contributions will be made at rates equal to the difference between
actuarially determined contribution rates and the member rate. Based
on these assumptions, the pension plan’s fiduciary net position was
projected to be available to make all projected future benefit payments
of current plan members. Therefore, the long-term expected rate of
return on pension plan investments was applied to all periods of
projected benefit payments to determine the total pension liability.

Sensitivity of the School District’s Proportionate Share of the Net
Pension Liability to Changes in the Discount Rate

The following presents the School District’s proportionate share of the
net pension liability calculated using the discount rate of 6.00% (6.00%
for the Pension plus plan, 6.00% for the Pension Plus 2 plan), as well
as what the School District’'s proportionate share of the net pension
liability would be if it were calculated using a discount rate that is 1
percentage point lower or 1 percentage higher:

Current Single
Discount Rate
Assumption

1% Decrease 1% Increase

5.00% 6.00% 7.00%
$ 170,118,087 $ 116,041,501 $ 71,012,338
Michigan Public School Employees’ Retirement System

(MPSERS) Fiduciary Net Position

Detailed information about the pension plan’s fiduciary net position is
available in the separately issued MPSERS Annual Comprehensive
Financial Report, available on the ORS website at
www.michigan.gov/orsschools.

Payables to the Michigan Public School Employees’ Retirement
System (MPSERS)

There were no significant payables to the pension plan that are not
ordinary accruals to the School District.

Note 11 - Postemployment Benefits Other Than Pensions (OPEB)
Plan Description

The Michigan Public School Employees' Retirement System (System
or MPSERS) is a cost-sharing, multiple employer, state-wide, defined
benefit public employee retirement plan governed by the State of
Michigan (State) originally created under Public Act 136 of 1945,
recodified and currently operating under the provisions of Public Act
300 of 1980, as amended. Section 25 of this act establishes the board's
authority to promulgate or amend the provisions of the System. The
board consists of twelve members - eleven appointed by the Governor
and the State Superintendent of Instruction, who serves as an ex-officio
member.

The System’s health plan provides all eligible retirees with the option of
receiving health, prescription drug, dental and vision coverage under
the Michigan Public School Employees’ Retirement Act (1980 PA 300
as amended).

The System is administered by the Office of Retirement Services (ORS)
within the Michigan Department of Technology, Management & Budget.
The Department Director appoints the Office Director, with whom the
general oversight of the System resides. The State Treasurer serves
as the investment officer and custodian for the System.

The System’s financial statements are available on the ORS website at
www.michigan.gov/orsschools.

Benefits Provided

Benefit provisions of the postemployment healthcare plan are
established by State statute, which may be amended. Public Act 300 of
1980, as amended, establishes eligibility and benefit provisions.
Retirees have the option of health coverage, which, through 2012, was
funded on a cash disbursement basis. Beginning with fiscal year 2013,
itis funded on a prefunded basis. The System has contracted to provide
the comprehensive group medical, prescription drug, dental and vision
coverage for retirees and beneficiaries. A subsidized portion of the
premium is paid by the System with the balance deducted from the
monthly pension of each retiree healthcare recipient. For members who
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first worked before July 1, 2008, (Basic, MIP-Fixed, and MIP Graded
plan members) the subsidy is the maximum allowed by statute. To limit
future liabilities of Other Postemployment Benefits, members who first
worked on or after July 1, 2008 (MIP-Plus plan members) have a
graded premium subsidy based on career length where they accrue
credit towards their insurance premiums in retirement, not to exceed
the maximum allowable by statute. Public Act 300 of 2012 sets the
maximum subsidy at 80% beginning January 1, 2013; 90% for those
Medicare eligible and enrolled in the insurances as of that date.
Dependents are eligible for healthcare coverage if they meet the
dependency requirements set forth in Public Act 300 of 1980, as
amended.

Public Act 300 of 2012 granted all active members of the Michigan
Public School Employees Retirement System, who earned service
credit in the 12 months ending September 3, 2012 or were on an
approved professional services or military leave of absence on
September 3, 2012, a voluntary election regarding their retirement
healthcare. Any changes to a member’s healthcare benefit are effective
as of the member’s transition date, which is defined as the first day of
the pay period that begins on or after February 1, 2013.

Under Public Act 300 of 2012, members were given the choice between
continuing the 3% contribution to retiree healthcare and keeping the
premium subsidy benefit described above, or choosing not to pay the
3% contribution and instead opting out of the subsidy benefit and
becoming a participant in the Personal Healthcare Fund (PHF), a
portable, tax-deferred fund that can be used to pay healthcare
expenses in retirement. Participants in the PHF are automatically
enrolled in a 2% employee contribution into their 457 account as of their
transition date, earning them a 2% employer match into a 401(k)
account. Members who selected this option stop paying the 3%
contribution to retiree healthcare as of the day before their transition
date, and their prior contributions were deposited into their 401(k)
account.

Contributions

Employers are required by Public Act 300 of 1980, as amended, to
contribute amounts necessary to finance the coverage of active and
retired members. Contribution provisions are specified by State statute
and may be amended only by action of the State Legislature.

Employer OPEB contributions to the System are determined on an
actuarial basis using the entry age normal actuarial cost method. Under
this method, the actuarial present value of the projected benefits of
each individual included in the actuarial valuation is allocated on a level
basis over the service of the individual between entry age and assumed
exit age. The portion of this cost allocated to the current valuation year
is called the normal cost. The remainder is called the actuarial accrued
liability. Normal cost is funded on a current basis. The unfunded
(overfunded) actuarial accrued liability as of the September 30, 2023
valuation will be amortized over a 15-year period beginning October 1,
2023 and ending September 30, 2038.

The schedule below summarizes OPEB contribution rates in effect for
plan year 2024.

OPEB Contribution Rates

Benefit Structure Member Employer
Premium Subsidy 3.0% 8.31%
Personal Healthcare Fund (PHF) 0.0% 7.06%

Required contributions to the OPEB plan fromthe School
District were $4,013,747 for the year ended September 30, 2024.

OPEB Liabilities or Assets, OPEB Expense, and Deferred
Outflows of Resources and Deferred Inflows of Resources Related
to OPEB

At June 30, 2025, the School District reported an asset
of ($20,785,168) for its proportionate share of the MPSERS net
OPEB asset. The net OPEB asset was measured as of September 30,
2024 and the total OPEB liability used to calculate the net OPEB asset
was determined by an actuarial valuation rolled forward from
September 2023. The School District's proportion of the net



Novi Community School District
Notes to the Financial Statements
June 30, 2025

OPEB asset was determined by dividing each employer’s statutorily
required OPEB contributions to the system during the measurement
period by the percent of OPEB contributions required from all
applicable employers during the measurement period. At September
30, 2024 the School District’s proportion was 0.4829 percent, which
was an increase of 0.0241 percent from its proportion measured as of
September 30, 2023.

For the plan year ending September 30, 2024, the School District
recognized OPEB expense of ($7,494,774) for the measurement
period. For the reporting period ending June 30, 2025, the School
District recognized total OPEB contribution expense of $822,175.

At June 30, 2025, the School District reported deferred outflows of
resources and deferred inflows of resources related to OPEB from the
following sources:

Deferred Deferred
Outflows of Inflows of
Resources Resources Total
Difference between expected and
actual experience $ $ (22,025,931) $ (22,025,931)
Changes of assumptions 4,539,780 (521,810) 4,017,970
Net difference between projected and
actual earnings on OPEB plan
investments (3,934,871) (3,934,871)
Changes in proportion and differences
between the School District
contributions and proportionate share
of contributions
929,252 (384,351) 544,901
Total to be recognized in future 5,469,032 (26,866,963)  (21,397,931)
School District contributions
subsequent to the measurement date
386,787 386,787
Total $ 5,855,819 $ (26,866,963) $ (21,011,144)

Contributions subsequent to the measurement date reported as
deferred outflows of resources related to OPEB resulting from employer
contributions subsequent to the measurement date will be recognized
as an addition to the net OPEB asset in the year ended June 30, 2026.
Other amounts reported as deferred outflows of resources and deferred
inflows of resources related to OPEB will be recognized in OPEB
expense as follows during the following plan years:

Deferred (Inflow) and Deferred Outflow of Resources by Year
(To Be Recognized in Future OPEB Expenses)

2025 $ (7,152,640)
2026 (4,245,105)
2027 (4,044,579)
2028 (3,651,280)
2029 (1,943,472)
Thereafter (360,855)

$(21,307,931

Actuarial Assumptions

Projections of benefits for financial reporting purposes are based on the
substantive plan (the plan as understood by the employer and plan
members) and include the types of benefits provided at the time of each
valuation and the historical pattern of sharing of benefit costs between
the employer and plan members to that point. The actuarial methods
and assumptions used include techniques that are designed to reduce
the effects of short term volatility in actuarial accrued liabilities and the
actuarial value of assets, consistent with the long-term perspective of
the calculations.

Additional information as of the latest actuarial valuation follows:

Summary of Actuarial Assumptions:
e Valuation Date: September 30, 2023
e Actuarial Cost Method: Entry Age, Normal
e Wage inflation rate: 2.75%
¢ Investment Rate of Return: 6.00% net of investment expenses
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o Projected Salary Increases: 2.75 — 11.55%, including wage
inflation of 2.75%

o Healthcare Cost Trend Rate: Pre-65: 7.25% Year 1 graded to
3.5% Year 15; Post-65: 6.50% Year 1 graded to 3.5% Year 15;
3.0% Year 120

e Mortality:

o Retirees: PubT-2010 Male and Female Retiree Tables,
scaled by 116% for males and 116% for females and
adjusted for mortality improvements using projection
scale MP-2021 from 2010.

Active: PubT-2010 Male and Female Employee Tables,

scaled 100% and adjusted for mortality improvements

using projection scale MP-2021 from 2010.

@)

Other Assumptions:

e Opt Out Assumption: 21% of eligible participants hired before
July 1, 2008 and 30% of those hired after June 30, 2008 are
assumed to opt out of the retiree health plan.

e Survivor Coverage: 80% of male retirees and 67% of female
retirees are assumed to have coverages continuing after the
retiree’s death.

e Coverage Election at Retirement: 75% of male and 60% of
female future retirees are assumed to elect coverage for 1 or
more dependents.

Assumption changes as a result of an experience study for the period
2017 through 2022 have been adopted by the System for use in the
annual pension valuations beginning with the September 30, 2018
valuation. The total OPEB liability as of September 30, 2024, is based
on the results of an actuarial valuation date of September 30, 2023, and
rolled forward using generally accepted actuarial procedures, including
the experience study.

Recognition period for liabilities is the average of the expected
remaining service lives of all employees is 6.2834 years.

Recognition period for assets in years is 5.0000.

Full actuarial assumptions are available in the 2024 MPSERS Annual
Comprehensive Financial Report found on the ORS website
at www.michigan.gov/orsschools.

Long-Term Expected Return on Plan Assets

The long-term expected rate of return on OPEB plan investments was
determined using a building-block method in which best-estimate
ranges of expected future real rates of return (expected returns, net of
OPEB plan investment expense and inflation) are developed for each
major asset class. These ranges are combined to produce the long-
term expected rate of return by weighting the expected future real rates
of return by the target asset allocation percentage and by adding
expected inflation. Best estimates of arithmetic real rates of return for
each major asset class included in the OPEB plan’s target asset
allocation as of September 30, 2024, are summarized in the following
table:

Long Term
Expected Real

Target Rate of

Asset Class Allocation Return*

Domestic Equity Pools 25.0% 5.3%
Private Equity Pools 16.0 9.0%
International Equity 15.0 6.5%
Fixed Income Pools 13.0 2.0%
Real Estate and Infrastructure Pools 10.0 7.1%
Absolute Return Pools 9.0 5.2%
Real Return/Opportunistic Pools 10.0 6.9%
Short Term Investment Pools 2.0 1.4%

100.0%

*Long-term rates of return are net of administrative expenses and 2.3%
inflation.
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Rate of Return

For the plan year ended September 30, 2024, the annual money-
weighted rate of return on OPEB plan investment, net of OPEB plan
investment expense, was 15.45%. The money-weighted rate of return
expresses investment performance, net of investment expense,
adjusted for the changing amounts actually invested.

Discount Rate

A discount rate of 6.00% was used to measure the total OPEB liability
or asset. This discount rate was based on the long-term expected rate
of return on OPEB plan investments of 6.00%. The projection of cash
flows used to determine this discount rate assumed that plan member
contributions will be made at the current contribution rate and that
employer contributions will be made at rates equal to the difference
between actuarially determined contribution rates and the member rate.
Based on these assumptions, the OPEB plan’s fiduciary net position
was projected to be available to make all projected future benefit
payments of current plan members. Therefore, the long-term expected
rate of return on OPEB plan investments was applied to all periods of
projected benefit payments to determine the total OPEB liability or
asset.

Sensitivity of the School District’s Proportionate Share of the Net
OPEB Liability or Asset to Changes in the Discount Rate

The following presents the School District’s proportionate share of the
net OPEB liability or asset calculated using the discount rate of 6.00%,
as well as what the School District’'s proportionate share of the net
OPERB liability or asset would be if it were calculated using a discount
rate that is 1 percentage point lower or 1 percentage higher:

Current
1% Decrease Discount Rate 1% Increase
5.00% 6.00% 7.00%

$ (16,062,949) $ (20,785,168) $ (24,868,025)

Sensitivity of the School District’s Proportionate Share of the Net
OPEB Liability or Asset to Healthcare Cost Trend Rate

The following presents the School District’s proportionate share of the
net OPEB liability or asset calculated using assumed trend rates, as
well as what the School District’s proportionate share of net OPEB
liability or asset would be if it were calculated using a trend rate that is
1-percentage-point lower or 1-percentage-point higher:

Current Healthcare
Cost Trend Rate

(20,785,168) $

1% Increase
(16,406,278)

1% Decrease
(24,868,070) $

$

OPEB Plan Fiduciary Net Position

Detailed information about the OPEB plan’s fiduciary net position is
available in the separately issued 2024 MPSERS Annual
Comprehensive Financial Report, available on the ORS website at
www.michigan.gov/orsschools.

Payables to the OPEB Plan
There were no significant payables to the OPEB plan that are not
ordinary accruals to the School District.

Note 12 - Contingent Liabilities

Amounts received or receivable from grantor agencies are subjected to
audit and adjustment by grantor agencies, principally the federal
government. Any disallowed claims, including amounts already
collected, may constitute a liability of the applicable funds. The amount,
if any, of costs which may be disallowed by the grantor cannot be
determined at this time, although the School District expects such
amounts, if any, to be immaterial. A separate report on federal
compliance has been issued for the year June 30, 2025.
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Note 13 - Tax Abatements

The School District receives reduced property tax revenues as a result
of Industrial Facilities Tax exemptions and Brownfield Redevelopment
Agreements granted cities, villages and townships within the County.
Industrial facility exemptions are intended to promote construction of
new industrial facilities, or to rehabilitate historical facilities; Brownfield
redevelopment agreements are intended to reimburse taxpayers that
remediate environmental contamination on their properties.

For the fiscal year ended June 30, 2025, the School District’s property
tax revenues were reduced by $602,162 under these programs.

There are no significant abatements made by the School District.
Note 14 - Changes within the Financial Reporting Entity

During the year ended June 30, 2025, two funds that were previously
reported as major funds in the prior year were no longer required to be
presented as major in the current year, and a fund that was previously
not reported as major in the prior year, was reported as major in the
current year. As a result, the following presentation changes were
necessary to be made in the financial statements:

Nonmajor
Governmental
Funds

Recreation
Fund

2022 Capital 2020 Capital
Projects Fund  Projects Fund

Fund balance at June 30, 2024,

as previously reported $ 11,915,167 $ $ 1,191,564 $ 3,409,415
Adjustments
Change from major to nonmajor fund

Change from nonmajor to major fund

4,600,979

(1,191,564)
(3,601,123) -

- (3,409,415)
3,601,123 -

Fund balance at June 30, 2024, as adjusted $ 12,915,023 $ 3,601,123 $ - $

Note 15 - Change in Accounting Principal and Correction of an
Error

During the year ended June 30, 2025, the School District implemented
GASB 101 — Compensated Absences. As a result, adjustments were
made to the beginning balance of governmental activities net position
to reflect the change in the beginning balance of the compensated
absences accrual in accordance with GASB 101. Additionally during
the year ended June 30, 2025, a prior period adjusting journal entry
was required in order to correct errors in the balances of the School
District’s capital assets that resulted from errors in the School District’s
capital assets tracking workpapers. The results of these changes in
beginning governmental activities net position are as follows:

Governmental
Activities
Net position balance at June 30, 2024, as previously reported $ (11,717,946)

Adjustments:

Net decrease in capital assets (7,855,365)
Increase in compensated absences (3,033,189)

Restated net position at June 30, 2024 $ (22,606,500)
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Budgetary Comparison Schedule - General Fund

For the Year Ended June 30, 2025

Revenues

Local sources
State sources
Federal sources
Interdistrict sources

Total revenues

Expenditures
Instruction
Basic programs
Added needs
Adult and continuing education
Supporting services
Pupil
Instructional staff
General administration
School administration
Business
Operations and maintenance
Pupil transportation services
Central
Athletic activities
Other
Community services
Intergovernmental payments
Capital outlay

Total expenditures
Excess (deficiency) of revenues over expenditures

Other Financing Sources (Uses)
Transfers in

Net change in fund balances

Fund balance - beginning

Fund balance - ending

Budgeted Amounts Over

(Under)

Original Final Actual Budget
$ 28,785,672 $ 29,748,818 $ 30,200,598 $ 451,780
67,100,874 67,276,456 66,889,050 (387,406)
2,957,195 1,850,682 1,838,725 (11,957)
5,060,870 5,151,917 5,150,963 (954)
103,904,611 104,027,873 104,079,336 51,463
52,291,254 51,306,445 51,697,777 391,332
12,540,816 12,811,104 13,673,472 862,368
498,070 558,892 597,931 39,039
8,523,880 8,681,116 8,493,472 (187,644)
6,965,725 7,949,224 8,282,410 333,186
1,021,781 733,941 812,555 78,614
4,700,989 5,124,990 5,351,186 226,196
1,010,900 1,299,539 1,318,185 18,646
6,288,573 5,585,921 5,126,324 (459,597)
2,936,110 2,770,844 2,947,037 176,193
3,484,793 3,450,458 3,543,077 92,619
1,360,769 1,421,887 1,530,160 108,273
475,199 473,053 455,279 (A7,774)
1,765,649 1,534,113 102,729 (1,431,384)
- - 29,660 29,660
15,872 290,548 290,548 -
103,880,380 103,992,075 104,251,802 259,727
24,231 35,798 (172,466) (208,264)
139,891 - 87,946 87,946
164,122 35,798 (84,520) (120,318)
15,502,151 15,502,151 15,502,151 -
$ 15,666,273 $ 15537949 $ 15417631 $ (120,318)
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Budgeted Amounts Over
(Under)
Original Final Actual Budget
Revenues
Local sources $ 2,738,276 $ 3,126,529 3,147,921 21,392
Expenditures
Current
Education
Supporting services 2,297,000 2,768,434 3,501,894 733,460
Community services 632,830 1,944,669 2,102,355 157,686
Capital outlay 3,000 - - -
Total expenditures 2,932,830 4,713,103 5,604,249 891,146
Net change in fund balances (194,554) (1,578,880) (2,448,634) (869,754)
Fund balance - beginning 3,601,123 3,601,123 3,601,123 -
Fund balance - ending $ 3,406,569 $ 2,022,243 $ 1,152489 $ (869,754)
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Schedule of the School District's Proportionate Share of the Net Pension Liability
Michigan Public School Employees Retirement Plan
Last 10 Fiscal Years (Measurement Date September 30th, of Each June Fiscal Year)

June 30,
2025 2024 2023 2022 2021 2020 2019 2018 2017 2016
. School District's proportion of net
pension liability (%) 0.47399% 0.45760% 0.44465% 0.45254% 0.46381% 0.46320% 0.46099% 0.45972% 0.76023% 0.46769%
. School District's proportionate
share of net pension liability $ 116,041,501 $ 148,105,867 $167,228,930 $107,141,611 $159,324,285 $153,395,001 $138,583,097 $119,132,187 $114,824,425 $114,234,482

. School District's covered payroll $ 51,161,464 $ 45,865,562 $ 43,938,029 $ 40,647,786 $ 40,873,626 $ 40,611,292 $ 39,347,566 $ 38,560,076 $ 38,540,672 $ 38,955,408

. School District's proportionate
share of net pension liability as a
percentage of its covered payroll 226.81% 322.91% 380.60% 263.59% 389.80% 377.72% 352.20% 308.95% 297.93% 293.24%

Plan fiduciary net position as a
percentage of total pension liability
74.44% 65.91% 60.77% 73.32% 59.49% 60.08% 62.12% 63.96% 63.01% 62.92%

Note Disclosures
Changes of benefit terms: There were no changes of benefit terms in plan fiscal year 2024.
Changes of benefit assumptions: There were no changes of benefit assumptions in plan fiscal year 2024.
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Schedule of the School District's Pension Contributions
Michigan Public School Employees Retirement Plan
Last 10 Fiscal Years

. Statutorily required contributions

. Contributions in relation to

statutorily required contributions

. Contribution deficiency (excess)

. School District's covered payroll

. Contributions as a percentage of
covered payroll

For the Years Ended June 30,
2025 2024 2023 2022 2021 2020 2019 2018 2017 2016

$ 19,880,528 $ 19,585,561 $ 21,242,428 $ 15,440,165 $ 13,550,570 $ 12,825,056 $ 12,432,151 $ 11,676,588 $ 11,076,646 $ 10,764,810

19,880,528 19,585,561 21,242,428 15,440,165 13,550,570 12,825,056 12,432,151 11,676,588 11,076,646 10,764,810

$ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

$ 53,396,257 $ 50,089,300 $ 44,764,681 $ 43,749,214 $ 39,912,706 $ 41,347,269 $ 40,655,331 $ 38,768,262 $ 38,643,725 $ 38,567,537

37.23% 39.10% 47.45% 35.29% 33.95% 31.02% 30.58% 30.12% 28.66% 27.91%
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Schedule of the School District's Proportionate Share of the Net OPEB Liability (Asset)
Michigan Public School Employees Retirement Plan
Last 10 Fiscal Years (Measurement Date September 30th, of Each June Fiscal Year)

. School District's proportion of the
net OPEB liability (asset) (%)

. School District's proportionate
share of the net OPEB liability
(asset)

. School District's covered payroll

. School District's proportionate
share of the net OPEB liability
(asset) as a percentage of its
covered payroll

. Plan fiduciary net position as a

percentage of total OPEB liability
(asset)

Note Disclosures

June 30,

2025 2024 2023 2022 2021 2020 2019 2018 2017

2016

0.482882% 0.458800% 0.452440% 0.449560% 0.461200% 0.464740% 0.460790% 0.459130%

$ (20,785,168) $ (2,595,544) $ 9,582,967 $ 6,861,923 $ 24,707,945 $ 33,358,047 $ 36,628,054 $ 40,657,770

$ 51,161,464 $ 45,865,562 $ 43,938,029 $ 40,647,786 $ 40,873,626 $ 40,611,292 $ 39,347,566 $ 38,560,076

-40.63% -5.66% 21.81% 16.88% 60.45% 82.14% 93.09% 105.44%

143.08% 105.04% 83.09% 88.87% 59.76% 48.67% 43.10% 36.53%

Changes of benefit terms: There were no changes of benefit terms in plan fiscal year 2024.
Changes of benefit assumptions: There were no changes of benefit assumptions in plan fiscal year 2024.



Novi Community School District
Required Supplementary Information
Schedule of the School District's OPEB Contributions
Michigan Public School Employees Retirement Plan
Last 10 Fiscal Years

. Statutorily required contributions

. Contributions in relation to

statutorily required contributions
. Contribution deficiency (excess)
. School District's covered payroll

. Contributions as a percentage of
covered payroll

For the Years Ended June 30,

2025 2024 2023 2022 2021 2020 2019 2018 2017

2016

$ 822,175 $ 3,929,973 $ 3,603,199 $ 3,565,211 $ 3,299,783 $ 3,308,608 $ 3,193,486 $ 2,795,424

822,175 3,929,973 3,603,199 3,565,211 3,299,783 3,308,608 3,193,486 2,795,424

$ - $ - $ - $ - $ - $ - $ - $ -

$ 53,396,257 $ 50,089,300 $ 44,764,681 $ 43,749,214 $ 39,912,706 $ 41,347,269 $ 40,655,331 $ 38,768,262

1.54% 7.85% 8.05% 8.15% 8.27% 8.00% 7.86% 7.21%



OTHER SUPPLEMENTARY INFORMATION




Novi Community School District

Other Supplementary Information

Nonmajor Governmental Funds

Combining Balance Sheet
June 30, 2025

Assets
Cash
Accounts receivable

Due from other governmental units

Inventory
Prepaid items

Total assets

Liabilities

Accounts payable
Due to other funds
Unearned revenue

Total liabilities

Fund Balances
Non-spendable
Inventory
Prepaid items
Restricted for
Food service
Capital projects
Committed

Total fund balances

Total liabilities and fund balances

Capital
Special Revenue Funds Projects Funds Total
Nonmajor

Food Service Student Sinking 2022 Capital 2020 Capital ~ Governmental

Fund Activities Fund Fund Projects Fund  Projects Fund Funds
$ 2822862 $ 1,892,176 $ 4,454,175 $ - $ - $ 9,169,213
1,153 - - - - 1,153
20,065 - - - - 20,065
60,151 - - - - 60,151
175,000 - - - - 175,000
$ 3,079,231 $ 1,892,176 $ 4,454,175 $ - $ - $ 9,425,582
$ 74,108 $ 4,558 $ 7,908 $ - $ - $ 86,574
252,692 - 335 - - 253,027
93,500 - - - - 93,500
420,300 4,558 8,243 - - 433,101
60,151 - - - - 60,151
175,000 - - - - 175,000
2,423,780 - - - - 2,423,780
- - 4,445,932 - - 4,445,932
- 1,887,618 - - - 1,887,618
2,658,931 1,887,618 4,445,932 - - 8,992,481
$ 3,079,231 $ 1,892,176 $ 4,454,175 $ - $ - $ 9,425,582




Novi Community School District
Other Supplementary Information
Nonmajor Governmental Funds
Combining Statement of Revenues, Expenditures and Changes in Fund Balances
For the Year Ended June 30, 2025

Capital
Special Revenue Funds Projects Funds Total
Nonmajor
Recreation Food Service Student Sinking 2022 Capital 2020 Capital  Governmental
Fund Fund Activities Fund Fund Projects Fund  Projects Fund Funds
Revenues
Local sources $ 685,376 $ 2,520,485 $ 1,692,281 $ 23,671 $ 88,629 $ 5,010,442
State sources 3,024,054 - 3,928 - - 3,027,982
Federal sources 1,089,570 - - - - 1,089,570
Interdistrict sources 29,660 - - - - 29,660
Total revenues 4,828,660 2,520,485 1,696,209 23,671 88,629 9,157,654
Expenditures
Current
Education
Supporting services - 2,344,105 1,072,912 - - 3,417,017
Food services 4,135,064 - - - - 4,135,064
Capital outlay 63,793 - 19,005 1,215,235 3,498,044 4,796,077
Debt service
Principal - - 592,264 - - 592,264
Interest and other expenditures - - 51,828 - - 51,828
Total expenditures 4,198,857 2,344,105 1,736,009 1,215,235 3,498,044 12,992,250
Excess (deficiency) of revenues over expenditures 629,803 176,380 (39,800) (1,191,564) (3,409,415) (3,834,596)
Other Financing Uses
Transfers out (87,946) - - - - (87,946)
Net change in fund balances 541,857 176,380 (39,800) (1,191,564) (3,409,415) (3,922,542)
Fund balances - beginning as previously presented 3,601,123 2,117,074 1,711,238 4,485,732 - - 11,915,167
Change within financial reporting entity (between major and nonmajor funds) (3,601,123) - - - 1,191,564 3,409,415 999,856
Fund balances - beginning, as adjusted 2,117,074 1,711,238 4,485,732 1,191,564 3,409,415 12,915,023
Fund balances - ending $ 2658931 $ 1,887,618 4,445932 $ - $ - $ 8,992,481




Novi Community School District
Other Supplementary Information
Schedule of Outstanding Bonded Indebtedness

June 30, 2025

2016 School 2017 School 2020 School 2022 School 2024 School
Year Ending Building and Site 2016 Refunding  Building and Site  Building and Site Building and Site 2022 Refunding  Building and Site
June 30, Bonds Bonds Bonds, Series Il Bonds, Series | Bonds, Series Il Bonds Bonds Total

2026 $ 350,000 $ 1,915,000 $ 575,000 $ 2,075,000 $ 650,000 $ 3,015,000 $ 4,890,000 13,470,000
2027 350,000 1,920,000 600,000 2,150,000 725,000 3,000,000 - 8,745,000
2028 350,000 - 625,000 2,200,000 1,250,000 2,960,000 1,000,000 8,385,000
2029 350,000 - 650,000 2,250,000 1,300,000 2,920,000 1,000,000 8,470,000
2030 350,000 - 650,000 2,300,000 1,350,000 2,885,000 1,050,000 8,585,000
2031 350,000 - 675,000 2,350,000 1,350,000 2,850,000 1,105,000 8,680,000
2032 350,000 - 700,000 2,400,000 1,375,000 2,815,000 1,160,000 8,800,000
2033 350,000 - 725,000 2,500,000 1,475,000 2,785,000 1,220,000 9,055,000
2034 350,000 - 750,000 2,600,000 1,600,000 - 1,625,000 6,925,000
2035 350,000 - 775,000 2,700,000 1,650,000 - 1,705,000 7,180,000
2036 350,000 - 775,000 2,800,000 1,700,000 - 1,790,000 7,415,000
2037 - - 780,000 2,900,000 1,775,000 - 1,880,000 7,335,000
2038 - - - 3,000,000 1,850,000 - 1,970,000 6,820,000
2039 - - - 3,100,000 1,900,000 - 2,070,000 7,070,000
2040 - - - 3,200,000 1,950,000 - 2,175,000 7,325,000
2041 - - - 3,300,000 2,000,000 - 2,280,000 7,580,000
2042 - - - 3,400,000 2,050,000 - 2,395,000 7,845,000
2043 - - - 3,450,000 2,125,000 - 2,515,000 8,090,000
2044 - - - 3,525,000 2,225,000 - 2,640,000 8,390,000
2045 - - - - 2,350,000 - 2,775,000 5,125,000
2046 - - - - 2,400,000 - 2,915,000 5,315,000
2047 - - - - 2,450,000 - 3,060,000 5,510,000
2048 - - - - - - 3,215,000 3,215,000
2049 - - - - - - 3,375,000 3,375,000
Total $ 3,850,000 $ 3,835,000 $ 8,280,000 $ 52,200,000 $ 37,500,000 $ 23,230,000 $ 49,810,000 178,705,000

Principal payments

due the first day of May May May May May May May

Interest payments May and May and May and May and May and May and May and

due the first day of November November November November November November November

Interest rate 3.00% - 4.00% 2.50% - 5.00% 5.00% 4.00% - 5.00% 4.00% 2.60% - 3.60% 5.00%

Original issue $ 6,515,000 $ 16,145,000 $ 12,230,000 $ 59,410,000 $ 51,675,000 $ 27,260,000 $ 49,810,000




% YEO & YEO

800.968.0010 | YEOANDYEO.COM

October 29, 2025

This letter hereby certifies that Novi Community School District has engaged an independent auditor to perform
bond compliance testing for the subsequently referenced bond projects in accordance with the State of Michigan,
Department of Treasury Numbered Letter 2023-1. The auditor has completed such testing with results as

summarized below.

The 2024 Capital Project Fund includes capital project activities funded with bonds. The annual construction
activity and related costs for the 2024 School Building and Site Bonds, Series Ill were reported in this fund
beginning with the fiscal year ending June 30, 2024. The bonds were issued on June 20, 2024 in the amount of
$49,810,000. The projects were not substantially complete at year end, and therefore, subsequent year

compliance testing is expected.

Expenditures for these bond projects were recognized in the annual financial statements as follows:

Firm Performing

For the year ended June 30, Amount Compliance Testing
2024 $ 348,066 Yeo & Yeo
2025 40,016,400 Yeo & Yeo

$ 40,364,466

School District Name

Six Digit Code

Fiscal Year Ended

Name of bonds

Completion date

Completion date based on

Bond compliance testing performed on
Compliance testing performed by a firm other than
the firm that performed the annual financial
statement audit?

Bond financial statements audited by a different firm
than the firm that performed the audit of the
remaining financial statements?

For this capital project during the time period specified in the table above, the school district has complied with

Novi Community School District

634100

June 30, 2025

2024 school Building and Site Bonds, Series Il
Not yet complete

N/A

Annual basis

No

No

the applicable provisions of Section 1351a of the Revised School Code.

3@0 Jrjw) 2.

Auburn Hills, Michigan



BOARD OF EDUCATION
NOVI COMMUNITY SCHOOL DISTRICT
NOVI, MICHIGAN
November 13, 2025

ASSISTANT SUPERINTENDENT OF BUSINESS AND OPERATIONS
TOPIC: 2025-2026 General Fund First Budget Amendment

On November 10, 2025, at the Joint Finance and Capital Projects Committee of the
Whole Meeting, an amendment to the 2025-2026 general fund budget reflecting all the
changes known at this time was presented for information and discussion.

Tonight, the 2025-2026 General Fund First Budget Amendment is recommended for
adoption, per the attached resolution, for Board approval.

RECOMMENDATION:
That the Novi Community School District Board of Education adopt and approve the
2025-2026 General Fund First Budget Amendment as presented.

APPROVED AND RECOMMENDED

FOR BOARD ACTION

Benjamin Mainka, '§uperintendent



Novi Community School District General Appropriations Resolution
Resolution for Initial Budget by the Board of Education
General Fund Budget — November 13, 2025

RESOLVED, that this resolution shall be the general appropriations of the Novi Community School District for the fiscal year 2025-
2026: A resolution to make appropriations; and to provide for the disposition of all income received by the Novi Community
School District.

BE IT FURTHER RESOLVED, that the total revenue and unappropriated fund balance be available for
appropriations in the GENERAL FUND of the Novi Community School District for the fiscal year 2025-2026 as
follows:

REVENUE:
Local $31,833,957
State $68,144,631
Federal $1,913,972
Incoming Transfers & Other Transactions $5,080,420
TOTAL REVENUE AND INCOMING TRANSFERS $106,972,980
FUND BALANCE AS OF JULY 1, 2025 $15,417,631
TOTAL AMOUNT AVAILABLE TO APPROPRIATE $122,390,611

BE IT FURTHER RESOLVED, that $122,390,611 of the total available to appropriate in the
GENERAL FUND is thereby appropriated in the amounts and for the purposes set forth below:

EXPENDITURES:
Basic Programs $51,607,768
Added Needs $14,681,996
Adult Education $558,964
Pupil Services $8,418,363
Instructional Support Services $9,802,898
General Administration $778,965
School Administration $6,283,399
Business Services $1,411,744
Maintenance/Operations & Security $3,784,520
Transportation $2,869,888
Central Services $3,599,357
Athletics $1,851,123
Community Services $1,293,996

TOTAL EXPENDITURES $106,972,981

TOTAL APPROPRIATED $1 06,972,981

FUND BALANCE AS OF JUNE 30, 2026 $15,471,631



2025-2026 General Fund
First Budget Amendment

Presented for Information & Discussion — November 10, 2025
Presented for Approval — November 13, 2025
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16 Year Fund Equity Trend
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General Fund Amendment Review




2025-2026 General Fund First Amendment Summary

2025-2026 2025-2026

Original Amended

Budget Budget Change +/-
Revenues 104,001,350 106,972,980 2,971,630
Expenditures 104,481,700 106,972,980 2,491,280
Incr (Decr) to Fund Balance § (480,350) 0 480,350
Beginning Fund Balance, June 30 2025 (unaudited) 15,417,631 15,417,631
Ending Fund Balance, projected June 30 2026 14,937,281 15,417,631

Fund Balance as % of Expenditures 14.3% 14.4%

Nov-25




2025-2026 General Fund Revenues

Nov-25

2025-2026

Original

Budget
Local Revenues 32,095,087
State Revenues 65,239,328
Federal Revenues 1,503,840
Transfers, Other 5,163,095
Total Revenues 104,001,350

2025-2026
Amended
Budget

31,833,957
68,144,631
1,913,972
5,080,420

106,972,980

Change +/-
(261,130)
2,905,303
410,132
(82,675)

2,971,630

* Local Sources: (5261,130) adjusted delinquent Property Tax

* State Sources: $S2.9M State Aid per pupil funding increase
* Fed Sources: $410,132 additional grant dollars
« Other Sources: (582,675) Adjusted interest earnings




2025-2026 General Fund Revenue Breakdown

Federal Revenues

2%
% [

Local Revenues
30%

State Revenues
63%

Nov-25



2025-2026 General Fund First Budget
Amendment Expenditures

*+S2.1M Labor increase based on foundation allowance 2.5% for
trigger language groups. (inclusive of tax & retirement)

**S58,700 Wildcat Launch Classrooms

596,077 Curriculum Launch not in initial budget

*©*S47,230 Approved investments after initial budget
*5189,274 Additional Purchased Services (Technology, Subs)




2025-2026 General Fund Expenditures

Nov-25

2025-2026 2025-2026
Original Amended
Budget Budget Change +/-
Basic Programs 52,168,912 51,607,768 (561,144)
Added Needs 12,198,279 14,681,996 2,483,717
Adult Education 552,014 588,964 36,950
Total Instruction Services $ 64,919,205 $ 66,878,728 $ 1,959,523
Pupil Support Services 9,713,633 8,418,363  (1,295,270)
Instructional Support Services 7,214,327 9,802,898 2,588,571
Total Pupil & Instructional Support Services $ 16,927,960 $ 18,221,262 $ 1,293,302
General Administration 732,031 778,965 46,934
School Administration 4,879,809 6,283,399 1,403,590
Business Services 1,403,153 1,411,744 8,591
Operations & Maintenance, Security 5,898,412 3,784,520 (2,113,892)
Transportation 2,902,752 2,869,888 (32,864)
Central Services 3,336,851 3,599,357 262,506
Athletics & Other Support Services 1,774,518 1,851,123 76,605
Community Services 1,707,009 1,293,996 (413,013)
Total Other Support Services $ 22,634,535 $ 21,872,991 $ (761,544)
Total Expenditures $104,481,700 $106,972,981 $ 2,491,281




2025-2026 Next Steps

*Monitor revenues and expenditures across funds
**Review as Cabinet, additional District investments

**Adjust projections as information becomes available for A2 in
Feb/Mar

Nov-25




Questions?
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Supplementary Information




Nov-25

NOVI COMMUNITY SCHOOL DISTRICT

FISCAL YEAR 2025-2026

Revenues:

Local Revenues

State Revenues

Federal Revenues

Incoming Transfers & Other Transactions
Total Revenue

Expenditures:
Instruction Services
Basic programs
Added Needs
Adult Education
Total Instruction Services

Pupil & Instructional Support

Pupil Support Services

Instructional Support Services

Total Pupil & Instructional Support

Other Support Services

General Administration

School Administration

Business Services

Operations & Maintenance, Security
Transportation

Central Services

Athletics & Other Support Services
Community Services & Other

Total Other Support Services

Total Expenditures
Net Change in Fund Balance
Beginning Fund Balance, Audited

Ending Fund Balance, Projected
Fund Balance % of Expenditures

2022-23 2023-24 2024-25 2025-26 2025-26
FINAL FINAL FINAL INITIAL Al
BUDGET BUDGET BUDGET BUDGET BUDGET
25,623,689 29,785474 30,196,678 32,095,087 31,833,957
62,378,145 67,084,657 66,708,365 65,239,328 68,144,631
3,235,861 3,660,790 1,838,724 1,503,840 1913972
4372367 4,642,625 5,335,569 5,163,095 5,080,420
95,610,062 105,173,545 104,079,336 104,001,350 106,972,980
52,528,350 50,956,271 51,711,898 52,168912 51,607,768
10,746,940 12,603,698 14,026,517 12,198,279 14,681,996
375,710 416,716 597,930 552,014 588,964
63,651,000 63,976,684 66,336,346 64,919,205 66,878,728
6,789,279 8,341,354 8,493,457 9,713,633 3418363
5,534,495 6,982,786 8,302,006 7214327 9,802,898
12,323,774 15,324,141 16,795,463 16,927,960 18,221,262
877,499 1,039,985 812,555 732,031 778,965
4263894 4,689,664 5351,177 4,879,809 6,283,399
1,112,600 909,851 1,318,182 1,403,153 1,411,744
5,812,689 7,919,291 3,127,352 5,898,412 3,784,520
2,517,260 2,955,280 3,214,703 2,902,752 2,869,888
2,735,678 3418337 3,543,074 3,336,851 3,599,357
1,683,207 2,078,304 1,985,425 1,774,518 1,851,123
1,953,247 1,783,903 1,679,579 1,707,009 1,293,996
20,956,074 24,794,615 21,032,047 22,634,535 21,872,991
96,930,848 104,095,440 104,163,856 104,481,700 106,972,981
(1,320,786) 1,078,105 (84,520) (480,350) (0)
15,744,833 14,424,047 15,502,151 15,417,631 15,417,631
14,424,047 15,502,151 15,417,631 14,937,281 15,417,631
14.9% 14.9% 14.8% 14.3% 14.4%




BOARD OF EDUCATION
NOVI COMMUNITY SCHOOL DISTRICT
NOVI, MICHIGAN
November 13, 2025

ASSISTANT SUPERINTENDENT OF BUSINESS AND OPERATIONS

TOPIC: 2025 Bond Program — Professional Team Contract Authority

On June 13, 2024, the Project Team recommended awarding Architectural and
Engineering Services to two firms: Kingscott Associates for the high school scope and
Fanning Howey for the K-8 scope of services. Since then, the Project Team, including
both architectural and engineering firms, has been working on pre-bond planning
services. After completing the pre-bond planning services, the District decided it would
be in the best interest of the program to award all architectural and engineering services
to one firm, Kingscott Associates.

On January 23, 2025, the Project Team recommended awarding Construction
Management Services to The Christman Company. Since that time, the Project Team,
including The Christman Company, has been working on pre-bond planning services.
After completing these services, the District intends to continue working with The
Christman Company for the 2025 Bond Program.

RECOMMENDATION:
That the Novi Community School District Board of Education approve the 2025 Bond
Program, Professional Team Contract Authority, as presented.

APPROVED AND RECOMMENDED

FOR BOARD ACTION

Benjamin Mainka, guperintendent



Plante Moran Realpoint

4 plante moran 3000 Town Center, Suite 100

Southfield, MI 48075
REALPOINT Tel: 248.223.3500 | Fax: 248.223.3150

pmrealpoint.com

November 13, 2025

Mr. Ben Mainka
Superintendent of Schools

Novi Community School District
25345 Taft Rd.

Novi, Ml 48374

RE: NCSD 2025 Bond Program
Architectural and Engineering Services Award Recommendation

Dear Mr. Mainka:

This letter transmits an update from Plante Moran Realpoint (PMR) as it relates to the assignment to assist
and advise the Novi Community School District (NCSD) in the procurement of Architectural and Engineering
Services. This update represents the mutual efforts of PMR, NCSD Administration, and the Capital Projects
Committee, (The Project Team) to present a framework to identify, evaluate and recommend a firm for these
services.

SELECTION PROCESS

On April 08, 2024 RFP documents were formally issued and made available. Four (4) firms were solicited and
invited to provide proposals. All four firms attended the mandatory pre-proposal meeting on April 15, 2024
and proposals were received on May 10, 2024. All four firms were then interviewed and a process followed
to determine recommendations.

On June 13, 2024 the Project Team brought forth recommendations to award Architectural and Engineering
Services to two firms: Kingscott Associates for high school scope, and Fanning Howey for the K-8 scope of
services. Since that time, the Project Team, including both Architectural and Engineering firms, have been
working on pre-bond planning services.

Concluding per-bond planning services, the District decided it would be in the best interest of the program
that all Architectural and Engineering Services are awarded to one firm, Kingscott Associates. The District has
requested an updated proposal letter from Kingscott Associates which outlines their fees for 2025 Bond
Program and is attached.

RECOMMENDATION

The Project Team recommends the Board of Education approves to enter into a standard Form of Agreement
Between Owner and Architect as Constructor (AIA Document B133 — 2019, as amended) with Kingscott



Mr. Ben Mainka Page 2 November 13, 2025

Associates per the fees set forth in their proposal letter dated October 08, 2025 . Terms and conditions
negotiated by the Project Team, NCSD Administration, PMR, and the Districts legal counsel.

Should you have any questions regarding this recommendation, or the selection process described above,
please do not hesitate to contact me at 586-703-1044 or kevin.donnelly@plantemoran.com.

Sincerely,

Plante Moran Realpoint

Kevin Donnelly
Senior Vice President

Enclosures: Kingscott Associates proposal letter Dated: October 08, 2025

Cc: Rebecca Scicluna, NCSD
Sandra Brasil, NCSD
Michael Dragoo, NCSD
Greg VanKirk, PMR
Shannon Momot, PMR
Micah Swansey, PMR

-7 plante moran

REALPOINT
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| {KINGSCOTT

ARCHITECTURE | ENGINEERING | DESIGN

October 8, 2025

Novi Community School District

Subject: Kingscott Professional Services Fee — PK-8 Bond Projects

Superintendent Mainka,

On behalf of the entire Kingscott team, | want to express our sincere appreciation for the
continued consideration of Kingscott Associates to serve as the Architect and Engineer for
the PK-8 portion of the upcoming bond program. We truly value this opportunity, as it
would allow Kingscott to partner with Novi Community School District across the entire
bond program—helping to realize a unified vision for all district facilities from early learning
through graduation.

As the District prepares for the November 4, 2025 bond vote, we have taken additional time
to study and better understand the scope, scale, and timing of the PK-8 projects. With this
greater insight, and in the spirit of partnership and appreciation for the opportunity to serve
Novi on this transformative program, Kingscott is pleased to extend a further discount to
our professional services fee.

For the PK-8 portion of the bond program, Kingscott will provide architectural and
engineering services at a 6.25% professional services fee percentage. This discounted
rate is being offered in conjunction with our already established 6.5% fee percentage for
the High School project, which remains the central focus of the overall bond effort to re-
imagine Novi High School as the preeminent high school in Michigan and beyond.

This combined approach ensures continuity, efficiency, and a cohesive design vision for
the entire bond program—while also providing the District and community with
outstanding value. We deeply appreciate the District’s consideration and the opportunity
to be your trusted partner in shaping the future of Novi Community Schools.

Sincerely,

obert L. Atkins, P.E.
President

Kingscott Associates, Inc.

Cc: Greg VanKirk — Plante Moran Realpoint

950 Trade Centre Way, Suite 130 801 Broadway NW, Suite 306 300 N. Main Street, Suite 204 818 W. Eleven Mile Road
Portage, MI 49002 Grand Rapids, Ml 49504 Chelsea, M| 48118 Royal Oak, MI 48067
T:800.632.7815 T: 800.632.7815 T:800.632.7815 T: 800.632.7815

Creating Places You'’ll Love!
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May 10, 2024

Novi Community School District
Attn: Devin Kling

25345 Taft Rd.

Novi, MI 48374

Dear Mr. Kling and Members of the Selection Committee,

We are thrilled to present our proposal for the Novi High School project, a collaboration between Kingscott and Fielding
International. This partnership is led by John Davids of Kingscott and James Seaman of Fielding, who have shared decades
of friendship and professional collaboration since John served as James’ professor in architecture school over 25 years
ago.

We are more than excited about this opportunity! As outlined in the RFP, the holistic approach to addressing every aspect
of Novi High School aligns perfectly with our passion for designing educational spaces where learners thrive. This project
presents a unique and technically challenging opportunity to create a world-class high school in Michigan. We are highly
motivated to do our best work and have assembled an exceptional team for this project.

Kingscott and Fielding represent a powerful synergy, leveraging our collective strengths in architectural and educational
design. Our partnership is more than just a combination of two firms; it's a collaboration with a multiplying effect, where the
total impact is greater than the sum of its parts. Kingscott, one of the most experienced and respected architecture firms in
Michigan, with nearly a century of experience, consistently transforms client visions into safe, functional, and aesthetically
pleasing projects that exceed expectations and endure over time. Fielding International, a global leader in innovative
educational design, brings over two decades of expertise in planning and designing student-centered, flexible learning
environments around the world.

While some firms may tout the convenience of offering all necessary architectural and engineering services under one
roof as a benefit, this approach is not optimal in today’s world where specialized expertise and collaboration are essential
for achieving the best results. Each project is unique; therefore, we have assembled—what we believe to be—the best
engineering and specialty consultants to meet this project’s specific challenges. These are professionals with whom we
have developed strong, lasting working relationships over many years. From your perspective, we will function seamlessly
as one cohesive team, yet you will benefit from having specialists who are the best in their respective disciplines.

Our collaboration is further enriched by the participation of Professor Yong Zhao, a renowned thought leader in
personalized learning and Foundation Distinguished Professor in the School of Education at the University of Kansas.
Professor Zhao, author of influential works like World Class Learners and Reach for Greatness: Personalizable Education
for All Children, will serve as a provocateur and key design adviser. His expertise ensures that our design approach is both
innovative and firmly rooted in the latest educational research.

For the design competition, we are excited to unveil our “Connected Campus” concept. This was a collaborative effort from
our entire team, and we had an absolute blast doing it! This transformative approach integrates the principles of spatial
organization and educational philosophy to completely reimagine Novi High School into a learning environment that adapts
to the needs of each student while promoting a strong sense of community.

We are eager to leverage our combined resources, extensive experience, and innovative perspectives to ensure the
Novi High School project not only meets the functional demands of a world-class educational facility but also sets a new
standard for excellence in education, preparing Novi students for future challenges. We are genuinely excited about the
opportunity to help shape the future of education at Novi High School and look forward to discussing how our team can
contribute to its enduring success.

smerem | W M

John Davids, AIA, REFP, LEED AP BD+C James Seaman, PhD, AIA, ALEP
Senior Planner, Kingscott Managing Partner, Fielding International
JDavids@kingscott.com james@fieldingintl.com

248.534.9211 248.703.3681


http://kingscott.com 
http://fieldingintl.com
mailto:JDavids%40kingscott.com?subject=
mailto:james%40fieldingintl.com?subject=
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Project Approach Narrative

This section outlines our approach, philosophy, unique
expertise, and other details pertinent to how we plan to meet
the needs of this project.

We understand this project’s unique and critical importance to
the Novi community—it's foundational work that will serve the
community for decades.

We also understand you're reviewing multiple proposals, all most
likely outlining the typical architecture process from Pre-Design
through Construction Administration and Project Close-out. Instead
of providing boilerplate details, we want to highlight what makes
our team uniquely qualified for this project. We are happy to discuss
how we approach the typical project phases in more detail during
our interview or at another time. However, to spare you the time,
here are the things that make Kingscott x Fielding unique:

« We have assembled a team of experts who are the best in the
industry for designing athletic spaces, performing arts spaces,
and world-class high school learning environments. The addition
of the Activity Center is a significant part of the project. John
Davids, who will lead this design, is an expert in designing
Athletic and Recreation facilities. John knows the building well,
having designed the additions 20 years ago, including the
Commons, west classroom block, and Media Center.

« Our first responsibility is to LISTEN and UNDERSTAND.
We will spend a great deal of time with your students, faculty,
administrators, and community to establish what is really
important in this re-imagining of Novi High School.

«  We are known for our unmatched ability to engage various
stakeholders to gather input and build consensus around a
vision for the future.

- We will (politely) challenge you to push boundaries by
integrating thought leadership that inspires innovation
and redefines possibilities. To facilitate this, Yong Zhao—a
distinguished professor, author, and keynote presenter
renowned for his TED Talks—has been brought on board as a
provocateur. We envision hosting a town hall-style presentation
where Zhao will engage parents and the Novi community,
sparking dialogue and offering fresh perspectives on the future
of education. His expertise will guide the transformation of
Novi High School, ensuring it supports a curriculum that is both
current and forward-thinking, thereby enriching the educational
experience for all students.

«  We have designed some of the most innovative schools
worldwide and can share what other world-class schools do.

«  We are not flashy architects who only focus on aesthetics and
creating monuments to win architectural awards. We deeply care

about education and exist to help make a difference in the world.

We will design you a school that actually works.

« Our team includes educators who are deeply familiar with the
actual demands and practicalities of high schools. They are not
consultants but are our full-time employees who will be involved
throughout the entire design process. Simply put, we design
schools that work.

Novi Community School District | 2025 Bond Program - High School New Construction and Renovations

While some firms may tout the convenience of offering all
necessary architectural and engineering services under
one roof as a benefit, this approach is not optimal
in today’s world where specialized expertise and
collaboration are essential for achieving the best results.

Your project is unique; therefore, we have assembled
what we believe to be the best engineering and specialty
consultants to meet this project’s specific challenges.
These are professionals with whom we have developed
strong, lasting working relationships over many years.

From your perspective, we will function seamlessly
as one cohesive team, yet you will benefit from
having specialists who are the best in their respective
disciplines.

Adapting to new learning environments can be hard.
Aligning the physical environment with a future-focused
vision necessitates a change in practice. Many schools hold
aspirational visions, yet their teaching and learning practices
often fail to align due to environmental barriers. By removing
these barriers to ensure that learning matches the vision,
change of practice still can be difficult. Fielding has a team
of educators—learning designers—who assist administrators
and teachers through this transformation process. We have
extensive experience working with various districts, including
recent local engagements with Troy Public Schools, Holly Area
Schools, and Portage Public Schools.

We are known for designing exceptional schools and
delivering them on time and within budget. Kingscott’s
project management, technical expertise, and quality control
procedures are rigorous and thorough. We understand exactly
what needs to be delivered and excel in collaborating with our
clients and construction managers. We are true team players.



« We’re passionate about our work and committed to making
a positive impact. Choosing to collaborate with us means
you’re not just selecting a partner; you’re gaining a team that’s
enjoyable to work with. We excel at what we do and ensure
it's a fun experience. Together, we’ll push boundaries and
challenge you to elevate Novi High School even further—after
all, you're already the best in the state.

You are about to make a very important decision about selecting
the right team to partner with to completely transform Novi High
School. It’'s not as simple as comparing apples to apples, and we
cannot emphasize enough how different our team is. Based on
your challenges, we sincerely believe that we can help you. The
claims we make are not merely to boast. We urge you to follow
up on our references and candidly ask them about how we are
different.

UNDERSTANDING OF NOVI HIGH SCHOOL'S
VISION AND NEEDS

Based on the RFP and our understanding, Novi High School is
poised for a significant transformation, funded by the anticipated
2025 Bond Program. This initiative will involve constructing

a new Activity Center and natatorium, extensive renovations

to performing arts facilities, athletic improvements, and a
comprehensive overhaul of interior spaces to enhance the
educational environment and support future growth.

KEY CHALLENGES AND OBJECTIVES

- Navigation and Flow: The current layout of the high school,
especially in older sections, is often described as maze-like.
Simplified internal pathways and enhanced flow, along with the
introduction of natural light, are needed to create more inviting
and functional spaces.

- Expansion of Teaching and Learning Spaces: Between 5 and
15 new teaching spaces are required to support growth and
modern teaching methodologies, emphasizing collaboration
and personalized learning. The challenge is to create versatile
educational spaces, from traditional classrooms to open areas
suitable for group work and interactive learning.

« Performing Arts Enhancements: The existing facilities need
complete reimagining to accommodate the entire band
for rehearsals, as well as improved acoustics and updated

theatrical technology. The challenge also includes transforming

the existing pool area into a new performing arts space that
meets the program’s specific needs.

« Activity Center and Athletic Facilities: The project includes
constructing a new Activity Center featuring elements such as
a track, field, support spaces, potentially an E-Sports area, and
a new natatorium. The design challenge is to ensure ease of
access and integration with the existing infrastructure.

I!‘KINGSCOTT X Fielding International

Project Approach Narrative

« Upgrading Existing Athletics: The project demands significant
updates, including improving public access during events and
modernizing locker rooms. It also includes enhancements to
the baseball/softball facilities with new turf for the football and
practice fields.

« Educational Vision for Novi High School: Although Novi High
School is already high-performing, there is a challenge to go
beyond traditional measures to create an environment that
holistically focuses on students—enhancing their well-being,
personalizing learning, and preparing them for future challenges
in an evolving world.

MOVING FORWARD

First, we need to talk. It's impossible to fully outline our project
approach in a vacuum. We provide custom school designs tailored
specifically to meet your needs. Many conversations are essential
to truly understand the key challenges and collaborate effectively.
Here are some initial thoughts on how we could move forward:

1. Accelerating the Activity Center Addition. Should we
proceed, we must move quickly with the addition of the Activity
Center. Your goal is to break ground before a potential bond
vote in Fall 2025. We would prioritize this work and dedicate
a team to the design of the Activity Center addition. We hope
our design submission demonstrates our ability to swiftly and
effectively develop ideas for this crucial component.

2. Deep Stakeholder Engagement. In-depth engagement
with all school stakeholders—administrators, teachers, staff,
students, visitors—and the broader community is essential.
This interaction is key to securing bond approval and
successfully advancing the comprehensive project. We plan to
initiate preliminary engagement activities immediately, with a
comprehensive rollout scheduled for the 2024-25 school year.

3. Re-evaluating Classroom Needs and Utilization. Before
adding more classrooms, our approach will first be to assess
whether they are truly needed. By transitioning to modern
learning environments that support personalized learning,
we can also redefine how both time and space are utilized.
Often, the perceived need for more space can be a matter of
scheduling inefficiencies. Thinking outside the box can lead
to more effective use of existing spaces. With educators as
integral members of our team, we will conduct a thorough
analysis of your current master schedule. This analysis will
work in tandem with our spatial design strategies, aiming to
reimagine how classroom spaces at Novi High School can
be optimized and tailored to foster an innovative educational
environment.

4. Phasing the work presents challenges requiring careful
planning and close collaboration with the Construction
Manager to develop a comprehensive phasing plan. While
some renovations can be completed during the summer, other
more intensive work will likely extend into the school year.

We already have preliminary ideas about this, which we look
forward to discussing in detail during our interview. The new
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Activity Center could serve as temporary classroom space
while other renovations are underway. Additionally, being in a
controlled environment allows us to design and pilot innovative
spaces that could inform the layout and functionality of the
permanent facilities.

5. Understanding of the current building’s systems. We
would immediately begin evaluating the existing building’s
Mechanical and Electrical systems to determine the best
solutions for upgrading these systems and integrating the new
systems. Our engineering team understands the importance
of providing highly efficient and easily maintained systems in
public school facilities. They are also adept at presenting the
different options in ways that allow our clients to make the best
decisions for their districts.

STAKEHOLDER ENGAGEMENT PHILOSOPHY AT
NOVI HIGH SCHOOL

Our approach to engagement is rooted in the principles of human-
centered design, which prioritizes the needs of end users through
iterative thinking and conceptual and physical prototyping. This
method is complemented by robust stakeholder engagement,
ensuring that various perspectives and insights are integrated from
the outset. This allows us to address both critical and unexpected
needs specific to Novi High School.

Our team includes education specialists who will lead this
engagement process. We will utilize a common language of
learning and design to facilitate clarity and coherence around Novi
High School’s vision for teaching and learning. Engaging with the
Novi Community School District, we aim to align these discussions
with the district’s broader educational goals while ensuring that
Novi High School’'s unique character and needs are reflected.

E

During engagement, our team’s focus is to help the community understand
and visualize new learning environments, allowing stakeholders to immerse
themselves in the proposed spaces and providing valuable insights into the
potential impact and functionality of the designs (shown above is a community

engagement event hosted by Fielding International for Hopkins Public Schools).

At the school level, we plan to work closely with administrators,
staff, students, and parents to gather insights into the existing
educational experience and aspirations for the future. This will

be accomplished through focus groups, workshops, and direct
conversations, each offering valuable perspectives that contribute
to a holistic view. These insights will be distilled into a set of Guiding
Principles that will act as the foundational DNA for subsequent
design efforts, ensuring that all developments are aligned with the
community’s aspirations.

The broader Novi community will also play a crucial role in this
process. Understanding the local context and challenges is
essential, as this may uncover unexpected opportunities for future
collaboration. Community engagement will be conducted through
large-scale events, like town hall meetings, and more intimate
gatherings, such as fireside chats, to ensure comprehensive
community input and support.

A SCHOOL OF THE FUTURE

We have had the privilege of collaborating with many innovative
educators and thought leaders in schools across the globe.
Through these collaborations, we have identified several recurring
themes in education and their implications for designing
physical learning environments. These insights are shaped

by the evolving demands of the fourth industrial revolution, as
characterized by Professor Klaus Schwab of the World Economic
Forum, where the physical and digital worlds increasingly merge.
As a result, schools must adapt to continuous learning cycles and
an environment filled with uncertainties. While not all themes may
apply directly to Novi High School, our experience and connections
allow us to share valuable insights from other schools.

« Students will have individual learning pathways. Powerful
learning occurs when it is personalized, allowing students
to progress at their own pace and the depth necessary to
thoroughly understand and master tasks before moving
forward. Al tools can identify when a student struggles, offering
personalized resources and alternative approaches to enhance
understanding. This multi-literate approach not only validates the
inherent abilities and skills of each student but also broadens
their exposure to new knowledge and methods. Teachers will
focus on key competencies, using Al to help navigate core
content areas like language literacy, numeracy, and computation
and to cultivate skills that allow students to apply their learning
in new contexts. Spaces for learning must support various
activities, with Al enriching the personalization of each student’s
educational experience.

« Students learn experientially. Students are continually allowed
to practice authoring their own futures. The range of choices
students make becomes more broad as they grow. Growth
in skill will lead to embedded experiences in the community,
providing situated learning experiences, systems-thinking
perspectives, and entrepreneurial skills. Students will need
scaffolding and support from teachers and other adults as
they navigate through these experiences. Spaces for learning

Novi Community School District | 2025 Bond Program - High School New Construction and Renovations
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must provide rich experiences and hands-on opportunities for
students, such as makerspaces and curiosity centers.

Learning is focused on pleasantly frustrating problems
without obvious solutions. Solutions must be “discovered”
through investigation, inquiry, and maybe even invention. The
teacher is not the “purveyor of knowledge” but rather a guide
through inquiry, language, knowledge, and questioning to
guide understanding and create clarity around the problem.
Students may move from one learning marker to another based
on the need of their inquiry. Students check in throughout the
day, displaying new understandings they’ve gained through
reading, interacting with various media, and with peers and
teachers. Spaces for learning are focused on significant personal
intellectual identity development and frequent, rich interactions
with peers.

Learning is not constrained to one location: physically or
virtually. Learning transcends physical space, whether from
school to a mentor/apprentice experience within the community
or virtually, from the comfort of a learning space that is conducive
to connecting through VR or AR with peers and teachers from
around the region and world. Teaching is a blend of monitoring
the mastery of content (displayed through content and learning
management software) and challenging learners to extend and
grow through scaffolded tasks. The frequency and purpose of
teacher connection with their students are based on student
needs—ensuring mastery of difficult content may lead to more
lengthy face-to-face interaction. In contrast, progress check-ins
may require less frequent in-person interaction. Student choice
will play a prominent role in determining the scope of learning
projects and experiences. Spaces for learning must provide
students with choices for where to work and learn that can be
supervised and provide both formal and informal opportunities
for students to interact individually with teachers and other
adults.

Teachers are professional learners. Professionals in the

21st century are always improving their craft and do so by
collaborating with peers. Teaching will look more like a relational/
mentorship experience between groups of adults and peers
and groups of students. The relationship between learner and
teacher is a social contract. It expresses that the teacher cares
deeply and passionately about the learner’s well-being and
becoming the best personal self who exhibits personal joy in
the work they are doing through guidance and mentorship.
Spaces are needed that support teacher collaboration and
co-teaching. Traditional “siloed” classrooms make it difficult for
teachers to practice alongside one another. Flexible classrooms
with permeable boundaries allow teachers to work together and
regroup students based on their needs or the specific learning
task. Spaces such as Teacher Collaboration Rooms can support
the professional needs of teachers when planning, assessing,
and even socializing.

Fielding International

Project Approach Narrative

Learning environments should support the development of meaningful
relationships and social interaction, with dedicated spaces for collaborative
activities playing a crucial role. These activity spaces, whether they be
classrooms, common areas, or black box performance, provide opportunities
for students to engage in shared experiences, work together on projects, and
build connections through hands-on learning and play.

Teachers co-work with technology. As learning becomes
more personalized, teachers will use educational technologies
based on artificial intelligence/machine learning to direct groups
of students to their learning experience for the day. Teachers
may work with different groups of students on different days or
different tasks. Content will be on-demand through technology,
freeing time and opportunity for using content as needed

to learn on the fly as students explore and test solutions to
problems they are working on. Technology will provide both
just-in-time and on-demand information for learners to receive
information as needed. Spaces for learning must seamlessly
integrate with technology. This includes how screens and
interfaces are distributed, as well as simple and often forgotten
things during design, such as locations for outlets for charging
individual devices.

Cultural awareness and citizenship. Even though the world

is connected more than ever, recent events have shown that

we are still very polarized. To thrive harmoniously in the world,
students need to learn and respect cultural differences and know
what it means to be a citizen. Schools can prepare students for
the real world through simulation. Schools can be organized
and physically designed into Learning Communities that instill

a sense of citizenship. Students in a Learning Community learn
to respect their fellow classmates by actively participating

in decision-making for the community as a whole under the
guidance of teachers. Spaces can also be designed to embody
elements of the representative cultures of the school—much like
that of a cultural center—giving students a sense of belonging
and curiosity.
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Novi High School
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Owner John Davids, our Senior Planner, was the lead
Novi Community designer on additions completed at Novi High
School District School as part of the 2001 Bond Program.

. The district was experiencing rapid student
Locqtlon growth at the High School and in need of major
Novi, MI additions to accommodate the expanding
Completion programs.

2001

The design concept was to create a new
Project Type two-story classroom wing surrounding a
Major Additions Media Commons. The Media Commons, a

two-story space with a full skylight above,
provides natural light throughout and to all the
classrooms surrounding it.

Other additions include: an expansion of the
cafeteria, designed as a Dining Commons,
became the central space at the front of the
building.

A Performing Arts addition containing a new
Dance Studio, Choral Music Studio and a space
intended for students to rehearse and perform
for each other

A Technical Education addition offering Auto
Tech, Small Engines, Wood, and Metal Shop.

As well as a small addition to the pool to create
additional deck space, storage, and office
space.

" *project completed by John Davids prior to joining Kingscott
I. KINGSCOTT X Fielding International



Davison High School Performing Arts Center

Exterior Entrance Design Rendering

Construction Progress - November 2023
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Owner
Davison Community
Schools

Location
Davison, Ml

Size
1,000 Seat
Aprox. 73,000 sqgft

Completion
Construction in
Progress
(Estimated Date of
Completion June
2024)

Project Type
New Addition

Contact
Matthew Lobban
Superintendent
810-591-0801

Davison High School Performing Arts Center

Currently under construction, Davison High
School’s new Performing Arts Center will be
one of the finest in the state of Michigan.

Featuring a 1,000-seat performance hall with a

balcony to provide more intimate sight lines, an
orchestra pit and fly loft. This will be a premium
teaching facility and performance venue.

Many other areas of the building are being
remodeled for academic and athletic
improvements. The new Performing Arts Center
will greatly expand the learning opportunities
for Davison’s students.

+ 1,000-seat performance hall
- Balcony, orchestra pit, and fly loft

+ Dressing rooms, make-up room, green
room

+ Band rehearsal studio, vocal studio, and
support spaces

I!‘KINGSCOTI' X 9 Fielding International




Gull Lake Community Schools Center for the Fine Arts
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Owner
Gull Lake

Community Schools

Location
Richland, Ml

Size
880 Seats

Completion
August 2022

Project Type
New Addition

Contact

Lisa Anderson
Assistant
Superintendent
269-548-3421

|"dKINGSCOTT X

Gull Lake Community Schools Center for the Fine Arts

After opening in April of 2022 students
throughout the district showcase their
many artistic talents. The GLCFA includes
a full art gallery space alongside an

880 seat auditorium built with industry
standard technologies. This space is a
physical manifestation of the district’s
commitment to arts education and
performance, providing a comprehensive
pre-k through 12 experience in the arts.

+ Industry standard lighting, acoustics,
sound and technology

+ Orchestra pit
+ Performance stage area

+ Green room

+ Dressing rooms with hair/makeup stations

+ Costume/staging area

+ Scene shop

+ Control/effects room

* Full art gallery space

* Lobby/concessions area

+ Entrance facade featuring GLCFA logo
sculpture and lighting

Fielding International
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Bloomfield Hills High School

Campus Fealtures:
* 372,000 Square Feet of Space
Capacity of Approximately 1,800
Current Enrollment of 1,650
9 | eaming Communities
800 Seat Auditorium
12 Lane Pool with Seating for 400
el 1,700 Bleacher Seats in the Gym
“ { R, T 3 Large Music Rooms
| High Efficiency Condensing Boilers
97% Efficient Water Heaters
Maker Spaces & Labs
Radio Station

Professional-level art studio
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The “Knowledge Market,” located at the int tion of Main Commons Main Street, is uti ] for collaboration and ne
more relaxed learni vironme q arrangement that mir shop atmosphe
in the Knowledge Market. Four small traditional sty STOOMS tions are also located off this sp
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Owner
Bloomfield Hills School
District

Location
Bloomfield Hills, Ml

Date Completed
2015

Cost
$82 Million

Size
350,000 SF

Project Role(s)

« Discovery

+ Visioning

« Community
Engagement and
Consensus Building

» Master Planning

« Architectural Design

» New Build

Reference

Rob Glass

Former Superintendent
Bloomfield Hills School
District

248-404-0664
rglass@eufsdki2.org

Learning Communities and Combined
Amenities in a Consolidated High School.

The district wanted to consolidate two rival schools and
needed help. BHSD commissioned Fielding to develop a
Master Plan for combining two existing two high schools
on one campus (1600 students).

The process began with extensive community engagement
to build consensus. In response to the communities desire
for smaller schools, we developed a plan with small-

scale learning communities. Each student belongs to a
community of no more than 150 students.

Nine learning communities give the school a small-scale
feel but combine amenities giving students opportunities
to world-class co-curricular programs. Each community has
a commons space for small group collaboration, student
presentations and assembly, and a “hive,” for active
brainstorming with writeable walls and great transparency.

A gathering stair visually and physically connects and
forms the heart of the school. The stair is used daily for
casual meetings and group study in addition to providing
seating for larger, all-school assemblies. It is the social
center and links the learning communities together to
provide a sense of belonging within the greater school.

Fielding International

Bloomfield Hills High Schoo
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Bloomfield Hills High School

Bloomfield Hills High School features 9 Distinct Learning Communities (Typical Academic

Cluster shown above). Each learning community includes a wide variety of learning spaces —
from small group rooms to larger break out spaces, to rooms for individual work — all of which
are designed to meet the needs of different kinds of learners and different kinds of activities.

Fewer corridors, transparency and mobility are physical components that make BHHS a
secure environment. Belonging to a smaller learning community group within a large school
gives students a sense of safety and belonging.

10 Guiding Design
Principles:

The curriculum clears space for depth with
a ‘less is more’ approach.

Content knowledge shifts from the ‘end
game’ to a vehicle of support for higher
levels of thinking (application, analysis,
synthesis, evaluation, creation.)

Deep student ownership and control of
learning. Teaching shifts to facilitation.

Strong, caring relationships and very high
levels of collaboration among and between
staff and students.

A culture that embraces risk-taking in the
learning process believing that sometimes
more is learned from failure than success.

Project-based/Inquiry-based learning
boosts critical thinking by allowing students
to frame problems and construct their own
solutions.

Learners are connected to the world
outside the school.

Engagement in meaningful work that
increases learner passion and motivation.

Technology tools are ubiquitous and
support personalization.

Staff share a commitment to a small set of
clearly understood annually identified, non-
negotiable instructional goals.

mmat
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Bloomfield Hills High School

The “Incubator” Small Group Room: Small Group Reflection, Ideation, Discussion
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Sun Prairie West High School
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Owner
Sun Prairie Area School
District

Location
Sun Prairie, Wisconsin

Date Completed
2022

Cost
$120 Million

Size
450,000 SF

Project Role(s)

« Discovery

+ Visioning

« Community
Engagement and
Consensus Building

+ Architectural Design

« Furniture Selections

» Educational Program
Alignment

Reference

Stephanie Leonard-Witte
Assistant Superintendent
for Teaching, Learning,
and Equity
608.834.6516

smleona@
sunprairieschools.org

What needs to be different about this
building to support the complex social,
emotional, intellectual, and wellness
needs of all learners in our district now
and in the future?

Fielding moved from a responsive pedagogy to sustaining
pedagogy and designed and built around students in that
space. The new high school is designed for authentic
learning experiences.

In the process, Fielding gave students a voice and a
choice. Our team communicated what matters within a
space: mobile seating, choice, connectivity, options, design
based on expectations of students that will use the space,
and the sharing of ideas that were relevant.

Fielding developed an education visioning engagement
with district leadership to engage faculty, administrators,
students, and parents in exploring the demands of schools
in the future. During this process, the Sun Prairie School
Design Team established guiding principles and learning
objectives they considered critical for their community

to prepare students for their futures. Using these core
documents, Fielding helped Sun Prairie imagine and build
a flexible, modern, and adaptive learning environment

that would create the conditions and learning spaces to
help educators and students achieve their future-oriented
outcomes including agency, collaborative work, critical
problem solving, and service to others. The result is a High
School that is authentic for learning experiences.

Fielding International

_—1

Sun Prairie West High School
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Sun Prairie West High School

There was a need to humanize the pedagogy and the student learning experience.
The team asked “What needs to be different about this building?”

oo wi |

1L D ol —
i & Y. 4

The building creates the “practice field” for future generations to learn, explore, and build the competencies and mindsets needed to thrive.

SRS
sy

Collaborative work. ) . : : ) .
Flexible learning environments can support teaching and learning needs that will shift over time as new

disciplines and methods emerge.
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Sun Prairie West High School
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The Performing Arts Center with a 2400 SF stage features a 24-line fly system with a full fly loft, and orchestra pit with cover. The Center seats 822 patrons.
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Learning commons.

Life skills Flexible, modern, and adaptive.

KINGSCOTT X Fielding International
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Owner
Singapore American
School (SAS)

Location
Singapore

Date Completed
Full Build Out: 2028

Costa
$400 Million

Size
1,400,000 SF

Project Role(s)

« Discovery

+ Visioning

« Community
Engagement and
Consensus Building

» Master Planning

« Architectural Design

+ Educational Program
Alignment

Reference

Tom Boasberg
Superintendent
+65 6360 6326
tomboasberg@sas.
edu.sg

Singapore American School (SAS Reimagined)

New Elementary School, Middle School,
and Renovated High School, Activities,
Dining and Sports Facilities

Fielding International was commissioned by Singapore's
largest independent American school, a global leader in
progressive education, to develop a long range facilities
Master Plan that aligns with the SAS' 2020 Strategic Plan -
an educational vision to ensure excellence, extraordinary
care, and value for every child and family. The Master
Plan charts a sustainable path forward for the renewal of
the entire campus in support of SAS 2020 and beyond.
Every school division from Early Learning Center to the
High School has been re-imagined to create the qualities
of space, and connections between spaces that support
student centered, project-based learning. Great care was
given to locating all school division buildings, competition
athletic space, and parking on this dense site, without
requiring any students to move to temporary space.

The project re-imagines a campus that connects students
to the outdoors and nature, starting with stronger
connections to the catchment forest, a beautiful living
laboratory, and extending to outdoor learning spaces big
and small accessible from every building on every floor.

Furthermore, SAS has made the commitment to ensure

all new buildings meet Greenmark 2021 Platinum,
Singapore's most stringent sustainability standards, and will
be the first school in Singapore to meet the International
Well Building Institute's WELL v2.0 Gold standard.

Fielding International

<% 'E'. W

Part of Phase 1: “The Perch” Dining
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Singapore American School (SAS Reimagined)

Phase 1 - Project Sequence
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Singapore American School (SAS Reimagined)

Reimagining Learning Environments

Learning communities provide flexibility through a wide variety of spaces, and learning settings. A gallery wall suspended from the ceiling
allows students and teachers to define enclosed space on the fly, and display the work of the community.

The variety of spaces in

Learning ... he | X .

Studio e Educator the learning community are
..... —_ Workspace connected by sliding doors,

~~~~~ and operable walls so that
. Project Studio spaces can.expand, or pe
enclosed quickly and easily.

sma” .................

Meeting

Room

Learning ............

Studio

I!‘KINGSCOTI’ X Fielding International
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Singapore American School (SAS Reimagined)

With 35% more learning space and stronger connections to nature, the Middle School will offer students more opportunities to create, connect, and

explore.

Through our Discovery Process, a Design Advisory Group of parents, students and teachers
provided valuable feedback on how spaces, like the Lobby (shown above) and the Learning
Communities (shown below) impact their well-being, learning, and social interactions, leading us to a
more holistic design approach.

» - ; — ["h.
RNIN
MBMUT

—
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Nestled alongside a lush rain forest, the
new Middle School at SAS is the second
phase of the three-part Master Plan.
Considering both short-term and long-
term needs, it's designed to serve 990
students but possesses the flexibility to
accommodate up to 1,056 in the future.
This includes a dining pavilion, inspired by
tropical Malay architecture, with a modern
hybrid ventilation system. This new facility
also boasts a new gymnasium, and a
“Creative Core” that integrates together

a library, Design Tech workshop, Maker
Space, Art, and Digital Media. Prioritizing
holistic wellbeing, spaces are carved out
for socializing, reflection, and spontaneous
learning throughout the new school.

The design of the Middle School is meant
to break down the scale of a large building
to create smaller more intimate Learning
Communities of 82-83 students. Each
community has a variety of shared spaces
to support multiple activities and modes

of learning, including Learning Studios,
flexible break out spaces, small meeting
rooms, seminar rooms, project studios, and
an educator workroom.



Singapore American School (SAS Reimagined)

The building harmoniously flanks nature, bordered by the rain forest on one side and verdant landscapes on the other. Its "Green Core"
atrium, penetrating through the top three levels, infuses natural light and greenery into the Learning Communities, and the middle of
the building. Generous outdoor spaces around the building are activated through strong indoor-outdoor connections. The rain forest
and nature shapes the school's design aesthetic, which also marries both sophistication and whimsy for students at this age.

Part of the "Creative Core," the library
(shown left) is an inclusive space, promoting
collaboration and interdisciplinary learning,
essential for holistic educational growth.

Increased dining space (shown left) allows
students to eat and play in one seating, after-
hours, the cafe transforms into a community
area to ensure optimal space utilization.

[AxincscoTT x (3 Fielding International

33



Ann Arbor Public Schools | Pathways To Success Academic Campus

Fielding International excels in conducting
virtual planning and design sessions, skillfully
utilizing tools such as MIRO boards. The image
to the left exemplifies our team's ability to
adapt and lead: it depicts us in the midst of

a Pathways planning session, collaborating
seamlessly with School Leaders during the
challenges presented by the COVID pandemic.
Our competence in maintaining operations
under any circumstances is a testament to our
commitment to serving our clients.

vone e EEedacgn
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Ann Arbor Public Schools | Pathways To Success Academic Campus

Owner
Ann Arbor Public
Schools

Location
Ann Arbor, Michigan

Date Completed
Current

Cost
$17 Million

Size
59,000 SF

Project Role(s)

Discovery

Visioning
Community
Engagement and
Consensus Building
Architectural Design

Educational Program
Alignment

Reference
Bernerd Rice
Assistant

Superintendent, Physical

Properties & Capital
Programs
734-994-8118

riceb@a2schools.org

|"dKINGSCOTT X
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Fielding is currently involved in a transformative project for
Ann Arbor Public Schools, focused on the development

of a new Alternative High School within the district. Our
role encompasses a wide range of services, including
Programming and Visioning, Schematic Design, and Design
Development.

Our design philosophy for this project is rooted in the concept
of humanizing growth and learning, with a central focus on
student and user group well-being and success. We aim to
create an environment that not only supports learners in
recognizing their potential but also mirrors their interests and
talents through suitable practice and performance spaces.

Furthermore, the design strategy promotes the formation

of critical connections, fostering a sense of community and
belonging among students. A strong emphasis is placed on
personal wellness, ensuring that the new Alternative High
School becomes a place where students feel comfortable,
engaged, and motivated to explore their educational journeys.

Through this project, Fielding International continues its
commitment to creating educational spaces that truly resonate
with the needs of modern learners, empowering them to
thrive both academically and personally.

BUILDING CAPACITY | 250 STUDENTS
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Fielding International
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American School of Dubai

The Bridge.

Phase | - ELC Opens in Annex Building

Legend

Phase |
Phase Il
I phaselll
Independent Phases
(Projects that can be completed anytime)

Phase Il - High School moves into Levels 1 & 2 of Annex and Bridge
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The Discovery Process

Owner
American School
of Dubai

Location
Dubai, United
Arab Emirates

Date Completed
Current Work

Cost
Confidential

Size
Multiple Projects

Project Role(s)

+ Discovery

«+ Visioning

« Community
Engagement and
Consensus Building

« Master Planning

« Architectural Design

Reference

Steve Jones

Director of Facilities and
Operations
sjones@asdubai.org

Gifted with new land, ASD wanted to add a new building to
the north end of their campus. When Fielding was invited
to lead a Master Planning effort in 2018, this new building
was planned to house an Early Learning Center on the
ground floor and an Adult Learning Center above, with the
remaining one and a half floors left as unoccupied space.

While the catalyst for the Master Plan was the empty space
in the new building, ASD leadership saw this as a larger
opportunity to evaluate the campus as a whole and create
a road map for what they wanted learning to look like in
the future.

Through the seven-month Discovery and Master Planning
process, Fielding and the ASD community worked together
through a series of in country workshops and online
meetings to develop a campus master plan that identifies
opportunities to create greater alignment of the school’s
educational vision and its physical space.

The master plan developed charts a path forward for the
inclusion of the new building and future renovation projects.

Master Plan Guiding Principles:
Inspire Curiosity

Enhance Community

Develop Agency

Ensure Flexibility

Promote Well-being, Joy and Fun!

GIESNAENIES

Fielding International

American School of Dubai

50+

Participants

35+

Workshops &
Meetings

Month Study

37
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American School of Dubai

Campus Connections

The Bridge

Falcon’s
Nest o2

The Dunes:
Outdoor Play

The Agora ES Courtyard:
Legend Natural Play Park

The Wadi
[ The Winding Path
- Innovation Link

The Innovation Link

The Innovation Link physically connects the existing school to the new building with a series of indoor and outdoor spaces that
inspire and support creativity, discovery and positive wellbeing to create one cohesive and connected campus.

Specialized resources such as maker spaces, art studios, music rooms, and an innovation center are examples of the types of spaces
that support 21st century skills and are imagined along the Innovation Link, in which all other parts of the school are connected and
easily accessible.

Each project listed to the right plays an integral role in the complete Master Plan and is outlined in greater detail in the following
pages, both in scope and sequence in how it fits into the overall concept of the Innovation Link Master Plan concept.

Renovated &
Expanded Middle
School

Innovation Link &
Bridge Building

Adult Learning
Center (ALC)

Renovated

& Expanded
Elementary School
and The Early
Learning Center

Next Generation

High School The wadi
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American School of Dubai
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The Agora, is a place for reading a book, gathering, collaborating and performing at all scales, formally and informally, throughout the day. Centrally located, the
Agora is a buzz of activity and is designed as a dynamic space with a variety of levels and furniture to activate the energy and people that bring it to life.

The Wadi, the central spine that leads from the visitor's main entrance to The Dunes, is a place of joy, whimsy and exploration that is meant to
serve as a place to be, rather than one to simply circulate through.

I!‘KINGSCOTT X Fielding International
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Yew Chung International School (YCIS) Chongging Secondary School

|
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Basement Level 1% Level 20d Level
Theater + Music Room + Drama Room Theater + Global Learning Center / Cafe Theater
Grade 6 65-80 Students
- hdk 12\ T T HH N
, Grade8 Grade l.l. G' e 12 \ '\ Grad 13 \_‘
(65-88) (62-8)TT N\ AL R (721000
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Grade 7 : ],-‘/
4/ (65-B8Y > .
3 Level 5 Leve
Grade 7-9 194-265 Students Grade 10-12 186-255 Students Grade 13 72.100 Students

Six floors of learning.
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Owner

Yew Chung International
Schools (YCIS) and

Yew Chung Education
Foundation

Location
Chongging, China

Date Completed
2022

Cost
Confidential

Size
73,093 SF

Project Role(s)

» Discovery

« Visioning

« Community
Engagement and
Consensus Building

+ Master Planning

» Architectural Design
(New Build)

Reference

Dr. Betty Chan
Director

+852 9036 3777

bettyc@ycef.com

Yew Chung International School (YCIS) Chongging Secondary School

In collaboration with YCIS Chongging, Fielding
International has brought to life a visionary school design.
The initiative started with a comprehensive master plan,
aiming to expand the secondary school within a compact
urban site, artfully fusing local ethos with contemporary
design principles.

Adopting a participatory process, we engaged students,
teachers, and leaders in walk-abouts, visioning, and design
pattern sessions, fostering a shared understanding and
clear objectives. This process featured iterative phases

of design ideas, prototyping, and test fits, enriched by
extensive discussions with leadership, local architects,

and engineers, which fostered a truly collaborative design
approach.

To meet the unique structural challenges of the site, we
innovatively employed concrete to minimize floor heights,
thereby adhering to local height regulations. Our adoption
of the Learning Community model revolutionized teaching
and learning at YCIS, aligning perfectly with their vision to
cultivate globally-minded leaders.

Through the use of advanced parametric modeling, we
created an exterior that sympathetically responds to its
surroundings, and a varied array of apertures facilitates

a dynamic interplay of light and space. The project was
realized through our comprehensive service offerings,
including Master Planning and Secondary School Design.
With this holistic and innovative approach, we have
crafted an inspiring, environmentally responsive learning
environment at YCIS Chongging.

Fielding International

4
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Yew Chung International School (YCIS) Chongging Secondary School

The uniqgue environment was designed to represent the topography of Chongqging, celebrating a wonderful mountainous city. As the building itself is
designed to accommodate over 700 students, there are ample spaces both inside and out.
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Yew Chung International School (YCIS) Chongging Secondary School

Six Floors of Learning
¥YCIS Chongqing

Grade 13
i 8czic0f

- 5
e 1 i e haEst 4 |

Theater
{464 Students)

Interior

¥YCIS Cheongging

Vatahle Sasng

Exterior
¥CIS Chongaing
The building has been designed to house —g i’\“-
play spaces on various levels of the building, ——— o 5‘
including the roof, allowing our older 'lsfl i
Considesing Ventilation Lidarring Gardens

secondary students zones to be active, to relax
or study.

I!‘KINGSCOTT X Fielding International
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Yew Wah International Education School (YWIES)
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Yizhuang theater was designed as an agile space that supports performing, sports, assembly, professional development events, and other learning
activities to meet the various needs of students and teachers.

Maln Theater Use Group A
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Main Theater Use Group B

Matural Light and Open Metwark Connections
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Yew Wah International Education School (YWIES)

Owner

Yew Chung International
Schools (YCIS) and

Yew Chung Education
Foundation

Location
Beijing, China

Date Completed
2000

Cost
$21 Million

Size
141,330 SF

Project Role(s)
« Master Planning
« Architectural Design

Reference

Dr. Betty Chan
Director

+852 9036 3777
bettyc@ycef.com

An International Education Park with an
Agile Performing Arts Center

YWIES Beijing provides international education to
expatriate children aged 2 to 18 years old. Recognized as
one of the top international schools in Beijing, the school's
international curriculum for Kindergarten, Primary school,
and Secondary school (IGCSE & IB) prepares students to
become competent in English and Chinese, as well as
internationally minded for a competitive future. The new
BP International Education Park (IEP) includes Learning
Communities supporting education, music, culture, arts,
sports, entertainment, and leisure facilities.

The vision behind this multi discipline eco-campus is to
bring the realms of science and technology together within
an inspiring natural landscape. With both primary and
secondary students on the same campus, an innovative
opportunity existed to align programs to bring together
students in an innovative STEM environment.

The Yizhuang Performing Arts Center serves as the “artistic
heart” of the campus. Whereas many theaters, used only
for rehearsals and specialized performances, have an
extremely low utilization rate, this center will be alive with
learners of all ages throughout the day. The agility of

the facility to serve multiple learning modalities and the
subsequent high utilization makes this center an exemplar
for sustainable, efficient use of resources.

Fielding International

e W

Music Performance, Practice
and Recording

Spoken Word Presentations,
Conferences and Workshops

Drama and Dance Performance
and Rehearsal

Gallery & Media Library

Video Screening and Recording
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YUWC Hong Kong Learning Communities
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Owner

Yew Chung International
Schools (YCIS) and

Yew Chung Education
Foundation

Location
Hong Kong, China

Date Completed
2019

Cost
Confidential

Size
28,212 SF

Project Role(s)
« Master Planning
« Architectural Design

Reference

Dr. Betty Chan
Director

+852 9036 3777
bettyc@ycef.com

YUWC Hong Kong Learning Communities

Phasing of Learning Community
Development

The vision behind this multi discipline eco-campus is to
bring the realms of science and technology together within
an inspiring natural landscape. With both high school

and higher education students on the same campus,

an innovative opportunity exists to align programs from
both schools, to bring together high school students and
graduate researchers in collaboration in an innovative
STEM environment.

The science and technology based high school has

a curriculum that aligns with the architecture in order

to provide opportunities for learning anywhere and
everywhere within the building. Everything in this school
is aimed at teaching the “collective brain” and follows the
cutting-edge concepts and design principles that support
21st century learning.

Fielding International
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Role

Years in Business
(previous names)

Staff Size

Location

Overview

Kingscott

Architect of Record

Fielding International

Education Planning and Design Architect

95 Years in Business

21 Years in Business (formerly Fielding Nair
International, name change in 2019)

51 Total Professional Staff

31 Total Professional Staff

818 W. Eleven Mile Road
Royal Oak, Ml 48067

Studios: Grand Rapids, MI; Kalamazoo, Ml;
Chelsea, MI

460 Hilton Road
Ferndale, Ml 48220

Design Studios: Minneapolis, MN; Washington D.C,;
Warren, RI; Singapore

Kingscott creates inspiring experiences. A local
specialist in the design and planning of K-12 schools,
Kingscott has a profound understanding of the unique
challenges and opportunities within educational
environments, paving the way for innovative solutions
tailored to the specific needs of high school settings.

At the core of Kingscott's approach lies a commitment
to listening—a principle that has guided the firm’s
success for nearly a century. Beyond delivering
functional designs, Kingscott prioritizes cultivating
collaborative partnerships with clients. By truly
understanding and embracing their visions, Kingscott
ensures that each project reflects not only innovative
solutions but also the aspirations and values of the
communities it serves.

Furthermore, Kingscott’s exceptional capabilities
extend beyond its client relationships. With a team
boasting unparalleled technical expertise and long-
standing relationships with trusted consultants,
Kingscott is equipped to navigate the complexities
inherent in high school renovation and addition
projects.

This collaborative spirit, combined with a commitment
to excellence, positions Kingscott as a reliable and
innovative leader in the field, capable of delivering
transformative experiences that leave a lasting impact
on the communities it serves.

Novi Community School District | 2025 Bond Program - High School New Construction and Renovations

Fielding is a global leader for the planning and
design of educational facilities. For over 20 years,
we have provided consulting services to many
international and private schools; public school
districts; local, regional and national governments and
other educational clients in over 50 countries on six
continents.

In four US studios, plus a presence in Singapore, we
are a highly integrated team of Architects, Educators,
Designers and Planners. We are unified in our passion
and mission to move school design out of the mid-
1950’s and into the rapidly changing world of the 21st
century. Our landmark book, “The Language of School
Design,” attempts to identify a strategy for repairing
the apparent disconnect that has grown between
traditional schooling and the emerging best practices
and learning research that supports our common
goals in creating learning environments for tomorrows
children.

Fielding melds facility design with education design,
creating an optimum learning experience for the
students of every school community we partner with.
This “sweet spot” in the middle is possible because
the educators on our teams are just as important
as the architects and designers. Their participation
at every stage of the process is the differential we
provide to you.

Fielding team members bring value with their
specializations, global perspectives, and understanding
of complex problems.



NOVI COMMUNITY SCHOOL DISTRICT

Kingscott + Fielding International

PLANNING & DESIGN TEAM

John Davids, AIA,
LEED AP BD&C, REFP
Senior Planner/Athletics Specialist

Pamela Hartsell, CPD, PMP
Senior Project Manager

Sami Szeszulski, AIA, NCARB,
LEED Green Associate Design
Architect & Project Manager

Ryan Alm, AIA, NCARB
Project Architect

Josie Neff, [IDA
Interior Designer

Principal, Director of Planning &
Design/Project Director

Yong Zhao
Future of Learning Visioning

Jessica Rousseau, RA
Project Architect

Danielle Bohannon, NCARB,
NCIDQ, IIDA
Interior Designer

Trevor Garland
Project Coordinator

3
D
&
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SPECIALTY CONSULTANTS TEAM

Brendon Pollard, AIA, ALEP, LEED AP

James Seaman, PhD, AIA, ALEP
Design Principal

Michael Posthumus
Education Design Principal /
Engagement Leader

Travis Pennock
| Senior Designer
Justen Dippel
Senior Designer

Alex Floyd
Architectural Graduate

IGNYTE
MEP Engineering

@ ) Lentz Becraft, PE, LEED AP
== ) Principal / Senior Project Manager /
Electrical Engineer
Gregory Adamczyk, PE, HFDP
Principal / Mechanical Engineer

Jon Rumohr, PE, HBDP, LEED AP
BD+C
Principal / Mechanical Engineer

Ryan Idema, PE, LEED AP
Principal / Mechanical Engineer

Matt Brown, PE, LEED AP
Principal / Electrical Engineer

ROBERT DARVAS ASSOCIATES
Structural Engineering

Stephen Rudner, PE, RA
Vice President

Nadir Makhlouf
Principal & Project Manager

Brad Cutter, PE
Structural Engineer

I!‘KINGSCOTT X Fielding International

SPALDING DEDECKER
Civil Engineering

Lloyd Herrera, PE
Principal, Civil Engineer

D.C. Hazen, PE
Civil Engineer

Terry Lindow
Senior Designer

BAKER GROUP
Food Service

Jim Sukenik, FCSI
President, Senior Design Principal

Stephanie Occhipinti
Vice President, Production Principal

Eric Cartwright, CEC
Culinary

0D

BILL ROBERTSON POOL

DESIGN BUILD, INC.
Pool Design

Bill Robertson
Principal

JIMA STUDIO
Landscape Architecture

. Ujijji Davis Williams, PLA
Principal, Landscape Architect

ABD ENGINEERING & DESIGN
Acoustics, A/V

Melinda Miller, PE,LEED AP BD+C
Principal Engineer

Erik Geiger, CTS-D
Director of Audiovisual

APEIRO DESIGN
Theater and Performance Design

Grace Gavin Rhodes, ASTC
Associate Principal

S Pete O’Neil, CTS-D (AVIXA)
N Principal / AV Technology
Kenneth Fause

. Principal / Broadcasting Consulting
l

Tom Neville, ASTC
Project Manager

. Kevin Auses, ETCP
Project Manager
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John Davids AIA, LEED AP BD&C, REFP

SENIOR PLANNER

John has had a diverse career that spans over 39 years of professional practice as

a Design Studio Leader, Design Architect, Project Director, Project Manager and
Senior Planner. He has focused on challenging high school design during much of his
career, and his understanding of how curriculum should shape space has led to many
successful re-plannings of existing high schools. John brings his diverse experience
and passion for design to help his clients create a vision that meets their needs and

EDUCATION

Bachelor of Science in Architecture
University of Michigan

Master of Architecture with High Distinction
University of Michigan

LICENSED ARCHITECT
Michigan - #1301033289
AFFILIATIONS

American Institute of Architects (AIA)
Michigan & Detroit

Association for Learning Environments,
Accredited Learning Environment Planner, ALEP

PUBLICATIONS/PRESENTATIONS

“Building Community through Bond Projects”
2021 and 2022 MSBO Annual Conference

“What’s Cool in Pools,” School Planning &
Management, Oct. 2014

“Children Dive in With Ideas,” School Planning &
Management, Dec. 2006

“Going Full Blast Into the Next Century,” CAM
Magazine, Jan. 2000

“Recreation Theory,” Hour Detroit Magazine,
Nov. 1999

addresses their issues.

Relevant Experience

NOVI COMMUNITY SCHOOLS*
Novi High School addition and renovations - 2001 Bond

HOWELL PUBLIC SCHOOLS
2018 bond planning
Additions and remodeling of all buildings

GULL LAKE COMMUNITY SCHOOLS
Facility assessment
2018 District-wide bond projects

HAZEL PARK SCHOOLS
New Marta Jardon Facility study
Remodel of high school

CARBON COUNTY SCHOOL DISTRICT NO.1, RAWLINS, WY*
Rawlins High School

VAN BUREN PUBLIC SCHOOLS*

Belleville High School expansion and remodeling*
Facilities assessment

McBride Middle School

Owen Intermediate media center

MADISON DISTRICT NO. 321, REXBURG, ID*
Madison High School

Burton Elementary School

South Fork Elementary School

|"dKINGSCOTT
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Brendon Pollard AIA, ALEP, LEED AP

PRINCIPAL & DIRECTOR OF PLANNING & DEVELOPMENT

Brendon has dedicated his career to improving educational environments for students.
Brendon works hard to keep our staff on the cutting-edge of educational design trends
to ensure the environments Kingscott creates provide the best learning environment we
can for each District’s students and staff.

Brendon is a dynamic leader at Kingscott, spearheading the Center for Design
Excellence. In this role, he cultivates a culture of creativity and encourages team
collaboration to achieve optimal results. His dedication to improving educational
environments, combined with his innovative approach, has earned him numerous

|"dKINGSCOTT X

EDUCATION

Bachelor of Architecture
Ball State University

Bachelor of Science Environmental Design
Ball State University

LICENSED ARCHITECT

Michigan - #1301041254

Illinois - #001.022792

AFFILIATIONS

AA4LE, Michigan Board

AlA Southwest Michigan

American Institute of Architects

ALEP (Accredited Learning Environment Planner)

Leadership Kalamazoo - Education Affinity Group
working with The Learning Network

Greater Kalamazoo United Way Community
Investment Team

PUBLICATIONS/PRESENTATIONS

Effective Facility Planning through Community
Engagement, MASA/MASB Joint Conference,
Feb.2019

Considerations in School Site Planning, Presented
to Healthy Kids Healthy Michigan, Community
Policy Action Team, May 2013

Engaged Learning - 21st Century Learning, Not Just
Buzzwords, Presented to Michigan Association of
School Boards, Nov. 2012

Your First Project, Presented to Michigan
Leadership Institute - New Superintendent’s
Academy, Aug. 2012

“Some Call it STEM, Some Call it STEAM - It’s
About the Future,” Insights, 2011

Fielding International

awards and accolades throughout his distinguished career.

Relevant Experience

ADRIAN PUBLIC SCHOOLS

Educational planning and bond support for all district facilities
High school remodeling for Project Lead The Way labs
Robotics suite renovations

CHELSEA SCHOOL DISTRICT
High school remodeling

EAST LANSING PUBLIC SCHOOLS
High school additions and remodeling

FREMONT PUBLIC SCHOOLS
New high school

GULL LAKE COMMUNITY SCHOOLS
New 1,100-student high school

HARTLAND CONSOLIDATED SCHOOLS
New 1,800-student high school

LAKESHORE PUBLIC SCHOOLS
Auditorium remodeling—electrical system replacement, auditorium seating
refurbishment, and carpet replacement

OWOSSO PUBLIC SCHOOLS

Bryant Elementary addition & remodeling

Central Elementary addition & remodeling

Emerson Elementary addition & remodeling

Educational planning and bond support for all district facilities
High school additions & remodeling

Middle school additions & remodeling

|"dKINGSCOTT
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James Seaman, PhD, AIA, ALEP

Design Principal

Registration Registered Architect / Education PhD, Educational Psychology and Educational Technology
(EPET) Michigan State University; Masters degree in Architecture, Lawrence Technological University;
Graduate Level Certificate, Educational Facility Planning, San Diego State University / Certifications
Accredited Learning Environments Planner (ALEP) / Professional Affiliations American Institute of

Architects; Association for Learning Environments

Dr. James Seaman is an architect and educational researcher. His career of over twenty
years has been focused entirely on designing and improving places for learning. He has
managed, planned, and designed numerous innovative schools around the world.

James truly straddles between the worlds of architecture and education. His approach to
designing schools starts by deeply understanding and imagining a vision for learning. He
believes that the physical environment is a technology that can be designed to shape and
support teaching and learning activities. Based on these ideas, James has authored articles
about architecture and educational innovation and regularly presents at conferences. He is
also an experienced teacher and has taught university courses in education and design.

Committed to serving the profession of educational facility planning, James has served as
the President of the Association for Learmning Environments Midwest Great Lakes Region,
an organization committed to best practice in K-12 and Higher Education. He holds the
organization’s top distinction of Accredited Learning Environment Planner (ALEP) and
received a Regional Service Citation Award in 2010.

Project Experience

- Bloomfield Hills High School, Bloomfield
Hills, Michigan

- Sun Prairie West High School, Sun
Prairie, Wisconsin

- Ann Arbor Public Schools, Pathways To
Success Academic Campus, Ann Arbor,
Michigan

- Ann Arbor Public Schools, Mitchell
Elementary (IB), Ann Arbor, Michigan

. Dearborn Public Schools, 30-Year Master
Plan (31 Buildings / 20,000 Students),
Dearborn, Michigan

- Portage Public Schools, Central
Elementary, Portage, Michigan

- Portage Public Schools, Haverhill
Elementary, Portage, Michigan

. Genesee Intermediate School District,
Special Education Center, Flint, Ml

- Singapore American School, Master Plan
and Campus Upgrade Project (1,400,000
SF / $400M), Singapore

- AMIT Kfar Batya Campus Master
Planning, Ra’anana, Israel

Cleveland Heights-University Heights
School District, Cleveland Heights, Ohio

Yew Chung International Schools (YCIS),
Campus Master Planning and school
design for AMIT and comprehensive
Master Planning for multiple campuses
throughout China

Hillel Day School, Farmington Hills,
Michigan

Frankfurt International School, Campus
Master Plan, Wiesbaden, Germany

Saint Martin de Porres High School,
Master Plan and Replacement School,
Cleveland, Ohio

Delmar International School, Master Plan,
New Middle and High Schools, Cabo
San Lucas, Mexico

John C. Schiffer Alternative High School,
Sheridan, Wyoming

Davis School District, South Clearfield
Elementary School, Clearfield, Utah

Lower Merion School District, Black Rock
Middle School, Villanova, Pennsylvania

University of Northern lowa, Schindler
Education Center Feasibility Study,
Cedar Falls, lowa

Novi Community School District | 2025 Bond Program - High School New Construction and Renovations
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Yong Zhao

Future of Learning Visioning / A Fielding International Collaborator

Education Yong earned a bachelor's degree in English language education from Sichuan International
Studies University and a master’s in education and a doctorate in educational psychology both from the
University of lllinois at Urbana-Champaign

Dr. Yong Zhao is a Foundation Distinguished Professor in the School of Education at

the University of Kansas and a professor in Educational Leadership at the Faculty of
Education, University of Melbourne in Australia. He previously served as the Presidential
Chair, Associate Dean, and Director of the Institute for Global and Online Education in
the College of Education, University of Oregon, where he was also a Professor in the
Department of Educational Measurement, Policy, and Leadership. Prior to Oregon, Yong
was University Distinguished Professor at the College of Education, Michigan State
University, where he also served as the founding director of the Center for Teaching
and Technology, executive director of the Confucius Institute, as well as the US-China
Center for Research on Educational Excellence. He is an elected member of the National
Academy of Education and a fellow of the International Academy of Education.

Yong has received numerous awards including the Early Career Award from the American
Educational Research Association, Outstanding Public Educator from Horace Mann
League of USA, Distinguished Achievement Award in Professional Development from

the Association of Education Publishers, ACEL Nganakarrawa Award, and AECT 2022
Outstanding Digital Learning Artifact Award and AECT Distinguished Development Award.
He has been recognized as one of the most influential education scholars.

His works focus on personalization, creativity, and entrepreneurial education within the
context of globalization and technology. He has published over 100 articles and nearly

40 books, including Duck and Cover: Confronting and Correcting Dubious Practices in
Education (w R. Ginsberg) (2023), Improbable Probabilities: The Unlikely Journey of Yong
Zhao (w G. W. McDiarmid) (2023), Learning for Uncertainty: Teaching Students in a Rapidly
Evolving World (w G. W. McDiarmid) (2022), Learners without Borders (2021), Teaching
Students to Become Self-Determined Learners (w M. Wehmeyer) (2021), An Education
Crisis Is a Terrible Thing to Waste: How Radical Changes Can Spark Student Excitement
and Success (2019) What Works May Hurt: Side
Effects in Education (2018), Reach for Greatness:
Personalizable Education for All Children (2018),

Counting What Counts: Reframing Education An Education
Outcomes (2016), Never Send a Human to Do a T f-i;IISF%hIS a
Machine’s Job: Correcting Top 5 Ed Tech Mistakes EmmeWalsI;%
(2015), Who's Afraid of the Big Bad Dragon: Why How Raical Changes £

Stiitn med 3l iy

China has the Best (and Worst) Education System
in the World (2014), Catching Up or Leading

the Way: American Education in the Age of
Globalization (2009) and World Class Learners: Educating Creative and Entrepreneurial
Students (2012). He has also worked with numerous schools to design new models of
education within the existing school.

Yong Zhao has led or inspired the development of new schools such as the 3e
International School in Beijing, China, which took a very innovative in space design to
enable the teaching of two cultures and two languages and The Street School (TSS) within
All Saints College in Perth, Australia, a school within a traditional high performing school
that enables personalized learning. He has also consulted for a number of schools in their

designing and development of new school programs.

I!‘KINGSCOTT X Fielding International

(above) Yong and Fielding’s James Seaman
start a conversation about observations and
opportunities at Novi High School.

Yong's role as a Fielding International advisor
and thought leader participant has been quite
impactful. When the visions for learning between
individuals or organizations align, it often leads
to synergistic outcomes, where the combined
efforts achieve more than what each could
accomplish alone. This multiplying effect lends
to innovative approaches and a process for
significant advancements in the field of learning.

(above) Yong participated in Fielding’s
“From Gathering to Transformation,”

a weekly virtual symposium in response

to the pandemic with global partners in
education to move towards learner-centered
transformation.

Learn more here.
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Pamela Hartsell cro,pmp

SENIOR PROJECT MANAGER

Pam has over 30 years of experience in the construction industry as a project manager
and engineering designer. She has successfully managed over 300 projects through the
design and construction process in a variety of business markets including Healthcare,
Food Service, Multi-tenant Residential, Senior Living and K-12 Education.

With a personal passion for employee engagement and workplace satisfaction, Pam
brings the type of leadership to a project that inspires people to do their best work, and
to deliver it on time, on schedule and on budget. The title of Senior Project Manager is
one that she wears with pride.

wf
EDUCATION

Associate Degree in Business Administration Re leva n t EX pe ri e n Ce

Oakland Community College
HARTFORD PUBLIC SCHOOLS

CERTIFICATIONS
High school, middle school, and elementary school renovations and

Project Management Professional (PMP) mechanical upgrades
Certified in Plumbing Design (CPD)
AFFLIATIONS LANSING PUBLIC SCHOOLS

Elementary school renovations and upgrades, two new elementary schools
Project Management Institute, Great Lakes Chapter

Committee Member FENTON AREA PUBLIC SCHOOLS

CREW Detroit Elementary school renovations and upgrades, two new elementary schools

ASPE Eastern Michigan Chapter SOUTHFIELD PUBLIC SCHOOLS*
Women in Healthcare, Michigan Chapter Elementary school renovations and upgrades
Sparrow Freedom Project CLARENCEVILLE SCHOOL DISTRICT*

AWARDS High school, middle school, and elementary school renovations and

. . mechanical upgrades
John E. Matthews Award for Professionalism

ASPE Region 2 Director’s Award for Quality CHESANING UNION SCHOOL DISTRICT*
Programming High school, middle school, and elementary school renovations and
ASPE Chapter Humanitarian Award for mechanical upgrades

Commitment, Service and Outstanding

Contributions CLAWSON PUBLIC SCHOOLS*

Elementary school renovations and upgrades
PRESENTATIONS

“Project Management for Goodwill - The Passion
and Peril of Pro Bono” PMI Great Lakes Chapter -
March 2020 Dinner Meeting

“Quality Management through Honest and Timely
Feedback” PMI Great Lakes Chapter - March 2021
Breakfast Meeting

“Managing Challenge and Change though Honest
and Direct Feedback” PMI Great Lakes Chapter -
2022 Spring Symposium

“What were you expecting? A Project Manager’s
guide to Stakeholder Management” PMI
Great Lakes Chapter - 2023 Spring Symposium

“Data Driven Defense - Al’s Impact on Project Risk
Management” PMI Great Lakes Chapter - 2024

S AT L *Projects at a previous firm | k" K I N G S C OTT
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EDUCATION

Master of Architecture
University of Detroit Mercy

Bachelor of Science in Architecture
Lawrence Technological University

LICENSED ARCHITECT

Michigan - #1301068101
AFFILIATIONS

Association for Learning Environments

AIA National Associates Committee -
Regional Associate Director

AIA Detroit - Emerging Professional Committee
Chair Christopher Kelley Leadership Development
Program Scholar

Association for Community Design

Lawrence Tech College of Architecture and Design
Alumni Cabinet - Chairperson

PUBLICATIONS/PRESENTATIONS

Social Impact Design is Good for your Career and
the Profession, AlA.org, Jan. 2019

Democratic Design vs Designing Democratically,
CAM Magazine, Jan. 2019

Who Are We Designing For?,
CAM Magazine, Nov. 2017

From Motor City to Walkable City,
Detroit News: DVoice, Jan. 2015

Community Design Round Up,
CD Emergence, June 2014

AWARDS

AlA Detroit Associate Member,
Honor Award, 2018

AIA Michigan Young Architect,
Honor Award, 2023

Fielding International

- AIA, NCARB,

Sa mi Szeszu ISkl LEED Green Associate

DESIGN ARCHITECT & PROJECT MANAGER

As a Design Architect at Kingscott, Sami solves our clients’ challenges through
architecture, creating spaces that reflect their communities and improve their daily
lives. Sami maintains the philosophy that architecture must follow the lead of its users
and accommodate their needs—from the day-to-day, to the special occasion—and
adapt over time to meet those needs.

As a design architect at Kingscott. Sami adeptly addresses clients’ challenges through
architectural solutions, crafting spaces that resonate with their communities and
enhance their everyday experiences. Sami adheres to the principle that architecture
should be user-centric, seamlessly accommodating both daily routines and special
occasions, while also evolving over time to meet evolving needs.

Relevant Experience

DETROIT PUBLIC SCHOOLS
Northwestern High School renovation
New Carsten’s Elementary

New Paul Robeson Malcolm X Elementary

LANSING SCHOOL DISTRICT

New Willow Elementary School

New Pattengill 10 Classroom Modular expansion
Lansing Newcomer Center renovation

GENESEE INTERMEDIATE SCHOOL DISTRICT

Special Education Services building addition

GCl Fire Training Center

Early Childhood Programs and Services Special Education addition & renovation

HARTFORD PUBLIC SCHOOLS
Alternative Education Center
2023 Facility assessments

FLINT CULTURAL CENTER
Facility assessments

HILLMAN SCHOOL DISTRICT
District-wide bond planning

CENTRAL MICHIGAN UNIVERSITY*
Campus programming master plan
New College of Integrated Health Studies expansion

UNIVERSITY OF MICHIGAN*
Shapiro Library third floor renovation
Library repository study

OAKLAND UNIVERSITY*
South Foundation Hall addition and renovation

ST. JOHN FISHER COLLEGE*
Lavery Library master plan

| "dkINGSCOTT

*Projects at a previous firm



Ryan Alm AIA, NCARB

PROJECT ARCHITECT & PROJECT MANAGER

Ryan, a Project Architect at Kingscott, is dedicated to delivering exceptional results
for clients, leveraging his extensive experience and expertise to tackle unique design
challenges with finesse and creativity. Committed to collaboration, he thrives on
working closely with clients and teams to achieve results.

Ryan is a vital member of the Kingscott Leadership team, where he contributes strategic
insights and innovative ideas to drive the company’s vision forward. He also leads
Kingscott’s drone team and visuals group, utilizing cutting-edge technology to capture
breathtaking aerial visuals and provide valuable insights across various industries.
Ryan ensures that Kingscott remains at the forefront of technological advancement and
visual storytelling, continually elevating both the Kingscott brand and the experiences
of its clients.

Relevant Experience

EDUCATION ALPENA - MONTMORENCY - ALCONA ESD

Master of Architecture Pied Piper School remodeling
Lawrence Technological University 2017

AIRPORT COMMUNITY SCHOOLS

Bachelor of Sci in Architect . - .
achetor of Sclence In Arcnitecels Sterling Elementary classroom addition and office remodel

Lawrence Technological University 2015

FAA Part 107 Commercial Drone Pilot CHIPPEWA HILLS SCHOOL DISTRICT
Weidman toilet room remodel

GENESEE ISD

Fire Training Facility

Special Education Services Building addition

Early Childhood Programs and Services Building addition and remodel

HOWELL PUBLIC SCHOOLS
High School toilet room remodel

SALINE AREA SCHOOLS

2022 Bond projects

Elementary school playground renovations
High school STEAM addition

High school weight room addition

Middle school gym renovation

Middle school STEAM remodeling

| "dKINGSCOTT
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Jessica Rousseau

PROJECT ARCHITECT

Jessica is a seasoned architect with over a decade of experience, honing her craft at
Kingscott for the past five years. Specializing in Performing Art Centers and Building
Remodels, she thrives on tackling intricate details, infusing creativity into every project.
Her typical tasks include putting together building models and drawing sets, crafting
project specifications, coordinating with other disciplines for project cohesion, as

well as adeptly handling RFIs and submittals. From concept to construction, Jessica’s
meticulous approach ensures each project exceeds expectations.

Relevant Experience

EDUCATION DAVISON PUBLIC SCHOOLS
2020 District-wide bond projects
Performing Arts Center
Abatement projects

Master of Architecture High school remodel
University of Detroit Mercy

Bachelor of Science in Architecture
University of Detroit Mercy

GULL LAKE COMMUNITY SCHOOLS
Performing Arts Center

HOWELL PUBLIC SCHOOLS
2019 District-wide bond projects

DETROIT PUBLIC SCHOOLS COMMUNITY DISTRICT
Northern High School remodel
FMP 1 - (2) New Pre-K - 8 Buildings

OWOSSO MIDDLE SCHOOL
2017 District-wide bond projects

GENESEE INTERMEDIATE SCHOOL DISTRICT
Special Education Services Building addition

EATON RAPIDS PUBLIC SCHOOLS
District-wide remodeling projects

| "dKINGSCOTT
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EDUCATION

Bachelor of Science, Interior Design
Western Michigan University

Josie Neff

INTERIOR DESIGNER

Josie’s favorite aspect of designing educational settings is collaborating with staff,
students, and the local community. She does this through personal and meaningful
interactions with the end users. This allows her to not only understand the overall
intended goal of each program but also the significant key features that are important
to each of the end users. Her personal goal as a designer is to provide inclusive learning
environments where students feel safe and inspired to learn.

Josie intentionally incorporates natural landscape, colors, textures and lighting to
provide a healthy built environment. This is especially important in urban settings
where a building that integrates nature can provide relief and enhance creativity for
students.

Relevant Experience
LANSING SCHOOL DISTRICT

Newcomer Center renovation
Pettengill Classroom Modular Building

MARSHALL COMMUNITY SCHOOLS
District wide furniture - $5 Million

ALPENA - MONTMORENCY - ALCONA ESD
Pied Piper renovation

LAKESHORE PUBLIC SCHOOLS
LGl Room and Servery renovation
Furniture

BENZIE COUNTY CENTRAL SCHOOLS
2020 bond planning

New elementary school

High school/middle school remodel
District wide furniture

DAVISON COMMUNITY SCHOOLS
Auxiliary gym

Performing Arts Center

Thomson Elementary classroom addition
High school furniture

HOWELL PUBLIC SCHOOLS
2019-21 District wide bond projects:
Elementary

Field House

High school

Middle school

TRI COUNTY AREA SCHOOLS
2019 District-wide bond projects
Cafetorium remodel

New elementary school

|"dKINGSCOTT
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NCARB, NCIDQ,

Danielle Bohannon ipx

INTERIOR DESIGNER

Danielle has 14 years of experience in interior design and architecture. She has worked
for numerous national brands in the restaurant and hospitality industry. As the Interior
Designer on your project, Danielle will document client needs and expectations and
coordinate all disciplines and consultants. She will assist in drawing plans with details
including color choices, interior elevations, casework and equipment as well as make
site visits to verify construction compliance with plans and specifications. Danielle will
also help oversee the procurement of furniture, fixtures and equipment.

Relevant Experience

EDUCATION LANSING SCHOOL DISTRICT
Masters of Architecture New Willow K-8 School FFE

Lawrence Technological University Lewton Elementary FFE

Mt. Hope Elementary FFE
Bachelor of Interior Design

Lawrence Technological University DETROIT PUBLIC SCHOOLS

New Paul Robeson Malcolm X Elementary

GENESEE INTERMEDIATE SCHOOL DISTRICT
Early Childhood Services and Programs building remodel and addition

EATON RAPIDS PUBLIC SCHOOLS
Middle School FFE

Lockwood Elementary FFE

Eaton Rapids Teen Center

IEC (FOWLERVILLE, MI)*
Office space interior build out with new mezzanine space for conference room

SEDONA TAP HOUSE (NOVI, MI)*

Conversion in twelve Oaks Mall for a new restaurant and bar

New exterior facade with new enclosed seating area, outdoor seating, landscape, and fire
pits

UPTOWN MARKET/MOBIL GAS STATION*

Two-story mixed-use building with café with enclosed drive through
office spaces

C-store

MEADOWS ASSISTED LIVING FACILITY (MT. CLEMENS, MI)*
New construction of a 29-bed assisted living and adult daycare facility

*Projects at a previous firm I L" KINGSCOTT
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EDUCATION

Masters of Architecture
Lawrence Technological University

Bachelors of Science in Architecture
Lawrence Technological University

FA Part 107 Commercial Drone Pilot

Trevor Garland

PROJECT COORDINATOR

Trevor provides project team support and coordination for design development and
document production. Trevor stays up to date with current design requirements and
trends. His collaboration skills and attention to detail are valuable contributions to the
project. Trevor obtained his commercial drone pilot license and has been contributing
to a more comprehensive level of aerial field documentation and monitoring of
construction progress.

Relevant Experience

AIRPORT COMMUNITY SCHOOLS
Sterling Elementary classroom addition & renovation

BENZIE COUNTY CENTRAL SCHOOLS
Lake Ann classroom addition & remodel

BIG RAPIDS PUBLIC SCHOOLS
2018 District-wide bond projects

FLUSHING COMMUNITY SCHOOLS
Renovations & additions

GULL LAKE COMMUNITY SCHOOLS
New Administration building
District-wide renovations

LAWRENCE PUBLIC SCHOOLS
2016 District-wide bond projects

TRI COUNTY AREA SCHOOLS

Athletics & Concessions (2023-2024)

New elementary school

High school cafetorium addition & renovation

GENESEE INTERMEDIATE SCHOOL DISTRICT
Early Childhood Programs and Services Special Education addition & renovation

SALINE PUBLIC SCHOOLS
2023 District-wide bond projects

ST. JOESEPH ISD
Bus Garage (2023)

FIRST BAPTIST FELLOWSHIP CENTER
Classroom addition (2023)

|"dKINGSCOTT
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EDUCATION

Master of Architecture
University of Detroit Mercy, 2016

Bachelors of Architecture
University of Detroit Mercy, 2015

I!‘KINGSCOTT X Fielding International

Alexandrea Floyd

ARCHITECTURAL GRADUATE

Alexandrea is an architectural graduate on the Kingscott team. Her attention to detail
and organization skills are an asset to her projects and team members. She also has

a knack for collaboration and communication and understands how vital these skills
are for any successful project. Alex especially enjoys designing spaces for the disabled
community to improve their interaction within a space.

Relevant Experience

ALCONA COMMUNITY SCHOOLS
Kitchen renovation

DETROIT PUBLIC SCHOOLS
Detroit Northern high school interior renovation

EATON RAPIDS PUBLIC SCHOOLS
Middle school interior renovation

GRAND RAPIDS PUBLIC SCHOOLS
Innovation Central High School interior remodeling

MT. PLEASANT PUBLIC SCHOOLS
High school weight room addition

NORTHWEST PUBLIC SCHOOLS
High school window replacement
Education Center window replacement
New elementary addition & renovation

PORTLAND PUBLIC SCHOOLS
2018 District-wide bond projects

TRI-COUNTY AREA SCHOOLS
Middle school interior renovation

|"dkINGSCOTT
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Education Master of Arts, Education Administration; Supervision of Instruction, Northern Michigan
University; Graduate Level Certificate, Place-Based Education, Teton Science Schools; Bachelor of
Science, Biology Major; Biomedical Sciences Major, Grand Valley State University; Mike's graduate thesis
project explored the impact of place-based education programs on student achievement measured by
standardized testing / Leadership Culturally Responsive Environments, XQ Super Schools Professional
Development Series; Diversity, Equity, and Inclusivity for Leaders, Grand Valley State University;
Executive Leadership, Grand Rapids Community College, School of Business; Donor Development and

64

Cultivation, Kennari Consulting - FundKit

Mike has worked in education innovation and 21st century learning environments since
beginning his career in 2009. His expertise in formal and informal learning settings has
helped him succeed in roles connecting community organizations and K-12 schools through
experiential project and place-based education pedagogy. One of his strengths as a leader
is synthesizing large and often complex challenges into strategies and tactics that can be
executed with success. Mike believes that learners and organizations who fully contextualize
their environments are those who are best equipped to change those environments to
achieve their goals and missions. Mike uses human-centered design thinking strategies

to inform his process and as a result helps create youth-centered learning environments
designed to transform the way students experience learning.

Prior to his role as an Education Planner, he worked in K-12 school, university, and museum
environments. Most recently, as the Vice President of Learning and Engagement at the
Grand Rapids Public Museum, Mike co-lead a team to establish the Grand Rapids Public
Museum School, a recent $10 million XQ Super School awardee. Prior to this, Mike was the
Assistant Director of the Center for Educational Partnerships at Grand Valley State University
where he built relationships between community partners, the university, and local school
districts to train educators and districts in academic service learning and place-based

education strategies with environmental themes.

Project Experience

« Sun Prairie West High School, Sun Prairie,
Wisconsin

« Ann Arbor Public Schools, Pathways To
Success Academic Campus, Ann Arbor,
Michigan

- Grand Rapids Public Museum School XQ
Super School

Dearborn Public Schools, 30-Year Master
Plan (31 Buildings / 20,000 Students),
Dearborn, Michigan

Holly Area Schools, Learning Design
Services, Holly, Michigan

- Troy Public Schools, Learning Design
Services, Troy, Michigan

Portage Public Schools, Central
Elementary, Portage, Michigan

Portage Public Schools, Haverhill
Elementary, Portage, Michigan

- Ann Arbor Public Schools, Mitchell
Elementary (IB), Ann Arbor, Michigan

International School of Prague, Prague,
Czechia

- American International School of

Budapest, Budapest, Hungary

King Abdullah University of Science and
Technology (KAUST) Master Planning,
Kingdom of Saudi Arabia

- South Clearfield Elementary School,

Clearfield, Utah

Lower Merion School District, Black Rock
Middle School, Villanova, Pennsylvania

- Singapore American School, Master

Plan & Campus Upgrade Project (SAS
Reimagined), Singapore

- John C. Schiffer Alternative High School,

Sheridan, Wyoming

Frankfurt International School, Campus
Master Plan, Wiesbaden, Germany

. Genesee Intermediate School District,

Special Education Center, Flint, Ml

Novi Community School District | 2025 Bond Program - High School New Construction and Renovations
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Travis Pennock

Senior Designer

Education Bachelor of Science in Architecture Lawrence Technological University, Master of Architecture
Lawrence Technological University, Study Abroad Fellowship Shanghai University of Engineering
Science

Travis is a senior designer who joined the Fielding International team in 2013 after graduating
with his bachelor degree. Right away he was introduced to projects around the world gaining
experience from master planning and conceptualization, to construction documentation and
administration. His skill-based undergraduate studies helped him contribute immediately

on projects; and has since gained a plethora of knowledge in education design, client
interaction, and project management.

In 2015 Travis started working toward his master degree, and graduated valedictorian in
2018. His graduate pursuits were heavy in research and speculative design; focusing on
its ethological and ecological impacts. Travis infers that it's when our natural and synthetic
environments are in balance that we can truly appreciate our profession. In his view this
won't always be the easiest path, and may require pushing boundaries or testing new
methods to achieve more desirable results.

Travis has been an instrumental team member for the re-imagined Singapore American
School where in the first of three phases he has provided design for a new Green Mark
Platinum 540,000 SF /2,040 student Elementary School Green Mark Platinum being built on
open play fields while the existing Elementary remains in operation.

Growing up the son of a woodshop teacher and carpenter—Travis learned at a young age
to be curious and make things with his hands. This interest led him to the profession of
architecture, and sparks his passion to continue to create and prototype at all scales. One
day he hopes to make an impact in the classroom like his father did as well.

Project Experience

« Sun Prairie West High School, Sun Prairie, « St George’s School, Vancouver, Canada
M - AMIT Gogya Teacher Academy,

- International School of Prague, Prague, Ra’anana, Israel
Czechia - AMIT Kfar Batya Educational Campus,

- Hillel Day School K-8, Farmington Hills, Primary, Secondary, and Ed Leadership
Michigan facilities, Ra’anana, Israel

« Temple Israel, West Bloomfield, Michigan - Yew Chung International Schools (YCIS),

Beijing / Shanghai / Chongging /

- Singapore American School, Master Hong Kong, China

Planning, Programming and Visioning,

and Design for PreK-12 Campus with a « Yew Wah International Education Schools
new Early Learning Center, Elementary (YWIES), Beijing, China
School, Middle and High Schools,

Si « Lower Merion Middle School, Villanova,

ingapore Pennsylvania
- Magnificat High School, Cleveland, Ohio . Princeton High School, Concept Design,
« St Martin de Porres Cristo Rey High New Jersey

School, Cleveland, Ohio

- Summit Middle School, Boulder, Colorado

I!‘KINGSCOTT X Fielding International

Travis and James Seaman in a
Novi High School Design Charette

Lower Merion School District
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| }' Justen Dippel, AIA, NCARB

' Senior Designer

Education Masters of Architecture, Lawrence Technological University, with honors, Bachelors of Applied
Science, Lawrence Technological University, with honors / Professional Affiliations American Institute of
Architects / Advanced Skills Virtual Reality and 3D visualization, 3D printing and prototyping, extensive
experience in design and technical production, background in education design, industrial, retail &
healthcare

Justen is a senior designer and design lead for the Michigan studio. With over sixteen

years of experience, he relies on his diverse skill sets and hands-on approach to transpose
concepts into dynamic architectural space. He has an ambition to create learning
environments with the daily user in mind and believes that successful projects leverage
both theoretical and practical concepts centered on one ideology; architecture and design
should focus on generating high-functioning and inviting spaces. Every project is unique and
requires a specialized design workflow.

Justen continually seeks new methods of design expression and embraces the latest tools;
BIM, parametric design/scripting, 3D visualization and prototyping. He also has adamant
interests in graphic design and photography. His fundamental design ethos; design is a form
of expression and communication about how concepts unify with perception.

From early on in his career, Justen has been exposed to all facets and phases of
architectural projects working as a designer and project manager. He embraces change
and applies that innovative approach to his work. Prior to joining us, Justen worked on
various educational projects within the city of Detroit including; The Argonaut Building
redevelopment, a $145-million renovation to the existing GM headquarters; University

Prep High School; University Prep Middle School, attached to the Detroit Science Center;
University Prep Elementary Il School; and University YES Academy. In addition to educational
projects, he also has professional experience in the markets of healthcare, retail, automotive
& industrial, civic and arena projects.

Project Experience

Success Academic Campus, Ann Arbor,
Michigan

Portage Public Schools, Haverhill
Elementary, Portage, Michigan

Cedar Falls Community School District,
Aldrich Elementary School, conceptual
planning and design for a new 550
student K-6 school, Cedar Falls, lowa

Summit Middle School, renovation and
addition, Boulder, Colorado

Hillel Day School, new Learning
Communities, Farmington Hills, Michigan

Boulder Valley Public Schools, Douglass
Elementary School, Boulder, Colorado

Boulder Valley Public Schools, Creekside
Elementary School, Boulder, Colorado

Lower Merion Middle School, Ardmore,
Pennsylvania

- Ann Arbor Public Schools, Pathways To - Washakie County School District, New

K-12 School, Ten Sleep, Wyoming

Frankfurt International School, Oberursel,
Germany

Schiffer Alternative High School, Sheridan
College, Wyoming

South Clearfield Elementary School,
Clearfield, Utah

Pinnacles Prep Charter School,
Wenatchee, Washington

Cathedral Preparatory School, New
Salata Technology & Innovation Center,
Erie, Pennsylvania

Novi Community School District | 2025 Bond Program - High School New Construction and Renovations

Ann Arbor Public Schools,
Pathways Academic Campus

Lower Merion Middle School

Justen presents at the 2022 MASA

(Michigan Association of Superintendents &
Administrators) Fall Conference, the importance
of student voice and community engagement in
designing the future of learning.
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PE, LEED AP

ABOUT LENTZ

Lentz is a registered Professional Engineer
with over 24 years of experience in
Architecture and Engineering, specializing
in Electrical Engineering and Sustainability.
Lentz specializes in healthcare, higher
education, K-12 and commercial clients.

SR. PROJECT MANAGER/ELECTRICAL ENGINEER

RELEVANT EXPERIENCE
GRAND RAPIDS PUBLIC SCHOOLS*
Grand Rapids, Ml

KALAMAZOO PUBLIC SCHOOLS*
Kalamazoo, Ml

MONA SHORES PUBLIC SCHOOLS*
Norton Shores, Ml

OTSEGO PUBLIC SCHOOLS*
Otsego, MI

PORTAGE PUBLIC SCHOOLS*
Portage, Ml

VICKSBURG COMMUNITY SCHOOLS*
Vicksburg, Ml

IGNYTE

* work completed before IGNYTE

PE, HFDP

ABOUT GREGORY

Greg is a registered Professional Engineer.
He specializes in HVAC systems, medical gas
systems, utility master planning and boiler
system design for healthcare, education,
industrial, and large commercial clients.
He has extensive experience working with
facilities management teams on capital
project planning, capital spend planning
and construction. He is passionate about
understanding his clients and building a
strong and lasting relationship.

Gregory Adamczyk

PRINCIPAL/MECHANICAL ENGINEER

RELEVANT EXPERIENCE
KALAMAZOO PUBLIC SCHOOLS*
Kalamazoo, Ml

ST. JOSEPH PUBLIC SCHOOLS
St. Joseph, Mi

DECATUR PUBLIC SCHOOLS
Decatur, Ml

HARTFORD PUBLIC SCHOOLS
Hartford, Mi

WESTERN MICHIGAN UNIVERSITY
Kalamazoo, Ml

NORTHWOOD UNIVERSITY*
Midland, MI

IGNYTE

* work completed before IGNYTE

Fielding International
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ABOUT JOHN

Jonathan is a registered Professional
Engineer, licensed in multiple states.

He specializes in campus infrastructure
and central utilities for healthcare,

higher education, government, and large
commercial clients. He has extensive
experience working with facilities
management teams on large central utility
plants, helping them to assess existing
systems, plan for future capital projects, and
maximize the return on their investments.

John Rumohr

PE, HBDP, LEED AP BD+C
PRINCIPAL/MECHANICAL ENGINEER

IGNYTE

RELEVANT EXPERIENCE
COLOMA COMMUNITY SCHOOLS*
Coloma, MI

KALAMAZOO PUBLIC SCHOOLS*
Kalamazoo, Ml

MATTAWAN CONSOLIDATED SCHOOLS*
Mattawan, Ml

OTSEGO PUBLIC SCHOOLS
Otsego, Ml

ST. JOSEPH PUBLIC SCHOOLS
St. Joseph, MI

VICKSBURG COMMUNITY SCHOOLS*
Vicksburg, Ml

* work completed before IGNYTE

k;_; .8 PE,LEEDAP

.

i

ABOUT MATT

Matt is a registered Professional Engineer
with over 20 years of experience in
Architecture and Engineering, specializing
in Electrical Engineering and Sustainability.
Matt has extensive experience in project
management and program management
and prides himself on thinking outside of
the box to help clients achieve their goals.
His depth in project expertise ranges from
education to healthcare, commercial, and
industrial facilities. He works with owners
and facility managers to ensure their
functionality and efficiency requirements
are exceeded.

Matt Brown

IGNYTE

PRINCIPAL/ELECTRICAL ENGINEER

RELEVANT EXPERIENCE
GRAND RAPIDS PUBLIC SCHOOLS*
Grand Rapids, Ml

KENT INTERMEDIATE SCHOOL DISTRICT*
Grand Rapids, Ml

MONA SHORES PUBLIC SCHOOLS*
Norton Shores, Ml

NORTHVIEW PUBLIC SCHOOLS*
Grand Rapids, Ml

GRAND VALLEY STATE UNIVERSITY*
Allendale & Grand Rapids, MI

MICHIGAN STATE UNIVERSITY*
East Lansing, Ml

* work completed before IGNYTE
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ABOUT RYAN

Ryan is a registered Professional Engineer
with 20 years of mechanical engineering
experience and over 15 years of experience
in Architecture and Engineering,
specializing in Mechanical Engineering

and Sustainability. Ryan has extensive
experience in capital improvement studies,
project management, and a broad vision to
help the team achieve goals.

Project expertise ranges from education

to healthcare, commercial, and industrial
facilities. He works with owners and facility
managers to ensure their functionality,
efficiency requirements, and sustainability
measures are exceeded.

Ryan Ildema

IGNYTE

PRINCIPAL/MECHANICAL ENGINEER

RELEVANT EXPERIENCE
EAST GRAND RAPIDS PUBLIC SCHOOLS
Grand Rapids, Ml

MONA SHORES PUBLIC SCHOOLS*
Norton Shores, Mi

GRAND RAPIDS PUBLIC SCHOOLS*
Grand Rapids, Ml

NORTHVIEW PUBLIC SCHOOLS*
Grand Rapids, Ml

FOREST HILLS PUBLIC SCHOOLS*
Grand Rapids, Ml

JENISON PUBLIC SCHOOLS*
Jenison, Ml

* work completed before IGNYTE

P.E., R.A.
VICE PRESIDENT

ABOUT STEPHEN

Stephen M. Rudner, P.E., R.A., joined
Robert Darvas Associates in 1972. During
his career, he has become an expert

at evaluating existing structures and
designing structural renovations that
reflect the historical nature of the building
and its surroundings.

A walking encyclopedia of information with
regard to building materials and methods,
Steve is an invaluable resource for
evaluating existing conditions, resolving
building issues, and designing complicated
structures.

Stephen Rudner

robert darvas associates

RELEVANT EXPERIENCE

Stephen has served as the principal-in-charge of varied projects, from the
renovation of State Capitol Building in Lansing to structural design of large
and small office buildings in the range of $4 to $40 million in construction
cost.

His skills have contributed to numerous successful and notable historic
renovation projects in Michigan including the Governor’s Mansion and the
Grand Hotel on Mackinac Island, the Orchestra Hall restoration in Detroit,
and the restorations of the Michigan Theater in Ann Arbor and Eastern
Michigan University’s Pease Auditorium.

Additionally, he oversees many projects statewide at our universities and
community colleges including the Mark Jefferson Science Building at
Eastern Michigan; the Science Center and College Student Services
Administrative Building, at Albion College; and the Bay de Noc Community
College Business & Higher Education Building.

|"dKINGSCOTT X
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ABOUT NADIR
Mr. Makhlouf manages projects, produces CD’s
and coordinates with architects and consultants.

Nadir rejoined Robert Darvas Associates in

1992. Originating from Algeria, he completed his
undergraduate studies at the Polytechnic School
of Architecture in Algiers, Algeria. Based on his
performance, he was awarded a full scholarship
to study at any university in the United States;

he chose the University of Michigan in Ann Arbor.
After completion of his master’s degree in Building
Sciences at the University of Michigan in 1984, he
began as a drafter at Robert Darvas Associates. In
2006, he became a principal at the firm.

Nadir Makhlouf

PRINCIPAL & PROJECT MANAGER

robert darvas associates

RELEVANT EXPERIENCE

Nadir is involved with the design and detailing of numerous projects,
including Dearborn’s Henry Ford Community College Library, the

Ashley Mews office building in Ann Arbor, the Block 89 mixed-use complex
in Madison Wisconsin, the Albion Science Complex at Albion College, and
Resurrection Life Church in Grand Rapids Michigan.

Recent projects include the EnV and 1401 South State Street towers in
downtown Chicago.

P.E.

ABOUT BRAD

Brad has extensive experience supporting a
wide variety of different types of industries
(commercial, residential, forensic, legal) and
building types (industrial, manufacturing,
chemical, municipal, educational, healthcare/

medical, parking, religious, residential) through

the use of multiple different construction
techniques and material types.

Brad Cutter

robert darvas associates

STRUCTURAL ENGINEER

RELEVANT EXPERIENCE

Brad’s diverse background has equipped him with a wide range of skills
necessary to solve complex problems from multiple different viewpoints. As
engineering has become more interdisciplinary, his knowledge and
experience with different types of structures and construction techniques
has provided him with a unique perspective toward modern problem solving.

With his in-depth understanding of the fundamental principles of

structural engineering and material behavior, Brad is able to develop creative
and efficient designs required to accommodate each client’s particular
needs. It is this attitude and passion that Brad carries through each and every
design.
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ABOUT TOM

Thomas J. Sovel, PE has 35 years of experience
in the industry and with Spalding DeDecker.
Tom’s expertise lies in site design for
educational facilities. School zones are very
specialized sites that require attention to
detail in areas that are not seen in retail or
office developments.

Tom Sovel

WP SPALDING
o ¥ DeDECKER

Engineers | Planners | Surveyors
PROJECT DIRECTOR

RELEVANT EXPERIENCE
NOVI COMMUNITY SCHOOL DISTRICT
Providing civil engineering services

FARMINGTON PUBLIC SCHOOLS
Provided civil engineering services

NORTHVILLE PUBLIC SCHOOLS
Providing civil engineering services

WALLED LAKE CONSOLIDATED SCHOOL DISTRICT
Providing civil engineering services

PLYMOUTH-CANTON COMMUNITY SCHOOLS
Providing civil engineering services

LIVONIA PUBLIC SCHOOLS
Providing civil engineering services

i

ABOUT JAKE

Jacob has been part of the Land Development
and Pavement Management Teams and has
represented SD on many projects for
commercial, institutional, residential, and
industrial sites.

Jacob has performed initial field investigations
to collect data to develop improvement plans;
designed plans and specifications for land
development and pavement management
projects; performed pavement inspection
using PASER rating system for many facilities/
programs; performed soil borings and
analysis; implemented and customized
CartéGraph Pavement Management software;
prepared current and forecasted pavement
repair budgets, and more.

Jake Ensley

W SPALDING
e ¥ DeDECKER

Engineers | Planners | Surveyors
PROJECT MANAGER

RELEVANT EXPERIENCE

DEARBORN PUBLIC SCHOOLS

Design of site utilities, new parking lot configurations, and site grading for
multiple school additions. Pavement repair projects including the inspection
of existing conditions at each school, and designing the pavement repair
plans and specifications.

WEST BLOOMFIELD SCHOOL DISTRICT

Design projects include reconstructing parking lots, re-grading portions of
sites to improve drainage, designing exterior stairways and an accessible
ramp down a steep hill for an athletic field, and repairing a damaged section
of storm sewer culvert.

EAST CHINA SCHOOL DISTRICT

Building addition, repaving, drainage, and traffic flow modifications through-
out the district at the following buildings: Administration Building which
includes the Early Childhood Center and new Innovation Center, District
Stadium, St. Clair High School and Marine City High School.

|"dKINGSCOTT X
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ABOUT TERRY

Terry has more than 35 years of experience

in civil, mechanical, and structural CAD
design. His responsibilities include lead
designer for a variety of civil projects as

well as CAD data management for system
evaluation studies and large construction
projects. His responsibilities also include
revising and implementing CAD data and
drafting standards. His design experience
includes water-main, sanitary sewer, storm
sewer, forcemain, pump stations, stormwater
management, including detention design,
road design, pavement design, site layout, and
site grading.

Terry Lindow
SENIOR DESIGNER Y D:DECKER

W SPALDING

Engineers | Planners | Surveyors

RELEVANT EXPERIENCE
NOVI COMMUNITY SCHOOL DISTRICT
Provided layout, site design, and construction documentation

PLYMOUTH-CANTON COMMUNITY SCHOOLS
Provided layout, site design, and construction documentation

NORTHVILLE PUBLIC SCHOOLS
Provided layout, site design, and construction documentation

ROCHESTER COMMUNITY SCHOOLS
Provided layout, site design, and construction documentation

GIBRALTAR SCHOOL DISTRICT
Provided layout, site design, and construction documentation

ROMEO COMMUNITY SCHOOLS
Provided layout, site design, and construction documentation

Ujijji

PLA

architect, urban planner and researcher
based in Detroit. She is the Founding

was a design leader at SmithGroup for over
six years, leading critical landscape and
urban design work, including neighborhood
planning, greenways and streetscapes in
Detroit and other post-industrial cities
across the country.

Davis Williams

PRINCIPAL, LANDSCAPE ARCHITECT

RELEVANT EXPERIENCE

MILIKEN STATE PARK & HARBOR / DETROIT, MI*

Project manager and project lead for the Milliken State Park & Harbor master
plan update to support Detroit riverfront parks system

JOE LOUIS GREENWAY / DETROIT, MI*
Design and engagement support for 27.5 mile long greenway system in
Detroit

CANFIELD CONNECT / DETROIT, Ml
Working with a neighborhood serving organization to activate a vacant lot
into a community greenway connector

NYCHA RED HOOK INITIATIVE FARMS / BROOKLYN, NY

Worked with urban agricultural organization partnered with NYC public
housing to redesign the main growing area and provide food security to
residents

*work completed before JIMA Studio

Novi Community School District | 2025 Bond Program - High School New Construction and Renovations




e |
T g

Melinda Mi

ABOUT MELINDA

Melinda brings her passion for all things
sound and 20 years of experience to

her role as Principal Engineer of ABD
Engineering & Design. Her expertise
includes diagnosing and preventing noise
problems, designing acoustically optimized
environments, and using evidence-based
design practices. Melinda has consulted on
projects involving architectural acoustics,
noise isolation, mechanical noise control,
and occupational noise exposure. Her
experience includes higher education, K-12
schools, performance and worship spaces,
healthcare facilities, industrial facilities,
hotel and multi-family residential buildings.

PE, LEED AP BD+C, EDAC, INCE BD. CERT.
PRINCIPAL ENGINEER

ller "

ABD Engineefing = Design

RELEVANT EXPERIENCE
ARTS & COMMUNICATIONS MAGNET ACADEMY
Portland, OR

BLOOMFIELD HILLS HIGH SCHOOL
Bloomfield Hills, Ml

DETROIT INSTITUTE OF MUSIC EDUCATION (DIME)
Detroit, Ml

ROCKFORD HIGH SCHOOL PERFORMING ARTS CENTER
Rockford, MI

SAM BARLOW HIGH SCHOOL
Gresham, OR

TRAVERSE CITY CENTRAL HIGH SCHOOL
Traverse City, MI

Erik Geiger

CTS-D

ABOUT ERIK

Erik has designed and consulted on audio,
video, and technical systems for over 20
years. He has served as an Audiovisual
discipline leader and project manager,
and carries a wealth of technical system
consulting and design experience. Erik
brings the heart of a teacher to every
project, helping clients and end-users to
understand a rapidly changing environment
— having held a position at Columbia
College, Chicago for many years.

Erik specializes in planning, budgeting
and needs analysis studies for audiovisual
and media technology-based systems,
with a focus on facilities and infrastructure

planning.

)

ABD Engineering & Design

DIRECTOR OF AUDIOVISUAL

RELEVANT EXPERIENCE
BENITO JUAREZ HIGH SCHOOL PAC
Chicago, IL

FARMINGTON NORTH HIGH SCHOOL
Farmington Hills, Ml

HOOD RIVER VALLEY HIGH SCHOOL
Hood River, OR

SAM BARLOW HIGH SCHOOL
Gresham, OR

WESTINGHOUSE MAGNET HIGH SCHOOL
Chicago, IL

NORTH EUGENE HIGH SCHOOL
Eugene, OR

I!‘KINGSCOTT X Fielding International
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ASTC

7
ABOUT TOM

Tom brings a diverse background in theatre
technology and production management to
his work for the firm. Tom’s perspective and
understanding of facility user operations and
of their need for high quality theatre specialty
equipment is of critical importance to the firm’s
projects. Tom has played a lead design role on
some of the largest, most complex permanent
theatrical productions in the world; working
on seven permanent show venues for Cirque
du Soleil, Sunac’s Taihu Theatre for Splendor
by Franco Dragone in Wuxi China and a new
permanent live show for Universal Studios.

He finds his greatest satisfaction in helping
create modern performance facilities for middle
school and high school students.

Tom Neville
Apeiro Design

PROJECT MANAGER

RELEVANT EXPERIENCE
MARSHALL HIGH SCHOOL
Marshall, Ml

HASTINGS HIGH SCHOOL
Hastings, Ml

MANDALAY BAY, MICHAEL JACKSON ONE™ FOR CIRQUE DU SOLEIL
Las Vegas, NV

EDISON HIGH SCHOOL
Minneapolis, MN

COLORADO COLLEGE, EDITH KINNEY GAYLORD CORNERSTONE
ARTS CENTER
Colorado Springs, CO

CHILDREN’S THEATRE OF CINCINNATI
Cincinnati, OH

N

N ETCP

ABOUT KEVIN

Kevin joined APF in 2003 for a 10-year period
and returned in 2017 to continue his consulting
career. His background in theatrical production
and a thorough knowledge of structural design
for the theatre inform his work as a project
manager and the design and implementation
of automated rigging, machinery and scenery
handling systems.

Kevin’s live theatre experience has given him a
deep understanding of the requirements of a
functional theatre.

Kevin Auses
Apeiro Design

PROJECT MANAGER

RELEVANT EXPERIENCE
CHELSEA SCHOOL DISTRICT
High school auditorium renovation

DAVISON COMMUNITY SCHOOLS
Davison Performing Arts Center

GULL LAKE COMMUNITY SCHOOLS
Gull Lake Performing Arts Center

TRI COUNTY AREA SCHOOLS
High school cafetorium

UNIVERSITY OF CALIFORNIA SAN DIEGO
Conrad Prebys Music Center

VICTORIA GARDENS CULTURAL CENTER
Rancho Cucamonga, Ca.
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Grace Gavin Rhodes

e Apeiro Design
ASSOCIATE PRINCIPAL
ABOUT GRACE RELEVANT EXPERIENCE
Grace brings varied experience to her COLUMBUS STATE UNIVERSITY, CORN CENTER FOR THE VISUAL ARTS
consulting. She holds degrees in theatrical Columbus, OH

design and has worked as a professional
lighting designer. Grace has taught stage
lighting at the Hong Kong Academy of
Performing Arts and Indiana University. She has | LAGRANGE PERFORMING ARTS CENTER
worked and traveled the world as a consultant, | LaGrange, GA

designer and educator and draws on her
international experience in her work. PITTSBURGH CENTER FOR THE CREATIVE AND PERFORMING ARTS SCHOOL

Pittsburgh, PA

JOSEPH MEYERHOFF SYMPHONY HALL
Baltimore, MD

With nearly 20 years at Apeiro Design, Grace
has contributed significantly as a designerand | THE JUILLIARD SCHOOL, DRAMA DIVISION STUDIO

project manager on some of the firm’s largest, | New York, NY

most prestigious pro!ects. Shg isan active WUXI TAIHU SHOW THEATRE
member of the American Society of Theatre Wuxi Citv. Jianesu Province. China
Consultant and serves on its Board as Vice ¥ & ’
President.

Pete O’Neil

CTS-D (AVIXA) Apeiro Design
PRINCIPAL/AV TECHNOLOGY
ABOUT PETE RELEVANT EXPERIENCE
Pete is the Principal of technology systems TUNIS EVENT CENTER
and leads the performance audio and video Tech Talk renovation
group. He is focused on collaborating with the | Mountain View, CA
firm’s team of experts at the intersection of
technology and architecture to give clients the ;JNtI)VEtRSéTYtOF SAN F,RANCISCO
flexible, scalable building systems that allow a So r; oLen erC(:ngomg)
facility to evolve, while staying relevant and in anrancisco,
demand. HARD ROCK STADIUM*
Pete’s portfolio includes new build and Miami, FL
renovation projects for higher education STANFORD STADIUM*
and corporate campuses, offices, theaters, Palo Alto, CA
stadiums, and arenas, including scopes for
sound, AV and broadcast infrastructure and STEVE JOBS THEATER*
systems. Cupertino, CA
MICHIGAN STADIUM*
Ann Arbor, MI *work completed before Apeiro
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PRINCIPAL

ABOUT KENNETH

Ken’s deep knowledge of broadcast, audio,
video and information systems supports many
of Apeiro Design’s performance environments
and media facilities projects.

His work includes educational and professional
broadcast, sports, theatre and corporate
venues including cinema screening rooms and
training facilities. His recent project experience
includes Young University’s BYU-Idaho Center
Auditorium and HDTV Broadcast Center, on-
call consulting, master planning and capital
improvements for the SAP Center at San

Jose and multiple corporate auditoriums for
Qualcomm Corporation.

} Kenneth Fause
BROADCASTING CONSULTING

RELEVANT EXPERIENCE
BRIGHAM YOUNG UNIVERSITY

Apeiro Design

BYU-Idaho Center Auditorium and HDTV Broadcast Center,

Rexburg, ID

MGM CITY CENTER
Convention Center
Las Vegas, NV

NAPA VALLEY COLLEGE
Performing Arts Center
Napa, CA

RANCHO CAMPANA HIGH SCHOOL
Oxnard, CA

SANTA BARBARA CITY COLLEGE
School of Media Arts
Santa Barbara, CA

ABOUT STEPHANIE

Stephanie is a leading member of the design
and production team. Her focus is largely on
design, coordination of Bakergroup’s internal
production schedule with those doing the
work, and client-facing support. Originally
graduating university as an interior designer,
her 16-years as a food service consultant has
led to many client fans who appreciate her
skillful planning, thorough and organized
process, and willingness to step up to evolving
client needs. Her clients include hotels,
restaurants, higher ed facilities, healthcare
facilities, corporate clients, and clubs.

Stephanie Occhipinti

VICE-PRESIDENT, PRODUCTION PRINCIPAL

RELEVANT EXPERIENCE
ANN ARBOR SCHOOL DISTRICT
Slauson Middle School

Mitchell Elementary

Pathways to Success

LANSING PUBLIC SCHOOLS
Willow Elementary

KENTWOOD PUBLIC SCHOOLS
Early Childhood Center
Townline Elementary
Hamilton Elementary

Bowen Elementary

(BAIKERGROUP
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CULINARY

ABOUT ERIC

Chef Ericis a seasoned culinary professional
with extensive operations and hospitality
expertise, ranging from five-diamond
restaurants and catering to award-winning
collegiate dining. During his professional career,
Chef Eric has been involved in a wide variety

of dining projects across the country, earning
many awards and accolades. As executive

chef at the University of Missouri for over 17
years, Chef Eric developed 17 self-branded
dining concepts, orchestrated a comprehensive
overhaul of the dining program and assisted in
the design and implementation of seven dining
renovation projects. With an intense passion
for finding creative and efficient guest-focused
solutions, Eric brings a real-world perspective
to Bakergroup’s design outcomes.

BLl Eric Cartwright

RELEVANT EXPERIENCE
ANN ARBOR SCHOOL DISTRICT
Slauson Middle School

Mitchell Elementary

Pathways to Success

LANSING PUBLIC SCHOOLS
Willow Elementary

KENTWOOD PUBLIC SCHOOLS
Early Childhood Center
Townline Elementary
Hamilton Elementary

Bowen Elementary

(BAKKERGROUP

FCSI

ABOUT JIM

Over the past three decades, Jim has built a
reputation of outstanding food service planning
and design. He has won numerous awards

and top honors for excellent project results. It

is Jim’s food service operations background,
formal education, innate artistic capabilities,
and devotion to client input that are the
bellwether for the firm’s creative and well-
received dining solutions.

Jim approaches every client project with the
expertise, creativity, and confidence necessary
to address a broad scope of client needs. His
passion for the industry and for those with
whom he works drives the client-centered
design outcomes that characterize the firm.

Jim Sukenik

PRESIDENT, SR. DESIGN PRINCIPAL

RELEVANT EXPERIENCE
ANN ARBOR SCHOOL DISTRICT
Slauson Middle School

Mitchell Elementary

Pathways to Success

LANSING PUBLIC SCHOOLS
Willow Elementary

KENTWOOD PUBLIC SCHOOLS
Early Childhood Center
Townline Elementary
Hamilton Elementary

Bowen Elementary

(BAKERGROUP
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ABOUT BILL

Bill has over 50 years of experience in the
Swimming Pool Industry in Construction,
Education, Design, and Engineering. In 1994 he
founded Bill Robertson Pool Design Build with
the goal to achieve independence in design.
He remains dedicated to serving owners by
offering the best possible options, prioritizing
their needs, and continuing to make lasting
contributions to the Swimming Pool Industry.

Bill Robertson
BILL ROBERTSON POOL DESIGN BUILD, INC.

RELEVANT EXPERIENCE

NOVI HIGH SCHOOL

Turned “L” shaped pool into a 25 yard pool with new deck equipment,
filtration, heating, chemical feed and timing systems

2014: Updated pool filter system

MICHIGAN STATE UNIVERSITY CLUB
Removed and replaced existing pool at a new elevation with new family/lap
pool, spa, slide, water features equipment, deck and fence

LINCOLN HIGH SCHOOL
Removed existing 5 lane pool and equipment and replaced with a deeper 6
lane pool and new filtration equipment

ROCHESTER HIGH SCHOOL
Removed pool floor, equipment and mechanical systems
Deepened pool and replaced all mechanical systems
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RFP — Architectural and Engineering Services Page 1 April 22,2024
| Novi Community School District - High
School New Construction and Renovations

REVISED - Architectural and Engineering Services
Proposal Form

DESIGN RFP PROPOSAL FORM

BIDDER: Kingscott/Fielding International
818 W. Eleven Mile Road, Royal Oak, M

BIDDER’S ADDRESS: 48067

BIDDER’S MAIN CONTACT FOR PROPOSAL:  John Davids, AIA LEED AP BD&C REFP
248.534.9211

MAIN CONTACT’S PHONE NUMBER:
MAIN CONTACT’S EMAIL ADDRESS: jdavids@kingscott.com

All Proposal Costs must be submitted in e-Builder. All Proposals submitted may not be

withdrawn and shall be irrevocable for a minimum period as defined in this RFP.

A. COST PROPOSAL
1) For Scope of Services as described and required in the RFP and AIA B132-2019

as modified:
High School New Construction and Renovations - % Fee 6.5%
(Above assume $75-100M renovation and $75-100M new)
Separate Fee for Basic Activity Center Design $12M - % Fee 6.7%
2) Reimbursables:

Provide a list of items for which you would require reimbursement. In addition,
please provide a not-to-exceed allowance for reimbursable expenses on this
Project. Please refer to AIA B132-2019 as amended, Article 11, for clarifications on

allowable reimbursable expenses.

e High School New Construction and Renovations

Not-to-exceed reimbursable allowance $260,000

plante moran
REALPOINT



RFP — Architectural and Engineering Services
| Novi Community School District - High
School New Construction and Renovations

Page 2

B. ESTIMATED TOTAL PROJECT HOURS
1. Estimated total project hours: 130,000

C. STANDARD OF CARE

April 22,2024

1. Percentage of care for architect errors and omissions for criteria purposes: 2.0%

D. SUB-CONSULTANTS

a. List all anticipated sub-consultants in e-Builder:

Apeiro Studio and Acoustics By Design

Robert Darvas Associates-Structural

CIVIL Spalding DeDecker
LANDSCAPING Jima Studio

ATHLETICS TBD

ELECTRICAL Ignyte

MECHANICAL Ignyte

PLUMBING Ignyte

AV Wright & Hunter
FOOD SERVICE Baker Group

POOL Bill Robertson Pool Design
THEATER /ACOUSTIC

OTHER Fielding International
OTHER

OTHER

OTHER

In the event additional consultants are required to complete this Project, please

state your percentage markup, if any, for including the services of additional

consultants under your primary contract: 10%

E. ADDENDA

a. This Proposal includes information for the following addenda:

ADDENDA NO.

ADDENDA NO.

ADDENDA NO.

DATED 472272024

DATED

DATED

plante moran
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F. CONTRACTUAL TERMS
a. If selected as architect/engineer, | agree to the contractual terms as provided in
the RFP as noted below:

O AIA B132-2019 Edition, as modified
O AIA A232-2019 General Conditions, as modified (via Addendum)
X] Exceptions to modified B132-2019 and A232 -2019x
*Attach SPECIFIC proposed alternate contract language in Section 7

O Owner owns all rights (including copyrights) to the conceptual design ideas,

drawings, and other information being provided as referenced within RFP

Any exceptions to the terms and conditions in this RFP or the form of Contract attached to
this RFP, or any other special considerations or conditions requested or required by the
firm MUST be expressly and specifically enumerated by the firm and be submitted as part
of its Proposal, together with an explanation as to the reason such terms and conditions
cannot be met by, or, in the firm’s opinion are not applicable to, the firm. The firm shall be
required and expected to meet the specifications and requirements as set forth in this RFP
and the form of Contract in their entirety, except to the extent exceptions or special
consideration or conditions are expressly set forth in the firm's Proposal and those
exceptions or special considerations or conditions are expressly accepted by the Owner.
All Pricing Factors must be clearly indicated in the manner required on the Proposal Forms

provided as part of this RFP.

| have read and | understand the responsibilities required of the architect/engineer under
the terms of this RFP and the proposed Agreement. If selected, our firm will be able to

fulfill the requirements.

SIGNATURE
Dated this 2nd day of May, 2024.

FIRM NAME: Kingscott Associates

plante moran
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BY:

Principal

Position/Title

brendon PDHP&(A , being duly sworn, deposes and says that the information

provided herein is complete so as not to be misleading.

A
Subscribed and sworn before me this T day of mwj , 20 '?H.

NOTARY PUBLIC: (;IV\W '\} ()’HQ/W

MY COMMISSION EXPIRES: 0% ) NS J L0050
Gabrielle Norkus
NOTARY PUBLIC - STATE OF MICHIGAN
. COUNTY OF KENT
Proposal Checklist My Commission Expires March 5. 2030

: ’ ¢ Acting in the County of _ K et
E Bid Proposal Form (signed and notarized) T ar

Staff Hourly Rate Schedule
Familial Disclosure Affidavit

Iran Disclosure Affidavit

B B B A

Criminal Background Disclosure Affidavit

-7 plante moran
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Familial Disclosure Affidavit

The undersigned, the owner or authorized officer of the below named firm (the “Firm"),
pursuant to the familial disclosure requirement provided in the Novi Community School
District (the "School District’) Reguest For Proposals for Architecture and Engineering
Services, hereby represents and warrants that, except as provided below, no familial
relationships exist between the owner or any employee of the Firm, and any member of
the Board of Education of the School District or the Superintendent of the School District.
A list of the School District's Board of Education Members and its Superintendent may be

found at https:/ /www.novi.k12.mi.us /district/ board-of-education.

LIST OF ANY FAMILIAL RELATIONSHIPS

None

SIGNATURE
Dated this 2nd day of May, 2024.

Kingscott Associates

FIRM NAME:
BY:
ignature
Principal
Position/Title

Brendon  Polard

, being duly sworn, deposes and says that the information

provided herein is complete so as not to be misleading.

Subscribed and sworn before me this '1\“0\ day of mﬂ‘j , 2014 | in the county
of KLt and the state of __ Vi (A f’)_#W"

-7 plante moran
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NOTARY PUBLIC:

Page 6

April 22, 2024

Colpu O

MY COMMISSION EXPIRES:

02 ]S | 2050

Gabrielle Norkus
NOTARY PUBLIC - STATE OF MICHIGAN
COUNTY OF KENT
My Commission Expires March 5, 2030
Acting in the County of

~# plante moran
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Iran Disclosure Affidavit

AFFIDAVIT OF COMPLIANCE - IRAN ECONOMIC SANCTIONS ACT

MICHIGAN PUBLIC ACT NO. 517 OF 2012

The undersigned, the owner or authorized officer of the below named firm (the “Firm”),
pursuant to the compliance certification requirement provided in the Novi Community
School District (the “School District”) Request For Proposals for Architecture and
Engineering Services (the “RFP”), hereby certifies, represents, and warrants that the Firm
(including its officers, directors, and employees) is not an “Iran linked business” within the
meaning of the Iran Economic Sanctions Act, Michigan Public Act No. 517 of 2012 (the
“Act”), and that in the event Firm is awarded a contract as a result of the aforementioned
RFP, the Firm will not become an “Iran linked business” at any time during the course of

performing the scope of work or any services under the contract.

The Firm further acknowledges that any person who is found to have submitted a false
certification is responsible for a civil penalty of not more than two hundred fifty thousand
dollars ($250,000.00) or two (2) times the amount of the contract or proposed contract
for which the false certification was made, whichever is greater, the cost of the School
District’s investigation, and reasonable attorney fees, in addition to the fine. Moreover, any
person who submitted a false certification shall be ineligible to bid on a request for
Proposal for three (3) years from the date it is determined that the person has submitted

the false certification.

SIGNATURE
Dated this 2nd day of May, 2024.

Kingscott Associates
FIRM NAME:

BY:

S'ignature ‘

-7 plante moran
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Principal

Position/Title

-7 plante moran
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& englpn PUHC‘!W{ , being duly sworn, deposes and says that the information

provided herein is complete so as not to be misleading.

Subscribed and swaorn before me this "L""A day of Mﬂ:! , 20 'L“i. in the county
of oy and the state of Mi!,hi@ﬂ#’\

NOTARY PUBLIC: C}f ’{M /‘/\/M/l P\] W

MY COMMISSION EXPIRES: D% J D S ’ 1 D% D

Gabrielle Norkus
NOTARY PUBLIC - STATE OF MICHIGAN

NT
COUNTY OF KE 2030

-# plante moran

REALPOINT



RFP — Architectural and Engineering Services Page 10 April 22,2024
| Novi Community School District - High
School New Construction and Renovations

Criminal Background Affidavit

The undersigned, the owner or authorized officer of the below-named firm (the “Firm”),
pursuant to the criminal background compliance certification requirements of the Novi
Community School District(the “School District”) hereby represents and warrants that the
Firm has performed and/or will perform sufficient criminal background checks, including at
a minimum, an Internet Criminal History Tool (“ICHAT”) (or equivalent for non-Michigan
residents) for all of its owners, employees, agents, representatives, contractors, and/or
other personnel who will be on any School District premises to carry out the services
contemplated by the contract documents. The Firm further hereby certifies that no owner,
employee, agent, representative, contractor, and/or other personnel of the Firm will be on
any School District premises if they are a registered criminal sexual offender under the
Sex Offenders Registration Act, Public Act 295 of 1994, or have been convicted of “Listed
Offense” as defined under Section 722 of the Sex Offenders Registration Act, MCL
28.722.

The Firm further acknowledges that if it is found to have submitted a false certification or
otherwise fails to comply with the requirements of this certification, the School District may

immediately terminate the contract.

SIGNATURE
Dated this 2nd day of May, 2024.

Kingscott Associates
FIRM NAME:

BY:

— (7@ |
élgnature

Principal

Position/Title

plante moran
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Br ¢ 5""@10‘”‘ PDHQ{A , being duly sworn, deposes and says that the information

provided herein is complete so as not to be misleading.

l

Subscribed and sworn before me this LY day of MV, 20 24, in the county
of _ ¥4NY and the state of ___[V1\( hii’j!ﬂﬂ

NOTARY PUBLIC: (?( )W AM“‘ }\I WW

MY COMMISSION EXPIRES: 0% ! PS / 2050

Gabrelle N:f“ OF M;cH\GAN

¢ - STATE
No-rm‘f PUBU T OF K.EN B, 2030

rmc;ounwo‘—w‘b"f

plante moran
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Conceptual Design Schedule
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This proposed Conceptual Implementation Schedule is intended

to be the start of a conversation with the District, its Owners’
Representative, and the eventual Construction Manager. Decisions
on when to bid and build each part of the new Novi High School will
be made after careful consideration of many factors including:

- Development of a Phasing Plan that ensures a safe site for
students and staff throughout the entire construction process.

- Appropriate swing space to be used by students and staff
while major remodeling is being completed. The swing space
may include temporary facilities on site, potentially by creating
temporary Learning Communities on the large floor plate of the
new Field House, and deferring installation of the turf and track
surfacing until the High School remodeling is complete. This first
draft of an Implementation Plan includes this approach.

- Bond sales timing and availability of funds.

- A design schedule that includes appropriate time to deeply
engage the school community before design begins, and to
maintain their involvement through the design process.

Novi Community School District | 2025 Bond Program - High School New Construction and Renovations

This preliminary look at the schedule includes two separate one
year periods of remodeling of the existing High School. It appears
to us that the remodeling will be significant enough that it would not
be possible to complete over the short summer break period. By
creating the temporary Learning Communities in the new Activity
Center we can minimize the impact on the student’s and staff’s
experience during construction.

The critical path of the schedule is centered on the educational
spaces in the building, both existing and proposed new spaces.
The new Concessions, Toilet Room and Batting Cage facilities at
the South Athletic Campus, as well as the indoor Tennis Center, can
be slotted into this schedule at any point as these projects will not
impact the required phasing of the High School construction.
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ACTIVITY CENTER DESIGN AND IMPLEMENTATION
June - July 2024

» Intensive Discovery Period

« Initial Community Forum - Yong Zhao as keynote speaker

- Engagement of Admin, staff and students with Yong Zhao and
the design team

August - October 2024

- Development of Design Concepts for all aspects of the High
School re-imagining
- Development of Conceptual Design for the Activity Center

November 2024 - February 2025

- Design Development of the Activity Center

March - August 2025

- CD Phase of the Activity Center

September 2025

- Bid and Award the Activity Center (Phase 1 of Construction)
October 2025 - May 2027

- Construction of Activity Center, including temporary learning
communities

June 2027

« Occupy Activity Center including temporary learning
communities

August 2027- June 2028

- First phase remodel of High School (Activity Center as swing
space / Phase 2 of Construction)

June 2028

Occupy first phase remodel of High School
- Phase 3 areas move to Activity Center swing space

August 2028 - June 2029

- Second phase remodel of High School (Activity Center as swing
space / Phase 3 of Construction)

June 2029

» Occupy second phase remodel of High School
« Install turf and track surface at Field House

Fielding International

Conceptual Design Schedule

REMODELING DESIGN

January - May 2026

- Engagement of Admin, staff and students with Yong Zhao and
the design team - focusing on the remodeling of the existing
building

» Finalize Concepts for remodeling of the High School (both
Phases)

June - October 2026

- Design Development for remodeling of the existing High School
(both Phases)

November 2026 - May 2027

« CD Phase of the first phase of Remodeling Scope (Phase 2 of
Construction)

June 2027

- Bid and Award first Phase of Remodeling Scope (Phase 2 of
Construction)

September 2027 - May 2028

« CD Phase of the second Phase of Remodeling Scope (Phase 3
of Construction)

June 2028

- Bid and Award second Phase of the Remodeling Scope (Phase 3
of Construction)
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Design Concept

Our team’s High School Conceptual Design
Package has been submitted as a separate
booklet for your review and consideration. We look

forward to conversation with you to further refine
and shape your vision for the future of Novi High
School.

THE CHALLENGE

Novi High School ranks among the top one percent of high
schools statewide and nationwide, renowned for its academic
excellence and commitment to college preparedness. This
remarkable standing signifies past achievements and serves as

a foundation for going from “Good to Great,” as Novi has the
opportunity to be a global leader in personalized learning. By
leveraging its existing strengths and emphasizing forward-thinking
strategies, the school is poised to embrace an educational

model that equips students with vital future-ready skills and
promotes a holistic approach to student and educator well-
being. A fundamental catalyst of this transformative journey lies in
reimagining the physical environment—reshaping how learning is
organized amidst a rapidly shifting learning landscape.

Novi High School’s physical structure reflects decades of
piecemeal additions, resulting in disjointed architecture that

fails to provide a unified sense of place. Navigating the maze-

like corridors can be daunting for students and visitors alike,
underscoring the need for a comprehensive redesign. The current
spaces fall short of meeting basic human needs such as access to
natural light, comfort, a sense of identity, or aesthetic appeal.

Furthermore, the architecture does not support the movement
towards increasingly student-centered and personalized
education, a trend largely driven by Artificial Intelligence (Al).

This undeniable evolution necessitates flexible and diverse
environments catering to various activities and learning
experiences. Al holds the potential to revolutionize personalized
learning through adaptive systems that tailor educational content
to each student’s individual needs and pace. Incorporating Al tools
can also assist in creating a more cohesive and interactive learning
environment, transcending mere spatial enhancements to reinvent
the educational experience itself.? By proactively designing and
preparing for such innovations, Novi High School can establish
itself as a globally recognized thought leader for future-ready
education.

1 Collins, J. (2007). Good to Great: Why Some Companies Make the Leap... and
Others Don't. Harper Business. Collins’ principles, originally aimed at transforming
companies from proficient to extraordinary, are applicable to educational institutions
as well

2 Zhao, Y. (2018). Reach for Greatness: Personalizable Education for All Children.
Thousand Oaks, CA: Corwin.In this work, Zhao advocates for personalized education,
emphasizing the critical role of Al in adapting learning experiences to meet individual
student needs

Novi Community School District | 2025 Bond Program - High School New Construction and Renovations

ENGAGEMENT AND PROCESS

What sets Kingscott x Fielding apart is our unique blend of
architectural expertise and a profound understanding of innovative
educational trends and methodologies—our team includes
architects and educators. This specialized expertise not only
distinguishes our approach from that of traditional architectural
firms but also enriches our design process. It is our specialization
that enables us to integrate Novi High School’s unique vision and
aspirations more effectively.

Our proposal is a response to a design competition; thus, certain
assumptions have been made about our design. Through this
exercise, we demonstrate our capacity for creative thinking and
our ability to develop visionary yet achievable concepts.

However, if selected, we are fully committed to deeply engaging
with the district, the school community, and the broader public.
Throughout the process, we will focus on articulating and refining
a vision that authentically embodies the activities and experiences
the school desires to embrace. This commitment ensures that our
architectural solutions are innovative and aligned with the needs
and objectives of the school, thereby creating spaces that facilitate
and inspire the Novi High School experience.

DESIGN CONCEPT: THE “CONNECTED CAMPUS”

Drawing from our global experience in school design, we proudly
introduce the “Connected Campus” as our solution to Novi High
School’s challenges. Our concept seamlessly integrates the
principles of spatial organization by Kevin Lynch, an influential
urban planner, with the educational philosophy of Connectivism by
George Siemens, an education theorist renowned for his work on
digital-age learning.

Our holistic approach is twofold: first, to physically unite the
campus through thoughtful architectural design, and second, to
cultivate an environment that enhances learning through robust
networks and connections among students, educators, and the
broader educational ecosystem.

Siemens’ theory of Connectivism asserts that learning thrives
within networks where individuals actively connect and exchange
information. He eloquently encapsulates this idea by asserting,
“The pipe is more important than the content within the pipe. Our
ability to learn what we need for tomorrow is more important than
what we know today.”® This perspective emphasizes the value

of designing a school that harnesses connectivity to adapt to
modern educational needs, promoting a learning environment
characterized by fluidity, agility, personalization, and seamless
integration with technology. By prioritizing the connections that
facilitate learning over static content, Novi High School can evolve
into a dynamic institution that effectively prepares students to
thrive in an ever-changing world.

3 Siemens, G. (2005). Connectivism: A learning theory for the digital age. Interna-
tional Journal of Instructional Technology and Distance Learning, 2(1).



Inspired by Lynch’s urban planning theories, the “Connected
Campus” integrates various elements such as paths, edges,
districts, nodes, and landmarks to create a navigable, intuitive, and
stimulating educational space:*

« Paths facilitate effortless movement across the campus, linking
different learning districts and encouraging an open flow of
ideas and interactions.

- Edges clearly define the transitions between different learning
zones, preserving their unique identities while promoting
interdisciplinary learning opportunities.

« Districts function as specialized zones for learning, each
configured to enhance specific areas of education and personal
development.

« Nodes are dynamic communal spaces that foster social and
intellectual exchanges, crucial for collaborative and networked
learning.

« Landmarks provide orientation and inspiration, symbolizing
Novi High School’s unwavering commitment to excellence and
innovation in education.

4 Lynch, K. (1960). The Image of the City. Cambridge, MA: MIT Press.

KNOWLEDGE
NETWORK

INNOVATION HUB

I!‘KINGSCOTT X Fielding International

Design Concept

The “Connected Campus” is a learning ecosystem where
technology and architecture synergistically elevate collaborative
learning and information sharing, extending beyond classrooms
to encompass the entire school. While many areas feature state-
of-the-art technology, deliberately designated tech-free zones
foster human connections and student well-being. This balanced
approach underpins a flexible curriculum, empowering students
to chart personalized learning pathways that resonate with their
interests and aspirations for the future.

FOUR DISTRICTS

The “Connected Campus” concept strategically organizes the
school into four distinct districts: the Knowledge Network, the
Innovation Hub, the Cultural and Performing Arts Center, and
the Well-being and Athletics Complex. Each district is designed

to serve unique educational functions and cater to diverse student
interests. This intentional organization improves navigability within
the school environment and fosters a profound sense of place and

community ownership.

PERFORMING ARTS
CENTER

1
1
CULTURAL + 3
1
1

ATHLETI(§+
WELL-BEING GOMPLEX
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Design Concept

THE KNOWLEDGE NETWORK

The Knowledge Network serves as Novi High School’s academic
heart, anchored by a reimagined media center that redefines
traditional learning spaces. Serving as a hub for building expertise,
this district is not limited to core academic subjects such as math,
science, English, and social studies; it promotes a culture of
collaboration and personalized learning. Flexible classrooms and
communal areas accommodate a variety of educational activities,
from structured lessons to informal collaborative sessions,
encouraging students to connect, exchange ideas, and expand
their learning networks.

In this space, the curriculum is enriched by modular, stackable
courses, allowing students to delve deeply into specialized topics.
For instance, they may participate in two-week seminars on global
issues, engage in intensive creative writing workshops, or take
crash courses in practical skills like Python coding using ChatGPT.
This approach empowers students to customize their educational
experience based on their interests and career aspirations, adding
valuable layers of knowledge and expertise.

Additionally, the Knowledge Network serves as a platform for peer-
led learning, where students organize and lead workshops and
seminars in a format inspired by professional conferences. This
initiative diversifies the school’s academic offerings and cultivates
leadership and public speaking skills. By integrating access to
Massive Open Online Courses (MOOCs) from leading global

universities, students gain exposure to worldwide perspectives
and cutting-edge knowledge, ensuring a comprehensive
education.

To create the Knowledge Network, we envision the following:

- Open the existing library media center to the corridor and
second floor with a large gathering stair, transforming it into a
distinctive landmark.

- Introduce various-sized spaces, such as small group rooms,
conference rooms, and a common area furnished like a coffee
shop, to support both informal and scheduled classes.

« Enhance access to natural light by opening up some second-
floor classrooms around the two-story high library media center,
allowing natural light from the existing skylight to penetrate
deeper into the building.

THE INNOVATION HUB

The Innovation Hub at Novi High School nurtures a dynamic
learning environment centered on real-world challenges and
professional development. Emphasizing hands-on and problem-
based learning, this center embraces a broad spectrum of
innovative learning and career pathways, preparing students for
the industries of the future. Its flexible classrooms and lab spaces
are designed to meet current industry standards while remaining
agile enough to accommodate emerging fields of interest to
students and society.

102 Novi Community School District | 2025 Bond Program - High School New Construction and Renovations
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At the core of the Hub is a commitment to experiential learning,
where students engage in projects that bridge theory with
practice. Through collaboration with professionals from various
industries, students gain invaluable mentorship and real-world
insights. These partnerships are facilitated by incubator spaces
located throughout the Hub, where students can work on long-
term projects that are visible to their peers, inspiring a culture of
innovation and continuous improvement.

Moreover, the Hub is structured to be highly adaptable, supporting

a variety of career paths from med-tech to emerging industries.
As careers evolve, so too can the curriculum and physical spaces
within the Innovation Hub, ensuring that education remains
relevant and responsive to the technological and economic shifts
shaping our world.

To create the Innovation Hub, we envision the following:

- Create a large opening between the first and second floors to
enhance clear circulation and improve the spatial flow.

 Install a new skylight to bring natural light into the heart of the
Innovation Hub, energizing the area and fostering a conducive
environment for creativity.

- Establish designated workspaces and ‘incubators’ for students
to engage in long-term projects, equipped with essential
resources for innovation.

- Provide strategic access to common areas that facilitate
collaborative work and peer interaction, reinforcing the Hub’s
role as a nexus of student innovation.

CULTURAL AND PERFORMING ARTS CENTER

At the Cultural and Performing Arts Center, learning transcends
conventional boundaries, intertwining the performing arts with
culture and a broader educational agenda. The Center extends
beyond typical activities like band or drama to include digital
storytelling, rhetoric, and cultural entrepreneurship. Equipped with
state-of-the-art facilities, students explore the science and craft
behind the performing arts, engaging in interdisciplinary learning
that enriches their educational journey.

The design promotes collaboration and informal performances,
creating a vibrant learning environment where students can
hone essential 21st-century skills such as communication and

creativity. By deeply integrating performing arts into the curriculum,

the Center nurtures creative talents and prepares students to
thrive in professional settings where self-expression and clear
communication are indispensable. For instance, a student
passionate about music and video production could develop
skills here that later empower them as a school superintendent to
create engaging, viral YouTube videos of them singing for snow
day announcements, showcasing the real-world application and
impact of their artistic and communicative abilities.®

To create the Cultural and Performing Arts Center, here are
some renovations to the existing Performing Arts spaces that we
envision:

5 https//wwwyoutube.com/watch?v=YOZCIXkLIHc

Fielding International

Design Concept

Create a prominent north-end lobby with a gallery space to
display student artwork, fostering a cultural hub and providing a
proper arrival point for performances.

Upgrade the orchestra pit and acoustics to improve
performance quality and audience engagement.

Integrate new technology to support diverse performance
types, including digital storytelling and multimedia
presentations.

Improve main floor seating with new aisles to enhance
accessibility and audience connection to the stage, making
cultural events more inclusive.

Enhance the layout to improve the relationship between the
back sections, main seating, and the stage, ensuring that every
performance is an immersive experience.

Additionally, we propose a new landmark feature that we call the
“SuperSpace” by repurposing the natatorium, which will serve as
a multi-functional area that supports cultural activities alongside
traditional performing arts programs:

Positioned near other arts spaces and connected to the new
Activities Lobby, this space acts as a cultural artery, linking
athletic and arts performance areas.

Transforms the existing natatorium into a multi-functional
“SuperSpace” suitable for large-scale music program
requirements.

Incorporate tech decks, lighting bridges, a control booth with
optimal views, and the potential for stage lifts or a trap room
utilizing the existing pool cavity.

Multi-form space with portable seating decks to support various
stage-audience configurations, enabling flexible arrangements
for performances.

New practice rooms accessible from both the space and new
corridor connections, providing dedicated areas for artistic
expression and cultural learning.



Design Concept
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WELL-BEING AND ATHLETICS COMPLEX

The Well-being and Athletics Complex revolutionizes the concept
of sports facilities by placing equal emphasis on holistic health and
well-being alongside traditional physical education. This district
offers a range of activities, spanning competitive sports, individual
fitness pursuits, and wellness classes such as yoga, mindfulness,
and personal fitness, all facilitated by cutting-edge equipment and
versatile training areas.

This inclusive approach goes beyond physical training, integrating
essential life lessons in competition, determination, and
teamwork—values that transcend athletic arenas. By fostering a
culture of health that addresses mental and emotional dimensions,
the complex cultivates a community of resilient, well-rounded
individuals equipped to tackle life’s challenges with vigor and
maintain a balanced, active lifestyle.

Central to the Athletic and Well-being District is the addition of the
Activity Center, which holds immense promise for both the Novi
Community School District and the broader community. While the
specific program of spaces is yet to be defined, for this design
exercise, we envision the following features:

« A 300-meter indoor track with eight lanes, accommodating
numerous athletes

- Areas for field events

- A full-width turf field inside the track, configurable as a 60, 80,
or 100-yard field
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- Baseball and softball infields on the turf field
. Support facilities, including team rooms, restrooms, and storage

- A 25-yard by 25-meter pool with support facilities and elevated
spectator seating

- An Events Lobby providing direct access to key facilities,
including the Natatorium, Field House, Competition Gym
(remodeled existing Field House), and Performance Suite
(remodeled existing Natatorium)

« A Sports Forum dedicated to E-Sports and other activities, with
views overlooking the new Field House

The new Activity Center will enhance the north-facing (public) side
of Novi High School and introduce a bold and distinctive entrance,
elevating the school’s visibility. Positioning the Natatorium at the
Center’s north end showcases the vibrant activities of students,
providing a fitting representation of the school to the community.

The entrance, nestled beneath the expansive lamella arch that
spans the facility, will lead into a welcoming lobby with clear,
direct access to performance venues, athletic facilities, and the
performing arts spaces. This redesign of the school’s circulation
system aims to simplify navigation, making it more straightforward
and enjoyable. Positioned adjacent to the entrance, the Lobby will
overlook the new Field House one level below, accommodating
the site’s 16-foot slope from north to south. This layout not only
creates a unified and visually striking architectural expression but
also strategically restricts access to public facilities after hours,
enhancing security and utility.



Design Concept

elements such as natural light, memorable landmarks, and a
cohesive system of edges, paths, and nodes. These changes are
meticulously crafted to improve navigability and promote dynamic
academic and social interactions, ultimately revitalizing the
physical space to overcome existing architectural limitations.

However, our ambition extends far beyond architecture. We

see this project as a unique opportunity for Novi High School

to emerge as a global leader in education. This physical
transformation serves as a catalyst, inspiring the school to refine its
educational program to better serve its students, made possible by
eliminating previous environmental constraints and encouraging a
culture of personalized learning.

Our team, comprising experts in both education and architecture,

A singular, dominant roof form over the entire addition establishes eagerly anticipates close coAIIaborationAvvith NoviAHigh Sghool

a powerful formal identity for the school, serving as a prominent stakeholders. We are committed to delivering a final design that
counterpoint to the existing fragmented architecture. Carefully not only meets current educat}onal demands but also remains
crafted to meet the height requirements of the activities within, adaptaple to futu‘re trehd§. Th|s endeavor underscores our

the roof design ensures a cohesive and aesthetically pleasing dedication to an interdisciplinary approach that seamlessly
environment in all public spaces. Additionally, strategically placed integrates educational objectives with architectural solutions.

operable skylights further optimize natural light and ventilation,
while a concrete retaining wall on the east side accommodates the

slope of the existing access drive adjacent to the site. Our team’s High School Conceptual Design
Package has been submitted as a separate
SUMMARY booklet for your review and consideration. We look

forward to conversation with you to further refine
and shape your vision for the future of
Novi High School.

Our proposal for the renovation and expansion of Novi High
School presents a comprehensive vision aimed at addressing
the challenges posed by its fragmented architecture. We
envision a campus reorganized into distinct districts, prioritizing

I!‘KINGSCOTT X Fielding International
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Clarifications and Exceptions

KINGSCOTT ASSOCIATES, INC.
EXCEPTIONS/MODIFICATIONS
NOVI COMMUNITY SCHOOLS
PROPOSED B132 — 2019

11121.4

As drafted, this provision imposes liability on the Architect for

errors in delegated designs. Delegation of design is common in the
construction industry, and recognizes that specialty contractors have
expertise in the design of specialty components that architects do not.

We request that this provision be deleted.

315

The Architect should not be responsible for the Construction
Manager’s directive or substitution made or given without the
Architect’s review or approval.

We request that “or Construction Manager’s” be added back into this
section.

1110.2.2

We object to the retainage clause as it relates to payments to the
Architect, as it is not customary to do so, and we see no reason for it.
We propose the following language for 11.10.2.2:

The Owner may withhold, without the Architect stopping or in any
other way disrupting its services or the Project, any disputed sums or
sums subject to a Claim under Article 8 of this Agreement.
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ARCHITECTURE | ENGINEERING | DESIGN

OUR FIRM

As the second oldest architecture firm in Michigan, Kingscott has been
creating facilities that support communities since 1929, giving our firm
nearly a CENTURY long legacy of experience to build on. We thrive

on using our knowledge to support and guide projects and take pride
in designing community-centered facilities. With four office locations
across the state and current projects in your area, our team is ready to
support your project.

OUR STAFF

Our staff is comprised of highly talented, innovative, game-changers
who are excited to go to work for you. Our firm is 52 members deep,
with the best and the brightest architects, designers, construction
administrators, engineers, and support staff, many as licensed
professionals in their respective fields. Our veteran team members
have seen it all in their decades of experience, while our more recent
influx of talented team members bring to the table the latest in industry
innovations and technology to add to our arsenal of design tools.

Our highly collaborative approach means we’re communicating with
each other often to coordinate the ins and outs of your project. Our
individual roles on the project may vary, but we all, first and foremost,
come to the project as listeners & learners, with an approach that
prioritizes first understanding the vision and needs of our clients. Our
design solutions are tailored uniquely to each client we serve, with the
intention of exceeding expectations for safety, quality, functionality, and
aesthetics; and delivering finished products that stand the test of time.

Founded in 1929, Kingscott
has 95-plus years of
experience in architecture,
planning, and design

100+

Kingscott has worked with
over 100 Michigan public
school districts

$900w

Kingscott has designed more
than $900 million in
remodeling construction in
the past 10 years

KINGSCOTT SERVICES

« Architectural Design

» Engineering

« Interior Design

- Landscape Design

- Civil Site Engineering

« Facility Assessment & Master Planning
- Bond Planning & Campaign Strategy

« Furniture, Fixtures & Equipment (FF&E)
« Educational Assessment

« Drone Video Services

« Marketing Services

Creating Places You’ll Love!
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At Kingscott, we understand that the success of your

project hinges on more than just technical expertise; it
requires a collaborative partnership built on trust, effective
communication, and a shared commitment to excellence. With
over 95 years of experience in educational architecture, we
have honed our approach to project management to ensure
optimal outcomes for every client we serve.

Not only do we meticulously select our Kingscott team
members for your project based on their unique skill set
and expertise, but we also strategically partner with outside
consultants with whom we have a proven record of success.
This ensures that your project benefits from the collective
knowledge and experience of the best in the field.

We firmly believe that effective communication is the
cornerstone of successful project delivery. That is why we
prioritize an unprecedented amount of regular team meetings
and transparent communication throughout every phase of the
process. By holding ourselves and our partners accountable at
every step, we mitigate the risk of errors, change orders, and
unnecessary delays, ultimately saving you time, money, and
frustration.

Our unique approach to collaboration extends beyond
traditional industry practices. We treat our consultants as
integral members of the Kingscott team, inviting them to
participate in client page turns—an inclusive practice that
fosters trust, accountability, and a shared commitment to
project success.

Fielding International

While no project is without its challenges, we
believe in minimizing risk by aligning ourselves
with firms that share our values of excellence
and integrity. As an added layer of protection,
we deploy our own MEP engineering experts
that have an active role in overseeing and
attending all redi-check meetings and project
inspections, ensuring quality assurance and
quality control are upheld at every phase.

OUR LOCAL PRESENCE

With four offices throughout Michigan,
including our largest office in Royal Oak,
Kingscott maintains a strong local presence,
positioning us as your neighbor and readily
available to serve the needs of your district.
We don't just seek projects; we cultivate
long-term partnerships where relationships
are forged, friendships are made, and trust is
earned. Partner with Kingscott and experience
the difference of a true collaborative approach
to educational architecture.



About Fielding International

PERFORMING 4 | 1 \ .-” - - _- llll Ill! 5?!‘

g =

7 Bl il
: -'.. ﬂ‘

Sun Prairie Area School District, Wisconsin

Studios

3453 Hennepin Avenue South
Minneapolis, Minnesota 55408 USA

Fielding International is a global leader
in education consulting, planning and
architectural design.

700 K Street NW, Suite 300
Washington, DC 20001 USA

460 Hilton Road
Ferndale, Michigan 48220 USA

A

The Tourister Mill, 91 Main Street, Suite 119

Headquartered in Minneapolis, Minnesota — and with locations in Michigan, Maryland,
Warren, Rhode Island 02885 USA

Rhode Island, and Singapore — we have provided consulting, planning and design
services to local, regional and national governments, school districts, international
schools, and other educational clients since 2003.

We have worked on over $10 billion worth of schools and have won 16 international
planning and design awards for excellence. Our work has attracted the attention of

Visit us at fieldingintl.com media outlets including CNN.com, NY Times, BBC Radio, Forbes, The Atlantic, Australian
Read More issuu.com/fielding-international Broadcasting Corporation, The Washington Post, National Educational Association,

School Planning and Management, Edutopia, and Education Week.

We create tailored education design using a thoughtful interdisciplinary engagement
process — our architects, designers, and educators impact every phase of the project.
We help our clients to envision and design innovative schools that support student-
centered learning. The environments we design form both a continuum in our exploration
of learning, and also a unique expression of our school partners and their missions.

Services

Visioning, Master Planning & Campus Design, District Planning, Architectural Design, Facilities
Planning, Professional Development, Curriculum Development, and Change Management
services to schools and school districts in the United States and across the world.
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About Fielding International

Educators and Architects Working Together

Our staff of 34 includes dedicated Educators and Designers who actively work together
for exceptional results. This fully collaborative experience combines the strengths of
each. Partners throughout the process, Fielding team members bring value with their
specializations, global perspectives, and understanding of complex problems.

Methodology & Process

Fielding melds facility design with education design, creating an optimum learning experience
for the students of every school community we partner with. This “sweet spot” in the middle

is possible because the educators on our teams are just as important as the architects and
designers. Their participation at every stage of the process is the differential we provide to
you. The environments that result from our process form both a continuum in our exploration
of learning, and also a unique expression of our school partners and their missions

Expertise to Expand What's Possible

We understand that an aligned learning ecosystem is one where vision, environment,
and human capacity work together as interdependent parts to strengthen and support
one another. We help clients define a new vision and re-imagine what school can be.
Together, we will explore:

- New core skills and mindsets

- New demands on staff and learners

« Environments to practice skills for the future
« ldeal learning community design

« Learning community concepts

Learning
Ecosystem

Edicationg] Our team will walk you through a spectrum of experiences to help you best identify various

Program models of teaching and learning that will allow the right connections for an agile use of
space and opportunity for shared resources. Together, we bring these ideas to reality
creating dynamic student-centered environments.

Videos that Will Inspire You

Strathcona-Tweedsmuir Designing for Student- Spaces for What is a Learning
School Design Animation Centered Learning Work-Study Programs Community?

> S
‘ Watch video here. . Watch video here.
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Stakeholder and Community Engagement

Inclusiveness is vital from a design
perspective, so our team uses Discovery
Workshops to understand the points of
view of teachers, administrators, students,
parents and the community-at-large.

A

Engagement options include student site walks; teacher, student and parent focus
groups; design patterns workshops; educational readiness workshops; site and
sustainability workshops; community gathering and best practices; and, student and
teacher surveys.

Above: Education Design Principal / Community
Engagement Leader, Mike Posthumus, at

Our Community Engagement Experience Pinnacles Prep School

Pinnacles Prep School, Wenatchee, WA (nearly 100% English

as a second-language, English language learners, or simply
Spanish speaking only). Fielding has prepared a master plan and
schematic design for its new learning center. Team members
visited the community and worked alongside community
members, school leaders, and project stakeholders to envision
the ideal conditions for learning (the outcome is shown below:
“Our Space”). Following these visits, we developed a facility
program and renovation plan to accommodate the vision that the
community shared.

Unique features foster Joy and inspire a different
Is Joyful understanding of what school can be;

H It ti-racist If e to th
Creates Equi is anti-racist and equipped to provide access to the

resouces, people, expectations, and other supports
necessary to close the opportunity gap that exists between
privieged and marginalized populations.

It welcomes all and is designed to foster discourse and

Embodies Diversity "o space has asingle purpose. Every space is unique and

multifaceted. Collectively all spaces support every
individual while building learner interdependence.

Is Shaped by It frequently changes to meet current needs and allows for

creative expression from our teachers and our students.

Our Creativity

Models Sustainable The facility is designed to minimize its footprint and

maximise positive impacts of its role in natural, social, and

Systems cconomic systems.

The KAUST School (TKS), Saudi Arabia (a truly international
community spanning at least 5 religions, countless ethnicities,
and dozens of countries of origin). During a 5-day discovery
visit, our Architects and Educators conducted workshops,
presented case studies, and facilitated countless conversations
with teachers, staff, parents, and students about their hopes and

Tells Our Stories 'tshoveases our schoors growth and learner's progress

while also celebrating the cultural and social identities of
the young people and families who are part of the
Pinnacles community.

Is Our Place Too Learning extends into the outdoors and beyond the

campus into authentic settings throught Wenatchee (and
further)

»Our Space...

dreams for TKS’s future. PINNACLES PREP
Mifro  Adult Learing Spaces 4 Singapore American School (SAS) is
one of the most desirable international
P T e s — schools in the world, and attracts families
T ) from countless ethnicities, religions,

v Filtering Insights: Group A and regions around the globe. We
T NARROW: In teams af -4, chanse which key Insights b keep, edit insights, and add anything missing. Then, select the top three insights ta share. understood its diverse community as an
7 SuRr . Tobe these ke insights andsor them into boves 1390 2 [ something is missing, create a new sticky that asset, an opportunity to incorporate many
— ) L t iemmagmem T
[ -

------- Sul e O e R voices into the master plan and ultimately

e ] i the design of future SAS facilities. Over

:o E the course of our engagement with SAS,
“ = our team facilitated over 100 community
= s engagement and stakeholder feedback
= == : - -

im e sessions, compiling insights related to

food preferences, routines, aesthetics,
concepts of well-being, and teaching or
learning philosophies.

8|
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Recent strategies engaging large
groups also include the use of online
collaboration tools like Miro (shown to
the right) is Singapore American School)
and Zoom to facilitate presentations to
large groups of people who are broadly
distributed, and allow them to co-create
and collaborate in real-time in a single
web space. We often break large groups
into smaller focus groups for specific
activities, and then collect all responses
and process through them as a large
group. This pattern isn’'t dissimilar to the
practices we might use in a face-to-face
setting - creating the conditions for all
voices to be heard means creating many
smaller group settings so individuals are
valued and recognized despite being part
of a larger pool of voices.

A specific method used for the community
in Wenatchee, WA, for Pinnacles Prep
School was hosting outdoor picnics for the
community (or open-house style sessions)
that engaged visitors in a series of micro-
workshops that were staged around a
park. Community members came for the
food, and were encouraged to visit each
station and participate by sharing their
opinions, crafting or designing elements of

school they hope to have in the community,

respond or reflect on images that they
perceived as positively or negatively
associated with school experiences, and
getting input on their aspirations for young
people in their community.

o e DU

Fielding International

Stakeholder and Community Engagement

MIFO %48 BraimstormBaned 1 0 wFaoa g
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For Bloomfield Hills High School

(shown left) we achieved consensus
through multiple approaches: fireside
chats, focus groups, community meetings
and surveys, Ultimately, 5 options were
presented. To make the decision of how
to move forward, the team developed

a matrix for scoring the 5 options
presented against criteria that rose to
the top from the many conversations had
during engagement with the community.
Members of the community and District
Leadership team were assembled into a
committee to vet the priorities and apply
appropriate “weights” or priority levels to
the criteria.



Global Expertise

Work in Over 50 Countries

International School of Prague

Frankfurt International School

International School of Dusseldorf, Germany
International School of Brussels, Belgium
International School of Al Khobar, Saudi Arabia
International School of Kazan, Russia
International School of Tanganyika

Leysin American School, Switzerland
Pechersk School International, Ukraine

Al Batinah International School, Oman
Halcyon London International School
American School of Bombay, India

British School of Caracas, Venezuela
Global Indian International School

Hanoi International School, Vietnam

Hillel School of Metro Detroit, Michigan
Horizons Learning Center, Phuket, Thailand
Inspire Academies, San Antonio, Texas
Singapore American School, Singapore
Magnificat High School, Cleveland

Ministry of Education, Cayman Islands
Ministry of Education, Qatar

Ministry of Education, New Zealand

National School of Business Management,
Sri Lanka

Obersee Bilingual School

Pathways World School, India

on 6 Continents

@ U

w g

Scotch Oakburn College, Tasmania, Australia
American School in London

Nin Academy, Saudi Arabia

Colslegi Montserrat, Spain

Anglo-American School of Moscow, Russia
Canadian Academy, Japan

Sinarmas World Academy, Indonesia

Regina Public Schools, Saskatchewan, Canada
Rockefeller Foundation

Sarasota Public Schools, Florida

United States Department of Education

United States Agency for International
Development

University of Wisconsin, Madison, Wisconsin
Vancouver School Board, Canada
Washington DC Public Schools

Abu Dhabi Education Council, UAE
Greenville County Schools, South Carolina
Billings Public Schools, Montana

Bloomfield Hills Schools, Michigan

Department of Education & Skills,
United Kingdom

Department of Education, Tasmania, Australia
Department of Education, Victoria, Australia

Department of Education, Perth,
Western Australia

District of Columbia Public Schools,
Washington, DC
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Fairfax County Public Schools, Virginia
Learning Gate Education Foundation, Florida
Microsoft Innovative Schools Program
Middletown Public Schools, Rhode Island
Medford School District, Oregon

Yew Chung International Schools (YCIS), China
AMIT, Ra’'anana, Israel

Delmar International School,
Cabo San Lucas, Mexico

Lower Merion Middle School, Villanova,
Pennsylvania

Schiffer Alternative High School,
Sheridan, Wyoming

South Clearfield Elementary School,
Farmington, Utah

Temple Israel, West Bloomfield Township,
Michigan

The Welsh Academy at Saint Ignatius High
School, Cleveland, Ohio

Wasatch Elementary School, Utah

Boulder Valley Public Schools,
Boulder, Colorado

Cedar Falls Community School District,
Cedar Falls, lowa

St. Martin de Porres, Cleveland, Ohio
Academy of the Holy Names, Tampa, Florida

Cranston Public Schools, Cranston, Rhode
Island, USA

Rye City Schools, Rye, New York



Our Philosophy About Teaching + Learning

Design Principles for Student-Centered Learning

The following is a fairly universal list of education design principles for tomorrow’s
schools, though it would be tailored to the needs of particular communities:

(1) personalized; (2) safe and secure; (3) inquiry-based; (4) student-directed; (5)
collaborative; (6) interdisciplinary; (7) rigorous and hands-on; (8) embodying a culture
of excellence and high expectations; (9) environmentally conscious; (10) offering strong
connections to the local community and business; (11) globally networked; and (12)
setting the stage for lifelong learning.

In designing a school for student-centric learning, such underlying principles should
drive the discussion. They allow a school community to address questions around how
students should learn, where they should learn, and with whom should they learn. We
may discover that we need teachers to work in teams, that parents and community
volunteers are available to help, that businesses will offer off-site training, that
community organizations will permit the use of their recreational, cultural, and sporting
facilities. They may conclude that it makes less sense to break down the school day
into fixed “periods,” and that state standards can be better met via interdisciplinary and
real-world projects.

Four Categories of "Hardware” to Consider

Design elements can be categorized under four over arching categories as follows:

Spatial Organization: This includes elements dealing with the way in which
physical space in a school is organized. For schools to work well it is not only
important that they have adequate space, but also that it is organized properly to
benefit learning. Spatial Organization includes: 1a) Scale; 1b) Variety and Flexibility
of Space; and 1c) Informal Learning Areas.

9 The Learning Environment: Several key environmental factors have a direct
impact on learning — thermal comfort, air quality, lighting and acoustics. For
the layperson, visual cues relating to thermal comfort and air quality will be
less apparent although thermal comfort is something most building occupants
directly experience as being either good or bad. Fixes in this area mostly relate
to the engineering of the building. However, from the perspective of improved
air quality, it is a safe generalization that operable windows that bring in fresh air
are almost always preferable to sealed windows. As a visual literacy cue, look for
closed windows on days when the weather outside is good — which happens a
lot — and suggest to teachers that they keep windows open so kids can breathe
fresh air.

e Personalization: Students spend most of their waking day in schools and yet there is very little in school they can call their own and
few places where they can be on their own. Just as adults need their own workspace and privacy, children also need places they
can personalize and areas where they can be alone. Given the history of schools as places to mass-produce learning, technology
offers an opportunity to provide each student with opportunities for a more personal learning experience.

e Interior Design: Interior Design includes all the things that most adults care deeply about in all aspects of their daily lives. Whether
itis the homes in which they live, the places they work, the restaurants they eat and socialize, the stores they shop and the hotels
where they stay, design represents all the things that make these places livable and usable. Of course, beyond basic functionality,
interior design also make these experiences more pleasant and enjoyable. A little known fact about good interior design is that it
can improve people’s health and well-being and also make them more productive. Unfortunately, schools rarely benefit from good
design and that may be because of the mistaken impression that this is a “luxury” students do not need. In fact, that is far from the
case. A comfortable chair and a pleasant environment to learn in are not luxuries in school any more than they would be in the
workplace, or your favorite coffee shop.

I!‘KINGSCOTI’ X Fielding International



We are a Certified B Corporation™

Certified

Corporation

Learn more about the Movement

Fielding
= International

-

Visit our Fielding International
B Corp Profile

We are now a Certified B Corporation!

We are part of a community
using business as a force for good.

A

Fielding International is the first school design company to receive B Corp certification,
joining a global movement of companies committed to using business as a force for
good. Together, we are a community of businesses using our collective power to solve
some of the world’s most pressing challenges, such as climate change, inequality,
and—in our position—education.

Our designs do good. Our designs have impact.

B Corp certification is a rigorous process that evaluates a company’s social and
environmental impact, accountability, and transparency. By becoming a B Corp, we are
committing to a higher standard of social and environmental performance, along with
ethical practice.

As a global design and education company, we believe our work should be more than
just creating architecture. We have always been committed to creating nurturing places
for learning where students thrive. Becoming a B Corp is a natural extension of this
commitment. We will strive to improve our social and environmental practices by setting
and achieving ambitious goals and implementing sustainable business practices across
all aspects of our company. We will continue to engage our clients, employees, and
partners to drive positive change in our communities and the world at large.
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We are a Certified B Corporation™

000

Workers

Corporation
Governance
, — .; The B Corp certification process has been a valuable learning experience for
\ Community us. It has allowed us to identify areas where we can improve our social and
_ 4 ' environmental impact. We have gained insights into best practices and new
ideas that we can implement in our business—making us better every day.

We have always been transparent about our design process and practice by
sharing our knowledge in articles, blog posts, books, and our online resource
for school design patterns, SchoolPatterns.com. Becoming a B Corp reinforces
our commitment to transparency and is essential to building trust with our clients and
employees. Our B Impact Score is available publicly on our B Corp Profile Page. Going
forward, we will publish our annual impact report, which will provide a detailed overview
of our social and environmental performance and our efforts toward making the world a
better place through school design.

What does this certification mean for you?

Working with Fielding means that together, we are purpose-driven.

When partnering with Fielding International, you can be assured that you are working
with a company that is dedicated to making a difference in the world. Together, we will
OUR IMPACT set an example of how good business, meaningful relationships, and thoughtful school
design can improve education around the world.

Moving forward, we are committed to using our position as a B Corp to drive positive
change in our industry and beyond. We will continue to innovate and push the boundaries
of school design. We believe that business has the power to be a force for good, and we
are excited to be part of a movement that is redefining success in business. By becoming
a B Corp, we are making a public commitment to using our business as a platform for
positive change, and we hope to inspire others to do the same.

COMMITMENT ~ PURPOSE = PROJECTS = PEOPLE = COMMUNITIES = GOALS

Read our 2023 Impact Report

We are in the company of impactful and socially responsible
businesses creating good around the world such as Patagonia,
Warby Parker, Toms, Thrive Market, and Ben & Jerry’s.

I!‘KINGSCOTI’ X Fielding International
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Design Patterns

edgoreens_. What Is A Design Pattern?

Design Patterns for creative learning environments are simple sketches and annotations that get down
to the essence of how a space works. These key ideas break down the complexity of school design
as part of a system. Through the use of Patterns we can design and connect successful educational
environments and experiences.

At Fielding International, Design Patterns have been foundational
to the way we think about school design. In 2005, we published
the book The Language of School Design to share our ideas.
Since then, we've learned from and evolved our Patterns,
along with creating many new ones. As Fielding’s commitment
to making a positive social impact and designing schools e 1
. where learners thrive continues, the next iteration of Design
i e Patterns and how we share them reflects our collaborative
efforts - how we use them, how our clients use them, and
W e
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how we offer them as a resource to the world.
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What are the Benefits of Design Patterns?

«  They release passion, create excitement, and stimulate « They deepen your understanding of holistic learning.

people’s curiosity. They link to pictures and case studies where you will be able

They bring together teams of students, parents, teachers, to see images and examples of more detailed spaces of
administrators and leaders to vision and dream. successful schools.

They save time. You can succeed without having to spend years - They allow you to quickly share and include all potential
traveling the world looking at great schools or hundreds of stakeholders.

hours of research looking through books or architectural plans.

They help as you have dialogue with interior designers,
You can visually take in information and ideas more quickly.

architects and engineers to be able to communicate more
They give you access to 30+ years of Fielding International’s effectively. The ability to “bookmark” certain Patterns helps to
experience in designing innovative schools around the establish what your priorities are.

world (award-winning education projects across 50+

« They help save money and keep budgets in line by jump starting
countries on 6 continents).

the architectural phases of Programming, Predesign and Visioning.
« They deepen an understanding of what learning is. As you

begin to understand the spatial component you will understand
the relationship between space, place, time and goals.

Brmull Graip Learming

Taaches

Search, learn, and share Design Patterns at SchoolPatterns.com

& Laming Sommarty replnces the clnseoam model, where one teacher Learning Community: students have access to
#ngages with 15-40 students na single confined room. with & maded in

WHich 26 tanchats Enguge L (o 150 stildets In 8 varsty of sgfe spaces additional peers and adults and are able to have
greater autonomy over their learning.
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Design Patterns

How do you begin to use Design Patterns?

You must first bring together a group of people who are interested in creating schools

where learners thrive. Leaders must recognize that space and the environment are key
components of schools that thrive. It means not only recognizing the goals for the school,
but how the spaces and places can connect to achieve those goals.

AN

Design Patterns are not “templates,”
they are a collection of ideas that
unlock the imagination.

Maintzirs Walking Pt

Active Hallway: using agile furnishings, interactive
surfaces, and small group zones, the hallway
becomes a place of gathering and learning.

Because there is a simplicity to these sketches, Design Patterns can be interpreted in
hundreds of different ways. This simplicity allows us to develop a shared language -
shared between kids as young as 4 years old to those who are 100. No one pattern is a

complete school design. Design Patterns take an idea and make it visual so that we can

more easily “see” what is important.

Biccess to Dutside

By building a shared vision they will help you and your design group (your community) come

together and build an excitement about what could be! Because space and place are so X

L .
- ‘) Wisunl Transparency:

integral to learning, you can not do all of that with just words. A graphic language is critical. E i & M

Design Patterns Help Solve Problems

Understanding which Design Patterns are most appealing anchors conversation. The

cycle of design thinking starts with listening and then goes to problem definition. Each stk oojive el
one of Fielding International’s Design Patterns solves a problem or addresses an issue

commonly found in schools.

By using Design Patterns and visualizing, we can identify problems and in turn, a

Indoor-Outdoor Connections: form a natural link

“language” for solving them. And, by sharing Design Patterns, we can create a positive to extend indoor learning spaces beyond the
social impact and educational change.

High School for Recording Arts | St. Paul, MN

|"dKINGSCOTT X

Fielding International

walls of a school.

High School for Recording Arts in St. Paul, MN, was experiencing a problem: School
needed to help students feel more secure; it needed to feel more like a home. Many of
the students are housing insecure. So creating a “heart” or common area that was also
like a living room was important. It would be a place to learn, but also a place to interact,
play music and share, and feeling safe was a critical part of the design. The School could
not have gotten that with classrooms, corridors and separated spaces.

The Design Pattern solution was a combination of a Learning Commons, Learning
Studios and Transparency (pictured left). Having a series of Learning Studios that were
connected to a common area in a way mirrors what you have in a home. The shared
space is not one you simply move through, but one where you come together and
connect. It also addressed a problem of visibility and adult supervision. And, so there
are glass overhead doors in front of each Learning Studio that students can move
themselves as needed. These create a sense of agency and a sense of belonging and
power in the kids" own lives - something that was often lacking.



References and Testimonials

You are about to make a very important decision in selecting the right team to partner with for completely transforming Novi High School. It's
not as simple as comparing apples-to-apples, and we cannot emphasize enough how different our team is. Based on your challenges, we
sincerely believe that we can help you. The claims we make are not merely to boast. We urge you to follow up on our references and
candidly ask them about how we are different.

Harper Creek Community Schools

Michigan Association of Intermediate School Administrators (MAISA)

Dr. John Severson

Executive Director

p +1 5173279263 / e jseverson@gomaisa.org
Project Harper Creek Community Schools
Firm Kingscott

“l'am writing to offer my highest recommendation for Kingscott based on their exceptional performance
and dedication during their tenure as the architectural firm for Harper Creek Community Schools.

In 2004, faced with the daunting challenge of a major fire at our new high school building and the
abrupt departure of a different architect, we found ourselves in a precarious situation. With the new high
school scheduled to open that fall and significant budgetary concerns, the stakes were undeniably high.
However, through the recommendation of trusted colleagues and after careful consideration, we chose
to engage Kingscott to take on the project, which also included the remaining projects by the former
company.

From our initial interactions, it was evident that Kingscott was not only a top-tier company but also
possessed a team of professionals who were committed to excellence and collaboration.

Through meticulous negotiation and swift action, Kingscott seamlessly transitioned into the role of
architect of record and navigated the project to successful completion, despite inheriting several
challenges and an over-budget scenario.

Their expertise extended beyond the original new high school project as they undertook theremodeling
endeavors at the middle school and initiated transformative renovations across three elementary
buildings, which was the completion of the total contract. The results were nothing short of remarkable,
showecasing Kingscott’s proficiency in delivering outstanding outcomes across a diverse range of
educational settings.

Moreover, Kingscott played a pivotal role in our bond initiatives, demonstrating a profound
understanding of our community’s needs and aspirations. Their contributions were instrumental in
securing another $15 million bond in 2008, which facilitated a comprehensive array of improvements
spanning remodeling, playground enhancements, technological advancements, athletic facilities (new
stadium, field, track, and tennis courts), upgrades, and essential infrastructure enhancements.

Throughout our partnership, Kingscott consistently exhibited a deep commitment to fostering
meaningful relationships with our stakeholders, including staff, students, and the wider community.
Their proactive approach and unwavering dedication to excellence significantly contributed to the
overall success of our endeavors and earned them the respect and admiration of all involved.

In summation, | wholeheartedly endorse Kingscott for any future architectural endeavors, confident
in their ability to deliver exceptional results while upholding the highest standards of professionalism
and integrity. Their remarkable contributions to Harper Creek Community Schools have left an indelible
mark on our district, and | am immensely grateful for the opportunity to have collaborated with such an
exemplary team.

Thank you for considering my recommendation of Kingscott. Please do not hesitate to contact me if you
require further information or assistance.”

Novi Community School District | 2025 Bond Program - High School New Construction and Renovations
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References and Testimonials

Howell Public Schools

Erin J. MacGregor, EA.S.

Superintendent

p +1 517540.8000 / e macgrege@howellschools.com
Project Howell Public Schools
Firms Kingscott x Fielding International

“The collaborative efforts between Kingscott and Fielding International on the NW and SW
Elementary Schools and Highlander Way Middle School for Howell Public Schools have exceeded
our expectations. Fielding’s visioning expertise significantly broadened our conceptual understanding
of educational spaces, fostering an innovative, student-centered design that aligns with our district’s
educational goals. Kingscott's architectural expertise and creativity were instrumental in seamlessly
transforming these groundbreaking ideas into functional and inspiring educational environments.”

Howell Public Schools

Lansing School District

Kristina Tokar
Chief Operating Officer

p +1 5177551000 / e kristina.tokar@lansingschools.net
Project Lansing School District
Lansing School District Firm Kingscott

“l'am writing to express my highest recommendation for Kingscott Associates Inc. and their
exceptional ability to bring our unique school designs to fruition. Throughout our collaboration, they
have consistently demonstrated unparalleled expertise, dedication, and creativity in translating our
vision into reality. Kingscott Associates Inc. possesses and innate understanding of the intricacies
involved in educational architecture.”

Davison Community Schools

Matt Lobban

Superintendent

p +1810.591.0801/ e mlobban@davisonschools.org
Project Davison Community Schools
Davison Community Schools Firm Kingscott

“Kingscott Associates has been a valued partner for us at Davison Community Schools delivering
our 2020 Bond that features our new 1000 seat Performing Arts Center, set to complete this summer
2024. Their commitment to realizing our vision with excellent service has led to the creation of an
outstanding facility that will enrich our students and our community.”

I!‘KINGSCOTI’ X Fielding International 125
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References and Testimonials

Sun Prairie West High School

Bloomfield Hills High School

Sun Prairie Area School District

\ Stephanie Leonard-Witte

Assistant Superintendent for Teaching, Learning, and Equity

p +1 608.834.6516 / e smleona@sunprairieschools.org
Project Sun Prairie West High School
Firm Fielding International

“As the Assistant Superintendent for Teaching, Learning and Equity for the Sun Prairie Area School
District, | recommend Fielding International to you without reservation. In my 29 years as an educator, |
have been afforded the opportunity to design and build six new schools and my experience with the
Fielding International team was second-to-none. Fielding staff were adept at creating engagement
and feedback opportunities that were well received by staff, School Board members, students and

the community alike. Their willingness to truly listen and understand our instructional vision prior to
beginning the architectural drawings led to a design concept that exceeded my expectations. | could
not be happier with the results of our partnership and am excited to welcome our diverse group of high
school scholars into the learning environment we designed.”

Bloomfield Hills School District

Dr. Robert Glass

Former Superintendent

p +1248.404.0664 / e rglass@eufsdki2.org
Project Bloomfield Hills High School
Firm Fielding International

“I give Fielding International my highest recommendation. They are expert facilitators, highly educated
about educational facility planning, how teaching and learning have changed and what elements are
necessary in a 21st century school to provide the maximum benefit to students and prepare them for
the future. They reviewed data and shared current research; they engaged the community and staff to
hear their concerns, educated them about good school design. They were responsive to administration,
Board Members, and community members any time of day or night to discuss, explain or tweak. Fielding
was charged with developing the most cost effective and educationally appropriate solution for our high
schools. They did that, and brought back 4 possible options based on 14 criteria they heard throughout
the Discovery Process. The design they produced - a hybrid of new construction and renovation - is
unlike anything we’ve seen before and yet is perfect for this community.

We have been extremely pleased with the work and expertise they brought to our project. We have not
been an easy group to work with, but their patience, talent, professionalism, creativity, teamwork and
spirit were just what we needed for this project, When | look back, | couldn’t be more thrilled with the
design, but more importantly the community support.”

Novi Community School District | 2025 Bond Program - High School New Construction and Renovations



Cleveland Heights District-wide Master Plan

Ann Arbor Public Schools
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Fielding International

References and Testimonials

Cleveland Heights-University Heights City School District

Stephen Shergalis

Director of Administrative Services

p +1330.441.0563 / e sshergalis@gmail.com
Project Cleveland Heights-University Heights City Schools District
Firm Fielding International

“I am extremely pleased to have the opportunity to provide this reference for Fielding International.

I had the occasion to work extensively with the firm while | was the Director of Business Services for
the Cleveland Heights-University Heights City Schools District. At that time, Fielding International was
engaged to assist with the development of a $200 million master plan to address all the district’s aging
and outmoded faclilities.

Cleveland Heights and University Heights are diverse and incredibly demanding communities, with high
expectations. Through their skillful process of engagement Fielding International was able to blend
the various dreams and desires of each community’s various stakeholder groups, as well as the
district’s educational leadership, into a comprehensive and unified vision for the future. They have
the unique ability to remain sensitive to the input of the community while also offering their extensive
depth of knowledge and experience to spark new and creative ways of solving problems.

Through the outstanding efforts of Fielding International, the Cleveland Heights-University Heights
school community was able to create a master facilities plan that reflects the very best of how
educational facilities can support the highest levels of teaching and learning.

[t is an honor to offer my highest recommendation for Fielding International.

Please feel free to contact me should like to know more about my experience with Fielding
International.”

Ann Arbor Public Schools

Bernerd K. Rice, MED, CFD, CHR

Assistant Superintendent, Capital Programs & Physical Properties

p +1 734.994 8118 / e riceb@aaps k12.mi.us
Project Ann Arbor Public Schools
Firm Fielding International

“I highly recommend Fielding International and their ability to engage various stakeholders for designing
student-centered schools. Fielding excelled in their work with Ann Arbor Public Schools by nudging
us to see that schools must evolve beyond traditional methods to truly provide what is needed for
children.”
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Plante Moran Realpoint

4 plante moran 3000 Town Center, Suite 100

Southfield, MI 48075
REALPOINT Tel: 248.223.3500 | Fax: 248.223.3150

pmrealpoint.com

November 13, 2025

Ben Mainka, Superintendent of Schools
Novi Community School District

25345 Taft Rd.

Novi, Ml 48374

RE: NCSD 2025 Bond Program
Construction Management Services Award Recommendation

Dear Mr. Mainka:

This letter transmits an update from Plante Moran Realpoint (PMR) as it relates to the assignment to assist
and advise the Novi Community School District (NCSD) in the procurement of Construction Management
Services for the NCSD 2025 (Project). This update represents the mutual efforts of PMR and NCSD
Administration (The Project Team) to present a framework to identify, evaluate and recommend a Firm for
this Project.

SELECTION PROCESS

On October 01, 2024 RFP documents were formally issued and made available. Four (4) firms were solicited
and invited to provide proposals. These four firms included: McCarthy and Smith, Clark Construction
Company, Granger Construction Company, and The Christman Company. All four firms attended

the mandatory pre-proposal meeting on October 08, 2024 and proposals were received on October 22, 2024.

Upon receipt of proposals, the Project Team reviewed each firms submission and conducted interviews with
all (4) firms on November 21, 2024. These initial interviews allowed the Project Team to identify a short list of
firms to conduct additional follow up and interviews. The firms shortlisted for a follow up interview included
Granger Construction Company and The Christman Company. These follow up interviews were conducted on
January 16, 2025. Concluding the interviews with these (2) firms, the Project Team consisting of
representatives from PMR, NCSD, and Kingscott conducted discussions that led to the Project Team arriving
at a recommendation.

On January 23, 2025 the Project Team brought forth a recommendation to award Construction Management
Services to The Christman Company. Since that time, the Project Team, including The Christman Company,
have been working on pre-bond planning services. Concluding pre-bond planning services, the District would
like to continue working with The Christman Company for the 2025 Bond Program.



Mr. Ben Mainka Page 2 November 13, 2025

RECOMMENDATION

The Project Team is recommending The Christman Company (Construction Management Services) for the
2025 Bond Program. The Project Team recommends the Board of Education approves to enter into a
Standard Form of Agreement Between Owner and Construction Manager as Constructor (AIA Document
A133 — 2019, as amended) with The Christman Company. Terms and conditions negotiated by the Project
Team, NCSD Administration, PMR, and the Districts legal counsel. The Christman Company’s construction
management fee will be set at 2.0% of the cost of work with all other fee’s being negotiated such as general
conditions and personnel costs.

Should you have any questions regarding this recommendation, or the selection process described above,
please do not hesitate to contact me at 586-703-1044 or kevin.donnelly@plantemoran.com.

Sincerely,

Plante Moran Realpoint

Kevin Donnelly
Senior Vice President

Enclosures: The Christman Company Proposal Dated October 22, 2024

Cc: Rebecca Scicluna, NCSD
Michael Dragoo, NCSD
Sandra Brasil, NCSD
Greg VanKirk, PMR
Shannon Momot, PMR
Micah Swansey, PMR

-7 plante moran

REALPOINT


mailto:kevin.donnelly@plantemoran.com

N%2>\/1 2025 BOND PROGRAM
oo o e NOVI COMMUNITY SCHOOL DISTRICT

o i,

o - I“\

Home of the WILD CATS

T PR TR e

PROPOSAL FOR

CONSTRUCTION
MANAGEMEMT
SERVICES

ECHRISTMAN

BUILDING SINCE 1894

October 22, 2024



. EHRIET“"A“ 3011 W. Grand Boulevard, Suite 2600 | Detroit, Ml 48202

BUILDING SINCE 1894 P 313-908-6060 | www.christmanco.com

October 22,2024

Mr. Ben Mainka, Superintendent
Novi Community School District
25345 Taft Road

Novi, Ml 48474

RE: 2025 Bond Program - Construction Management Services
Novi Community School District

Dear Superintendent Ben Mainka and Members of the Selection Committee,

Consistently rated as one of the top public schools in Michigan, the Novi Community School District has a reputation for excellence.
The Christman Company shares your passion for excellence and looks forward to the opportunity to help you continue to further
your vision of “Limitless Potential: Excellence and Equity in Education, Leadership in Learning, Constant Curiosity” on behalf of your
students. An industry leader in K-12 bond program construction, Christman has worked alongside numerous districts throughout
Michigan and the United States, putting our expertise to work to help them achieve their unique vision. Christman is working with 53
Michigan school districts on projects totaling more than $1.2 Billion. Our team of Southeast Michigan builders is extremely excited at
the opportunity to partner with your district while also understanding the challenges associated with K-12 bond program design and
construction. Our team includes multiple residents of Novi and proud parents of children currently enrolled in your district who will
bring best practices and lesson learned to mitigate risks and successfully deliver the 2025 Novi Community School District’s bond
program on time and within budget.

We have structured our team for Novi Community Schools to provide the district with maximum value and highly experienced
personnel who bring K-12 experience, knowledge of construction in elite school districts, previous success with planning and passing
bond campaigns, a deep understanding of how to successfully execute transformational projects in and around occupied schools, and
expertise to maximize the potential of a Construction Manager as Agent delivery method. Together, our two independent project teams
will deliver the following value to Novi Community Schools:

= Optimized design and construction solutions: We will leverage our K-12 expertise with best practices gained from our work
across numerous K-12 sites to identify opportunities to maximize budget, schedule, and quality objectives. Our project teams will
regularly review the ongoing designs and will work to understand the functional requirements and needs of your schools, athletic
facilities and performing arts spaces. We will conduct informed design reviews to seek value enhancements and quantifiable savings
that maximize flexibility for future technology upgrades and scalability.

= Maximized Construction Manager as Advisor (CMa) contributions: Our team is well versed in managing the nuances of the
CMa delivery methodology. We will use proven tactics for astute management of the trade contracts while facilitating a collaborative
approach that maximizes the input of all parties to optimize the design and construction process. We understand the variables
involved with CMa delivery and will help you capitalize on opportunities to maximize the effectiveness of this delivery method while
minimizing risks associated with construction of these complex projects on occupied campuses.

= Reduced risk through institutional knowledge of K-12 project execution: Through our past and ongoing work for school
districts nationwide, we bring firsthand knowledge of the risk factors associated with executing construction projects in the current
market. Those risks include longer lead times for material delivery, availability of skilled labor, and rising prices of construction goods.
We will apply a rigorous risk management methodology for identifying and mitigating risks before they affect the project’s schedule
or budget. Our internal community of practice distributes knowledge and best practices across our K-12 delivery teams to identify
shared risks that can be mitigated early on and create lessons for added value.

= Reach-back support to respond to all project needs, both known and unforeseen: With more than 554 construction
professionals nationwide, 104 of which are located within the Southeast Michigan Region, we are uniquely positioned to respond to
virtually any project need, both known and unforeseen. With a deep understanding of the requirements for an elite school district,
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we have a deep bench of K-12 experts that would love the opportunity to support this transformational bond program and can
be called upon to immediately assist should the need arise. Our team of experts is highly experienced in the construction of K-12

facilities and well versed in the compliance requirements of the state of Michigan.

Our recent experience, proposed team and approach for the Novi Community Schools 2025 bond are presented in the following pages,
along with our commitment to deliver the highest level of construction management services and support as your trusted advisor
throughout the program. Although we believe our team is an ideal fit for your program, we urge you to reach out to the references

CLIENT

Mason Public Schools

Clawson Public Schools

Okemos Public Schools

Dundee Community Schools

NAME

Gary Kinzer

Billy Shellenbarger

John Hood

Scott Leach

Superintendent

Superintendent

Superintendent

Superintendent

PHONE NUMBER

517-676-6489

248-655-4448

517-798-5007

734-529-2350

provided in this proposal as we believe they can accurately convey the value that Christman can bring to Novi Community School
District. Below is a reference table of select school superintendents for your use as you evaluate Christman to be your next partner on

the 2025 bond program.

We look forward to your review of our qualifications and would be honored to have the opportunity to form a partnership with Novi
Community Schools. Should you have any questions or require any further information, please feel free to contact us.

Sincerely,
The Christman Company

/M—/

Jason Ide
Project Executive
jason.ide@christmanco.com

312-405-9544

e

Joe Luther
Senior Vice President
joe.luther@christmanco.com

248-431-8154
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SECTION 1 - PROJECT APPROACH
NARRATIVE

Novi Community School District (NCSD) has set a clear vision for the elite learning
environment you want to provide for your students through the improvements you will be
making to your facilities over the coming years. Your commitment to creating an environment
where students thrive is inspiring. The Christman Company would be proud to partner
with you and help deliver spaces that will positively impact students for generations to come.
Our exceptional group of K-12 construction professionals is eager to join your team to provide
construction management services and support you, Plante Moran Realpoint, Kingscott
Associates and Fanning Howey in identifying the best solutions for your district. Your success
will be the highest priority for our entire staff. NCSD can have complete confidence in working
with Christman as your uniquely qualified construction management partner.

K-12 MICHIGAN TEAM AND EXPERIENCE

Christman has the pleasure of currently working with 53 school districts across the state to
improve the educational facilities they provide for their students. Our teams have experience
in everything from significant renovations to an existing campus, construction of brand-new
buildings, improvements to athletic facilities, updates to performing arts spaces and critical
infrastructure improvements. We have both the capacity and sincere desire to serve Novi
Community School District. Our proposed project team has experience working in more than
100 K-12 buildings combined.

What does that mean for NCSD?

Our team members have spent their careers delivering safe, elite, high-quality learning
environments on time and within budget. Not only does the team we are proposing have
K-12 experience necessary to deliver a successful outcome for Novi Community School
District, but they also have a passion for building facilities they know will serve the next
generation of leaders. Novi can rest assured that the staff assigned to your projects will
share best practices and lessons learned from prior K-12 projects and will ensure student
and staff safety is a constant priority.

EXCEPTIONAL CLIENT SERVICE

Christman’s approach to K-12 construction management services is built on trusted
relationships. Our goal is to partner with Novi Community School District, Plante Moran
Realpoint, the design teams and community stakeholders to support your vision for the
students and community. We have an in-depth understanding of the sensitivity of providing
construction operations in and around occupied educational facilities and campuses, and we
encourage you to contact our clients for a testament of our abilities. As you upgrade systems
and construct and renovate your buildings in a way that best suits your student population,
we can be your trusted advisor by providing fiscal stewardship to assure your community
investment is maximized.

2025 Bond Program — Construction Management Services n
Novi Community School District

Our K-12 Philosophy

Standing at the core of our communities,
local K-12 schools are more than just
classrooms, athletic facilities, libraries
and cafeterias. School campuses are
life-altering institutions that inspire
imaginations, build character and guide
our children to understand the benefits
of responsibility and focus.

As part of our values, The Christman
Company strives to honor all of our
commitments with integrity. This

is a philosophy employed by many
educational leaders today. The ultimate
goal for a Christman project is to
reach excellence in understanding, as
a teacher would in their classroom.
Christman does this while allowing

you to fulfill your mission in education,
because we know that children are your
first concern.

Christman can remove the stress of
bond campaign organization, managing
construction, providing safety and more.
As your partner, we will first listen to
your goals and develop a plan to meet
them.

This K-12 philosophy lets the teachers
teach, administrators lead and offers an
experience where school construction
feels more like recess than a test.

Proposal for Construction Management Services
THE CHRISTMAN COMPANY



What does that mean for NCSD?

NCSD will find that the Christman team truly becomes an extension of your staff. \We will always operate with the best
interests of NCSD, your staff, students and community in mind. Our team will help remove the stress of managing construction,
allowing you to focus on the education of your students. At Christman we have a deep passion for Construction, Engineering

and Architecture careers. We will champion direct placement of graduating seniors from NCSD to skilled trades careers and
actively recruit prior NCSD graduates for internship opportunities in the Construction, Engineering and Architecture industries.

In addition to job placement support for NCSD students, we will visit schools and participate in presentations to students to ignite
their interest in related careers. We are firm believers that the 2025 Bond Program is not just about bricks and mortar, it is about
improving the future of students and expanding their opportunities to learn.

SOUTHEAST MICHIGAN PRESENCE

Christman has had a presence in Southeast Michigan for more than 100 years. Our longevity has allowed us to build an unparalleled
knowledge of the Oakland County market and strong relationships with trade contractors. Christman’s business structure and depth of
resources should assure you that in a longer duration bond program such as this, your level of service will never be interrupted
by unforeseen changes in staff or advancement within the industry. We have a deep bench of Ki2 construction leadership and staff
resources for each role that could support this program.

What does that mean for NCSD?

As you are well aware, the current trade contractor market is very busy, and they are pursuing work selectively. Our excellent
relationships with Oakland County contractors, coupled with our purchasing power, allows us to attract and obtain significant bid
coverage at the most competitive pricing while keeping the bond dollars within the greater Novi area as much as possible. Getting
the most competitive pricing from the market will allow Novi to optimize every bond dollar.

BOND CAMPAIGN SUPPORT SERVICES

The Christman Company offers comprehensive bond campaign support services and is available to work alongside Novi Community
School District and Plante Moran Realpoint to help implement strategies to create a successful bond campaign for a November 2025
election. We are willing to contribute to this effort as much or as little as the team would like. Please reference Section 7 - Additional
Information for an overview of our services.

MANAGING THE BUDGET

Christman’s systematic approach to effective financial management will be integrated within every stage of the project - from design,
pre-construction planning and execution through turnover, commissioning, warranty and beyond, including performance through
the life of the building. Our orchestration of this complex process, supported by meticulous planning, team leadership and aggressive
management of project controls, ensures Novi Community School District will realize maximum value for every construction dollar
spent.

Christman is prepared to manage the overall project budget. We will track both construction costs and owner-direct costs during
planning and implementation. Christman utilizes a budget status report that we continually update and provide weekly to the project
team for review. Along with reporting the status of the budget, we will also use a project issues log to identify cost decision points on
the project and clearly communicate the implication to the project budget and timeline.

Cost leadership and communication are the keys to controlling costs and managing a budget during a construction project. Our team
works hard during pre-construction to address constructability issues, phasing concerns, and proper material selection that not only
have an impact on the original cost, but also the field issues that arise if not planned out. Outlined in this section are the tools we use to
effectively manage the budget and control costs.

2025 Bond Program — Construction Management Services n Proposal for Construction Management Services
Novi Community School District THE CHRISTMAN COMPANY



Christman’s approach to K-12 construction management services is built on partnerships.
We will partner with Novi Community School District to support your vision for the students
and community. As we move through the phases of design and construction, Christman will
work with Novi Community School District, Plante Moran Realpoint and the design partners
to deliver on the promises made to the community during the bond campaign. The team will
use detailed project planning, streamlined communications channels, and a system of rigid
safety, quality assurance and other controls to proactively manage the projects from concept
to construction. Christman’s proven processes as outlined in the following pages apply to all
projects and will be tailored to each project’s unique set of circumstances, combined with
project teams that have the appropriate experience to ensure success for Novi Community
School District.

TOOLS FOR COMMUNICATION

Effective communication and extensive record-keeping are Christman standards. We assume
the responsibility of keeping the project team completely informed from start to finish and
beyond. Sharing the best possible cost and other data in a timely, real-time, manner is a
trademark of every Christman project. We are committed to providing Novi Community
School District, Plante Moran Realpoint and the entire team with the most up-to-date and
accurate project information always—with no surprises.

We can tailor our communications methods and tools to best meet the needs of the

district. We will work closely with your owner’s representative, superintendent, director of
maintenance, and other designated team members to tailor a communications plan that
meets the information needs of building principals, district office administrators, members of
the school board and other stakeholders in a way that makes the most sense for the district.

The following is an overview of the tools we typically use to keep the team informed
throughout the project.

" Procore: An efficient, real-time, collaborative records management tool, providing
enhanced information flow between all team members and increased overall efficiency
through storage of all project-related information in a central, online database.

= Viewpoint: Used for all our financial and construction cost control needs. This tool tracks
potential cost issues as soon as they arise, ensuring no surprises.

= Monthly Reports: We report progress through monthly construction management
reports, team meetings and trade contractor meetings. We use every meeting with the
project team as an opportunity to communicate important decision-aiding information.

= Construction Management Reports: These chronicle the cash flows and costs,
schedule, upcoming activities and noteworthy elements of the project. They provide an
executive overview of the project that can be reviewed quickly and easily.

= Owner Architect Contractor (OAC) Meetings: Christman will conduct meetings with
Novi Community School District, Plante Moran Realpoint, the design teams, and any other
consultants. At these meetings, we inform the team of schedule status, review outstanding
decisions remaining and resolve open issues. The cadence of these meetings will be
adjusted as appropriate to meet the current needs of the project, but are generally held at
least bi-weekly

" Trade Contractor Coordination Meetings: These weekly meetings will be used to
coordinate daily work activities on site, gather information on potential upcoming impacts
to owner activities, and review on-site progress to date. This information will be used to
effectively and efficiently manage the project.
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Unique Expertise

B National resources and local
presence

B Dedicated K-12 Business Unit

B Deep bench of K-12 leadership
and builders

B Best-in-class Project Planning and
Preconstruction services

B 100-year presence in Southeast
Michigan

B Comprehensive services, including
facility assessments and campaign
support

® Time tested project management
systems, tools and standard
operation procedures

B Vast regional purchasing power to
ensure excellent trade contractor
bid coverage and competitive
pricing

B Strong understanding of
the sensitivity of providing
construction services in and
around occupied educational
facilities and campuses

B Uncompromised safety to ensure
on-going school operations are
not disrupted

B Effective communications with
project stakeholders, including
parents and students, as well as
local municipalities

B Capability to build 21st Century,
best-in-class facilities offering
advanced technology, modularity
and collaboration

B Critical schedule maintenance
and site utilization planning/
implementation, combined
with the awareness of K12
school calendar and key needs
throughout the academic year
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= Daily Report: The field superintendent will issue a daily report detailing that day’s
planning and construction activities of Christman, the architects, various consultants, and
our trade contractors. These reports will include material deliveries, quantities installed,
and any problems encountered, or decisions needed by noted parties.

= Monthly Summary Report: This outlines the current and forecasted activities along
with photo documentation of progress on site to keep the team up to date regarding the
ongoing work. We will also provide monthly cost reports and change management details
at a cost control meeting.

If desired by the district, Christman can also provide or support other project
communications for those impacted by the work but who are not directly involved in the
project, such as building principals, the Board of Education, teachers and parents. This could
include providing construction status information for websites, news bulletins, social media or
other uses and providing site tours as requested.

SAFETY AS THE TOP PRIORITY

Christman’s top priority is the safety and security of the Novi Community School District
students and staff, which is evident in our staffing plan that provides full-time supervision
and multiple onsite team members to manage the projects. All Christman personnel receive
extensive training and education on job site safety. In addition to our safety program,
Christman requires that all trade contractors have safety programs that address the unique
safety needs of the project.

The high school scope will be a combination of new construction and renovations. Each will
have unique circumstances and potential hazards that our team will identify in our scope
specific safety plans.

For our projects to be successful, it will be imperative that we work with the administrators
and principals to ensure that we have safe routes that are clearly marked during the
construction phase. As construction sites are constantly evolving, we will communicate daily
with the Novi Community School District staff to ensure all safety measures are in place.

Preparation of the Project Safety Program begins during the planning phase with an
identification of needs and requirements. The implementation of the program continues
throughout the entire project.

Supervising all aspects of project site safety and compliance will be the responsibility of the
project team. They will:

= Ensure careful coordination with Novi Community School District daily operations; safety
of students, faculty and visitors is our top priority.
®  Continuously monitor the job site for unsafe acts and conditions.

® Perform inspections of the work site both alone and in cooperation with the trade
contractors’ safety representatives and supervisors.

" Ensure that weekly safety meetings are conducted.

TS KO,
= o
il

Safety: It’s How We Live.

Christman brings industry leadership and
a strong commitment to safety to the Novi
Community School District project.

Our safety culture is one where everyone
shares in the goal of no injuries, shortcuts
or distractions so everyone makes it home
safely every day.

= Meet with new trade contractors coming on site to explain safety goals, the safety plan, and complete a site orientation.

= Prepare orientation and safety talks for the supervisors’ safety and health meetings.

B Report the classifications of injuries most often occurring on the site and identify any injury trends that need to be reversed.

= Prepare and distribute safety statistics, injury rates, and National Rates for comparison and evaluation.

= Arrange safety publicity, and coordinate safety incentive and achievement programs.
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= Advise on the safety and health regulations, inspections and activities that require
governmental compliance.

B Foster and maintain good relations with governmental and local safety officers.

= Provide safety coordination, leadership, and safety advice to line management and trade
contractors, and organize training programs.

= Perform accident investigations on all incidents of sufficient gravity.

= Coordinate the accident reporting system.

= Exercise the authority to halt any operation being performed in a hazardous manner.
= Develop accident prevention and loss control methods, procedures, and programs.
= Maintain, monitor, analyze, and coordinate all accident reports.

= Compile, analyze, interpret, and disseminate reports on loss control activities.

TECHNOLOGY AND EQUIPMENT COORDINATION

The classroom environment has evolved over time by incorporating more technology in
everyday use. From one-to-one devices, interactive smart boards, voice lift systems, and
video-based collaborations, the classroom infrastructure needs to be carefully reviewed

and coordinated. Christman has substantial experienced with working with the owner’s
contractors and consultants, regardless of contractual obligation, to ensure that the systems
have the power and raceway components needed, as well as the architectural support
required for a complete installation. We will facilitate on-site pre-construction conferences
with the owner, electrical contractor and other key stakeholders to ensure all details are
coordinated in order to execute the vision for the district.

In addition to technology, Christman is well versed in coordinating with other key vendors
such as food service, moving, furniture, fixtures and equipment, security, telecom, and
encompass all areas of a project. Our team desires to be involved early in the design process
to provide important feedback so the infrastructure needs are coordinated and installed
properly, resulting in schedule and cost efficiencies in the field.

PRECONSTRUCTION PHASE: BEFORE THE FIRST SHOVEL HITS
THE GROUND

The Christman approach to planning focuses heavily on the Schematic and Design
Development phases. This is intentional and assists the project team in making informed
design decisions early on in order to reduce the design cycle. Reducing or eliminating
redesigns will save Novi Community School District time and money over the course of the
project.

To achieve cost certainty and a high-level of value creation, Christman will prepare detailed
estimates for the project, starting with a Schematic Design estimate, which will serve as our
baseline for value analysis. We can achieve granularity at Schematic Design because we are
a full-service planning group which includes mechanical, electrical, civil, architectural and

“In addition to the bond work Steve
[Vaquera] is here to do, he often
lends a hand in areas not covered
by the bond. | cannot count the
number of additional items Steve
has repaired, replaced, or fixed
when a situation has occurred. He
is a great asset to our District, and
at the end of our project it will be
sad to see him move on.”

Miles Tomasaitis

Director Buildings, Grounds and
Transportation
Redford Union School District

structural cost estimators, value engineers, and building information modeling (BIM) specialists. Christman’s project planning group is

a differentiator for us in the industry and will be an asset for Novi Community School District. Our wide range of expertise will provide
the district with cost certainty on a group of projects that range from major new construction to renovations, improvements and

infrastructure upgrades. In any scenario, Christman has the in-house expertise.
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At the early stages of design, including Schematic Design and Design Development, many
aspects of the overall design are not yet shown in the documents. To ensure a high level
of accuracy, our planning team will lay out systems in our estimating software, which
allows our team to review our assumptions with the designers and Owner, including details
such as pipe sizing, routing, and configuration. Again, this granularity at Schematic Design
will benefit NCSD by reducing or eliminating assumptions, thereby increasing accuracy.
Additionally, these detailed reviews prompt early conversations that will help ensure the
project is designed with constructability and serviceability in mind.

As mentioned above, Christman has in-house estimating expertise across all disciplines, and
while other construction managers may simply rely on trade contractors for mechanical,
electrical and plumbing (MEP) budget pricing, having MEP preconstruction professionals
on staff allows us to both estimate the MEP systems internally and provide alternative Value
Analysis solutions for the district’s consideration. This is of the utmost importance as MEP
systems will represent 40 percent of your project costs. Our in-house MEP team gives us a
much greater level of control of the preconstruction phase, to the benefit of NCSD.

During preconstruction, we will circulate project planning reports to the team at each
design stage. After initial reviews, we will lead meetings with the entire project team, so
everyone is aware of the current scope of the project and associated costs at each stage of
Design Development.

Christman has made a substantial investment in people, training and technology in order to
achieve a high level of performance during preconstruction. The investment has paid off.
When comparing our last detailed estimate to bids, K-12 projects are coming in 4.6% under
budget on average over the last 12 months.

By providing accurate and current cost information, your stakeholders can fully appreciate
the current state of facilities, and the cost of key issues tied to the bond funds. Christman
has experience helping school districts across the state to understand all of their options
and provide creative solutions to optimize the taxpayers’ dollars and ensure that the
district’s vision becomes a reality.

Christman worked closely with Sparta
Area Schools to implement effective
planning and proper management of
the district’s bond projects, which led
to room in the budget for additional
project scope. The team was able to

bring over $3 million in savings to the

bond program, which meant that Sparta
could add an award winning tennis
complex and renovations to the old
athletic stadium, which were not part of

the original scope.

Cost Certainty

Christman’s full-service Project Planning Group specializes in developing cost models for

your program as well as an overall project budget to ensure all project scope is covered (e.g., major client equipment, technology,
furnishings, etc)). The result - no surprises for the project team and the avoidance of negative iteration. Christman is actively monitoring
market data and industry trends and will incorporate this data into our forecasting. Novi Community School District can count on
Christman as a leader in cost estimating that will protect the district from unexpected budget concerns.

Proven methods Christman will provide on this project include:

® Real-Time Cost Information = Data for Effective Decision-Making

® Historical Cost Data = Constructability Feedback

® Cost Modeling " Intelligent Trade Contracts (Packaging of Work Scopes)

Christman Value Analysis Process

Between the milestone cost estimates, we provide industry-leading Value Analysis services. At Christman, we take a holistic approach

to the Value Analysis process in which we look not only at first costs, but also at other ways in which NCSD defines value - such as
sustainability, low-carbon design practices, ongoing operational costs, and contemporary K-12 design practices. We believe in the power
of using the expertise of the entire project team to generate value enhancing concepts. As such, we will work closely with Kingscott
and Fanning Howey to brainstorm value analysis concepts at all stages of design. To manage the Value Analysis process, Christman will
employ a Value Creation Log (VCL) which identifies all potential cost-saving ideas developed by the project team.

Proposal for Construction Management Services
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Virtual Constructibility Reviews During Planning

In addition to our in-house mechanical planning expertise, Christman also has a team
dedicated to Virtual Design and Construction (VDC). Our VDC team works closely with our
Project Planning Group during pre-construction, utilizing Building Information Modeling
(BIM), a 3D building systems technology, to identify any potential constructability issues

prior to construction. The use of BIM allows our team to see where all of the existing building
systems (e.g., piping, ductwork) are located in comparison with the architect’s design for the
new space. If our team sees that the existing systems will clash with structural plans of the
new space, the architect can make adjustments to the design before construction has started.
If an issue like this were to be identified after construction began, it could negatively impact
the project’s budget and schedule.

Notably, our team’s virtual constructability review process during the design phase is an
inherently sustainable practice and one that contributes to a significant reduction of waste
in the construction process. By catching mechanical, electrical, and structural design clashes
during pre-construction and prior to bid, NCSD will not only realize cost savings but will also
materially reduce rework in the field that is typical of traditional processes.

SEEING YOUR VISION COME TO LIFE: CONSTRUCTION PHASE

Christman understands that projects of this nature require careful attention to the mission
and vision of Novi Community School District, and our role on the team is not to simply
construct the facilities, but to work collaboratively with the district and the design teams

to develop creative solutions and cost certainty. We also understand that the 2025 Bond
Program will include multiple phases and have active construction simultaneously across
multiple buildings in the district. We know that Novi Community School District will manage
some of the vendors independently, and Christman will work to coordinate seamlessly across
all projects and with all partners.

We promote both transparency and accountability, and we will take a “no surprises” approach
to communications and reporting. On a Christman project, dialogue among the team is
constant, information is readily available to everyone, and the team proactively identifies
challenges and then tackles them together. We will work closely with Plante Moran Realpoint
and Novi Community School District to ensure our daily operations are carefully coordinated.

Our strong leadership and desire to promote teamwork will drive the construction process
toward established project goals.

Document Review Process

Quality control begins long before the crews arrive in the field. Christman will perform

“Brad [Anderson] is the Project
Manager and his leadership in
developing and implementing a
project-specific approach has
been invaluable. Not only is he a
technically sound professional,
but he is also a trusted team
member. His attention to detail
is appropriate and appreciated.
Despite the wide-ranging and

numerous challenges that we
encounter; | have full confidence
that those challenges will be
resolved due to Brad’s experience,
communication skills and positive
demeanor.”

Ahmed Beasley
Senior Vice President
Plante Moran Realpoint

quality and constructability checks of the construction documents through design with our team of experts ensuring that the high-
performance envelopes and building systems being specified are adequately detailed and understood by the bidders. Every minute
spent on up-front planning pays dividends in the field and for the life of the building. This effort ensures clarity on bid day for the

contractors and reduces change orders during construction.

Our teams are experienced with the nuances of bidding, buying and executing complex building management systems. These systems
continue to evolve over time and are being used far beyond the simple scheduling of a unit. These systems are now being utilized to

maximize operational savings, improve facility control and extend life expectancy. It is critical that we understand these complexities in

order to hold our trade partners accountable to deliver our clients not only the best project, but the best building for years to come.
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Mock-ups

Christman highly encourages the addition of building mock-ups to be included in the
specifications. These are a prudent way to engage the different trade contractors,
systems engineers and design team to ensure that the systems come together

as intended for both functional and aesthetic purposes. Mock-ups serve as a last
review that the systems meet the expectations of the design team, owner and CM
prior to outfitting on the entire building. This fosters a better understanding for all
stakeholders and provides much higher quality in the field.

Contractor Selection Process

Christman bids over $500M in trade contractor work each year in Southeast
Michigan alone. Therefore, we have created a robust method of helping us with
contactor selection. We understand the nuances to K-12 bidding; however, we
remain diligent in review of the trade contractor’s financial strengths, safety
records, current work in progress, work-force depth and references. This effort is
the same for each project, regardless of the trade partner, even if they have a long-
standing working relationship with Christman. In today’s market, the strength of a
trade contractor can change overnight, therefore, no short-cuts are made while
determining the contractor selection.

In addition to a thorough background review of the contractors, we conduct an in-
depth post-bid interview with the bidders prior to the award. This helps to confirm
that the bidder has a clear understanding of the scope and schedule and that they
have the capability to successfully complete the work.

Christman's Commitment to Quality

Since 1894, Christman has had a reputation for constructing buildings of the highest
quality and lasting impact. Christman’s QA/QC program is intentionally designed New elementary classrooms and hallways
to go beyond the basic expectation of achieving the quality requirements specified at Lansing School District will show floor
in the contract documents. Novi Community School District can rest assured patterns illustrating geothermal bores

Christman will work to exceed quality expectations on the 2025 Bond Program tielllinzs o great opportunity to peash
et the next generation about renewable
project.

energy in their own school!

Our proven process combines experienced construction management leadership
with the talent and expertise of our skilled trade contractor partners. With an
unwavering commitment to quality, NCSD can rest assured your completed project will serve as a dependable facility for years to come.

Christman’s QA/QC program utilizes industry-leading quality tools and resources to proactively recognize your project’s unique QA/QC
risks and identify solutions. The very core of our QA/QC philosophy includes the following guiding principles to ensure quality standards
are met or exceeded. Christman will:

® Thoroughly review the work and develop an efficient sequence of work that maximizes quality and adheres to the project budget

® Clearly communicate QA/QC expectations upfront to all team members and prospective bidders

= Conduct thorough post-bid interviews to confirm thorough scope coverage

B Require a pre-installation meeting for every trade to reinforce quality expectations

" Mandate reviews for mock-ups and for all first in place work

= Manage recurring inspections of work in progress at predetermined intervals

= Document deficiencies and the timely resolution of any issues

= Leverage performance data for future projects
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After a thorough review of the contract documents and input from all stakeholders, Christman will create a project-specific Quality
Action Plan (QAP) that will span the entire project. The creation of the QAP is a collaborative process that will be led by Christman and
will include input from NCSD, Plante Moran Realpoint, Kingscott and Fanning Howey. Our unique process prioritizes a focus on quality
in the earliest stages of planning, during procurement and coordination efforts, and continues well beyond the construction stage even
into the warranty period. It considers constructability review comments, project-specific quality risks, intended use of the facility, and
occupancy during construction (where applicable).

The project-specific QAP involves six key stages:

1. Evaluation - Stage 1 focuses on analyzing the contract documents to fully understand NCSD’s expectations, anticipate potential
quality issues, and plan the work accordingly. Christman analyzes constructability with a thorough and systematic review of the project
specifications and drawings. This stage helps to identify critical needs for coordination of equipment, materials and trades to execute a
quality project from the beginning.

2. Preparation - In Stage 2, we will carefully select trade contractors capable of meeting the demands of the project to fine-tune

our approach to quality challenges. This includes pre-qualifying trades, ensuring a clear understanding of the project scope after
investigating each trade contractor’s capabilities to achieve quality standards. We can get the right partners for the job, including highly
skilled craftsmen specializing in product knowledge and application to ensure assemblies are installed and perform as designed. We
discuss the operating characteristics and use of each space within the facility before procuring any products or coordinating systems.

3. Confirmation - During Stage 3, we will finalize the project-specific QA/QC plan that guides our team’s quality leadership

efforts. Post-bid interviews are conducted and allow us to ensure the project scope is adequately covered and each trade contractor’s
price yields optimal value to achieve the performance required by the construction documents. We will ensure the quality standards
are clear to each trade contractor, taking care to thoroughly answer all their questions. By effectively preparing each trade contractor,
we reduce the risk of costly interruptions and rework during construction, and pave the way for on-time delivery of your project with
no rework.

4. Execution - During Stage 4, which covers the physical construction period, Christman will lead cross-trade coordination efforts
to ensure compatibility and momentum are maximized during construction. Pre-installation meetings are required for each definable
feature of work, again to reinforce the quality expectations. In addition to confirming products intended for use match the approved
submittals, we confirm environmental
factors are conducive to installation and then
monitor installation activities daily to ensure
high standards of quality are met in both the
construction process and the finished
product.

OUR 6 STAGE APPROACH TO QUALITY

5. Validation - In stage 5, Christman

will manage predetermined testing and
inspections to provide assurance that all
building components and systems are
compliant, durable and performing to

the expectation of NCSD and the design
team. Unique to our approach is the use of
Procore to perform quality inspections for
each trade, making it possible for Christman
team leaders to record observations, assign
responsibility and track the timely resolution
of any deficiencies.
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EVALUATION

we will focus on analyzing
cantract decuments to fully
understand your expectations,

anticipate potential quality issues,

and plan the work accordingly.
This stage ensures we are
executing a quality project from
the beginning,

EXECUTION

This stage covers the physical
construction period. We will lead
crass-trade coardination effarts
to ensure compatibility and
momentum are maximized during
construction.

PREPARATION

We will carefully select trade
contractors capable of meeting
the demands of the praject to
fine-tune our approach to quality
challenges.

VALIDATION

We will manage predetermined
testing and inspections to
pravide assurance that all
building components and
systems are compliant, durable
and performing to expectation.

3.

CONFIRMATION

We will finalize a project-specific
QAJQL plan and make these
quality standards clear to each
trade contractor. By effectively
preparing each trade contractor,
we reduce the risk of costly
interruptions and rework during
construction.

REFLECTION

As the project nears completion,
we will do a comprehensive
review of the QA/QC plan and

its effectiveness, including

the processes, challenges and
successes throughout the life of
the project, so we can apply those
lessans learned to future prajects.
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6. Reflection - As the project nears completion, Stage 6 involves a comprehensive review of the QAP’s effectiveness, including the
processes, challenges and successes throughout the lifecycle of the project. This comprehensive analysis includes tangible, meaningful
outcomes and key metrics that become valuable for our continuous improvement. We utilize custom reports in PowerBI software to
track lessons learned on quality on projects company-wide.

WRAPPING UP: PROJECT CLOSEOUT

Christman understands that the completion and turnover phase of a project is just as important as the actual construction. As the
memory of the construction process fades, it is the proper functioning and durability of the building components, and the operational
understanding of those systems and their continuing maintenance needs, that quickly become one of the most important aspects of
the facility to its users. We start our closeout process on day one.

The following list is a summary of the services we will provide to ensure the successful turnover and closeout of the project:

" Implement and maintain a rolling punch list process for each trade, minimizing the items required on the final punch list.
" Finalize detailed commissioning plan and schedule.

= |dentify all commissioning submittals and obtain them from the responsible party as early as possible.

" Integrate the owner Furniture, Fixtures and Equipment (FFE), and relocation of existing items.

= Compile warranties, maintenance and operations manuals, final as-built drawings, trade contractor guarantees, project directories,
etc. into an organized and comprehensive manual. Walk through with the district to establish final master punch list and punch list
completion schedule prior to material completion.

® Conduct training sessions for operation and maintenance of technical equipment to facilitate seamless move-in.
= Document start-up/maintenance instruction for the district’s future use.

= Administer and coordinate individual warranties for equipment and materials.

= During break-in period, continuously monitor facility performance.

= Complete final project / bond issue accounting.

® Ten months (and twenty-two months for two-year warranties) after project completion, perform end-of-warranty inspection
program.

= Assist Novi Community School District with any manufacturer warranty problems and questions relating to materials and
equipment.

Redford Union School District

“The new [Redford Union] Bob Atkins Field is about the closest thing you could get to
a Taj Mahal in Division 4 football in Michigan.”

Brandon Folsom, Hometown Life, September 19, 2024

2025 Bond Program — Construction Management Services n Proposal for Construction Management Services
Novi Community School District THE CHRISTMAN COMPANY



SECTION 2:
- RELEVANT FIRM
' EXPERIENCE




SECTION 2 - RELEVANT FIRM EXPERIENCE

PROJECT 1

CHIPPEWA MIDDLE SCHOOL

2019 AND 2022 BOND PROGRAM
Okemos, M

The Okemos Public Schools Bond Program is a comprehensive initiative aimed

at enhancing educational facilities across the district through new construction,
renovations, and infrastructure upgrades. The program’s three major projects focus
on Chippewa Middle School, Cornell Elementary, and Kinawa Middle School, along with
significant site work and athletic facility improvements.

Chippewa Middle School is receiving a 160,000-square-foot addition and a renovation
of 60,000 square feet, along with 43 acres of site work, including a new track and field.
Cornell Elementary is being replaced with an 84,000-square-foot facility, built on a
10-acre site with new playgrounds and landscaping. Kinawa Middle School will have a
100,000-square-foot addition, with demolition and site work covering 15 acres.

In addition to these primary projects, the bond program addresses district-wide needs,
including remodels and additions at the high school, four elementary schools, and

an early childcare center. Upgrades include secure vestibules, front office rebuilds,

high school pool renovations, classroom and bathroom remodels, and mechanical,
electrical, and plumbing (MEP) system upgrades.

Athletic facilities are also being modernized with utility upgrades, paving, bleacher
improvements, turf work, fencing, and landscaping at the district’s football and soccer
stadiums. Overall, the Okemos Public Schools Bond Program is focused on creating
safer, more efficient, and future-ready facilities for students, staff, and the community.
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PROJECT DETAILS

Client

John Hood
Superintendent
Okemos Public Schools

517-798-5007

Date Completed
2019: Completed August 2021
2022: Ongoing

Value of Construction
2019: $11,740,000
2022: $220,000,000

Role
Construction Manager
Bond Campaign Support Services

Renovation Value
$10,000,000+

Bond Program
2019: $24,900,000
2022: $275,000,000
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PROJECT 2

2016 AND 2022 BOND PROGRAM
Lansing, M|

The Lansing School District’s 2016 and 2022 bond programs are improving school facilities to
provide enhanced educational environments, upgraded infrastructure, and expanded facilities
for athletics and performing arts. These multi-phased programs include renovations, new
construction, and systems upgrades designed to support the district’s long-term growth and
sustainability and combat challenges common to urban districts in Michigan, including declining
enroliment and competition from suburban schools.

Thanks to the passage of a $120 million bond in 2016, the district was able to complete additions
and renovations to 12 schools, including MEP systems upgrades, food service, a new performing
arts center and new athletic facilities, as well as site, roofing and security improvements. These
improvements allowed the district to implement its Pathway Promise academic plan, which
allows students to select from educational tracks such as biotechnology, visual and performing
arts, or science, technology, engineering and math (STEM), beginning in elementary school.

In 2022, the district successfully passed a second bond, this time for $129 million. This bond
program includes complete reconstruction of four elementary schools, improvements to
Sexton High School, mechanical system upgrades so all classrooms district-wide will have air
conditioning and improved air quality, as well as geothermal heating and cooling systems. The
first new elementary school is slated to be completed in the summer of 2025 and will welcome
students beginning in the 2025-2026 school year.
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PROJECT DETAILS

Client

Jon Laing

Director of Procurement and Risk
Management

Lansing School District
517-455-5856

Date Completed
2016: August 2021
2022: Ongoing

Value of Construction
2016: $111,487,000
2022: $100,000,000

Role
Construction Manager
Bond Campaign Support Services

Renovation Value
$10,000,000+

Bond Program
2016: $120,000,000
2022: $129,700,000
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PROJECT 3

NEW LOGAN AND THURSTON

ELEMENTARY SCHOOLS
Ann Arbor, MI

As part of its2019 Bond Program, Ann Arbor Public School is constructing two
95,000-square-foot, two-story buildings with a heavy focus on sustainable design
and green initiatives. Key strategies include the use of geothermal energy, with 150
wells, and solar panels to reduce the buildings’ environmental impact. The buildings
will feature high-performing building envelopes, which will undergo thorough
commissioning to ensure energy efficiency and durability. Significant attention has
also been given to acoustics, particularly in classroom spaces, to enhance the overall
learning environment.

Each building site presents unique challenges. At the Logan site, construction will occur
alongside the occupied Clague Middle School, with the new building being erected less
than a soccer field away. At Thurston, the new elementary school will be built on the
same location as the old one. Once the new building is completed and occupied, the
old Thurston Elementary will be demolished to make way for additional parking, play
fields, and geothermal fields.

The school district is adhering to the CHPS (Collaborative for High Performance
Schools) performance specifications, which emphasize the creation of high-performing
spaces. These include maximizing sight lines to the outdoors, improving interior air
quality, and optimizing acoustics. Outdoor spaces will be treated as extensions of

the learning environment, blurring the line between indoor and outdoor education.
Furthermore, the building design will include features that serve as “teaching
moments,” demonstrating how building and mechanical systems function, allowing
students to observe sustainable practices in action.

2025 Bond Program — Construction Management Services n
Novi Community School District

PROJECT DETAILS

Client

Moe Nagpal

Manager, Construction Projects
Ann Arbor Public Schools

734-474-0998
Date Completed
Ongoing

Value of Construction
$120,000,000

Construction Manager as Agent

Bond Program
$1,000,000,000+

Proposal for Construction Management Services
THE CHRISTMAN COMPANY



PROJECT 4

2021 AND 2023 BOND PROGRAMS

Clawson, MI

Clawson Public Schools made a long-term investment in safe, secure, 21st century
learning with the passage of two zero-mill proposals in 2021 and 2023. The bonds
allowed the district to create a central campus for all K-12 facilities and a dedicated
early childhood center to service the district’s 1,300 students.

The project included significant renovations to the early childhood center and high
school, conversion of the existing middle school to an elementary school, construction
of a new middle school between the elementary and high school, and demolition of
two elementary schools. Improvements focused on safety and security, cost-saving
infrastructure and energy upgrades, enhanced learning spaces, improved traffic flow
and parking, expanded physical education and instruction space, as well as athletics.

The $63 million project was funded through two bond proposals and is being
completed in 8 phases between 2021 and 2025. All schools received new classroom
technology and furnishings, secure entrances, STEAM labs, remodeled media centers,
upgraded bathrooms, new or refreshed cabinetry, new windows, replacement of LED
lighting, and new energy-efficient mechanical and electrical systems.

Enhancements at the high school included a new entrance, gymnasium expansion,
outdoor education space, collaboration and dining area, and expanded parking. The
new 2-story, 28,800-square-foot middle school features secure corridor connections
to the elementary and high schools. To adapt the middle school for elementary use,
30 classrooms were renovated with private restrooms with age-appropriate fixtures
for kindergarten and 1st grade classrooms. The playgrounds were upgraded at the
elementary and early childhood center, the latter of which also received dedicated
gross motor skills development spaces.

2025 Bond Program — Construction Management Services n
Novi Community School District

PROJECT DETAILS

Client

Billy Shellenbarger
Superintendent
Clawson Public Schools

248-655-4448

Date Completed
2021 Bond Completed August 2024
2023 Bond Ongoing

Value of Construction
2021: $42,000,000
2023: $18,000,000

Role
Construction Manager
Bond Campaign Support Services

Renovation Value
$10,000,000+

Bond Program
2021: $54,000,000
2023: $25,000,000

Proposal for Construction Management Services
THE CHRISTMAN COMPANY



PROJECT 5

2021 BOND PROGRAM
Redford, M

This $57,000,000 2021 Bond Program involved the renovation of 460,000 square
feet across five existing buildings and the addition of 50,000 square feet of new space,
designed by French Associates. The project aimed to significantly improve the learning
environment and facilities within the district, aligning with the goals set forth by the
bond.

One of the most prominent improvements included within the 2021 bond program was
to Redford Union High School’s facilities for Performing Arts. The existing auditorium
was underutilized and not optimized for the current & future needs of the district.
Renovations that were included as part of this project included expanding the seat
count with brand new theatrical style seating, installation of a new stage floor with a
stage expansion, replacement of theatrical lighting and rigging systems, new sound
equipment, and visual monitors. In addition to improvements in the immediate
auditorium space, work also included creating support spaces for the performing
arts. These support spaces included dressing rooms and a functional scene shop

for students to build props for theater events. The renovations allowed the existing
auditorium to be more versatile and support not only theater events but also better
host general assemblies, orientations, and trainings.

Another key objective was to enhance the learning environment by focusing on
updating finishes in corridors, classrooms and group spaces such as libraries and media
centers, fostering improved learning conditions for students. Additionally, outdated
mechanical and electrical systems were replaced to ensure safety, efficiency, and
modernization throughout the campus.

A major goal of the project was to centralize junior high and high school students at
one “Secondary Campus.” This included building a new football field, athletic plaza,
bleachers, press box, gymnasium, and concessions area. The new campus streamlined
operations and created a cohesive learning environment for students.

In addition, the project included the creation of a new facility to support an early
college program, offering students advanced learning opportunities. The bond also
addressed the restoration of a historical two-room schoolhouse. Once unused, this
building was revitalized and given a functional purpose within the district.

2025 Bond Program — Construction Management Services n
Novi Community School District

PROJECT DETAILS

Client

Jasen Witt

Superintendent

Redford Union School District
313-242-6000

Date Completed
September 2024

Value of Construction
$57,000,000

Construction Manager

Renovation Value
$10,000,000+

Bond Program
2021: $59,270,000

Proposal for Construction Management Services
THE CHRISTMAN COMPANY



PROJECT 6

v =

MULTIPLE PROJECTS
Dundee, MI

The 2022 Bond Program, along with ESSR funded MEP upgrades and donor financed
athletics was a comprehensive initiative aimed at improving school facilities across the
district, focusing on enhancing educational environments, upgrading infrastructure,
and expanding athletic amenities. Spanning multiple phases, the program included a
combination of renovations, new construction, and essential system upgrades designed
to support the district’s long-term growth and sustainability.

In the first phase, air quality improvements and new air conditioning systems were
installed in 44 first-floor classrooms across both middle and elementary schools, creating
healthier learning environments. The second phase introduced the construction of 11
new classrooms to accommodate increasing student enroliment. The elementary school
cafeteria and kitchen were also expanded, including further upgrades to the food service
equipment to meet the demands of a growing student body.

The fourth phase focused on infrastructure improvements to the middle school
pool, including pool treatment and filtration system upgrades and the installation of a
dehumidification system to address air quality and humidity issues in the pool area.

In addition, a new athletic complex was constructed, involving the demolition of the
existing natural playing surface and the installation of a new subsurface drainage
system and artificial turf field. The track surface and perimeter fence were removed
and replaced, while home bleachers were expanded to three times their original size. A
new prefabricated press box was installed, and bleachers from the middle school were
relocated to the sports complex to serve as visitor seating. A full-service concession
building, complete with restrooms, and a new ticket booth were also built. Site
improvements, including new concrete walkways and landscaping, enhanced the overall
functionality and aesthetic appeal of the sports complex.

2025 Bond Program — Construction Management Services n
Novi Community School District

PROJECT DETAILS

Client

Scott Leach

Superintendent

Dundee Community Schools
734-529-2350

Date Completed

MEP Upgrades/Athletics: August
2023

Bond Program: August 2024

Value of Construction
$31,000,000

Role
Construction Manager Agent
Bond Campaign Support Services

Renovation Value
$10,000,000+

Bond Program
2022: $21,780,000

Proposal for Construction Management Services
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PROJECT 7

CENTRAL CAMPUS HOUSING
PHASE 1
Ann Arbor, MI

While not a public school program, we feel the size of this project shows our depth. The
Central Campus Housing Phase 1 project for the University of Michigan, located at the old
Elbel Field site on UM’s central campus, helps the university address a major shortage of
beds for undergraduates. This will be the first undergraduate housing development the
university has built since 1968 and is currently the largest project of its kind in the country.

This project provides 2,300 beds spread over 5 buildings ranging from 5 to 7 stories tall,
maxing out at 110 feet tall. This 715,000 sf development includes a 9oo-seat state-of-the-
art dining facility. The site is only 8 acres, which given there are 5 separate buildings on site
creates numerous logistical challenges for site access and material storage.

The building structure is cold-formed metal framing with a structural steel podium at the
ground level. To keep with the current look and feel of campus, the building facades are
primarily brick and cast stone, with various ornamental masonry features that decorate the
buildings.

Schedule is one of the primary concerns on this project for the university, so the bidding
process started at 50% design development documents. We then worked with select trade
contractors to reconcile their pricing as desigh documents were completed. This allowed
us to start work on site while design was still being finalized.

Construction started in September 2023, and all 5 buildings will start a phased turnover in
January of 2026. The project was developed to align with the university’s carbon neutrality
goals and includes a geothermal field, photovoltaic panels, and green roofs. The complex is
also designed to be all-electric and earn LEED Platinum certification.

2025 Bond Program — Construction Management Services
Novi Community School District

PROJECT DETAILS

Client

Brian Bowers

Senior Vice President, American
Campus Communities

The University of Michigan

512-673-6555

Date Completed
Ongoing

Value of Construction
$550,000,000

Construction Manager

Proposal for Construction Management Services
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SECTION 3 - PROJECT ORGANIZATIONAL
CHART AND TEAM RESUMES

ARCHITECTS

FANNING I
HOWEY A
KINGSCOTT

BILL SCANLON

General Superintendent

NOVI HIGH SCHOOL TEAM

CHRIS NISWANDER
Senior Project Manager

PHIL ROOT

Senior Superintendent

By

BHAKTI KASAREKAR

Project Manager

- JON MELANSON
Superintendent

CARLA JEWELL

Project Engineer

2025 Bond Program — Construction Management Services
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N'&

COMMUNITY SCHOOL DISTRICT

NEHRISTIMAN

BUILDING SINCE 1894

J JASONIDE .

Project Executive

PROJECT PLANNING & SUPPORT
. SEAN JAGELS

Senior Vice President of

. tl Planning and Innovation

NIKKI WELSH
Lead Estimator

ﬂ JOE JENDRUSIK

Architectural Estimator

- DOUG FECTEAU
Mechanical Estimator

JEREMY BORTEN

Electrical Estimator

JEFF HILLER

Scheduler

K-12 Education Group Leader

I 4’ plante moran | Realpoint £ oee

JOE LUTHER

Senior Vice President and
General Manager

NOVI K-8 TEAM

=« BRAD ANDERSON
&

Senior Project Manager

STEVE VAQUERA

Senior Superintendent

ROBERT SPIEGEL

. I Project Manager

ANDREW MOORE

Superintendent

ERIC WALLINGTON

Assistant Superintendent

GRANT ALSHAB

Project Engineer
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SELECTED RELEVANT EXPERIENCE

University of Michigan
South 5th Avenue Student
Housing and Dining Facility
$550,000,000

Ann Arbor, Michigan

JOE LUTHER

A.C., LEED AP

Senior Vice President and General Manager
19 YEARS IN CONSTRUCTION

Redford Union School
District

2021 Bond Program
$57,000,000
Redford, Michigan

PROFESSIONAL BIO

Joe will provide leadership and oversight, ensuring fulfillment
of all commitments made by Christman and complete
satisfaction for Novi Community School District on this
project. He will maintain communication with the project
team and be a resource for helping to solve particularly
complex problems.

EDUCATION AND TRAINING

= MBA, Northwood University

Clawson Public Schools
2021 and 2023 Bond
Program

$63,000,000
Clawson, Michigan

= BS, Construction Management, Michigan State University
®  AS, Math and Science, Washtenaw Community College

= 30-Hour Safety Training, OSHA

® Asbestos and Lead Awareness Certification

= Associate Constructor, American Institute of Constructors

= | EED Accredited Professional

= |icensed Builder, State of Michigan

Detroit Public Schools
Amelia Earhart and

Gompers Elementary-
Middle Schools

$46,700,000

2025 Bond Program — Construction Management Services n Proposal for Construction Management Services
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SELECTED RELEVANT EXPERIENCE

Lansing School District
2016 and 2022 Bond
Program

$249,700,000
Lansing, Michigan

ROB CROWE

K-12 Education Group Leader
20 YEARS IN CONSTRUCTION

Okemos Public Schools

2019 and 2022 Bond
Program

$299,900,000
Okemos, Michigan

PROFESSIONAL BIO

Rob joined Christman in 2011 and has become a go-to expert
for delivering high-profile and complex projects with repeat
clients. His passion is partnering with K-12 school districts to
help support their strategic goals and develop and execute
community supported facility improvement programs. Rob
will bring his experience and energy to reinforce the vision of
the district. Prior to joining Christman, he spent eight years in
the U.S. Army, where he was commander of the only Technical
Rescue Engineer Company in the Department of Defense.
Rob thrives in an ever-changing environment and can make
decisions quickly to keep projects moving forward.

Mason Public Schools
Bond Projects
$25,500,000

Mason, Michigan

EDUCATION AND TRAINING
= MBA, Michigan State University

= MS, Civil Engineering, Missouri University of Science and
Technology

= BS, Civil Engineering, United States Military Academy at
West Point

Williamston
Community Schools

2024 Bond Progam

= US Army Engineer School, Captain’s Career Course

= US Army Engineer School, Officer Basic Course

® Registered Professional Engineer, State of Michigan $38,500,000

® Registered Professional Engineer, State of Missouri Williamston, Michigan
2025 Bond Program — Construction Management Services m Proposal for Construction Management Services
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SELECTED RELEVANT EXPERIENCE

Ann Arbor Public
Schools

2019 Bond Program
$120,000,000+
Ann Arbor, Michigan

JASON IDE

CCM, LEED AP

Project Executive
20 YEARS IN CONSTRUCTION

University of Michigan
South 5th Avenue Student
Housing and Dining Facility
$550,000,000

PROFESSIONAL BIO

Christman’s project executives provide high-level oversight
of the project. Jason will maintain communication with the
project manager and serve as a resource for helping to solve
particularly complex problems, as necessary, or to provide
solutions to other issues that may develop during a project.

Ann Arbor, Michigan

EDUCATION AND TRAINING

= MS, Construction Management and Planning, Michigan
State University

Chicago Public Schools
Multiple Schools
$1,000,000,000+
Chicago, IL

= BS, Construction Management, Michigan State University

= Certified Construction Manager, Construction
Management Association of America

® |EED Accredited Professional

Goose Creek
Consolidated
Independent School
District

Bond Progam
$22,000,000
Baytown, TX

2025 Bond Program — Construction Management Services n Proposal for Construction Management Services
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SELECTED RELEVANT EXPERIENCE

Detroit Public Schools
2022 Capitol Improvement
Project Series 2 and Series 5

$129,000,000
Detroit, Ml

BRAD ANDERSON

Senior Project Manager

12 YEARS IN CONSTRUCTION Redford Union School

District

2021 Bond Program
$57,000,000
Redford, Michigan

PROFESSIONAL BIO

Christman’s senior project managers are seasoned veterans of
the construction industry and are skilled at running projects

in a variety of target markets. Brad is an expert at managing
large and complex projects and at managing many team
members both internally and externally. Additionally, he can
foresee project challenges and leadership needs and will work
to address them before they become an issue onsite. Brad will
also act as an expert resource for the project manager to help

resolve issues that may arise. General Services

Administration
Theodore Levin U.S.
Courthouse Renovation
$130,000,000

Detroit, Michigan

EDUCATION AND TRAINING

= BS, Construction Management, Michigan State University
= 30-Hour Safety Training, OSHA

= Concrete Field Testing Technician, American Concrete
Institute

= go0-Hour HAZWOPER Training, OSHA
= CPR/AED Certification

= Confined Space Entry and Rescue Dundee Community

Schools
2022 Bond Program

® Respirable Crystalline Silica in Construction for the
Exposed Worker

o $31,000,000
= Lock Out Tag Out Training, OSHA Dundee. Michi
unaee, Michigan
® Crane Training
= Resource Conservation and Recovery Act
2025 Bond Program — Construction Management Services n Proposal for Construction Management Services
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SELECTED RELEVANT EXPERIENCE

Caledonia Community
Schools

Bond Program
$129,000,000
Caledonia, Michigan

CHRIS NISWANDER

Senior Project Manager
Proud Parent of a Novi Woods Elementary Student

University of Michigan
South 5th Avenue Student
Housing and Dining Facility
$550,000,000

14 YEARS IN CONSTRUCTION

Ann Arbor, Michigan
PROFESSIONAL BIO

Christman’s senior project managers are seasoned veterans of
the construction industry and are skilled at running projects

in a variety of target markets. Chris is an expert at managing
large and complex projects and at managing many team
members both internally and externally. Additionally, he can
foresee project challenges and leadership needs and will work
to address them before they become an issue onsite. Chris will
also act as an expert resource for the project manager to help
resolve issues that may arise.

General Services
Administration
Theodore Levin U.S.
Courthouse Renovation

$130,000,000
Detroit, Michigan

EDUCATION AND TRAINING
= MS, Construction Management, Michigan State University
= BS, Architecture, University of Michigan

= 30-Hour Safety Training, OSHA

= Associate Constructor, American Institute of Constructors

= | EED Green Associate Redford Union School

District

2021 Bond Program
$57,000,000
Redford, Michigan

2025 Bond Program — Construction Management Services m Proposal for Construction Management Services
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SELECTED RELEVANT EXPERIENCE

University of Michigan
South 5th Avenue Student
Housing and Dining Facility
$550,000,000

Ann Arbor, Michigan

SEAN JAGELS

LEED AP BD+C

Senior Vice President of Project Planning
20 YEARS IN CONSTRUCTION

Lansing School District
2016 and 2022 Bond
Program

$249,700,000

PROFESSIONAL BIO

Sean brings insight to the business and technical sides of
commercial construction, allowing him to see the big picture
and help clients meet their program goals. As senior vice
president of planning & innovation, Sean leads Christman’s
preconstruction, virtual design & construction, scheduling,
IT and application development teams. Sean’s teams thrive
on leveraging data and construction technologies to
innovatively allow our clients to make informed decisions
during the planning stages of construction. Sean maintains
risk management oversight on projects and coordinates

the planning and staffing for preconstruction assignments
across all regions. As a project lifecycle continues, Sean will
offer preemptive solutions to challenges and monitor the
progress of project planning, mentoring the team through
best practices and innovations. Sean guides all mitigation
strategies and resolution identification if project schedule or
budget is not aligned to the target, seeking to create client
focused solutions at each phase of planning.

Lansing, Michigan

Wyoming Public Schools
2017 Bond Program
$80,000,000

Wyoming, Michigan

EDUCATION AND TRAINING

= MBA, University of Michigan - Dearborn

Battle Creek Public
Schools

Bond Issue and ESSR Fund
Projects

B BBA, Western Michigan University
® | EED Accredited Professional, Building Design and

$67,800,000
Construction .
Battle Creek, Michigan
2025 Bond Program — Construction Management Services m Proposal for Construction Management Services
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SELECTED RELEVANT EXPERIENCE
-

Wyoming Public Schools
2017 Bond Program
$80,000,000

Wyoming, Michigan

NICOLE WELSH

Director of Project Planning | Lead Estimator

14 YEARS IN CONSTRUCTION Battle Creek Public

Schools
Bond Issue and ESSR Fund

PROFESSIONAL BIO Projects
Nikki uses her organizational skills to keep projects within HEpE0eyEee o
Battle Creek, Michigan

the desired budget and schedule and coordinates the trade
contractors, so they perform their tasks in support of

the schedule and goals established by the client, architect
and project team. Throughout preconstruction, Nikki

is responsible for value management and creation of

project specific phasing, scheduling, quality, safety and site
management plans with the project manager, superintendent
and project engineer. She also assists the Christman
operations team in developing trade contract bid scopes to
ensure alignment as decisions are made.

Clawson Public Schools
2021 and 2023 Bond
Program

$63,000,000
Clawson, Michigan

EDUCATION AND TRAINING
= MS, Construction Management, Michigan State University
= BS, Urban and Regional Planning, Michigan State University

= 30-Hour Safety Training, OSHA

= Michigan Real Estate Salesperson Training

Redford Union School
District

2021 Bond Program
$57,000,000
Redford, Michigan

se | q||n- \ :lllilﬂ' I',F
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JOE JENDRUSIK

Architectural Estimator
13 YEARS IN CONSTRUCTION

PROFESSIONAL BIO

Joe will support the efforts of the project planning team with
architectural estimating. Conceptualizing building systems
during the early stages to design to ensure that all costs are
accounted for. He will review applicable cost factors, drivers,
current market conditions, and general conditions and staffing
that will impact the actual cost of the work on bid day and
throughout construction. He is adept at communicating
project cost estimates and analytics and connecting with the
trade contracting community. Additionally, Joe will lead value
engineering and inform operations teams on project-specific
planning concepts..

EDUCATION AND TRAINING

= BS, Construction Management, Eastern Michigan
University

= Health and Safety Certification, OSHA

= Licensed Builder, State of Michigan

2025 Bond Program — Construction Management Services
Novi Community School District

SELECTED RELEVANT EXPERIENCE

Okemos Public Schools
2022 Bond Program
$275,000,000

Okemos, Michigan

University of Michigan
South 5th Avenue Student
Housing and Dining Facility
$550,000,000

Ann Arbor, Michigan

Wyoming Public Schools
2017 Bond Program
$80,000,000

Wyoming, Michigan

Mason Public Schools
Bond Projects
$25,500,000

Mason, Michigan

Proposal for Construction Management Services
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SELECTED RELEVANT EXPERIENCE

Wyoming Public Schools
2017 Bond Program
$80,000,000

Wyoming, Michigan

DOUGLAS FECTEAU

Mechanical Estimator

31 YEARS IN CONSTRUCTION Redford Union School

District

2021 Bond Program
$57,000,000
Redford, Michigan

PROFESSIONAL BIO

Prior to joining Christman, Doug was employed with a major
mechanical contractor in southeast Michigan and brings

a wealth of information for impact to all project teams he
works with. Doug supports project planning by forecasting
costs, with little or no graphic design information, that

take into account applicable cost factors, drivers, current
market conditions, and general conditions and staffing

that will impact the actual cost of the work on bid day and
throughout construction. Doug is adept at communicating
project cost estimates and analytics and connecting with the
trade contracting community. Additionally, he coordinates
with operations teams to stay in touch with project-specific
planning concepts as drawings are being developed, capture
historical cost data for future projects and coordinate with
project management and total cost of ownership functions.

Dundee Community
Schools

2022 Bond Program
$31,000,000
Dundee, Michigan

10 | 20 |30 |-

EDUCATION AND TRAINING e

= AAS, Construction Technology (2002)

= Sheet Metal Workers’ Local Union 8o Apprenticeship
(1994)
= Value Methodology Fundamentals Training, SAVE

Lansing School District
2016 and 2022 Bond

Program
International
ternationa $249,700,000
Lansing, Michigan
2025 Bond Program — Construction Management Services Proposal for Construction Management Services
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JEREMY BORTEN

Electrical Estimator
11 YEARS IN CONSTRUCTION

PROFESSIONAL BIO

Jeremy is Christman’s senior project planning leader for
electrical preconstruction. He leads the electrical estimating
and value analysis on our most technically challenging
projects. His expansive knowledge of electrical systems makes
him a valuable resource. Jeremy has extensive experience
working on mission critical projects and complex MEP
systems.

EDUCATION AND TRAINING
" BS, Mechanical Engineering, Pennsylvania State University
= 10-Hour Safety Training, OSHA

= Value Methodology Fundamentals Training, SAVE
International

2025 Bond Program — Construction Management Services
Novi Community School District

SELECTED RELEVANT EXPERIENCE

Ludington Area Schools
Bond Program
$101,000,000

Ludington, Michigan

Muskegon Public
Schools

Bond Program
$134,700,000
Muskegon, Michigan

Clawson Public Schools
2021 and 2023 Bond
Program

$63,000,000
Clawson, Michigan

Caledonia Community
Schools

Bond Program
$129,000,000
Caledonia, Michigan

Proposal for Construction Management Services
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SELECTED RELEVANT EXPERIENCE

Detroit Public Schools
2022 Capitol Improvement
Project Series 2

$26,000,000

BILL SCANLON

LEED AP BD+C

General Superintendent
36 YEARS IN CONSTRUCTION

Fowler Public Schools
Bond Program
$16,600,000

Fowler, Michigan

PROFESSIONAL BIO

As general superintendent, Bill is responsible for executing on
site field supervision for large, complex projects. He brings
excellent leadership and communication skills, as well as an
understanding of design and the ability to conceptualize large
scale projects in regard to scheduling, logistics and staffing/
resourcing. With a focus on ensuring all construction activities
fulfill project performance requirements, Bill will lead the
team with excellent problem-solving and risk management
skills while promoting a strong quality and safety culture
amongst all team members.

University of Michigan
South 5th Avenue Student
Housing and Dining Facility
$550,000,000

Ann Arbor, Michigan

EDUCATION AND TRAINING

= 30-Hour Safety Training, OSHA

® Asbestos and Lead Awareness Training

= Certified Competent Person, Fall Protection

= Construction Safety Training:

= Aerial Lift, Concrete and Masonry, Electrical

= Evacuations, Trenches and Shoring, Fire, Mobile Crane,
Personal Protective Equipment, Scaffolding, Stairways and
Ladders, Steel Erection

Cranbrook Educational
Community

Multiple Projects

® CPR and First Aid Certification $11,900,000
. . Birmingham, Michigan
® | EED Accredited Professional S S
= Residential Builders License, State of Michigan
2025 Bond Program — Construction Management Services m Proposal for Construction Management Services
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SELECTED RELEVANT EXPERIENCE

Lansing School District
2016 Bond Program
$120,000,000

Lansing, Michigan

STEPHEN VAQUERA

Senior Project Superintendent

28 YEARS IN CONSTRUCTION Redford Union School

District

2021 Bond Program
$57,000,000
Redford, Michigan

PROFESSIONAL BIO

Project superintendents are an integral part of all Christman
project teams. As senior project superintendent, Steve

will lead the project team and organize the project site

for success by developing team expertise into practical
solutions for the client and design team. He will establish
high standards for trade contractors as they prepare for and
complete installations and will consistently enforce safety
standards. Ultimately, the senior project superintendent’s
goal is to unite teammates in support of a constructible plan
that will successfully achieve client goals and ensure that all
commitments are honored among team members through
closeout.

Detroit Public Schools

Amelia Earhart and
Gompers Elementary-
Middle Schools

$46,700,000

EDUCATION AND TRAINING

= 30-Hour Safety Training, OSHA
= CPR and First Aid Certification

B Aerial Lift Training

= Fall Protection Certification

General Services
Administration
Theodore Levin U.S.
Courthouse Renovation

$130,000,000
Detroit, Michigan

= Abstestos and Lead Awareness Certification

2025 Bond Program — Construction Management Services m Proposal for Construction Management Services
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SELECTED RELEVANT EXPERIENCE

Clawson Public Schools
2021 and 2023 Bond
Program

$63,000,000
Clawson, Michigan

PHIL ROOT

Senior Project Superintendent
43 YEARS IN CONSTRUCTION

Dundee Community
Schools

2022 Bond Program
$31,000,000
Dundee, Michigan

PROFESSIONAL BIO

Project superintendents are an integral part of all Christman
project teams. As senior project superintendent, Phil will lead
the project team and organize the project site for success
by developing team expertise into practical solutions for
the client and design team. He will establish high standards
for trade contractors as they prepare for and complete
installations and will consistently enforce safety standards.
Ultimately, the senior project superintendent’s goal is to
unite teammates in support of a constructible plan that

will successfully achieve client goals and ensure that all
commitments are honored among team members through
closeout.

Toledo Public Schools
Toledo Public Schools
$60,000,000+

Toledo, OH

EDUCATION AND TRAINING

B Supervisory Training Program, Construction Education
Foundation

= 30-Hour Safety Training, OSHA
= First Aid, CPR and AED Certified o

= Certified Construction Site Storm Water Operator, Sylvania Public Schools
Michigan Department of Environment, Great Lakes and
Energy (EGLE)

Central Trail Elementary
School

$20,000,000

= Homeland Security Clearances - GSA
Sylvania, OH

= Silicas Competent Person

= Certified Rigger

2025 Bond Program — Construction Management Services n Proposal for Construction Management Services
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BHAKTI KASAREKAR

Project Manager

Proud Parent of Novi High School
and Novi Meadows Elementary
School students

EDUCATION AND TRAINING

Post Graduate Programme in
Construction Management,
National Institute of Construction
Management and Research

BArch, Marathwada Mitra Mandal’s
College of Architecture

Project Management Professional,
Project Management Institute

6 Years in Construction

JON MELANSON

Project Superintendent

EDUCATION AND TRAINING

Journeyman Carpenter, Detroit
Joint Apprentice Training Center

30-Hour Safety Training, OSHA
Smart Mark
Welding (3G) Metal Cutting

10 Years in Construction

2025 Bond Program — Construction Management Services
Novi Community School District

SELECTED RELEVANT EXPERIENCE

University of Michigan

South 5th Avenue Student Housing and
Dining Facility

$550,000,000

Ann Arbor, Michigan

SELECTED RELEVANT EXPERIENCE

Ford Motor Company
Michigan Central Station
$ confidential

Detroit, Michigan

FedEx DTWR Expansion Project
DTWR Expansion Project
$243,000,000

Romulus, Michigan

General Services Administration
Theodore Levin U.S. Courthouse
Security Improvement

$9,300,000

Detroit, Michigan

Proposal for Construction Management Services
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CARLA JEWELL

Project Engineer

EDUCATION AND TRAINING

BS, Civil Engineering, Wayne State
University

2 Years in Construction

JEFF HILLER

Scheduling Manager

EDUCATION AND TRAINING
MBA, Walsh College (2012)

BS, Construction Management,
Michigan State University (2005)

19 Years in Construction

2025 Bond Program — Construction Management Services
Novi Community School District

SELECTED RELEVANT EXPERIENCE

Clawson Public Schools Bedrock Real Estate Services
2021 and 2023 Bond Programs Book Tower Restoration
$63,000,000 $206,000,000

Clawson, Michigan Detroit, Michigan

SELECTED RELEVANT EXPERIENCE

Detroit Public Schools Clawson Public Schools
Capital Improvement Projects 2021and 2023 Bond Programs
$129,000,000 $63,000,000
Detroit, Michigan Clawson, Michigan
E Proposal for Construction Management Services
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ROBERT SPIEGEL

Project Manager

EDUCATION AND TRAINING

BS, Construction Management,
Michigan State University

9 Years in Construction

ANDREW MOORE

Project Superintendent

EDUCATION AND TRAINING

BS, Construction Management,
Michigan State University

30-Hour Safety Training, OSHA
CPR and First Aid Certification

LEED Accredited Professional
Building

Design and Construction

24 Years in Construction

2025 Bond Program — Construction Management Services
Novi Community School District

SELECTED RELEVANT EXPERIENCE

ol . waa
Redford Union School District Bedrock Detroit
2021 Bond Program Hudson Site Redevelopment
$57,000,000 $1,000,000,000+
Redford, Michigan Detroit, Michigan

SELECTED RELEVANT EXPERIENCE

| |
-40 | sjo | alo- |
|

ol L e & ST 5

Redford Union School District Mason Public Schools
2021 Bond Program Bond Projects
$57,000,000 $25,500,000
Redford, Michigan Mason, Michigan
m Proposal for Construction Management Services
THE CHRISTMAN COMPANY



ERIC WALLINGTON

Assistant Project

Superintendent

EDUCATION AND TRAINING

11 Years in Construction

GRANT ALSHAB

Project Engineer

EDUCATION AND TRAINING

BS, Construction Management,
Michigan State University

30-Hour Safety Training, OSHA
Project Manager Certified, Procore

1 Year in Construction

2025 Bond Program — Construction Management Services
Novi Community School District

SELECTED RELEVANT EXPERIENCE

Redford Union School District
2021 Bond Program
$57,000,000

Redford, Michigan

SELECTED RELEVANT EXPERIENCE

State of Michigan
New Psychiatric Hospital
$270,000,000
Northville, Michigan

Redford Union School District
2021 Bond Program
$57,000,000

Redford, Michigan

Farmington Public Schools
Bond Projects

$30,000,000

Farmington Hills, Michigan

Proposal for Construction Management Services
THE CHRISTMAN COMPANY



s SECTION 4:

' PROPOSAL




SECTION 4 - PROPOSAL

CONTRACTOR RFP PROPOSAL FORM

BIDDER: The Christman Company
BIDDER's ADDREss: 3011 W. Grand Boulevard, Suite 2600 Detroit, Ml 48202

BIDDER'S MAIN CONTACT FOR PROPOSAL:  Jason Ide

MAIN CONTACT'S PHONE NUMBER: 312-405-9544

MAIN CONTACT'S EMAIL ADDRESS: jason.ide@christmanco.com

All proposals submitted may not be withdrawn and shall be irrevocable for a minimum

period as defined in this RFP.

A. COST PROPOSAL
a. Proposes to provide preconstruction and construction services for the construction

project as follows:

e For preconstruction services, provide an hourly rate matrix as part of this
submission. Please Reference Hourly Rate Matrix and Page 38

e For construction personnel costs, provide an hourly rate matrix as part of this
submission. Please Reference Hourly Rate Matrix and Page 38

» For construction services, at a cost plus a fee basis:

o Construction manager’'s overhead & profit (fee) is: 2.15% of the cost

of the work

B. ADDENDA

a. This proposal includes information for the following addenda:

ADDENDA NO. 1 DATED 10/7/2024
ADDENDANO., 2 paten  10/15/2024
ADDENDA NO. DATED

~# plante moran

" REALPOINT
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RFP — Construction Management Services | Page 2 October 15, 2024
Novi Community School District

ADDENDA NO. DATED

C. CONTRACTUAL TERMS

a. If selected as general contractor/construction manager (GC/CM), | agree to the

contractual terms as provided in the RFP as noted below:
O AIA C132 - 2019, as amended
O AIA A232 — 2019, as amended

Bd Exceptions to amended AIA C132 CMa and A232 -2019+

#*Attach SPECIFIC proposed alternate contract language in Section 6

Contract Reference B Description

Christman requests the ATA standard mutual waiver of subrogaion be
C132 8.1.2 Waiver of Subrogation added back to this contract.
C132 8.1.4 Waiver of Consequential Christman requests the ATA standard mutual waiver of consequential
Damages damages be added back to this contract.

Christman requests the ATA standard mutual confidentiality clause be
€132 10.8 Confidentiality added back to this contract.

It does not appear liquidated damages apply to this project, Christman
requests the words "or liquidated damages" be added back to the

C132 11.8.2.2 Withholding clause.

Christman would suggest the addition of a one sided waiver of
subrogation in favor of Owner, Archtect, and Construction Manager as

A232 11.3.1 Waiver of Subrogation Advisor.

Christman would suggest the addition of a one sided waiver of
A232 15.1.7 Waiver Of Consequential consequential in favor of Owner, Archtect, and Construction Manager
Damages as Advisor.

plante moran

REALPOINT
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Novi Community School District
Construction Managers

Request for Proposal: 2025 Bond Program
Construction Management Services

Hourly Rate Matrix

N&VI

COMMUNITY SCHOOL DISTRICT

Project Year Project Year Project Year Project Year Project Year Project Year Project Year Project Year
2025 2026 2027 2028 2029 2030 2031 2032

Staff Title Rate ($/hour) Rate ($/hour) Rate ($/hour) Rate ($/hour) Rate ($/hour) Rate ($/hour) Rate ($/hour) Rate ($/hour)

Senior VP - Principle-in-Charge with CM fee with CM fee with CM fee with CM fee with CM fee with CM fee with CM fee with CM fee
Project Director $145 $149 $154 $158 $163 $168 $173 $178
General Superintendent $135 $139 $143 $148 $152 $157 $161 $166
Senior Project Manager $120 $124 $127 $131 $135 $139 $143 $148
Senior Superintendent $120 $124 $127 $131 $135 $139 $143 $148
Project Manager $99 $102 $105 $108 $111 $115 $118 $122
Superintendent $99 $102 $105 $108 $111 $115 $118 $122
Assistant Project Manager $85 $88 $90 $93 $96 $99 $101 $105
Assistant Superintendent $85 $88 $90 $93 $96 $99 $101 $105
Project Engineer $75 $77 $80 $82 $84 $87 $90 $92

Senior VP of Project Planning with CM fee with CM fee with CM fee with CM fee with CM fee with CM fee with CM fee with CM fee
Lead Estimator $115 $118 $122 $126 $129 $133 $137 $141
MEP Estimator $110 $113 $117 $120 $124 $128 $131 $135
ASC Estimator $95 $98 $101 $104 $107 $110 $113 $117
Safety $85 $88 $90 $93 $96 $99 $101 $105
Clerical Support $55 $57 $58 $60 $62 $64 $66 $68
Accounting $70 $72 $74 $76 $79 $81 $84 586
Schedule Manager $90 $93 $95 $98 $101 $104 $107 $111
BIM Support $90 $93 $95 $98 $101 $104 $107 $111
General Labor $85 $88 $90 $93 $96 $99 $101 $105

Note: Rates are escalated 3% per year starting in 2026

2025 Bond Program — Construction Management Services

Novi Community School District

Proposal for Construction Management Services
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RFP — Construction Management Services | Page 3 October 15, 2024
Novi Community School District

| understand that the initial engagement is for preconstruction services only. The GC/CM
agrees to hold its fee firm through the establishment of the GMP. Owner reserves the right
to negotiate with the selected GC/CM at the end of the preconstruction phase for
subsequent construction services or terminate the GC/CM service and solicit proposals
from other construction management firms for construction services. | have read and |
understand the responsibilities required of the GC/CM under the Agreement between the
Owner and Construction Manager and General Conditions of the Contract for Construction,
which are provided with the RFP. If selected, our firm will be able to fulfill the

requirements.

SIGNATURE
Dated this 22 day ofOctober 2024

The Christman Company

FIRM NAME:
BY: 40*—/’2&%-/“
ﬁf'gnalﬁa’r’e
er
Position/Title
Joe Luther , being duly sworn, deposes and says that the information

provided herein is complete so as not to be misleading.

Subscribed and sworn before me this _ﬂgﬂ_ day of ngﬂ, 20 92 H

NOTARY PUBLIC: \____440&&? ?’MP

MY COMMISSION EXPIRES: [\Gfﬂm b@ f(. \5:0; Oz O&q

Sandra J Jasinski
NOTARY PUBLIC - STATE OF MICHIGAN
Som COUNTY OF EATON [ ] l
My Commission Expires December 30, 2029 - ’ an
Acting in the County of “Lngha nn\ ' Q&E?B(gﬁlplor

2025 Bond Program — Construction Management Services m Proposal for Construction Management Services
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RFP — Construction Management Services | J Page 4
Novi Community School District

Proposal Checklist
R Bid Proposal Form (this document)

I Familial Disclosure Statements
X Iran Disclosure Statement

B Non-Collusive Affidavit

X Equal Opportunity Form

X{ Criminal Background Disclosure Affidavit

2025 Bond Program — Construction Management Services m

Novi Community School District

I

¥D

October 15, 2024

lante moran

REALPOINT
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Familial Disclosure Affidavit

The undersigned, the owner or authorized officer of the below named firm (the “Firm”),
pursuant to the familial disclosure requirement provided in the Novi Community School
District (the “School District") request for proposals for Construction Management service,
hereby represents and warrants that, except as provided below, no familial relationships
exist between the owner or any employee of the Firm, and any member of the Board of
Education of the School District or the Superintendent of the School District. A list of the
School District's Board of Education Members and its Superintendent may be found at

https:/ /www.novi.k12.mi.us.

LIST OF ANY FAMILIAL RELATIONSHIPS
N/A

SIGNATURE
Dated this 22 day ofOctobey 20 24

FIRM NAME: The Christman Company

BY: n%%f'
%at

Senior Vice President and General Manager
Position/Title

Joe Luther , being duly sworn, deposes and says that the information

provided herein is complete so as not to be misleading.

~# plante moran

REALPOINT
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RFP — Construction Management Services | Page 22 October 01, 2024
Novi Community School District

Subscribed and sworn before me this ,;2,;’,2&5_ day ofOcia_[E&ZO t in the county

of /J;o'ham’l and the state of /ﬂ e GR N

N— @b& ? /@M

MY COMMISSION EXPIRES: L\ecemm 30!; l__Qv D&, q

Sandra J Jasinski
NOTARY PUBLIC - STATE OF MICHIGAN

COUNTY OF EATON
My Commission Expires December 30, 2029
Acting in the County of
4«* plante moran
' REALPOINT
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Iran Disclosure Affidavit

AFFIDAVIT OF COMPLIANCE - IRAN ECONOMIC SANCTIONS ACT

MICHIGAN PUBLIC ACT NO. 517 OF 2012

The undersigned, the owner or authorized officer of the below named firm (the “Firm”),
pursuant to the compliance certification requirement provided in the Novi Community
School District (the “School District’) request for proposals for Construction Management
services (the “RFP”), hereby certifies, represents, and warrants that the Firm (including its
officers, directors, and employees) is not an “Iran linked business” within the meaning of
the Iran Economic Sanctions Act, Michigan Public Act No. 517 of 2012 (the “Act"), and
that in the event Firm is awarded a contract as a result of the aforementioned RFP, the
Firm will not become an “Iran linked business” at any time during the course of performing

the scope of work or any services under the contract.

The Firm further acknowledges that any person who is found to have submitted a false
certification is responsible for a civil penalty of not more than two hundred fifty thousand
dollars ($250,000.00) or two (2) times the amount of the contract or proposed contract
for which the false certification was made, whichever is greater, the cost of the School
District’s investigation, and reasonable attorney fees, in addition to the fine. Moreover, any
person who submitted a false certification shall be ineligible to bid on a request for
proposal for three (3) years from the date it is determined that the person has submitted

the false certification.

SIGNATURE
Dated this 22 day ofOctober, 2024

FIRM NAME: The Christman Company
BY: //"";%%‘/
& Sig nature
-~ plante moran
- " REALPOINT
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RFP — Construction Management Services | Page 24 October 01, 2024
Novi Community School District

Senior Vice President and General Manager
Position/Title

Joe Luther , being duly sworn, deposes and says that the information provided

herein is complete so as not to be misleading.

Subscribed and sworn before me this _m day onc;fgb_ﬁ_‘ 205_‘_‘!_, in the county of

jéham and the state of __[\); C‘-}’I!\Qal"\

(O
MY COMMISSION EXPIRES: .(\PCE(H, bf l&, 30 c%szci

Sandra J Jasinski
NOTARY PUBLIC - STATE OF MICHIGAN
COUNTY OF EATON

My Commission Expires December 30, 2029
Acting in the County of _ﬁqﬂ

~# plante moran

REALPOINT
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Non-Collusive Affidavit

Joe Luther , being duly sworn, deposes and says
that:
1. The proposal has been arrived at by the firm independently and has been submitted

without collusion with, and without any agreement, understanding, or planned common
course of action with, any other vendor of materials, supplies, equipment, or services
described in the request for proposals, designed to limit independent bidding or

competition; and,

2. The contents of the proposal have not been communicated by the firm or its
employees or agents to any person not an employee or agent of the firm or its surety on
any bond furnished with the proposal and will not be communicated to any such person

prior to the official opening of the proposal.

Signature of

Firm

STATE OF f{}m}uqan )

)ss.

COUNTY OFTggham)

2034
This instrument was acknowledged before me on the m day of ( )C'J'] M by

~# plante moran

" REALPOINT
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4andea T TasiasKy Notary Public

gﬁTON County, i} )Idligan

Sandra J Jasinski
NOTARY PUBLIC - STATE OF MICHIGAN My Commission Expires: Decem Lft{ 30, &QQ‘?
COUNTY OF EATON d

My Comrlnlssion Expires December 30, 2029 /
Acting in the County of ﬁlﬂ% Acting in the County of: f,lf\qi Aa Y\

Equal Opportunity Form

It is the publicly stated policy ofThe Christman Companynhot to discriminate against any
employee, applicant for employment, contractor, or material supplier, because of race,
religion, national origin, ancestry, or sex. With regard to employment, such non-
discrimination includes, but is not limited to, our (my) policies of recruitment, recruitment
advertising, selection for apprenticeships or other training, rates of pay, promotion, transfer,

lay-off, or termination.

In all advertising for employment, subcontractors, or suppliers we (1) shall state all
applicants or respondents will receive consideration without regard to race, religion, color,

national origin, ancestry, or sex.

We (1) understand that any contract for Novi Community School District shall be in

consideration of our maintaining the above-mentioned non-discrimination policy.

We (1) understand that we (I) may be required to submit further information covering the
race, color, and work classification for our employees and those of subcontractors to be

employed on this project.

SIGNATURE
Dated this 2 2 day ofOctober 209.'1 .

FIRM NAME: The Christman Company
r
## plante moran
= REALPOINT
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BY: Joe Luther

Name (printed)

Siﬁ/aturé/

Senior Vice President and General Manager

Position/Title
-7 plante moran
REALPOINT
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Criminal Background Affidavit

The undersigned, the owner or authorized officer of the below-named firm (the “Firm”),
pursuant to the criminal background compliance certification requirements of Novi
Community School District (the “School District”) hereby represents and warrants that the
Firm has performed and/or will perform sufficient criminal background checks, including at
a minimum, an Internet Criminal History Tool (“ICHAT”) (or equivalent for non-Michigan
residents) for all of its owners, employees, agents, representatives, contractors, and/or
other personnel who will be on any School District premises to carry out the services
contemplated by the contract documents. The Firm further hereby certifies that no owner,
employee, agent, representative, contractor, and/or other personnel of the Firm will be on
any School District premises if they are a registered criminal sexual offender under the
Sex Offenders Registration Act, Public Act 295 of 1994, or have been convicted of “Listed
Offense” as defined under Section 722 of the Sex Offenders Registration Act, MCL
28.722.

The Firm further acknowledges that if it is found to have submitted a false certification or
otherwise fails to comply with the requirements of this certification, the School District may

immediately terminate the contract.

SIGNATURE
Dated this 22 day ofOctober 20324

FIRM NAME: The Christman Company
BY: 4)‘—/2‘%/‘
ﬁgnaﬁﬂ'e
Senior Vice President and General Manager
Position /Title
-7 plante moran
: REALPOINT
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is

Joe Luther , being duly sworn, deposes and says that the information provided herein
complete so as not to be misleading.

Subic:@f_(f_.and sworn before me this _égm_ day of Ch‘)" 20&"‘ , in the county of
,_M\q‘r I’B_lﬂ and the state of ml(‘!’l tqaf\

ﬁB@m ek 30/ 2639

Sandra J Jasinski | BV
NOTARY PUBLIC - STATE OF MICHIGAN
COUNTY OF EATON

My Commission Expires December 30, 2029
Acting in the County of _’:@_&m_

&

~# plante moran

REALPOI NT
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SECTION 5 - PROJECT IMPLEMENTATION SCHEDULE

IMPLEMENTING EFFECTIVE SCHEDULES

The schedule will be a powerful driving force behind the Novi Community School District’s projects, and Christman will proactively
manage its many dimensions from planning through execution to ensure we achieve our time commitment to the district. Christman is
committed to creating and managing a project schedule that keeps the district’s milestones as top priority, ensuring work is completed
in a timely and effective manner so that students and staff can not only maintain normal operations during construction but also
safely return to their learning environments upon completion. This will take place through a series of well-defined steps. Prior to the
development of the final construction schedule, our operations staff ensures the schedule is based on information that is factual,
realistic, relevant, and complete. Christman does this by collecting and analyzing a variety of data, including:

= |dentification of special district requirements

= |dentification of site conditions and constraints

= |dentification of major project activities, milestones and other considerations
= Development of basic construction logic

= Evaluation of constructability details

= Determination of schedule format/requirements

The next step will be to integrate the planning data with project team input to create a master schedule that meets project timeline
goals and stimulates buy-in and ownership by team members who have had direct impact on its development. This consensus-type
management technique solidifies the intentions and commitments of team members and builds a spirit of cooperation and open
communications.

SCHEDULE MANAGEMENT

Christman will develop a series of detailed, short-term look-ahead schedules in conjunction with the master schedule. These will help
plan the work in shorter time periods as required, such as week-by-week, day-by-day or even hour-by-hour when sensitivity of work,
such as critical system tie-ins, requires it. We will also use a comprehensive system of expediting critical path items to ensure materials
are fabricated and shipped on time, long-lead orders are placed when necessary, and all process-related documentation and decision-
making is completed within the scheduled time frames. Schedule data will be updated continuously in the field by our project team,
working closely with the trades. We will publish progress updates weekly and issue a full update at least monthly. The schedule is a
comprehensive tool for planning and management of the construction phase. We will:

= |mplement and strictly enforce the schedule during the weekly foreman’s meeting, where the project manager and the project
superintendent work out the short-term look-ahead schedules with each of the trade contractors.

= Develop breakout schedules when required for specialty work.

= Require trade contractors to come prepared with labor projections and finish dates for interim completion items so that, if
necessary, minor re-sequencing of the work can be accomplished without delaying the major milestone dates.

= Be responsible for developing courses of action to mitigate or correct any problems, with emphasis on developing an alternate
plan to avoid potential delays. In addition, prior to beginning a particular phase of work, Christman will coordinate a pre-installation
meeting for an even more detailed review of critical timelines and requirements.

Christman’s strength and resources in the construction industry provide us with a keen awareness of the market conditions, and we
will work closely with the entire team to leverage marketing conditions for the benefit of Novi Community School District. For instance,
adjusting the time frame of the design and bidding process to align with trade contractor workloads and resources can provide a
tremendous financial benefit to NCSD. Christman will coordinate with the district, Plante Moran Realpoint, and the design team to align
design and bid schedules accordingly.

2025 Bond Program — Construction Management Services m Proposal for Construction Management Services
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We fully understand that constraints may exist that are driving the milestone dates in the Request for Proposal and we look forward to
discussing these with Novi Community School District and Plante Moran Realpoint.

HIGH SCHOOL PHASE ONE ACTIVITY CENTER

Using the dates provided in the RFP, our team was able to conceptualize a schedule for the new Novi High School Activity Center. It is
our understanding that this will be the first project undertaken as part of the 2025 Bond Program.

As with all construction projects on an occupied school campus, our number one priority is the safety of the students and staff. Our
team will develop a site plan with input from Ms. Carter and the administration at the High School, identifying the extents of our
construction fence, contractor parking areas, portable restroom and dumpster locations, and delivery routes. Each facet of our plan
will be considered to minimize the impact of our operations on the learning environment.

Our approach to building your facility will be to construct as much of the shell as possible prior to the interior features. This will allow
our trade contractors to work out of the weather, which will maximize production and minimize the effects of mother nature on our
schedule. Our analysis assumes construction of the building shell will consist of continuous footings with structural bearing masonry,
and a joist/deck system for the roof.

We will begin by establishing a site fence and signage around the perimeter of the site, followed by installation of soil erosion
measures. Grading will commence around the first of June, 2026 and will run simultaneously with installation of underground utilities.
Foundations will follow in August of 2026, and the building will be “enclosed” before spring of 2027. In order to maximize production
of the features inside the addition, all overhead work (lighting, mechanical and plumbing lines, and paint) would be completed while the
building is still empty and the trades have a nice flat working surface free of obstacles for their lifts and other equipment.

Our analysis assumes that the interior features of the new activity center will include a natatorium, turf field, locker and weight rooms,
and an indoor track. Assuming that the Natatorium will be at the North end of the complex, the locker and weight rooms in the
center, and the track/turf field in the south, we would build an access point for materials and equipment on both ends of the building.
Construction on the Natatorium, turf field, and locker/weight rooms would commence simultaneously and would be underway from
the summer through fall of 2027. Work on the track would not be started until after the rough MEP work has been completed in the
central locker and weight rooms, and the turf field carpet would not be placed until after the subgrade is completed on the track to
minimize the dust settling in the new carpet.

Only after all features have been completed in the building, the last activity to occur will be the final connection and portal to the
existing High School. To this point, there will be no access from the interior of the existing school to the construction zone, keeping
students and staff out of harms way. This work will be coordinated with Ms. Carter to ensure that there is minimal disruption to the
learning environment.

We quickly establish the “heart” of the schedule by gathering the project team for an interactive
scheduling meeting where we map out critical activities and durations together.

2025 Bond Program — Construction Management Services n Proposal for Construction Management Services
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FECHRISTINAN Novi Community School District 2025 Bond Program N "-rv I
BUILDING SINCE 1834 Conceptual Project Implementation Schedule mmww{:nm o
Bond Campaign through High School Phase 1
ID Task Name Start Finish Duration |2021 2022 2023 2024 2025 2026 2027 2028
a1az2a3 a4 010203 a4 102 03 4 a1 02 03 04 a1 a2 03 4 a1 a2 a3 a4 a1 a2 a3 a4 a1 a2 a3 a4
0 | NCSD - 2025 Bond Program Mon 6/3/24 Wed 3/22/28 966 d NCSD - 2025 Bond Program | | 5%
1 High School Phase 1 Schedule Mon 6/3/24 Wed 3/22/28 966 d High School Phase 1 Schedule 1 5%
2 RFP Milestones Mon 6/3/24 Wed 3/22/28 966 d RFP Milestones T 1 21%
3 Award AE Services for 2025 Bond Program Mon 6/3/24 Fri 6/28/24 20d = 6/28
4 Kick-Off AE Services Mon 7/1/24 Fri 8/30/24 a4d = 8/30
5 Visioning and Planning Phase Tue 9/3/24 Tue 12/31/24 83d - ‘ 12/31
6 Community and Stakeholder Meetings - HS Tue 10/1/24 Tue 12/31/24 63d mm 12/31
7 Conceptual and Schematic Design Thu 1/2/25 Wed 4/30/25 85d h 4/30
8 Schematic Design and Design Development Thu 5/1/25 Fri 8/29/25 85d mm 8/29
9 Construction Drawings Phase | Activity Center Tue 9/2/25 Fri 1/30/26 105d i 1/30
10 Bid and Award Phase | Activity Center Mon 2/2/26 Thu 4/30/26 64d Bid and Award Phase | Activity Center =1 0%
11 Prepare Bid Package Documents Mon 2/2/26 Fri 2/20/26 15d 1 2/20
12 Bidding Period Mon 2/23/26 Fri3/13/26 15d § 3/13
13 Post Bid Interviews Mon 3/16/26 Fri 3/27/26 10d 13/27
14 Review Bids & Award Recommendation Mon 3/30/26 Fri4/3/26 5d | 4/3
15 Board Review and Approval Mon 4/6/26 Thu 4/23/26 14d 14/23
16 Assign Subcontracts Fri 4/24/26 Thu 4/30/26 5d 1 4/30
17 Construction Start Date Phase 1 Activity Center Fri5/1/26 Fri 5/1/26 od ¢ 5/1
18 Construction Completion Phase 1 Activity Center Wed 3/22/28 Wed 3/22/28 od ¢ 3/22
19 Preconstruction Mon 2/2/26 Wed 7/7/27 364 d reconstruction | 1 0%
20 Permits Mon 2/2/26 Fri4/24/26 60d Permits = 0%
21 BCC Plan Review Mon 2/2/26 Fri 4/24/26 60 d 4/24
22 FBS Plan Review Mon 2/2/26 Fri 4/24/26 60 d 4/24
23 City of Novi Plan Review Mon 2/2/26 Fri 4/24/26 60d 4/24
24 Oakland County Plan Review Mon 2/2/26 Fri 4/24/26 60 d 4/24
25 Submittals & Material Procurement (Long Lead) Fri 5/1/26 Wed 7/7/27 300d Submittals & Material Procurement (Long Lead) p=————-—"7 0%
26 Electrical Equipment Procurement Fri5/1/26 Wed 7/7/27 300d 7/7
27 Mechanical Equipment Procurement Fri5/1/26 Mon 4/12/27 240d 4/12
28 Foundation and Material Equipment Procurement Fri5/1/26 Fri 5/29/26 20d m 5/29
29 Construction Fri5/1/26 Wed 3/22/28 480d Construction T 1 0%
30 Mobilization Fri 5/1/26 Fri 5/29/26 20d Mobilization 1y 0%
31 Install Site Fence Fri5/1/26 Thu 5/14/26 10d 5/14
32 Install SESC Fri 5/15/26 Fri 5/29/26 10d 5/29
33 Site Work Mon 6/1/26 Mon 8/24/26 60d Site Work =y 0%
34 Site Grading Mon 6/1/26 Mon 7/13/26 30d m7/13
35 Site Utilities Mon 6/1/26 Mon 8/24/26 60d mm 8/24
36 Building Shell Tue 8/25/26 Wed 2/2/28 365d Building Shell 1 0%
37 Foundations Tue 8/25/26 Tue 10/20/26 40d m 10/20
38 Structural Masonry Wed 9/9/26 Thu 12/17/26 70d . 12/17
Page 10f 3 Current Date: Mon 10/21/24
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PEHRISTINAN Novi Community School District 2025 Bond Program N Fl»v I
BUILDING SINCE 1894 Conceptual Project Implementation Schedule m..m.fﬁm o
Bond Campaign through High School Phase 1
D [TaskName Start Finish Duration | 2021 J 2022 4‘ 2023 2024 2025 2026 2027 2028
a1a2 a3 a4 010203 a4 102 a3 a4 0102 03 04 102 03 04 a1 a2 a3 04 a1 a2 a3 a4 a1 a2 a3 a4
39 Metal Joist and Deck Fri 12/18/26 Mon 3/15/27 60 d mm 3/15
40 Install Roof Tue 3/16/27 Mon 4/5/27 15d 14/5
41 Overhead work (MEP, Final Paint/Finishes) Tue 4/6/27 Tue 6/29/27 60d mm 6/29
42 Complete building connection Thu 1/6/28 Wed 2/2/28 20d m 2/2
43 Features Wed 6/30/27 Wed 1/5/28 130d Features p=——— 0%
44 Natatorium Wed 6/30/27 Wed 1/5/28 130d Natatorium p=—— 0%
45 Foundations Wed 6/30/27 Wed 8/4/27 25d m 8/4
46 Rough MEPs Thu 7/8/27 Wed 7/21/27 10d 7/21
47 Slab on grade Thu 8/5/27 Wed 8/18/27 10d 1 8/18
48 Pool Lining (tile) Thu 8/19/27 Thu 9/23/27 25d m 9/23
49 Mechanical Equipment Installation Fri 9/24/27 Thu 10/14/27 15d 1 10/14
50 Paint Fri 10/15/27 Thu 11/4/27 15d § 11/4
51 Grand Stands Fri 11/5/27 Mon 11/29/27 15d § 11/29
52 Finishes Tue 11/30/27 Mon 12/20/27 15d 1 12/20
53 Final Cleaning Tue 12/21/27 Wed 1/5/28 10d 11/5
54 Turf Field Wed 6/30/27 Thu 10/7/27 70d TurfField p==1 0%
55 Install turf curb Wed 6/30/27 Wed 7/14/27 10d 7/14‘
56 Underground MEP Thu 7/15/27 Wed 8/11/27 20d 8/11
57 Install base stone and drain tile Thu 8/12/27 Thu 9/9/27 20d 9/9
58 Install fine stone Fri 9/10/27 Thu 9/23/27 10d 9/23
59 Install shock pad and carpet Fri 9/24/27 Thu 9/30/27 5d 9/‘30
60 Detail carpet Fri 10/1/27 Thu 10/7/27 5d 10/7
61 Locker Rooms / Wellness Wed 6/30/27 Thu 10/7/27 70d Locker Rooms / Wellness == 0%
62 Slab on Grade (thickened Slab) Wed 6/30/27 Wed 7/14/27 10d 7/14
63 Interior Masonry Walls Thu 7/15/27 Wed 8/11/27 20d 8/1]‘.
64 Rough MEP Thu 7/22/27 Wed 8/4/27 10d 8/4
65 Ceilings Thu 8/5/27 Wed 8/25/27 15d 8/25
66 Fixtures, Casework, Lockers Thu 8/26/27 Thu 9/16/27 15d 9/16
67 Flooring Fri9/17/27 Thu 9/30/27 10d 9/‘30
68 Final Cleaning Fri 10/1/27 Thu 10/7/27 5d 10/7
69 Track Thu 8/12/27 Thu 10/21/27 50d Track =1 0%
70 Underground MEP and perimeter drain Thu 8/12/27 Wed 8/25/27 10d 8/25
71 Subgrade Thu 8/26/27 Thu 9/9/27 104 9/9
72 Surface track Fri 10/1/27 Thu 10/7/27 5d 10/7
73 Paint lines Fri 10/15/27 Thu 10/21/27 5d 10/21
74 Project Closeout Thu 2/3/28 Wed 3/22/28 35d Project Closeout | = 0%
75 AHJ Inspections Thu 2/3/28 Wed 3/1/28 20d 'n 3/1
76 Owner FFE Thu 3/2/28 Wed 3/22/28 15d 13/22
77 Bond Campaign Schedule Mon 9/23/24 Tue 11/4/25 285d Bond Campaign Schedule 1 0%
78 Bond Committee Planning Mon 9/23/24 Mon 9/23/24 od ®[9/23
Page 2 of 3 Gurrent Date: Mon 10/21/24
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FEHRISTINAN Novi Community School District 2025 Bond Program N %v I
BUILDING SINCE 1894 Conceptual Project Implementation Schedule R s i i
Bond Campaign through High School Phase 1
D Task Name Start Finish Duration | 2021 2022 2023 2024 2025 2026 2027 2028
a1a2 a3 asala2a3 a4 a1 a2 a3 asa1a2a3 adalal a3 adala2 a3 asalaz a3 as alal a3 o
79 Committees Start Forming Tue 4/1/25 Tue 4/1/25 od ® 41
80 Begin Creating Informational Deliverables Mon 6/2/25 Mon 6/2/25 od ¢ 6/2
81 Informational Campaign Begins Fri 8/1/25 Fri 8/1/25 od ¢ 8/1
82 District Obtain Absentee Voter List Mon 8/4/25 Mon 8/4/25 od * 8/4
83 District and Legal to Approve Brochure Fri 8/8/25 Fri 8/8/25 od * 8/8
84 District and Legal to Approve Social Media Strategy Mon 8/11/25 Mon 8/11/25 od ® 8/11
85 District and Legal to Approve Media Scripts Wed 8/13/25 Wed 8/13/25 od ¢ 8/13
86 District and Legal to Approve FAQ, Ballot Breakdown and Press Fri 8/15/25 Fri 8/15/25 od ¢ 8/15
87 District and PMR to Shoot Video Footage Wed 8/20/25 Wed 8/20/25 od ¢ 8/20
88 District and Legal to Approve Posters Fri 8/22/25 Fri 8/22/25 od ¢ 8/22
89 Campaign Begins: FAQ Posters on District, Press Release Mon 8/25/25 Mon 8/25/25 od & 8/25
90 Posters Distributed to Each School Thu 8/28/25 Thu 8/28/25 od * 8/28
91 Social Media Post #01 Mon 9/8/25 Mon 9/8/25 od & 9/8
92 Brochures Distributed to Students in Backpacks Tue 9/9/25 Tue 9/9/25 od & 9/9
93 Committee Forums / Presentations Begin Wed 9/10/25 Wed 9/10/25 od & 9/10
94 Breakdown and Letter for Superintendent to Absentee Voters Fri 9/12/25 Fri 9/12/25 od & 9/12
95 Social Media Post #02 Mon 9/15/25 Mon 9/15/25 od & 9/15
96 Social Media Post #03 Mon 9/22/25 Mon 9/22/25 od & 9/22
97 (40) Days Before Election - Absentee Ballots Available Thu 9/25/25 Thu 9/25/25 od & 9/25
98 Social Media Post #04 Mon 9/29/25 Mon 9/29/25 od & 9/29
99 Registration Notice Must be Posted by Election Coordinator  Sun 10/5/25 Sun 10/5/25 od & 10/5
100 Social Media Post #05 Mon 10/6/25 Mon 10/6/25 od & 10/6
101 Social Media Post #06 Mon 10/13/25 Mon 10/13/25 od ¢ 10/13
102 Social Media Post #07 Mon 10/20/25 Mon 10/20/25 od ¢ 10/20
103 Last Day for Voters to Register by Mail Mon 10/20/25 Mon 10/20/25 od ¢ 10/20
104 Campaign Blitz Mon 10/27/25 Mon 11/3/25 6d 11/3
105 Election Day Tue 11/4/25 Tue 11/4/25 od ¢ 11/4
106 | 2025 Bond Program CMP RFP Schedule Tue 10/1/24 Fri12/27/24  61d 2025 Bond Program CMP RFP Schedule p= 0%
107 Issue RFP Tue 10/1/24 Tue 10/1/24 od o 10/1
108 Mandatory Pre-bid Meeting Tue 10/8/24 Tue 10/8/24 od ¢ 10/8
109 Pre-Proposal Questions Due Tue 10/15/24 Tue 10/15/24 od ¢ 10/15
110 Proposals Due Tue 10/22/24 Tue 10/22/24 od ¢ 10/22
111 CM Interviews (Week of) Mon 11/4/24 Fri11/8/24 5d | 11/8
112 Develop CM Recommendations (Week of) Mon 11/11/24 Fri 11/15/24 5d | 11/15
113 Submit Recommendation for Board Package Fri11/22/24 Fri 11/22/24 od & 11/22
114 Board Meeting - Update and Information Sat 12/14/24 Sat 12/14/24 od ¢ 12/14
115 Board Meeting for Approval Thu 12/19/24 Thu 12/19/24 od ¢ 12/19
116 Award of CM Services Mon 12/23/24 Fri 12/27/24 4d | 12/27
Page 3 of 3 Current Date: Mon 10/21/24
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CONCEPTUAL OVERALL PROGRAM SCHEDULE

Using the information provided in the RFP along with what was discussed during the mandatory pre-bid conference, Christman has

conceptualized what we believe the overall 2025 bond program construction schedule may look like.

NCSD 2025 Bond Program Summary

High School Activity Center]|

Woods and Orchard Hills Improvements

Performing Arts and Other High School Improvements
District Athletics and Other K-8 Improvements
Off-Summer District-wide Improvements

Wellness Center]

New Early Childhood Building|

2026

2027

Q1 Q2 Q3 Q4fQ1 Q2 Q3 Q4

2028
Q1 Q2 Q3 Q4

2029

2030

Q1 Q2 Q3 Q4JQ1 Q2 Q3 Q4

2031

Q1 Q2 Q3 Q4)Q1 Q2 Q3 Q4]Q1 Q2 Q3 Q4

==

2032 2033

#

It is our understanding of the information provided that approximately half of the community bond dollars will be spent at the High
School campus, with 50% of those funds allocated to the new Activity Center. The other 50% will be used to improve the interior and
exterior features of the campus. In an effort to minimize the impact of construction on Novi High School students, we understand the
district wishes to complete the new Activity Center as a pre-cursor to heavy interior improvements to the existing building. Christman
is excited to provide a dedicated team of construction professionals who will complete the new Activity Center and then immediately
transition to the balance of work planned for the high school.

With design commencing following the passing of the 2025 bond, we have assumed that construction of the District’s K-8 program will
not begin until the summer of 2027. It is our understanding that work at Woods and Orchard Hills will be more invasive in scope than
the other five K-8 schools, and have assumed these will be the first schools addressed. We have assumed that the balance of other K-8
improvements in the District’s five other schools will take place over the summer months, with a portion of work (athletic upgrades,
ROAR Center work, etc...) available during the school year. Understanding the concurrency of work between the High School and other
District assets, Christman will provide a second dedicated team to support construction of assets outside of the High School.

We are excited to sit down with the District, Plante Moran Realpoint, the Design Teams, and other Community Stakeholders to fully
understand and develop the 2025 Bond Program schedule.

2025 Bond Program — Construction Management Services
Novi Community School District

Proposal for Construction Management Services
THE CHRISTMAN COMPANY
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SECTION 6 - CLARIFICATIONS AND EXCEPTIONS

| Contract Reference B Description

Christman requests the ATA standard mutual waiver of subrogaion be
C132 8.1.2 Waiver of Subrogation added back to this contract.
C132 8.1 4 Waiver of Consequential Christman requests the ATA standard mutual waiver of consequential
Damages damages be added back to this contract.

Christman requests the ATA standard mutual confidentiality clause be
€132 10.8 Confidentiality added back to this contract.

It does not appear liquidated damages apply to this project, Christman
requests the words "or hquidated damages" be added back to the

C132 11.8.2.2 Withholding clause.

Christman would suggest the addition of a one sided warver of
subrogation in favor of Owner, Archtect, and Construction Manager as

A232 11.3.1 Waiver of Subrogation Advisor.
Christman would suggest the addition of a one sided waiver of
A232 15.1.7 Waiver Of Consequential consequential m favor of Owner, Archtect. and Construction Manager
Damages as Adwvisor.
2025 Bond Program — Construction Management Services E Proposal for Construction Management Services
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SECTION 7 - ADDITIONAL INFORMATION

BOND SUPPORT SERVICES

Christman’s approach to pre-bond services embraces the unique characteristics of every community we work in, and our team of
experts readily shares best practices and lessons learned with our partners. Our goal is to come alongside Novi Community School
District to support your vision for the students and community. Our project team is able to participate in pre-bond services beginning
immediately following the award of the project. We aim to complement the existing project team by adding our expertise in the best
way possible.

The most successful bond programs are those that have been envisioned by leaders, students and the community as a whole. Our
comprehensive pre-bond services begin with a thorough understanding of your goals as a district, your current facilities and your vision
for the future. Our best-in-class planners and estimators can balance the community vision with budget and ensure we make decisions
in the planning stage that will come to fruition in design and construction. The promises we make to the community are the promises
we will deliver on. During this initial scope development phase Christman can support tactics to thoughtfully garner stakeholder input,
narrow in on scope prioritization and organize, schedule and lead a steering committee to help secure consensus on your next school
project.

As you solidify your vision and program our team is available to complement your Plante Moran Realpoint and your Architect partners
to help implement comprehensive public relations strategies and achieve positive recognition for the bond program.

Campaign strategies include:

® Stakeholder identification

= Organizational tools to maximize media, get-out-the-vote activities, and events to engage the larger community.
= \Voter tracking tools

= General election awareness

= Voter registration campaigns

= Community forums and rallies

= Media coverage tools

= Community outreach tactics

Treasury
Process +
Election Plan-
ning

Community
Campaign

Assessment
of Needs

Community
Engagement

Alignment to
Vision

As-Is Evaluation To Be Plan Making it Happen Qualified Bond Getting to Yes
and Outline of Evaluation, Con- Plan with Visuals Treasury Process Campaign
Facility Plan cept Options and ll for the Community and Election Re- Implementation
Report quirements

Completed

Design &

At your Side from Vision to Action and Outcomes

Successful
Project!

Construction

2025 Bond Program — Construction Management Services Proposal for Construction Management Services
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ADDITIONAL RELEVANT EXPERIENCE

The Christman Company offers Novi Community School District a deep bench of K12 builders with a broad range of project expertise.
And while the educational market accounts for 30% of our annual revenues, we have extensive experience in other related market
sectors to Novi Community School District’s program such as sports and athletics, performing arts, wellness centers and maintenance/
transportation facilities. Why is this important to Novi Community School District? Because we are able to cast a large net of quality
trade contractors to bid on your projects to ensure ample bid coverage and competitive pricing. We also have benchmark data and
best practices on a wide variety of specialty construction.

Detroit Pistons/Henry Ford University of North Carolina - Great Lakes Center for the Arts
Pistons Performance Center Greensboro Kaplan Center for Wellness

Calvin University Tarleton State University Coastal Carolina University
Spoelhof Fieldhouse Complex Fieldhouse Addition Adkins Field House

2025 Bond Program — Construction Management Services E Proposal for Construction Management Services
Novi Community School District THE CHRISTMAN COMPANY



THE CHRISTMAN COMPANY
3011 W. Grand Blvd

Suite 2600

Detroit, Ml 48202

Phone: 313-908-6060
www.christmanco.com




BOARD OF EDUCATION
NOVI COMMUNITY SCHOOL DISTRICT
NOVI, MICHIGAN
November 13, 2025

ASSISTANT SUPERINTENDENT OF BUSINESS AND OPERATIONS
TOPIC: 2025 Bond Series I and II Projects for 2026-2027

During the last six months, NCSD, PMR, Kingscott Associates, and The Christman
Company (The Project Team), have conducted a series of meetings to specifically review
and discuss the scope of work options for Series I and II. The 2025 Bond Program is
scheduled to include five bond issuances totaling $ 425 million. Series I Bond Sales
scheduled for Spring 2026 are $50M and Series II Bond Sales scheduled for Spring 2027
are $100M.

On November 10, 2025, at the Joint Finance and Capital Projects Committee of the
Whole Meeting, Plante Moran Realpoint (PMR) presented the 2025 Bond Series I and 11

Projects for 2026-2027 for information and discussion. Tonight, it comes to the Board for
approval.

RECOMMENDATION:
That the Novi Community School District Board of Education approve the 2025 Bond
Series I and II Projects for 2026-2027 as presented.

APPROVED AND RECOMMENDED

FOR BOARD ACTION

Benjamin Mainka, '§uperintendent




N&VI

COMMUNITY SCHOOL DISTRICT

2025 NCSD Bond (Series | and Il) Project Plan

During the last six months NCSD, PMR, Kingscott Associates, and The Christman Company (The
Project Team), have conducted a series of meetings to specifically review and discuss scope of work
options for Series | and Il. The 2025 Bond Program is scheduled

to have five bond issuances to total $425M. Series | Bond Sales scheduled for Spring 2026 is $50M
and Series || Bond Sales scheduled for Spring 2027 is $100M.

Multiple options were reviewed and discussed by The Project Team and various key factors such as
cashflow, design and upfront planning timelines, student impact, permitting and approvals, and meeting
our promise of impacting every student during the first two years were key factors towards this
recommendation.

Every building and grade level will receive enhancements and improvements per the 2025 Bond
Program. The recommended projects below are for the first two of five bond series. Future bond sales
will fund projects planned for other buildings and grade levels. The district is seeking the board’s
approval to proceed with the following recommended scope and projects which will include proceeds
from Series | and Il and will commence over 2026 and 2027:

e Elementary Playground Improvements
Parkview Elementary
Novi Woods Elementary
Deerfield Elementary
Orchard Hills Elementary
Village Oaks Elementary
Early Childhood Center
e Middle School Improvements
o New Flooring and Interior Upgrades
o Restroom Upgrades
o Technology Improvements
o Furniture, Fixtures, Equipment
e High School Improvements
o Academic Innovation Hub
o Performing Arts Improvements
o Novi Activity Center
o Stadium Turf and Track Replacements
e Districtwide Improvements and Misc.
o Novi Meadows Blinds and Outdoor Learning Furniture
o Novi Wellness Center
o Athletic Practice Fields Phase |
o Deferred Maintenance Priorities (HVAC, Roofs, Parking Lots, etc...)

O O O O O

o

Future project sequence plans will come before the board for approval once they are developed.
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Congratulations!




— ELECTION DAY RESULTS AND OUTCOME

Election Outcome
O Vote passed with 62.65% Yes
d Voter turnout was 7,765

NEVI 2025 BOND PROPOSAL
W. I
.i.-r:q- ” ',-. -

2025 BOND PROPOSAL  NEV] NOVI K-8
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— BOND PROGRAM OVERVIEW

2025 Bond Program - Key Pillars

“The 2025 Bond Program is a $425M program being @E} NOVI K-8:

executed over an (8) year duration, funded over those ADDITIONS, SAFETY, & NECESSARY BUILDING
(8) years by (5) Series of bond sales. All students will IMPROVEMENTS

experience and enjoy improvements within the first * Elementary classroom addifions, exiensive
two years of the 2025 Bond Program." remodeling, & playground improvements

=

* Middle school STEM addition, secure athletic wing

enfrance, new turf field, & concessions complex
NOVI HIGH SCHOOL:

A BOLD, COMPREHENSIVE VISION & PLAN

* New academic innovation hub, event
commons, & skylight atrium

* New multi-sport courts, an indoor frack, a turf
field, a natatorium, & a competition gym

» Performing arts lobby addition & extensive
auditorium remodel

* Expansion & remodel of the Black Box Theatre
& band/orchestra rooms

|:| BUSES, FURNITURE, FIXTURES, EQUIPMENT,
=—=. & TECHNOLOGY

* Equip learning spaces with smart technology &
modern furniture

» Provide the necessary equipment to create

200 BOKD FAOFOGAL

supportive environments ENCTLLCE EEVATID




— BOND PROGRAM OVERVIEW

2025 Bond Program Overview

NOVI COMMUNITY SCHOOL DISTRICT

COUNTY OF OAKLAND, STATE OF MICHIGAN

CAPITAL IMPROVEMENT PLAN SUMMARY - NOV. 2025 BOND ELECTION

Bonds issue year

Bond Total Par Amount

Estimated uses of funds
Construction deposit
Underwriter's discount
Bond issuance/election costs
Less estimated interest income [1]

Totals

Nov. 2025 Bond Election

Total
2026 2027 2029 2031 2032 Proposal
$50,000,000 $100,000,000 $100,000,000 $57,500,000 $117,500,000 $425,000,000
$50,009,346 $100,157,511 $100,157,511 $57,540,903 $117,709,724 $425,574,995
500,000 1,000,000 1,000,000 575,000 1,175,000 4,250,000
199,350 261,850 261,850 199,525 283,375 1,205,950
(708,696) (1,419,361) (1,419,361) (815,428) (1,668,099) (6,030,945)
$50,000,000 $100,000,000 $100,000,000 $57,500,000 $117,500,000 $425,000,000

Estimated debt service millage increase

2026 Bond millage rate
2025 Bond millage rate

First year millage increase

6.75
(6.75)

[1] Assumes 24 month draw schedule at an assumed interest rate of 1.50%.
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— PROFESSIONAL TEAM INTRODUCTION

Lead Professional Consultants / Previously RFP'd - Team

OWNER’S REPRESENTATION SERVICES
Z plante 100(0)t5 108 ° Advises the District through the execution of the bond.

REALPOINT * Facilitates oversight of Lead Architect and Construction
manager.

* Lead design professionals responsible for coordination of
design and consultants to achieve programming goals of

' ARCHITECT AND ENGINEER

A
KINGSCOTT the bond.

CONSTRUCTION MANAGER
PFrEHRISTINAN * Construction professionals responsible for the
BUILDING SINCE 1894 management of construction activities and execution of

work in the field.




\
— OTHER REQUIRED PROFESSIONAL SERVICES %!—

~

Secondary - Support Professional Consultants

Professional Service Procurement Approach Schedule

O Technology Design Services RFP, Negotiated Fall 2025

d Commissioning Services RFP, Negotiated Fall 2025

O Material Testing Proposals / Negotiated Winter 2026
O Survey Services Proposals / Negotiated Winter 2026
O Geotechnical Services Proposals / Negotiated Winter 2026
O Security Consultant Proposals / Negotiated Winter 2026
A Civil Engineer (Design-Prime) Proposals / Negotiated Winter 2026
A Roofing Design (Design-Prime) Proposals / Negotiated Winter 2026

10
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—— 2026/27 SERIES | & Il PROPOSED BOND PROJECTS

Series | & Il Projects 2026 and 2027

“Every building and grade level will receive enhancements and improvements per the 2025 Bond Program. The
below constitutes the proposed projects for first two of five bond sales. Future bond sales will fund projects
planned for other buildings and grade levels’

\
"\ 3 L
|

~

Elementary Playground Improvements Middle School Improvements

O Parkview Elementary O Deferred Maintenance Items (HVAC
O Novi Woods Elementary Improvements

O Deerfield Elementary O New Flooring and Interior Upgrades
Q Orchard Hills Elementary O Restroom Upgrades

Q Village Qaks Elementary O Technology Improvements

Q Early Childhood Center Q Furniture, Fixtures, Equipment

Novi High School Improvements Districtwide Improvements and Misc.

Q Innovation Hub O Novi Wellness Center

O NHS Performing Arts Improvements O Athletic Practice Fields

O NAC (Novi Activity Center) Phase | O Deferred Maintenance Priorities

O Football Turf Replacement and Track Improvements




2026/27 SERIES | & Il PROPOSED BOND PROJECTS

DISTRICT-WIDE
- DEFERRED MAINTENANCE
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——2026/27 SERIES | & Il PROPOSED BOND PROJECTS ”!i—
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Series | & Il Projects 2026 and 2027 - Proposed Schedule

2026 _ 2027 2028 2029
Activity Description Q1 Q2 QS Q4 Ql Q2 Q3 Q4 Ql Q2 Q3 Q4 Ql Q2 Q3 Q4
J F M iA M :J J :A _S o N DM F _M AN

ONDMWFMAMI U A S ONDEPNF MAML L A S5 OND

K-8 Playground Improvements

$50M $100M

HS Turf Replacement (Carpet Only)

HS Activity Center - Sitework

HS Activity Center - Fieldhouse

HS Activity Center - Natatorium

HS Auditorium Upgrades

HS North Academic Addition

Wellness Center

New Meadows Turf Field

District-Wide Defered Maintenance

“Planning and design activities for the Novi Activity Center (NAC) will commence immediately upon a successful bond

passage. These activities include design, permitting, variances / city approvals, easements, state approvals, bidding,

award recommendations, and contract administration. The above assumes reasonable durations to accomplish these
tasks and start construction as noted above.”

. d »
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— GOVERNANCE PROCEDURES

What is Program Governance?

Guidelines for Procurement Limits of Authority
L Professional Services O Who can enter into agreements on the
O Furniture, Fixtures, and Equipment Districts behalf
0 Hard Construction [ Who can approve changes in cost
L Requirements for Solicitation O Actions required by the Board

Process for Contract Administration
L Standard Form Agreements
L Change Order Process
O Payment Processing

Reporting and Communication
O Updates to the Board
L Meetings for the Program

HIEHHAHIHI

A
|
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BOARD OF EDUCATION
NOVI COMMUNITY SCHOOL DISTRICT
NOVI, MICHIGAN
November 13, 2025

ASSISTANT SUPERINTENDENT OF BUSINESS AND OPERATIONS
TOPIC: 2025 Bond Program Governance and Procedures

On November 10, 2025, at the Joint Finance and Capital Projects Committee of the
Whole Meeting, Plante Moran presented the 2025 Bond Program Governance and
Procedures for information and discussion. Tonight, it comes to the Board for approval.

RECOMMENDATION:
That the Novi Community School District Board of Education approve the 2025 Bond
Program Governance and Procedures as presented.

APPROVED AND RECOMMENDED

FOR BOARD ACTION

Benjamin Mainka, '§uperintendent



Novi Community School District
2025 Bond Program
Project Procedures and Governance

Version Dated: 11.05.2025 (DRAFT)

SECTION A: FUNDING SOURCES, BUDGET RESPONSIBILITY & LIMITS OF

AUTHORITY

1.

Funding for the 2025 Bond Program to be provided through the sale of bonds from the
November 2025 Ballot Proposal.

The 2025 Bond Program is funded through non-qualified bond sales and State of Michigan
prevailing wage requirements do not apply.

Funding Source — NCSD shall make PMR aware of any and all funding sources for the
Program and shall work with their Legal Counsel to determine any and all restrictions
on/or requirements of those funds and shall make PMR aware of those determinations.
NCSD shall make PMR immediately aware of any potential changes to the planned funding

sources.

Roles and approval shall follow the limits established in Exhibit A.

NCSD Board of Education (BOE)/District Policy — NCSD requirements shall be
followed which are available for reference at:
https://meetings.boardbook.org/Public/Book/2699?docT
4501-bd3e-30f4acbf63ic

eld=225884&file=31c7137a-6¢34-

NCSD will be responsible for the following budgets, costs, and bidding requirements:
a. Legal fees and bond issuance expenses
b. Maintenance / Custodial Equipment (District direct purchases)
c. Instructional Equipment (District direct purchases)
Buses (District direct purchases)
f. Computer /Technology Devices (District direct purchases)
PMR will be responsible for the following budgets, costs, and assisting with bidding
requirements.
a. Construction and related contingencies, site work, A/E fees and costs, CM
fees and costs, other professional services, furniture, playground structures,
and any miscellaneous bond expenses.
Budget reconciliation will occur between NCSD and PMR quarterly to ensure all

expenditures have been captured and tracked against the master bond program budget.
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SECTION B: PROCUREMENT

During Procurement, NCSD and Legal Counsel, with support of PMR, will determine which
procurement method is appropriate based on market conditions and legal requirements.
Methodology will be selected based on the type of goods or services being provided to NCSD. The

following procedures will be used throughout the Program.

Professional Services

Professional Services Firms are procured via one of two methods as outlined in the table below:

Professional Services Procurement Methods (Includes Architect/Engineer, Construction

Manager, Owners Representative, Technology Designer et. al)

Method 1: Negotiated Proposals Method 2: RFQ/RFP

1. Develop Form of Agreement / Contract 1. Develop Form of Agreement / Contract:
(NCSD/Legal/PMR) (NCSD/Legal/PMR)

2. Develop Scope / Schedule / Budget: (PMR w/ 2. Develop RFQ/RFP (Scope/Schedule/Budget:
NCSD Input) (PMR w/ Legal/NCSD Input)

3. Develop Bid List, Contact Firm(s) / Solicit 3 -5 | 3. Public Advertising (if desired): NCSD w/ PMR
Proposals: (PMR) Assist

4. Evaluate Proposals: NCSD w/ PMR Advise
Prepare Award Recommendation Letter(s) if
applicable: PMR Issue Addendum(s): PMR

6. Present to Board for Award (if applicable): Receive bids & publicly open: NCSD w/ PMR
NCSD w/ PMR Advise Assist

Issue RFQ/RFP: PMR
Pre-Proposal meeting: PMR

N ok

7. NCSD Board Approval (if applicable) 8. Evaluate Proposals: NCSD w/ PMR Advise

8. Negotiate contract as required: (NCSD w/ 9. Prepare Award Recommendation Letter(s) if
Legal & PMR Assist) applicable: PMR

9. Issue PO(s) and/or executes contracts as 10. Provides Board documents to Board for
required: NCSD approval (if applicable): NCSD

10. Enter Commitment(s) into PMIS: PMR 11. Present to Board for Award (if applicable). NCSD

w/ PMR Advise.

12. Board Approval (if applicable)

13. Negotiate contract as required: (NCSD w/ Legal
& PMR Assist)

14. Issue PO(s) and/or executes contracts as
required: NCSD

15. Enter Commitment(s) into PMIS: PMR

End of Process \
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Furniture, Fixture, & Equipment

Furniture Fixtures & Equipment (FF&E) / Technology Equipment are procured via one of three

methods as outlined in the table below:

ipment Procurement Methods
Method 3: RFQ/RFP

Procurement of supplies,

FF&E / Technolog

Method 1: Purchase Directly Method 2: Via a Consortium
(if below District's Policy Limits) Procurement of supplies,
Procurement of supplies,

materials, and equipment which
EXCEEDS the annually published
State of Michigan competitive bid

materials, and equipment which
EXCEEDS the annually published
State of Michigan competitive bid

materials, and equipment which
is LESS than the annually
published State of Michigan (MCL
380.1274) competitive bid limit
will follow NCSD Board Policy

limit must proceed as limit must proceed as

competitive bids following the competitive bids following the

stricter of the State of Michigan stricter of the State of Michigan

Limits.

Develop
Scope/Schedule/Budget:
(NCSD w/ PMR Assist)
Develop Bid List: WLSCD w/
PMR Assist

Contact Firm(s) / Solicit 3 - 5
Proposals: NCSD w/ PMR
Assist

Evaluate Proposals: NCSD w/
PMR Advise

Issues PO(s) and/or executes
contracts as required: NCSD
Enter Commitment(s) into
PMIS: PMR

(MCL 380.1274) and the NCSD
Board Policy Requirements.
Develop
Scope/Schedule/Budget:
(NCSD w/ Consultant/vendor
& PMR Assist)
Contact Firm(s) / Solicit
Proposals: Consultant/Vendor
Evaluate Proposals:
Consultant/Vendor w/ NCSD
& PMR Advise
Prepare Award
Recommendation Letter(s):
PMR
Provides Board documents to
Board for approval (if
applicable): NCSD
Present to Board for Award (if
Applicable): NCSD w/ PMR
Advise
NCSD Board Approval (if
applicable)
Issue PO(s): NCSD
Enter Commitment(s) into
PMIS: PMR

(MCL 380.1274) and the NCSD
Board Policy Requirements.

1. Develop Form of Agreement
/ Contract: (NCSD/
Legal/PMR)

2. Develop Bid List: WLSCD w/
PMR Assist

3. Develop RFQ/RFP
(Scope/Schedule/Budget:
(PMR w/ Legal/NCSD Input)

4. Public Advertising (See
Section B6 below) (if
desired): NCSD w/ PMR
Assist

5. Issue RFQ/RFP: PMR

6. Conduct Pre-Proposal
meeting: PMR

7. Issue Addendum(s): PMR

8. Receive bids & publicly open
(if required by policy): NCSD
w/ PMR Assist

9. Evaluate Proposals: NCSD w/
PMR Advise

10. Prepare Award
Recommendation Letter(s) if
applicable: PMR
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11. Provides Board documents to
Board for approval (if
applicable): NCSD

12. Present to Board for Award
(if applicable): NCSD w/ PMR
Advise

13. NCSD Board Approval (if
applicable)

14. Negotiate contract as
required: NCSD w/ Legal &
PMR Assist

15. Issue PO(s) and/or executes
contracts as required: NCSD

16. Enter Commitment(s) into
PMIS: PMR

End of Process
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Hard Construction

Hard Construction (via CM, GC, or Design Prime) shall be procured via one of two methods as

outlined in the table below:

Hard Construction Procurement Methods (Includes Abatement and Technology Construction)
Method 1: Quoted / Negotiated

Construction which is LESS than the annually
published State of Michigan (MCL 380.1267)

competitive bid limit will follow NCSD Board Policy

Limits.

Method 2: Formal RFP/Bid
Construction which EXCEEDS the annually

published State of Michigan competitive bid limit
must proceed as competitive bids following the
stricter of the State of Michigan (MCL 380.1267)
and the NCSD Board Policy Requirements.

Develop Form of Agreement/Contract
(NCSD/PMR)

Develop Scope/Schedule/Budget: AE/CM &
PMR w/ NCSD Assist

Develop Bid List: AE/CM & PMR w/ NCSD
Assist

Contact Firm(s) / Solicit Proposals: AE/CM &

PMR

Evaluate Proposals: AE/CM & PMR w/ NCSD

Input

Negotiate contract as required: (NCSD w/
Legal & PMR Assist)

Issue PO(s) and/or executes contracts as
required: NCSD

Enter Commitment(s) into PMIS: PMR

1. Develop Form of Agreement / Contract:
(NCSD/ Legal/PMR)

2. Develop RFQ/RFP: AE/CM w/ NCSD & PMR
Input

3. Public Advertising (See Section B6 below) (if
desired): CM Prepare & PMR Assist, NCSD
Publish

4. Issue RFQ/RFP: AE/CM w/ PMR Assist
Conduct Pre-Proposal meeting: AE/CM
w/PMR Assist

6. Issue Addendum(s): AE/CM

7. Receive bids & publicly open (if required by
policy): NCSD w/ AE/CM & PMR Assist

8. Evaluate Proposals: AE/CM w/ NCSD & PMR
Advise

9. Prepare Award Recommendation Letter(s) if
applicable: AE/CM & PMR

10. Provides Board documents to Board for
approval (if applicable): NCSD

11. Present to Board for Award (if applicable):
NCSD w/ PMR Advise

12. NCSD Board Approval (if applicable)

13. Negotiate contract as required: NCSD w/ CM,
Legal & PMR Assist

14. Issue PO(s) and/or executes contracts as
required: NCSD

15. Enter Commitment(s) into PMIS: PMR

End of Process
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Bid Advertising, Delivery and Selection (When Applicable):

1.

For Professional Services and FF&E, NCSD with the assistance of PMR will develop bid

advertisement for NCSD review, approval, and posting.

For Hard Construction, the CM with the assistance of PMR will develop bid advertisement

for NCSD review, approval, and posting.

NCSD will be responsible for all bid advertisement requirements including as follows:

a.

b.

Advertise one time in a newspaper of general circulation in the area where the

construction work is to take place.

Advertise for at least two-weeks on the Department of Michigan Management and

Budget website, on a website maintained for this purpose or post on a website

maintained by a school organization and designated by the Department of Michigan

Management and Budget for this purpose (such as Sigma

https://sigma.michigan.gov/webapp/PRDVSS2X1/AltSelfService )

Public Advertisement must state the following information and must be reviewed by

the Assistant Superintendent of Business and Operations.

a.

Time, date, and place at which proposals/bids are due. For construction bids the

time, date, and place of the public meeting which all bids will be opened and read

aloud by NCSD Board or its designee.

The RFP shall contain, and bid must be accompanied by, the following documents:

i

ii.

iii.

iv.

vi.

Familial Disclosure Affidavit a sworn and notarized statement disclosing any
familial relations that exists between NCSD Board of Education or the
Superintendent of NCSD.

Iran Disclosure Affidavit: a sworn and notarized statement certifying the bidder
is not an Iran-linked business.

Criminal Background Disclosure Affidavit: a sworn and notarized statement
certifying that the bidder has performed and/or will perform criminal
background checks, and no employees, that will be on any Owner’s premises in
response to the services contemplated by the contract documents, are
registered criminal sexual offenders.

Non-Collusive Affidavit: a worn and notarized statement certifying that
bidder’s bid or proposal is genuine and not provided in the interest or on behalf
of any unnamed persons or party.

Equal Opportunity Form: a sworn and notarized statement certifying that
bidder will not discriminate against any persons including, but not limited to,
race, religion, national origin, ancestry, or sex.

Bid, Performance, and Payment Bond Requirements: upon award each bidder is

required to have a 5% Bid Bond, 100% Performance, 100% Labor and Material

6
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(Payment) Bonds (for bids over $50,000). The Performance and Payment Bond
may be provided by the Construction Manager (under a CMc) or Prime
Contractor.
vii. Insurance Requirements / Certificate
viii. Additional Documents as otherwise required by law, or NCSD Procurement
Policy
All bids are to be received at the NCSD Administration Building to the attention of

e

the Asst. Superintendent of Business and Operations. All construction bids will be
public bid openings held at NCSD Administration Building or building designated
by NCSD, or through virtual meeting, following the State of Michigan and the NCSD
Board Policy Requirements. A member of NCSD staff and PMR must be present.

d. NCSD will not consider or accept a late bid received after the date and time
specified for bid submission, following the State of Michigan and the NCSD Board
Policy Requirements.

e. Alternately, bidders may be directed to submit bids electronically, for which
specific directions will be provided in the RFP for electronic only submissions.

f. NCSD reserves the right, in its sole and absolute discretion, to accept or reject, in
whole or in part, any or all proposals with or without cause. NCSD further reserves
the right to waive any irregularity or informality in this RFP/Bid process, and the
right to award the contract to a firm other than the firm submitting the lowest
financial proposal (lowest bidder).

g. PMR will assist in review, evaluation, and recommendation of all awards to NCSD
via a written award recommendation letter.

h. For any / all vendors that bid services out on behalf of NCSD (e.g., construction
managers, consultants, etc.) the above procedures shall apply. Coordinate with

NCSD, as shall conformance with all applicable state laws and Board policies.

SECTION C: PURCHASE ORDERS / CONTRACTS / AGREEMENTS

Throughout the performance of the program, contracts and agreements will be required to be
developed, reviewed and executed with multiple parties. A collaborative effort between the
District, District’s Legal Counsel, PMR and Vendors will be required to efficiently and
effectively deliver the program. The following templates, roles and responsibilities and

processes will be utilized to ensure successful completion of the program.

Templates

Exhibit B contains listing of contract templates which will be used (as modified and current

year) throughout the program.

Roles
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Contracts will be drafted, reviewed, and approved as outlined below:

An initial draft agreements will be completed and delivered to the District review. PMR will
review the draft agreement regarding business terms and conditions but not legality of the
draft agreement. Recommended markups from PMR will be distributed to NCSD and their
Legal Counsel for legal review and business terms. Once a template has been approved by the
District, and their legal counsel, it will be utilized in the procurement process for establishing
the basis of the delivery of goods and services. After RFPs have been issued and bids/proposals
have been received by the District, and a proposer has been deemed the apparent awardee, final
contract term negotiations will be conducted. Negotiations will be facilitated by PMR, but term
acceptance will be at the discretion of District and their legal counsel. Once terms have been
accepted by the awardee and the District the vendor will partially execute the agreement. The
partially executed agreement shall be finally executed by the appropriate party in accordance

to the limits of authority established in Exhibit A.

Roles in contract draft, review and approval process:

a. Initial Draft: District Legal Counsel

b. Review Business Terms: PMR and/or Consultant

c. Review (Legal & Business Terms): NCSD and Legal Counsel
d. Contract Negotiations: NCSD Legal Counsel and PMR

Vendor partially executes contract
f. Approval: NCSD Superintendent or Board of Education (if applicable)

g. District fully executes contract

Purchase Orders (POs) / Contracts:

Prior to Board Approval, District’s Legal Counsel will lead the contract template development

process detailed above.

Prior to being issued, all POs will be reviewed by NCSD Asst. Superintendent of Business and
Operations to ensure that all bidding procedures are followed, appropriate back-up is included
and completed, and there are adequate unencumbered funds remaining. Verify Payee, amount,

vendor, and other pertinent details.

a. Contract awards and POs will contain appropriate contingency amounts when
going to Board of Education for approval (to avoid additional approval requests).

b. NCSD will create a separate PO for the CM equal to the amount of the approved BOE
resolution. The PO will have two (2) line items to delineate the construction and
construction contingency amounts. The CM fees and General Conditions approved

within the resolution will be added to the CM’s Staffing/Fee PO. These PO’s will not
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be distributed to the CM and will only be used to distribute contingency funds

internally when updating the vendor POs within that resolution.

Upon Board approval, a copy of the Project Team resolution with all back-up documentation

will be provided to the Operations Secretary, who will be responsible for creating the PO.

a. A copy of the Board resolution, Project Number and PO will be sent to PMR.
If a contract or agreement is also being issued for the awarded project, the
following language should be added to the PO: “For internal accounting purposes

only - see contract for terms and conditions”.

Upon receipt of the PO, the vendor, contractor and/or construction manager is now approved

to issue subcontracts, if any.

PMR will ensure that the PO number and project number is referenced on all payment
applications / invoices submitted to the NCSD and review(s) of payment applications are
completed with appropriate recommendations / signatures provided in accordance with Limits
of Authority (see Exhibit A).

The total Board approved limit (base contract plus Board approved contingency) shall not be

exceeded without additional Board approval.
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SECTION D: CHANGES TO THE SCOPE OF SERVICES

All change orders will utilize an AIA-G701 form or similar. See sample below.

AIA Document G701 — 2017

Change Order

PROJECT: (Name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
Contract Tor: Change Order Number:
Date: Date:

OWNER: {Name and address} ARCHITECT: (Name and address) CONTRACTOR: (Nume and address)

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also inelude agreed upon
adiustments attributable to executed Construction Change Divectives.)

The original Contract Sum was 3 0.00
The net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 0.00
The Contract Sum will be increased by this Change Order in the amount of $ 0.00
The new Contract Sum including this Change Order will be $ 0.00

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time.
that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm ranie)
SIGNATURE SIGNATURE SIGNATURE

PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTED NAME AND TITLE
DATE DATE DATE

AIA Document G701™ — 2017. Copyright © 1979, 1987, 2000 ,
" e - i & Ay

Institut

th

(3BOADAGZ}
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Sections A, B and C are required to follow the Limits of Authority listed in Exhibit A. All
vendors are to comply with the terms and conditions of their Agreements regarding changes

to the services of work.

Professional Services (AE / Tech Designer / Environmental / et al.)

Changes in Scope of Services Resulting in an Additional Service Request (ASR) or Potential
Change Order (PCO) for Construction:

1. Definition: Changes in the Scope of Services or Terms and Conditions related to
modification of Professional Services Agreement (e.g. terms, scope, schedule, and/or
budget)

2. Process:

a. Need for Construction Documents change or added Services from by AE,
Technology Designer, AHJ, or NCSD in writing.
b. Professional Services Firm provides NCSD a proposal for professional fee(s) for the
additional design scope/change and sends to PMR in writing.
c. PMR reviews and provides recommended course of action to NCSD in writing (see
Exhibit C).
d. NCSD directs course of action (approve, reject, or other) in writing (see Exhibit C).
e. If approved:
i. NCSD Administration will determine on a case-by-case basis the method of
BOE involvement as outlined in Exhibit A.
ii. PMR drafts Amendment for NCSD approval and starts the Capital Project
Requisition Request process — see (see Exhibit F).
iii. Professional Services Firm moves forward with Additional Services

Vendors (FFE Vendor or Technology Equipment) - See Exhibit D Workflow

Changes in scope resulting in a Change Order (CO), see Exhibit A

1. Definition: A formal Change Order document that modifies the Terms and Conditions
of the Agreement (e.g. terms, scope, schedule and / or budget).
2. Process:
a. Vendor creates a proposal and routes to the Designer for review, if applicable.
i. Routing to be in accordance with Flowchart (see Exhibit D).
b. Designer reviews and drafts Change Order and routes to PMR
c. PMR reviews CO and recommends or rejects and sends to NCSD Project
Team/Superintendent.
d. NCSD reviews and approves Change Order and issues PO modification
i. Any CO over the previously BOE approved contingency must be

approved by the BOE

11
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e. PMR enters executed CO into PMIS

Construction Manager / Contractors (Construction) - See Exhibit E Workflow

Potential Change Order (PCO): Changes in Scope of Services, See Exhibit A

1. Definition: Changes in the Work due to: Field Issues; Design Changes or Issues;
Requests for Information (RFI); Submittals; and/or Regulatory requirements. (Reason
codes et.al, to be provided on NCSD approved PCO form)

2. Process:

a. Need for Change in Work may be identified by CM/Contractor in writing by way
of a Potential Change Order (PCO)
i. AE / Consultant reviews PCO and either rejects or recommends and

submits to PMR for review.

ii. PMR reviews, and either rejects or recommends to NCSD for approval.

iii. NCSD either approves PCO or rejects PCO.

iv. AE /CM / Contractor/Consultant to process accepted PCO for inclusion
into a Change Order (see process below).

v. CM / Contractor to prepare PCO log and present at each OAC meeting.
Change Order (CO) - see Exhibit F

1. Definition: A single or multiple approved PCOs assembled into a formal Change Order
document that modifies the Terms and Conditions of the Agreement (e.g. terms, scope,
schedule and / or budget).

2. Process:

a. AE/Consultant / CM creates the Change Order (CO) and routes for review/
signatures in DocuSign.
i. Any CO that raises the PO value above the previously BOE approved
contingency must be approved by the BOE before the PO is adjusted.
1. Routing to be in accordance with Flowchart, see Exhibit F

ii. PMR reviews and routes CO to NCSD

iii. NCSD reviews and approves Change Order and modifies or issues a new
PO

iv. PMR enters executed CO into PMIS

3. A Change Order Approval Flowchart is attached as Exhibit F

12
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SECTION E: INVOICING

The Vendor Payment Approval (VPA) Process Flowchart - (Exhibit G) provides a visual

representation of the payment approval process for Vendor Payments. The VPA Process for

invoices and payments are OQutlined below:

1.

Invoices and payments:

a.

Invoices which require certification:

i. (Construction Manager, Design Prime Contractor, etc.) will submit
invoices broken down by scope of work per project to the AE to certify

ii. Environmental Contractors will submit invoice to the Environmental
Consultant to certify

iii. Technology Contractors will submit invoice to the appropriate
Technology Designer / NCSD Technology Department to certify
The invoice, once certified, will be sent to PMR for review via PMIS.
Other Professional Service providers and/or vendors not required to be certified
will submit invoices directly to PMR for review via PMIS.
Reviewing the Invoice:

i. The PMR Cost Accountant will review invoices for accuracy,
completeness, and compliance; including waivers of lien, sworn
statements, and PO balance and submit to the PMR Project Manager for
review through the PMIS System.

ii. The PMR Project Manager will review the invoice for completeness and
approved change orders and PO balance and provide a recommendation
to NCSD through the PMIS System.

NCSD will make a single payment to the CM who in turn will be responsible for
paying their subcontractors.

NCSD will make payments to vendors per their internal procedures and will be
responsible for the means and methods of payment to its vendors.

i. Inthe event that NCSD enters into any ACH arrangement related to the
program, NCSD shall be responsible for the development, approval,
implementation, and administration of the required ACH policies
including the controls, verifications, and procedures related to the
establishment of the ACH arrangement or execution of an ACH
transaction.

ii. PMR WILL NOT validate any ACH related information or
recommendations regarding applications for payment (or any other
actions related to vendor payment) should not be relied upon by NCSD

as an assumption of responsibility for its ACH policies.
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g. NCSD will submit monthly transaction reports which includes payments made
to vendors.

i. PMR will review transactions and complete a cost reconciliation only.

1. PMR will review transactions and reconcile any differences
between the two systems.

h. Other Services or materials procured directly by NCSD will be processed
according to their internal policies and procedures

i. Check Disbursement for Prime Contractors through the CMc.

2. Final Payment (Project Closeout)

a. Definition: Construction Manager, Design Prime, Environmental and
Technology Contractor or other vendors invoices which complete the remaining
payments owed for the work complete including retention.

b. Procedures; follow the procedures above with the following additions:

i. The vendor(s) or construction manager(s) will collect, compile, and turn
over all closeout documents as defined in their Agreement and the
Construction Documents (such as 0&M manuals, as-built drawings,
warranties, punch-list items, etc.). to NCSD.

ii. PMR and NCSD will review for completeness.

iii. PMR will provide recommendation for payment and reference the PO
number and indicate as Final Payment. This will include a review of all
final waivers of lien, sworn statements, general releases, and consent of
surety. A review of the final balance on the PO/contract will be
addressed at this time

iv. PMR will review with NCSD the final payment to ensure the amount
does not exceed the balance on the PO/contract and to confirm NCSD is
satisfied with the completion of the work performed and final

documentation.

SECTION F: REPORTING & COMMUNICATION

Reporting

1. PMR Board Bond Updates
a. Audience: NCSD Administration & Board of Education
b. Frequency: Bi-Annually
c. Submission Dates: Spring and Fall
d. Submission Type: Board Presentation (PDF via email)

2. Project Dashboards:

14
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a. Audience: NCSD Administration & Board of Education
b. Frequency: Quarterly
c. Submission Date: 7" of the Month.

d. Submission Type: PDF via email

3. Cost to Complete - Purpose is to update on current and forecasted commitments vs.

current budget:
a. Audience: NCSD Assistant Superintendent Business Services
b. Frequency: Monthly
c. Submission Date: Varies
d. Submission Type: PDF via email

4. Reconciliation Report:

a. Purpose: Confirm that NCSD accounting system and the Owner’s Rep PMIS

system match

b. Audience: NCSD Assistant Superintendent Business Services and NCSD

Executive Manager, Finance and Purchasing
Frequency: Quarterly
d. Submission Date: 30 days after the end of the quarter
e. Submission Type: Excel via email
5. Fiscal Year End Reporting
a. Purpose: Support NCSD with fiscal year-end reporting

Audience: NCSD Assistant Superintendent Business Services and NCSD

Executive Manager, Finance and Purchasing
Frequency: Annually
d. Submission Date: No later than July 31*

e. Submission Type: via email

Meetings and Attendees:

1. Internal Team (Bond Update) Meeting:
a. Purpose: Provide a progress update to NCSD
b. Frequency: Bi-Weekly (or as required)
c. Attendees:
i. PMR Project Manager / Project Director (Lead by PMR — PM)
ii. NCSD Bond Team / Administration
2. Program Check-In Meeting:
a. Purpose: Discuss On-Going Bond Progress (goals and expectations)
b. Frequency: Two / Three times a year
c. Attendees:
i. NCSD Superintendent
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ii. PMR Partner(s) in Charge (Lead by PMR)
Owner Architect & Contractor (OAC) Meeting:
a. Purpose: Coordination meeting between NCSD, PMR, and Professional services.
b. Frequency: Bi-Weekly
c. Attendees:
i. CM (Facilitator)
ii. NCSD Staff
iii. PMR Team
iv. AE
v. Technology Designer
Bond Sub-Committee Meeting:
a. Purpose: Provide high level update of on-going and upcoming Bond Projects
b. Frequency: Quarterly (Scheduled as needed)
c. Attendees:
i. NCSD Superintendent
ii. NCSD Capital Projects Committee
iii. PMR Team (Lead by PMR - PM)
iv. Other Stakeholder as Needed (CM, A/E, etc.)
Budget Reconciliation Meeting: Facilitated by NCSD Assistant Superintendent Business
and Operations
a. Purpose: Overview of PO / VPA / Invoice Status / Budget / Committed
b. Frequency: Quarterly
c. Agenda: NCSD Assistant Superintendent Business Services
i. Outstanding Payment Applications / Invoices
ii. Outstanding Requisitions and POs
iii. Reconciliation
iv. CTC/Forecast
v. Cash Flow-confirm spending is on schedule and bond fund sale schedule
is appropriate
vi. Earned Interest / Investment Projections
vii. Upcoming BOE Agenda Items
d. Attendees:
i. NCSD Assistant Superintendent Business Services
ii. NCSD Executive Manager, Finance and Purchasing

iii. PMR-PCA & PM
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Section G: Conflicts or Omission

Anything not covered in the above governance document will follow the Board Policy and
administrative procedures.

Exhibits
Exhibit A: Limits of Authority Matrix

Exhibit B: Procurement Matrix / General Schedule of Document Production

Exhibit C: Professional Services Changer Order Flowchart

Exhibit D: Vendor (FFE / Technology Equipment) Change Order Flowchart

Exhibit E: Construction Manager / Contractor Proposed Change Order (PCO) Flowchart
Exhibit F: Change Order (CO) Approval Flowchart

Exhibit G: Vendor Payment Approval (VPA) Flowchart

Exhibit H: Master Program Contact List

Exhibit I: FY2024 State of Michigan Bid Threshold Memo

Key
PMR Plante Moran REALPOINT
CMc Construction Manager as Constructor
CM Construction Manager
GC General Contractor
AE Architect / Engineer
RFQ/RFP Request for Qualifications/Request for Proposal
PO Purchase Order
FF&E Furniture, Fixtures & Equipment
co Change Order
PCO Potential Change Order
OAM Owner Architect Construction Manager (Meetings)
PMIS Project Management Information System
VPA Vendor Payment Approval
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Exhibit A: Limits of Authority

Authorized Designee
NCSD attests that District Superintendent Mr. Ben Mainka is designated as NCSD’s representative

and has the necessary skill, knowledge, experience, and authority to act on NCSD's behalf to be the
contact person for purposes of the communications between NCSD and PMR and to provide

direction to PMR regarding the Project and PMR's Services.

Budget Adjustments
All transfers between budget line items must be approved by the NCSD Assistant Superintendent

Business and Operations, and follow the process below:

1. PMR will provide recommended budget transfers to NCSD Superintendent, Assistant
Superintendent Business and Operations via a written budget transfer recommendation
letter.

2. Upon NCSD approval, PMR will make budget transfers within PMIS and document budget

transfers within program budgets.
All Procurement shall comply with State Law, Board Policy and with Section B: Procurement.

Professional Services
Any Professional service award request recommended by PMR will be submitted to the Assistant

Superintendent of Business and Operations for approval and will contain the following detailed
supporting documents:
1. PMR Recommendation letter and appropriate analysis

2. The professional services vendors proposal letter and support documentation.

The following approval limits will apply to Professional Services Agreements:

New Contracts:

Limitations Approvals
$0 — $49,999 Approved by Asst. Superintendent of Business and
Operations

Reported to Superintendent
$50,000 — $149,999 Approved by Superintendent & Asst.
Superintendent of Business and Operations

Reported to Board of Education
$150,000 and Greater Approved by Board of Education
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Contract Amendments and/or Change Orders within BOE Approved Contingency:

Limitations Approvals

$0 - $49,999 Approved by Asst. Superintendent of Business and
Operations

$50,000 - $149,999 Approved by Superintendent
Reported to Board of Education

$150,000 and Greater Approved by Board of Education

Any Contract Amendments and / or Change Order (CO) that will result in an increase to the original
BOE approved project budget (Lump Sum Fee or Not-to-Exceed Cost) MUST be presented to and
approved by the BOE.

FF&E / Technology Equipment:
NCSD Administration will determine based on the following limit what action will be taken.

Furniture, Fixtures, Equipment, Technology Equipment, and all other FF&E:

New Contracts:

Limitations Approvals
$0 — State Bid Threshold Approved by Asst. Superintendent of Business and
operations

Notification to Superintendent
State Bid Threshold + Superintendent Approval & BOE Approval

Contract Amendments and/or Change Orders within BOE Approved Contingency:

Limitations Approvals

$0 - $49,999 Approved by Assistant Superintendent of Business
and Operations

$50,000 - $149,999 Approved by Superintendent
Reported to Board of Education

$150,000 and Greater Approved by Board of Education

Any Contract Amendments and / or Change Order (CO) that will result in an increase to the
original BOE approved project budget (Lump Sum Fee or Not-to-Exceed Cost + Contingency)
MUST be presented to and approved by the BOE.
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Hard Construction:
NCSD Administration will determine on a case-by-case basis which will take place: an

Administration Approval with BOE Notification or BOE Approval, which will be required for
new contracts and / or contract amendments based on the following minimum criteria:

New Contracts:

Limitations Approvals

$0 — State Bid Threshold Administration Approval &/or Superintendent
Approval / Notification
State Bid Threshold + Superintendent Approval & BOE Approval

Contract Amendments, Potential Change Orders (PCO’s) & Change Orders (CO’s) within BOE

Approved Contingency:
Limitations Approvals
$0 - $49,999 Approved by Assistant Superintendent of Business
and Operations
$50,000 - $149,999 Approved by Superintendent
Reported to Board of Education
$150,000 and Greater Approved by Board of Education

Any Contract Amendments, Potential Change Order (PCO), Change Order (CO) that will result in
an increase to the original BOE approved project budget (Lump Sum Fee or Not-to-Exceed Cost

+ Contingency) MUST be presented to and approved by the BOE.
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A. NCSD BOE Meeting Sequence:

Exhibit B: Procurement Matrix / General Schedule of Document Production

1. Capital Projects Committee (if scheduled)

a. BOE Notifications

2. Regular BOE Meeting (Informational and Approval Meetings)

a. Presentation of Recommendation Packages

i.  Recommendation Packages are to be received by the

Assistant Superintendent of Business and Operations no

later than the Thursday prior to the regular Board meeting.

ii.  Information will be uploaded to the Board packet for BOE

reference.
b. BOE Resolution / Approval

B. Forms of Agreement

Professional

Contract Type

Architect/Engineer - CMc

AIA B133-2019/A201-2017

Construction Manager (as Advisor) - CMc

AIA C133-2019/A201-2017

Prime Contractors

AIA A104 [/ A105

Designer/Architect/Engineer - Design Prime

AIA B104 / B105

Architect - Fluid Contract (misc. non-CM projects)

AIA B133-2019/A201-2017

Technology Designer

Custom Agreement - Thrun

Surveying Services

AIA C103-2015 / C201-2015

Commissioning Agent

AIA C103-2015 / C203-2015

Geotechnical Consultant

AIA C103-2015 / C202-2015

Environmental Consultant

AIA C103-2015

Material Testing Consultant

AIA C103-2015 w/ Modified Scope
of Services

Abatement

AIA A104 / A105 or Other TBD

FTE

AIA PO or consortium

Move Management

Custom Thrun Doc w/ Owner
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Exhibit C: Professional Services Change Order Flowchart
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Exhibit D: FF&E Vendor Change Order Flowchart
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Exhibit E: CM / Contractor Proposed Change Order (PCO) Flowchart
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Exhibit F: Change Order (CO) Approval Flowchart
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Exhibit G: Vendor Payment Approval (VPA) Flowchart

Current 2019 Bond Flowchart
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Exhibit H: Master Program Contact List -

Contact list is under development and will be updated in Final Draft.
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Exhibit I: FY2026 State of Michigan Bid Threshold Memo

(b

(OIS,
)

STATE OF MICHIGAN

DEPARTMENT OF EDUCATION
GRETCHEN WHITMER LANSING MICHAEL F. RICE, Ph.D.
GOVERNOR . STATE SUPERINTENDENT

DATE: October 2, 2025

TO: Local and Intermediate School District Superintendents
Public School Academy Directors

FROM: Dr. Diane Golzynski, RDN, SNS Deputy Superintendent 49;? o
Division of Business, Health, and Library Services

SUBJECT: FY 2026 Thresholds for Competitive Bids, Posting Travel Expenses, and
Value of Awards

The Michigan Department of Education (MDE) is providing updated information on
statutory requirements that determine thresholds for competitive bids, travel
expenses, and the value of awards.

Sections 623a, 1267, and 1274 (MCLs 380.6233, 380.1267, and 380.1274) of
Michigan’s Revised School Code establish 2 base above which competitive bids
must be obtained for school construction projects (including renovation, repair,
or remodeling) and procurement of supplies, materials, and equipment., The
state laws also provide for an increase in the base amount corresponding to
increases in the Consumer Price Index (CPI). For fiscal year 2026, which began
this week on Wednesday, October 1, the base amount for Section 1267
(pertaining to construction, renovation, repair, or remodeling) and the new
base for Sections 623a and 1274 (pertaining to procurement of supplies,
materials, and equipment) are each $31,321.

Section 620(1) of the Revised School Code (MCL 380.620(1)) establishes a
base above which travel expenses paid with intermediate school district (I1SD)
funds must be posted to the ISD website. Section 620(1) provides for an
increase in the base that corresponds with increases in the CPI. For fiscal year
2026, the base amount of $4,995 for travel increases to $5,128.

There are changes to the limits on the value of awards given by an ISD to an
employee, volunteer, or pupil, as well as the value above which an ISD
administrator may not accept a gift from a vendor or potential vendor. Section
634 of the Revised School Code (MCL 380.634) places an upper limit on the

STATE BOARD OF EDUCATION

PAMELA PUGH ~ PRESIDENT « ELLEN COGEN LIPTON / TFFANY D. TILLEY ~ CO-VICE PRESIDENTS
JUDITH PRITCHETT ~ SECRETARY « MARSHALL BULLOCK Il ~ TREASURER
MITCHELL ROSINSON -~ NASBE DELEGATE « TOM MCMILLIN « NIKKI SNYDER

608 WEST ALLEGAN STREET « P.O. BOX 30008 « LANSING, MICHIGAN 48909 « WWW . MICHIGAN CGOV/MDE » 833.633.5788
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value of awards given by an ISD to an employee, volunteer, or pupil, as well as the
value above which an ISD administrator may not accept a gift from a vendor or
potential vendor. The fiscal year 2024-25 cap of $175 for awards increases to $180
for fiscal year 2026, and the cap of $76 for gifts increases to $79 due to the increase
in the average CPI.

Please note that all the thresholds and caps mentioned in this communication are
effective as of October 2, 2025, and are in effect until the next communication
revises them. A chart below summarizes the new amounts, requirements, and
sections of the Revised School Code to which they pertain.

If you have any questions, please contact Phil Boone, MDE Office of State Aid and
School Finance, at 517-899-0796 or BooneP2@Michigan.qov.

Secti Base FY 2026 FY 2025 FY 2026
on | Requirement Amount Base Thresholds Thresholds

1SD travel .

expenditures 620 Posting $ 3,000 $ 3,093 $ 4,995 $ 5,128

1SD procurement of

supplies, materials, 6232 Competitive Bid $17,932 $ 18,489 $ 30,512 $ 31,321

and equipment

1SD award value 634,

limit 1814 Award Cap $ 100 s 105 $ 175 $ 180

1SD qift value limit .

(monthly) 634 Gift Cap $ a4 s 46 $ 76 $ 79

School building

construction, .

addition, renovation, 1267 | Competitive Bid $17,932 $ 18,915 $ 30,512 $ 31,321

or repair

School district or

PSA procurement of | 4554 | comoetitive Bid | $17,932 | s 18489 | s 30512 | $ 31,321

supplies, materials,
and equipment

cc:  Michigan Education Alliance
Confederation of Michigan Tribal Education Departments

29




	Agenda
	I. CALL TO ORDER
	II. PLEDGE OF ALLEGIANCE
	Pledge of Allegiance 11.13.25

	III. APPROVAL OF AGENDA
	Agenda 11.13.25

	IV. STUDENT BOARD REPRESENTATIVE REPORT
	V. CELEBRATIONS
	V.a. Weekly Wildcat Recognitions
	October_November Weekly Wildcat Recognition


	VI. DONATION(S)
	VI.a. NEF Grants
	Gifts-Donation - NEF Grants 25-26
	Grants for Board of Education

	VI.b. NCSD Athletic Boosters Fall 2025 Donations
	Gifts-Donation - Athletic Boosters Fall 2025
	NAB Finance Report for BOE - Fall 2025


	VII. PERSONNEL REPORT(S)
	VII.a. Personnel Report A
	Personnel Report 11-13-25 Part A
	Professional and Non-Certified Staff Recommendation Forms_11-13-25


	VIII. COMMENTS FROM THE AUDIENCE
	IX. REPORT(S) TO THE BOARD
	IX.a. Novi4ALL Building Report
	Novi4All Board Presentation


	X. CONSENT AGENDA
	X.a. Approval of Minutes
	Regular Meeting Minutes of October 16, 2025_draft
	Joint Finance and Capital Projects COTW Minutes November 10, 2025_draft

	X.b. Approval of Bills
	Board Book 25-26
	September 2025 Check Register
	September 2025 PCard

	X.c. Approval of Field Trip(s)
	Consent - Varsity Ice Hockey Competition MHSAA Field Trip_UP
	NHS Varsity Hockey Field Trip Form_pdf
	Consent - Varsity Ice Hockey Competition MHSAA TC Trip
	NHS Varsity Hockey TC Field Trip Form
	Consent - Michigan Thespian Festival
	Michgian Thespian Festival Field Trip Form
	Consent- U of M Model U.N. Conference
	Model U.N.  Conference at UofM Field Trip Form
	Consent - Michigan Youth in Government Spring Conference
	Michigan Youth in Government Spring Conference Field Trip Form

	X.d. SEAB Co-Chair
	Consent - SEAB Co-Chair

	Consent Items Agenda 11.13.25

	XI. INFORMATION AND DISCUSSION
	XI.a. Japan: Land of the Rising Sun Field Trip (Spring Break 2027)
	Info & Discussion - Japan Land of the Rising Sun NHS Trip Spring Break 2027
	NHS Japan 2027 Tour Proposal
	Itinerary Japan Land of the Rising Sun
	Japan Land of Rising Sun Field Trip Request Form

	XI.b. Food Service Equipment Purchase
	Info & Discussion - Kitchen Equipment Purchase
	Kitchen Equipment Request Board Info


	XII. ACTION ITEM(S)
	XII.a. NCSD 2024-25 Audit Report
	Report - NCSD 2024-25 Audit Report
	Novi Community Schools-FS-06.30.2025 MD&A
	Novi Community Schools-2024 Bond-06.30.2025 Bond

	XII.b. NCSD 2025-26 General Fund — First Budget Amendment
	Report - 2025-2026 General Fund First Budget Amendment
	A1 Budget Resolution for Board
	25-26 General Fund First Budget Amendment_final

	XII.c. 2025 Bond Program — Professional Team Contract Authority
	Report - 2025 Bond Program Professional Team Contract Authority
	NCSD 2025 Bond Program AE Award Recommendation Letter 11.13.25_vF
	NCSD 2025 Bond Program CM Award Recommendation Letter 11.13.25 Updated

	XII.d. 2025 Bond Program — 26/27 Series I and II Projects
	Report - 2025 Bond Series I and II Projects
	2025 NCSD Bond (Series I and II) Project Plan
	NCSD 2025 Bond Program - CPC and Board Update 11.13.25 - BOE Version Final

	XII.e. 2025 Bond Program Governance and Procedures
	Report - 2025 Bond Program Governance and Procedures
	NCSD DRAFT - 2025 Bond Program Governance - 05-NOV-25


	XIII. COMMITTEE REPORT(S)
	XIII.a. Master Planning Committee (11/3/25)
	XIII.b. Joint Finance & Capital Projects COTW (11/10/25)

	XIV. SUPERINTENDENT REPORT
	XV. ADMINISTRATIVE REPORTS
	XVI. BOARD COMMUNICATIONS
	XVII. ADJOURNMENT

