

FLOODWOOD SCHOOL
115 WEST 4TH AVE, PO BOX 287
FLOODWOOD, MN 55736

Facilities Committee Agenda

Monday June 8, 2026

FST - Via GoogleTeams

Notes

1. Call to order of the meeting: 5:32 PM
2. Roll call (Pete Kramer, Dave Rohde, Sue Hoeft, ~~Amanda Fjeld, Al Clark, Haley Walsh,~~ Ashley Engh, ~~Nathan Libbon, Rick Gill, City of Floodwood and Bryan Hutchinson.~~)
3. Review final Site Work bid components with Civil Engineer for the Facility Improvement Project from Jordan Pangrac, InGensa
 1. Jordan Pangrac of InGensa went over the site work components prior to civil engineer work to prepare to reach out for proposals. Priority is to complete the retaining wall as the structure is failing and presents future safety issues. Alternatives would be for the parking area, childcare center drop off area and loading dock. Discussion of block vs poured wall for the retaining wall were discussed. Longevity is the priority. Civil Engineer will work to get the details to InGensa by the end of the week ideally to all for proposals requests to go out as soon as possible. Jordan will update the committee as proposals are received and if adjustments need to be made.
6. Adjourn: 5:47 PM